

### EWP Program Development Schedule

	Feb 18	Mar 18	Apr 18	May 18	Jun 18	Jul 18	Aug 18	Sep 18	Oct 18	Nov 18
2018 Program Releases	PDS Project Release			PDS Project Release			PDS Project Release			
Program Themes	Stakeholder Update							Stakeholder Update		
EA Requirements	Load EA	Load EA	Load EA	Load EA	Load EA					
EIR Requirements		Review & load EIRs	Review & load EIRs	Review & load EIRs	EIRs					
DEQMS Updates		Current & Future Works Reports	Current & Future Works Reports	Current & Future Works Reports	Current & Future Works Reports	Bids Close 15 June 18	Collate Stakeholder Review Version	Aug PDSR	Collate National Review Version	
National EWP Meetings								Stakeholder Review (Groups, Services E&IG Product Managers)	EWP National Review Meeting	BPF Endorsement
Regional EWP Meetings	Program Brief (BMF or equiv)	Program Brief (BMF or equiv)		Base Review BSM/EFS/NPS		EWP Regional Review Briefs				