

LAND 400 Phase 3 – Indicative Timeline

24 August 2018	Request for Tender released
4–6 September 2018, Land Forces Conference, Adelaide	LAND 400 Phase 3 Industry briefing and one-on-one meetings
1 March 2019	Request for Tender close
Q3 2019	Initial Evaluation to Shortlist (6 months)
Q3 2019	Shortlist announced – maximum of two solutions will be shortlisted
Q3 2019	Risk Mitigation Activity (RMA) Contract signed (1 month)
Q3 2019 – Q3 2020	<ul style="list-style-type: none"> • Vehicle Mobilisation for Test and Evaluation (12 -18 months) • Conduct LAND 400 Phase 3 Australian industry showcase workshops throughout Australia with shortlisted tenderer/s
Q3 2020	3 Vehicles per solution delivered for RMA
Q3 2020 – Q3 2021	<p>Conduct RMA (maximum 15 months – may be shorter depending on shortlist)</p> <ul style="list-style-type: none"> • Workshops with shortlisted tenderer/s on Capability Options, Engineering, Finance, Support (including Maintainability), Training, Project Management, Australian Industry Capability and Commercial (12 months) • 52 week Test and Evaluation comprising: <ul style="list-style-type: none"> - User Evaluation - Vehicle Performance - Lethality - Survivability - Integration • Parallel Negotiations and submission of revised offers (refined price, schedule, AIC, etc.) (3 months)
2022	Government decision
FY 2024–25	Initial Operating Capability
2030	Final Operating Capability

All comments and inquiries regarding the proposed LAND 400 Phase 3 schedule are to be emailed to land400.phase3@defence.gov.au.