

SCHEDULE 2 - TASKING STATEMENT



COLLINS CLASS SUBMARINE ISSC TASKING STATEMENT

Date:	3 June 2016
Tasking Statement No:	H6185880
File References:	2012/1139790
Contract No:	CSP/2012/1
Quotation due 15 Working Days after receipt of this Tasking Statement:	
Time:	
Date:	

This Tasking Statement for non-urgent S&Q Services is issued under 8.8.17 of the Conditions of Contract.

To: ASC Pty Ltd 694 Mersey Road North Osborne South Australia 5017 ABN 64 008 605 034	From: Authorised Officer: Adam Lindsay CAPT, RAN Director Collins Systems Program Office CASG
--	---

The Commonwealth issues the following Tasking Statement seeking a quotation for the specified Services to be provided by the Contractor.

Return quotations to:

By post to:
CAPT Adam Lindsay, RAN
Director Collins Submarine Program Office
RAN 4
ASC Pty Ltd
694 Mersey Rd North
Osborne South Australia 50171

~~Security Classification.~~

~~FOR OFFICIAL USE ONLY~~

~~This document contains commercially sensitive information. The disclosure and use of this information may be subject to additional constraints~~

~~FOR OFFICIAL USE ONLY~~

SECTION 1 – TASKING STATEMENT		
Title:	CCSM Life of Type Extension (LOTE) Definition Plan	Revision No.: 0
Background of the Service to be provided (see COC clause 8.8.17b):	As per Attached Statement of Work	
Description of the Service to be provided (see COC clause 8.8.17b):	Service description: As per Attached Statement of Work	
Details of Commonwealth Mandated GFM	GFM as per current ISSC.	

~~FOR OFFICIAL USE ONLY~~

Details of Commonwealth GFF	The current processes and arrangements for ASC use of GFF will continue to apply.							
Mandated Subcontractors (see COC clause 8.8.17c):	Nil							
Location of where Services to be provided and Products to which Services will relate:			Earliest start date:		Service completion date, delivery and location date:		Contract SOW / DSD clause reference	
					28 February 2017			
SECTION 2 – REQUIRED DELIVERABLES								
Line No.	Part No. / NATO Stock No. (if applicable)	Description	Type of Item (eg, Stock Item, Technical Data, Reports, Software)	Qty	Deliverable Acceptance / Approval criteria	Delivery Date	Delivery Location	
1		AS per Attached SOW				By 28 Feb 17	ISSC CoC 1.12	

~~FOR OFFICIAL USE ONLY~~

SECTION 3 – PROPOSED PRICING BASIS

ISSC Specified Basis of Pricing:

[Note – see clause 8.8.]

SECTION 4 – ALTERNATIVE PROPOSED PRICING BASES

Fixed Price Basis: ☐ payable upon: ☐ Milestones:

☐ Acceptance of Services /
Deliverables

Not-To-Exceed Basis: ☒

(reimbursement of Allowable Costs and the
labour, materials and Subcontract costs, as
per Contract Attachment B, up to the Approved
Quote)

Target Cost Pricing: ☐

SECTION 5 - OTHER TERMS

**Commonwealth to specify any other
terms applicable to the provision of
the Services proposed by the
Commonwealth:**

SECTION 6 – COMMONWEALTH REPRESENTATIVE'S AUTHORISATION

Signed for and on behalf of
the Commonwealth of Australia:

s22

(signature)

CAPT A Lindsay, RAN / D-COLSPO


(print name and position)

3 JUN 2016

(date)

~~FOUO~~

**CCSM LIFE OF TYPE EXTENSION (LOTE) DEFINITION PLAN - STATEMENT
OF WORK (SOW)**



~~FOUO~~

~~FOUO~~

s22



5. The prospect of a Collins life extension also introduces the prospect that substantial Collins sustainment activity (beyond that currently planned), will persist at a time of substantial increased submarine and ship construction activity. This combination of activities may exceed the available industry capacity in South Australia, which may motivate consideration of a consolidation of Collins maintenance activities in Western Australia in order that South Australian industry might concentrate on ship and submarine construction. Advice regarding the scope, cost, schedule and risk of consolidating submarine maintenance in Western Australia will help inform future considerations in this regard.

s22



~~FOUO~~

~~FOUO~~

s22



Purposes

9. The purpose of the Statement of Work is to produce an consolidated scope, schedule and cost estimate for the following 3 areas associated with the life extension of CCSM:

s22



- b. Transition of all CCSM Maintenance activities to WA

s22



~~FOUO~~

~~FOUO~~


c. Identify actions required to transfer all CCSM maintenance activities to WA with respect to infrastructure and personnel; provide not-to-exceed cost estimates and schedules to develop and implement these actions.

d. Combine the above activities and their not-to-exceed costs estimates and schedules with an extrapolation of normal sustainment activities and their costs and schedules to achieve the amended planned withdrawal dates, and produce a high level outline of the CCSM program required to achieve the specified LOTE with Low individual and accumulative risk to safety, mission, environment, technical seaworthiness, finance, capability, support, organisation and reputation. (Noting the scope excluded below that will be developed and added when available.) This information is required no later than the end of Feb 2017, to be incorporated in submissions to CoA Fleet Screenings and CCSM-FSM transition planning.


Assumptions

11. Analysis undertaken under this SoW is to assume that:

s33 (a) (ii)



s33 (a) (ii)



and all in service maintenance activities associated with the LOTE are conducted in WA.

s47G



s22

~~FOUO~~

~~FOUO~~

s22



Exclusions

12. This SoW excludes:

s22



s47G



The above assumption is considered the most likely/ median requirement for present planning purposes. It is intended that the analysis under this SoW based on the above assumption will be interpolated or extrapolated for different CCSM FCD options that are considered in future.

- c. Analysis of LOTE risks and treatments and requirements to transition of FCDs to WA for Mission (Combat and Internal/External Communication) Systems. This will be undertaken by the CoA and its mission system industry partners under a separate SoW.

s22



~~FOUO~~

~~FOUO~~

s22



Scope

s22



~~FOUO~~

~~FOUO~~

s22



Transition of all CCSM Maintenance activities to WA

21. Develop a scope of work for the transition of all CCSM maintenance activities to WA
 - a. This should including but is not limited to;
 - (1) Facilities, plant and equipment,
 - (2) Relocation/recruitment of personnel,
 - (3) Training and skills development
 - (4) Business infrastructure

~~FOUO~~

~~FOUO~~

- b. Provide a not-to-exceed cost estimate and schedule to develop and implement the scope of work required for the transition.

s22



Deliverables

s22



26. A report outlining the scope required to transition CCSM Maintenance to WA.
27. A consolidated cost and schedule estimate to implement:

s22



- b. Scope of work to transition of CSSM Maintenance to WA.

s22



~~FOUO~~

From: [Fitzgerald, Richard CDRE](#)
To: [Wadley, Geoffrey CAPT - RAN](#)
Subject: FW: CCSM Transition Project Study - IPT Brief 17 Aug 2016 ~~[DLM=For Official Use Only]~~
Date: Wednesday, 24 August 2016 4:02:00 PM
Attachments: [WA Transition Study Project IPT Brief 2016_08_17.docx](#)

~~For Official Use Only~~

~~For Official Use Only~~

From: Rusiti, Simon [mailto:Simon.Rusiti@asc.com.au]
Sent: Tuesday, 16 August 2016 16:23
To: Fitzgerald, Richard CAPT - RAN; Spragg, Daniel; Horsburgh, Rodney CMDR; Azzopardi, Ray
Subject: CCSM Transition Project Study - IPT Brief 17 Aug 2016 ~~[DLM=For Official Use Only]~~

~~For Official Use Only~~

Gents

Please find attached a dot point brief that I will use as the basis for our IPT meeting tomorrow.

Regards

Simon Rusiti
CCSM Transition Project Manager

ASC Pty Ltd
20 Nautical Drive, Henderson
Western Australia 6166
Telephone: 08 9410 4356
Mobile: S22
Email: simon.rusiti@asc.com.au

~~This email and any attachments contain information which is confidential and may be legally privileged. Unauthorised use and disclosure is prohibited. Receipt of this email and any attachments does not waive confidentiality or privilege. If you have received this email in error, please notify the sender promptly and delete it together with any attachments. The statements in this email and any attachments do not bind the sender unless expressly stated to do so. You should scan this email and attachments for viruses before opening them.~~

IMPORTANT: This email remains the property of the Department of Defence and is subject to the jurisdiction of section 70 of the Crimes Act 1914. If you have received this email in error, you are requested to contact the sender and delete the email.

IMPORTANT: This email remains the property of the Department of Defence and is subject to the jurisdiction of section 70 of the Crimes Act 1914. If you have received this email in error, you are requested to contact the sender and delete the email.



CCSM Transition Project Study IPT Brief

17 August 2016

1. Executive Summary

The scope of the CCSM Transition Project Study is summarised as follows:

To allow the Commonwealth to make an informed decision on the relocation of Collins Class Full Cycle Dockings and Life of Type extension activities, s22



s22



s22



From: [Fitzgerald, Richard CDRE](#)
To: [Wadley, Geoffrey CAPT - RAN](#)
Subject: FW: CCSM Transition IPT Meeting Minutes_17 Aug 2016 ~~[DLM - For Official Use Only]~~
Date: Wednesday, 24 August 2016 4:10:07 PM
Attachments: [Transition IPT meeting Minutes_2016_08_17.docx](#)

~~For Official Use Only~~

fyi

From: Rusiti, Simon [mailto:Simon.Rusiti@asc.com.au]
Sent: Monday, 22 August 2016 09:21
To: Fitzgerald, Richard CAPT - RAN; Horsburgh, Rodney CMDR; Azzopardi, Ray
Cc: Vandepeer, Craig
Subject: CCSM Transition IPT Meeting Minutes_17 Aug 2016 ~~[DLM - For Official Use Only]~~

~~For Official Use Only~~

Gents

Please find attached a copy of the minutes from our CCSM Transition IPT meeting last week for your records.

Regards

Simon Rusiti
CCSM Transition Project Manager

ASC Pty Ltd
20 Nautical Drive, Henderson
Western Australia 6166
Telephone: 08 9410 4356
Mobile: s22
Email: simon.rusiti@asc.com.au

~~This email and any attachments contain information which is confidential and may be legally privileged. Unauthorised use and disclosure is prohibited. Receipt of this email and any attachments does not waive confidentiality or privilege. If you have received this email in error, please notify the sender promptly and delete it together with any attachments. The statements in this email and any attachments do not bind the sender unless expressly stated to do so. You should scan this email and attachments for viruses before opening them.~~

IMPORTANT: This email remains the property of the Department of Defence and is subject to the jurisdiction of section 70 of the Crimes Act 1914. If you have received this email in error, you are requested to contact the sender and delete the email.

MEETING MINUTES - No 01/2016

SUBJECT: CCSM Transition to WA

VENUE: Telecon

ATTENDEES ASC: Simon Rusiti (SR)
Ray Azzopardi (RA)

ATTENDEES CoA: CAPT Richard Fitzgerald (RF)
CMDR Rod Horsburgh (RH)

APOLOGIES: NA

DATE/TIME: 1130 – 1230 (WA) 17 Aug 2016

AGENDA:

- 1) Review Project Status Brief
- 2) CoA Clarification of Key Deliverable Requirements
- 3) General Business

DISTRIBUTION: Attendees, Stakeholders

NEXT MEETING: 1130 – 1230 (WA) 31 Aug 2016 (Telecon)

ATTACHEMENTS: CCSM Transition Project Study IPT Brief_2016_08_17

1. Project Status Brief

SR provided an overview of the project progress, next steps, key issues, risks and opportunities (as per attached Transition Project Study IPT brief)

2. CoA Clarification of Key Deliverable Requirements

SR sought clarification regarding the CoA expected format for deliverables, particularly pricing. RF provided the following:

s22



s22



3. General Business

RF sought clarification from ASC on the following:

- a. That ASC is investigating transferring all CCSM *Sustainment* to WA v's just *Maintenance* (NB in discussion RF reinforced that the CoA are seeking a Scope, Schedule and Price for the transition of the CCSM sustainment program to WA (not just the maintenance activities)

s33 (a) (ii)

4. Other Business

s22

5. Actions

1.1	SR to forward copies of the Project Schedule and the draft high level Transition Schedule to RF and RH
-----	--

6. Next Meeting

1130 – 1230 (WA) 31 Aug 2016 (Telecon)

From: [Barrett, Timothy VADM](#)
To: [Brown, Timothy CDRE](#)
Cc: [Wadley, Geoffrey CAPT - RAN](#); [Mead, Jonathan RADM](#); [Noonan, Michael RADM](#); [Elliott, Pup MR](#)
Subject: Re: Adelaide Advertiser seeking info on Submarine Maintenance [SEC=UNCLASSIFIED]
Date: Wednesday, 24 August 2016 6:52:27 PM

Agreed

Sent from my iPhone

On 24 Aug 2016, at 18:35, Brown, Timothy CAPT - RAN
<timothy.brown@defence.gov.au> wrote:

UNCLASSIFIED

Sir,

CASG has received an urgent enquiry via OMINDEF from s22
s22 who asked the following:

"I've been told the Government/Defence are investigating the possibility of moving some or all of the Collins Class maintenance to WA.... can you tell me whether that is true and if so, any details?"

s47C



Request your clearance for the following:

"Defence has been progressively moving over several years certain aspects of Collins Class Submarine maintenance to WA. This is to realise industry efficiency and effectiveness by having the submarine maintained where they are operated from. Full Cycle Dockings, which are the most complex and time consuming maintenance activity, occur every 10 years per submarine and are conducted in Adelaide.

There is no plan to move or consolidate Collins maintenance for the next several years. Defence anticipates there could be advantages in a consolidation at some point in the 2020s when construction of the Future Submarine ramps up.

The advantages and disadvantages of consolidation and timing will be studied by Defence in partnership with ASC and DCNS over the next few years, however, no decision nor immediate action is involved."

Tim



Captain Timothy Brown, RAN
Chief of Staff to Chief of Navy

Department of Defence | Office of Chief of Navy
Russell Offices | PO Box 7902 | CANBERRA BC ACT 2610

Office: +61 (0) 2 6265 5163 | **Mobile:** s22
Fax: +61 (0) 2 6265 4790 | **IPhone:**
Email: timothy.brown@defence.gov.au

HONOUR HONESTY COURAGE INTEGRITY LOYALTY

IMPORTANT: This email remains the property of the Department of Defence and is subject to the jurisdiction of section 70 of the Crimes Act 1914. If you have received this email in error, you are requested to contact the sender and delete the email.

IMPORTANT: This email remains the property of the Department of Defence and is subject to the jurisdiction of section 70 of the Crimes Act 1914. If you have received this email in error, you are requested to contact the sender and delete the email.

~~FOR OFFICIAL USE ONLY~~



Australian Government
Department of Defence

CASG Submarines
C/- ASC Pty Ltd (RAN Building)
694 Mersey Road North
OSBORNE SA 5017


CASG SUBS/H6621208

Mr. P. Gay
ISSC Contractor Representative
ASC Pty Ltd
694 Mersey Road North
Osborne, South Australia 5017

Dear Mr Gay, *Paul,*

ISSC LETTER: LIFE OF TYPE EXTENSION (LOTE) PROJECT DEFINITION PLAN


s22



2. Due to the current sensitivity relating to consolidation of Collins Class maintenance in WA, the Commonwealth request that work pertaining to this element of the LOTE Definition Plan not be undertaken until such time as the Commonwealth initiates action.

Yours sincerely,

s22



A. A. LINDSAY
Captain, RAN
ISSC Commonwealth Representative
Capability Acquisition and Sustainment Group

15 September 2016

Enclosure:

1. Schedule 4 Purchase Order No: 4501008240

~~FOR OFFICIAL USE ONLY~~

~~COMMERCIAL IN CONFIDENCE~~
SCHEDULE 4 – PURCHASE ORDER



Australian Government
Department of Defence
A.B.N. 68 706 814 312

**COLLINS CLASS SUBMARINE ISSC
PURCHASE ORDER**

Date:	26 Aug 2016
Contract No:	CSP/2012/1
Purchase Order No:	4501008240

This Purchase Order for non-urgent S&Q Services is issued by the Commonwealth under clause 8.8.29a of the Conditions of Contract.


To:	ASC Pty Ltd 694 Mersey Road North Osborne South Australia 5017 ABN 64 008 605 034
-----	--


From: Commonwealth Representative or Authorised Officer: CAPT A. LINDSAY COLSPO-D Adam.lindsay@defence.gov.au Issc.commercial@defence.gov.au
--

Following negotiations between the parties, the Commonwealth accepts the quotation SNQ-158A submitted by the Contractor on 26 Aug 2016 in response to the Tasking Statement H6185880 issued to the Contractor by the Commonwealth on 3 Jun 2016 with the following applicable amendments as agreed between the parties.

Invoicing and financial reporting to be in accordance with Annexes H-J of Attachment F of the In-Service Support Contract

~~COMMERCIAL-IN-CONFIDENCE~~

Item	Description	Quantity (where applicable)	Unit (where applicable)	Unit Price (where applicable)	Total AUD	Delivery Date
s22						

<p>Commonwealth Representative or Authorised Officer:</p> <p>CAPT A.A. LINDSAY, RAN COLSPO-D Bldg 5, ASC Site, 697 Mersey Rd, Osborne SA 5108</p>	<p>s22 </p> <p>Signed</p> <p>26 Aug 2016</p> <p>Dated</p>
---	---

Benson, Lauren MS

From: Azzopardi, Ray <Ray.Azzopardi@asc.com.au>
Sent: Friday, 25 November 2016 10:08 AM
To: Lindsay, Adam CAPT - RAN; Rusiti, Simon
Cc: Cann, Andrew; Fitzgerald, Richard CDRE; ISSC Commercial; Vandeppeer, Craig
Subject: RE: LOTE - WA transition S&Q 158A [SEC=UNCLASSIFIED]

Adam,

Thank you for the response and approval to recommence the LOTE WA transition scoping study project

Simon,

Can you please formally recommence discussions with the WA transition consultants

Sent with Good Work (www.blackberry.com)

From: Lindsay, Adam CAPT - RAN <adam.lindsay@defence.gov.au>
Date: Thursday, 24 Nov 2016, 2:52 PM
To: Azzopardi, Ray <Ray.Azzopardi@asc.com.au>
Cc: Cann, Andrew <Andy.Cann@asc.com.au>, Fitzgerald, Richard CAPT - RAN <richard.fitzgerald@defence.gov.au>, ISSC Commercial <ISSC.Commercial@defence.gov.au>
Subject: LOTE - WA transition S&Q 158A [SEC=UNCLASSIFIED] [Received=Public]

UNCLASSIFIED

Ray,

Given my previous guidance was not to progress without my authorisation - you are now authorised to commence work on the WA transition aspects of the LOTE study SoR.

Regards,

Adam

Adam A. Lindsay
Captain, RAN
Director COLSPO

Mob: s22
Sent from iPhone

On 24 Nov 2016, at 8:24 AM, Fitzgerald, Richard CAPT - RAN <richard.fitzgerald@defence.gov.au> wrote:

Gents, Confirmed, GMSUBS gave the go ahead on Tuesday, comms difficulties have prevented me relaying this to you earlier

From: Lindsay, Adam CAPT - RAN
Sent: Wednesday, 23 November 2016 16:47
To: Azzopardi, Ray
Cc: Fitzgerald, Richard CAPT - RAN; Cann, Andrew
Subject: Re: LOTE - WA transition
Ray

I will have to confirm with CDRE Fitzgerald. I have not received any advice in relation to this.

Regards,

Adam

Adam A. Lindsay
Captain, RAN
Director COLSPO

Mob: s22
Sent from iPhone

On 23 Nov 2016, at 5:59 PM, Azzopardi, Ray <Ray.Azzopardi@asc.com.au> wrote:

Adam,

As part of the approval of S&Q 158A the CoA advise ASC to place the WA transition project on hold until further notice.

My understanding is that the WA transition project can now recommence, could you please confirm that is the case.

I will use the reply to this email as approval to recommence if you concur

Regards

Ray Azzopardi

LOTE Delivery Manager

ASC Pty Ltd
694 Mersey Road North, Osborne
South Australia 5017
Telephone: 08 8348 7784
Mobile: s22
Email: ray.azzopardi@asc.com.au

IMPORTANT: This email remains the property of the Department of Defence and is subject to the jurisdiction of section 70 of the Crimes Act 1914. If you have received this email in error, you are requested to contact the sender and delete the email.

~~This email and any attachments contain information which is confidential and may be legally privileged. Unauthorised use and disclosure is prohibited.~~
Receipt of this email and any attachments does not waive confidentiality or privilege. If you have received this email in error, please notify the sender promptly and delete it together with any attachments. The statements in this email and any attachments do not bind the sender unless expressly stated to do so. You should scan this email and attachments for viruses before opening them.

Benson, Lauren MS

From: Edwards, Martin <Martin.Edwards@asc.com.au>
Sent: Monday, 4 December 2017 10:12 PM
To: Sammut, Gregory RADM; Johnson, Stephen MR 8
Cc: Whiley, Stuart; Bowden, Leanne
Subject: RE: FCD Transition Study - for discussion this afternoon ~~[DLM=For Official Use Only]~~

~~For Official Use Only~~

Greg,
s47G

[REDACTED]

[REDACTED]

Hope this assists.

Cheers
Martin

~~This email and any attachments contain information which is confidential and may be legally privileged. Unauthorised use and disclosure is prohibited. Receipt of this email and any attachments does not waive confidentiality or privilege. If you have received this email in error, please notify the sender promptly and delete it together with any attachments. The statements in this email and any attachments do not bind the sender unless expressly stated to do so. You should scan this email and attachments for viruses before opening them.~~

From: Sammut, Gregory RADM [<mailto:gregory.sammut@defence.gov.au>]
Sent: Saturday, 2 December 2017 12:24 PM
To: Johnson, Stephen MR 8; Edwards, Martin
Cc: Whiley, Stuart; Bowden, Leanne
Subject: RE: FCD Transition Study - for discussion this afternoon ~~[DLM=For Official Use Only]~~

~~For Official Use Only~~

Martin,

Thanks for your message. I have no objections to your approach; however, for the avoidance of any confusion on my part, could you explain what you mean by s47G [REDACTED]

Thanks,
Greg

Rear Admiral Gregory J. Sammut, RAN
Head Future Submarine Program

Department of Defence | Capability Acquisition and Sustainment Group
Russell Offices, R2-1-A017 | PO Box 7904 | CANBERRA BC ACT 2610
T: +61 2 6265 2251 | s22 [REDACTED] | F: +61 2 6266 7644

IMPORTANT: This email remains the property of the Department of Defence and is subject to the jurisdiction of section 70 of the Crimes Act 1914. If you have received this email in error, you are requested to contact the sender and delete the email.

From: Johnson, Stephen MR 8
Sent: Wednesday, 29 November 2017 3:15 PM
To: 'Edwards, Martin'
Cc: 'Whiley, Stuart'; Sammut, Gregory RADM; 'Bowden, Leanne'
Subject: RE: FCD Transition Study - for discussion this afternoon ~~[DLM-For Official Use Only]~~

~~For Official Use Only~~

All--Okay by me, Steve

IMPORTANT: This email remains the property of the Department of Defence and is subject to the jurisdiction of section 70 of the Crimes Act 1914. If you have received this email in error, you are requested to contact the sender and delete the email.

From: Edwards, Martin [<mailto:Martin.Edwards@asc.com.au>]
Sent: Wednesday, 29 November 2017 2:14 PM
To: Johnson, Stephen MR 8
Cc: Whiley, Stuart; Sammut, Gregory RADM; Bowden, Leanne
Subject: FCD Transition Study - for discussion this afternoon ~~[DLM-For Official Use Only]~~

~~For Official Use Only~~

Dear Stephen (for our telecom this afternoon).

Further to our discussion yesterday on the delivery of the LOTE FCD Transition Study, Stuart and I would like to briefly discuss and hopefully obtain your concurrence with the following approach to the FCD Transition Study.

- 1) The FCD Transition study shall be delivered separate to the earlier LOTE deliverables.
- 2) s47G

Subject to this confirmation

- 1) s47G
The report will focus on the FCD Transition delivery approaches/options, risk assessment and mitigation strategies to support CASG consideration.

- 2) s47G

s47G

Best regards

Martin Edwards

~~This email and any attachments contain information which is confidential and may be legally privileged. Unauthorised use and disclosure is prohibited.~~ Receipt of this email and any attachments does not waive confidentiality or privilege. If you have received this email in error, please notify the sender promptly and delete it together with any attachments. The statements in this email and any attachments do not bind the sender unless expressly stated to do so. You should scan this email and attachments for viruses before opening them.



Australian Government
Department of Defence
Capability Acquisition and
Sustainment Group

GMSUBS/OUT/2017/090

Mr Stuart Whiley
Interim Chief Executive Officer
ASC Pty Ltd
GPO Box 2472, Adelaide
South Australia 5001

Dear Mr Whiley

s22



s22



Proposals and Plans

In support of these priorities, ASC is requested to provide the following proposals and plans:

s22



s22



- Continue work on the study concerning the potential relocations of full cycle dockings in the 2024 to 2026 timeframe as an alternative to remaining in South Australia. This work should include details on establishing long term facilities and work force to continue support for the Collins Class. A draft report provided by April 2018 would be timely.

s22



s22



Yours Sincerely,

s22



Stephen E. Johnson
General Manager Submarines

R2-5-C056, Russell Offices
PO Box 7904
CANBERRA BC ACT 2610
(02) 6265 3148
Stephen.Johnson8@defence.gov.au

12 December 2017

s22



A C Dalton
Rear Admiral, RAN
General Manager Ships Division

R2-5-C069, Russell Offices
PO Box 7904
CANBERRA BC ACT 2610
(02) 6265 3051
anthony.dalton@defence.gov.au

12 December 2017

From: Johnson, Stephen MR 8
Sent: Tuesday, 12 December 2017 12:18 PM
To: 'Stuart Whiley (stuart.whiley@asc.com.au)'; 'Edwards, Martin'
Cc: Sammut, Gregory RADM; Fitzgerald, Richard CDRE
Subject: Shift in Study Priorities [SEC=UNCLASSIFIED]

UNCLASSIFIED

Dear Mr Whiley and Mr Edwards (Stuart and Martin),

s22



Given the need for this acceleration in other areas, let us plan to once again relax work on the Study regarding moving the full cycle dockings with intent for that study to be submitted as a draft in March or April, 2018.

s22



Sincerely, Steve

IMPORTANT: This email remains the property of the Department of Defence and is subject to the jurisdiction of section 70 of the Crimes Act 1914. If you have received this email in error, you are requested to contact the sender and delete the email.