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CAPITAL BUDGET
OVERVIEW

The capital budget, including capital receipts, has increased by $312.6m to
$4,074.5m since the budget.  Details are shown in Table 3.1.

Table 3.1: Variation in the Capital Program 2004-05
Group/Item Description Budget

Estimate
2004-05

$’000

Revised
Estimate
2004-05

$’000

Variation

$’000
Capital Appropriation 79,312 - -79,312
Operating Appropriation 20,666 17,350 -3,316

Sub total Defence Capability Plan(1) 99,978 17,350 -82,628

Capital Appropriation 2,483,834 2,689,412 205,578
Operating Appropriation 328,882 421,485 92,603

Sub total Approved Major Capital Program(2) 2,812,716 3,110,897 298,181

Capital Appropriation 448,009 388,520 -59,489
Operating Appropriation 20,679 22,994 2,315

Sub total Capital Facilities(3) 468,688 411,514 -57,174

Other Capital(4) 472,532 626,753 154,221

Total Capital Component 3,483,688 3,704,685 220,998
Total Operating Component 370,227 461,829 91,602
Total Capital Investment Program 3,853,915 4,166,514 312,600
Net Capital Receipts(5) -91,980 -91,980 -
Total Capital 3,761,935 4,074,534 312,600
Notes
1. See further details at p. 31.
2. See further details at p. 32.
3. See further details at p. 33.
4. See further details at p. 45.
5. See further details at Table 3.6.

An explanation of the variations in each element of the capital program follows.

DEFENCE CAPABILITY PLAN (-$82.6m)
Since the Defence White Paper was announced in 2000, the Government has
approved more than 125 projects or phases of projects with a total cost of over
$20 billion.  Further projects will be considered for approval by the Government
in 2004-05.
The reduction in the Defence Capability Plan of $82.6m reflects the progressive
transfer to the approved major capital equipment program, and reallocation of
funding from within the investment budget, of projects approved since the
2004-05 Defence Budget was announced.
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Defence continues to review the programming of the Defence Capability Plan in
light of Defence White Paper spending and evolving priorities.

Major projects recently approved by the Government
Major projects approved by the Government since the Portfolio Budget Statements
2004-05 include:
• F/A-18 Hornet Upgrade � Forward Looking Infra-red Radar;
• Standard Missile (SM-1) Replacement;
• Additional Trooplift Helicopters;
• Chinook Mid-life Upgrade � Early Engine Replacement; and
• P-3 Orion Electronic Warfare Self-Protection.
In addition, the Government has approved funding for studies and
development of the following projects:
• Capability and Technology Demonstrators;
• Rapid Prototyping, Development and Evaluation;
• Airborne Surveillance for Land Operations;
• Amphibious Deployment and Sustainment � Risk Reduction Activity;
• Follow-on Stand-off Weapon;
• Air Warfare Destroyer; and
• Combat Identification for Ground Forces.

THE APPROVED MAJOR CAPITAL EQUIPMENT
PROGRAM (+$298.2m)

The approved major capital equipment program has increased by $298.2m to
$3,110.9m since the budget.  Reasons for the variations include:
• price increases (+$20.5m);
• foreign exchange adjustments (+$59.7m);
• transfers from the Defence Capability Plan of projects approved since the

2004-05 Budget (+$291.3m).  This includes $70m redirected from the major
capital facilities program to support the progression of the trooplift
helicopter project; and

• reprogramming of funding from the main battle tank replacement project
to the trooplift helicopter project with repayment to the tank project in
later years (-$84.9m).

An overview of the top 30 projects in the approved major capital equipment
program can be found in Chapter Seven (Defence Materiel Organisation) in
Table 7.2.
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CAPITAL FACILITIES PROJECTS (-$57.2m)
The major capital facilities program has decreased by $57.2m to $411.5m since
the budget.  Reasons for the variation include:
• price increases (+$2.8m);
• redirection of funding due to project slippage to support the progression

of the trooplift helicopter project (-$70.0m);
• transfers of funds from the Defence Capability Plan of projects approved

since the 2004-05 Budget (+$2.2m); and
• transfers of funds from the approved major capital equipment program,

including funding for the Guided Weapons Facility West upgrade at
HMAS Stirling, and construction and modification to facilities at Defence
Estate Orchard Hills (+$8.8m).

Approved Major Capital Facilities Projects
The following information provides details of revised estimated expenditure in
2004-05 for approved major capital facilities projects.

Table 3.2:  Approved Major Capital Facilities Projects by State and Federal
Electorate
Program of Major Works
(by State, Federal Electorate and Locality)

Total
Estimated

Expenditure

Cumulative
Expenditure

to 30 June
2004

Budget
Estimate
2004-05

Revised
Estimate
2004-05

Variation

$’000 $’000 $’000 $’000 $’000
NEW SOUTH WALES
Gilmore
Nowra – HMAS Albatross – Base
Redevelopment 110,000 100,918 7,400 5,700 -1,700
Hughes
Holsworthy – Special Forces Training
Facilities(1) 79,600 623 - 15,000 15,000
Kingsford Smith
Randwick – Disposal and Rationalisation –
Interim Works(1) 8,750 2,952 - 1,000 1,000
Macquarie
Richmond – RAAF Richmond – Reinvestment 35,000 685 25,000 25,000 -
Parramatta
Ermington – Pre-Disposal Site Works(2) 33,106 7,188 7,600 9,900 2,300
Paterson
Williamtown – RAAF Williamtown –
Redevelopment Stage 1 and Airborne Early
Warning and Control Works 129,200 18,333 38,000 32,000 -6,000
Total New South Wales 395,656 130,699 78,000 88,600 10,600

VICTORIA
Melbourne Ports
Fishermans Bend – Relocation of Defence
Science and Technology Organisation
Platforms Sciences Laboratory(2) 106,200 49,027 6,000 5,000 -1,000
Total Victoria 106,200 49,027 6,000 5,000 -1,000
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Program of Major Works
(by State, Federal Electorate and Locality)

Total
Estimated

Expenditure

Cumulative
Expenditure

to 30 June
2004

Budget
Estimate
2004-05

Revised
Estimate
2004-05

Variation

$’000 $’000 $’000 $’000 $’000
QUEENSLAND
Groom
Oakey – Oakey Base Redevelopment(2) 80,000 69,789 11,500 10,200 -1,300
Herbert
Townsville – Lavarack Barracks
Redevelopment Stage 3(2) 171,149 114,111 39,000 48,500 9,500
Townsville – RAAF Townsville
Redevelopment Stage 2 72,546 71,205 800 1,050 250
Total Queensland 323,695 255,105 51,300 59,750 8,450

SOUTH AUSTRALIA
Bonython
Edinburgh – RAAF Edinburgh –
Redevelopment Stage 1 41,491 37,873 1,500 2,300 800
Edinburgh – DSTO Edinburgh – Extension to
Joint Electronic Warfare Building(1) 19,890 - - 7,560 7,560
Total South Australia 61,381 37,873 1,500 9,860 8,360

NORTHERN TERRITORY
Lingiari
Timber Creek – Bradshaw Field Training
Area Infrastructure 64,783 13,264 24,000 24,000 -
Katherine – RAAF Tindal – Security Fence 9,250 331 8,600 8,670 70
Solomon
Darwin – RAAF Darwin – Base
Redevelopment Stage 1(2) 13,190 9,338 2,700 3,300 600
Darwin – 1st Aviation Regiment Relocation 75,000 6,240 50,000 47,000 -3,000
Total Northern Territory 162,223 29,173 85,300 82,970 -2,330

AUSTRALIAN CAPITAL TERRITORY
Fraser
Canberra – Intelligence Facilities – Russell
Offices(3) 16,350 10,400 4,500 5,950 1,450
Canberra Multi-User Depot 13,500 11,792 1,500 1,708 208
Total Australian Capital Territory 29,850 22,192 6,000 7,658 1,658
TOTAL 1,079,005 524,069 228,100 253,838 25,738
Notes
1. Project approval subsequent to portfolio budget statements.
2. Figures will differ from those reported in the portfolio budget statements due to budget increases.
3. Increase in total estimated expenditure due to outturned cost.

New South Wales
Nowra, HMAS Albatross – Base Redevelopment
This project replaces existing facilities and services that are beyond economical
repair and includes redevelopment of the operational and administration
support facilities.  The majority of works are complete.  Outstanding elements
include engineering services upgrades to be completed by mid-2005 and the
construction of the flight deck procedural training facilities (which has
commenced and is due for completion by late 2005).  These delays are associated
with National Code of Practice issues.
This project contributes to Navy capability.
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Holsworthy – Special Forces Training Facilities
The Special Forces Training Facilities project provides specialist ranges and
training facilities to support Special Forces units based at Holsworthy.  The
project received Government approval in May 2004.  Design work was completed
in August 2004, with construction commencing in late 2004 and completion
expected by October 2006.  Relocation of the existing ranges will be completed in
mid-2005.
This project contributes to Army and joint capabilities.
Randwick – Disposal and Rationalisation Project – Interim Works
Defence is required to deliver some interim works at Randwick, prior to a
proposed larger disposal and rationalisation project.  The interim works include
delivery of community facilities as part of the agreed strategy for the disposal of
the site, relocation of some Army units and preparation of some land for
disposal.  The community facilities and relocation of Army units are being
completed in 2004-05.
This project contributes to Army capability.
Richmond – RAAF Richmond – Reinvestment
This project involves a limited capital reinvestment to address pressing
infrastructure deficiencies.  The building works associated with the reinvestment
project support the current operations of the Air Lift Group as well as an upgrade
of the base engineering infrastructure.  Construction commenced in mid-2004 and
is scheduled to be completed by the end of 2005.  Major works for 2004-05 are the
construction of a squadron headquarters complex and maintenance workshops.
This project contributes to Air Force capability.
Ermington – Ermington Pre-disposal Site Works
The project involves preparing the 21.3 hectare site for disposal.  It includes two
elements: progressive site filling and stabilisation of the soil; and the installation
of infrastructure services including water, electricity and telecommunications.
This will enable the site to be sold progressively over the coming years.  The sale
of Stage 1 was achieved on schedule in June 2004.  Stage 2 infrastructure works
have commenced and are due for completion in mid-2005.
This project contributes to Command of Operations.
Williamtown – RAAF Williamtown – Redevelopment Stage 1 and Airborne
Early Warning and Control Works
The project provides a range of new and redeveloped facilities and infrastructure
necessary for the introduction into service of the airborne early warning and
control capability at RAAF Williamtown.  The planning phase was completed in
September 2004.  The managing contractor for the delivery phase was appointed
in November 2004.  The major works that commenced in 2004-05 included the
airborne early warning and control aircraft hangar and fuel farm remediation
works.
This project contributes to Air Force capability.



Capital Budget

36

Victoria
Fishermans Bend – Relocation of Defence Science and Technology
Organisation Platforms Sciences Laboratory
This project involves the relocation of science and technology functions from
Maribyrnong to Fishermans Bend and includes the integration of common
functions and the construction of improved research and laboratory facilities.
The chemical, biological and nuclear defence centre was completed in mid-2004
along with the bulk of the Maritime Platforms Division laboratory, excluding
fit-out.  The Government approved an increase of $45m to allow completion of
works required to vacate the Defence Science and Technology Organisation�s
Maribyrnong site.  A conference centre and library complex are scheduled for
completion by the end of 2005.  Completion of this project is expected by the end
of 2006.
This project contributes to Navy, Army and Air Force capabilities.

Queensland
Oakey – Oakey Base Redevelopment
This project has redeveloped the base for optimal support of Army rotary wing
flying training, including the armed reconnaissance helicopter.  The project is
complete, except for the Armed Reconnaissance Helicopter simulator facility,
which is due to be completed by March 2005.
This project contributes to Army capability.

Townsville – Lavarack Barracks Redevelopment Stage 3
This project provides new working facilities for Army units at Lavarack
Barracks to replace existing ones.  Construction of new facilities for the 1st

Battalion Royal Australian Regiment was completed in August 2004.  The
construction of new facilities for Headquarters 3rd Brigade commenced in
September 2004.  All Stage 3 works will be completed by late 2005.
This project contributes to Army capability.

Townsville – RAAF Townsville Redevelopment Stage 2
This project provided a range of new facilities to replace existing ones.  Major
works included transit accommodation, the main base entrance, a physical
fitness centre, a new combined messing facility and an air movements terminal.
This project is substantially complete.
This project contributes to Air Force capability.
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South Australia
Edinburgh – RAAF Edinburgh – Redevelopment Stage 1
This project provides enhanced administrative, workshop and warehousing
facilities, an upgrade of engineering services and an aircraft shelter.
Construction is substantially complete, with final works due for completion by
April 2005.
This project contributes to Air Force and Navy capabilities.

Edinburgh – DSTO Edinburgh – Joint Electronic Warfare Operational
Support Unit Building Extension
This project will provide additional space to accommodate an increase in
personnel and equipment associated with the collocation of Air Force, Army and
Navy electronic warfare activities, increased operational support requirements,
and the introduction of new aerospace and sea weapons platforms.  The project
received Government approval in May 2004.  Construction has commenced and
is expected to be completed by June 2006.
This project contributes to joint capabilities.

Northern Territory
Timber Creek – Bradshaw Field Training Area Infrastructure
This project provides engineering services and infrastructure to allow the use of
Bradshaw as a field training area for 1st Brigade.  The civil works component of
this project is well advanced.  Construction is expected to be completed by the
end of 2005.
This project contributes to Army capability.

Katherine – RAAF Tindal – Security Fence
This project will provide a perimeter security fence for the base, designed to
detect and delay intruder access.  Construction of the fence commenced in July
2004 and will be completed in mid-2005.
This project contributes to Air Force capability.

Darwin – RAAF Darwin – Base Redevelopment Stage 1
This project provides enhanced support facilities at RAAF Darwin.  The majority
of facilities have been completed and are in use.  The final component of the
project, upgrading the fire fighting water supply, was completed in
December 2004.
This project contributes to Air Force capability.
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Darwin – 1st Aviation Regiment Relocation
This project will provide new facilities for the 1st Aviation Regiment at
Robertson Barracks in Darwin and includes purpose-built working, training and
domestic accommodation facilities.  Construction commenced in April 2004 and
is due for completion by the end of 2005.
This project contributes to Army capability.

Australian Capital Territory
Canberra – Russell Offices – Intelligence Facilities
Russell Offices Building R4 was refitted to accommodate the increased
requirements of the Defence Imagery and Geospatial Organisation.  The project
was completed in September 2004.
This project contributes to Intelligence capability.

Canberra – Canberra Multi-User Depot
This project provided a multi-user depot at HMAS Harman that collocated
various Navy, Army and Air Force operational units, Reserves and Cadets.  The
requirement arose from the sale of RAAF Fairbairn and the proposed sale of the
Army depot in Canberra city.  Work on the depot was completed in July 2004.
This project contributes to joint capabilities.

Status of Major Projects Foreshadowed for Government
and Joint Standing Committee on Public Works
Consideration in 2004-05
During 2004-05, Defence expects to present proposals to the Government and
then to the Joint Standing Committee on Public Works for a number of facilities
projects.  The following table provides details of the proposed major capital
projects expected for referral and consideration in 2004-05.

Table 3.3  Proposed Major Capital Facilities Projects for Parliamentary
Consideration in 2004-05

Program of Major Works
(by State, Federal Electorate and Locality)

Referral
Date

Indicative
Hearing Date

NEW SOUTH WALES
Hughes
Holsworthy –Special Operations Working Accommodation and
Base Redevelopment Stage 1 June 2005 September 2005
Kingsford Smith
Randwick Disposal and Rationalisation Project
(Redevelopment and Disposal of Surplus Land) March 2005 Mid-2005
QUEENSLAND
Forde
Canungra – Redevelopment of Kokoda Barracks (formerly
Canungra Army Base) March 2005 May 2005
Blair
Amberley – RAAF Amberley -  Engineering Services Upgrade May 2005 August 2005
Amberley –  RAAF Amberley - 9th Force Support Battalion and
21 Construction Squadron relocation to Amberley May 2005 August 2005
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Program of Major Works
(by State, Federal Electorate and Locality)

Referral
Date

Indicative
Hearing Date

SOUTH AUSTRALIA
Port Wakefield
Port Wakefield Ammunition Facility March 2005 May 2005
NORTHERN TERRITORY
Solomon
Darwin – Darwin Naval Base – Patrol Boat Facilities March 2005 May 2005
OTHER
Location to be advised – Air-to-Air Refuelling Facilities May 2005 August 2005

New South Wales
Holsworthy – Special Operations Working Accommodation and Base
Redevelopment Stage 1
The Holsworthy program of works will be delivered in two packages: the Special
Forces Working Accommodation and Base Redevelopment Stage 1 and a separate
Special Forces Training Facilities package.  Development work will continue
during 2004-05.  Construction is expected to commence on high-priority work
packages following Government and Parliamentary consideration in April 2005.
This project contributes to Army capability.

Randwick – Disposal and Rationalisation Project
This project will allow for the disposal of surplus land at Randwick and the
redevelopment of the retained portion of the barracks.  The rationalisation works
will support the relocation of the 19th Chief Engineer Works Unit, Headquarters 1st

Commando Regiment, along with upgrades to barracks security and functionality.
This project contributes to Army capability.

Queensland
Canungra – Redevelopment of Kokoda Barracks (formerly Canungra Army
Base)

This project will provide upgraded training and mess facilities, working
accommodation, and living-in accommodation for the Army training units at
Canungra.  The project also includes the upgrade of all infrastructure services.
Construction is scheduled to commence in late 2005 with a target completion date
of late 2007.
This project contributes to Army capability.

Amberley – RAAF Amberley – Engineering Services Upgrade
This project will upgrade trunk engineering services at RAAF Amberley.  Works
will include refurbishment and upgrade of the electrical reticulation, trunk
communications, water, stormwater, and sewerage infrastructure including
connection to the Ipswich sewage treatment plant.  The works will allow capacity
for future infrastructure developments at the base.  The target completion date is
mid-2008.
This project contributes to Air Force capability.
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Amberley – RAAF Amberley – Relocate 9th Force Support Battalion and
21st Construction Squadron
This project will provide new working accommodation for the relocation of 9th

Force Support Battalion elements to RAAF Amberley.  The new facilities
required to support the relocation of this Army unit include workshops,
administration buildings, hardstands and vehicle shelters.  Construction is
scheduled to commence in early 2006.  The target completion date is in late 2007.
This project contributes to Army capability.

South Australia
Port Wakefield – Port Wakefield Ammunition Facility
The aim of this project is to construct a new facility for the breakdown and
analysis of medium to heavyweight ammunition and ordnance.  The project will
deliver buildings and supporting infrastructure with associated upgrades to
security and range control facilities.  The project is due for completion by the
end of 2006.
This project contributes to joint capabilities.

Northern Territory
Darwin – Darwin Naval Base – Patrol Boat Facilities
This project will provide upgraded facilities at the Darwin Naval Base for the
new Armidale-class patrol boats.  Construction is expected to commence in early
2006 and will be completed in stages to allow the continued operation of the
naval base and support the introduction into service of the Armidale-class patrol
boats.  The project is due for completion by the end of 2006.
This project contributes to Navy capability.

Location Yet to be Decided
Construction of Air-to-Air Refuelling Facilities
This project will provide facilities to support the relocation of the ADF�s
air-to-air refuelling capability and to support the introduction of the new
airframes to be delivered under the ADF Air Refuelling Capability project.  The
air-to-air refuelling works include construction of administration buildings,
airfield pavement upgrades, maintenance facilities and the provision of hydrant
refuelling.  There has been no formal decision by the Government on the
location of the air-to-air refuelling capability.  Construction is scheduled to
commence in late-2005.  The target completion date is mid-2008.
This project contributes to Air Force capability.
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Approved Private Financing Project
Eden-Monaro, New South Wales – Headquarters Joint Operations
Command (formerly Headquarters Australian Theatre)

The Headquarters Joint Operations Command project will support the Chief of
Joint Operations and collocate staff from Canberra, Sydney and Melbourne into
one facility.
On 9 March 2004, the Government gave approval for Defence to invite tenders
to develop the building and infrastructure component of the project under
private finance arrangements, on the basis that this will achieve value for
money.  A traditional (or direct) procurement strategy will be used to acquire
and install the command, control, communications and information systems.
The report from the Joint Standing Committee on Public Works recommended
that the project proceed at an estimated cost of $318.1m (2003-04, out-turned
prices) and the Committee�s report was approved by Parliament on
12 August 2004.
This project contributes to Command of Operations capability.

Approved Medium Capital Facilities Projects
The following table details revised estimated expenditure in 2004-05 for medium
facilities projects.

Table 3.4: Approved Medium Capital Facilities by State and Federal Electorate
Program of Medium Works
(State, Federal Electorate and Locality)

Total
Estimated

Expenditure

$’000

Cumulative
Expenditure

to 30 June
2004

$’000

Budget
Estimate
2004-05

$’000

Revised
Estimate
2004-05

$’000

Variation

$’000
NEW SOUTH WALES
Hughes
Holsworthy – Interim Special Forces Works 4,100 3,100 1,000 1,000 -
Lindsay
Orchard Hills Encanister Decanister Facility(1) 4,500 - - 2,700 2,700
Macquarie
Richmond – RAAF Richmond – Fuel Farm
Upgrade(2)

4,600 295 2,000 4,305 2,305

Richmond – RAAF Richmond – Upgrade
Liquid Oxygen Compound

590 - 430 590 160

Paterson
Williamtown – RAAF Williamtown –
Childcare Centre(2)

3,839 328 1,600 3,511 1,911

Williamtown – Advanced Short Range Air-to-
Air Missile/Captive Air Test Module Facility

1,000 20 700 941 241

Williamtown - RAAF Williamtown –  Lead-In
Fighter Hangar(2)

1,115 865 300 100 -200

Sydney
Sydney - Victoria Barracks- Building 110
Extension

2,200 - 1,350 2,103 753

Total New South Wales 21,944 4,608 7,380 15,250 7,870
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Program of Medium Works
(State, Federal Electorate and Locality)

Total
Estimated

Expenditure

$’000

Cumulative
Expenditure

to 30 June
2004

$’000

Budget
Estimate
2004-05

$’000

Revised
Estimate
2004-05

$’000

Variation

$’000
VICTORIA
Corio – Medium Works
Geelong – Construction of Army Multi-User
Depot

4,250 172 3,800 1,000 -2,800

Flinders
HMAS Cerberus – Weapons Training
Simulation System

1,400 37 1,370 1,363 -7

Gippsland
East Sale – East Sale Child-Care Centre 1,800 204 1,500 1,500 -
Indi
Bandiana – Simulated Training Facility(3) 909 300 909 0 -909
Latchford Barracks – Weapons Training
Simulation System(1)

1,600 - - 1,600 1,600

Lalor
Laverton – RAAF Band – Training and
Rehearsal Facility

4,100 37 1,000 170 -830

Laverton – Defence International Training
Centre

2,440 86 2,300 850 -1,450

McEwen
Puckapunyal – Puckapunyal Child-Care
Centre(2)

3,066 223 2,500 2,813 313

Puckapunyal – Regional Training and
Simulation Centre

2,200 186 150 150 -

Puckapunyal – Australian Light Armoured
Vehicle Mission Essential Training Facility

3,560 55 3,450 1,060 -2,390

Total Victoria 25,325 1,300 16,979 10,506 -6,473

QUEENSLAND
Brisbane
Enoggera – Critical Infrastructure Upgrade 3,200 - 3,160 3,000 -160
Enoggera – Australian Light Armoured
Vehicle Workshops

4,500 - 2,250 2,250 -

Groom
Oakey – Museum of Australian Army Flying(1) 1,000 - - 1,000 1,000
Herbert
Townsville – Lavarack Barracks – Helicopter
Underwater Escape Training Facility(4)

1,935 15 2,400 500 -1,900

Townsville – Lavarack Barracks – Regional
Training Centre (Flexible Learning)

3,850 161 3,500 3,500 -

Townsville – Combat Training Centre (Live
Simulation Range Storage and Maintenance
Facility)

2,800 - 2,500 1,800 -700

Townsville – Special Operations Forward
Mounting Facility

1,400 - 1,400 1,400 -

Townsville – Lavarack Barracks Frontline
Redevelopment of Western Mess(1)

341 - - 341 341

Mount Stuart – Training Area Grenade
Range

400 - 350 400 50

Total Queensland 19,426 176 15,560 14,191 -1,369

SOUTH AUSTRALIA
Bonython
Edinburgh – DSTO Hybrid Torpedo
Simulator Facility(2)

1,573 1,572 10 1 -9

Edinburgh – DSTO Virtual Ship Facility(2) 903 846 10 2 -8
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Program of Medium Works
(State, Federal Electorate and Locality)

Total
Estimated

Expenditure

$’000

Cumulative
Expenditure

to 30 June
2004

$’000

Budget
Estimate
2004-05

$’000

Revised
Estimate
2004-05

$’000

Variation

$’000
Edinburgh – Relocation of Defence Materiel
Organisation Over the Horizon Radar
Systems Program Office

5,039 4,433 470 560 90

Edinburgh – Corporate Services and
Infrastructure Centre

2,850 2,469 30 30 -

Edinburgh – DSTO Surveillance Analysis
Centre

1,310 1,088 390 390 -

Edinburgh – Aircraft Signature Turntable 1,132 27 1,090 1,092 2
Total South Australia 12,807 10,435 2,000 2,075 75

WESTERN AUSTRALIA
Brand
Garden Island – HMAS Stirling – Periscope
Workshop Facility(2)

3,781 3,457 540 250 -290

Garden Island – HMAS Stirling – Wharf
Services Upgrade

5,850 2,399 3,000 2,800 -200

Garden Island – HMAS Stirling – DSTO
Submarine and Surface Combatants Science
and Technology Facility Extension

2,895 2,365 100 46 -54

Garden Island – HMAS Stirling – Training
Unit Anzac Ship Support Centre(2)

5,330 1,934 4,400 3,000 -1,400

Garden Island – HMAS Stirling – Guided
Weapons Maintenance Facility(2)

3,512 - 1,600 3,200 1,600

Garden Island – HMAS Stirling – Joint
Ammunition Logistic Organisation West
Office Accommodation

1,500 - 1,500 1,500 -

Garden Island - HMAS Stirling – Weapons
Training Simulation System

1,400 37 1,370 1,363 -7

Curtin
Irwin Barracks – Weapons Training
Simulation System(1)

1,600 - - 1,600 1,600

Swanbourne – Extension to Headquarters
Building Campbell Barracks(2)

3,610 239 2,400 2,917 517

Kalgoorlie
Taylor Barracks – Training Accommodation 750 - 750 300 -450
Total Western Australia 30,228 10,431 15,660 16,976 1,316

NORTHERN TERRITORY
Lingiari
Bathurst Island – Tactical Air Defence Radar
System

4,486 14 3,880 3,880 -

Katherine – RAAF Tindal – Vehicle Shelters 1,430 465 830 830 -
Katherine – RAAF Tindal – Advanced
Medium Range Air-to-Air Missile/Advanced
Short Range Air-to-Air Missile Secure
Facility(5)

1,600 - 1,620 1,600 -20

Solomon
Darwin – Married Quarters Electrical
Upgrade(2)

4,850 246 3,000 4,000 1,000

Darwin – Special Operations Forward
Mounting Facility

2,500 - 2,500 2,500 -

Darwin – 1st Brigade Military Operations in
Urban Terrain(4)

4,800 - 3,000 - -3,000

Darwin – 1st Brigade Small Team Skills
Training Facility(1)

850 250 250 500 250
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Program of Medium Works
(State, Federal Electorate and Locality)

Total
Estimated

Expenditure

$’000

Cumulative
Expenditure

to 30 June
2004

$’000

Budget
Estimate
2004-05

$’000

Revised
Estimate
2004-05

$’000

Variation

$’000
Darwin – Vehicle Shelters 2,475 850 1,470 1,470 -
Darwin – Robertson Barracks Security
Upgrade

1,900 1,245 900 600 -300

Darwin – Darwin Naval Base - Extension of
Wharf (1)

5,530 - - 3,000 3,000

Shoal Bay – Receiving Station
Refurbishment(1)

3,300 - - 3,000 3,000

Total Northern Territory 33,721 3,070 17,450 21,380 3,930

AUSTRALIAN CAPITAL TERRITORY
Fraser
Jervis Bay – Remediation of Mary Creek 1,100 157 300 300 -
Canberra
Russell Offices – Passive Defence Works 3,600 2,067 1,500 1,500 -
Federation Guard Facilities(1) 4,200 - - 100 100
Total Australian Capital Territory 8,900 2,224 1,800 1,900 100

OTHER
Air Traffic Control Systems – Various
Locations

3,258 2,936 320 320 -

Total Other 3,258 2,936 320 320 -
TOTAL 155,709 35,180 77,149 82,598 5,449
Notes
1. Project approved since the portfolio budget statements.
2. Increase in outturn cost.
3. Project deferred.
4. Project delayed due to environmental approval.
5. Decrease in outturn cost.

Status of Proposed Medium Capital Projects for
Departmental Approval in 2004-05
The following table lists new medium capital facilities projects foreshadowed for
departmental approval in 2004-05.
Table 3.5:  Proposed Medium Capital Facilities Projects for Departmental Approval in
2004-05
Program of Medium Works
(State, Federal Electorate and Locality) Status

NEW SOUTH WALES
Hughes
Defence Police Training Centre Approval may not be until 2005-06
Holsworthy – Child-Care Centre Unapproved
North Sydney
HMAS Waterhen – Relocation Mine Warfare and Clearance
Divers Systems Program Office

Unapproved

Paterson
RAAF Williamtown – Aircraft Rinse Facility Unapproved
Sydney
Garden Island – Royal Australian Navy – Heritage Centre Unapproved
Warringah
Military Law Centre Approval may not be until 2005-06
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QUEENSLAND
Herbert
RAAF Townsville – Base Training and Support Unapproved
Lavarack Barracks – Dental Centre Now being delivered as part of Lavarack

Barracks Redevelopment Stage 3
Kennedy
Townsville – Field Training Area Air Weapons Range Unapproved
NORTHERN TERRITORY
Solomon
RAAF Darwin – Fuel Equipment Maintenance Section Facility Unapproved
AUSTRALIAN CAPITAL TERRITORY
Fraser
Majura Services Development Unapproved
HMAS Creswell – Modernisation of School of Survivability and
Ship Safety

Now a component of the HMAS Creswell
Redevelopment project

OTHER CAPITAL PURCHASES (+$154.2m)
Other capital purchases have increased by $154.2m to $626.8m since the budget.
Reasons for the variation include:
• price increases (+$3.5m);
• reclassification of expenditure associated with purchasing additional

repairable items, following decisions to buy new items rather than pursue
uneconomical repairs (+81.1m);

• reclassification of funding for management information systems projects
which were incorrectly categorised in the budget(+$49.4m); and

• reclassification of funds for Air Force which were incorrectly categorised
in the budget (+$10.0m).

CAPITAL RECEIPTS (Nil)
The Capital Receipts program comprises proceeds from property sales which
are returned to the Government in the form of equity and proceeds from the sale
of specialist military equipment, commercial vehicles and other plant and
equipment items retained by Defence.  Details are shown in Table 3.6.  While
there has been a nil variation overall since the budget, the expected proceeds
from the sale of land and buildings has reduced by $24.5m but this is offset by a
corresponding reduction in the level of capital withdrawal from Defence, for the
same reason.
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Table 3.6:  Capital Receipts
Group/Item Description Budget

Estimate
2004-05

$000

Revised
Estimate
2004-05

$000

Variation

$000
Property Sales
Proceeds from the sale of land and buildings 164,500 140,000 -24,500
Less Capital withdrawal (DoFA requirement) -139,000 -114,500 24,500
Proceeds retained by Defence 25,500 25,500 -
Proceeds from sale of specialist military equipment 5,770 5,770 -
Proceeds from sale of other property, plant and other
equipment 60,710 60,710 -
Net Capital Receipts 91,980 91,980 -
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