

CHANGES FROM THE DECEMBER 2010 ELECTRONIC UPDATE: JUNE 2011 SUPPLEMENT

ENV	#	PH	TITLE	CHANGE
AIR	87	3	Armed Reconnaissance Helicopter Capability Assurance Program (ARH CAP)	More suitable title. Indicative cost band has increased (from \$500m-\$1b to \$1b-\$2b).
AIR	5077	5A	AEW&C Interoperability Compliance Upgrade	More suitable title Indicative YOD and IOC schedule bands have been brought forward.
AIR	5077	5B	AEW&C Mid-Life Upgrade	Indicative cost band has increased (from \$2b-\$3b to \$3b-\$5b).
AIR	5232	1	Air Combat Officer Training System	Indicative YOD band brought forward.
AIR	5397	2	Upgrade Australian Military Airspace Communications and Control System (AMACCS)	More suitable title.
AIR	5416	4B2	C-130J Large Aircraft Infrared Countermeasures	More precise indicative IOC band.
AIR	5431	1	Deployable Defence Air Traffic Management and Control System	First Pass Approval achieved. More suitable title.
AIR	5431	2/3	Fixed Base Defence Air Traffic Management and Control System	More suitable title. Indicative YOD and IOC bands deferred.
AIR	5438	1A	Lead In Fighter Capability Assurance Program	Indicative YOD band brought forward.
AIR	6000	3	Weapons for New Air Combat Capability	Indicative cost band has increased (from \$300m-\$500m to \$500m-\$1b).
AIR	7000	1B	Multi-mission Unmanned Aircraft System (MUAS)	More suitable title.
AIR	8000	1	Battlefield Airlift - Additional C130J	Project phase cancelled as Air 8000 Phase 4 has met this requirement.
AIR	8000	4	Additional C-17 Globemaster III Heavy Lift Aircraft	Approved. This phase is not listed in Dec 2010 update to the 2009 DCP nor in the 2011 revision.
AIR	9000	8	Future Naval Aviation Combat System	Approved.
AIR	9000	SCAP	Seahawk Capability Assurance Program	Approved for transfer to sustainment.
JP	90	1	ADF Identification Friend or Foe and Automatic Dependant Surveillance - Broadcast	More suitable title.
JP	154	3	Joint Counter Improvised Explosive Device Capability	Indicative YOD and IOC bands brought forward. Indicative cost band has increased (from \$100m-\$300m to \$300m-\$500m).
JP	1544	1	Enterprise Content Management System	More suitable title.
JP	1544	2	Enterprise Content Management System Upgrade	More suitable title.
JP	1770	1	Maritime Rapid Environmental Assessment	More suitable title.

ENV	#	PH	TITLE	CHANGE
JP	2008	3H	Military Satellite Capability – Wideband Terrestrial Terminals	First pass approval achieved. Indicative YOD band deferred.
JP	2030	8	ADF Joint Command Support Environment	Consistent with earlier second pass approval, indicative cost band reduced (from \$300m-\$500m to \$100m-\$300m).
JP	2044	3A1	Operational Imagery and Geospatial Support	More suitable title.
JP	2044	4A	Digital Topographical Systems (DTS) Upgrade	Interim Pass (initial combined pass) Approval achieved.
JP	2044	4B	Digital Topographical Systems (DTS) Upgrade	Indicative YOD and IOC bands deferred/extended.
JP	2044	5	Defence Geospatial Intelligence Capability Enhancement	Indicative YOD and IOC bands brought forward.
JP	2044	6	Defence Geospatial Intelligence Capability Enhancement	Indicative YOD and IOC bands brought forward.
JP	2047	3	Terrestrial Communications	First Pass Approval achieved.
JP	2048	4C	Strategic Sea Lift Capability	Indicative cost band has increased (from \$300m-\$500m to \$1b-\$2b).
JP	2048	5	Landing Craft Heavy Replacement	Indicative cost band has increased (from \$100m-\$300m to \$300m-\$500m).
JP	2060	3	ADF Deployable Health Capability	Indicative cost band has increased (from \$100m-\$300m to \$300m-\$500m).
JP	2065	2&3	Integrated Broadcast Service	Project combines Phases 2 and 3
JP	2072	2B	Battlespace Communications System (Land)	First Pass Approval achieved. Consistent with transfer from JP2072 Phase 3, indicative cost band increased (from \$300m-\$500m to \$500m-\$1b).
JP	2072	3	Battlespace Communications System (Land)	Indicative IOC band deferred. Consistent with transfer to JP2072 Phase 2B, cost band reduced (from \$500m-\$1b to \$100m-\$300m).
JP	2072	4	Battlespace Communications System (Land)	New entry.
JP	2080	2B1	Defence Management Systems Improvement - PMKeys Replacement	Government approved funding of a project definition study.
JP	2085	2/3	Explosive Ordnance Warstock	Indicative IOC band brought forward. Indicative cost band reduced to remove NPOC components (from \$1b-\$2b to \$500m-\$1b).
JP	2089	3B	Tactical Information Exchange Domain (Data Links - Armed Reconnaissance Helicopter)	Indicative YOD and IOC bands brought forward.
JP	2096	1	Intelligence Surveillance and Reconnaissance Integration	More suitable title.
JP	2096	2	Intelligence Surveillance and Reconnaissance Integration	More suitable title.

ENV	#	PH	TITLE	CHANGE
JP	2097	1B	REDFIN – Enhancements to Special Operations Capability	First Pass Approval achieved. Indicative cost band has increased (from \$100m-\$300m to \$300m-\$500m).
JP	3011	1	Joint Non-Lethal Capability	Indicative IOC band brought forward.
JP	3021	1	Mobile Electronic Warfare Threat Emitter System	More suitable title.
JP	3024	1	Woomera Range Remediation	More suitable title.
JP	3030	1	Largs Bay	Approved. This phase is not listed in Dec 2010 update to the 2009 DCP nor in the 2011 revision.
LAND	17	1B	Digital Terminal Control Systems	Indicative YOD and IOC bands deferred. Cost band reduced (from \$100m-\$300m to < \$100m) with reduction of provision due to early investment in Operationally Urgent Requirement.
LAND	53	1BR	NINOX - Night Fighting Equipment Replacement	More suitable title. Indicative cost band has reduced (from \$300m-\$500m to \$100m-\$300m).
LAND	75	5	Battlefield Command System	Indicative cost band has increased (from \$500m-\$1b to \$1b-\$2b).
LAND	116	3.1	Additional Bushmasters	Approved. This phase is not listed in Dec 2010 update to the 2009 DCP nor in the 2011 revision.
LAND	121	4	Overlander - Protected Mobility Vehicle – Light	More suitable title.
LAND	121	5A	Overlander - Light and Lightweight Tactical Training Vehicles	More suitable title.
LAND	121	5B	Overlander - Medium and Heavy Tactical Training Vehicles	More suitable title. Indicative YOD band brought forward.
LAND	125	3B	Soldier Enhancement Version 2 – Survivability	Indicative IOC band deferred.
LAND	125	3C	Soldier Enhancement Version 2 - Lethality	Indicative cost band reduced (from \$500m-\$1b to \$300m-\$500m).
LAND	125	4	Integrated Soldier System Version 3	Indicative YOD and IOC bands deferred.
LAND	136	1	Land Force Mortar Replacement	Indicative YOD band deferred.
LAND	146	2	Combat Identification for Land Forces	Indicative cost band reduced (from \$100m-\$300m to <\$100m), reflecting transfer of scope to Land 17.
LAND	155	1	Enhanced Gap Crossing Capability	Indicative YOD and IOC bands deferred.
LAND	400	2	Land Combat Vehicle System	Project combines Phases 2A and 2B.
LAND	907	2	Main Battle Tank Upgrade	Indicative YOD and IOC bands deferred.
LAND	998	1	Replacement Aviation Fire Trucks	Indicative cost band reduced (from \$100m-\$300m to <\$100m).

ENV	#	PH	TITLE	CHANGE
SEA	1000	1 & 2	Future Submarines - Acquisition	Project combines Phases 1 and 2.
SEA	1354	1	Submarines Escape Rescue and Abandonment Systems (SERAS)	Indicative IOC band brought forward. Indicative cost band reduced (from \$300m-\$500m to \$100m-\$300m).
SEA	1357	1	Close-In Weapon System (CIWS) Phalanx Block Upgrade	More suitable title. More precise indicative IOC band.
SEA	1358	1	ANZAC Class Close-Range Asymmetric Defence	More suitable title.
SEA	1360	1	Maritime Extended Range Air Defence	Indicative cost band reduced (from \$1b-\$2b to \$500m-\$1b).
SEA	1408	2	Torpedo Self Defence	Indicative YOD band brought forward.
SEA	1430	5	Digital Hydrographic Database Upgrade	More appropriate title.
SEA	1439	6	Collins Sonar Replacement	Indicative IOC band brought forward.
SEA	1442	4	Maritime Communication Modernisation	First Pass Approval achieved.
SEA	1448	4A	ANZAC Electronic Support System Improvements	First Pass Approval achieved.
SEA	1448	4B	ANZAC Air Search Radar Replacement	Indicative cost band increased (from \$100m-\$300m to \$300m-\$500m).
SEA	1654	3	Maritime Operational Support Capability – HMAS Success Replacement	Indicative YOD and IOC bands brought forward.
SEA	1778	1	Deployable MCM – Organic Mine Counter Measures	Indicative cost band reduced (from \$100m-\$300m to <\$100m).
SEA	4000	4	Air Warfare Destroyer (AWD) - Maritime Based Strategic Strike	More suitable title.
SEA	5000	1	Future Frigate	More suitable title.
SEA	5000	2	Future Frigate - Weapons	More suitable title.
SEA	5000	3	Future Frigate - Maritime Based Strategic Strike	More suitable title.