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STATEMENT OF WORK (CORE) 
Note to tenderers:  Attachment A will consist of an amalgamation of the draft SOW at Part 3 of 
the RFT and the successful tenderer’s response. 
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PRICE AND PAYMENTS (CORE) 
Note to tenderers:  Attachment B will consist of an amalgamation of information in TDR D, this 
draft Attachment, the successful tenderer’s response, including the details tendered within the 
‘Acquisition Pricing Workbook’ (ACQPW), and any negotiated changes.  Further guidance on 
completing the ACQPW can be found in the ACQPW guide and the ACE Guide for ASDEFCON. 

1. PRICING STRUCTURE 
1.1 Attachment B has the following structure: 

 

Clause page 

2 Price Schedule (CORE) ...............................................................................................................2 

3 Schedule of Payments (CORE) ..................................................................................................2 

4 Adjustments (CORE) ...................................................................................................................3 
5 Schedule of Specific Prices and Not-To-Exceed Prices (CORE) ...........................................5 

6 Schedule of Rates (CORE) .........................................................................................................5 

7 Australian Contract Expenditure (CORE) .................................................................................6 

8 Schedule of Further Quantities and Optional Extras (OPTIONAL) ........................................7 

9 Cost Reimbursement (OPTIONAL) ............................................................................................8 

10 Incentive Payments (OPTIONAL) ...............................................................................................9 
 

Note to drafters:  Some Annexes will include a file with the appropriate pricing table, such as a 
PDF copy of a worksheet from the ACQPW.  Update the following table for the Annexes to be 
included in the Contract.  File names may be added prior to ED, when known. Example file names 
are based on the worksheet tabs within the ACQPW. 
 

Annex Title File Names 

A Price Schedule (Core) Price Schedule 

B Schedule of Payments (Core) Milestone Payment Schedule 

C Adjustments (Core) Adjustments 

D Schedule of Specific Prices and Not-To-
Exceed Prices (Core) 

Specific Prices and Not-To-Exceed Prices  

E Schedule of Rates (Core) Schedule 1: Labour Rates; and 
Schedule 2: Schedule of Margins 

F Schedule of Further Quantities and 
Optional Extras (Optional) 

Further Quantities 

G Cost Reimbursement (Optional) Cost Reimbursement; and 
Schedule of Margins (Schedule 2 to Annex E) 

H Incentive Payments (Optional) N/A 
 
 

1.1.1 For clarity, Attachment B includes the Annexes listed in clause 1.1, including electronic files 
(eg, PDF files of tables / spreadsheets) that are controlled documents and managed as part 
of the Contract. 

1.1.2 The obligations of the Commonwealth under this Attachment B are subject to the: 

a. Contractor making a claim for payment in accordance with clause 7.2 of the COC; and 
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b. other provisions of the Contract. 

1.1.3 Except where expressly indicated to the contrary, the amounts set out in this Attachment B 
are inclusive of all costs and other payments associated with providing the Supplies (including 
achieving the Milestones) and carrying out all matters and doing all things necessary for the 
due and proper performance and completion of the Contract.  This includes all licence fees, 
royalty payments, overseas taxes, duties and charges, Australian (Federal, State and Local 
Government) taxes including GST, customs and other duties and charges and arranging 
customs clearance and services of representatives. 

1.1.4 In the event of any inconsistency, the dates specified in the Delivery Schedule at Attachment 
C shall have precedence over any dates specified in this Attachment B. 

Note to drafters:  The ACQPW provided as part of TDR D is designed to collect information 
suitable for the financial assessment of tendered responses, and population of the Annexes to 
this Attachment for the successful tender.  If the project chooses to rename the ACQPW, for 
example to reflect the name of the project, drafters will need to amend references in the following 
clauses, and notes to tenderers, accordingly.  Guidance should be included in this draft 
Attachment or TDR D, as appropriate, to assist tenderers when responding. 

 

2 PRICE SCHEDULE (CORE) 
2.1 Price Schedule 

2.1.1 The Price Schedule details an indentured Contract Work Breakdown Structure (CWBS) of 
prices for the Contract. 

Note to drafters:  Prior to RFT release, drafters need to provide high-level CWBS details to enable 
tenderers to complete the ‘Price Schedule’ in the ACQPW.  Refer to TDR D-2 for further details. 

Note to tenderers:  Annex A will consist of an amalgamation of the ACQPW ‘Pricing Schedule’ 
worksheet for the successful tenderer’s response to TDR D-2, and any negotiated changes. 

2.1.2 The Price Schedule is detailed in the file: (…INSERT the file name for the "Price Schedule" 
tab from the workbook…), and forms Annex A to this Attachment. 

 

3 SCHEDULE OF PAYMENTS (CORE) 
3.1 Introduction 

3.1.1 The Schedule of Payments describes the amounts payable by the Commonwealth to the 
Contractor for the achievement of Milestones (INSERT THE FOLLOWING WHERE A 
MOBILISATION PAYMENT HAS BEEN AGREED, “and as a Mobilisation Payment”)  in 
accordance with the Contract. 

3.2 Mobilisation Payment (RFT CORE) 

Note to drafters:  Drafters should insert a maximum percentage of the Contract Price against the 
Mobilisation Payment in TDR D-3. 

3.2.1 The amount of the Mobilisation Payment is (INSERT AMOUNT). 
3.2.2 The Commonwealth shall pay to the Contractor the Mobilisation Payment upon (INSERT 

CRITERIA FOR MOBILISATION PAYMENT). 
3.3 Milestone Payment Schedule 

3.3.1 The Milestone Payment Schedule sets out the Milestones and the Milestone Payments for the 
Contract. 
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Note to drafters:  Prior to RFT release drafters need to populate the ‘Milestone Payment 
Schedule’ worksheet of the ACQPW.  Refer to TDR D-3 and the ACQPW Guide for details. 

Note to tenderers:  Annex B will consist of an amalgamation of the ACQPW ‘Milestone Payment 
Schedule’ worksheet for the successful tenderer’s response to TDR D-3, and any negotiated 
changes. 

3.3.2 The Milestone Payment Schedule is detailed in the file: (…INSERT the file name for the 
"Milestone Payment Schedule" tab from the workbook…), and forms Annex B to this 
Attachment. 

3.3.3 The Commonwealth shall, for achievement of a Milestone, pay to the Contractor the relevant 
Milestone Payment as specified in the ‘Milestone Payment Schedule’. 

3.3.4 The Contractor is taken to have achieved a Milestone only if all of the Milestone criteria set 
out in Attachment C have been satisfied. 

 

4 ADJUSTMENTS (CORE) 
Note to tenderers:  Clause 4, including Annex C, will consist of an amalgamation of the 
successful tenderer’s response to TDR D-4, including the ACQPW ‘Adjustments’ worksheet, and 
any negotiated changes.  Agreements reached as a result of workplace enterprise bargaining 
are not considered to be awards for the purposes of the formula set out below. 
4.1 General 

4.1.1 In this clause 4, the following interpretations apply: 

a. for the purposes of calculating adjustments, the Milestone Date is the date specified in 
Attachment C for the achievement of the relevant Milestone or such earlier date upon 
which the Milestone is achieved; 

b. references to a quarter are to a calendar quarter (January-March, April-June, July-
September, and October-December); 

c. a reference to the quarter preceding the quarter containing a Milestone Date (or other 
event for which payment is applicable): 

(i) is premised on the understanding that Contract costs are largely incurred in the 
prior quarter; 

(ii) avoids the delay (eg, of several months) for indices to be published, and the 
subsequent calculation and payment of the price adjustment; and 

(iii) ensures that the Commonwealth does not pay an adjustment for a quarter in 
which limited or no work has been undertaken; 

d. if the due date of the previous Milestone and the due date of the current Milestone fall 
within the same quarter, then the index value for the preceding quarter shall be used; 

e. subject to paragraph g and h, references to an index value for a quarter are to the index 
number(s) published at any time in respect of that quarter; 

f. if a source of an index series publishes provisional and final index values, index values 
designated as provisional shall not be used; 

g. subject to paragraph f, if a quarterly index is published more once, for the purposes of 
the formulae, the index value for that quarter shall be taken to be the first index value 
officially published in the quarter following that quarter; and 

h. if an index is discontinued, rebased or modified and the entity publishing that index 
provides official guidance on the replacement, bridging or re-baselining methodology to 
be applied, that guidance should be used as one of the inputs for determining any 
required update to the index, as set out in this clause 4. 

4.2 Adjustment Process 

4.2.1 For each currency identified in this Attachment B, the following price adjustment formula shall 
be applied in accordance with clause 7.3 of the conditions of contract: 
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where, for a particular source currency: 

Ref Description 
PA the price adjustment, for a price in the Price and Payments schedule. 
P the price in the Price and Payments schedule, as applicable at Base Date. 
X if applicable, a fixed or non-variable component of the price (expressed as a decimal). 
Yi the component of the price (expressed as a decimal) that is attributed to a labour index 

series (Li). A labour index series tracks price variations for a labour category in a particular 
currency. 

Ln Note to drafters:  If Cost Reimbursement is not used, remove the 
subparagraph b below and/or if a Mobilisation Payment will not be 
considered for the Contract, remove subparagraph c below.  In either case, 
amend the description as appropriate. 
the labour index value (number) for a labour index series (Li), which (as required by clause 
4.1.1b above) is published for the quarter preceding the quarter in which: 
a. if related to a Milestone Payment, the Milestone was scheduled to occur; 
b. (OPTIONAL) if related to a Cost Reimbursement Payment, the due date by which the 

Cost Reimbursement Supplies were scheduled to be provided; or 
c. (OPTIONAL) if related to the Mobilisation Payment, the date on which the 

Mobilisation Payment is made by the Commonwealth. 
L0 the labour index value (number) for a labour index series (Li), as published for the quarter 

preceding the quarter containing the Base Date. 
Zk the component of the price (expressed as a decimal) that is attributed to a materials index 

series (Mk). A materials index series tracks price variations for a category of materials in a 
particular currency. 

Mn Note to drafters:  If Cost Reimbursement is not used, remove the 
subparagraph b below and/or if a Mobilisation Payment will not be 
considered for the Contract, remove subparagraph c below.  In either case 
amend the description as appropriate. 
the materials index value (number) for a materials index series (Mk), which (as required by 
clause 4.1.1b above) is published for the quarter preceding the quarter in which: 
a. if related to a Milestone Payment, the Milestone was scheduled to occur; 
b. (OPTIONAL) if related to a Cost Reimbursement Payment, the due date by which the 

Cost Reimbursement Supplies were scheduled to be provided; or 
c. (OPTIONAL) if related to the Mobilisation Payment, the date on which the 

Mobilisation Payment is made by the Commonwealth. 
Mo the materials index value (number) for a materials index series (Mk), as published for the 

quarter preceding the quarter containing the Base Date. 
i is a number that identifies the labour component (Yi) and the associated labour index series 

(Li) in Annex C (eg, if i=1, Yi=Y1 and Li=L1). 
q is the number of labour indices in a price adjustment formula (eg, if q=3, there are three 

labour index series (Li) with three related component weightings (Yn) identified in Annex C). 
k is a number that identifies the materials component (Zk) and the associated materials index 

series (Mk) in Annex C (eg, if k=2, Zk=Z2 and Mk=M2). 
r is the number of materials indices in a price adjustment formula (eg, if q=2, there are two 

materials index series (Mk) with two related component weightings (Zk) identified in Annex 
C). 

 

and where, for each price adjustment, the sum of all components (weightings) attributed to a 
fixed amount, labour and materials, equals one, ie: 
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4.3 Indices 

4.3.1 The Australian and international indices for the labour and materials components of the prices 
for the Contract are detailed in the file: (…INSERT the file name for the “Adjustments” tab 
from the workbook…), and forms Annex C to this Attachment. 

Note to tenderers: 

Note 1: For labour costs incurred in Australia, the only input based (cost of labour) index 
acceptable to the Commonwealth is ABS catalogue ‘Wage Price Index’ – Table 9B. 

Note 2: For labour costs incurred overseas, the labour index must be an appropriate index 
published by an agency of the relevant Government. 

Note 3: For the Australian materials component, ABS catalogue ‘Producer Price Indexes, 
Australia’ – Table 12 should be utilised. 

Note 4: For the imported materials component, the index must be appropriate and published 
by an agency of the relevant Government. 

 

5 SCHEDULE OF SPECIFIC PRICES AND NOT-TO-EXCEED PRICES (CORE) 
Note to drafters:  Prior to RFT release drafters need to populate the ‘Specific Prices’ worksheet 
of the ACQPW.  Refer to TDR D-5 for details. 

Note to tenderers:  Annex D will consist of an amalgamation of the ACQPW ‘Specific Prices’ 
worksheet for the successful tenderer’s response to TDR D-5, and any negotiated changes.  Only 
those tendered specific prices that are relevant to any negotiated resultant Contract will transfer 
into the ‘contract version’ of the ACQPW and Annex D for that resultant Contract.   

5.1.1 The Schedule of Specific Prices and Not-To-Exceed Prices is detailed in the file: (…INSERT 
the file name for the 'Specific Prices' tab from the workbook…), and forms Annex D to 
this Attachment. 

Note:  When the required range and quantities of Spares, S&TE, Training Equipment and Special-
to-Type Packaging have been determined and agreed, the Approved recommended provisioning 
lists for these Support Resources will be added to Annex A to Attachment B to the COC, and the 
Contract Price and relevant Milestone Payments (including ACE percentages) will be adjusted 
accordingly, through a CCP.  The prices for all Spares, Training Equipment, S&TE and Special-
to-Type Packaging to be purchased by the Commonwealth is not expected to exceed the 
tendered NTE price for the respective category.  Prices for other Support Resources, not subject 
to NTE prices, are included within the Contract Price. 

 

6 SCHEDULE OF RATES (CORE) 
Note to tenderers:  Annex E will consist of an amalgamation of the ACQPW ‘Schedule of Rates’ 
and ‘Labour Pricing’ worksheets for the successful tenderer’s response to TDR D-6, and any 
negotiated changes. 

6.1 Labour Rates and Margins 

6.1.1 The Schedule of Labour Rates for the Contract is detailed in the file: (…INSERT the file name 
for the 'Labour Rates' tab from the workbook…), and forms Schedule 1 to Annex E to this 
Attachment. 

6.1.2 The Schedule of Margins for the Contract is detailed in the file: (…INSERT the file name for 
the 'Schedule of Margins' tab from the workbook…), and forms Schedule 2 to Annex E to 
this Attachment. 

6.1.3 The labour rates and margins that shall be applied by the Contractor (and Approved 
Subcontractors) in all CCPs under the Contract are detailed in the Schedule of Labour Rates 
and the Schedule of Margins. 

6.1.4 Subject to clause 11.1.6 of the COC, the labour rates and margins that shall be applied by the 
Contractor (and Approved Subcontractors) for the cost of preparation of all CCPs under the 
Contract are detailed in the Schedule of Labour Rates and the Schedule of Margins. 
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7 AUSTRALIAN CONTRACT EXPENDITURE (CORE) 
7.1 Australian Contract Expenditure Amounts 

Note to tenderers:  Tenderers are not required to submit a response for Table B-1 (below).  
However, the preferred tenderer will be required to determine the planned ACE and planned ICE 
(as cumulative values from ED), and a calculated ACE Percentage, for each ACE Measurement 
Point, to be included in any resultant Contract. 

The calculated ACE percentages will usually represent the maximum value for the Prescribed 
ACE Percentages, to be included in Attachment F of any resultant Contract.  After ED, the 
planned ACE and planned ICE should provide a basis for quantifying appropriate changes to 
Prescribed ACE Percentages that result from CCPs. 

The planned ACE and planned ICE will be expected to include (but not be limited to) the 
payments up until the applicable Milestone in the ACQPW (submitted as part of the preferred 
tenderer’s response to TDR D). 

7.1.1 Table B-1 identifies, for each ACE Measurement Point (column a), the planned Australian 
Contract Expenditure (ACE) (column b) and the planned Imported Contract Expenditure (ICE) 
(column c), on a cumulative basis (ie, from ED to each ACE Measurement Point) consistent 
with Annex A (Price Schedule) and Annex B (Milestone Payment Schedule) to this Attachment 
B. 

7.1.2 Table B-1 also identifies a calculated ACE percentage (column d), for each ACE Measurement 
Point, determined in accordance with the following formula: 

𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐 𝐴𝐴𝐴𝐴𝐴𝐴% =
𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝 𝐴𝐴𝐴𝐴𝐴𝐴

𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝 𝐴𝐴𝐴𝐴𝐴𝐴 + 𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝 𝐼𝐼𝐼𝐼𝐼𝐼
∗ 100 

7.1.3 Prescribed ACE Percentages, included at Attachment F as AIC Obligations, shall be based on 
the corresponding calculated ACE percentages in Table B-1. 

Note:  The Prescribed ACE Percentage may be different to the calculated ACE percentage.   

7.1.4 For each CCP prepared in accordance with clause 11.1 of the COC that affects the planned 
ACE and/or planned ICE values in Table B-1, the Contractor shall prepare, as part of the CCP, 
changes to Table B-1 and, when applicable, changes to the Prescribed ACE Percentages 
under clause 4 of Attachment F. 

Note to drafters:  Enter the ACE Measurement Points into Table B-1.  These should match the 
ACE Measurement Points worksheet in draft Attachment F. 

Table B-1: ACE Measurement Points and calculated ACE percentages 

ACE Measurement Point 
(in accordance with Attachment F) 

(a) 

Planned ACE ($) 
(b) 

Planned ICE ($) 
(c) 

Calculated 
ACE%  

(d) 
   (  )% 

   (  )% 
   (  )% 

   (  )% 
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7.2 Alternate and Additional Deeming Rates (RFT Core) 

Note to drafters:  Table B-2 may be pre-populated by the drafter with alternative and/or additional 
deeming rates, prior to tendering, when the Commonwealth considers that deeming rates other 
than those listed in the ACE Measurement Rules should be applied to the proposed Contract. 

Note to tenderers:  The Commonwealth will consider deeming rates other than those listed in 
the ACE Measurement Rules for the proposed Contract.  Table B-2 will consist of the successful 
tenderer’s response to TDR D-11, and any negotiated changes. 

7.2.1 Table B-2 below specifies alternate or additional Subcontract categories, thresholds and 
deemed ACE and ICE percentages for the purposes of the application of this paragraph 3 of 
the ACE Measurement Rules. 

Table B-2: Approved Alternate and Additional Deeming Rates 

Nature of cost category / 
Subcontractor work 

 

Applicable Threshold 
(GST exclusive) 

Deemed Australian Contract Expenditure and 
Imported Contract Expenditure 

Australian Contract 
Expenditure 

Imported Contract 
Expenditure 

(…INSERT description...) (…INSERT threshold 
value...) 

(…INSERT %...) (…INSERT %...) 

(…INSERT description...) (…INSERT threshold 
value...) 

(…INSERT %...) (…INSERT %...) 

 

7.2.2 The parties acknowledge and agree that, in accordance with paragraph 4 of the ACE 
Measurement Rules, alternate deeming rates for indirect costs (including overhead and 
general and administrative costs) for the Contractor and specified Subcontractors shall be 
applied as follows: 

Table B-3: Approved Alternate Deeming Rates for Indirect Costs 

 

7.2.3 Upon notification by Defence’s Commercial and Financial Analysis (CFA) Directorate, that 
CFA has confirmed different alternate or additional deeming rates for the Contractor or a 
Subcontractor, the Contractor shall, within 20 Working Days, submit a CCP in accordance with 
clause 11.1 of the COC, to update Table B-2 or B-3 (as appropriate) to incorporate the new 
alternate or additional deeming rates. 

8 SCHEDULE OF FURTHER QUANTITIES AND OPTIONAL EXTRAS (OPTIONAL) 
Note to drafters:  Prior to release of the RFT, drafters are to identify the potential further 
quantities and optional extras that may be included in any resultant Contract (noting that other 
options may be proposed by tenders).  Drafters should refer to the 'Further Quantities" 
worksheet of the ACQPW and, where known insert: 

a. a brief description of the additional quantities of Supplies and/or optional extras that 
the Commonwealth may require; 

b. the quantity required; and 

c. the proposed delivery points (to be included in the comments column). 

Drafters should define an appropriate scope for the addition or option; for example, by 
requesting an additional ‘Mission System’ and a ‘Support Resource package per additional 
Mission System’. 
 

Entity Name Deemed ACE 
percentage 

Deemed ICE% 
percentage 

(… INSERT CONTRACTOR NAME …) (…INSERT %...) (…INSERT %...) 

(… INSERT SUBCONTRACTOR NAME …) (…INSERT %...) (…INSERT %...) 

   



OFFICIAL 
ASDEFCON (Strategic Materiel) PART 2 

ATTACHMENT B 

Attachment to Draft Conditions of Contract (V5.3) B-8 
OFFICIAL 

 

Note to tenderers:  Annex F will consist of an amalgamation of the ACQPW 'Further Quantities’ 
worksheet for the successful tenderer’s response to TDR D-12, and any negotiated adjustments. 

8.1 Further Quantities and Optional Extras 

8.1.1 The Schedule of Further Quantities and Optional Extras for the Contract is detailed in the file: 
(…INSERT the file name for the 'Further Quantities' tab from the workbook…), and forms 
Annex F to this Attachment. 

 

9 COST REIMBURSEMENT (OPTIONAL) 
Note to Drafters:  Cost Reimbursement Payments for Cost Reimbursement Supplies may be 
included when the Commonwealth wishes to allow part of the Contract to be paid on a 
reimbursement basis rather than firm-priced basis.  For example, for a high-risk development 
activity that is difficult to scope and price.  Even though the scope of such an activity cannot be 
accurately defined, its boundaries need to be defined to avoid overlap with firm-priced elements 
of the draft Contract.  Accordingly, this may be scoped as a development task in an Annex to the 
SOW, or otherwise defined, and drafters should amend the note to tenderers appropriately. 

Note to tenderers:  Annex G will consist of an amalgamation of the ACQPW ‘Cost 
Reimbursement’ worksheet for the successful tenderer’s response to TDR D-13, and any 
negotiated changes. 

9.1 Introduction 

9.1.1 This clause 9 describes the amounts payable by the Commonwealth to the Contractor for Cost 
Reimbursement Payments in accordance with the Contract. 

Note to drafter:  If the proposed Contract will include two or more discrete activities as Cost 
Reimbursement Supplies, then the following clause should be amended to identify each activity 
and a separate maximum amount payable for each activity. 

9.1.2 The maximum amount payable by the Commonwealth as Cost Reimbursement Payments in 
accordance with clause 7.8 of the COC (inclusive of margins and mark-ups, as applicable) 
shall not exceed [...INSERT AMOUNT IN DOLLARS...] (Base Date). 

9.2 Labour Costs 

9.2.1 The Schedule of Labour Rates to be applied by the Contractor and Approved Subcontractors, 
for Cost Reimbursement Payments under the Contract, is detailed in the file: (…INSERT the 
file name for the 'Cost Reimbursement' tab from the workbook…), which forms Annex G 
to this Attachment. 

9.3 Direct Material 

9.3.1 Direct materials include the raw materials, goods, Consumables, small plant, tools, other 
items, and associated costs as defined in the CASG Cost Principles, which are purchased for 
the provision of the Cost Reimbursement Supplies. 

9.3.2 The direct material costs to be reimbursed in accordance with clause 7.8 of the COC shall be 
based on the following principles: 

a. the material is required for the Cost Reimbursement Supplies; 

b. the costs claimed are supported by a properly initiated and approved requisition in 
accordance with the Contractor’s purchasing system; and 

c. the materials have been purchased by the Contractor at a reasonable market price. 

9.3.3 The mark-ups to be applied to direct materials, to be paid as Cost Reimbursement Payments 
under the Contract, are detailed in the file: (…INSERT the file name for the 'Cost 
Reimbursement' tab from the workbook…), which forms Annex G to this Attachment. 

9.3.4 The Contractor shall ensure that all discounts and rebates obtained in relation to Cost 
Reimbursement Supplies shall be applied to the direct material costs including annual or 
company discounts from suppliers, bulk discounts, and company/inter-company discounts and 
rebates. 
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9.4 Subcontract Services 

9.4.1 Costs for Subcontract services, eligible to be reimbursed in accordance with clause 7.8 of the 
COC, shall be directly traceable to the provision of the Cost Reimbursement Supplies. 

9.4.2 Subcontract services to be reimbursed in accordance with clause 7.8 of the COC shall include: 

a. contract services, equipment hire and utilities provided by outside sources; 

b. professional consultant services or contract services of technical personnel directly 
engaged by the Contractor who are not officers or employees of the Contractor; and 

c. any other Subcontract services applicable to the Cost Reimbursement Supplies that are 
defined as ‘sub-contract costs’ in the CASG Cost Principles. 

9.4.3 The mark-ups to be applied to Subcontract services, to be paid as Cost Reimbursement 
Payments under the Contract, are detailed in the file: (…INSERT the file name for the 'Cost 
Reimbursement' tab from the workbook…), which forms Annex G to this Attachment. 

9.5 Direct Expenses 

9.5.1 Direct expenses are costs incurred other than direct labour, direct material or Subcontract 
services that: 

a. are directly traceable to the provision of the Cost Reimbursement Supplies; and 

b. can be charged directly for the Cost Reimbursement Supplies in accordance with 
appropriate accounting principles, appropriate for those Supplies. 

9.5.2 Direct expenses to be reimbursed in accordance with clause 7.8 of the COC shall include: 

a. transportation, where the Contractor has ensured that transportation requirements for 
the Cost Reimbursement Supplies are optimised to minimise overall costs and achieve 
the required schedule; 

b. the use and service of facilities, off-site plant and equipment, other than GFM, at rates 
agreed by the parties; and 

c. site accommodation and miscellaneous facilities including establishment, maintenance 
and operations of any site accommodation, warehouse and other facilities, other than 
GFM; and 

d. any other expenses applicable to the Cost Reimbursement Supplies that are defined as 
a ‘direct expense’ in the CASG Cost Principles. 

9.5.3 The margins to be applied to direct expenses shall be as specified in the Schedule of Margins 
at Schedule 2 to Annex E to this Attachment (refer to clause 6 above), or as otherwise agreed 
by the Commonwealth in writing. 

9.6 Other 

Note to tenderers:  This may include costs that have been incurred both in relation to Cost 
Reimbursement Supplies and the performance of other work, whether under the Contract or not, 
to be allocated on a pro-rata basis. 

9.6.1 Any other cost that the Commonwealth Representative agrees, in writing, is a reimbursement 
cost. 

10 INCENTIVE PAYMENTS (OPTIONAL) 
Note to drafters:  The Commonwealth’s preferred assessment periods, key performance 
indicators and weightings (if any) need to be included below, before release of the RFT. 

Note to tenderers:  This clause will consist of an amalgamation of the incentive payment aspects 
in TDR D-14, the successful tenderer’s response and any negotiated changes. 
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DELIVERY SCHEDULE (CORE) 

Note to tenderers:  Attachment C will consist of an amalgamation of TDR D-3, this draft 
attachment, the successful tenderer’s response and any negotiated adjustments. 

1. MILESTONE SCHEDULE AND DELIVERY SCHEDULE (SUPPLIES) 
1.1 The Contractor shall comply with the dates and locations identified in the Delivery Schedule - 

Table C-1 (Milestone Schedule) and Table C-2 (Delivery Schedule (Supplies)). 

1.2 Table C-1 and Table C-2 also: 

a. identify those Milestones that are Stop Payment Milestones; 

b. set out those Supplies in relation to which ownership will pass to the Commonwealth in 
accordance with clause 6.11.1b(i) of the COC (where applicable); and 

c. identify those Supplies which will or will not be subject to Acceptance for the purposes 
of clause 6.8 of the COC, including (where applicable) any applicable Supplies that form 
part of a Milestone in Table C-1. 

1.3 The Milestone Criteria (entry and exit) applying to Table C-1 are defined in clause 2 and Table 
C-3.  In the event of an inconsistency, the delivery dates specified in this schedule have 
precedence over dates specified elsewhere in the Contract. 
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Note to drafters:  Ensure that prior to issuing the Request for Tender (RFT): 

a. the list of Milestones and associated entry or exit criteria in the following table are updated to align with the specific requirements of the Contract, 
particularly the SOW; and 

b. the Milestones that the Commonwealth wishes to have treated as Stop Payment Milestones are identified in the table. 

The identification of Stop Payment Milestones should be undertaken in conjunction with the identification of Milestones against which Liquidated Damages 
would apply in Attachment D.  Commercial advice should be sought to ensure that a commercially sound payment and remedies regime is identified. 

Also, drafters are to ensure that prior to the Effective Date: 

a. delivery details for all of the Supplies (particularly Support System elements such as progressive and discrete quantities of Spares, S&TE, 
computers, Facilities, and other resources and Supplies associated with Australian Industry Activities) are clearly specified so as to effectively 
accommodate Acceptance activities.  Some Supplies will readily be cross-referenced and managed in accordance with Milestones under Table C-
1 (including any applicable Supplies that form all or part of a Milestone) whereas other Supplies may not, and need to have delivery details clearly 
specified in accordance with Table C-2; and 

b. for each Milestone in Table C-1, corresponding entry and exit criteria are included in Table C-3. 

Table C-1: Milestone Schedule 

ID Milestone Milestone 
Date 

(in months) 

Stop 
Payment 
(Y or N) 

Description of Applicable Supplies Delivery Location Acceptance 
Required 
(Y or N) 

Will Ownership 
Transfer to the 
Commonwealth 

(Y or N) 

(a) (b) (c) (d) (e) (f) (g) (h) 

 ED 0 – complete  Not applicable Not applicable N N 

 IBR   Not applicable in accordance with the SOW N N 

 SRR       

 SDR       

 PDR       

 DDR       

 SSDDR       

 TARR       

 LLTIR       
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ID Milestone Milestone 
Date 

(in months) 

Stop 
Payment 
(Y or N) 

Description of Applicable Supplies Delivery Location Acceptance 
Required 
(Y or N) 

Will Ownership 
Transfer to the 
Commonwealth 

(Y or N) 

(a) (b) (c) (d) (e) (f) (g) (h) 

 S&TEPPR       

 TEPPR       

 SPPR       

 TRR #1       

 TRR #2       

 TRR #n       

 Subsystem FAT #1       

 Subsystem FAT #2       

 Subsystem FAT #n       

 TXRR       

 System FAT       

 TNGRR       

 FACRR       

 SAT #1       

 SAT #2       

 SAT #n       

 Acceptance #1       

 Acceptance #2       

 Acceptance #n       

 Engineering Support 
Effectiveness 
Demonstration 

      

 Maintenance Support 
Effectiveness 
Demonstration 
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ID Milestone Milestone 
Date 

(in months) 

Stop 
Payment 
(Y or N) 

Description of Applicable Supplies Delivery Location Acceptance 
Required 
(Y or N) 

Will Ownership 
Transfer to the 
Commonwealth 

(Y or N) 

(a) (b) (c) (d) (e) (f) (g) (h) 

 Supply Support 
Effectiveness 
Demonstration 

      

 Training Support 
Effectiveness 
Demonstration 

      

 Mission System #1 
FCA 

      

 Mission System #1 
PCA 

      

        

 Mission System #1 
Acceptance 

  [...INSERT EG, "Mission System #1 and associated Support 
Resources" ...] 

 Y Y 

 Mission System #n 
Acceptance 

  [...INSERT EG, "Mission System #n and associated Support 
Resources" ...] 

 Y Y 

 Support System 
Endurance 
Demonstration 

      

 DRAIC #1 
Acceptance [INSERT 
NAME OF DRAIC] 

  Note to drafters:  There may be DRAICs for 
which the full Capability cannot be Accepted 
under the Contract because, for example, the 
DRAIC is a sustainment capability and may 
not come into full operation without an 
accompanying Contract (Support).  Where 
this is the case, consider identifying here the 
DRAIC Elements being provided under the 
Contract and making them subject to 
Acceptance.  Alternatively, use Table C-2 to 
set out these component DRAIC Elements. 

 Y N 
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ID Milestone Milestone 
Date 

(in months) 

Stop 
Payment 
(Y or N) 

Description of Applicable Supplies Delivery Location Acceptance 
Required 
(Y or N) 

Will Ownership 
Transfer to the 
Commonwealth 

(Y or N) 

(a) (b) (c) (d) (e) (f) (g) (h) 

 DRAIC #2 
Acceptance [INSERT 
NAME OF DRAIC] 

      

 […]       

 FA       

 

Notes on Table C-1: 

a. ID:  A unique line item number. 

b. Milestone:  Milestone name or abbreviation.  If linked to a Contract (Support) event, include the Concurrent Contract Milestone number (eg, CCM 
#1). 

c. Milestone Date: The date for achievement of the Milestone, for example, at the conclusion of the final meeting for a Mandated System Review that 
spans several days.   The Milestone Date is scheduled relative to the Effective Date or another major Milestone. 

d. Stop Payment:  Is this Milestone a Stop Payment Milestone in accordance with clause 7.9 of the COC? 

e. Description of Applicable Supplies:  Identify or list the Supplies that are to be delivered, or delivered and Accepted, for the applicable Milestone. 

f. Delivery Location:  Location(s) for the Milestone activity and the delivery of associated Supplies, where applicable. 

g. Acceptance Required:  Identify whether or not the Applicable Supplies in column e will be subject to Acceptance – yes or no (Y or N). 

h. Ownership Transfer:  Supplies Accepted at this Milestone will be transferred into Commonwealth ownership in accordance with clause 6.11.1a of 
the COC – yes or no (Y or N). 
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Note to drafters:  Prior to contract signature, drafters are to update Table C-2 including appropriate cross-referencing to applicable Milestones.  Only include 
DRAIC Elements in Table C-2 where the whole DRAIC is not subject to Acceptance and specific DRAIC Elements will be subject to Acceptance (eg, high-
cost items of equipment that form part of a DRAIC). 

Table C-2: Delivery Schedule (Supplies) 

Other Supplies Delivery Date 
(in months) 

Delivery Location Acceptance 
Required 
(Y or N) 

Will Ownership 
Transfer to the 
Commonwealth 

(Y or N) 

(a) (b) (c) (d) (e) 

[INSERT DETAILS REGARDING ITEMS OF SUPPLIES] [INSERT DETAILS REGARDING 
ITEMS OF SUPPLIES] 

[INSERT DETAILS REGARDING ITEMS OF 
SUPPLIES] 

  

[INSERT DETAILS REGARDING ITEMS OF SUPPLIES] [CROSS-REFERENCE TO 
MILESTONE WHERE 
RELEVANT] 

[CROSS-REFERENCE TO MILESTONE WHERE 
RELEVANT] 

  

[INSERT DETAILS REGARDING ITEMS OF SUPPLIES] [CROSS-REFERENCE TO KEY 
PROJECT PLAN WHERE 
RELEVANT] 

[CROSS-REFERENCE TO KEY PROJECT PLAN 
WHERE RELEVANT] 

  

[INSERT DETAILS REGARDING DRAIC ELEMENTS 
THAT ARE SUPPLIES] 

[CROSS-REFERENCE TO KEY 
PROJECT PLAN WHERE 
RELEVANT] 

[INSERT DELIVERY LOCATION WHERE RELEVANT]   

[SPARES] In accordance with Approved 
RSPL 

In accordance with Approved RSPL   

[PACKAGING] In accordance with Approved 
PACKPL 

In accordance with Approved PACKPL   

[TECHNICAL DATA] In accordance with Approved 
SSTDL 

In accordance with Approved SSTDL   

[TRAINING EQUIPMENT] In accordance with Approved 
TEL 

In accordance with Approved TEL   

[TRAINING MATERIALS] In accordance with Approved 
TML 

In accordance with Approved TML   

[S&TE] In accordance with Approved 
S&TEPL 

In accordance with Approved S&TEPL   

[FACILITIES] [CROSS-REFERENCE TO 
MILESTONE] 

[CROSS-REFERENCE TO MILESTONE]   

Data items specified in the SOW In accordance with the CDRL In accordance with the CDRL   
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Notes on Table C-2: 

a. Other Supplies:  A brief description or title that identifies the other Supplies. 

b. Delivery Date:  Scheduled date(s) for the delivery of the other Supplies, in months after the Effective Date or applicable Milestone.  Where 
applicable, refer to the location in the Contract or the applicable Approved data item where this information can be found. 

c. Delivery Location:  Location(s) for the delivery of the other Supplies.  Where applicable, refer to the location in the Contract or the applicable 
Approved data item where this information can be found. 

d. Acceptance Required:  Identify whether or not the other Supplies are subject to Acceptance – yes or no (Y or N). 

e. Ownership Transfer:  Supplies Accepted will be transferred into Commonwealth ownership in accordance with clause 6.11.1a of the COC – yes or 
no (Y or N). 
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2. SCHEDULE OF MILESTONE CRITERIA – ENTRY AND EXIT 
Note to drafters:  The Schedule of Milestone Criteria – Entry and Exit should be tailored to suit project-specific needs.  The schedule is to accurately define 
the scope of the applicable Milestone, noting that, when a Milestone Payment is attached to a particular Milestone, the exit criteria are used to determine 
whether or not payment can actually be made.  Milestone Payments should not be listed here but be listed in the Schedule of Payments at Annex B to 
Attachment B.  By way of example, entry and exit criteria are provided below and the exit criteria for the ED Milestone might be further tailored to include 
the following project-specific subordinate criteria: 

a. lodgement of requisite securities by the Contractor; 

b. Acceptance or Approval (as applicable) of all data items scheduled in the CDRL for delivery and Commonwealth action (ie, Acceptance or 
Approval)) at ED; and 

c. finalisation of Contractor insurance details. 

Note to tenderers:  Table C-3 will consist of an amalgamation of the information contained in TDR D-3, this draft annex, the successful tenderer’s response, 
and any negotiated adjustments. 

2.1 Table C-3 sets out the Milestone criteria – entry and exit that will be used by the Commonwealth to validate whether: 

a. the Contractor may formally commence, and legitimately make claims in relation to, achievement of work on elements comprising a given Milestone; 
and 

b. a given Milestone has been achieved. 

 
Table C-3: Schedule of Milestone Criteria – Entry and Exit 

MILESTONE MILESTONE CRITERIA 
ENTRY CRITERIA EXIT CRITERIA 

(a) (b) (c) 

Effective Date (ED)  • Contract signature 
• Delivery to the Commonwealth of securities and deeds, in accordance with clauses 7.4, 

7.5 and 7.7 of the COC  
• CCP approval, Acceptance,  or Approval (as applicable) of all data items scheduled for 

delivery (and Commonwealth action) prior to or at ED (for data items subject to CCP 
approval, Acceptance or Approval) 
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MILESTONE MILESTONE CRITERIA 
ENTRY CRITERIA EXIT CRITERIA 

(a) (b) (c) 

Integrated Baseline Review 
(IBR) 

• Entry criteria in MSR-CHECKLIST-IBR met • Exit criteria in MSR-CHECKLIST-IBR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at IBR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at IBR (for data items subject to 

Review) 

Earned Value Management 
System Review (EVMSR) 

• Exit from IBR 
• Delivery of all data items scheduled for delivery prior to or at EVMSR 

(for data items subject to Review) including the delivery of at least two 
EVPRs based on the agreed PMB 

• All Subcontractors required by the Contract to have an EVMS have 
had their EVMS agreed by the Contractor and have submitted at least 
two sets of reports with equivalent detail to the Contractor’s EVPR to 
the Contractor 

• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 
at EVMSR (for data items subject to Acceptance or Approval) 

• Delivery of all data items scheduled for delivery prior to or at EVMSR (for data items 
subject to Review) 

• Closure of all major Corrective Action Requests (CARs) raised as a result of the EVMSR 
• All minor CARs have a corrective action plan agreed by the Commonwealth 
• The Contractor’s EVMS is compliant with the requirements of AS 4817:2019, CASG 

Manual (PM) 006 and the requirements of the Contract 

System Requirements Review 
(SRR) 

• Entry criteria in MSR-CHECKLIST-SRR met • Exit criteria in MSR-CHECKLIST-SRR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at SRR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at SRR (for data items subject 

to Review) 

System Definition Review 
(SDR) 

• Entry criteria in MSR-CHECKLIST-SDR met • Exit criteria in MSR-CHECKLIST-SDR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at SDR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at SDR (for data items subject 

to Review) 

Preliminary Design Review 
(PDR) 

• Entry criteria in MSR-CHECKLIST-PDR met • Exit criteria in MSR-CHECKLIST-PDR met 
• Acceptance or  Approval (as applicable) of all data items scheduled for delivery prior to or 

at PDR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at PDR (for data items subject 

to Review) 
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MILESTONE MILESTONE CRITERIA 
ENTRY CRITERIA EXIT CRITERIA 

(a) (b) (c) 

Detailed Design Review (DDR) • Entry criteria in MSR-CHECKLIST-DDR met 
• Proposed updates to the Technical Data and Software Rights (TDSR) 

Schedule received 

• Exit criteria in MSR-CHECKLIST-DDR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at DDR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at DDR (for data items subject 

to Review) 

Support System Detailed 
Design Review (SSDDR) 

• Entry Criteria in MSR-CHECKLIST-SSDDR met • Exit criteria in MSR-CHECKLIST-SSDDR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at SSDDR (for data items subject to Acceptance or Approval) 
• Delivery of all data  items scheduled for delivery prior to or at SSDDR (for data items 

subject to Review) 

Task Analysis Requirements 
Review (TARR) 

• Entry Criteria in MSR-CHECKLIST-TARR met • Exit criteria in MSR-CHECKLIST-TARR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at TARR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at TARR (for data items subject 

to Review) 

Long Lead Time Items Review 
(LLTIR) 

• Entry Criteria in MSR-CHECKLIST-LLTIR met • Exit criteria in MSR-CHECKLIST-LLTIR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at LLTIR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at LLTIR (for data items subject 

to Review) 

S&TE Provisioning 
Preparedness Review 
(S&TEPPR) 

• Entry Criteria in MSR-CHECKLIST-S&TEPPR met • Exit criteria in MSR-CHECKLIST-S&TEPPR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at S&TEPPR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at S&TEPPR (for data items 

subject to Review) 

Training Equipment 
Provisioning Preparedness 
Review (TEPPR) 

• Entry criteria in MSR-CHECKLIST-TEPPR • Exit criteria in MSR-CHECKLIST-TEPPR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at TEPPR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at TEPPR (for data items subject 

to Review) 
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MILESTONE MILESTONE CRITERIA 
ENTRY CRITERIA EXIT CRITERIA 

(a) (b) (c) 

Spares Provisioning 
Preparedness Review (SPPR) 

• Entry Criteria in MSR-CHECKLIST-SPPR met • Exit criteria in MSR-CHECKLIST-SPPR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at SPPR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at SPPR (for data items subject 

to Review) 

 •  •  

Test Readiness Review (TRR) 
# 1 - #n 

• Entry Criteria in MSR-CHECKLIST-TRR met • Exit Criteria in MSR-CHECKLIST-TRR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at TRR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at TRR (for data items subject 

to Review) 

Subsystem Factory 
Acceptance Test (FAT) #1 - #n 

• Exit criteria in MSR-CHECKLIST-TRR met for the Subsystem FAT • Exit criteria in the Approved governing plan (eg ATP) and the Contract met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at Subsystem FAT, including any associated objective evidence, reports and minutes for 
the Subsystem FAT (for data items subject to Acceptance or Approval) 

• Delivery of all data items scheduled for delivery prior to or at Subsystem FAT, including 
any associated objective evidence, reports and minutes for the Subsystem FAT (for data 
items subject to Review) 

Transition Requirements 
Review (TXRR) 

• Entry Criteria in MSR-CHECKLIST-TXRR met • Exit criteria in MSR-CHECKLIST-TXRR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at TXRR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at TXRR (for data items subject 

to Review) 



OFFICIAL 
ASDEFCON (Strategic Materiel) PART 2 

ATTACHMENT C 

Attachment to Draft Conditions of Contract (V5.3) C-11 
OFFICIAL 

 

MILESTONE MILESTONE CRITERIA 
ENTRY CRITERIA EXIT CRITERIA 

(a) (b) (c) 

System Factory Acceptance 
Test (SFAT) #1 - #n 

• Exit criteria in MSR-CHECKLIST-TRR met for the SFAT • Exit criteria in the Approved governing plan (eg ATP) and the Contract met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at SFAT, including any associated objective evidence, reports and minutes for the SFAT 
(for data items subject to Acceptance or Approval) 

• Delivery of all data items scheduled for delivery prior to or at SFAT, including any 
associated objective evidence, reports and minutes for the SFAT (for data items subject 
to Review) 

• The Mission System has achieved the Verification requirements programmed for the SFAT 
and, when this is not the case, the Commonwealth Representative considers that the risks 
with proceeding to the next phase of development / implementation or AV&V phase, as 
applicable, are acceptable 

• All major action items arising during SFAT items have been closed, including those relating 
tothe disposition of Failures as required by the SOW, have been closed 

• All minor action items arising during SFAT have been documented and assigned with 
agreed closure dates 

Training Readiness Review 
(TNGRR) 

• Entry Criteria in MSR-CHECKLIST-TNGRR met • Exit criteria in MSR-CHECKLIST-TNGRR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at TNGRR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at TNGRR (for data items 

subject to Review) 

Facilities Readiness Review 
(FACRR) 

• Entry Criteria in MSR-CHECKLIST-FACRR met • Exit criteria in MSR-CHECKLIST-FACRR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at FACRR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at FACRR (for data items subject 

to Review) 

System Acceptance Test 
(SAT) #1 - #n 

• Exit criteria in MSR-CHECKLIST-TRR met for the SAT • Exit criteria in the Approved governing plan and the Contract met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at SAT, including any associated objective evidence, reports and minutes for the SAT (for 
data items subject to Acceptance or Approval) 

• Delivery of all data items scheduled for delivery prior to or at SAT, including any associated 
objective evidence, reports and minutes for the SAT (for data items subject to Review) 
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MILESTONE MILESTONE CRITERIA 
ENTRY CRITERIA EXIT CRITERIA 

(a) (b) (c) 

Acceptance #1 - #n 
(for Supplies subject to 
Acceptance, other than the 
Mission System or Support 
System) 

• Delivery to the Commonwealth of the Supplies Acceptance Certificate 
and other supporting evidence (as required) for the Supplies being 
offered for Acceptance in accordance with clause 6.8 of the COC 

• Approval of all Applications for a Deviation applicable to the Supplies 
being offered for Acceptance 

• Approval of the Supplies Acceptance Certificate for the Supplies being offered for 
Acceptance 

Engineering Support 
Effectiveness Demonstration 

• Exit criteria in MSR-CHECKLIST-TRR met for the Engineering 
Support Effectiveness Demonstration 

• Exit criteria in the Approved governing plan and the Contract met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at the Engineering Support Effectiveness Demonstration, including any associated 
objective evidence, reports and minutes (for data items subject to Acceptance or Approval) 

• Delivery of all data items scheduled for delivery prior to or at the Engineering Support 
Effectiveness Demonstration, including any associated objective evidence, reports and 
minutes (for data items subject to Review) 

• The implementation of the Engineering Support solution has achieved the Verification 
requirements programmed for the Engineering Support Effectiveness Demonstration and, 
when this is not the case, the Commonwealth Representative considers that the risks with 
proceeding to the next phase of implementation, Transition or AV&V, as applicable, are 
acceptable 

Note to drafters: If applicable, requirements for major Engineering Support capabilities 
(eg, Software Support Facility) may be inserted. 
• All major action items arising during the Engineering Support Effectiveness Demonstration 

have been closed 
• All minor action items arising during the Engineering Support Effectiveness Demonstration 

have been documented and assigned with agreed closure dates 
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MILESTONE MILESTONE CRITERIA 
ENTRY CRITERIA EXIT CRITERIA 

(a) (b) (c) 

Maintenance Support 
Effectiveness Demonstration 

• Exit criteria in MSR-CHECKLIST-TRR met for the Maintenance 
Support Effectiveness Demonstration 

• Exit criteria in the Approved governing plan and the Contract met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at the Maintenance Support Effectiveness Demonstration, including any associated 
objective evidence, reports and minutes (for data items subject to Acceptance or Approval) 

• Delivery of all data items scheduled for delivery prior to or at the Maintenance Support 
Effectiveness Demonstration, including any associated objective evidence, reports and 
minutes (for data items subject to Review) 

• The implementation of the Maintenance Support solution has achieved the Verification 
requirements programmed for the Maintenance Support Effectiveness Demonstration and, 
when this is not the case, the Commonwealth Representative considers that the risks with 
proceeding to the next phase of implementation, Transition or AV&V, as applicable, are 
acceptable 

Note to drafters: If applicable, requirements for major Maintenance Support capabilities 
(eg, installation of heavy equipment into a Maintenance Facility) may be inserted. 
• All major action items arising during the Maintenance Support Effectiveness 

Demonstration have been closed 
• All minor action items arising during the Maintenance Support Effectiveness 

Demonstration have been documented and assigned with agreed closure dates 
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MILESTONE MILESTONE CRITERIA 
ENTRY CRITERIA EXIT CRITERIA 

(a) (b) (c) 

Supply Support Effectiveness 
Demonstration 

• Exit criteria in MSR-CHECKLIST-TRR met for the Supply Support 
Effectiveness Demonstration 

• Exit criteria in the Approved governing plan and the Contract met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at the Supply Support Effectiveness Demonstration, including any associated objective 
evidence, reports and minutes (for data items subject to Acceptance or Approval) 

• Delivery of all data items scheduled for delivery prior to or at the Supply Support 
Effectiveness Demonstration, including any associated objective evidence, reports and 
minutes (for data items subject to Review) 

• The implementation of the Supply Support solution has achieved the Verification 
requirements programmed for the Supply Support Effectiveness Demonstration and, when 
this is not the case, the Commonwealth Representative considers that the risks with 
proceeding to the next phase of implementation, Transition or AV&V, as applicable, are 
acceptable 

Note to drafters: If applicable, requirements for major Supply Support capabilities (eg, 
new transport, palletisation or materials handling equipment, deployable spares 
storage, etc) may be inserted. 
• All major action items arising during the Supply Support Effectiveness Demonstration have 

been closed 
• All minor action items arising during the Supply Support Effectiveness Demonstration have 

been documented and assigned with agreed closure dates 
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MILESTONE MILESTONE CRITERIA 
ENTRY CRITERIA EXIT CRITERIA 

(a) (b) (c) 

Training Support Effectiveness 
Demonstration 

Note to drafters: Select either or both reviews as applicable. 

• Exit criteria in MSR-CHECKLIST-TNGRR met for the Training Support 
Effectiveness Demonstration 

• Exit criteria in MSR-CHECKLIST-TRR met for the Training Support 
Effectiveness Demonstration 

• Exit criteria in the Approved governing plan and the Contract met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at the Training Support Effectiveness Demonstration, including any associated objective 
evidence, reports and minutes (for data items subject to Acceptance or Approval) 

• Delivery of all data items scheduled for delivery prior to or at the Training Support 
Effectiveness Demonstration, including any associated objective evidence, reports and 
minutes (for data items subject to Review) 

• The implementation of the Training Support solution has achieved the Verification 
requirements programmed for the Training Support Effectiveness Demonstration and, 
when this is not the case, the Commonwealth Representative considers that the risks with 
proceeding to the next phase of implementation, Transition or AV&V, as applicable, are 
acceptable 

Note to drafters: If applicable, requirements for major Training Support capabilities (eg, 
installation of training simulators, computer-based training development tools, etc) may 
be inserted. 
• All major action items arising during the Training Support Effectiveness Demonstration 

have been closed 
• All minor action items arising during the Training Support Effectiveness Demonstration 

have been documented and assigned with agreed closure dates 

Functional Configuration Audit 
(FCA) 

• Entry Criteria in MSR-CHECKLIST-FCA met • Exit criteria in MSR-CHECKLIST-FCA met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at FCA (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at FCA (for data items subject 

to Review) 

Physical Configuration Audit 
(PCA) 

• Entry Criteria in MSR-CHECKLIST-PCA met • Exit criteria in MSR-CHECKLIST-PCA met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at PCA (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at PCA (for data items subject 

to Review) 
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MILESTONE MILESTONE CRITERIA 
ENTRY CRITERIA EXIT CRITERIA 

(a) (b) (c) 

Mission System Acceptance 
#1 - #n 

• Exit criteria in MSR-CHECKLIST-SAA met 
• Delivery to the Commonwealth of the Supplies Acceptance 

Certificate(s) and other supporting evidence (as required) for the 
Mission System(s) and any associated Support Resources being 
offered for Acceptance in accordance with clause 6.8 of the COC 

• Approval of all Applications for a Deviation applicable to the Mission 
System(s) and any associated Support Resources being offered for 
Acceptance 

• Delivery of the quantities of Support Resources identified in the 
Contract for delivery with the Mission System(s) being offered for 
Acceptance 

Note: Mission System Acceptance will scheduled in accordance with the Contract 
Master Schedule, either at the conclusion of, or following, a related System Acceptance 
Audit. 

• Approval of the Supplies Acceptance Certificate for the Mission System(s) and any 
associated Support Resources being offered for Acceptance 

DRAIC #1 - #n Acceptance  • Exit criteria in MSR-CHECKLIST-DRAICRR met 
• Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 

at DRAICRR (for data items subject to Acceptance or Approval) 
• Delivery of all data items scheduled for delivery prior to or at DRAICRR (for data items 

subject to Review) 
• Approval of the Supplies Acceptance Certificate(s) for the DRAIC and, where applicable, 

DRAIC Elements being offered for Acceptance 

Support System Endurance 
Demonstration 

 • Acceptance or Approval (as applicable) of all data items scheduled for delivery prior to or 
at System Support Endurance Demonstration, including any associated reports and 
minutes (for data items subject to Acceptance or Approval) 

• Delivery of all data items scheduled for delivery prior to or at System Support Endurance 
Demonstration, including any associated reports and minutes (for data items subject to 
Review) 

Final Acceptance (FA)  • The Commonwealth Representative has certified the Final Acceptance Certificate in 
accordance with clause 6.9 of the COC. 
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LIQUIDATED DAMAGES (CORE) 
Note to drafters:  The LD Amounts in clause 1.1 are to exclude GST. 

Note to tenderers:  Attachment D will consist of an amalgamation of information contained in 
this draft Attachment, the successful tenderer’s response and any negotiated adjustments. 

1. FOR FAILURE TO ACHIEVE A MILESTONE (CORE) 
Note to drafters:  Drafters are to include here: 

a. the relevant Milestones to which liquidated damages are to be applied; 

b. the rate of liquidated damages and/or the formula for its calculation (not including any 
adjustment as per clause 2.1 below); and 

c. any other specific conditions which are to apply in addition to the formula for variation 
of LD Amounts set out below. 

1.1 For each Milestone listed in an item below, the LD Amount applicable to that Milestone is the 
amount set out in the corresponding column for that item. 

Item Milestone LD Amount 
(GST exclusive) 

(a) (b) (c) 

1   

2   
 

1.2 The LD Amounts are GST exclusive. 

2. ADJUSTMENT TO LIQUIDATED DAMAGES (CORE) 
2.1 The LD Amounts in clause 1.1 shall be subject to adjustment in accordance with the following 

formula: 

LD
CPIo
CPIiLDA −×=

 
where: 

A= adjustment; 

LD= value of the relevant LD Amount at the Base Date; 

CPIi= the CPI number for the quarter ending immediately before the date on 
which the LD Amounts are paid to the Commonwealth; and 

CPIo= the CPI number for the quarter containing the Base Date. 
 

2.2 In this Attachment D, ‘CPI’ means the Consumer Price Index, All Groups, weighted average 
of eight capital cities published by the Australian Bureau of Statistics (ABS), or if that Index is 
no longer published by the ABS, the index published by the ABS in substitution for that Index. 

2.3 To avoid doubt, if the Commonwealth elects to accept compensation in lieu of liquidated 
damages under clause 10.6 of the COC (as the case may be), the value of the compensation 
to which the Commonwealth shall be entitled is equivalent to the LD Amount that would 
otherwise be payable to the Commonwealth in respect of the relevant Milestone, as varied by 
the formula set out in clause 2.1. 
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GOVERNMENT FURNISHED MATERIAL AND GOVERNMENT FURNISHED SERVICES (RFT 
CORE) 

1.1 This Attachment E consists of the following annexes: 

a. Government Furnished Material (GFM); and 

b. Government Furnished Services (GFS). 
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GOVERNMENT FURNISHED MATERIAL (OPTIONAL) 
Note to drafters:  Drafters must provide details of any Commonwealth Mandated GFM and optional / non-mandated GFM prior to release of the RFT. 
Ensure that GFM is categorised correctly (eg, GFE that is ‘mandated’ for incorporation into the Supplies versus support equipment that is offered as 
GFE and may be used in the work to be performed under any resultant Contract). 

Where, in addition to the licence terms provided under clause 5.6.2 of the draft COC, further restrictions apply to: 

a. the use of Technical Data and Software within the GFM, due to the Intellectual Property rights, these are to be identified in column (g); and 

b. GFM that is subject to Export Approvals (ie, foreign export controls such as International Traffic in Arms Regulations), these are to be 
identified in column (i). 

To determine the circumstances in which the Commonwealth may consider the Contractor (or its nominee) obtaining ownership of the IP developed 
under the Contract with respect to new GFM, refer to the ASDEFCON Technical Data and Intellectual Property Commercial Handbook at: 

http://drnet.defence.gov.au/casg/commercial/CommercialPolicyFramework/Pages/Handbooks.aspx. 

GFE provided to the Contractor must be accompanied by safety related information sufficient to enable safety risk assessments to be performed.  
Refer to CASsafe Requirement 10.2 ‘Supply safe plant, structures, substances and radiation sources’ for further information.  Where safety-related 
information is not intrinsically captured in the Technical Data provided with GFE, that information must be provided as additional GFI or GFD (as 
applicable). 

Note to tenderers:  Attachment E will consist of an amalgamation of this attachment, the successful tenderer’s response to TDR E-11, and any 
negotiated adjustments.  The tenderer may propose that it will own newly created IP in GFM in accordance with clause 5.1.4 of the draft COC. 

2. GOVERNMENT FURNISHED MATERIAL 
2.1 Table E-A-1 sets out the Government Furnished Material (GFM) provided by the Commonwealth to the Contractor under the Contract, divided into: 

a. Commonwealth Mandated GFM (Government Furnished Equipment (GFE) and Government Furnished Data (GFD)) that the Contractor is 
required to use in the production of, or incorporate into, the Supplies in accordance with the Contract; and 

b. non-mandated GFM (Government Furnished Information (GFI) and all other GFM that is not Commonwealth Mandated GFM). 
  
  

http://drnet.defence.gov.au/casg/commercial/CommercialPolicyFramework/Pages/Handbooks.aspx
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Table E-A-1: Government Furnished Material 

Item Description Reference/ 
Part Number 

Qty Delivery Date 
and Location 

Return Date 
and Location 

Time Period 
for Inspection 

Technical 
Data and 
Software 

Restrictions 
(if applicable) 

Contractor to 
Own New IP 

in GFM 
(Yes/No) 

Export 
Approval 

Restrictions 
(if applicable) 

Comments/ 
Intended Purpose 

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) 

Commonwealth 
Mandated GFM - 

GFE 

         

          

          

          

Commonwealth 
Mandated GFM - 

GFD 

         

          

          

          

Non-mandated 
GFM - GFI 

         

          

          

          

All other non-
mandated GFM 

         

          

          

          
 

Notes:  Table E-A-1 

a. Item Description:  A description of the item of GFM. 

b. Reference / Part Number:  A reference, part number, document number, or other identifier that clearly identifies the item of GFM. 

c. Qty:  The quantity of the item of GFM to be delivered by the Commonwealth. 
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d. Delivery Date and Location:  The date on and location at which the item of GFM is to be delivered by the Commonwealth. 

e. Return Date and Location:  The date on and location at which the item of GFM is to be returned to the Commonwealth. 

f. Time Period for Inspection:  The period within which the Contractor is required to inspect the item of GFM and notify the Commonwealth in 
accordance with clause 3.13.1 of the SOW. 

g. TD and Software Restrictions:  Any restrictions on the Technical Data or Software within an item of GFM that is in addition to the licence 
terms granted by the Commonwealth under clause 5.6 of the COC (if applicable). 

h. Contractor to Own New IP in GFM:  A declaration of whether or not the IP created under the Contract or a Subcontract with respect to the 
item of GFM is to be owned by the Contractor pursuant to clause 5.1.4 of the COC. 

i. Export Approvals Restrictions:  Any restrictions derived from Export Approvals to which an item of GFM is subject to (if applicable). 

j. Comments/Intended Purpose:  The purpose for which the item of GFM is provided to the Contractor and any comments that are 
supplementary to the information provided in columns (a) to (i). 

 

Note to drafters:  Drafters should set out any restrictions that apply to the Contractor's use and sublicensing of the GFM.  Relevant restrictions may 
be identified in related Acquisition contracts or earlier Support contracts for the Capability.  The first line is provided as an example only, and must 
be deleted and replaced with project-specific detail as appropriate. 

For TD or Software that is listed in this table, ownership in any new IP created by the Contractor or a Subcontractor is assigned to the Commonwealth 
or its nominee under clause 5.1.3 of the COC.  Column (c) should describe the category in sufficient detail so as to enable the identification of TD or 
Software that comes within the relevant category. 
 

Table E-A-2: Restrictions 

Unique Line Item Description Equipment/ System/ Subsystem/ 
Component/ CI Name 

Description of TD or Software Owner or Licensor Restrictions on Use or sublicense of the 
TD or Software 

(a) (b) (c) (d) (e) 

EXAMPLE ONLY: E-R-1 Combat Management System Electronic Warfare Software 
Source Code 

EW Pty Ltd The Contractor may use solely for the 
purpose of installation and configuration of 
the CMS and must not sublicence any of the 
Technical Data to XYZ Pty Ltd or its related 
body corporates. 
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GOVERNMENT FURNISHED SERVICES 
Note to drafters:  Drafters should provide details of any Commonwealth Mandated or non-Mandated GFS prior to release of the RFT. 

Note to tenderers: Annex D will consist of an amalgamation of TDR E-10, this draft Annex and the successful tenderer’s response. 

1. GOVERNMENT FURNISHED SERVICES 
1.1 Table E-B-1 and Table E-B-2 set out the Government Furnished Services (GFS) provided by the Commonwealth to the Contractor under the Contract, 

divided into: 

a. Commonwealth Mandated GFS that the Contractor is required to use for the production of the Supplies in accordance with the Contract and, 
where specified, only for the intended purpose; and 

b. non-Mandated GFS. 

Table E-B-1: Commonwealth Mandated GFS 

Commonwealth Mandated GFS Item Date(s) of Delivery of GFS and Period Required Comments / Conditions of Access / Intended Purpose 

DPN Sponsorship, Provisioning & Access From ED through until FA To enable access to mandated Defence information systems 
and electronically-available Referenced Documents, GFI, GFD 
and eForms (eg, AE527), which are available through the DPN. 

Mandated Defence Information System Access From ED through until FA To enable the Contractor to undertake SOW requirements, 
which require use of Mandated Defence Information Systems. 

Mandated Defence Information System Training As required in accordance with the SOW. To enable the Contractor to undertake SOW requirements, 
which require use of Mandated Defence Information Systems. 

   
 

Note to tenderers: Non-mandated GFS will include GFS proposed by the Commonwealth and included in the RFT and GFS proposed by the Contractor 
and included in TDR E-10, as negotiated between the Commonwealth and the successful tenderer.   
 

Table E-B-2: Non-Mandated GFS 

Non-Mandated GFS Item Dates of Delivery of GFS Comments / Conditions of Access / Intended Purpose 
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AUSTRALIAN INDUSTRY CAPABILITY (CORE) 
Note to tenderers:  Attachment F will consist of an amalgamation of this draft attachment, the 
successful tenderer’s response to TDR G, and any negotiated changes including, if applicable, 
additional Australian Industry Activities (AIAs).  AIAs are a contractual mechanism to implement 
specific Industrial Capabilities, such as activities that contribute to Sovereign Defence Industrial 
Priorities (SDIPs) identified in the Defence Industry Development Strategy (DIDS).  The Australian 
Industry Capability Guide for ASDEFCON provides further explanation of AIAs. 

1 INTRODUCTION (CORE) 
1.1 Purpose 

Note to drafters:  Amend the following clauses to suit the scope of this Attachment. 

1.1.1 This Attachment sets out the following Australian Industry Capability (AIC) Obligations: 

a. the Australian Industry Activities (AIAs) that are to be performed, which include: 

(i) Industrial Capabilities to be established within Australian Entities (in whole or in 
part), under the Contract; and 

(ii) other elements of the work to be performed by Australian Industry and/or the 
Supplies that are to be provided by Australian Industry (as applicable); and 

b. the Australian Contract Expenditure (ACE) Measurement Points and the Prescribed 
ACE Percentage to be achieved at each of the ACE Measurement Points. 

1.1.2 The Sovereign Defence Industrial Priorities (SDIPs) and associated Detailed SDIPs applicable 
to the Contract are (in no particular order): 

a. [...INSERT NAME OF AN APPLICABLE SDIP...], for which the following Detailed SDIPs 
are applicable: 

(i) [...IDENTIFY APPLICABLE DETAILED SDIP...]; and 

(ii) [...IDENTIFY APPLICABLE DETAILED SDIP...]; and 

b. [...INSERT ANY ADDITIONAL SDIP AND ASSOCIATED DETAILED SDIPS...]. 

2 DEFENCE-REQUIRED AUSTRALIAN INDUSTRIAL CAPABILITIES (OPTIONAL) 
Note to drafters:  DRAICs are AIAs included in a contract if the scope and complexity of the 
program to implement or sustain the Industrial Capability is such that it needs to be managed 
as a specific sub-project / program.  DRAICs often require a dedicated management team.  For 
further explanation, refer to the Australian Industry Capability Guide for ASDEFCON. 

If DRAICs are not applicable, delete the clauses below clause 2 and annotate the heading as ‘Not 
used’.  If required, amend this clause 2 to set out the DRAIC(s) applicable to the Contract, 
defining the Industrial Capabilities that Defence requires to be fully or partially delivered under 
the Contract as part of the DRAIC(s).  Partial delivery may apply to a sustainment-related DRAIC 
that is not completed and made operational until the Contract (Support) (ie, only initial DRAIC 
Elements are provided under the Contract). 

Care must be taken if specifying a DRAIC that enhances an existing Industrial Capability to 
ensure that there is no additional risk transfer to the Commonwealth (eg, due to existing 
responsibilities under other contracts). 

Drafters should seek advice from the AIC Delivery team (aic.delivery@defence.gov.au) if a DRAIC 
is being considered. 

2.1 Introduction 

2.1.1 The Contractor shall design, develop, implement, assure, obtain Acceptance for, operate and 
sustain (as applicable) the DRAICs required by this clause 2, in accordance with the Contract. 

2.2 DRAIC #1 - [...INSERT NAME OF DRAIC...] 

Note to drafters:  Particular DRAICs may require concepts and specific requirements to be set 
out in considerable detail.  In such circumstances, the description of the DRAIC could be 

https://www.defence.gov.au/about/strategic-planning/defence-industry-development-strategy
https://www.defence.gov.au/sites/default/files/2021-09/Australian-Industry-Capability-Guide-for-ASDEFCON.pdf
https://www.defence.gov.au/sites/default/files/2021-09/Australian-Industry-Capability-Guide-for-ASDEFCON.pdf
https://www.defence.gov.au/sites/default/files/2021-09/Australian-Industry-Capability-Guide-for-ASDEFCON.pdf
mailto:aic.delivery@defence.gov.au
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included in a separate document that is referenced from these clauses, or included in an annex 
to this Attachment.  This clause may be used as a guide to structure any such annex. 

Amend clause 2.2.1 to identify the SDIPs and associated Detailed SDIPs applicable to the DRAIC.  
If the DRAIC is not devolved from a SDIP but otherwise identified as an important contributor to 
a Defence Capability, amend the subclauses to show traceability to the Capability requirement. 

2.2.1 The Contractor acknowledges that DRAIC #1, [...INSERT NAME OF DRAIC...], is required to 
be established within Australian Industry to support the achievement of: 

a. [...INSERT NUMBER AND NAME OF SDIP...], including the following Detailed SDIPs: 

(i) [...IDENTIFY APPLICABLE DETAILED SDIP...]; and 

(ii) [...IDENTIFY APPLICABLE DETAILED SDIP...]. 

Note to drafters:  Amend the following clause to specify the Commonwealth’s requirements for 
DRAIC #1.  The intent is to provide clarity around the nature and scope of the DRAIC.  For 
example, the clauses below may refer to a Detailed SDIP for overall objectives, and then describe 
project-specific requirements like a ‘function and performance specification’ for that capability. 

Generally, operating and support concepts are only required for DRAICs that will be controlled 
or partially used by the Commonwealth, such as a deployable test capability that provides 
operational results to enable the further development of the SDIP.  Detailed support concepts 
are typically not required because suppliers are responsible for their own Industrial Capabilities. 

Relevant information may be included in the OCD and FPS for a Materiel System (eg, for Support 
System DRAICs, such as an in-country software support facility).  In these cases, the following 
clauses should refer to relevant sections of those documents, and any other relevant references. 

For sustainment-related DRAICs, which are only partially implemented under the Contract (with 
the balance being implemented under the Contract (Support)), clause 2.2.2c should refer to the 
Contract (Support) and the Contractor’s plan(s) (eg, required DRAIC Plan) to allocate 
responsibilities (ie, for DRAIC Elements, such as equipment, procedures, etc). 

Refer to the AIC Guide for ASDEFCON for further information on defining DRAICs. 

2.2.2 The Contractor shall deliver DRAIC #1, [...INSERT NAME OF DRAIC...], in accordance with 
clause 2.1 and the following concepts and requirements: 

a. Operating and Support Concepts.  The operating and support concepts for DRAIC #1 
are set out in [...INSERT APPLICABLE INFORMATION AS PER THE NOTE ABOVE...]. 

b. Function and Performance Requirements.  The required functions and associated 
performance requirements for DRAIC #1 are set out in [...INSERT APPLICABLE 
INFORMATION AS PER THE NOTE ABOVE...]. 

c. Programmatic Requirements.  DRAIC #1 is required to be implemented and 
operational by [...INSERT ANY SCHEDULE REQUIREMENTS AND/OR 
CONSTRAINTS...]. 

Note to drafters:  Repeat clause 2.2, if required to define any additional DRAICs. 

3 REQUIRED ACTIVITIES TO BE PERFORMED BY AUSTRALIAN INDUSTRY (RFT CORE) 
Note to drafters:  The intent of this clause is to set out activities, either linked to a SDIP or other 
Industrial Capabilities of interest to Defence, and to include obligations for this work to be 
undertaken by Australian Industry.  An example may be that particular work (eg, design of a key 
part of the Mission System) is undertaken by Australian Industry or that certain procurements 
be made from Australian suppliers, to ensure that supply chains are Australian-based and/or to 
maximise the opportunities for Australian Industry to be part of the Contractor’s supply chain to 
enhance Sovereignty. 

The following clauses should not be used to specify complex Industrial Capabilities that would 
be subject to formal Verification and Acceptance (under the proposed Contract or a subsequent 
Contract (Support)).  AIAs such as these should be addressed as DRAICs under clause 2.  

If the Commonwealth does not specify any required activities, clauses 3.2 and 3.3 may be 
retained in draft form in order to include any AIAs proposed by the successful tenderer (refer to 
TDR G).  In such cases, the note to tenderers within clauses 3.2 and 3.3 should be revised. 
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3.1 Planning and Implementation 

3.1.1 The Contractor shall further define, plan and implement the required activities to be performed 
by Australian Industry described under this clause 3, in accordance with the Contract. 

3.2 Required Activities 

Note to drafters:  Amend the following clause (and repeat the clause as necessary) to define 
AIAs that are required activities to be performed by Australian Industry as a contractual 
obligation (but which are not DRAICs).  Each description should define ‘what’ activities are 
required to be performed; the Contractor will define ‘how’ they are implemented in the AIC Plan. 

Notwithstanding, the required activities must have sufficient detail so that the outcomes being 
sought by the Commonwealth are clear, and that the activities can be properly scoped by 
tenderers for resources and pricing purposes.  Requirements should be written in outcome 
terms and should be verifiable by simple measurement or observation / audit, to enable 
confirmation that the activities are being performed, once the Contract is underway. 

DO NOT include ‘objectives’ or generic requirements in these clauses (eg, to ‘maximise 
participation’) as these are unworkable as Essential AIC Obligations (refer COC clause 4.2). 

Required activities may include specific arrangements for collaborative security partnerships, 
export programs, and/or enduring strategic partnerships with tier 2 suppliers, when required by 
the Project Execution Strategy (PES). 

3.2.1 The Contractor shall ensure that the following activities for [...INSERT TITLE OF FIRST 
REQUIRED ACTIVITY...] are undertaken by Australian Industry: 

a. [...INSERT DETAILS OF THE FIRST REQUIRED ACTIVITY. ENSURE THAT 
OUTCOMES AND SCOPE ARE CLEAR.  INCLUDE REFERENCE TO ANY SDIPs...]; 
and 

b. [...INSERT ADDITIONAL DETAILS UNTIL THE REQUIRED ACTIVITY IS FULLY 
DESCRIBED...]. 

Note to drafters:  Retain the following clause for the RFT.  It may be updated during negotiations 
to capture any AIAs proposed by the preferred tenderer that are of value to Defence. 

Note to tenderers:  Where the preferred tenderer’s AIC response (to TDR G) identifies activities 
(as ‘Opportunities to Enhance AIC’) that are considered beneficial to be identified as AIAs, these 
may be incorporated during negotiations into this clause 3.2, using the following clause 
(repeated as necessary). 

3.2.2 The Contractor shall ensure that the following activities for (...INSERT TITLE OF REQUIRED 
ACTIVITY...) are undertaken by Australian Industry: 

a. (...INSERT DETAILS OF THE REQUIRED ACTIVITY. ENSURE THAT OUTCOMES 
AND SCOPE ARE CLEAR.  INCLUDE REFERENCE TO ANY SDIPs...); and 

b. (...INSERT ADDITIONAL DETAILS UNTIL THE REQUIRED ACTIVITY IS FULLY 
DESCRIBED...). 

3.3 Other Requirements for Australian Industry 

Note to drafters:  The intent of this clause is to capture any other elements of the draft Contract 
that are to be undertaken by Australian Industry, but which do not have the complexity that would 
require them to be classified as a DRAIC or a required activity under clause 3.2.  If applicable, 
these other requirements are to be listed under clause 3.3.1 (otherwise, clause 3.3.1 may be 
retained pending tender responses).  Drafters should consider the following aspects when 
amending this clause for the RFT: 

a. These elements are likely to be provided by lower-tier Subcontractors / suppliers, 
particularly Small-to-Medium Enterprises (SMEs). 

b. These ‘other requirements’ could be mandated by Government or offered by a preferred 
tenderer.  Examples include the use of Australian steel for construction, use of an 
Australian-developed product, or use of specialised services (eg, for cyber security).  
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Other requirements may be based on the preferred tender, to capture elements of the 
offer that the Commonwealth wants to include as an easily specified AIC Obligation. 

c. Unless specific direction applies, this clause is to facilitate market competition to the 
extent practicable (consistent with Commonwealth Procurement Rules, whether or not 
the rules in Division 2 apply).  Drafters should not refer to specific products or 
Subcontractors in the RFT but instead use generic terms (eg, use ‘Australian steel’ as 
opposed to ‘BlueScope steel’).  Drafters should not include any Commonwealth 
Mandated Government Furnished Material (GFM) in this clause. 

DO NOT include ‘objectives’ or generic requirements in these clauses (eg, to ‘maximise 
participation’) as these are unworkable as Essential AIC Obligations (refer COC clause 4.2).  
These requirements must be specific, have a clearly defined scope, and able to be objectively 
verified under any resultant Contract. 

Note to tenderers:  If the preferred tenderer’s AIC response (ie, to TDR G) identifies additional 
procurements / activities that may be incorporated into this clause 3.3, the following clause may 
be used (and repeated as necessary) to capture the tenderer’s proposal(s). 

3.3.1 In addition to the requirements of clause 3.2, the Contractor shall ensure that the following 
other requirements are also performed by Australian Industry: 

a. […INSERT DETAILS OF FIRST OTHER REQUIREMENT TO BE PERFORMED BY 
AUSTRALIAN INDUSTRY…]; and 

b. […INSERT ADDITIONAL DETAILS UNTIL ALL OTHER REQUIREMENTS TO BE 
PERFORMED BY AUSTRALIAN INDUSTRY ARE IDENTIFIED…]. 

4 ACE MEASUREMENT 
4.1 ACE Measurement Points and Prescribed ACE Percentages. 

Note to drafters:  ACE Measurement Points in Table F-1 should match those in clause 7 of draft 
Attachment B.  If the proposed Contract will be high value and likely to exceed 10 years in 
duration, then Prescribed ACE Percentages may be requested as part of the tender, in which 
case, refer to the AIC Guide for ASDEFCON for an alternative note to tenderers. 

Note to tenderers:  Tenderers are not required to propose Prescribed ACE Percentages in their 
tender (other than in respect of the final ACE Measurement Point).  The preferred tenderer(s) 
during ODIA / contract negotiations will need to calculate ACE Percentages for Table B-1 of draft 
Attachment B and propose Prescribed ACE Percentages derived from these calculated ACE 
Percentages for inclusion in Table F-1 (below), noting they may not necessarily be the same.  
Subject to negotiations, the final Prescribed ACE Percentage in Table F-1 will be the overall 
Prescribed ACE Percentage tendered in response to Annex G to Attachment A to the COT.  Refer 
also to clause 7 of draft Attachment B for further information. 

4.1.1 Table F-1 sets out the ACE Measurement Points and the Prescribed ACE Percentages in 
respect of each ACE Measurement Point. 

Table F-1: ACE Measurement Points and Prescribed ACE Percentages 

ACE Measurement Point Prescribed ACE Percentage 

 ( )% 

 ( )% 

 ( )% 
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TECHNICAL DATA AND SOFTWARE RIGHTS SCHEDULE 
Note to drafters:  Prior to RFT release drafters are to: 

a. ensure that the TD and Software requirements (addressing the Capability System’s Life-of-Type requirements relating to licensing and 
ownership) are those as reflected in the Capability Definition Documents and the SOW; 

b. determine and specify whether the Commonwealth requires ownership of IP in TD and Software (ie, Commonwealth TD and Commonwealth 
Software); and 

c. where applicable, identify in the TDSR Schedule any items or equipment (at a product, system, subsystem or component level) where 
potential restrictions proposed by the tenderer will not be acceptable to the Commonwealth. 

The examples contained in each annex are to be removed prior to RFT release and project specific information must be inserted where necessary.  
Further information in conducting the Commonwealth’s TDRA can be found in the CASG Handbook (E&T) 12-2-003 Technical Data Management.  If 
an Escrow Agreement is required, drafters are to include optional Annex G (refer to clause 5.19 of the draft COC).  If not, Annex G should be deleted. 

Further information on clause 5 of the draft COC and the TDSR Schedule can be found in the ASDEFCON Technical Data and Intellectual Property 
Commercial Handbook at: 

• http://drnet.defence.gov.au/casg/commercial/CommercialPolicyFramework/Pages/Handbooks.aspx. 

Note to tenderers:  Attachment G and its annexes define any restrictions on the TD and Software rights granted under the Contract and provide 
additional information for the purposes of the TD and Software provisions in the Contract.  Attachment G and its annexes will consist of an 
amalgamation of information contained in this draft Attachment G, the successful tenderer's response to TDR C-5 and any negotiated adjustments. 

1.1 Attachment G consists of the following Annexes: 

A. Highly Sensitive TD and Highly Sensitive Software (Core); 

B. Delivery and Licence Restrictions on Use of TD and Software (Core); 

C. Key Commercial Items (Core); 

D. Commonwealth TD and Commonwealth Software (Core); 

E. Excluded Parties (Core); 

F. Patents, Registrable Designs and Circuit Layouts (Core); and 

G. Escrow Items (Optional). 

http://modelpedia.dpe.protected.mil.au/PublishedWebsite/LatestFinal/%7B5E812EBC-90FE-4E4C-9064-3810D9E9C084%7D/Item/AC2783A0-E8CA-4479-BCE7-A1B7A6CF1D9A
http://drnet.defence.gov.au/casg/commercial/CommercialPolicyFramework/Pages/Handbooks.aspx
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HIGHLY SENSITIVE TD AND HIGHLY SENSITIVE SOFTWARE (CORE) 
Note to drafters:  Highly Sensitive TD and Highly Sensitive Software listed in this annex must only include TD or Software, where the disclosure of 
that TD or Software would have a major adverse effect on the business of the Contractor (or Approved Subcontractor) and its commercial advantage.  
Highly Sensitive TD and Highly Sensitive Software will generally already exist as at the Effective Date and are not to include TD or Software 
specifically created under the Contract or Subcontract.  By including TD or Software in this Annex, the Commonwealth's Use of this material will be 
restricted and this may include restrictions on any Sublicensing by the Commonwealth for the activities described in clause 5.3 of the draft COCs.  
Drafters should carefully consider the Capability System’s Life-of-Type requirements before agreeing to any restrictions proposed by a tenderer. 

Note to tenderers:  Highly Sensitive TD and Highly Sensitive Software listed in Annex A should only include that TD or Software, where the disclosure 
of which would have a major adverse effect on the business of the Contractor (or Approved Subcontractor) and its commercial advantage. 

Highly Sensitive TD and Software must be clearly identified at its lowest configuration item (to which the restriction is able to be distinguished) and 
linked to the SSTDL or Software List, as appropriate.  Highly Sensitive TD and Highly Sensitive Software will generally already exist as at the Effective 
Date and will not include TD or Software created under the Contract or a Subcontract.  This annex is to: 

a. list and describe all items of Highly Sensitive TD and Highly Sensitive Software (columns d and e); 

b. identify any restrictions on the Commonwealth’s rights to Use and Sublicense the listed TD or Software, as contemplated by clause 5.2 of 
the draft COC (column f); and 

c. specify the reasons in support of categorising the TD or Software as Highly Sensitive TD or Highly Sensitive Software and the restrictions 
being proposed (column g). 

Restrictions on the Commonwealth's right to grant a Sublicence in respect of TD or Software should not be included in this annex if the restriction 
only limits the grant of a Sublicence for "other Defence Purposes".  These restrictions should be included in Annex B only. 

Unique 
Line Item 
Descriptio

n 

Item 
Reference 

within 
SSTDL/ 

Software 
List 

Owner or 
Licensor 

System/ 
Subsystem/ 
Component/

CI Name 

Description of 
TD or Software 

Restrictions on 
Commonwealth's rights to 

Use or Sublicence the TD or 
Software 

(COC, clause 5.2) 

Justification for Restriction(s) 

(a) (b) (c) (d) (e) (f) (g) 

G-A-1 ABC #1295 Contractor Helicopter 
Landing System 

Aircraft structural 
loads and certification 
data 

The Commonwealth's rights to Use the 
TD is limited to verification and 
airworthiness purposes. 
The Commonwealth is not entitled to 
grant a Sublicence in respect of the TD 
other than to a Verification Agent. 

This data is highly sensitive data that underpins the 
Contractor's business.  The disclosure of this data 
to a competitor of the Contractor would cause very 
significant damage to the Contractor's business. 
This data is only required for verification and 
airworthiness purposes and is not required to 
enable the Commonwealth (or its Contractors) to 



OFFICIAL 
ASDEFCON (Strategic Materiel) Part 2 

ANNEX A TO ATTACHMENT G 

Attachment to Draft Conditions of Contract (V5.3) G-A2 
OFFICIAL 

 

use or support or maintain the Capability as 
envisaged under the Contract. 

G-A-2 ABC #1276 EW Pty Ltd 
(Approved 
Subcontractor) 

Combat 
Management  
System 

Electronic Warfare 
Software Source Code  

The Commonwealth must not grant a 
Sublicence of the TD to any of the 
following companies (or their Related 
Bodies Corporate): 
a. XYZ Pty Ltd; 
b. ... 

Disclosure of the Source Code to the listed 
companies (or their Related Bodies Corporate) 
would cause very significant damage to the 
business of EW Pty Ltd. 
The Source Code is not required to be provided to 
the Commonwealth (or its Contractors) to use or 
support the Capability as envisaged under the 
Contract. 
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DELIVERY AND LICENCE RESTRICTIONS ON USE OF TD AND SOFTWARE (CORE) 
Note to drafters:  Drafters should carefully consider the TD and Software requirements for the relevant Materiel System from a Life-of-Type 
perspective (particularly the implication of those restrictions on the sustainment of the system) before agreeing to any restrictions in this Annex B 
that will limit: 

a. the Licence the Commonwealth receives under clause 5.3.3b(ix) of the draft COC; or 

b. delivery requirements under clause 5.13 of the draft COC. 

Drafters must after considering its requirements after conducting a TDRA, identify and list any restrictions that the Commonwealth considers would 
not be acceptable for inclusion in this annex. 

Note to tenderers:  In addition to the information provided in this Annex B, tenderers should note any guidance provided in TDR C-5 and this annex 
in relation to specific restrictions that are considered to be unacceptable to the Commonwealth.  In responding, tenderers are to identify any proposed 
restrictions on: 

a. the Commonwealth's sublicensing rights in respect of TD and Software under clause 5.3.3b(ix) of the draft COC (columns (f) and (g)); and 

b. the Commonwealth's rights to require delivery of TD for the purposes of clause 5.13 of the draft COC (columns (e) and (g)).  Restrictions 
will only be included in column (e) where tenderers have justified the basis for the restricted delivery requirements for the relevant TD or 
Software.  These restrictions will only be agreed if the Commonwealth considers that delivery of the item to the Commonwealth is not 
required. 

If TD or Software currently exists that will be incorporated into Commonwealth TD or Commonwealth Software, tenderers are to list the TD or Software 
in this annex and include a reference to the relevant Unique Line Item Description of the Commonwealth TD or Commonwealth Software from Annex 
D and insert in column (d). 

For any item of TD or Software that is subject to restrictions on delivery to the Commonwealth, the recipient of the TD or Software is the person 
identified in the Approved SSTDL or Approved Software List, as applicable. 
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Unique Line 
Item 

Description 

Owner 
or 

Licensor 

System/ 
Subsystem/ 

Component/CI 
Name 

Description of TD or Software 
(and refer to Unique Line Item 
Description from Annex D, if 

appropriate) 

Restrictions on 
Commonwealth's 

rights to the 
delivery of the TD 

or Software 
(Yes / No) 

(COC, clause 5.13) 
If yes, specify 

identity of 
recipient(s) or 
nature of the 

restrictions in 
column (g) 

Restrictions on 
Commonwealth's rights to 

Use or Sublicence the TD or 
Software 

(COC, clause 5.3.3b(ix)) 

Justification for Restriction(s) 

(a) (b) (c) (d) (e) (f) (g) 

G-B-1 Contractor Helicopter Landing 
System 

Aircraft structural loads and 
certification data 

No Licences do not include right to 
grant sublicences for the purpose 
of a third party upgrading the 
Supplies. 

This data requires access to competitively 
sensitive data. 

G-B-2 Contractor Combat 
Management  
System 

Mission Planning Software No Licences do not include right to 
grant sublicences for the purpose 
of modifying, developing or 
upgrading the Software without the 
prior written consent of XYZ Pty 
Ltd. 

This data requires access to competitively 
sensitive data. 

G-B-3 Contractor Communications 
System 

Business Process Manual Yes N/A Contains competitively sensitive data that are 
trade secrets and not required to utilise this 
Capability as envisaged under the Contract. 
Contractor will directly provide to a recipient 
where necessary. 

G-B-4 EW Pty 
Ltd 
(Approved 
Subcontra
ctor) 

Combat 
Management  
System 

Electronic Warfare Source Code Yes N/A Not required to utilise this Capability as 
envisaged under the Contract. 
Contractor will directly provide to a recipient 
where necessary. 

G-B-5 Contractor Combat 
Management  
System 

Electronic Warfare Test and 
configuration Software (ew.test.exe) 

Yes N/A Not required to utilise this Capability as 
envisaged under the Contract. 
Contractor will directly provide to a recipient 
where necessary. 
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G-B-6 Contractor Communications 
System 

Diagram of crypto device operations 
on page 3 of XYZ-41 operations 
manual. 
(See also item G-D-1 in Annex D) 

No Licences do not include a right to 
grant sublicences for the purposes 
of research and development or 
studies conducted by third parties. 

The diagram includes descriptions of 
sensitive information integral to the unique 
operation of the crypto device that would 
provide a competitive advantage to other 
crypto device makers. 
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KEY COMMERCIAL ITEMS (CORE) 
Note to drafters:  The Commonwealth's rights to Use Commercial TD and Commercial Software relating to a Key Commercial Item must be identified by 
tenderers and proposed in responding to this Annex C.  Where possible, this should be done prior to contract execution or as soon as possible after the 
supply of the Commercial Item to the Commonwealth. 

Note to tenderers:  Tenderers are to list all items of Commercial TD or Commercial Software related to a Key Commercial Item in accordance with clause 
5.4 of the draft COC, and specify the terms applicable to the licence proposed to be granted for the item.  The tenderer may complete column (f) by reference 
to other documents from which those terms are ascertainable. 

Unique Line 
Item 

Description 

Description of Key 
Commercial Item 

System/ 
Subsystem/ 

Component/CI 
Name 

Description of related TD 
or Software (including 

version number and use) 

Details of Approved 
Subcontractor or 
relevant Related 
Body Corporate 

Owner or Licensor Licence Terms 

(a) (b) (c) (d) (e) (f) 
G-C-1 Hydrographic System XYZ Software V8.5 used in Support 

System 
Microvision Pty Ltd. Microvision Pty Ltd. Same terms as per clause 5.3 except no permission 

to sublicence to ABC Pty Ltd. 

G-C-2 Helicopter Landing System Maintenance Manual for Helicopter 
Landing System 

Safe Landing Pty Ltd. Safe Landing US Inc. Terms and conditions are as detailed at 
www.safelanding.com/manuals/HLS/termsandcondi
tions.aspx as at 1 July 2018. 
The Commonwealth must pay to Safe Landing US 
Inc. an annual licence fee of $3,000.00 starting 2 
years after Final Acceptance as notified to the 
Commonwealth on 1 July 2018. 

 

http://www1.defence.gov.au/
http://www1.defence.gov.au/
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COMMONWEALTH TD AND COMMONWEALTH SOFTWARE (CORE) 
Note to drafters:  The Commonwealth’s default position is to not own IP created under the Contract or a Subcontract.  However, in limited cases for national 
security and / or strategic interest reasons, the Commonwealth can require ownership of IP in specific items of TD or Software by including  / describing the 
TD or Software (applicable to that system) in this Annex D prior to RFT release. 

Any TD or Software that is listed in this annex, any new IP in that TD or Software ownership is assigned to the Commonwealth or its nominee under clause 
5.1.3 of the draft COC.  Column (d) should describe the category in sufficient detail as to enable the identification of TD or Software that comes within the 
relevant category.  Column (b) is to include a cross reference to the Approved SSTDL or Approved Software List, where the relevant TD or Software is to be 
listed in greater detail. 

Note to tenderers:  Tenderers are to identify in column (d) of this Annex D, the category or types of TD or Software relating to each item of Supplies shown 
below in column (c).  For each item of TD or Software that falls within the category listed in column (d), the IP relating to that item created under or in 
connection with the Contract, ownership will be assigned to the Commonwealth.  The relevant TD or Software is referred to as Commonwealth TD or 
Commonwealth Software (as applicable). 

If any Commonwealth TD and Commonwealth Software contains IP owned by the tenderer or a proposed subcontractor (being IP in existence prior to 
Effective Date or created outside the Contract and Subcontracts), the Contractor is to grant a licence to the Commonwealth of that IP under clause 5.3 of the 
draft COC (subject to any proposed restrictions listed in Annex B).  Tenderers should note that such restrictions should not prevent the use of the 
Commonwealth TD or Commonwealth Software as provided for in the Contract (see clause 5.16.1b of the draft COC). 

This Annex does not deal with licences of GFM that are provided by the Commonwealth to the Contractor (see clause 5.6 of the draft COC and Attachment 
E). 

Unique 
Line Item 

Description 

Item 
Reference 

within 
SSTDL / 
Software 

List 

Equipment/ 
System/ 

Subsystem/ 
Component/CI Name 

Category of TD or 
Software 

Name of Assignee Restrictions on non-
Commonwealth owned IP 

(refer Unique Line Item 
Description from Annex 

B if required) 

Restrictions on licences granted 
by the Commonwealth under 

clause 5.5.2 of the COC 

(a) (b) (c) (d) (e) (f) (g) 

G-D-1 ABC #1299 Communication System Cryptographic software and 
manuals. 

Commonwealth Contractor owns IP in crypto 
diagrams.  For restrictions see 
item G-B-6 of Annex B. 

The Contractor may use solely for the 
purpose of installation and configuration 
on XYZ subsystem and must not 
sublicence any of the IP in the Technical 
Data (see also Part B). 

G-D-2 ABC #1976 Hydrographic System XYZ environmental operations 
manual. 

Commonwealth Nil  The Contractor may use solely for the 
purpose of installation and configuration 
on XYZ subsystem and must not 
sublicence any of the IP in the Software. 
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G-D-3 ABC #1982 Combat Management 
System 

Operation and maintenance 
manuals for XYZ combat 
management system. 

ABC Pty Ltd (via the 
Commonwealth). 

Nil The Contractor may use solely for the 
purpose of installation and configuration 
on XYZ subsystem and must not 
sublicence any of the IP in the Technical 
Data. 

 



OFFICIAL 
ASDEFCON (Strategic Materiel) Part 2 

ANNEX E TO ATTACHMENT G 

Attachment to Draft Conditions of Contract (V5.3) G-E1 
OFFICIAL 

 

EXCLUDED PARTIES 
Note to drafters:  Before agreeing to any proposed Excluded Parties in this Annex E, drafters should ensure that the Capability System’s Life-of-Type 
requirements are not unduly affected. 

Note to tenderers:  The listing of Excluded Parties will only be agreed to by the Commonwealth in exceptional circumstances to prohibit certain competitors 
from being Commonwealth Service Providers for the sole purpose of the licences granted under clauses 5.3.3a and 5.7.1b(i) of the draft COC.  However, 
the Commonwealth will be permitted to grant Sublicences to Excluded Parties in other circumstances where permitted under clause 5 of the draft COC. 

Unique Line 
Item 

Description 

Excluded Party 
(a party must be capable of 

being clearly identified by the 
Commonwealth) 

Period of Restriction 
(must not be perpetual) 

Justification for Non-Disclosure Restriction 

(a) (b) (c) (d) 
G-E-1 XYZ Pty Ltd  5 years from Effective Date XYZ Pty Ltd is a direct competitor of the Contractor in relation to the Mission System.  If XYZ Pty Ltd is 

granted a licence as a Commonwealth Service Provider, it will have access to the design and performance 
characteristics of the Mission System without specific restrictions on the use or disclosure of the TD.  This 
will cause significant harm to the Contractor's competitive advantage and the Contractor's ability to generate 
revenue from other customers in relation to the Mission System. 
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PATENTS, REGISTRABLE DESIGNS AND CIRCUIT LAYOUTS (CORE) 
Note to tenderers:  Tenderers are to identify any restrictions that limit the licences granted to the Commonwealth in relation to a Patent, Registrable Design 
or Circuit Layout (in accordance with clause 5.18 of the draft COC).  A full description of the relevant Supplies, TD or Software that contains the Patent, 
Registrable Design or Circuit Layout protection must be included. 

Unique Line 
Item 

Description 

Supplies containing  
a Patent, Registrable 

Design or Circuit 
Layout 

(pending or 
registered) 

Type of IP 
(Patent, 

Registrable 
Design or 

Circuit Layout) 

Owner / IP 
Applicant 

Application / 
Registration No 
(if applicable) 

Countries or regions 
of permitted use 

Restriction 

(a) (b) (c) (d) (e) (f) (g) 
G-F-1 Signal Integrator Manual 

(Method of Signal 
Capture) 

Patent XYZ Pty Ltd  AU 01 233 323232 Australia only The Commonwealth may not make an integrated 
circuit from the plans contained in the manual for 
a period of 3 years. 

G-F-2 Signal Integrator Device  Circuit Layout XYZ Pty Ltd  N/A Australia and United States 
only 

The Commonwealth may not disclose the device 
to a third party for a period of 5 years. 
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ESCROW ITEMS (OPTIONAL) 
Note to tenderers:  Tenderers are to clearly identify in this Annex G all items of TD or Software that are to be subject to an Escrow Agreement in accordance 
with clause 5.19 of the draft COC. 

Unique 
Line Item 

Description 

SSTDL / 
Software 

List  
Reference 

System/ 
Subsystem/ 
Component/ 

CI Name 

Description of TD / 
Software  

(describe as class, 
category or group of 

items) 

Owner / Licensor of 
associated IP 

Escrow Agent Details 
(including name, ABN 
and contact details) 

Escrow Agreement 
Details 

Location 
(delivery / storage  in 

Australia where Escrow 
Item is held) 

(a) (b) (c) (d) (e) (f) (g) (h) 

G-G-1 SSTDL 
12.1.1.3 

Radar 
Subsystem 

Radar Software  XYZ Pty Ltd DEscrow Australia 
ABN 12345678912 
Ms J Lawyer 
100 Cowie Place, 
Canberra ACT 2600 
Tel 02 12354456 

Escrow Deed 
between DEscrow 
Australia,  XYZ Pty 
Ltd and the 
Commonwealth, 
dated 1 January 
2018  

www.DEscrow.xxx 
100 Holdings Avenue, 
Canberra ACT 2600, 
Australia 

 

 



OFFICIAL 
ASDEFCON (Strategic Materiel) PART 2 

ATTACHMENT H 

Attachment to Draft Conditions of Contract (V5.3) H-1 
OFFICIAL 

 

SCHEDULE OF APPROVED SUBCONTRACTORS (CORE) 
Note:  Update the following table to list the Approved Subcontractors identified in accordance with the conditions in clause 11.9 of the COC.  A 
Subcontractor may be required to execute an Approved Subcontractor Deed in relation to Intellectual Property rights or if the Approved 
Subcontractor will be considered to be an AIC Subcontractor.  Refer to clause 11.9 of the COC to determine if the Subcontractor will be required to 
execute an Approved Subcontractor Deed. 

Note to tenderers:  Attachment H will consist of an amalgamation of TDR A-3, the successful tenderer’s response, and any negotiated adjustments.  

Table H-1: Schedule of Approved Subcontractors 
Approved 

Subcontractor 
(ABN/ACN if 
applicable) 

Work to be 
Subcontracted 

(including 
technical 

significance) 

CWBS reference Equipment / 
Supplies 

Subcontract 
value $A 

Australian 
Industry 
Activity 

references 
(if applicable) 

Location of 
work to be 
performed 

(incl 
postcode) 

Is an Approved Subcontractor Deed (ASD) 
required, and reason? (see clause 11.9 of COC) 

Comments / Exclusions  

IP rights 
(clauses 2 

and 4 of the 
ASD) 

(Yes/No) 

AIC 
Subcontractor 
(clause 5 of the 

ASD)  
(Yes/No) 

Other (specify 
in comments) 

(Yes/No) 

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) 

 ANZ Subcontractors        

XYZ Pty Ltd 
(ABN 123456789012) 

Supply of Comms 
Storage Cabinets 

 For integration 
into Subsystem 
X 

$xxx   No No No SOW clause x.x - Software 
performance measurement 
requirement not applicable to this 
Subcontract because there is no 
software development involved 

ABC Pty Ltd 
(ABN1232345678901) 

Supply of Comms 
system 

 For integration 
into Subsystem 
X 

$ZM   Yes Yes No Subcontractor is performing work 
integral to the development of a 
new Industry Capability for 
communications software support 

 Overseas Subcontractors        
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AGREED DEEDS AND FORMS (CORE) 
1.1 Attachment I consists of the following annexes: 

A. Approved Subcontractor Intellectual Property Deed (Core) 

B. Deed of Confidentiality and Fidelity (Core) 

C. Progress Certificate (Optional) 

D. Final Acceptance Certificate (Core) 

E. Contract Change Proposal Deed (Core) 

F. Bank Guarantee (RFT Core) 

G. Deed of Guarantee and Indemnity (RFT Core) 

H. AIC Compliance Certificate 
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APPROVED SUBCONTRACTOR DEED (RFT CORE) 

 

This Deed is made on (INSERT DATE) 
BETWEEN 

The Commonwealth of Australia as represented by the Department of Defence ABN 68 706 814 312 
(‘the Commonwealth’) 
AND 

(INSERT NAME OF COMPANY) (INSERT ACN/ARBN AND ABN AS APPLICABLE) a company duly 
incorporated under the laws of (INSERT JURISDICTION) and having its registered office at (INSERT 
DETAILS) (‘the Approved Subcontractor’). 

RECITALS 

A. The Commonwealth has entered into a Contract (INSERT CONTRACT NUMBER) dated 
(INSERT DATE) (‘the Contract’) with (INSERT NAME OF CONTRACTOR AND ACN/ARBN AND 
ABN AS APPLICABLE) (‘the Contractor’) for the supply of (INSERT BRIEF DESCRIPTION). 

B. The Contractor has entered into a contract (INSERT CONTRACT NUMBER) dated (INSERT 
DATE) (‘the Approved Subcontract’) with the Approved Subcontractor for the supply of 
(INSERT BRIEF DESCRIPTION). 

C. The Approved Subcontractor has agreed to provide the commitments set out in this Deed in 
favour of the Commonwealth in relation to the Approved Subcontract. 

AGREED TERMS 
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1 INTERPRETATION 
Note to drafters:  The definitions at clause 1.1 below should be reviewed for currency and 
relevancy prior to both the RFT release and the Effective Date of this deed. 

1.1 Definitions (Core) 

1.1.1 In the interpretation of this Deed, unless the contrary intention appears: 

“ACE Measurement Points” has the meaning given in the Approved Subcontract. 

“ACE Measurement Rules” means method for calculating Australian Contract Expenditure and 
Imported Contract Expenditure as prescribed by the ACE Measurement Rules, August 2021. 

“AIC Obligations” means the obligations of the Approved Subcontractor under the Approved 
Subcontract relating to AIC and for the avoidance of doubt includes the obligation to comply 
with the Subcontractor AIC Plan. 

“Approved Subcontract” means the Approved Subcontract identified in the recitals and 
includes any amendments to the Approved Subcontract. 

“Approved Subcontract Material” means information, other than Technical Data (TD) or 
Software, reduced to a material form (whether stored electronically or otherwise) that is 
delivered or required to be delivered to the Commonwealth under or in connection with the 
Approved Subcontract. 

“Approved Subcontractor Personnel” means the officers, employees and agents of the 
Approved Subcontractor and includes employees, officers or agents of a subcontractor to the 
Approved Subcontractor. 

“Audit” means a systematic, independent and documented process for obtaining audit 
evidence and evaluating it objectively to determine the extent to which audit criteria are 
fulfilled. 

“Australian Contract Expenditure” has the meaning given in the ACE Measurement Rules. 

“Australian Entity” means: 

a. a company registered under the Corporations Act 2001 (Cth) or a company registered 
under the Companies Act 1993 (New Zealand); 

b. a body corporate incorporated in Australia or New Zealand; or 

c. a foreign-owned company in Australia or New Zealand, and which has a registered body 
number (ie, ARBN or NZRBN), 

carrying on business through a permanent establishment in Australia or New Zealand, 
including as evidenced though employment and the conduct of business operations in 
Australia or New Zealand. 

“Australian Industry” means Australian Entities that perform work in Australia or New Zealand. 

“Circuit Layout” means a circuit layout that is protected under the Circuit Layouts Act 1989 
(Cth) or the corresponding laws of any other jurisdiction. 

"Claim" means a claim, demand, suit or proceeding of any kind, including by way of court 
proceedings, proceedings in the nature of arbitration, mediation or other methods of dispute 
resolution and administrative claims and proceedings (whether or not before a tribunal or 
court). 

"Commercial Item" means an item that is: 

a. available to the general public or in the market for defence goods and services for supply 
on standard commercial terms; and 

b. able to be used for its intended purpose under the Approved Subcontract without 
development or modification (except for any minor modification or reconfiguration that 
is necessary and commonly required to install the item). 

"Commercial Software" means Software that is: 

a. a Commercial Item; or 
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b. supplied, without further development or modification, as a part of, or in conjunction with 
a Commercial Item under the standard commercial terms applicable to that item; or 

c. Free and Open Source Software. 

"Commercial TD" means TD that is: 

a. a Commercial Item; or 

b. supplied, without further development or modification, as a part of, or in conjunction with 
a Commercial Item or Commercial Software under the standard commercial terms 
applicable to that item or Software. 

“Commercialise” means, in respect of the Commonwealth or any of its sublicensees, to exploit 
the Intellectual Property (IP) in TD, Approved Subcontract Material or Software in return for 
payment of a Royalty or a commercial return to the Commonwealth or the sublicensee. 

"Commonwealth Contractor" means a person (other than the Contractor, the Approved 
Subcontractor or a subcontractor of either of them) engaged by the Commonwealth to provide 
goods or services to the Commonwealth. 

“Commonwealth EVPR” means the Commonwealth Earned Value Performance Report 
(EVPR) to be provided by the Approved Subcontractor to the Commonwealth, which is 
substantially in the form of the Contractor EVPR with financial data at the cost level, not at the 
price level (ie, all costs are those incurred by the Approved Subcontractor, not those incurred 
by the Contractor). 

“Commonwealth Officer” means any of the following: 

a. a Minister of State for the Commonwealth; 

b. a person employed or engaged under the Public Service Act 1999 (Cth) or the Members 
of Parliament (Staff) Act 1984 (Cth); 

c. a person who is included in Defence Personnel; and 

d. a member of the Australian Federal Police. 

“Commonwealth Property” means property of any kind (including government furnished 
material) owned or leased by, or in the possession of, the Commonwealth. 

"Commonwealth Personnel" means Commonwealth Officers, Defence Personnel, and any 
other agents of the Commonwealth. 

"Commonwealth Service Provider" means a person (including an officer or employee of the 
person) engaged to perform a function, or discharge a duty, of the Commonwealth, including 
a person engaged to provide: 

a. professional, administrative, contract management or project management services to 
Defence; or 

b. technical management or assurance services, including verification and validation, 
safety, certification, security or capability development, 

but does not include Excluded Parties. 

"Commonwealth Software" means: 

a. any Software of the type described in Annex D to the TDSR Schedule in respect of an 
item of Supplies specified in that annex; and 

b. any developments, modifications or improvements to that Software. 

“Commonwealth TD” means: 

a. any TD of the type described in Annex D to the Technical Data and Software Rights 
(TDSR) Schedule in respect of an item of Supplies specified in that annex; and 

b. any developments, modifications or improvements to that TD. 

“Confidential Information” means: 

a. any information provided by the Approved Subcontractor that is identified in Schedule 
3; and 
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b. any other information: 

(i) that is commercially sensitive (not generally known or ascertainable); and 

(ii) the disclosure of which would cause unreasonable detriment to the owner of the 
information or another party; and 

(iii) that was provided with an express or implied understanding that it would remain 
confidential, 

but does not include information that: 

c. is or becomes public knowledge other than by breach of this Deed; 

d. is in the possession of a party without restriction in relation to disclosure before the date 
of receipt; or 

e. has been independently developed or acquired by the receiving party. 

“Contractor EVPR” means the EVPR required to be provided by the Approved Subcontractor 
to the Contractor in accordance with the Approved Subcontract. 

“Contractor Managed Commonwealth Assets” or CMCA means any item of Commonwealth 
Property subject to inventory and stock control that is in the care, custody or control of the 
Approved Subcontractor or Approved Subcontractor Personnel for the purposes of the 
Approved Subcontract. 

"Contractor Personnel" means the officers, employees and agents of the Contractor. 

"Copyright" means any existing or future copyright as defined under the Copyright Act 1968 
(Cth) or the corresponding laws of any other jurisdiction in any original literary and artistic 
works, computer programs and Software, sound recordings and any other works or subject 
matter whether stored electronically or otherwise in which copyright subsists and may subsist 
in the future. 

“Defect” means a defect, fault (including a fault which results in a Failure), damage, 
malfunction or omission in the Supplies, including in relation to: 

a. operation, performance or functionality; or 

b. design, manufacture, workmanship or materials, 

and ‘Defective’ has a corresponding meaning. 

Without limiting the above, Supplies are defective if they do not conform to the requirements 
of the Approved Subcontract.  A defect, fault, damage, malfunction or omission is not a Defect 
to the extent that it results from fair wear and tear. 

"Defence" means the Department of Defence and/or the Australian Defence Force. 

"Defence Personnel" means an employee of the Department of Defence or a member of the 
Australian Defence Force (whether of the Permanent Forces or Reserves as defined in the 
Defence Act 1903 (Cth)) and the equivalents from other organisations on exchange to 
Defence. 

“Defence Purpose” means a purpose related to any of the following: 

a. the defence and defence interests of Australia; 

b. the national security of Australia; 

c. the provision of aid or assistance in respect of an emergency or disaster (whether 
natural or otherwise); and 

d. peacekeeping or peace enforcement activities. 

“Effective Date” means the date on which this Deed is signed by the parties, or if signed on 
separate days, the date of the last signature. 

“Environment” in the context of environmental management, means any of the following: 

a. ecosystems and their constituent parts; 

b. natural and physical resources; 
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c. the qualities and characteristics of locations, places and areas; 

d. noise; and 

e. the social, economic, aesthetic and cultural aspects of a thing mentioned in paragraphs 
a, b or c. 

“Excluded Party” means a party identified as such in Annex E to the TDSR Schedule. 

“Failure” means the inability of a system or component to perform its required functions within 
specified performance requirements.  The fault tolerance discipline distinguishes between a 
human action (a mistake), its manifestation (a hardware or software fault), the result of the 
fault (a failure), and the amount by which the result is incorrect (the error). 

“Free and Open Source Software” means Software that: 

a. is distributed on a free to use basis without a requirement to pay a Royalty or other fee; 
and 

b. may be used, modified, developed or adapted by any person subject to specified 
conditions, 

and includes open source Software, public domain Software, shareware, community source 
Software and freeware. 

"Highly Sensitive Software" means Software specified in Annex A to the TDSR Schedule. 

"Highly Sensitive TD" means TD specified in Annex A to the TDSR Schedule. 

“Imported Contract Expenditure” has the meaning given in the ACE Measurement Rules. 

“Industrial Capability” means the ability, resulting from the employment of business, 
commercial and industry resources, to provide particular goods and/or services.  An industrial 
capability is one that is not only able to provide the goods and services when needed, but it is 
also sustainable over the period that the industrial capability may be required, and ‘Industrial 
Capabilities’ has a corresponding meaning. 

“Intellectual Property” or “IP” means all present and future rights conferred by law in or in 
relation to any of the following: 

a. Copyright; 

b. rights in relation to a Circuit Layout, Patent, Registrable Design or Trade Mark (including 
service marks); and 

c. any other rights resulting from intellectual activity in the industrial, scientific, literary and 
artistic fields recognised in domestic law anywhere in the world whether registered or 
unregistered. 

"Key Commercial Item" means a Commercial Item listed (or required to be listed) in Annex C 
to the TDSR Schedule. 

“Latent Defect” means a Defect that: 

a. was not discoverable by reasonable care or inspection before Acceptance of the 
Supplies (or if the Contract does not provide for Acceptance of the Supplies, Final 
Acceptance), as the case may be; and 

b. other than in relation to Software, falls outside the incidence of random Failures to be 
expected of Supplies of the relevant kind. 

"Licence" means a non-exclusive licence of IP in respect of TD, Software, or Approved 
Subcontract Material, being a licence that: 

a. is fully paid-up and does not require any additional payment by the licensee, including 
by way of Royalty or any other fee; 

b. cannot be revoked or terminated by the owner for any reason except upon expiration of 
a statutory protection term; 

c. operates in perpetuity without any action required on the part of the licensee to renew 
or extend the licence; 
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d. operates on a world-wide basis; and 

e. binds each successor in title to the owner of the IP in respect of the TD, Software or 
Approved Subcontract Material. 

“Loss” means any liability, loss (including economic loss), damage, compensation, costs and 
expenses. 

“Moral Rights” means any of the following: 

a. a right of attribution of authorship; 

b. a right not to have authorship falsely attributed; or 

c. a right of integrity of authorship. 

"Patent" means the rights and interests in any registered, pending, or restored standard or 
innovation patent under the Patents Act 1990 (Cth) or the corresponding laws of any other 
jurisdiction, including all provisional applications, substitutions, continuations, continuations-
in-part, continued prosecution applications including requests for continued examination, 
divisions, additions and renewals, all letters patent granted, and all reissues, re-examinations 
and extensions, term restorations, confirmations, registrations, revalidations, revisions and 
supplemental protection certificates. 

“Quality” means the degree to which a set of inherent characteristics fulfils requirements. 

"Registrable Design" means a design able to be protected under the Designs Act 2003 (Cth) 
or the corresponding laws of any other jurisdiction. 

"Request" means a request for tender, proposal, quotation or information or similar request for 
the provision of goods or services to the Commonwealth. 

"Royalty" means a payment or credit made by a licensee in consideration for the exercise of 
a particular right or privilege by the licensor in favour of the licensee for the use of, or the right 
to use any IP, however calculated. 

"Software" means a collection of computer code comprising a set of instructions or statements 
used directly or indirectly by a computer to bring about a certain result (including using a 
computer programming language to control a computer or its peripheral devices), and includes 
computer programs, firmware and applications, but excludes Source Code. 

“Source Code” means the expression of Software in human readable form which is necessary 
to understand, maintain, modify, correct and enhance that Software. 

 “Subcontractor AIC Plan” means the Approved Subcontractor’s AIC Plan developed, 
delivered and updated by the Approved Subcontractor and approved by the Contractor in 
accordance with the Approved Subcontract. 

"Sublicence" means, in respect of a Licence of IP granted to the Commonwealth under clauses 
2.2.1 or 2.3.2, a sublicence of that IP on terms that comply with the requirements of clause 2.5 
of this Deed. 

“Supplies” means goods and services required to be supplied under or in connection with the 
Approved Subcontract and includes items acquired in order to be incorporated in the Supplies.  
A reference to Supplies is also a reference to: 

a. each item of Supplies; 

b. a component of a system or subsystem comprised of Supplies; and 

c. such a system or subsystem itself. 

“Surveillance” means continual monitoring and Verification of the status of an entity and 
analysis of records to ensure that specified requirements are being fulfilled (the entity could 
be a system, process, product, project, contract, etc). 

"TDSR Schedule" means Schedule 1 of this Deed. 

“Technical Data” or “TD” means technical or scientific data, know-how or information, reduced 
to a material form (whether stored electronically or otherwise) in relation to the Supplies, and 
includes calculations, data, databases, designs, design documentation, drawings, guides, 
handbooks, instructions, manuals, models, notes, plans, reports, simulations, sketches, 
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specifications, standards, Training Materials, test results and writings, and includes Source 
Code. 

"Trade Mark" means a trade mark protected under the Trade Marks Act 1995 (Cth) or 
corresponding laws of any other jurisdiction. 

"Use" means, in relation to a licence of any TD, Software or Approved Subcontract Material 
granted to a licensee, to: 

a. use, reproduce, adapt and modify the TD, Software or Approved Subcontract Material 
in accordance with the licence; and 

b. disclose, transmit and communicate the TD, Software or Approved Subcontract 
Material: 

(i) to the licensee's employees, officers and agents; and 

(ii) to a sublicensee under a sublicence granted in accordance with the licence. 

“Verification” means confirmation by examination and provision of objective evidence that 
specified requirements to which a product or service, or aggregation of products and services, 
is built, coded, assembled and provided have been fulfilled; and ‘Verify’ and ‘Verified’ have 
corresponding meanings. 

“Working Day”, in relation to the doing of an action in a place, means any day in that place 
other than: 

a. a Saturday, Sunday or public holiday; and 

b. any day within the two-week period that starts on: 

(i) the Saturday before Christmas Day; or 

(ii) if Christmas Day falls on a Saturday, Christmas Day. 

1.2 Interpretation (Core) 

1.2.1 In this Deed, unless the contrary intention appears: 

a. headings are for the purpose of convenient reference only and do not form part of the 
Deed; 

b. the singular includes the plural and vice-versa; 

c. a reference to one gender includes any other; 

d. a reference to a person includes a body politic, body corporate or a partnership; 

e. if the last day of any period prescribed for the doing of an action falls on a day which is 
not a Working Day, the action shall be done no later than the next Working Day; 

f. a reference to an Act is a reference to an Act of the Commonwealth, State or Territory 
of Australia, as amended from time to time, and includes a reference to any subordinate 
legislation made under the Act; 

g. a reference to a clause includes a reference to a subclause of that clause; 

h. a reference to a “dollar”, “$”, “$A” or ”$AUD” means the Australian dollar; 

i. a reference to a specification, publication, Commonwealth policy or other document is 
a reference to that specification, publication, Commonwealth policy or document, in 
effect on the Effective Date, or alternatively, a reference to another version of the 
document if agreed in writing between the parties; 

j. the word “includes” in any form is not a word of limitation; and 

k. a reference to a party includes that party’s administrators, successors, and permitted 
assigns, including any person to whom that party novates any part of the Deed. 

1.3 Precedence (Core) 

1.3.1 Unless expressly provided for, the terms of this Deed prevail over the provisions of any 
Schedule to this Deed to the extent of any inconsistency. 
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1.4 Survival (Core) 

1.4.1 The rights and obligations created under or in connection with this Deed survive the 
termination or expiry of the Contract or the Approved Subcontract. 

2 TECHNICAL DATA AND SOFTWARE (OPTIONAL) 
Note to drafters:  If the Approved Subcontractor is not providing significant IP in items of TD or 
Software (ie, clause 11.9.3.c (and possibly 11.9.3d(i)) of the COC does not apply to the Approved 
Subcontractor but other parts of clause 11.9.3 of the COC do apply), then clause 2 will not be 
necessary and may be deleted and marked ‘Not Used’.  If the Approved Subcontractor is 
providing significant IP in items of TD or Software (ie, clause 11.9.3c and possibly 11.9.3d.(i) of 
the COC do apply to the Approved Subcontractor), then all of clause 2 is a requirement of this 
deed. 

2.1 Ownership of Intellectual Property 

2.1.1 Nothing in this Deed affects the ownership of IP, except as expressly contemplated in this 
clause 2.1. 

2.1.2 The parties agree that all IP created under or in connection with the Approved Subcontract in 
respect of Commonwealth TD and Commonwealth Software that is delivered or required to be 
delivered as part of the Supplies, is assigned to the Commonwealth (or its nominee) 
immediately upon its creation. 

2.2 Highly Sensitive TD and Highly Sensitive Software 

2.2.1 This clause 2.2 applies to any Highly Sensitive TD or Highly Sensitive Software delivered or 
required to be delivered to the Commonwealth or any other person under the Approved 
Subcontract. 

2.2.2 The Approved Subcontractor grants to the Commonwealth (or shall ensure the 
Commonwealth is granted) a Licence in respect of all TD and Software to which this clause 
2.2 applies, to: 

a. Use the TD or Software for any Defence Purpose; and 

b. grant a Sublicence in accordance with clause 2.5 to Use the TD or Software, 

subject to the restrictions specified in Annex A to the TDSR Schedule. 
 

2.3 TD and Software 

2.3.1 This clause 2.3 applies to all TD and Software delivered or required to be delivered to the 
Contractor or any other person under the Approved Subcontract, other than: 

a. Highly Sensitive TD or Highly Sensitive Software to which clause 2.2 applies; 

b. Commonwealth TD and Commonwealth Software to the extent that clause 2.1.2 applies 
to that TD or Software; and 

c. Commercial TD or Commercial Software to which clause 2.4 applies. 

2.3.2 The Approved Subcontractor grants to the Commonwealth (or shall ensure the 
Commonwealth is granted) a Licence in respect of all TD and all Software to which this clause 
2.3 applies, to: 

a. Use the TD or Software for any Defence Purpose; and 

b. grant a Sublicence in accordance with clauses 2.3.3 and 2.5 to Use the TD or Software. 

2.3.3 The Commonwealth may grant a Sublicence in respect of all TD and all Software to which this 
clause 2.3 applies, to: 

a. a Commonwealth Service Provider to Use the TD or Software to enable the 
Commonwealth Service Provider to perform its obligations, functions or duties to the 
Commonwealth; 

b. any person to Use the TD or Software to do any of the following: 

(i) installing or configuring the Supplies; 
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(ii) physically integrating the Supplies with other systems; 

(iii) operating or maintaining the Supplies; 

(iv) rectifying any Defect in the Supplies; 

(v) undertaking training in relation to the Supplies; 

(vi) removing or uninstalling the Supplies; 

(vii) decommissioning or destroying the Supplies; 

(viii) for the person to respond to a Request to be engaged for any of the above 
purposes; and 

(ix) for any other purpose (including to modify and upgrade the Supplies) but subject 
to the restrictions specified in Annex B to the TDSR Schedule; and 

c. any person for a purpose referred to in clause 3.1.3. 

2.3.4 If, when exercising rights under clause 2.2.2 or 2.3.2, the Commonwealth discloses TD or 
Software that contains Confidential Information to a third party, the Commonwealth shall 
ensure that the disclosure of that information is in accordance with clause 3.1. 

2.3.5 A Licence granted under clause 2.2.2 or 2.3.2 shall be on terms no less favourable than the 
terms agreed to with the Contractor for the benefit of the Commonwealth under the Contract. 

2.4 Commercial TD and Commercial Software (Core) 

2.4.1 This clause 2.4 applies to all Commercial TD and Commercial Software referred to in clause 
2.4.2 that is delivered or required to be delivered to the Contractor or any other person under 
the Approved Subcontract. 

2.4.2 The Approved Subcontractor shall ensure that each Commercial Item (and related 
Commercial TD or Commercial Software) delivered or required to be delivered under the 
Approved Subcontract is specified as a Key Commercial Item in Annex C to the TDSR 
Schedule, if the IP in the related Commercial TD or Commercial Software is owned by the 
Approved Subcontractor, unless otherwise agreed by the Commonwealth in writing. 

2.4.3 The Approved Subcontractor grants to the Commonwealth a licence in respect of all 
Commercial TD and all Commercial Software to which this clause 2.4 applies to Use the 
Commercial TD or Commercial Software, or to grant a sublicence to any person to Use the 
Commercial TD or Commercial Software, for any of the purposes set out in clauses 2.3.3b(i) 
to 2.3.3b(viii), and for any other purpose, subject to any restrictions specified in Annex C to 
the TDSR Schedule for that item. 

2.4.4 The Approved Subcontractor shall ensure that any licence granted to the Commonwealth in 
respect of Commercial TD and Commercial Software under this clause 2.4 does not require 
the Commonwealth to pay a Royalty or other fee (not otherwise included in the Approved 
Subcontract price) unless the Commonwealth has agreed in writing to the payment. 

2.4.5 A licence granted under clause 2.4.3 shall be on terms no less favourable than the terms 
agreed to with the Contractor for the benefit of the Commonwealth under the Contract. 

2.5 Commonwealth Sublicences 

2.5.1 The Commonwealth's right to grant a Sublicence to a person (“Sublicensee”) in accordance 
with clauses 2.2.2 or 2.3.2 is subject to the following conditions: 

a. the Sublicence shall only be granted for a Defence Purpose; 

b. the Sublicence shall include (as a minimum) the same restrictions on Use and 
sublicensing as are applicable to the Commonwealth; 

c. the rights granted under the Sublicence shall be limited to the rights that are reasonably 
necessary to enable the Sublicensee to Use the TD and Software (as applicable) to 
efficiently perform its obligations, functions or duties to the Commonwealth or a 
Commonwealth Contractor; 

d. the rights granted under the Sublicence shall expire when no longer required for the 
purposes referred to in clause 2.5.1a; and 
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e. any right of the Sublicensee to grant a further sublicence shall be subject to the same 
conditions as set out in this clause 2.5. 

2.5.2 The Approved Subcontractor shall ensure that any IP in Commonwealth TD or Commonwealth 
Software not assigned to the Commonwealth under clause 2.1.2 is specified in Annex D of the 
TDSR Schedule. 

2.6 Approved Subcontractor to deliver TD and Software 

2.6.1 The Commonwealth may by notice to the Approved Subcontractor require the delivery to the 
Commonwealth (or its nominee) of all TD and Software included as part of the Supplies. 

2.6.2 The Approved Subcontractor shall comply with a notice given under clause 2.6.1 unless 
compliance with the notice would be inconsistent with any restricted delivery requirements 
specified in respect of the relevant TD of Software in Annex A or B (as applicable) of the TDSR 
Schedule. 

2.6.3 The Commonwealth shall act reasonably when issuing a notice under clause 2.6.1, including 
in relation to specifying a time for delivery of the item of TD or Software. 

2.7 Patents, Registrable Designs and Circuit Layouts 

2.7.1 The Approved Subcontractor warrants and shall ensure that a licence is granted or obtained 
under this Deed for the Commonwealth to exercise any Patent, Registrable Design or Circuit 
Layout that is necessary to use or support the Supplies. 

2.7.2 The Approved Subcontractor warrants and shall ensure that any restriction on a right referred 
to in clause 2.7.1 is specified in Annex F to the TDSR Schedule. 

2.8 No Commercialisation 

2.8.1 A Licence or Sublicence granted in accordance with this clause 2 does not permit the 
Commonwealth or its sublicensee to Commercialise any IP in the TD or Software. 

2.8.2 For the avoidance of doubt, clause 2.8 does not prevent the Commonwealth from granting a 
Sublicence, in accordance with a right granted in this clause 2, to a person for the purpose of 
providing goods or services to the Commonwealth for a Defence Purpose. 

3 CONFIDENTIAL INFORMATION (CORE) 
3.1 Confidential Information (Core) 

Note to drafters:  If clause 2 above is not used, delete subclause 3.1.1b and clause 3.1.2, and 
mark clause 3.1.2 as ‘Not Used’. 

3.1.1 Each party shall ensure that Confidential Information provided by the other party under or in 
connection with the Deed or identified in Schedule 2 is not disclosed, except to the extent that: 

a. the disclosure is permitted under clause 3.1.3; 

b. the Confidential Information is in TD or Software and the disclosure is in connection with 
the exercise of the rights provided for in clause 2; or  

c. the other party provides its prior written consent to the disclosure (and such consent 
may be subject to conditions). 

3.1.2 Each party shall ensure that, before disclosing Confidential Information under clause 3.1.1b, 
the recipient: 

a. executes a confidentiality deed poll substantially in the form of Schedule 2; or 

b. is otherwise subject to an obligation not to disclose the Confidential Information to any 
other person, which is on terms substantially equivalent to those in Schedule 2. 

3.1.3 The restriction in clause 3.1.1 does not apply to a disclosure of Confidential Information to the 
extent that the disclosure is: 

a. required or authorised by law; 

b. necessary for the conduct of any legal proceedings arising in connection with the Deed, 
the Contract or the Approved Subcontract; 
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c. made by the Commonwealth, a Minister or Parliament in accordance with statutory or 
portfolio duties or functions, or for public accountability reasons, including following a 
request by Parliament, a parliamentary committee or a Minister; or 

d. to any of the following: 

(i) a legal adviser, insurer, financier, auditor or accountant of a party, to the extent 
required to enable them to perform those roles; 

(ii) a Related Body Corporate for internal management purposes; 

(iii) any Commonwealth Personnel that need to know the information to undertake 
their duties or functions; 

(iv) Contractor Personnel or Approved Subcontractor Personnel that need to know 
the information to enable the Contractor or Approved Subcontractor to perform 
their obligations under the Contract or Approved Subcontract; or  

(v) a Commonwealth Service Provider who needs to know the information to 
undertake their duties or functions. 

3.1.4 The Approved Subcontractor shall not, in marking information supplied to the Commonwealth, 
misuse the term "Confidential Information" or equivalent terms. 

3.1.5 Subject to clause 3.1.6, the Approved Subcontractor agrees to deliver to the Commonwealth, 
as required by the Commonwealth, all documents in its possession, power or control which 
contain or relate to any information that is Confidential Information of the Commonwealth on 
the earlier of: 

a. the date specified in a notice given by the Commonwealth (acting reasonably); and 

b. the time the documents and other material are no longer required for the purposes of 
the Approved Subcontract or this Deed. 

3.1.6 The Approved Subcontractor may retain, and will not be required to return or destroy, any 
documents containing or relating to Confidential Information of the Commonwealth, where 
such documents are: 

a. retained in order to comply with any legal, professional or insurance obligations; or 

b. stored in electronic backups or records that are produced in the normal course of 
business where it is not reasonably practicable to destroy such backups or records. 

3.1.7 If the Commonwealth gives a notice under clause 3.1.5a and the Approved Subcontractor has 
placed or is aware that documents containing the Confidential Information are beyond its 
possession or control, the Approved Subcontractor shall provide full particulars of the 
whereabouts of the documents containing the Confidential Information, and the identity of the 
person in whose custody or control they lie. 

3.1.8 Subject to clause 3.1.6, the Approved Subcontractor, when directed by the Commonwealth in 
writing, agrees to destroy any document in its possession, power or control which contain or 
relate to any Confidential Information of the Commonwealth. 

3.1.9 Return or destruction of the documents referred to in this clause 3.1 does not release the 
Approved Subcontractor from its obligations under the Approved Subcontract or this Deed. 

4 INDEMNITIES AND WARRANTIES (OPTIONAL) 
Note to drafters:  If the Approved Subcontractor is not providing significant IP in items of TD or 
Software (ie, clause 11.9.3c (and possibly 11.9.3d.(i)) of the COC does not apply to the Approved 
Subcontractor but other parts of clause 11.9.3 of the COC do apply), then clause 4 is not 
necessary and may be deleted and marked ‘Not Used’.  If the Approved Subcontractor is 
providing significant IP in items of TD or Software (ie, clause 11.9.3c and possibly 11.9.3d.(i) of 
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the COC do apply to the Approved Subcontractor), then all of clause 4 is a core requirement of 
this deed. 

4.1 Intellectual Property and Confidentiality Indemnity 

4.1.1 The Approved Subcontractor shall indemnify the Commonwealth and Commonwealth 
Personnel in respect of any Loss in connection with a Claim by a third party in respect of the 
following: 

a. an infringement or alleged infringement of the third party’s IP rights (including Moral 
Rights) arising out of or as a consequence of: 

(i) an activity permitted or purportedly permitted by or under a licence or assignment 
of IP rights under or referred to in this Deed; and 

(ii) a failure by the Approved Subcontractor to grant (or ensure the grant) of a licence 
or assign (or ensure the assignment) of IP rights under or referred to in this Deed; 
and 

b. a breach or alleged breach of any obligation of confidentiality owed to that third party 
arising out of or as a consequence of any act or omission of the Approved Subcontractor 
or Approved Subcontractor Personnel. 

4.1.2 The liability of the Approved Subcontractor under clause 4.1.1 shall be reduced to the extent 
that the Approved Subcontractor demonstrates that the Loss arose out of or as a consequence 
of a Commonwealth default. 

4.1.3 In this clause 4.1: 

“infringement” of a right includes an act or omission that would, but for the operation of section 
163 of the Patents Act 1990 (Cth), sections 96 and 96A of the Designs Act 2003 (Cth), section 
183 of the Copyright Act 1968 (Cth), or section 25 of the Circuit Layouts Act 1989 (Cth), 
constitute an infringement of the right. 

4.2 Intellectual Property Warranties 

4.2.1 The Approved Subcontractor warrants and shall ensure that, in respect of any IP in the TD or 
Software delivered or required to be delivered as part of the Supplies or under or in connection 
with this Deed, and as at the time of the delivery to the Contractor or, if delivered directly to 
the Commonwealth, the Commonwealth, of the relevant TD or Software and after making 
diligent inquiries: 

a. the IP is licenced to, or owned by, the Commonwealth as required by this Deed; 

b. the Approved Subcontractor has no notice of any challenge to the validity or 
enforceability of any of the IP and has no knowledge of any actual or threatened claim 
or proceeding in relation to any of the IP; and 

c. the Approved Subcontractor is not engaged in litigation, arbitration or other proceedings 
in relation to any of the IP; and 

d. there are no proceedings threatened by or against the Approved Subcontractor in 
relation to any of the IP, and there is nothing that is likely to give rise to any such 
proceedings. 

4.2.2 The warranty under clause 4.2.1 does not apply to the extent that the infringement arises from 
a failure by the Commonwealth, Commonwealth Personnel or a sublicensee of the 
Commonwealth to comply with a restriction specified in the TDSR Schedule. 

5 AUSTRALIAN INDUSTRY CAPABILITY (OPTIONAL) 
Note to drafters:  Clause 5, including all subclauses, must be included in the deed when the 
Approved Subcontractor is an AIC Subcontractor.  If clause 5 is included, all subclauses are core 
and required as part of the deed. 

5.1 Subcontractor AIC Plan  

5.1.1 The Approved Subcontractor acknowledges that the Australian Industry Capability (AIC) 
objectives for the Contract are to: 
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a. within the context of the Commonwealth obtaining value for money, identify and pursue 
opportunities to maximise the participation of Australian Entities in the performance of 
the Contract; 

b. facilitate the creation, enhancement and/or maintenance of Industrial Capabilities within 
Australia and New Zealand to satisfy the Contract requirements, achieve the ADF 
capability objectives, and support government’s and Defence’s goals for Australian 
Industry, as set out in Defence industry policy; and 

c. ensure that Australian Industry has the necessary technology, IP rights, TD, know-how 
and know-why to participate in future development and sustainment work in relation to 
the materiel system. 

5.1.2 The Approved Subcontractor’s approach and obligations for giving effect to the objectives 
described in clause 5.1.1 shall be set out in the Subcontractor AIC Plan, which shall detail the 
specific activities and other commitments that the Approved Subcontractor will undertake in 
connection with the performance of the Approved Subcontract. 

5.1.3 The Approved Subcontractor shall undertake the required activities to comply with the AIC 
Obligations in accordance with the Approved Subcontract.  Without limiting those AIC 
Obligations, and with the aim of achieving the AIC objectives referred to in clause 5.1.1, the 
Approved Subcontractor shall continually: 

a. identify and promote opportunities for enhancing the quality of Australian Industry 
participation in the performance of the Approved Subcontract, particularly in relation to 
developing, enhancing and maintaining Industry Capabilities; 

b. monitor and explore opportunities for the increased involvement of Australian Industry 
in the performance of the Approved Subcontract; and 

c. liaise with the Contractor in relation to AIC in the performance of the Approved 
Subcontract and reporting on  its performance of the AIC Obligations in accordance with 
the Approved Subcontract. 

5.1.4 The Approved Subcontractor shall comply with the Subcontractor AIC Plan. 

5.2 Independent AIC Audit Program  

5.2.1 Without limiting the Commonwealth’s rights under clause 6, the Approved Subcontractor 
acknowledges and agrees that the Approved Subcontractor’s compliance with its AIC related 
obligations under this Deed and the Approved Subcontract may be audited as part of the 
Commonwealth’s Independent AIC Audit Program. 

5.2.2 Each person conducting the Commonwealth’s Independent AIC Audit Program is a person 
authorised by the Commonwealth for the purposes of clause 6. 

5.3 Reporting  

5.3.1 Within 30 Working Days of the Effective Date, or otherwise on request by the Commonwealth 
in relation to a proposed Contract Change Proposal to the Contract, the Approved 
Subcontractor shall provide the Commonwealth with a report which provides a breakdown of 
the Approved Subcontract price to level 4 of the contract work breakdown structure for the 
Approved Subcontract in respect of each of the following categories, separating amounts in 
respect of each category into budgeted Australian Contract Expenditure (ACE) and budgeted 
Imported Contract Expenditure (ICE) (and where reference to a ‘Subcontract’ means a 
subcontract to the Approved Subcontract): 

a. labour costs (excluding labour provided through a Subcontract); 

b. materials costs (excluding materials provided through a Subcontract); 

c. other direct costs1, including travel and accommodation costs; 

d. Subcontract costs (inclusive of all Subcontractors to the Approved Subcontractor, with 
the breakdown of the Subcontract price into ACE and ICE amounts to be provided for 

                                                           
1 Refer to the CASG Cost Principles regarding the scope of direct costs / direct expenses. 
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each of the top 10 Subcontractors (by price), with all other Subcontractors provided as 
the 11th entry, showing consolidated amounts for ACE and ICE); 

e. indirect costs (including overheads and general and administrative costs); and 

f. all remaining price elements, including management reserve, profit and incentives, as 
applicable to the Approved Subcontractor’s work scope and in relation to Subcontracts. 

5.3.2 Within 30 Working Days after the occurrence of an ACE Measurement Point, or otherwise on 
request by the Commonwealth in relation to a proposed Contract Change Proposal to the 
Contract, the Approved Subcontractor shall provide the Commonwealth with a report which 
provides a breakdown of the actual costs incurred in performing the Approved Subcontract up 
until and including the ACE Measurement Point or the date specified in the Commonwealth’s 
request (as applicable), with this breakdown to be provided to level 4 of the contract work 
breakdown structure for the Subcontract in respect of each of the following categories, 
separating amounts in respect of each category into ACE and ICE (and where reference to a 
‘Subcontract’ means a subcontract to the Approved Subcontract): 

a. labour costs (excluding labour provided through a Subcontract); 

b. materials costs (excluding materials provided through a Subcontract); 

c. other direct costs, including travel and accommodation costs; 

d. Subcontract costs (inclusive of all Subcontractors to the Approved Subcontractor, with 
the breakdown of the Subcontract price into ACE and ICE amounts to be provided for 
each of the top 10 Subcontractors (by price), with all other Subcontractors provided as 
the 11th entry, showing consolidated amounts for ACE and ICE); and 

e. indirect costs (including overheads and general and administrative costs). 

6 COMMONWEALTH ACCESS (CORE) 
6.1.1 During the performance of the Approved Subcontract, the Approved Subcontractor shall, 

subject to the Commonwealth giving five Working Days' prior notice to the Approved 
Subcontractor, provide the Commonwealth and any person authorised by the Commonwealth, 
access to Approved Subcontractors’ premises, and to records and accounts in connection with 
the performance of work under the Approved Subcontract, including the right to copy.  
However, in the event of an emergency, an accident or incident investigation, a threat to WHS 
or the Environment, the Commonwealth may require, and the Approved Subcontractor shall 
provide, immediate access to the premises, records or accounts for any purpose related to 
such emergency, investigation or threat.  The Commonwealth may copy any records or 
accounts for such purposes. 

6.1.2 Without limiting clauses 6.1.1 and 6.1.3, the Approved Subcontractor acknowledges and 
agrees that: 

a. the Auditor-General has the power under the Auditor Act 1997 (Cth) to conduct audits 
(including performance audits) of the Approved Subcontractor in relation to the 
Approved Subcontract; 

b. the Auditor-General may give a copy of, or an extract from, a report on an audit in 
relation to the Approved Subcontract to any person (including a Minister) who, in the 
Auditor-General’s opinion, has a special interest in the report or the content of the 
extract; and 

c. the Commonwealth may authorise the Auditor-General, or member of the staff of the 
Australian National Audit Office, to access premises, records and accounts under 
clause 6.1.1. 

6.1.3 Without limiting the generality of clause 6.1.1, the purposes for which the Commonwealth or 
any person authorised by the Commonwealth may require access include: 

a. inspecting CMCA, attending, conducting or checking stocktakes of CMCA, including 
viewing and assessing the Approved Subcontractor’s inventory control and stocktaking 
systems, and removing CMCA that is no longer required for the performance of the 
Approved Subcontract; 

b. performing audit and Surveillance activities in relation to Quality; 
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Option:  Include this subclause when the Approved Subcontractor is an AIC Subcontractor. 

c. auditing the Approved Subcontractor’s compliance with AIC related obligations under 
this Deed and the Approved Subcontract including validating progress in meeting the 
Subcontractor AIC Plan; 

d. investigating the reasonableness of proposed prices or costs in any CCP submitted to 
the Contractor under the Approved Subcontract; 

e. investigating: 

(i) postponement costs claimed; 

(ii) schedule recovery costs claimed; 

(iii) cost reimbursement payments; 

(iv) Defect rectification costs claimed; and 

(v) any other claims made by the Approved Subcontractor under the Approved 
Subcontract; 

f. determining whether and to what extent steps should be taken to register or otherwise 
protect Commonwealth IP; 

Option:  Include this subclause if clause 2 is included in the deed. 

g. validating the Contractor's compliance with clause 2 and the TDSR Schedule; 
 

h. auditing raw data, Software, and Source Code for the purpose of validating the 
Approved Subcontractor’s performance under this Deed and the Approved Subcontract; 

Option:  Include this subclause if clause 7 is included in the deed. 

i. performing reviews of the Earned Value Management System; 

j. without being under any obligation to do so, monitoring the Approved Subcontractor’s  
compliance with any applicable laws or Approved plans in connection with the protection 
of Work Health and Safety (WHS) or the Environment, including the development and 
implementation of any systems, policies or procedures related to WHS and 
environmental compliance as required under the Approved Subcontract;  

k. assessing the financial viability of the Approved Subcontractor to perform and complete 
the Approved Subcontract; and 

l. such other matters specified in the Approved Subcontract. 

6.1.4 The Commonwealth shall comply with, and shall require any delegate or person authorised by 
the Commonwealth to comply with, any reasonable Approved Subcontractor safety and 
security requirements or codes of behaviour for the premises. 

7 EARNED VALUE MANAGEMENT (OPTIONAL) 
Note to drafters:  Clause 7 must be included when the Approved Subcontractor is required to 
have an earned value management system (to provide reports on earned value) in accordance 
with the Approved Subcontract. 

7.1.1 The Approved Subcontractor shall provide the Commonwealth EVPRs to the Commonwealth 
at the same time as it provides the Contractor EVPRs to the Contractor (or when otherwise 
required by the Commonwealth where the Approved Subcontract does not specify timing for 
the provision of a Contractor EVPR). 

7.1.2 The Approved Subcontractor and the Commonwealth acknowledge and agree that, where 
analysis of the Commonwealth EVPRs identifies a variance, which may not have been evident 
to the Contractor in the Contractor EVPRs, the Commonwealth may discuss this variance with 
the Contractor, but the Commonwealth will do so in a manner that does not result in the sharing 
any of the underlying financial data with the Contractor. 
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8 LAW 
8.1 Goods and Services Tax (Core) 

8.1.1 In this clause, “GST” means a Commonwealth goods and services tax imposed by the A New 
Tax System (Goods and Services Tax) Act Cth 1999 and the expressions “adjustment event”, 
“taxable supply” and “tax invoice” have the meaning as in that Act. 

8.1.2 If a party to this Deed (“the Supplier”) makes a taxable supply under this Deed or in connection 
with any matter or thing occurring under this Deed to another party to this Deed (the 
“Recipient”) and the consideration otherwise payable for the taxable supply does not include 
GST, the Supplier will be entitled, in addition to any other consideration recoverable in respect 
of the taxable supply, to recover from the Recipient the amount of any GST on the taxable 
supply. 

8.1.3 If the amount paid by the Recipient to the Supplier in respect of GST differs from the GST on 
the taxable supply (taking into account any adjustment events that occur in relation to the 
taxable supply), an adjustment shall be made.  If the amount paid by the Recipient exceeds 
the GST on the taxable supply, the Supplier shall refund the excess to the Recipient.  If the 
amount paid by the Recipient is less than the GST on the taxable supply, the Recipient shall 
pay the deficiency to the Supplier. 

8.1.4 A party will not be obliged to pay any amount in respect of GST to the other party unless a 
valid tax invoice has been issued in respect of that GST. 

8.2 No Exclusion of Law or Equity (Core) 

8.2.1 Subject to its terms, this Deed shall not be construed to exclude the operation of any principle 
of law or equity intended to protect and preserve the confidentiality of the Confidential 
Information. 

8.3 Waiver (Core) 

8.3.1 Failure by either party to enforce a provision of this Deed shall not be construed as in any way 
affecting the enforceability of that provision or the Deed as a whole. 

8.4 Remedies (Core) 

8.4.1 The rights and remedies provided under this Deed are cumulative and not exclusive of any 
rights or remedies provided by law or any other such right or remedy. 

8.4.2 Subject to the terms of this Deed, the rights and obligations of the parties under this Deed are 
in addition to and not in derogation of any other right or obligation between the parties under 
any other deed or agreement to which they are parties. 

8.5 Variation (Core) 

8.5.1 This Deed may only be varied by written agreement of the parties. 

8.6 Applicable Law (Core) 

8.6.1 The laws of the [INSERT RELEVANT STATE OR TERRITORY] apply to this Deed, and the 
courts of that State or Territory have non-exclusive jurisdiction to decide any matter relating to 
this Deed. 

8.7 Notices (Core) 

8.7.1 Unless the contrary intention appears, any notice or communication under this Deed shall be 
effective if it is in writing and sent from and delivered to the relevant party, at the following 
address: 

(INSERT COMMONWEALTH ADDRESS, FAX NUMBER AND EMAIL) 
(INSERT APPROVED SUBCONTRACTOR ADDRESS, FAX NUMBER AND EMAIL) 

8.7.2 A notice or communication is deemed to be delivered: 

a. if sent by pre-paid post, when received at the address; 

b. if hand delivered, when received at the address, or by the addressee if sooner; 
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c. if sent by facsimile, when the sender's facsimile system generates a message 
confirming successful transmission of the total number of pages of the notice, unless 
within one Working Day after that transmission, the recipient informs the sender that it 
has not received the entire notice; or 

d. if sent as an email, when the email enters the addressee’s information system, unless 
the sender’s information system receives a message within one Working Day that the 
email has not been delivered to the addressee, 

but if the receipt, transmission or entry into the information system is not on a Working Day or 
is after 5.00pm (recipient's local time) on a Working Day, the notice is taken to be received at 
9.00am (recipient’s local time) on the next Working Day. 
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SIGNED AS A DEED 

 

SIGNED for and on behalf of 

 

THE COMMONWEALTH OF AUSTRALIA: 

     

(signature)  (print name and position)  (date) 

 

In the presence of: 

 

     

(signature)  (print name)  (date) 

 

 

SIGNED, SEALED AND DELIVERED for and on behalf of 

 

THE APPROVED SUBCONTRACTOR: 

Note for Deed Signature:  Guidance on executing agreements, including some statutory 
requirements to ensure the execution is effective, are detailed in the ‘Executing Agreements Fact 
Sheet’, found on the Procurement and Contracting intranet page at: 

http://ibss/PublishedWebsite/LatestFinal/%7B836F0CF2-84F0-43C2-8A34-
6D34BD246B0D%7D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394 

This guidance is developed for Commonwealth Personnel and should be used to assess the 
Approved Subcontractor’s execution of the Deed.  The Approved Subcontractor should seek its 
own independent legal advice on its execution of the Deed. 

(INSERT APPROPRIATE SUBCONTRACTOR'S EXECUTION CLAUSE) 
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SCHEDULE 1 

TECHNICAL DATA & SOFTWARE RIGHTS SCHEDULE (OPTIONAL) 

Note to drafters:  This schedule including all of its annexes should be included, and tables populated appropriately, when clause 2 is included in the 
Approved Subcontractor Deed. 

The TDSR Schedule used in this Deed should reflect the restrictions on TD and Software supplied by the Approved Subcontractor and included in the 
TDSR Schedule to the Contract.  If the Approved Subcontractor is engaged before the TDSR Schedule under the Contract is updated to take into account 
that engagement, a CCP under clause 11.1 of the COC should be raised to update the TDSR Schedule in the Contract in conjunction with the execution 
of this Deed. 

1.2 This Technical Data and Software Rights (TDSR) Schedule consists of the following Annexes: 

a. Annex A – Highly Sensitive TD and Highly Sensitive Software; 

b. Annex B – Delivery and Licence Restrictions on Use of TD and Software; 

c. Annex C – Key Commercial Items; 

d. Annex D – Commonwealth TD and Commonwealth Software; 

e. Annex E – Excluded Parties; and 

f. Annex F – Patents, Registrable Designs and Circuit Layouts. 
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ANNEX A – HIGHLY SENSITIVE TD AND HIGHLY SENSITIVE SOFTWARE (CORE) 

Note to Tenderers:  This table should reflect Annex A in the TDSR Schedule for the Contract, in respect of Highly Sensitive TD and Highly Sensitive 
Software provided by the Approved Subcontractor. 

Unique Line Item Description Item Reference 
within SSTDL / 
Software List 

Owner or 
Licensor 

System/ 
Subsystem/ 

Component/CI 
Name 

Description of TD or 
Software 

 

Restrictions on Commonwealth's 
rights to Use or Sublicence the TD or 

Software 

Justification for 
Restriction (s) 

(a) (b) (c) (d) (e) (f) (g) 
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ANNEX B – DELIVERY AND LICENCE RESTRICTIONS ON USE OF TD AND SOFTWARE (CORE) 

Note to Tenderers:  This table should reflect Annex B in the TDSR Schedule for the Contract, in respect of TD and Software provided by the Approved 
Subcontractor. 

 
Unique Line Item 

Description 
Owner or 
Licensor 

System/ 
Subsystem/  
Component/ 

CI Name 

Description of TD or 
Software subject to 

Restriction 
(refer Unique Line Item 
Description from Annex 

D if appropriate) 

Restricted Delivery Arrangements? 
 

(Yes/No) 

If yes, specify identity of 
recipient(s) or nature of the 

restrictions in column (g) 

Restrictions on Commonwealth rights to 
Use or Sublicence the TD or Software 

Justification for Restriction (s) 

(a) (b) (c) (d) (e) (f) (g) 
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ANNEX C – KEY COMMERCIAL ITEMS (CORE) 

Note to tenderers:  This table should reflect Annex C in the TDSR Schedule for the Contract, in respect of Commercial Items required to be delivered by the 
Approved Subcontractor and for which the Approved Subcontractor owns the IP in the related Commercial TD or Commercial Software (which should also be 
listed).  The terms applicable to the licence proposed to be granted for the item are also to be specified.  The tenderer may complete column (d) by reference to 
other documents from which those terms are ascertainable. 

Unique Line 
Item 

Description 

Description of Key Commercial 
Item System/ 

Subsystem/ Component/CI 
Name 

Description of related Commercial TD 
or Commercial Software (including 

version number and use) 

Licence Terms 

(a) (b) (c) (d) 
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ANNEX D – COMMONWEALTH TD AND COMMONWEALTH SOFTWARE (CORE) 

Note to Tenderers:  This table should reflect Annex D in the TDSR Schedule for the Contract, in respect of Commonwealth TD and Commonwealth Software 
that will be created by the Approved Subcontractor. 

Unique Line 
Item 

Description 

Item 
References 

within SSTDL / 
Software List 

Equipment 
System/ 

Subsystem/ 
Component/CI Name 

Category of TD or 
Software 

Name of Assignee Restrictions on non-Commonwealth 
owned IP 

(refer Unique Line Item Description 
from Annex B if required) 

Restrictions on licences granted by the 
Commonwealth to Commonwealth TD or 
Commonwealth Software 

(a) (b) (c) (d) (e) (f) (g) 
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ANNEX E – EXCLUDED PARTIES (CORE) 

Note to Tenderers:  This table should reflect Annex E in the TDSR Schedule for the Contract, in respect of Excluded Parties identified by the Approved 
Subcontractor. 

Unique Line Item 
Description 

Excluded Party 

(party must be capable of being clearly identified by the 
Commonwealth) 

Period of Restriction 

(must not be perpetual) 

Justification for Non-Disclosure Restriction 

(a) (b) (c) (d) 
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ANNEX F – PATENTS, REGISTRABLE DESIGNS AND CIRCUIT LAYOUTS (CORE) 

Note to Tenderers:  This table should reflect the equivalent table under Annex F of the TDSR Schedule for the Contract, in respect of restrictions on a Patent, 
Registrable Design or Circuit Layout provided by the Approved Subcontractor. 

Unique Line 
Item 

Description 

Supplies containing a 
Patent, Registrable 
Design or Circuit 

Layout 
(pending or registered) 

Type of IP 
(Patent, 

Registrable 
Design or 

Circuit Layout) 

Owner / IP Applicant Application / 
Registration No 
(if applicable) 

Countries or regions of 
permitted use 

Restriction 

(a) (b) (c) (d) (e) (f) (g) 
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SCHEDULE 2 

CONFIDENTIALITY DEED POLL 

(INSERT NEGOTIATED FORM OF CONFIDENTIALITY DEED) 

 



OFFICIAL 
ASDEFCON (Strategic Materiel) PART 2 

 

Annex to Draft Conditions of Contract (V5.3) I-A27 
OFFICIAL 

 

SCHEDULE 3 

CONFIDENTIAL INFORMATION 

(INSERT EXTRACT OF NEGOTIATED ATTACHMENT N TO THE CONDITIONS OF CONTRACT) 
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CONFIDENTIALITY DEED POLL (CORE) 
 

This Deed Poll is made on (INSERT DATE) by: 

(INSERT NAME OF CONFIDANT AND ACN/ARBN AND ABN AS APPLICABLE) (‘the Confidant’) in 
favour of the Commonwealth of Australia as represented by the Department of Defence ABN 68 706 
814 312 (‘the Commonwealth’) and each Relevant Third Party. 

RECITALS: 
A. The Confidant may become aware of or have access to Confidential Information. 

B. The Confidant agrees to take all necessary steps to ensure that the Confidential Information is 
kept confidential, and is used for the Permitted Purposes. 

AGREED TERMS 

1. DEFINITIONS 
1.1 In the interpretation of this Deed, unless the contrary intention appears: 

“Confidential Information” means: 

a. any information that is identified at Schedule 1 to this Deed; and 

b. any other information: 

(i) that is commercially sensitive (not generally known or ascertainable); 

(ii) the disclosure of which would cause unreasonable detriment to the owner of the 
information or another party; and 

(iii) that was provided with an express or implied understanding that it would remain 
confidential; 

but does not include information which: 

c. is or becomes public knowledge other than by breach of this Deed; 

d. is in the possession of the party without restriction in relation to disclosure before the 
date of receipt; or 

e. has been independently developed or acquired by the receiving party. 

“Documents” include: 

a. any paper or other materials on which there are writing, marks, figures, symbols or 
perforations having meaning for persons qualified to interpret them; and 

b. any article or material from which sound, images or writings are capable of being 
reproduced with or without the aid of any other article or device. 

“Permitted Purposes” means  

a. the purposes described in Schedule 1 to this Deed; and 

b. any other purpose that may be approved in writing by the Commonwealth from time to 
time. 

“Personnel” means any officer, employee, or agent of the Confidant. 

“Related Body Corporate” has the meaning given by section 9 of the Corporations Act 2001 
(Cth). 

“Relevant Third Party” means each entity, if any, described in Schedule 1 to this Deed, or as 
notified to the Confidant by the Commonwealth from time to time. 

“Working Day”, in relation to the doing of an action in a place, means any day in that place 
other than: 

c. a Saturday, Sunday or public holiday; and 
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d. any day within the two-week period that starts on: 

(i) the Saturday before Christmas Day; or 

(ii) if Christmas Day falls on a Saturday, Christmas Day. 

2. INTERPRETATION 
2.1 In this Deed, unless the contrary intention appears: 

a. headings are for the purpose of convenient reference only and do not form part of this 
Deed; 

b. the singular includes the plural and vice versa; 

c. a reference to one gender includes any other; 

d. a reference to a person includes a body politic, body corporate or a partnership; 

e. if the last day of any period prescribed for the doing of an action falls on a day which is 
not a Working Day, the action shall be done no later than the next Working Day; 

f. a reference to an Act is a reference to an Act of the Commonwealth, State or Territory 
of Australia, as amended from time to time, and includes a reference to any subordinate 
legislation made under the Act; 

g. a reference to a clause includes a reference to a subclause of that clause; 

h. a reference to a “dollar”, “$”, “$A” or “AUD” means the Australian dollar unless otherwise 
stated; 

i. a reference to a specification, publication, Commonwealth policy or other document is 
a reference to that specification, publication, Commonwealth policy or document, in 
effect on date of entering into the Deed, or alternatively, a reference to another version 
of the Document if agreed in writing between the parties; 

j. the word “includes” in any form is not a word of limitation; and 

k. a reference to a party includes that party’s administrators, successors, and permitted 
assigns, including any person to whom that party novates any part of this Deed. 

3. CONFIDENTIALITY UNDERTAKINGS 
3.1 The Confidant: 

a. acknowledges and agrees that this Deed is for the benefit of the Commonwealth and 
any Relevant Third Party and is directly enforceable by the Commonwealth or any 
Relevant Third Party, even though they are not parties to this Deed; 

b. shall ensure that the Confidential Information is kept confidential and secure from 
disclosure; 

c. shall only use the Confidential Information for the Permitted Purposes; 

d. shall not without the prior written consent of the Commonwealth, disclose or permit any 
person to disclose any of the Confidential Information to any person, other than as 
permitted under clause 3.2; and 

e. shall promptly notify the Commonwealth of any unauthorised possession, disclosure or 
use of the Confidential Information contrary to this Deed, and take all steps necessary 
to prevent the recurrence of such possession, disclosure or use. 

3.2 Clause 3.1 does not apply to a disclosure of any Confidential Information to the extent that the 
disclosure is for any of the following purposes: 

a. as required or authorised by law; 

b. as necessary for the conduct of any legal proceedings; 

c. to any of the following persons: 

(i) a legal adviser, insurer, financier, auditor or accountant of a party to the extent 
required to enable them to perform those roles; 

(ii) a Related Body Corporate for internal management purposes; 
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(iii) any of the Confidant's Personnel who need to know the information to enable the 
Confidant to carry out the Permitted Purposes. 

3.3 The Confidant acknowledges that it may be provided with the ability to access Commonwealth-
held information (in addition to the Confidential Information) in connection with its performance 
of the Permitted Purposes, including through access to Commonwealth information 
technology systems.  Without limiting the Confidant’s other obligations under this Deed or 
otherwise at law, the Confidant shall not seek to access or use Commonwealth-held 
information except to the extent strictly required to undertake the Permitted Purposes. 

4. CONFIDANT’S REPRESENTATIVES 
4.1 The Confidant shall ensure that its Personnel (whether or not still employed or engaged in that 

capacity) do not do or omit to do anything which, if done or omitted to be done by the Confidant, 
would be a breach of the Confidant’s obligations under this Deed. 

4.2 The Confidant shall give the Commonwealth all assistance it reasonably requires to take any 
action or bring any proceedings for breach of the undertaking contained in clause 4.1. 

5. RETURN OF CONFIDENTIAL INFORMATION 
5.1 Without limiting the Confidant’s obligations at law, the Confidant shall deliver to the 

Commonwealth or the Relevant Third Party (as applicable), or destroy or erase, as required 
by the Commonwealth, all Documents and any other material (including electronically stored 
or otherwise) in its possession, power or control which contain or relate to the Confidential 
Information on the earlier of: 

a. the date specified in a notice given by the Commonwealth (acting reasonably), and  

b. the time the Documents and any other material are no longer required for the Permitted 
Purposes. 

5.2 The Confidant may retain, and will not be required to return or destroy, any documents 
containing or relating to Confidential Information, where such documents are: 

(i) retained in order to comply with any legal, professional or insurance obligations; 
or 

(ii) stored in electronic backups or records that are produced in the normal course of 
business where it is not reasonably practicable to destroy such backups or 
records. 

5.3 If the Commonwealth gives a notice under this clause 5, and the Confidant has placed or is 
aware that Documents containing the Confidential Information are beyond its possession or 
control, then the Confidant shall provide full particulars of the whereabouts of the Documents 
containing the Confidential Information, and the identity of the person in whose custody or 
control they lie. 

5.4 The Confidant shall ensure that its Personnel and each person to whom it (or its Personnel) 
has disclosed any Confidential Information comply with the requirements of this clause 5 as if 
personally bound by it. 

5.5 Return or destruction of any Confidential Information does not release the Confidant from its 
obligations under this Deed. 

6. SURVIVAL 
6.1 This Deed shall survive the termination or expiry of any contract or agreement between the 

Confidant and the Commonwealth or any Relevant Third Party. 

7. INDEMNITY 
7.1 The Confidant indemnifies the Commonwealth and the Relevant Third Party, their officers, 

employees and agents against all liability or loss arising directly or indirectly from, and any 
costs, charges and expenses (including the cost of settling any action) arising or incurred in 
connection with: 

a. any breach by the Confidant of this Deed; or 

b. any act or omission by any of the Confidant’s Personnel which, if done or omitted to be 
done by the Confidant, would breach of the Confidant’s obligations under this Deed. 
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8. INJUNCTIVE RELIEF 
8.1 The Confidant acknowledges that damages may not be a sufficient remedy for the 

Commonwealth or a Relevant Third Party for any breach of this Deed and that the 
Commonwealth and each Relevant Third Party is entitled to injunctive relief (as appropriate) 
as a remedy for any breach or threatened breach by the Confidant, in addition to any other 
remedies available at law or in equity. 

9. WAIVER 
9.1 Failure by the Commonwealth or a Relevant Third Party to enforce a provision of this Deed 

shall not be construed as in any way affecting the enforceability of that provision or this Deed 
as a whole. 

10. REMEDIES CUMULATIVE 
10.1 The rights and remedies provided under this Deed are cumulative and not exclusive of any 

rights or remedies provided by law, in equity or any other such right or remedy. 

11. OTHER INSTRUMENTS 
11.1 Subject to the other covenants of this Deed, the rights and obligations of the Commonwealth, 

each Relevant Third Party and the Confidant pursuant to this Deed are in addition to and not 
in derogation of any other right or obligation between the Commonwealth, Relevant Third Party 
and the Confidant under any other deed or agreement to which they are parties. 

12. VARIATIONS AND AMENDMENTS 
12.1 No term or provision of this Deed shall be amended or varied unless such amendment or 

variation is agreed by the Commonwealth in writing. 

13. APPLICABLE LAW 
13.1 The laws of [INSERT STATE/TERRITORY] shall apply to this Deed.  The courts of that State 

or Territory shall have non-exclusive jurisdiction to decide any matter arising out of this Deed. 

14. NOTICES 
14.1 Unless the contrary intention appears, any notice under this Deed shall be effective if it is in 

writing and sent from and delivered to the Commonwealth or Confidant, as the case may be, 
as detailed below: 

a. [INSERT COMMONWEALTH ADDRESS, FAX NUMBER AND EMAIL]; or 

b. (INSERT CONFIDANT ADDRESS, FAX NUMBER AND EMAIL). 

14.2 A notice given in accordance with this clause 14 is deemed to be delivered: 

a. if hand delivered, when received at the address; 

b. if sent by pre-paid post, in three Working Days when sent within Australia and in eight 
Working Days when sent by air mail from one country to another; 

c. if sent by facsimile, when the sender's facsimile system generates a message 
confirming successful transmission of the total number of pages of the notice unless 
within one Working Day after that transmission, the recipient informs the sender that it 
has not received the entire notice; or 

d. if sent as an email, when the email enters the recipient’s information system, unless the 
sender’s information system receives a message within one Working Day that the email 
has not been delivered to the recipient, 

but if the receipt, transmission or entry into the information system is not on a Working Day or 
is after 5.00pm (recipient's local time) on a Working Day, the notice is deemed to be delivered 
at 9.00am (recipient’s local time) on the next Working Day. 
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SIGNED AS A DEED POLL 

(INSERT APPROPRIATE CONFIDANT’S EXECUTION CLAUSE) 

Note for Deed Signature:  Guidance on executing agreements, including some statutory 
requirements to ensure the execution is effective, are detailed in the ‘Executing Agreements Fact 
Sheet’, found on the Procurement and Contracting intranet page at: 

http://ibss/PublishedWebsite/LatestFinal/%7B836F0CF2-84F0-43C2-8A34-
6D34BD246B0D%7D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394 

This guidance is developed for Commonwealth Personnel and should be used to assess the 
Confidant’s execution of the Deed.  The Confidant should seek its own independent legal advice 
on its execution of the Deed. 

 

http://ibss/PublishedWebsite/LatestFinal/%7B836F0CF2-84F0-43C2-8A34-6D34BD246B0D%7D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394
http://ibss/PublishedWebsite/LatestFinal/%7B836F0CF2-84F0-43C2-8A34-6D34BD246B0D%7D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394
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SCHEDULE 1 

1. CONFIDENTIAL INFORMATION 
Note to drafters:  It is essential to describe the specific Confidential Information that may be 
used and provided to the Confidant. 

1.1 (INSERT CONFIDENTIAL INFORMATION BEING PROVIDED)  

2. PERMITTED PURPOSES 
Note to drafters:  It is essential to describe the Permitted Purposes for which the Confidential 
Information may be used by the Confidant.  The intention of this part of this Annex is to clearly 
and accurately define the scope of those Permitted Purposes and so confine its use for only 
those purposes. 

3. RELEVANT THIRD PARTY 
Note to drafters:  Identify any Relevant Third Party with as much precision as possible.  If 
necessary, this can be done by identifying an entity such as a company, or by describing a class 
of persons that can be readily identified, eg the authors of specified material. 
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PROGRESS CERTIFICATE 
 
 

Progress Certificate 
Number 

 Contract Reference 
 

 From 
[Contractor’s name, address and 
ACN/ARBN and ABN as applicable] 

 

To 
[Commonwealth Representative] 
 

 

Description of Milestone 
 

 

Contractor’s Certification: 
 
The Contractor seeks Progress Certification from the Commonwealth of Australia for the 
Milestone detailed on this Certificate. The Contractor certifies that the Milestone has been 
achieved in accordance with the Contract No (.....(Amendment No (where applicable).....) 
except where stated in this Certificate or an attachment to this Certificate (if any). 

 Issue of Certificate: 
 
The Commonwealth of Australia issues this Certificate and acknowledges that the Milestone 
detailed on this Certificate has been achieved by the Contractor to the satisfaction of the 
Commonwealth Representative in accordance with the Contract, except to the extent that any 
Defect or missing Milestone Supplies are identified in this Certificate or an attachment to this 
Certificate. 

 

Authorised Signatory Printed Name 
 
Position Held  Date 

 Authorised Signatory Printed Name 
 
Position Held  Date 
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FINAL ACCEPTANCE CERTIFICATE 
 

Contract Reference  From 
[Contractor’s name, address and 
A.C.N./ A.R.B.N and A.B.N. as 
applicable] 

  

 

To 
[Commonwealth Representative] 

 

(i) Contractor’s Certification: 
(ii)  
(iii) The Contractor seeks Final Acceptance Certification from the Commonwealth of 

Australia for the Final Acceptance Milestone. The Contractor certifies that: 
(iv) the Supplies function and integrate as required by [INSERT CONTRACT 

NUMBER AND WHERE APPLICABLE, AMENDMENT NUMBER]; 
(v) the Contractor has fulfilled all of its obligations under the Contract, except to the 

extent that the Contractor’s obligations expressly or by implication survive the 
Final Acceptance Milestone; and 

(vi) the Contractor has no outstanding claims against the Commonwealth, except for: 
(vii) the Final Acceptance Milestone as calculated in accordance with the Contract; 

and 
(viii) [WHERE APPLICABLE, INSERT DETAILS OF ANY OTHER CLAIM]. 

 Commonwealth’s Endorsement: 
 
The Commonwealth of Australia is satisfied that the Contractor has fulfilled all of its obligations 
under the Contract, except to the extent that the Contractor’s obligations expressly or by 
implication survive the Final Acceptance Milestone, and the Contractor has therefore achieved 
Final Acceptance for the purposes of the Contract. 

 

Authorised Signatory Printed Name 
 
Position Held  Date 

 Authorised Signatory Printed Name 
 
Position Held  Date 
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CONTRACT CHANGE PROPOSAL (CORE) 

CONTRACT NUMBER: (INSERT CONTRACT NUMBER) 
Note to Contractor:  Contract Change Proposals which involve consideration may be executed 
in the form of an agreement rather than a deed and the CCP execution clause needs to be tailored 
accordingly. 

For the purposes of the CCP, consideration may include a change in the contract price or the 
delivery of additional goods or services (even if at no cost to the Commonwealth). 

A CCP shall identify separately the cost of preparation of the CCP and any proposed variation 
to the payments required under the Contract and, where approved in accordance with clause 
11.1 of the COC, the reasonable cost of preparation shall be taken into account in calculating the 
varied payments under the Contract. 

This template CCP includes examples of how some sections may be completed.  CCP drafters 
will need to rely on their own judgement as to how best to describe the proposed contract 
change. 

If this CCP relates to changes of an administrative nature which have no impact upon the 
payments required under the Contract or on the Statement of Work, the Contractor may provide 
minimal details of the change.  Responses are only required for headings denoted as mandatory. 

 

This CCP is dated the (INSERT DATE) 

Between 

THE COMMONWEALTH OF AUSTRALIA represented by the Department of Defence ABN 68 706 814 
312 (“the Commonwealth”) 

and 

(INSERT CONTRACTOR NAME, ACN/ARBN AND ABN AS APPLICABLE) having its registered office 
at (INSERT CONTRACTOR’S REGISTERED OFFICE) (“the Contractor”) 

RECITALS 
A. The Commonwealth has entered into a contract (INSERT CONTRACT NUMBER) dated (INSERT 

EFFECTIVE DATE) (“the Contract”) for the supply of (INSERT BRIEF DESCRIPTION). 

B. The Contract provides that changes are to be dealt with by CCP. 

C. The Commonwealth or the Contractor proposes a change to the Contract as set out in this CCP. 

AGREED TERMS: 

CCP Number (Mandatory): 

ECP Number (If applicable): 

Date Raised (Mandatory): 

Validity period for CCP (Mandatory): 

Originator (Mandatory): 

Reference in Contract (Mandatory): (INSERT CLAUSE NUMBER OR OTHER APPLICABLE 
CONTRACT REFERENCE) 

1. DETAILS OF PROPOSED CHANGE (MANDATORY): 
Example 1: 

1.1 The parties agree that the Contract is amended in accordance with the following table. 
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Amendment Affected Provisions Substituted / Inserted Provisions 
Replace Conditions of Contract – 

Attachment A – Annex C – Contract 
Data Requirements List (CDRL) 

(Delete current CDRL) 

With Appendix 1 (COC – 
Attachment A – Annex C – CDRL) 

(Insert Appendix 1 to this CCP) 

Insert  Appendix 2 (DID-PM-MGT-XYZ) 

(Insert Appendix 2 to this CCP under 
Attachment A – Annex C – CDRL) 

Remove DID-V&V-MGT-PQR  

 

Example 2: 

a. Old Text: 

b. New Text: 

2. JUSTIFICATION FOR PROPOSED CHANGE (MANDATORY): 

3. EFFECT OF PROPOSED CHANGE (IF APPLICABLE): 
a. Contract Price: 

(i) Price Schedule: 

(ii) Schedule of Payments including payment method: 

(iii) Cost of Preparation of CCP: 

b. Delivery: 

(i) Location: 

(ii) Date: 

c. Scope of Work: 

Note to Contractors:  This should include a description of the effect of the change on the scope 
of work, including where appropriate, Quality, technical/functional specification(s), warranty, 
training, documentation, WBS and PMB. 

d. Australian Industry Capability: 

(i) Australian Industry Activities (AIAs): 

(ii) the Prescribed ACE Percentage at each future ACE Measurement Point: 

Option:  For when the parties intend this CCP to take effect on a date other than the date of 
signature: 

4. DATE OF EFFECT OF THIS CCP: 

5. WARRANTY: 
5.1 In signing this CCP the Contractor warrants that the submitted cost of preparation of this CCP 

is true and correct. 

6. APPROVAL: 
6.1 The CCP and its attachments are approved.  The Contract shall be deemed to be changed on 

the date specified in this CCP or when this CCP has been properly executed by both parties. 

Note for Contract Change Proposal Signature:  Guidance on executing agreements, including 
some statutory requirements to ensure the execution is effective, are detailed in the ‘Executing 
Agreements Fact Sheet’, found on the Procurement and Contracting intranet page at: 
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http://ibss/PublishedWebsite/LatestFinal/836F0CF2-84F0-43C2-8A34-
6D34BD246B0D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394 

This guidance is developed for Commonwealth Personnel and should be used to assess the 
Contractor’s execution of the Contract Change Proposal.  The Contractor should seek its own 
independent legal advice on its execution of the Contract Change Proposal. 

SIGNED [INSERT "AS AN AGREEMENT" OR "AND DELIVERED AS A DEED" AS APPROPRIATE] 

SIGNED for and on behalf of 

THE COMMONWEALTH OF AUSTRALIA: 

     

(signature)  (print name and position)  (date) 

In the presence of: 

 

     

(signature)  (print name)  (date) 

 

SIGNED for and on behalf of 

THE CONTRACTOR: 

(INSERT APPROPRIATE CONTRACTOR’S EXECUTION CLAUSE) 

Appendix: 

1. Engineering Change Proposal (ECP) (if applicable). 

http://ibss/PublishedWebsite/LatestFinal/836F0CF2-84F0-43C2-8A34-6D34BD246B0D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394
http://ibss/PublishedWebsite/LatestFinal/836F0CF2-84F0-43C2-8A34-6D34BD246B0D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394
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BANK GUARANTEE 
Note to tenderers:  If under the Master Guarantee Program, Defence and the tenderer have pre-
agreed amendments to the template Bank Guarantee Deed, the tenderer should submit that pre-
agreed varied version as part of its tender, indicating the amendments that were pre-agreed.  
Defence will then verify whether the alterations are consistent with pre-agreed amendments.  If 
there are any further proposed amendments beyond those that were pre-agreed, these will be 
assessed on a case by case basis. The final agreed deed will form this Annex F to Attachment I 
in any resultant Contract. 
This DEED is made on (INSERT DATE) 
For the benefit of the Commonwealth of Australia represented by the Department of Defence ABN 68 
706 814 312 (‘the Commonwealth’)  

by (INSERT NAME OF COMPANY), (ACN/ARBN and ABN if applicable) whose registered office is 
(INSERT DETAILS) (‘the Promisor’). 

 

RECITALS  
A. The Commonwealth has a Contract (INSERT CONTRACT NUMBER) dated (INSERT DATE) 

(‘the Contract’) with (INSERT NAME OF CONTRACTOR), (ACN/ARBN and ABN if applicable) 
having its registered office at (INSERT DETAILS) (the ‘Contractor’) for the supply of (INSERT 
BRIEF DESCRIPTION). 

B. The Contractor is required by the Contract to obtain this undertaking for the Commonwealth. 

OPERATIVE PART 
1. The Promisor undertakes to pay on demand to the Commonwealth any amount or amounts which 

may be demanded by the Commonwealth from time to time, up to a maximum of $(INSERT 
AMOUNT) (the 'Sum').  This undertaking is unconditional. 

2. To make a demand, the Commonwealth shall give the Promisor a written notice setting out the 
amount demanded and the time within which it is to be paid. 

3. The Promisor shall not make any inquiry in relation to the demand. 

4. This undertaking continues in force until the earlier of: 

a. the Promisor has received written notice from the Commonwealth that the undertaking is 
no longer required; and 

b. the Commonwealth has received from the Promisor the whole of the Sum, or the balance 
after any part payment of the Sum. 

5. Any payments made by the Promisor to the Commonwealth under this undertaking are to be 
made by electronic funds transfer with the Commonwealth of Australia identified as the payee. 

6. This undertaking cannot be varied or waived under any circumstances.  To avoid doubt, this 
undertaking is not affected if the Contract is varied, the Contractor is granted an extension of time 
to perform the Contract, or the Commonwealth waives a breach, failure or default of the 
Contractor. 

7. Unless the contrary intention appears, any notice under this undertaking shall be effective if it is 
in writing and sent from and delivered to the Commonwealth or Promisor, as the case may be, as 
detailed below: 

[INSERT COMMONWEALTH ADDRESS, FAX NUMBER AND EMAIL]; 
(INSERT PROMISOR ADDRESS, FAX NUMBER AND EMAIL). 

8. A notice given in accordance with clause 7 is delivered: 

a. if sent by pre-paid post, when received at the address; or 

b. if hand delivered, when received at the address, 
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but if the receipt is not on a Working Day or is after 5.00pm (recipient's local time) on a Working 
Day, the notice is taken to be received at 9.00am (recipient’s local time) on the next Working 
Day.  For the purpose of this clause, 'Working Day' in relation to the doing of an action in a 
place, means any day other than a Saturday, Sunday or public holiday in that place. 

9. The laws of the (INSERT STATE OR TERRITORY) apply to this undertaking.  The courts of that 
State or Territory have non-exclusive jurisdiction to decide any matter arising out of this 
undertaking. 

 

SIGNED AS A DEED: 

Note for Deed Signature:  Guidance on executing agreements, including some statutory 
requirements to ensure the execution is effective, are detailed in the ‘Executing Agreements Fact 
Sheet’, found on the Procurement and Contracting intranet page at: 

http://ibss/PublishedWebsite/LatestFinal/%7B836F0CF2-84F0-43C2-8A34-
6D34BD246B0D%7D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394 

This guidance is developed for Commonwealth Personnel and should be used to assess the 
Promisor’s execution of the Deed.  The Promisor should seek its own independent legal advice 
on its execution of the Deed. 

(INSERT THE PROMISOR’S USUAL SEALING CLAUSE) 

http://ibss/PublishedWebsite/LatestFinal/%7B836F0CF2-84F0-43C2-8A34-6D34BD246B0D%7D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394
http://ibss/PublishedWebsite/LatestFinal/%7B836F0CF2-84F0-43C2-8A34-6D34BD246B0D%7D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394
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Note to tenderers:  If the tenderer has a Master Guarantee and Indemnity Deed with Defence and 
elects to apply that deed to the Contract, this Attachment will be marked ‘Not Used’. 

DEED OF GUARANTEE AND INDEMNITY (RFT CORE) 
This DEED is made on (INSERT DATE)  
BETWEEN 

The Commonwealth of Australia as represented by the Department of Defence ABN 68 706 814 312 
(‘the Commonwealth’) 

AND 

(INSERT NAME OF COMPANY) (INSERT ACN/ARBN AND ABN IF APPLICABLE), having its 
registered office at (INSERT DETAILS) (‘the Guarantor’).  

 

RECITALS 
A. The Commonwealth and the Contractor are a party to the Guaranteed Agreements. 

B. The Guarantor has agreed to guarantee to the Commonwealth all of the Relevant Obligations and 
to indemnify the Commonwealth on the terms and conditions in this Deed. 

AGREED TERMS 
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1 DEFINITIONS AND INTERPRETATION (CORE) 
1.1 Definitions (Core)  

1.1.1 In the interpretation of this Deed, unless the contrary intention appears: 

“Authorisation” means a licence, accreditation, permit, registration, regulatory approval, or 
other documented authority (however described), required by law.  

“Contractor” means (INSERT NAME OF COMPANY) (INSERT ACN/ARBN AND ABN IF 
APPLICABLE). 
“Constitution” means, in relation to any person, the constitution, or similar governing 
document(s), of that person (if any).  

“Corporations Act” means the Corporations Act 2001 (Cth). 

“Event of Default” means any event which entitles the Commonwealth to terminate a 
Guaranteed Agreement for Contractor default.   

“Event of Insolvency” means, in respect of a person:  

a. the person:  

(i) becoming insolvent; 

(ii) ceasing to carry on all or a material part of its business; or 

(iii) taking any step toward entering into a compromise or arrangement with, or 
assignment for the benefit of, any of its members or creditors; 

b. the appointment of a Controller (as defined in the Corporations Act 2001 (Cth)), a 
liquidator or provisional liquidator, trustee for creditors or in bankruptcy or analogous 
person to the person or any of the person's property; 

c. the person becoming subject to external administration provided for in Chapter 5 of the 
Corporations Act 2001 (Cth); 

d. the person suffering execution against, or the holder of a Security Interest or any agent 
on its behalf taking possession of, any of the person's property (including seizing the 
person's property within the meaning of section 123 of the Personal Property Securities 
Act 2009 (Cth)); 

e. the person being taken under section 459F(1) of the Corporations Act 2001 (Cth) to 
have failed to comply with a statutory demand; 

f. an order or resolution for the winding up or deregistration of the person; 

g. a court or other authority enforcing any judgment or order against the person for the 
payment of money or the recovery of any property; or 

h. any analogous event under the law of any applicable jurisdiction. 

Note to drafters:  Drafters to consider whether any additional agreements should be included in 
this definition.   

“Guaranteed Agreements” means: 

a. the contract dated (INSERT DATE) between the Commonwealth and the Contractor for 
the supply of (INSERT REQUIREMENT); and 

b. (INSERT DETAILS). 
“Guaranteed Money” means all amounts the payment or repayment of which from time to time 
forms part of the Relevant Obligations and includes any amount recoverable as a debt to the 
Commonwealth in relation to the Guaranteed Agreement. 

“Obligor” means the Contractor or the Guarantor. 

“Power” means any right, power, authority, discretion, remedy or privilege. 
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“Relevant Obligations” means all of the liabilities and obligations of the Contractor to the 
Commonwealth under or by reason of the Guaranteed Agreements and includes any liabilities 
or obligations of the Contractor which: 

a. are liquidated or unliquidated; 

b. are present, prospective or contingent; 

c. are in existence before or come into existence on or after the date of this Deed; or 

d. relate to the payment of money or the performance or omission of any act. 

“Security Interest” means each of the following: 

a. a security for the payment of money or performance of an obligation, including a 
mortgage, charge, lien, pledge, trust, power or title retention or flawed deposit 
arrangement; 

b. a “security interest” as defined in section 12(1) or (2) of the Personal Property Securities 
Act 2009 (Cth); and 

c. an agreement to create any of these or allow any of these to exist. 

“Unpaid Sum” means any sum due and payable by the Guarantor under this Deed but unpaid. 

“Working Day”, in relation to the doing of an action in a place, means any day in that place 
other than: 

a. a Saturday, Sunday or public holiday; and 

b. any day within the two-week period that starts on: 

(i) the Saturday before Christmas Day; or 

(ii)  if Christmas Day falls on a Saturday, Christmas Day. 

1.2 Interpretation (Core) 

1.2.1 In this Deed, unless the contrary intention appears: 

a. headings are for the purpose of convenient reference only and do not form part of this 
Deed; 

b. the singular includes the plural and vice-versa; 

c. a reference to one gender includes any other; 

d. a reference to a person includes a body politic, body corporate or a partnership; 

e. if the last day of any period prescribed for the doing of an action falls on a day which is 
not a Working Day, the action shall be done no later than the end of the next Working 
Day; 

f. a reference to an Act is a reference to an Act of the Commonwealth, State or Territory 
of Australia, as amended from time to time, and includes a reference to any subordinate 
legislation made under the Act; 

g. a reference to a clause includes a reference to a sub-clause of that clause; 

h. a reference to a “dollar”, “$”, “$A” or “AUD” means the Australian dollar; 

i. a reference to a specification, publication, Commonwealth policy or other document is 
a reference to that specification, publication, Commonwealth policy or document, in 
effect on the date of this Deed, or alternatively, a reference to another version of the 
document if agreed in writing between the parties; 

j. the word “includes” in any form is not a word of limitation;  

k. a reference to a party includes that party’s administrators, successors, and permitted 
assigns, including any person to whom that party novates any part of this Deed; and 

l. a reference to a document (including any Guaranteed Agreement) is to that document 
as varied, novated, ratified, replaced or restated from time to time. 
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1.3 Joint and Several Liability (Optional) 

Note to drafters:  Include this clause where the Guarantor comprises more than one party. 

1.3.1 The expression "Guarantor" refers to each person identified as a Guarantor, and the 
obligations of the Guarantors under this Deed bind each person identified as a Guarantor, 
jointly and severally. 

1.4 Liability as Guarantor and Indemnifier (Core)  

1.4.1 Any reference in this Deed to the obligations or liabilities of the Guarantor shall be construed 
as a reference to its obligations or liabilities, whether as a guarantor or an indemnifier or both, 
under this Deed. 

1.5 Principal Obligation (Core)  

1.5.1 Each obligation of the Guarantor under this Deed constitutes a principal, not a secondary or 
ancillary obligation, such that, without limiting in any way the operation of any of the other 
provisions of this Deed, any limitation on the liability of the Guarantor which would otherwise 
arise by reason of its status as a guarantor, co-guarantor, indemnifier or co-indemnifier, is 
negatived. 

1.6 No Bias against Drafting Party (Core) 

1.6.1 No term or provision of this Deed shall be construed against a party on the basis that this Deed 
or the term or provision in question was put forward or drafted by that party. 

2 GUARANTEE (CORE) 
2.1 Guarantee (Core)  

2.1.1 Subject to clause 2.4, the Guarantor irrevocably and unconditionally guarantees to the 
Commonwealth the due and timely performance by the Contractor of all the Relevant 
Obligations. 

2.2 Performance of Relevant Obligations (Core) 

2.2.1 Subject to clause 2.4, if the Contractor fails to perform any of the Relevant Obligations in 
accordance with the relevant Guaranteed Agreement, the Guarantor shall, in addition to its 
obligations under clause 2.3, on demand from time to time by the Commonwealth, immediately 
cause to be performed, such Relevant Obligations required to be performed by the Contractor 
in accordance with that Guaranteed Agreement.   

2.3 Payment by Guarantor (Core)  

2.3.1 Subject to clause 2.4, if the Contractor does not pay the Guaranteed Money when due in 
accordance with the terms of the relevant Guaranteed Agreement, the Guarantor shall within 
three Working Days following demand by the Commonwealth, pay to the Commonwealth the 
Guaranteed Money which is then due and unpaid. 

2.4 Limitation of Liability (Core) 

2.4.1 Subject to clause 7.1.1, the Guarantor’s liability pursuant to this Deed in respect of any 
Guaranteed Agreement shall be no greater than the aggregate of the remaining Relevant 
Obligations of the Contractor as they exist from time to time pursuant to or arising out of that 
Guaranteed Agreement and the Guarantor shall be entitled to all defences and limitations of 
liability to which the Contractor is entitled under that Guaranteed Agreement.  The total sum 
recoverable from the Guarantor under this Deed in respect of any Guaranteed Agreement 
shall not exceed the liability the Contractor would otherwise have for the Relevant Obligations 
under that Guaranteed Agreement. 

3 INDEMNITY (CORE) 
3.1.1 Subject to clause 2.4, the Guarantor, as a separate additional and primary liability, shall 

irrevocably and unconditionally indemnify the Commonwealth against any liability, loss, 
damage, cost (including the cost of any settlement and legal costs and expenses on a solicitor 
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and own client basis), compensation or expense sustained or incurred by the Commonwealth 
arising out of or as a consequence of: 

a. any failure by the Contractor to perform the Relevant Obligations in accordance with the  
Guaranteed Agreements; or 

b. any obligation or liability that would otherwise form part of the Relevant Obligations 
being void, voidable or unenforceable against or irrecoverable from the Contractor for 
any reason (including the insolvency of the Contractor), whether or not the 
Commonwealth knew or ought to have known of that reason. 

4 NATURE AND PRESERVATION OF LIABILITY (CORE) 
4.1 Absolute and Unconditional Liability  (Core) 

4.1.1 Subject to clause 2.4, the liability of the Guarantor under this Deed: 

a. is absolute and is not subject to the performance of any condition precedent or 
subsequent; and 

b. shall not be affected by any act, omission, matter or thing which may release the 
Guarantor from that liability or reduce the liability of the Guarantor (other than an 
express release of the Guarantor from all of its liabilities under this Deed) including any 
of the following: 

(i) the occurrence before, on or at any time after, the date of this Deed of any Event 
of Insolvency in relation to any Obligor; 

(ii) any Guaranteed Agreement or any payment or other act, the making or doing of 
which would otherwise form part of the Relevant Obligations being or becoming 
or being conceded to be frustrated, illegal, invalid, void, voidable, unenforceable 
or irrecoverable in whole or in part for any reason whether past, present or future; 

(iii) the Commonwealth granting time, waiver or other concession to, or making any 
composition, arrangement or compromise with any other Obligor (including to or 
with the Contractor in respect of the liability of the Guarantor) or any other person; 

(iv) the Commonwealth not exercising or delaying (whether deliberately, negligently, 
unreasonably or otherwise) in the exercise of any Power it has for the 
enforcement of any Guaranteed Agreement or any Relevant Obligation; 

(v) the determination, rescission, repudiation or termination, or the acceptance of 
any of the foregoing, by the Commonwealth or any other Obligor of any 
Guaranteed Agreement or any Relevant Obligation; 

(vi) any variation to any Guaranteed Agreement or any Relevant Obligation, whether 
or not that variation is substantial or material or imposes an additional liability on 
or disadvantages any Obligor; 

(vii) the full, partial or conditional release or discharge by operation of law of any other 
Obligor from any Guaranteed Agreement or any Relevant Obligation;  

(viii) the transfer, assignment or novation by the Commonwealth or any Obligor of all 
or any of its rights or obligations under any Guaranteed Agreement; 

(ix) any person, whether named as a party or not, does not execute any Guaranteed 
Agreement or the execution of any Guaranteed Agreement by any person is 
invalid, forged or irregular in any way; or 

(x) any failure by the Commonwealth to disclose to the Guarantor any material or 
unusual fact, circumstance, event or thing known to, or which ought to have been 
known by, the Commonwealth relating to or affecting any Obligor at any time 
before or during the term of any Guaranteed Agreement, whether prejudicial or 
not to the rights and liabilities of the Guarantor and whether or not the 
Commonwealth was under a duty to disclose that fact, circumstance, event or 
thing to any Obligor. 
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4.2 No Merger (Core) 

4.2.1 The guarantee and indemnity from the Guarantor under this Deed is in addition to and does 
not merge with, postpone, lessen or otherwise prejudicially affect any Guaranteed Agreement 
or any other Power of the Commonwealth. 

4.3 No Obligation to Gain Consent (Core) 

4.3.1 The Guarantor has no right or entitlement to consent to or be made aware of any event referred 
to in clause 4.1.1b, any transaction between the Commonwealth and any Obligor or any 
particulars concerning any obligation or liability that forms part of the Relevant Obligations. 

4.4 Appropriation (Core) 

4.4.1 The Commonwealth is under no obligation to marshal or appropriate in favour of the 
Guarantor, or to exercise, apply, transfer or recover in favour of the Guarantor, any Security 
Interest or any funds or assets which the Commonwealth holds, has a claim on, has received 
or is entitled to receive, but may do so in the manner and order as the Commonwealth 
determines in its discretion. 

4.5 Void or Voidable Transactions (Core) 

4.5.1 If a claim that a payment to the Commonwealth in connection with this Deed or any 
Guaranteed Agreement is void or voidable (including a claim under laws relating to liquidation, 
administration, insolvency or protection of creditors) is upheld by a court of competent 
jurisdiction or conceded or compromised then the Commonwealth is entitled immediately as 
against the Guarantor to the rights to which it would have been entitled under this Deed if the 
payment had not occurred. 

4.6 Claim or Demand on the Guarantor (Core) 

4.6.1 Where any Guaranteed Agreement obliges the Commonwealth to deliver a notice or demand 
to the Contractor or to comply with an obligation (including observing time periods for 
performance and Contractor opportunities to cure defaults) prior to the Commonwealth 
exercising a right under that Guaranteed Agreement in respect of a failure by the Contractor 
to comply with a Relevant Obligation, the Commonwealth shall deliver that notice or demand 
to the Contractor or comply with that obligation (including observing time periods for 
performance and Contractor opportunities to cure defaults) before making a demand under 
this Deed in respect of a failure by the Contractor to comply with that Relevant Obligation.   

4.6.2 Subject to the Commonwealth complying with clause 4.6.1, the Guarantor agrees that the 
Commonwealth is not required to make any claim or demand on any Obligor, or to otherwise 
enforce any Guaranteed Agreement or any other right, power or remedy against any other 
Obligor, before making any demand or claim on the Guarantor.   

4.7 Waiver of Rights (Core) 

4.7.1 The Guarantor may not exercise any right of contribution, indemnity or subrogation which it 
might otherwise be entitled to claim and enforce against or in respect of any other Obligor 
before the Relevant Obligations are satisfied in full and irrevocably waives all of those rights 
of contribution, indemnity or subrogation it may have before the Relevant Obligations are 
satisfied in full. 

5 REPRESENTATIONS AND WARRANTIES (CORE) 
5.1 General Representations and Warranties (Core) 

5.1.1 The Guarantor represents and warrants to the Commonwealth that: 

a. this Deed constitutes its valid and legally binding obligation and is enforceable against 
it in accordance with its terms, subject to any necessary stamping and registration 
requirements and laws affecting creditors' rights generally; 

b. the execution, delivery and performance of this Deed and each transaction 
contemplated by this Deed does not violate or breach any law or any document or 
agreement to which it is a party or which is binding on it or any of its assets; 



OFFICIAL 
ASDEFCON (Strategic Materiel) Part 2 

ANNEX G TO ATTACHMENT I 

Attachment to Draft Conditions of Contract (V5.3) I-G7 
OFFICIAL 

 

c. all Authorisations required to be obtained by it in connection with the execution, delivery 
and performance of this Deed, the transactions contemplated by this Deed and the 
legality, validity and enforcement of this Deed have been obtained and are valid and 
subsisting and it is not aware of any breach of any of the conditions of any of those 
Authorisations or aware of any fact or circumstance which may cause any of those 
Authorisations to be suspended, forfeited, cancelled or rendered void; 

d. no Event of Default has occurred which has not been remedied or waived in accordance 
with the terms of the relevant Guaranteed Agreement; 

e. it is not the trustee of any trust; and 

f. it does not enjoy immunity from suit or execution in relation to its obligations under this 
Deed. 

5.2 Corporate Representations and Warranties (Core) 

5.2.1 The Guarantor represents and warrants to the Commonwealth that: 

a. it is duly registered and remains in existence; 

b. its execution, delivery and performance of this Deed does not (and the transactions 
contemplated by this Deed do not) violate its Constitution nor, if the Guarantor is listed 
on a stock exchange, any listing requirements or business rules of the applicable stock 
exchange; 

c. it has the power to enter into, deliver and perform this Deed and to carry out the 
transactions contemplated by this Deed; 

d. it has taken all corporate action required to enter into, deliver and perform this Deed 
and to carry out the transactions contemplated by this Deed; and 

e. the entry into and the performance of its obligations under this Deed is in its best 
interests and for a proper purpose. 

5.3 Representations and Warranties Repeated (Core) 

5.3.1 Each representation and warranty in clauses 5.1 and 5.2 shall be repeated on each day while 
any of the Relevant Obligations remain outstanding with reference to the facts and 
circumstances then subsisting, as if made on each such day. 

6 PAYMENTS (CORE) 
6.1 Payments on Demand (Core) 

6.1.1 All payments by the Guarantor under this Deed are to be made to the Commonwealth in 
Australian dollars in immediately available funds and on the due date specified in the notice to 
the Guarantor or if no due date is specified, within three Working Days following receipt of 
demand by the Commonwealth. 

6.2 Payments of Interest on Unpaid Sums (Core) 

6.2.1 The Guarantor shall pay default interest on all Unpaid Sums. Default interest shall be 
calculated: 

a. where the Contract provides for the payment of default interest for late payment by the 
Contractor, in accordance with the relevant provisions of the Contract; and 

b. otherwise in accordance with clause 6.2.2. 

6.2.2 Where this clause 6.2.2 applies, default interest shall be calculated in accordance with the 
following formula: 

Interest payment =  
I% x P x n 

365 

Where: 

"I%" means the Australian Taxation Office sourced General Interest Charge rate current at the 
due date of payment of the Unpaid Sum expressed as a percentage; 
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"P" means the amount of the Unpaid Sum; and 

"n" means the number of days after the due date for payment that the payment of the Unpaid 
Sum is made. 

6.2.3 Notwithstanding any of the terms of the Contract, default interest accruing under this clause 
6.2 shall be immediately payable by the Guarantor on demand by the Commonwealth.   

6.3 No Set-off or Counterclaim (Core) 

6.3.1 All payments by the Guarantor under this Deed shall be without any set off or counterclaim, 
and the Guarantor irrevocably waives any rights of set-off or counterclaim which it may have 
against the Commonwealth. 

6.4 Merger (Core) 

6.4.1 If the liability of the Guarantor to make any payment under this Deed becomes merged in any 
judgment or order, the Guarantor shall as an independent obligation pay to the Commonwealth 
interest at the rate which is the higher of that payable under clause 6.2 and that fixed by or 
payable under the judgment or order. 

6.5 No Deduction for Taxes (Core) 

6.5.1 All payments by the Guarantor under this Deed shall be without deduction or withholding for 
any present or future taxes, unless the Guarantor is compelled by law to deduct or withhold 
the same. 

6.5.2 If the Guarantor is compelled by law to make any deduction or withholding from any payment 
under this Deed on account of taxes, the Guarantor shall on demand by the Commonwealth 
pay to the Commonwealth any additional amounts necessary to ensure that the 
Commonwealth receives (after all deductions and withholdings for taxes) a net amount equal 
to the full amount which it would have been entitled to receive and retain had the deduction or 
withholding not been made. 

7 EXPENSES (CORE) 
7.1 Reimbursement (Core) 

7.1.1 The Guarantor shall reimburse the Commonwealth on demand for, and shall indemnify the 
Commonwealth against any liability, loss, damage, cost (including the cost of any settlement 
and legal costs and expenses on a solicitor and own client basis), compensation or expense 
sustained or incurred by the Commonwealth arising out of or as a consequence of the 
Commonwealth exercising, enforcing or preserving, or attempting to exercise, enforce or 
preserve, any rights under this Deed.  The limitation of liability in clause 2.4 does not apply to 
this clause.   

8 GOODS AND SERVICES TAX (CORE) 
8.1 Goods and Services Tax  (Core) 

8.1.1 In this clause, ‘GST’ means the Commonwealth tax imposed by the A New Tax System (Goods 
and Services Tax) Act 1999, and ‘adjustment event’, ‘input tax credits’, ‘taxable supply’ and 
‘tax invoice’ have the respective meanings given to them by that Act. 

8.1.2 If a party (the ‘Supplier’) makes a taxable supply to another party in relation to this Deed or 
any matter or thing occurring under this Deed (the ‘Recipient’), and the consideration otherwise 
payable for the taxable supply does not include GST, the Supplier will be entitled to recover 
from the Recipient the amount of any GST on the taxable supply, in addition to any other 
consideration recoverable for the taxable supply. 

8.1.3 If the amount paid by the Recipient to the Supplier for GST differs from the actual amount of 
GST payable for the taxable supply (taking into account any adjustment events that occur in 
relation to the taxable supply), the following adjustments apply: 

a. if the amount paid by the Recipient exceeds the GST on the taxable supply, the Supplier 
will refund the excess to the Recipient; or 
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b. if the amount paid by the Recipient is less than the GST on the taxable supply, the 
Recipient will pay the balance to the Supplier. 

8.1.4 If a party is entitled to recover or be compensated for all or a proportion of its costs in relation 
to this Deed or any matter or thing occurring under this Deed, the amount of the recovery or 
compensation is reduced by the amount of (or the same proportion of the amount of) any input 
tax credits available in relation to those costs. 

8.1.5 A party is not required to pay any amount for GST to another party unless a valid tax invoice 
has been issued for that GST. 

9 NO REPRESENTATION BY OR RELIANCE (CORE) 
9.1.1 The Guarantor acknowledges that: 

a. the Commonwealth does not have any duty to supply it with information in relation to or 
affecting the Contractor or the Commonwealth before the date of this Deed or during 
the term of any Guaranteed Agreement; 

b. it has relied on its own inquiries as to the Contractor, the nature and extent of the entire 
relationship between the Contractor and the Commonwealth (whether or not recorded 
in the Guaranteed Agreements) and the nature and effect of the Guaranteed 
Agreements; and 

c. it does not enter into this Deed in reliance on any representation, promise, statement, 
conduct or inducement by or on behalf of the Commonwealth, except for any 
inducement expressly set out in this Deed. 

10 ASSIGNMENT AND NOVATION (CORE)  
10.1.1 Neither party may, without the prior written consent of the other party, assign, novate or 

otherwise transfer any of its rights or obligations under this Deed. 

11 RESOLUTION OF DISPUTES (CORE)  
11.1.1 A party shall not commence court proceedings relating to any dispute arising from this Deed 

except when that party seeks urgent relief from a court or when dispute resolution has failed 
under this clause 11.  If a party fails to comply with this clause 11, the other party is not required 
to undertake dispute resolution for the dispute in accordance with clause 11. 

11.1.2 The parties shall negotiate in good faith to settle a dispute arising between them and, if the 
dispute cannot be settled by negotiation (including negotiation between senior management 
of the parties) within (INSERT PERIOD) days, the parties may agree to use an alternative 
dispute resolution process to attempt to resolve the dispute. 

11.1.3 The parties shall at all times during the dispute continue to fulfil their obligations under this 
Deed. 

12 MISCELLANEOUS (CORE) 
12.1 Notices (Core)  

12.1.1 Unless the contrary intention appears, any notice or communication under this Deed shall be 
effective if it is in writing and sent from and delivered to the Commonwealth or Guarantor, as 
the case may be, at the following address: 

[INSERT COMMONWEALTH ADDRESS, FAX NUMBER AND EMAIL]  
(INSERT GUARANTOR ADDRESS, FAX NUMBER AND EMAIL)  

12.1.2 A notice or communication is deemed to be delivered: 

a. if sent by pre-paid post, in three Working Days when sent within Australia and in eight 
Working Days when sent by air mail from one country to another; 

b. if hand delivered, when received at the address, or by the recipient if sooner; 
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c. if sent by facsimile, when the sender's facsimile system generates a message 
confirming successful transmission of the total number of pages of the notice, unless 
within one Working Day after that transmission, the recipient informs the sender that it 
has not received the entire notice; or 

d. if sent as an email, when the email enters the recipient’s information system, unless the 
sender’s information system receives a message within one Working Day that the email 
has not been delivered to the recipient, 

12.1.3 but if the receipt, transmission or entry into the information system is not on a Working Day or 
is after 5.00pm (recipient's local time) on a Working Day, the notice is taken to be received at 
9.00am (recipient’s local time) on the next Working Day. 

12.2 Laws (Core)  

12.2.1 The laws of (INSERT RELEVANT STATE OR TERRITORY) apply to this Deed, and the courts 
of that State or Territory have non-exclusive jurisdiction to decide any matter relating to this 
Deed.  

12.3 Entire Agreement (Core)  

12.3.1 This Deed represents the parties’ entire agreement in relation to the subject matter and 
supersedes all tendered offers and prior representations, communications, agreements, 
statements and understandings, whether oral or in writing. 

12.4 Further Assurances (Core)  

12.4.1 Each party shall take the steps, sign the documents, and do all other acts and things as may 
be reasonably required by the other party to give effect to this Deed and to perfect the Powers 
afforded or created by this Deed.  

12.5 Powers Cumulative (Core)  

12.5.1 The Powers conferred by this Deed on the Commonwealth are cumulative and in addition to 
all other Powers available to the Commonwealth by law or under any Guaranteed Agreement. 

12.6 Form of Demand (Core)  

12.6.1 A demand on the Guarantor for payment under this Deed may be in any form and contain any 
information as the Commonwealth determines.   

12.7 Severability (Core)  

12.7.1 If any part of this Deed is or becomes illegal, invalid or unenforceable, the legality, validity or 
enforceability of the remainder of the Deed shall not be affected and shall be read as if that 
part had been severed. 

12.8 Waiver (Core)  

12.8.1 Failure to exercise or enforce, or a delay in exercising or enforcing, or the partial exercise or 
enforcement of, any Power provided by law or under this Deed by the Commonwealth does 
not preclude, or operate as a waiver of, the exercise or enforcement, or further exercise or 
enforcement, of that or any other Power provided by law or under this Deed. 

12.8.2 A waiver or consent given by the Commonwealth under this Deed is only effective and binding 
if it is given or confirmed in writing by the Commonwealth. 

12.8.3 No waiver of a breach of a term of this Deed operates as a waiver of another breach of that 
term or of a breach of any other term of this Deed. 

12.9 Consents (Core)  

12.9.1 A consent required under this Deed from the Commonwealth may be given or withheld, or may 
be given subject to any conditions, as the Commonwealth (in its discretion) thinks fit, unless 
this Deed expressly provides otherwise. 
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12.10 Moratorium Legislation (Core)  

12.10.1 To the fullest extent permitted by law, all laws which at any time operate directly or indirectly 
to lessen or affect in favour of the Guarantor any obligation under this Deed, are expressly 
waived. 

12.11 Binding on each Signatory (Core)  

12.11.1 This Deed binds and is enforceable against the Guarantor despite: 

a. any other person not executing this Deed or its execution being defective in any way; 
or 

b. any obligation or liability of any other party under this Deed not being binding or 
enforceable against that party for any reason. 

12.12 Counterparts (Core)  

12.12.1 This Deed may be executed in any number of counterparts and by the parties on separate 
counterparts. Each counterpart constitutes the Deed of each party who has executed and 
delivered that counterpart. 

 

SIGNED AS A DEED 

SIGNED, SEALED AND DELIVERED    

by the COMMONWEALTH OF AUSTRALIA   

       

.............................................................................. 

in the presence of  

    

.............................................................................. 

Note for Deed Signature:  Guidance on executing agreements, including some statutory 
requirements to ensure the execution is effective, are detailed in the ‘Executing Agreements Fact 
Sheet’, found on the Procurement and Contracting intranet page at: 

http://ibss/PublishedWebsite/LatestFinal/%7B836F0CF2-84F0-43C2-8A34-
6D34BD246B0D%7D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394 

This guidance is developed for Commonwealth Personnel and should be used to assess the 
Guarantor’s execution of the Deed.  The Guarantor should seek its own independent legal advice 
on its execution of the Deed. 

(INSERT EXECUTION CLAUSE OF THE GUARANTOR)  

http://ibss/PublishedWebsite/LatestFinal/%7B836F0CF2-84F0-43C2-8A34-6D34BD246B0D%7D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394
http://ibss/PublishedWebsite/LatestFinal/%7B836F0CF2-84F0-43C2-8A34-6D34BD246B0D%7D/Item/EBDAF9B0-2B07-45D4-BC51-67963BAA2394
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FORM OF AIC COMPLIANCE CERTIFICATE (CORE) 

[TO BE PRINTED ON COMPANY LETTERHEAD] 

 
From: [Contractor/AIC Subcontractor] 

To: Commonwealth of Australia represented by the Department of Defence 

 
[CONTRACT DETAILS] (the "Contract") 
[I am a director]/[We are directors] of [Contractor/AIC Subcontractor] of [address] ("Company") and 
[am]/[are each] authorised to execute this Certificate in the name of the Company. 

[I/We] refer to the Contract.  Terms defined in the Contract shall have the same meaning in this certificate 
unless given a different meaning in this Certificate. 

This Certificate is an AIC Compliance Certificate for the purposes of the Contract. 

This Certificate is provided in conjunction with the [select which of the two following options is 
appropriate]: 

a. [Contract/Subcontract] Status Report prepared by the Company in relation to the period 
from [   ] to [   ] (the “Review Period”) in accordance with the terms of the 
[Contract/Subcontract]; and 

b. [Paragraph to apply to Contractor version only.]ACE measurement report prepared 
by the Company to support and justify the Achieved ACE Percentage at the most recent 
ACE Measurement Point in accordance with the terms of the Contract. 

[I/We] certify that during the Review Period and as at the date of this Certificate [(except as disclosed 
in paragraph e below)]: 

a. The obligations contained in [clauses 4.1 and 4.2 of the Contract / clauses [   ] and [   ] 
of the Subcontract] have been complied with since the date of the last AIC Compliance 
Certificate provided to the Commonwealth under the [Contract/Subcontract]. 

b. [Paragraph to apply to Contractor version only.]As at the date of this Certificate: 

(i) the ACE information provided in the [Contract Status Report]/[ACE measurement 
report] is complete and accurate; 

(ii) the calculation of the ACE has been undertaken in accordance with the ACE 
Measurement Rules; and 

(iii) status reporting against the AIC requirements of the Contract is complete and 
accurate. 

c. [Paragraph to apply to AIC Subcontractor version only.]As at the date of this Certificate: 

(i) Subcontract status reporting against the AIC requirements of the Subcontract is 
complete and accurate; 

(ii) the calculation of the ACE has been undertaken in accordance with the ACE 
Measurement Rules; and 

(iii) there are no material non-compliances with the Company’s commitments set out 
in the Subcontract AIC Plan. 

d. The Essential AIC Obligations of the [Contract/Subcontract] have been complied with 
and [I/we] [was/were] not aware of the occurrence of any breach or potential breach of 
any Essential AIC Obligation under the [Contract/Subcontract]. 

e. The disclosed exceptions are as follows: 
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Exception Remedial action status 
proposed/undertaken 

[Clause and description] [Describe action undertaken/proposed] 

  

 

[I/We] acknowledge that disclosure of exceptions to compliance will not prejudice the rights of the 
Commonwealth under the Contract. 

The representations and warranties in this Certificate are correct and not misleading by reference to the 
facts and circumstances subsisting as at the date of this Certificate. 

 

 

 

  

[Director]  [Director] 
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SECURITY CLASSIFICATION AND CATEGORISATION GUIDE (OPTIONAL) 
Note to drafters:  A Security Classification and Categorisation Guide (SCCG) is to be included 
where the procurement involves classified information, security-protected assets, or the 
procurement is for a Software-dependent system.  

For information on developing a SCCG refer to the Defence Security and Vetting Service 
guidance on Business Impact Levels Guidelines at: 

http://drnet/AssociateSecretary/security/advice/Pages/bils.aspx  

and contact the Defence Security and Vetting Services Project Security Team at:  
DSA.ProjectSecurity@defence.gov.au.  

[DRAFTERS TO INSERT SECURITY CLASSIFICATION GRADING DOCUMENT PRIOR TO 
RELEASE OF RFT]. 

http://drnet/AssociateSecretary/security/advice/Pages/bils.aspx
mailto:DSA.ProjectSecurity@defence.gov.au
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DRAFT DATA ITEMS AND STRATEGIES (OPTIONAL) 
Note to drafters:  If required, drafters must identify the list of draft data items and Strategies that 
the tenderer is to submit in response to this RFT and that will be retained to capture the tendered 
offer and program intent, until after the Effective Date.  Amend the list of annexes as required. 

For example, Strategies from the successful tenderer would be included here to capture the 
tenderer’s intent (for a program of work) until superseded by one or more Approved plans under 
the Contract.  Likewise, tendered draft specifications, with the technical description, may be 
included here to capture the Materiel System solution offered, and retained until superseded by 
actual specifications under the Contract.  Similarly, a draft Growth Plan, used to inform tender 
evaluations, may be retained here until superseded by a final version of the data item, prepared 
by the Contractor and Approved by the Commonwealth under the Contract. 

While reviewing tendered draft data items and Strategies during tender evaluation, the 
Commonwealth may identify issues to be addressed in final versions of the data items.  Similarly, 
during negotiations or pre-contract workshops, the preferred tenderer or Commonwealth may 
identify issues to be addressed.  These issues may be recorded and added to Attachment K, as 
Commonwealth comments. 

Draft data items, Strategies and related comments included in Attachment K will be eventually 
replaced by data items under the Contract in accordance with clause 2.5 of the SOW. 

It may be necessary to split annexes into several appendixes, for example, a draft System 
Specifications annex may be split into several appendixes, one for each Mission System.  If 
Commonwealth comments are to be included into the Contract, these comments may be 
included in a separate appendix for each applicable draft data item or Strategy. 

1.1 This Attachment K comprises the following annexes, which shall be processed in accordance 
with clause 2.5 of the SOW: 

A. Overall Strategy 

B. Transition, Phase In and Ramp Up Strategy 

C. Systems Engineering Strategy 

D. Specialty Engineering Strategy 

E. Integration, Verification and Validation Strategy 

F. Integrated Logistics Support Strategy 

G. Strategy for Defining and Reducing the Total Cost of Ownership 

H. [INSERT TITLE OF DRAFT DATA ITEM 1] 

I. [INSERT TITLE OF DRAFT DATA ITEM 2] 
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RESIDENT PERSONNEL (OPTIONAL) 
Note to drafters:  Attachment L contains a recommended structure that should be developed and 
amended to suit the needs of the proposed Contract.  Further considerations include: 

a. if RP will be located at multiple locations, using annexes for the facilities and ICT 
requirements for each location; 

b. if RP will reside with Approved Subcontractors, amending clauses accordingly; and 

c. the need to accommodate both on-going positions in the RP and temporary staff (eg, 
when performing regulatory audits or other activities). 

1. INTRODUCTION 
1.1 The purpose of this Attachment L is to detail the roles of Resident Personnel (RP) and to define 

the resources required to be provided by the Contractor to enable the RP to efficiently 
undertake those roles. 

Note to drafters:  The introduction should be updated to reflect the objectives for using RP. 

1.2 The parties acknowledge that the objectives of locating RP at Contractor premises are: 

a. to provide the Commonwealth with visibility of day-to-day Contract activities without the 
need for a greater number of formal meetings; 

b. to facilitate communication between the Contractor and the Commonwealth; and 

c. to expedite Contract administrative functions within the RP’s scope of responsibility. 

2. RESIDENT PERSONNEL 
Note to drafters:  If the RP team is small a simple list rather than the following table may be 
suitable.  If a table is to be used, amend / replace the table below as required. 

2.1 Table 1 lists the ongoing positions in the RP team. 

Table 1: Resident Personnel 

serial Position Title Grade / Rank Start Completion 

(a) (b) (c) (d) (e) 
Location 1 

1 RP Team Leader  ED + 20  

2 Engineering Manager  OD - 20  

3 Logistics Manager    

4 Commercial Manager  OD + 20  

5 Contract Support    

Location 2 

6 Technical Representative    

3. ROLE OF RESIDENT PERSONNEL 
Note to drafters:  If the RP team is small, details of the roles may be inserted here; alternatively, 
an annex for duty statements or terms of reference may be added.  Consideration should be 
given to identifying Commonwealth activities that are required under the Contract (eg, 
Commonwealth action for data items in accordance with the CDRL, acting as the Commonwealth 
Representative’s delegate at specific meetings, etc) where this can be done succinctly.  Where 
specific roles may be excluded (eg, processing of ECPs or CCPs), this should also be identified 
here. 

3.1 [DRAFTER TO INSERT DETAILS OF RP TEAM AND MEMBER ROLES / TERMS OF 
REFERENCE]. 



OFFICIAL 
ASDEFCON (Strategic Materiel) PART 2 

ATTACHMENT L 

Attachment to Draft Conditions of Contract (V5.3) L-2 
OFFICIAL 

 

4. CONTRACTOR-PROVIDED FACILITIES FOR RESIDENT PERSONNEL 
Note to drafters:  Insert details and amend the following suggested clauses as required. 

4.1 Unless otherwise agreed by the Commonwealth Representative, the work area provided by 
the Contractor for the RP shall: 

a. accommodate all members of the RP within a single area (ie, RP team members should 
not be physically isolated unless otherwise agreed); 

b. include a lockable office for the RP Team Leader; and 

c. include at least [DRAFTER TO INSERT] workstations (including desks and chairs) for 
temporary RP team members and visitors as may be required from time to time. 

4.2 The Contractor shall provide a workstation for each RP team member that includes: 

a. the Information and Communications Technology (ICT) required by clause 6; and 

b. [DRAFTER TO INSERT]. 

4.3 The Contractor shall provide the RP with a secure storage facility for classified matter up to 
and including [DRAFTER TO INSERT]. 

4.4 The Contractor shall provide the RP with access to a private meeting room facility, on an as-
required basis, sufficient to accommodate at least [DRAFTER TO INSERT] persons. 

Note to drafters:  Consider also company cafeteria (if available), washroom facilities, etc. 

5. WORK HEALTH AND SAFETY 
Note to drafters:  The following clauses should be reviewed, amended, and expanded as 
necessary to address WHS requirements for the RP.  Refer also to clause 12.4 of the COC and 
clause 9 of the SOW for standard Contract requirements for WHS and the code of practice 
referenced in clause 9.3.5 of the SOW. 

5.1 The Contractor shall provide, and shall ensure that the Subcontractors provide the RP with: 

a. a safe working environment in accordance with clause 9.3.5 of the SOW; 

b. access to all safety-related training and briefings as may be reasonably required to 
ensure the health and safety of the RP when located at the Contractor’s or 
Subcontractor’s workplace(s) (as the case may be); and 

c. access to all WHS procedures, safety risk assessments and other WHS-related 
information applicable to the RP when located at the Contractor’s or Subcontractor’s 
workplace(s) (as the case may be). 

5.2 In the event of a Notifiable Incident involving RP, the Contractor shall: 

a. immediately notify the RP Team Leader or, if the RP Team Leader is not immediately 
contactable, the next available member of the RP team; and 

b. report the Notifiable Incident in accordance with clause 9.4 of the SOW. 

6. INFORMATION AND COMMUNICATIONS TECHNOLOGY REQUIREMENTS 
6.1 The Contractor shall provide the RP with access to the Data Management System (DMS) in 

accordance with clause 2.3 of the SOW. 

Note to drafters:  Add further requirements as applicable.  Consideration may be given to 
telephones, access to the Defence Protected and/or Secret Network, a secure area, access to 
Contractor systems, printers, photocopiers, video-conferencing facilities, etc.  Additional 
considerations may include which ICT resources may be shared versus exclusive use.  Refer 
also to clause 11.10 of the COC, Defence Security. 

6.2 [DRAFTER TO INSERT]. 

ANNEXES 
A. [DRAFTER TO INSERT] 
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GLOSSARY (CORE) 

Note to drafters:  If drafters consider that an additional definition, acronym or abbreviation 
should be added, careful consideration needs to be given to the legal and practical effect of the 
proposed addition in the context of the tender pack or contract as a whole. 

The listing of all acronyms, abbreviations, definitions and referenced documents, and the 
version numbers of all referenced documents should be reviewed for currency prior to both the 
RFT release and the Effective Date. 

1. ACRONYMS AND ABBREVIATIONS 

Abbreviation Description 

AAI Accountable Authority Instructions 

ABL Allocated Baseline 

ABN Australian Business Number 

ABS Australian Bureau of Statistics 

ACE Australian Contract Expenditure  

ACM Asbestos Containing Material 

ACN Australian Company Number 

ACSC Australian Cyber Security Centre 

ACSI Australian Communications Security Instruction 

ACQPW Acquisition Pricing Workbook 

ADF Australian Defence Force 

ADF AA ADF Airworthiness Authority 

AFD Application for a Deviation 

AIA Australian Industry Activity 

AIC Australian Industry Capability 

AIO Australian Industry Opportunity 

ALDT Administration and Logistics Delay Time 

AMTC Australian Military Type Certificate 

ANP Australian Naval Publication 

ANZ Australia and New Zealand 

ARBN Australian Registered Body Number 

ASARP As Secure As Reasonably Practicable 

ASTDL ANZ Subcontractor Technical Data List 

ATO Australian Taxation Office 

ATO Authorisation to Operate 

ATO-C Authorisation to Operate with Conditions 

ATProc Acceptance Test Procedure 

ATP Acceptance Test Plan 

ATR Acceptance Test Report 

AV&V Acceptance Verification and Validation 

BAC Budget at Completion 

BRDP Business Rule Decision Points 

BREX Business Rules Exchange 

CAGE Commercial and Government Entity (see also 
NCAGE) 

Abbreviation Description 

CAID Clear Accountability In Design 

CAM Control Account Manager 

CASG Capability Acquisition and Sustainment Group 

CASP Commonwealth Assets Stocktaking Plan 

CASR Commonwealth Assets Stocktaking Report 

CBD Certification Basis Description 

CBT Computer Based Training 

CCB Configuration Control Board 

CCP Contract Change Proposal 

CCR Configuration Change Register 

CDRL Contract Data Requirements List 

CFA Commercial and Financial Analysis 

CI Configuration Item 

CITIS Contractor Integrated Technical Information 
Service 

CM Configuration Management 

CMCA Contractor Managed Commonwealth Assets 

CMP Configuration Management Plan 

CMS Contract Master Schedule 

COC Conditions of Contract 

COI Critical Operational Issue 

COMSEC Communications Security 

COTS Commercial-Off-The-Shelf 

CPI Consumer Price Index 

CPR Contract Performance Review 

CPRs Commonwealth Procurement Rules 

CR Commonwealth Representative 

CRP Cost Reimbursement Payment 

CSCI Computer Software Configuration Item 

CSCR Cyber Security Case Report 

CSCRP Cyber Supply Chain Risk Plan 

CSDB Common Source Data Base 

CSIRO Commonwealth Scientific and Industrial 
Research Organisation 

CSR Contract Status Report 
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Abbreviation Description 

CSWBS Contract Summary Work Breakdown Structure 

CTIS Cyber Threat Intelligence Sharing 

CTXP Contractor Transition Plan 

CWBS Contract Work Breakdown Structure 

DAL Data Accession List 

DASA Defence Aviation Safety Authority 

DASR Defence Aviation Safety Regulations 

DCwS Defence Cyberworthiness System 

DDG Defence Digital Group 

DDN Data Dispatch Note 

DDR Detailed Design Review 

DID Data Item Description 

DIDS Defence Industry Development Strategy 

DESE Digitally Enabled Systems and Equipment 

DISP Defence Industry Security Program 

DMH (PROJ) Defence Materiel Handbook (Project 
Management) 

DML Data Management List 

DMS Data Management System 

DRAIC Defence-Required Australian Industrial 
Capability 

DRAICRR DRAIC Readiness Review 

DSPF Defence Security Principles Framework 

DSTG Defence Science and Technology Group 

DS&VS Defence Security and Vetting Service 

DT&E Developmental Test and Evaluation 

E3 Electromagnetic Environmental Effects 

E8MM Essential Eight Maturity Model 

ECARS Equipment Certification to Access 
Radiofrequency Spectrum 

ECP Engineering Change Proposal 

ED Effective Date 

EIS Engineering Information System 

EMC Electromagnetic Compatibility 

EMI Electromagnetic Interference 

EMM Engineering and Maintenance Manual 

EMP Electromagnetic Pulse 

EMSEC Emanation Security 

ENVMS Environmental Management System 

ERP Enterprise Resource Planning 

ESCM Electronic Supply Chain Manual 

ESCP Emanation Security Control Plan 

ETA EMSEC Threat Assessment 

EVM Earned Value Management 

EVMP Earned Value Management Plan 

Abbreviation Description 

EVMS Earned Value Management System 

EVPR Earned Value Performance Report 

EVT Earned Value Technique 

FAC Final Acceptance Certificate 

FACRR Facilities Readiness Review 

FBL Functional Baseline 

FCA Functional Configuration Audit 

FMECA Failure Mode, Effects and Criticality Analysis 

FPS Function and Performance Specification 

FRAR Facilities Requirements Analysis Report 

FTE Full-Time Equivalent 

G&A General and Administrative 

GFD Government Furnished Data 

GFE Government Furnished Equipment 

GFF Government Furnished Facilities 

GFI Government Furnished Information 

GFM Government Furnished Material 

GFS Government Furnished Services 

GFS(IT) Government Furnished Services (Information 
Technology) 

GST Australian Goods and Services Tax 

HAR Hazard Analysis Report 

HE Human Engineering 

HEPP Human Engineering Program Plan 

HERF Hazards of Electromagnetic Radiation to Fuel 

HERO Hazards of Electromagnetic Radiation to 
Ordnance 

HL Hazard Log 

HRI Hazard Risk Index 

HSI Human System Interface 

HSMP Health and Safety Management Plan 

HWCI Hardware Configuration Item 

IBR Integrated Baseline Review 

ICD Interface Control Document 

ICE Imported Contract Expenditure  

ICT Information and Communications Technology 

ICWG Interface Control Working Group 

IETM Interactive Electronic Technical Manual 

IETP Interactive Electronic Technical Publication 

ILS Integrated Logistic Support 

IP Intellectual Property 

IPP Indigenous Procurement Policy 

IPT Integrated Product Team 

IRMT Integrated Reliability, Maintainability and 
Testability 
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Abbreviation Description 

IRMTP Integrated Reliability, Maintainability and 
Testability Plan 

IRS Interface Requirements Specification 

ISP Integrated Support Plan 

ISSMP In-Service Security Management Plan 

IT Information Technology 

IUT Item Under Test 

IV&V Independent Verification & Validation 

JAS-ANZ Joint Accreditation System for Australia and New 
Zealand 

KPIs Key Performance Indicators 

LCAM Logistics Compliance and Assurance Manual 

LCC Life Cycle Cost 

LCCA Life Cycle Costing Analysis 

LCCMP Life Cycle Cost Management Plan 

LCCRM Life Cycle Cost Report and Model 

LLTI Long Lead Time Item 

LLTIR Long Lead Time Item Review 

LOE Level of Effort 

LORA Level Of Repair Analysis 

LOT Life-of-Type 

LSA Logistic Support Analysis 

LSAR Logistic Support Analysis Record 

MEC Multiple Entry Consolidated 

MILIS Military Integrated Logistics Information System 

MOA Memorandum of Agreement 

MOE Measure of Effectiveness 

MOP Measure of Performance 

MOS Measure of Suitability 

MOTS Military-Off-The-Shelf 

MOU Memorandum Of Understanding 

MPBC Materiel Procurement Business Case 

MPS Materiel Procurement Strategy 

MRI Master Record Index 

MSR Mandated System Review 

MSSMP Materiel System Security Management Plan 

MSTDT Mission System Technical Documentation Tree 

MTDI Master Technical Data Index 

NATO North Atlantic Treaty Organisation 

NCAGE NATO Commercial and Government Entity Code 

NTE Not-To-Exceed 

NSN NATO Stock Number 

OCD Operational Concept Document 

ODIS Office of Defence Industry Support 

Abbreviation Description 

OEM Original Equipment Manufacturer 

OT Operational Technology 

PACKPL Packaging Provisioning List 

PBL Product Baseline 

PBS Product Breakdown Structure 

PCA Physical Configuration Audit 

PDF Portable Document Format 

PDR Preliminary Design Review 

PHS&T Packaging, Handling, Storage and 
Transportation 

PMB Performance Measurement Baseline 

PMP Project Management Plan 

PPE Personal Protective Equipment 

PT PCP Note to drafters: Include if clauses 
11.9.15-11.9.19 (regarding PT PCP) 
are included in the COC. 
Payment Times Procurement Connected Policy 

QA Quality Assurance 

QMS Quality Management System 

R&D Research and Development  

RAM Reliability, Availability and Maintainability 

RCM Reliability Centred Maintenance 

RP Resident Personnel 

RSPL Recommended Spares Provisioning List 

RT Resident Team 

RTM Requirements Traceability Matrix 

SAC Supplies Acceptance Certificate 

SAD System Architecture Description 

SADL System Approach to Defence Learning 

S&TE Support and Test Equipment 

S&TEPL Support and Test Equipment Provisioning List 

S&TEPPR Support and Test Equipment Provisioning 
Preparedness Review 

SCCG Security Classification and Categorisation Guide 

SCR Safety Case Report 

SDD Software Design Document 

SDIP Sovereign Defence Industrial Priority 

SDP Software Development Plan 

SDR System Definition Review 

SDS Safety Data Sheet 

SE Systems Engineering 

SEG Security and Estate Group 

SEMP Systems Engineering Management Plan 

SFARP So Far As Reasonably Practicable 

SICC Security Incident Coordination Centre 
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Abbreviation Description 

SGML Standard Generalized Markup Language 

SME Small to Medium Enterprise 

SoS System of Systems 

SOW Statement of Work 

SPPR Spares Provisioning Preparedness Review 

SRMP Security Risk Management Plan 

SRR System Requirement Review 

SRP System Review Plan 

SS System Specification 

SSDD System/Segment Design Document 

SSDDR Support System Detailed Design Review 

SSDESC Support System Description 

SSDP Supply Support Development Plan 

SSF Software Support Facility 

SSFBL Support System Functional Base Line 

SSoI Security System of Interest 

SSOP Security Standard Operating Procedure 

SSP System Security Plan 

SSPP System Safety Program Plan 

SSS System/Subsystem Specification 

SSSPEC Support System Specification 

SSTDL Support System Technical Data List 

STR Statement of Tax Record 

SumM the sum of all Milestone amounts set out at 
Annex B to Attachment B. 

SWG Security Working Group 

SWMP Software Management Plan 

Abbreviation Description 

TARR Task Analysis Requirements Review 

TAT Turn-Around-Time 

TD Technical Data 

TDL Technical Data List 

TDP Technical Data Plan 

TDSR Technical Data and Software Rights 

TEL Training Equipment List 

TEPPR Training Equipment Provisioning Preparedness 
Review 

TNGRR Training Readiness Review 

ToSA Target of Security Assessment 

TPM Technical Performance Measure 

TRR Test Readiness Review 

TRS TEMPEST Requirements Statement 

TRS Training Requirements Specification 

TSP Training Support Plan 

TXRR Transition Requirements Review 

UOC Unit of Competency 

V&V Verification and Validation 

V&VP Verification and Validation Plan 

VCRM Verification Cross Reference Matrix 

VET Vocational Education and Training 

WBS Work Breakdown Structure 

WHS Work Health and Safety 

WHSMS Work Health and Safety Management System 

XML eXtensible Markup Language 
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2. DEFINITIONS 

Term Status Definition 

Acceptance (Core) means signature by the Commonwealth Representative of a SAC in 
accordance with clause 6.8 of the COC; and ‘Accept’ has a 
corresponding meaning. 

Acceptance 
Verification and 
Validation 

(Core) means V&V activities conducted in accordance with clause 7.2 of 
the SOW for the purposes of achieving Acceptance of Supplies. 

Accreditation (Optional) means formal recognition by an authoritative body that: 

a. an organisation has demonstrated competence to carry out certain 
duties and tasks; or 

b. a system is authorised to operate in a defined configuration, with 
a specified role and in a particular environment (having regard to 
the associated residual risk with the operation of a system). 

ACE 
Measurement 
Point 

(Core) means each ACE Measurement Point specified in Table F-1 of 
Attachment F. 

ACE 
Measurement 
Rules 

(Core) means the referenced document titled ‘Australian Contract 
Expenditure Measurement Rules’, which defines the methods to be 
applied to determine the values for ACE and ICE for the Contract. 

ACE Value (Core) means the Australian dollar value of ACE. 

Achieved ACE 
Percentage 

(Core) means, in respect of an ACE Measurement Point, the ACE 
expressed as a percentage of the Total Contract Expenditure. 

ADF Capability 
Objectives 

(Core) has the meaning given in clause 1.3.1b of the COC. 

Administration and 
Logistics Delay 
Time 

(Core) means the period during which Maintenance is delayed for reasons 
of an administrative or logistics nature, including waiting for a spare 
to become available, waiting for an item of S&TE in order to perform 
Maintenance, waiting for transportation, waiting to use a facility 
required for Maintenance, and waiting for Maintenance Personnel to 
become available. 

AIC Compliance 
Certificate 

(Core) means a certificate in the form of Annex H to Attachment I. 

AIC Initiatives 
Program 

(Optional) means the program set out in clause 10.5 of the SOW. 

AIC Objectives (Core) has the meaning given in clause 1.3.1c of the COC. 

AIC Obligations (Core) means the obligations under the Contract relating to AIC and for the 
avoidance of doubt includes the following obligations: 
a. the obligations on the Contractor under clause 4 of the COC, 

clause 10 of the SOW and Attachment F; and 
b. the Essential AIC Obligations. 

AIC Remediation 
Plan 

(Core) has the meaning given in clause 4.4.1 of the COC. 

AIC Subcontractor (Core) means a Subcontractor identified as an AIC Subcontractor in 
Attachment H in accordance with clause 11.9 of the COC. 

AIC Subcontractor 
Obligations 

(Core) means the obligations of an AIC Subcontractor under the relevant 
Approved Subcontract relating to AIC and for the avoidance of doubt 
includes the obligation to comply with the relevant Subcontractor 
AIC Plan. 
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Allocated Baseline (Optional) means the current Approved documentation for a CI, which 
describes the functional, performance, interoperability and interface 
characteristics that are allocated from those of the higher-level CI, 
interface requirements with interfacing CIs, additional design 
constraints, and the Verification required to demonstrate 
achievement of those specified characteristics. 

Application for a 
Deviation 

(Core) means an Application for a Deviation in the form of the annex to 
DID-PM-MGT-AFD. 

Approval (Core) a. for a data item, has the meaning given by clause 2.4.4 of the SOW; 
and 

b. in every other context, means the act of the Commonwealth 
Representative approving a particular claim, proposal or course of 
action as a basis for further work, under the Contract. 

Approval in either case does not constitute Acceptance; and 
‘Approve’ and ‘Approved’ have a corresponding meaning. 

Approved 
Subcontractor 

(Core) means a Subcontractor that is listed in Attachment H; and ‘Approved 
Subcontract’ means a contract between the Contractor and an 
Approved Subcontractor or between a Subcontractor and an 
Approved Subcontractor to that Subcontractor. 

Approved 
Subcontractor 
Deed 

(Core) means a deed substantially in the form of Annex A to Attachment I. 

Approved 
Substance 

(Core) means a Problematic Substance that is: 
a. specified by the Commonwealth in writing for use under the 

Contract; 
b. embedded within GFE; 
c. Approved in the Hazard Log for inclusion in the Supplies; or 
d. Approved and used for the purpose(s) specified in the Approved 

HSMP or the Approved PMP, as applicable. 

Asbestos 
Containing 
Material 

(Core) has the meaning given in subregulation 5(1) of the Work Health and 
Safety Regulations 2011 (Cth). 

As Secure As 
Reasonably 
Practicable or 
ASARP 

(Core) means that, in relation to a Security System-of-Interest (SSoI), or 
elements thereof, an adequate level of security has been achieved, 
such that an incremental improvement in security would: 
a. require a disproportionate deterioration in relation to meeting other 

system cost, schedule, or performance objectives; 
b. violate system constraints; or 
c. require unacceptable concessions, such as an unacceptable 

change in the way operations are performed. 

Assets Register (Core)  means the log used by the Contractor for recording Contractor 
Managed Commonwealth Assets. 

Associated Parties (Core) means other entities (including other contractors and 
Commonwealth organisations) performing activities related to the 
Supplies, the Capability, or otherwise having a connection with the 
work performed under the Contract. 

Attachment (Core) means an Attachment to the Contract. 

Audit (Core) means a systematic, independent and documented process for 
obtaining audit evidence and evaluating it objectively to determine 
the extent to which audit criteria are fulfilled. 
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Australian 
Contract 
Expenditure or 
ACE 

(Core) has the meaning given in paragraph 2.2 of the ACE Measurement 
Rules. 

Australian Entity (Core) means: 
a. a company registered under the Corporations Act 2001 (Cth) or a 

company registered under the Companies Act 1993 (New 
Zealand); 

b. a body corporate, partnership, joint venture or association formed 
or incorporated in Australia or New Zealand; or 

c. a foreign-owned company in Australia or New Zealand, and which 
has a registered body number (ie, ARBN or NZRBN), 

carrying on business through a permanent establishment in Australia 
or New Zealand, including as evidenced through employment and 
the conduct of business operations in Australia or New Zealand. 

Australian Industry (Core) means Australian Entities that perform work in Australia or New 
Zealand. 

Australian Industry 
Activity or AIA  

(Core) means an activity identified as an Australian Industry Activity in 
Attachment F. 

Australian Industry 
Capability or AIC 

(Core) means the program of activities set out in the Contract to achieve 
the Government and Defence policies for Australian Industry. 

Australian Industry 
Opportunity or 
AIO 

(Optional) means an opportunity to achieve enhanced outcomes against the 
AIC Objectives. 

Australian Privacy 
Principles 

(Core) has the same meaning as in the Privacy Act 1988 (Cth). 

Authorisation (Core) means a licence, accreditation, permit, registration, regulatory 
approval, Export Approval or other documented authority (however 
described), required by law and necessary for the delivery of the 
Supplies or the performance of the Contract. 

Authority to 
Operate or ATO 

(Optional) Note to drafters: This term is only applicable for Security 
Authorisations relating to ICT Security. 

has the meaning given through the Defence Security Principles 
Framework (DSPF). 

Authority to 
Operate with 
Conditions or 
ATO-C 

(Optional) Note to drafters: This term is only applicable for Security 
Authorisations relating to ICT Security. 

has the meaning given through the DSPF. 

Base Date 
Currency 
Exchange Rate 

(Core) means the currency exchange rate between source currency and 
AUD available from www.rba.gov.au/statistics/frequency/exchange-
rates.html that applied at the Base Date. 

Baseline (Core) see Configuration Baseline 

Defence Cost 
Principles 

(Core) means the referenced document titled ‘Defence Cost Principles’, 
which provides a framework to deliver greater understanding and 
clarity regarding how costs may be attributed to Defence Contracts.  

Capability (Core) means the ability, resulting from the employment of the Mission 
System and the Support System, to achieve a desired operational 
effect in a nominated environment within a specified time and to 
sustain that effect for a designated period. 

http://www.rba.gov.au/statistics/frequency/exchange-rates.html
http://www.rba.gov.au/statistics/frequency/exchange-rates.html
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Capability State (Core) means the differing states of the Capability System and any 
intermediate state. 

Capability System (Core) means the Materiel System combined with all other elements 
provided by the Commonwealth, including Personnel and Facilities. 

Certificate of 
Conformity 

(Core) means a formal certification that the goods supplied are authentic, their 
origin traceable, that they meet the specification and conditions 
contained in the original order, and that this is certified by a responsible 
member of the supplier's quality control organisation. 

Certification (Core) means: 
a. for the purposes of clauses 8 and 9 of the SOW, certification by an 

organisation accredited by the JAS-ANZ, or an equivalent 
certification body acceptable to the Commonwealth, and ‘Certified’ 
has a corresponding meaning; and 

b. in relation to the certification of Supplies, the end result of a 
process which formally examines and documents compliance of 
Supplies against predefined standards, to the satisfaction of the 
certificating authority. 

Certification Basis (Optional) means the suite of standards against which materiel is to be 
certified, derived from or judged to be equivalent to a subset of the 
materiel standards approved by an applicable regulatory authority. 

Certification Basis 
Description 

(Optional) means the document listing, inter-alia, the individual Certification 
Basis requirements and the evidence that demonstrates Contractor 
compliance with the requirements. 

Change of Control (Core) means: 
a. a body corporate or entity that Controls the Contractor or the 

Guarantor ceases to Control the Contractor or the Guarantor; or 
b. a body corporate or entity that does not Control the Contractor or 

the Guarantor comes to Control the Contractor or the Guarantor. 

Circuit Layout (Core) means a circuit layout that is protected under the Circuit Layouts Act 
1989 (Cth) or the corresponding laws of any other jurisdiction. 

Claim (Core) means a claim, demand, suit or proceeding of any kind, including by 
way of court proceedings, proceedings in the nature of arbitration, 
mediation or other methods of dispute resolution and administrative 
claims and proceedings (whether or not before a tribunal). 

Codification (Core) means the act of establishing and maintaining Stock Item 
identification and related data under the Defence cataloguing system 
and/or the national system of another country participating in the 
NATO codification system. 

Codification Data (Core) means: 
a. for items of Supplies not already codified in the NATO Codification 

System, the engineering drawings, standards, specifications 
and/or technical documentation required to fully identify the items 
designated by the Commonwealth to support the equipment 
covered by the Contract; or 

b. for items of Supplies already codified in the NATO Codification 
System, the details of that codification. 

Commercial and 
Government Entity 
Code 

(Core) means the code that identifies the manufacturer of an item in the 
NATO Codification System. 

Commercial Item (Core) means an item that is: 
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a. available to the general public or in the market for defence goods 

and services for supply on standard commercial terms; and 
b. able to be used for its intended purpose under the Contract without 

development or modification (except for any minor modification or 
reconfiguration that is necessary and commonly required to install 
the item). 

Commercial 
Software 

(Core) means Software that is: 
a. a Commercial Item; 
b. supplied without further development or modification in 

conjunction with a Commercial Item, under the standard 
commercial terms applicable to that item; or 

c. Free and Open Source Software. 

Commercial TD (Core) means TD that is: 
a. a Commercial Item; or 
b. supplied, without further development or modification in 

conjunction with a Commercial Item or Commercial Software 
under the standard commercial terms applicable to that item or 
Software. 

Commercialise (Core) means, in respect of the Commonwealth or any of its sublicensees, 
to exploit the IP in TD, Contract Material or Software in return for 
payment of a Royalty or a commercial return to the Commonwealth 
or the sublicensee. 

Commonwealth 
Contractor 

(Core) means a person (other than the Contractor or a Subcontractor) 
engaged by the Commonwealth to provide goods or services to the 
Commonwealth. 

Commonwealth 
Default 

(Core) means a Default by the Commonwealth, a Commonwealth Officer or 
a Commonwealth Contractor. 

Commonwealth 
Mandated GFM 

(Optional) means GFE or GFD identified as ‘Commonwealth Mandated GFM’ 
in Annex A to Attachment E. 

Commonwealth 
Officer 

(Core) means any of the following: 
a. a Minister of State for the Commonwealth; 
b. a person employed or engaged under the Public Service Act 1999 

(Cth) or the Members of Parliament (Staff) Act 1984 (Cth); 
c. a person who is included in Defence Personnel; and 
d. a member of the Australian Federal Police. 

Commonwealth 
Personnel 

(Core) means Commonwealth Officers, Defence Personnel and any other 
agents of the Commonwealth. 

Commonwealth 
Premises 

(Core) means any of the following that is owned, leased, occupied or 
operated by the Commonwealth: 
a. an area of land or any other place (whether or not enclosed or built 

on); 
b. a building or other structure; and 
c. a vehicle, a vessel (including a submarine) or an aircraft. 

Commonwealth 
Property 

(Core) means property of any kind (including GFM) owned or leased by, or 
in the possession of, the Commonwealth. 

Commonwealth 
Service Provider 

(Core) means a person (including an officer or employee of the person) 
engaged to perform a function, or discharge a duty, of the 
Commonwealth, including a person engaged to provide: 
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a. professional, administrative, contract management or project 

management services to Defence; or 
b. technical management or assurance services, including 

verification and validation, safety, certification, security or 
capability development, 

but does not include Excluded Parties. 

Commonwealth 
Software 

(Core) Note to tenderers:  The Commonwealth will own any IP created 
under the Contract or a Subcontract in respect of 
Commonwealth Software. 

means: 
a. any Software of the type described in Annex D to the TDSR 

Schedule in respect of an item of Supplies specified in that Annex; 
and 

b. any developments, modifications or improvements to that 
Software. 

Commonwealth 
Supplier Code of 
Conduct 

(Core) means the Commonwealth Supplier Code of Conduct, as amended 
from time to time. 

Commonwealth 
TD 

(Core) Note to tenderers:  The Commonwealth will own any IP created 
under the Contract or a Subcontract in respect of 
Commonwealth TD. 

means: 
a. any TD of the type described in Annex D to the TDSR Schedule in 

respect of an item of Supplies specified in that annex; and 
b. any developments, modifications or improvements to that TD. 

Competency (Core) means the consistent application of knowledge and skill to the 
standard of performance required in the workplace.  It embodies the 
ability to transfer and apply skills and knowledge to new situations 
and environments. 

Confidential 
Information 

(Core) means: 
a. any information in the Contract that is identified in Attachment N; 

and 
b. any other information: 

(i) that is commercially sensitive (not generally known or 
ascertainable); and 

(ii) the disclosure of which would cause unreasonable detriment 
to the owner of the information or another party; and 

(iii) that was provided with an express or implied understanding 
that it would remain confidential, 

but does not include information that: 
c. is or becomes public knowledge other than by breach of the 

Contract; 
d. is in the possession of a party without restriction in relation to 

disclosure before the date of receipt; or 
e. has been independently developed or acquired by the receiving 

party. 

Configuration 
Audit 

(Core) means product configuration Verification accomplished by inspecting 
documents, products and records; and reviewing procedures, 
processes, and systems of operation to Verify that the product has 
achieved its required attributes (performance requirements and 
functional constraints) and the product's design is accurately 
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documented.  Includes both functional and physical configuration 
audits. 

Configuration 
Baseline (or 
‘Baseline’) 

(Core) means: 
a. in the context of a product, an agreed-to description of the 

attributes of a product, at a point in time, which serves as a basis 
for defining change, for conducting Verification and Validation, and 
for other management activities; 

b. in the context of documentation, an approved and released 
document, or a set of documents, each of a specific revision; the 
purpose of which is to provide a defined basis for managing 
change; 

c. in the context of Configuration Management documents, the 
currently approved and released configuration documentation; 
and 

d. in the context of a Software product, a released set of files 
comprising a Software version and associated configuration 
documentation. 

Configuration 
Control 

(Core) means: 
a. in the context of configuration documentation, a systematic 

process that ensures that changes to released configuration 
documentation are properly identified, documented, evaluated for 
impact, approved by an appropriate level of authority, 
incorporated, and Verified; and 

b. in the context of a product, the CM function that ensures changes 
to and variances from an approved Configuration Baseline are 
properly identified, recorded, evaluated, approved or disapproved, 
and incorporated and Verified as appropriate; including the 
implementation of all approved and released changes into: 
(i) the applicable configurations of a product; 
(ii) associated product information; and 
(iii) supporting and interfacing products and their associated 

information. 

Configuration 
Control Board 

(Core) means the group comprising executive, technical, logistics and other 
representatives who review and recommend approval or disapproval 
of changes and variances to an approved configuration managed 
product (Mission System, CI, or other product) and its supporting 
documentation.  There may be Commonwealth, Contractor and 
Subcontractor CCBs, as applicable to the Contract.  The 
composition of the required CCB is normally defined in each 
organisation’s CM plans. 

Configuration 
Identification 

(Core) means: 
a. in the context of an identification process, the unique identifiers for 

a product and its configuration documents; and 
b. in the context of a CM activity, the systematic process of selecting 

the product attributes, organising associated information about the 
attributes, and stating the attributes.  This CM activity 
encompasses the: 
(i) establishment of a structure for products (including the 

selection of CIs) for product configuration information; 
(ii) determination of the types of configuration documentation 

required for each CI to select, define, document, and baseline 
product attributes; 
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(iii) issuance of numbers and other identifiers affixed to the CIs 

and to the technical documentation that defines the CI’s 
configuration; and 

(iv) release of CIs and their associated configuration 
documentation, and establishment of Configuration Baselines 
for CIs. 

Configuration Item (Core) means an aggregation of hardware/Software, a combination of both, 
or any of its discrete proportions, which satisfies an end item use 
function and is designated for separate Configuration Management. 

Configuration 
Management 

(Core) means a technical and management process for establishing and 
maintaining consistency of a product's performance, functional, and 
physical attributes with its requirements, design and operational 
information throughout its life. 

Configuration 
Status Accounting 

(Core) means the Configuration Management activity that formalises the 
recording and reporting of the established product configuration 
information, the status of requested changes, and the 
implementation of approved changes including changes occurring to 
product units during operation and maintenance. 

Consolidated 
Group 

(Optional) means a Consolidated Group or a MEC group as those terms are 
defined in section 995-1 of the Income Tax Assessment Act 1997 
(Cth). 

Consumable (Core) means a non-Repairable Item (non-RI) which is consumed, or used 
beyond recovery in normal use, including non-RIs such as 
ammunition, adhesives, rivets, paint, fuel, lubricants, sealants, sheet 
metal, lock wire, nuts, bolts, cleaning materials and electrical wiring 
cables. 

Contamination (Core) means the presence in, on or under land, air or water of a substance 
(whether solid, liquid, gas, odour, heat, sound, vibration or radiation) 
at a concentration above the concentration at which the substance is 
normally present in, on or under the land, air or water in the same 
locality, that presents a risk of Environmental Harm, including harm 
to human health or any other aspect of the Environment, or could 
otherwise give rise to a risk of non-compliance with any statutory 
requirement for the protection of the Environment. 

Continuation 
Training 

(Optional) means training that users can voluntarily undergo, or training that 
unit Commanders can direct staff to undergo, on an as-required 
basis, in order to maintain currency and skill in relation to the 
Capability. 

Contract (Core) means the COC (including the Details Schedule), the attachments 
including the Statement of Work, and any document expressly 
incorporated as part of the Contract. 

Contract (Support) (Core) means a contract entered into, or to be entered into, to sustain the 
major elements of the Supplies. 

Contract Change 
Proposal 

(Core) means a proposal in the format required by and submitted in 
accordance with clause 11.1 of the COC. 

Contract Material (Core) means information, other than TD or Software, reduced to a material 
form (whether stored electronically or otherwise) that is delivered or 
required to be delivered to the Commonwealth under the Contract. 

Contract Price (Core) means the amount specified in Annex A to Attachment B as the 
Contract Price. 
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Contractor Default (Core) means a Default in relation to the Contract by the Contractor or 
Contractor Personnel. 

Contractor 
Maintained 
Licensed Fittings 

(Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

for a GFF Licensed Area, means the Licensed Fittings identified in 
the list titled ‘Contractor Maintained Licensed Fittings’ included in 
Appendix 2 of the relevant annex to Attachment O. 

Contractor 
Managed 
Commonwealth 
Assets 

(Core) means any item of Commonwealth Property subject to inventory and 
stock control that is in the care, custody or control of the Contractor 
or Contractor Personnel for the purposes of the Contract. 

Contractor 
Personnel 

(Core) means each of the following: 
a. an employee, officer or agent of the Contractor; 
b. a Subcontractor; and 
c. an employee, officer or agent of a Subcontractor. 

Contractor 
Premises 

(Core) means any of the following: 
a. premises owned by the Contractor, a Related Body Corporate of 

the Contractor, or a Subcontractor; and 
b. premises (including any GFF): 

(i) that is leased by, or licensed to, the Contractor, a Related 
Body Corporate of the Contractor, or a Subcontractor; and 

(ii) where the Contractor, Related Body Corporate or the 
Subcontractor is responsible for controlling physical access to 
the premises. 

Contractor 
(Support) 

(Core) means the party (other than the Commonwealth) to the Contract 
(Support). 

Contract 
Summary Work 
Breakdown 
Structure or 
CSWBS 

(Core) means the Work Breakdown Structure (WBS) set out at clause 4 of 
this Attachment M. 

Control (Core) means, in relation to the Contractor or the Guarantor, any of the 
following: 
a. the ability to exercise or control the exercise of the right to vote in 

respect of more than 50% of the voting shares or other form of 
voting equity in the Contractor or the Guarantor; 

b. the ability to dispose or exercise control over the disposal of more 
than 50% of the shares or other form of equity in the Contractor or 
the Guarantor; 

c. the ability to appoint or remove a majority of the directors of the 
Contractor or the Guarantor; 

d. the ability to exercise or control the exercise of the casting of a 
majority of votes at the meeting of the board of directors of the 
Contractor or the Guarantor; and 

e. any other means, direct or indirect, of dominating the decision 
making and financial and operating policies of the Contractor or 
the Guarantor. 

Controller (Core) has the same meaning as in the Corporations Act 2001 (Cth). 

Conversion 
Training 

(Optional) means training on the systems being provided under the Contract, 
which occurs after the Introduction into Service Training, and which 
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is conducted throughout the LOT of the Mission System to cover 
attrition and replacement Personnel. 

Copyright (Core) means any existing or future copyright as defined under the 
Copyright Act 1968 (Cth) or the corresponding laws of any other 
jurisdiction in any original literary and artistic works, computer 
programs and Software, sound recordings and any other works or 
subject matter whether stored electronically or otherwise in which 
copyright subsists and may subsist in the future. 

Corrective 
Maintenance 

(Core) means those actions necessary to restore items or systems (both 
hardware and Software) to a satisfactory condition or level of 
performance after Failure or other unsatisfactory condition has been 
detected.  It may be performed on any item, irrespective of whether 
another form of Maintenance (such as Preventive Maintenance) is 
also defined for the item.  In some cases the Corrective 
Maintenance action necessary may be equivalent to a Preventive 
Maintenance task defined for the item.  Corrective Maintenance may 
also occur as a result of a suspected Failure, even if further 
investigation indicates that no actual Failure occurred. 

Correctly 
Rendered Invoice 

(Optional) Note to drafters:  Include if clauses 11.9.15-11.9.19 (regarding PT 
PCP) are included in the COC. 

for the purposes of clause 11.9.16 of the COC, means an invoice 
which is: 
a. rendered in accordance with all of the requirements of the relevant 

PT PCP Subcontract; and 
b. for amounts that are correctly calculated and due for payment and 

payable under the terms of the relevant PT PCP Subcontract. 

Cost 
Reimbursement 
Payment 

(Optional) means a payment made in accordance with clause 7.3 of the COC 
for costs specified in Annex G to Attachment B. 

Cost 
Reimbursement 
Supplies 

(Optional) means the Supplies specified in [INSERT ANNEX or ANNEXES] to 
the SOW for which Cost Reimbursement Payments shall be payable 
in accordance with clause 7.8.1 of the COC. 

Critical Resources (Core) means those resources which are not new but require special 
management attention due to schedule constraints, cost 
implications, or known scarcities. 

Cyber Security 
Assurance Basis 

(Optional) means the suite of requirements against which the Materiel System 
is to be assessed in relation to cyber security. 

Cyber Supply 
Chain 

(Core) means the Contractor and the associated network of Subcontractors 
(including direct Subcontractors and lower-tier Subcontractors) that 
provides items of Digitally Enabled Systems and Equipment (DESE) 
directly or indirectly to the Commonwealth to satisfy the 
requirements of the Contract. 

Cyberworthiness (Core) means the desired outcome of a range of policy and assurance 
activities that allow the operation of Australian Defence Force 
platforms, systems and networks in a contested cyberspace 
environment, in accordance with the capability manager’s operating 
intent. 
Assessing Cyberworthiness takes into consideration output from 
security assessments of enabling systems, the intended operating 
context, and any mitigation measures to be applied. The aim of 
Cyberworthiness is to ensure a capability is fit for purpose by 
assuring the confidentiality, integrity and availability of the systems 
required for survivability in a contested cyber environment. 
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Dangerous Goods (Core) has the meaning given in the Australian Code for the Transport of 
Dangerous Goods by Road and Rail (extant edition and as amended 
from time to time). 

Data Management 
System 

(Optional) means the Contractor's system for providing on-line access to data 
items in accordance with clause 2.3 of the SOW. 

day (Core) means a calendar day. 

Default (Core) means any of the following: 
a. a breach of an express or implied provision of the Contract by a 

party to the Contract; and 
b. a breach of a general law duty or an applicable law in relation to 

the Contract by any of the following: 
(i) the Commonwealth or Commonwealth Personnel; 
(ii) a Commonwealth Contractor or an employee, officer or agent 

of a Commonwealth Contractor; and 
(iii) the Contractor or Contractor Personnel. 

A breach of a general law duty or an applicable law by 
Commonwealth Personnel, a Commonwealth Contractor or an 
employee, officer or agent of a Commonwealth Contractor is taken 
to be a Default by the Commonwealth. 
A breach of a general law duty or an applicable law by Contractor 
Personnel is taken to be a Default of the Contractor. 

Defect (Core) means a defect, fault (including a fault which results in a Failure), 
damage, malfunction or omission, including in relation to: 
a. operation, performance or functionality; or 
b. design, manufacture, workmanship or materials, 
and ‘Defective’ has a corresponding meaning. 
Without limiting the above, Supplies are Defective if they do not 
conform to the requirements of the Contract.  A defect, fault, 
damage, malfunction or omission is not a Defect to the extent that it 
results from fair wear and tear. 

Defence (Core) means the Department of Defence and/or the Australian Defence 
Force. 

Defence 
Cyberworthiness 
System 

(Optional) means the framework provisioned by Chief of Joint Capability (CJC) 
as the ADF Cyberworthiness Authority, for the purposes of ensuring 
that Capability Managers understand and manage their risks to 
achieve Cyberworthiness outcomes. It complements the process 
and directives within existing frameworks, including seaworthiness, 
land worthiness and airworthiness. 

Defence 
Personnel 

(Core) means an employee of the Department of Defence or a member of 
the Australian Defence Force (whether of the Permanent Forces or 
Reserves as defined in the Defence Act 1903 (Cth)) and the 
equivalents from other organisations on exchange to Defence. 

Defence Property (Core) means Commonwealth Property administered by Defence. 

Defence Purpose (Core) means a purpose related to any of the following: 
a. the defence and defence interests of Australia; 
b. the national security of Australia; 
c. the provision of aid or assistance in respect of an emergency or 

disaster (whether natural or otherwise); and 
d. peacekeeping or peace enforcement activities. 
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Defence-Required 
Australian 
Industrial 
Capability or 
DRAIC 

(Optional) means an Industrial Capability provided by one or more Australian 
Entities that provides specific outcomes required by Defence, and 
which is described in Attachment F.  A DRAIC is a combination of 
DRAIC Elements that can be: 
a. organised and operated to provide the required outcome; and 
b. applicable to the acquisition and/or the sustainment of a Materiel 

System. 

Defence Service 
Provider 

(Core) means a person, other than Defence Personnel, involved in Defence 
work or engaged by Defence. 

Delivery Schedule (Core) means Attachment C to the Contract. 

Design Authority (Core) means a person or organisation that has the overall responsibility for 
developing and ensuring the integrity of a design of a system or 
equipment, ensuring that the design decisions are documented and 
the consequences of any design decision are understood. 

Detailed SDIP (Optional) means a detailed description of how an SDIP is to be delivered to 
support Defence capabilities.  Detailed SDIPs include information 
needed by all levels of the supply chain, to consistently and 
continuously guide and grow the sovereign defence industrial base, 
aligned to Defence’s needs.  

Developmental 
Support System 
Components 

(Optional) means all items of S&TE, Training Equipment and special-to-type 
Packaging that either need to be developed or modified to satisfy the 
requirements of the Contract.  Developmental Support System 
Components are a subset of Support System Components. 

Deviation (Core) means written authorisation to depart from the originally specified 
requirements for a product before its production, granted following 
an application for a Deviation submitted before the event, when a 
condition is identified as not being able to be achieved, such as any 
of the following: 
a. test requirement; 
b. process requirement; 
c. material requirement; and 
d. quality system requirement. 

Digitally Enabled 
Systems and 
Equipment or 
DESE 

(Core) Note to drafters:  Amend the following clause to suit the cyber 
requirements of the Contract.  This definition acts to scope the 
cyber requirements (eg, for the purposes of cyber supply chain 
analyses). 

means those systems and items of equipment that are categorised 
as Information and Communications Technology (ICT) Equipment, 
Operational Technology (OT) Equipment, or internet of things 
devices (ie, devices that connect together via the internet). 

Dispute (Core) means any dispute, difference or disagreement between the parties 
arising out of or in connection with this Contract, including any 
dispute or difference as to the formation, validity, existence or 
termination of this Contract. 

document (Core) includes each of the following: 
a. any paper or other materials on which there are writing, marks, 

figures, symbols or perforations having meaning for persons 
qualified to interpret them; and 

b. any article or material from which sound, images, or writings are 
capable of being reproduced with or without the aid of any other 
article or device. 
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DRAIC Element (Optional) means a component element of a DRAIC, and includes, as separate 
DRAIC Elements, infrastructure, hardware, Software, materiel, 
facilities, personnel, ICT, processes, and Technical Data. 

Earned Value 
Management or 
EVM 

(Core) means the program set out in clause 3.2.5 of the SOW for 
integrating scope, schedule, and resources and for measuring 
project performance under the Contract.  It compares the amount of 
work that was planned with what was actually earned and what was 
actually spent to determine if cost and schedule performance are as 
planned.  It also includes the management action to correct 
deviations from the plan. 

Earned Value 
Management 
System or EVMS 

(Core) means a system that complies with clause 3.2.5 of the SOW. 

Effectivity (Core) means a designation, defining the product range (eg, serial 
numbers, block numbers, batch numbers, lot numbers, models, 
dates or event) at which a specific product configuration applies, a 
change is to be or has been affected, or to which a variance from 
that product information applies. 

Engineering 
Change Proposal 

(Core) means a formal written proposal by the Commonwealth or the 
Contractor, prepared in accordance with the terms of the Contract, 
by which a change to a Baseline of an article, either delivered or to 
be delivered, is proposed, described, justified, and submitted to the 
approval authority.  An Engineering Change Proposal may require 
revision of product configuration documentation, including: 
a. the contract specification; 
b. the engineering drawings; and 
c. any document referenced from the documents identified in either 

paragraphs a or b. 

Engineering 
Design Data 

(Optional) has the meaning given in DEF(AUST)CMTD-5085C, ‘Engineering 
Design Data for Defence Materiel’. 

Engineering 
Drawings 

(Core) Note to drafters: If Engineering Drawing will only include 
‘technical drawings’ (ie, two-dimensional) amend this definition. 

refer to Engineering Design Data. 

Engineering 
Information 
System 

(Optional) means the Contractor's system, as required under clause 4.5.3 of 
the SOW, which is used and generated by the systems engineering 
processes to provide access to the relevant technical information, 
decisions and rationale that describe the current state of system 
development and evolution.  The EIS includes information produced 
by the Contractor and Approved Subcontractors. 

Engineering 
Support 

(Core) means the organisation of hardware, Software, materiel, Facilities, 
Personnel, processes, and Technical Data needed to enable 
engineering and design-management services to be competently 
provided for the Materiel System throughout its LOT.  Engineering 
Support includes Software support. 

Environment (Optional) in the context of environmental management, means any of the 
following: 
a. ecosystems and their constituent parts; 
b. natural and physical resources; 
c. the qualities and characteristics of locations, places and areas; 
d. noise; and 
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e. the social, economic, aesthetic and cultural aspects of a thing 

mentioned in paragraphs a, b or c. 

Environmental 
Harm 

(Optional) means any actual or threatened adverse impact on, or damage to, 
the Environment. 

Environmental 
Incident 

(Optional) means any Environmental Harm or Contamination caused by or in 
relation to the Contractor’s activities. 

Environmental 
Management 
System or 
ENVMS 

(Optional) has the meaning given to that term in AS/NZS ISO 14001:2015. 

Environmental 
Outcomes 

(Optional) means the minimisation of Environmental Harm wholly or partially 
caused by the Materiel System or its use, achieved through the 
elimination of environmental hazards and minimisation of 
environmental risks. 

Escrow Agent (Optional) means a person specified as the Escrow Agent in Annex G to the 
TDSR Schedule for an Escrow Item. 

Escrow 
Agreement 

(Optional) means an agreement entered into between the Escrow Agent, the 
Contractor and the Commonwealth for the purposes of clause 5.4 of 
the COC. 

Escrow Item (Optional) means: 
a. an item; or 
b. a class, category or group of items, 
of TD or Software described in Annex G to the TDSR Schedule. 

Essential AIC 
Obligations 

(Core) means each of the obligations set out in clause 4.2 of the COC. 

EVM Flowdown 
Subcontractor 

(Optional) means an Approved Subcontractor that is required to implement an 
EVMS that complies with the identified requirements under the 
Subcontractor Earned Value Management Requirements clause of 
the SOW. 

Excepted Risk (Core) means an event or circumstance that is any of the following: 
a. an act of God, including a natural disaster, such as a bushfire, an 

earthquake, a flood, a landslide or a cyclone; 
b. war, invasion, acts of foreign enemies, hostilities between nations, 

a terrorist act as defined in section 100.1 of the Criminal Code, civil 
insurrection or militarily usurped power; 

c. confiscation by governments or public authorities; and 
d. ionising radiation, contamination by radioactivity from nuclear fuel 

or waste, or combustion of nuclear fuels, 
except to the extent that the event or circumstance (or any resulting 
delay, loss or damage): 
e. arose out of or as a consequence of a Contractor Default; or 
f. could have been prevented or mitigated, by reasonable care on 

the part of the Contractor or Contractor Personnel. 

Excluded Parties (Core) means the parties identified as such in Annex E to the TDSR 
Schedule. 

Export Approval (Core) means an export licence, agreement, approval or other documented 
authority (however described) relating to export, required from the 
relevant authority in the country of origin and necessary for the 
performance of the Contract, including the provision and use of the 
Supplies. 
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Facilities (Core) means all mobile, fixed, permanent and semi-permanent buildings, 
structures, installations, and the associated machinery, plant and 
utilities for the operating, engineering, Maintenance, supply, 
Training, and administrative elements of a Materiel System. 

Facilities 
Condition Report 

(Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

in relation to a GFF Licensed Area, means the report at Appendix 3 
of the relevant annex to Attachment O. 

Failure (Core) means the inability of a system or component to perform its required 
functions within specified performance requirements.  The fault 
tolerance discipline distinguishes between a human action (a 
mistake), its manifestation (a hardware or Software fault), the result 
of the fault (a failure), and the amount by which the result is incorrect 
(the error). 

Failure Mode (Core) means the physical or functional manifestation of a Failure.  For 
example, a system in failure mode may be characterised by slow 
operation, incorrect outputs, or complete termination of execution. 

Failure Severity (Core) has the meaning set out in clause 7.1.7 of the SOW. 

Final Acceptance (Core) means signature, by the Commonwealth Representative, of a Final 
Acceptance Certificate in accordance with clause 6.9 of the COC. 

Final Acceptance 
Certificate 

(Core) means the certificate issued under clause 6.9 of the COC and as set 
out at Annex D to Attachment I. 

Free and Open 
Source Software 

(Core) means Software that: 
a. is distributed on a free to use basis without a requirement to pay a 

Royalty or other fee; and 
b. may be used, modified, developed or adapted by any person 

subject to specified conditions, 
and includes open source Software, public domain Software, 
shareware, community source Software and freeware. 

Full-Time 
Equivalent or FTE 

(Optional) means the equivalent of one person employed in a defined staff 
position on a full time basis, allowing for associated employment 
agreement obligations and entitlements. 

Function and 
Performance 
Specification or 
FPS 

(Core) means the specification set out in Annex A to Attachment A as the 
FPS. 

Functional 
Baseline or FBL 

(Core) means the current Approved documentation for a system or top level 
CI, which describes the functional, performance, interoperability and 
interface characteristics and the Verification required to demonstrate 
the achievement of those specified characteristics.  The system or 
segment specification, with support from other documents, as 
applicable, establishes the functional baseline for the Mission 
System and the Support System. 

GFF Common 
Area 

(Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

means an area of a GFF Licensed Area or the Commonwealth 
Premises in which the GFF is located, identified in the plans in 
Appendix 1 of the relevant annex to Attachment O as a GFF 
Common Area. 
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GFF Delay Event (Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

means any of the following: 
a. the Commonwealth excludes the Contractor or Contractor 

Personnel from the GFF (or a substantial part of it) other than as 
reasonably necessary for the normal operation and maintenance 
of the Commonwealth Premises in which the GFF is located; 

b. the Commonwealth requires the Contractor to relocate from the 
GFF to another location; 

c. the GFF Licence is terminated by the Commonwealth; and 
d. the Contractor cannot exercise (or fully exercise) a right granted 

under the GFF Licence due to a Commonwealth Default or a 
breach of a general law duty or an applicable law by an Unrelated 
Party, 

other than as a result of a Contractor Default or an Excepted Risk. 

GFF Licence (Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

means the licence granted by clause 3.8 of the COC. 

GFF Licence 
Application Date 

(Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

in relation to a GFF Licensed Area, means the date specified in the 
annex for that GFF Licensed Area as the date on which the GFF 
Licence applies to the GFF Licensed Area. 

GFF Licence 
Commencement 
Date 

(Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 
in relation to the GFF Licence, means [INSERT DATE], being the 
date the GFF Licence commences. 

GFF Licence 
Expiry Date 

(Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

in relation to the GFF Licence, means [INSERT DATE], being the 
date the GFF Licence expires and ceases to have effect. 

GFF Licence 
Term 

(Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

in relation to a GFF Licence, means the period determined in 
accordance with clause 1.1 of Attachment O. 

GFF Licensed 
Area 

(Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

in relation to a GFF Licence, means the area forming part of a 
Commonwealth Premises and identified as such in Appendix 1 of 
the relevant annex to Attachment O, including all buildings in that 
area and all Licensed Fittings in that area or those buildings. 

GFF Permitted 
Purpose 

(Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

means any of the following: 
a. the purpose of performing the Contractor’s obligations under and 

in connection with the Contract; and 
b. if the Commonwealth Representative consents in writing to the use 

of a GFF Licensed Area for a purpose under or in connection with 
another contract to which the Commonwealth is a party, the other 
purpose. 
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Glossary (Core) means this glossary. 
Governing 
Security 
Documents 

(Core) Note to drafters:  Amend the following definition to suit the 
security requirements of the Contract.  This definition is critical 
to the successful operation of the security provisions of the 
SOW, and particular attention is drawn to clause 4.6.7 of the 
SOW.  Do not include commercial standards within this 
definition.  Be aware that many of the Defence EMSEC 
documents (eg, the ACSIs) are classified and have releasability 
constraints.  ACSI-61D and ACSI-71D, for example, are only 
available on the DSN. 

means the following documents applicable to the security provisions 
of the SOW: 

a. the Protective Security Policy Framework (PSPF); 
b. the Australian Government Information Security Manual (ISM); 
c. the Defence Security Principles Framework (DSPF); 
d. the Essential Eight Maturity Model (E8MM); 
e. the Security Classification and Categorisation Guide (SCCG) at 

Attachment J to the COC; 

Option: Include this option (amended as required) if EMSEC 
is applicable to the scope of system security. 

f. the applicable Australian Communications Security Instructions 
(ACSIs) identified at Annex A to the SOW or in the Approved 
Emanation Security Control Plan (ESCP); 

g. Project EMSEC Threat Assessment (ETA) and Project 
TEMPEST Requirements Statement (TRS); and 

h. [INSERT OTHER APPLICABLE DEFENCE SECURITY 
DOCUMENTS]. 

Government 
Agency 

(Core) means a person or body performing governmental functions, 
including any of the following: 
a. a body politic; 
b. a government or government department or other body; 
c. a governmental, semi-governmental or judicial person; and 
d. a person (whether autonomous or not) charged with the 

administration of a law. 

Government 
Furnished Data or 
GFD 

(Core) means the data identified as ‘Government Furnished Data’ in Annex 
A to Attachment E. 

Government 
Furnished 
Equipment or GFE 

(Core) means the equipment identified as ‘Government Furnished 
Equipment’ in Annex A to Attachment E. 

Government 
Furnished 
Facilities or GFF 

(Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

means the GFF Licensed Area(s) identified in Attachment O. 

Government 
Furnished 
Information or GFI 

(Core) means the information identified as ‘Government Furnished 
Information’ in Annex A to Attachment E. 

Government 
Furnished Material 
or GFM 

(Core) means GFD, GFE, and GFI and any other material identified by the 
Commonwealth as GFM in Annex A to Attachment E. 
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Government 
Furnished 
Services or GFS 

(Optional) means the services identified as ‘Government Furnished Services’ in 
Annex B to Attachment E. 

GST Act (Core) means the A New Tax System (Goods and Services Tax) Act 1999 
(Cth) and associated taxation legislation. 

GST Group (Optional) means a GST group formed in accordance with Division 48 of the 
GST Act. 

Guaranteed 
Agreement 

(Optional) Note to drafters: Include this if optional clause 7.7.2 is used in 
the COC. 

means an agreement listed at Attachment 1 to the Master Deed of 
Guarantee and Indemnity. 

Hazardous 
Chemical 

(Core) has the meaning given in subregulation 5(1) of the Work Health and 
Safety Regulations 2011 (Cth). 

Highly Sensitive 
Software 

(Core) means Software specified in Annex A to the TDSR Schedule. 

Highly Sensitive 
TD 

(Core) means TD specified in Annex A to the TDSR Schedule. 

Imported Content (Core) means that part of the Supplies that is not AIA or Australian 
Government charges or duties, including GST.  This includes that 
part of the Supplies that is of overseas (other than New Zealand) 
origin and comprises all associated costs including, but not limited 
to, international freight and cartage (by other than Australian and 
New Zealand industry carriers), agent’s fees, and overseas storage. 

Imported Contract 
Expenditure or 
ICE 

(Core) has the meaning given in paragraph 2.3 of the ACE Measurement 
Rules. 

Independent AIC 
Audit Program 

(Core) means the Commonwealth’s Independent AIC Audit Program for 
auditing compliance with the AIC Obligations and AIC Subcontractor 
Obligations. 

Indigenous 
Enterprise 

(Optional) means an organisation, operating a business, that is 50 per cent or 
more Indigenous owned. It may take the form of a company, 
incorporated association or trust. A social enterprise or registered 
charity may also be an Indigenous enterprise if it is operating a 
business. 
Supply Nation (www.supplynation.org.au) maintains a list of 
Indigenous Enterprises that meet this definition. 

Industrial 
Capability 

 

(Core) means the ability, resulting from the employment of business, 
commercial and industry resources, to provide particular goods 
and/or services.  An industrial capability is one that is not only able 
to provide the goods and services when needed, but it is also 
sustainable over the period that the industrial capability may be 
required; and ‘Industrial Capabilities’ has a corresponding meaning. 

Information and 
Communications 
Technology 
Equipment or ICT 
Equipment 

(Optional) means any device that can process, store or communicate data 
electronically in a digital form, such as computers, multifunction 
devices, network devices, smartphones, digital cameras, electronic 
storage media, smart devices and other radio devices. 

Insolvency Event (Core) means, in respect of a person, any of the following: 
a. the person: 

(i) becoming insolvent; 

http://www.supplynation.org.au/
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(ii) ceasing to carry on all or a material part of its business; or 
(iii) taking any step toward entering into a compromise or 

arrangement with, or assignment for the benefit of, any of its 
members or creditors; 

b. the appointment of a Controller, a liquidator or provisional 
liquidator, trustee for creditors or in bankruptcy or analogous 
person to the person or any of the person's property; 

c. the person becoming subject to external administration provided 
for in Chapter 5 of the Corporations Act 2001 (Cth); 

d. the person suffering execution against, or the holder of a Security 
Interest or any agent on its behalf taking possession of, any of the 
person's property (including seizing the person's property within 
the meaning of section 123 of the Personal Properties Securities 
Act 2009 (Cth)); 

e. the person being taken under section 459F(1) of the Corporations 
Act 2001 (Cth) to have failed to comply with a statutory demand; 

f. an order or resolution for the winding up or deregistration of the 
person; 

g. a court or other authority enforcing any judgment or order against 
the person for the payment of money or the recovery of any 
property; and 

h. any analogous event under the law of any applicable jurisdiction. 

Insurance S&TE (Core) means any item of S&TE that cannot be justified on the basis of 
S&TE optimisation analyses but that returns some advantage, 
through ownership, to the Commonwealth. 

Insurance Spare (Optional) means a Spare that cannot be justified on the basis of a probabilistic 
Spares assessing analysis but that returns some advantage, through 
ownership, to the Commonwealth.  Insurance Spares are Spares 
that are not recommended through Spares-optimisation modelling. 

Integrated 
Baseline Review 

(Core) means the review conducted to determine the adequacy of: 
a. the Contractor’s Performance Measurement Baseline in 

accordance with clause 3.2.5 of the SOW; and 
b. the Subcontractors' Performance Measurement Baseline in 

accordance with clause 3.5.2 of the SOW. 

Intellectual 
Property or IP 

(Core) means all present and future rights conferred by law in or in relation 
to any of the following: 
a. Copyright; 
b. rights in relation to a Circuit Layout, Patent, Registrable Design or 

Trade Mark (including service marks); and 
c. any other rights resulting from intellectual activity in the industrial, 

scientific, literary and artistic fields recognised in domestic law 
anywhere in the world whether registered or unregistered. 

Internal System 
Review 

(Core) means a System Review, other than a Mandated System Review, 
that the Contractor or Subcontractor conducts as part of the program 
of activities for the Contract. 

Introduction into 
Service Training 

(Core) means Training that is designed to train Personnel, who are already 
competent and qualified on existing equipment, on the new systems 
being provided under the Contract to enable those Personnel to 
competently operate and support the new systems.  This type of 
Training would also be provided to training personnel. 

Issue (Core) means a concern or action whose progress needs to be monitored, 
but which is technically not a risk because it does not represent any 
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cost or schedule threat to the Contract at this point in time.  Typical 
issues include action items from meetings, corrective actions, and 
concerns or actions arising from correspondence, metrics collection 
and analysis, deviation from progress against plans, and reviews of 
process application. 

Issue Register (Core) means the log used by the Contractor for recording each Issue and 
the associated actions. 

Key Commercial 
Item 

(Core) means a Commercial Item listed (or required to be listed) in Annex C 
to the TDSR. 

Key Person (Core) means a person filling a Key Staff Position. 

Key Staff Position (Core) means a project position that requires a person with highly 
specialised skills or such capabilities that are crucial to the success 
of the project, as identified in accordance with clause 3.4 of the 
SOW. 

Latent Defect (Core) means a Defect that: 
a. was not discoverable by reasonable test, inspection or other 

methods of assurance before Acceptance of the Supplies (or if the 
Contract does not provide for Acceptance of the Supplies, Final 
Acceptance), as the case may be; and 

b. other than in relation to Software, falls outside the incidence of 
random Failures to be expected of Supplies of the relevant kind. 

LD Amount (Optional) for a Milestone, means the amount specified in, or calculated in 
accordance with, Attachment D as the LD Amount for the Milestone. 

Licence (Core) means a non-exclusive licence of IP in respect of TD, Software or 
Contract Material, being a licence that: 
a. is fully paid-up and does not require any additional payment by the 

licensee, including by way of Royalty or any other fee; 
b. cannot be revoked or terminated by the licensor for any reason 

except upon expiration of a statutory protection term; 
c. operates in perpetuity without any action required on the part of 

the licensee to renew or extend the licence; 
d. operates on a world-wide basis; and 
e. binds each successor in title to the owner of the IP in respect of 

the TD, Software or Contract Material. 

Licensed Fittings (Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

means the following items in a GFF Licensed Area: 
a. fixed internal partitioning and panelling; 
b. floor coverings, window blinds and awnings; 
c. cabling and connection points of any installed telecommunication 

systems; 
d. lines, conduits, connections, taps, outlets, controls and regulatory 

and safety devices of any reticulated electricity, gas or water 
supply; 

e. sinks and basins, 
f. fire sprinkler systems; 
g. light, heating and air-conditioning fittings; 
h. installed warning or alarm systems; 
i. signage supporting the function or the intended function of the 

GFF; 
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j. hoses and compressor units; 
k. other fixed plant and equipment (not being GFE), including that 

listed in an appendix to an annex to Attachment O; and 
l. any other items made available in a GFF Licensed Area by the 

Commonwealth for the Contractor’s use, 
and any items that replace those while the GFF Licence is in force, 
but does not include items that are GFE. 
Note to drafters:  This list should be reviewed and updated 
depending on the actual licensed fittings.  If a fitting which is 
being licensed does not appear on the list above, you will need 
to include it.  Conversely, if an item is listed as being a 'licensed 
fitting' above, but is not being licensed to the Contractor, it 
should be deleted from the list above. 

Life Cycle Cost (Core) means the total cost to the Commonwealth of acquisition and 
ownership (both direct and indirect) of the Mission System and 
Support System over the LOT of the Mission System.  The LCC 
includes all costs associated with acquisition, In-Service operations, 
logistics support, and disposal. 

Life-of-Type or 
LOT 

(Core) means the planned duration of the service life of the Mission 
System.  For this Contract, the LOT is the period of [DRAFTER TO 
INSERT PERIOD] years following Final Acceptance. 

Logical Solution 
Representation 

(Core) has the meaning as given in EIA-632, Processes for Engineering a 
System. 

Long Lead Time 
Item 

(Core) means a Mission System component or Support System Component 
which, because of its complexity of design, complicated 
manufacturing process, or limited production capacity, would cause 
extended production or procurement cycles that would preclude 
timely delivery if not ordered in advance of the normal provisioning 
processes under the Contract for the particular type of component. 

Loss (Core) means any liability, loss (including economic loss), damage, 
compensation, costs and expenses. 

Maintenance (Core) means all actions taken to retain materiel in, or restore it to, a 
specified condition or to restore it to serviceability; and ‘Maintain’ has 
a corresponding meaning.  It includes inspection, condition 
monitoring, servicing, repair, overhaul, testing, calibration, 
rebuilding, reclamation, upgrades, modification, recovery, 
classification and the salvage of technical equipment.  Maintenance 
includes both Corrective Maintenance and Preventive Maintenance. 

Maintenance 
Support 

(Core) means the organisation of hardware, Software, materiel, Facilities, 
Personnel, processes, and Technical Data needed to enable 
Maintenance services to be competently provided for the Materiel 
System throughout its LOT. 

Major Change (Core) Note to drafters:  Amend this definition to include any project-
specific requirements. 

means an Engineering Change Proposal that: 
a. contains an engineering design for which the judgement of 

significance is classified as significant in relation to the technical 
risk introduced by the implementation of the design; 

b. affects the FBL of the Mission System(s); 
c. affects the Contract Price; 
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d. affects requirements (other than the Functional Baseline) and/or 

the design, and the Commonwealth considers the change has a 
significant impact upon one or more of the following: 
(i) the operational or performance characteristics of the Materiel 

System, including in relation to safety, security, survivability, 
reliability, maintainability, availability and supportability; 

(ii) the ability to meet schedule requirements, particularly the 
Milestone Dates; 

(iii) Government Furnished Equipment (GFE); 
(iv) Interface Control Documents or specified interoperability with 

interfacing CIs, support equipment or support Software, 
spares, trainers or training devices, equipment or Software; 

(v) the content of operating instructions, maintenance 
documentation or other Technical Data (TD), other than those 
classified as Minor Changes; 

(vi)  interchangeability or replaceability as applied to CIs, and to all 
subassemblies and parts except the pieces and parts of non-
repairable subassemblies; 

(vii) sources of CIs or Repairable Items at any level defined by 
source-control drawings; and 

(viii) skills, personnel numbers, training, biomedical factors 
or human-engineering design. 

Malware (Core) means Software or Source Code the intent or effect of which is 
malicious (ie, Software that may appear to be dormant or perform a 
useful or desirable function, but that actually gains unauthorised 
access to system resources or induces the user to execute other 
malicious logic).  Malware is a generic term for a number of different 
types of malicious code including adware, spyware, bots, 
ransomware, rootkits, trojans, viruses and worms. 

Mandated System 
Review 

(Core) means a System Review that is mandated in the Contract. 

Master Deed of 
Guarantee and 
Indemnity 

(Optional) Note to drafters: Include this if optional clause 7.7.2 is used in 
the COC.  Contact the ASDEFCON and Contracting Initiatives 
Team for information on the relevant Master Deed of Guarantee 
and Indemnity. 

means the [INSERT NAME OF THE DEED] between the 
Commonwealth and the Guarantor dated [INSERT DATE]. 

Materiel Safety (Core) means that the Materiel Systems, including elements thereof, are, so 
far as is reasonably practicable, without risks to the health and 
safety of persons who: 
a. use those Materiel Systems or elements for a purpose for which 

they were designed and manufactured; 
b. handle those Materiel Systems or elements; 
c. store those Materiel Systems or elements; 
d. construct those Materiel Systems or elements; 
e. carry out any reasonably foreseeable activity in relation to the 

manufacture, assembly or use of the Materiel Systems or 
elements or proper storage decommissioning, or disposal (eg, 
inspection, operation, cleaning, Maintenance or repair of Materiel 
Systems or elements); and 

f. are at or in the vicinity of a workplace and who are exposed to 
Materiel Systems or elements at that workplace or whose health 
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or safety is affected by any activity referred to in sub-paragraph (a) 
to (e) above. 

Materiel System (Core) means the combination of the Mission System and the Support 
System. 

Measure of 
Effectiveness 

(Core) means an attribute of the end system that describes the degree to 
which the intended solution is perceived as meeting the expectations 
of a stakeholder in solving a target problem.  An MOE is typically 
part of a hierarchy of such attributes, with those at the lowest level 
being able to be expressed quantitatively. 

Measure of 
Suitability 

(Core) means an attribute of the end system that describes the success or 
otherwise of a system being able to sustain its assigned role, 
considering the level of effort and resources required to sustain it.  
An MOS is typically part of a hierarchy of such attributes, with those 
at the lowest level being able to be expressed quantitatively. 

Milestone (Core) means an event specified as a Milestone in Attachment C. 

Milestone Date (Core) in relation to a Milestone, means the date for achievement of the 
Milestone as set out in Attachment C. 

Milestone 
Payment 

(Core) in relation to a Milestone, means the amount set out in Annex B to 
Attachment B in respect of the Milestone. 

Minor Change (Core) Note to drafters:  Amend this definition to include any project-
specific requirements. 

means an Engineering Change Proposal that: 
a. does not meet any of the criteria for a Major Change; 
b. substitutes a component with one that is built to the same build 

standard; or 
c. amends TD, and the amendments have no technical impact on the 

associated product’s form, fit, function, physical performance, 
logistic or maintenance support arrangements, and includes 
amendments such as:  
(i) typographic errors; 
(ii) grammatical errors; 
(iii)  misspellings; 
(iv) incorrect page numbering; 
(v) incorrect nomenclature; and 
(vi) incorrect contact information. 

Mission System (Core) Note to drafters:  When complex Support System Components 
are to be developed (eg, an integration and test laboratory or 
Training simulator) these may be designated as a type of Mission 
System for the purposes of the Contract by including the 
optional words below and listing them within the definition. 

means that element of the Materiel System that directly performs the 
operational function [… and those elements designated as Mission 
Systems under the Contract …].  For this Contract, Mission System 
specifically means [INSERT PROJECT SPECIFIC MEANING]. 

Mobilisation 
Payment 

(RFT 
Core) 

means the payment identified as a Mobilisation Payment in Annex B 
to Attachment B. 

month (Core) means a calendar month. 

Moral Rights (Core) means any of the following: 
a. a right of attribution of authorship; 
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b. a right not to have authorship falsely attributed; or  
c. a right of integrity of authorship. 

MSR Checklist (Core) means the applicable checklist for a Mandated System Review at 
Annex D to the SOW. 

New Resources (Core) means Support Resources that require development, and may   
include Support and Test Equipment, Facilities, new or restructured 
personnel skills, Training Equipment or Training Materials, new or 
special transportation systems, new computer resources, and new 
repair, test, or inspection techniques or procedures to support new 
design plans or technology. 

Non-Development 
Item 

(Core) means material available from a wide variety of sources (including 
COTS items).  An NDI does not require any development effort to 
meet specific Commonwealth requirements. 

Not-To-Exceed (Core) means a price (inclusive of any extra fees) that shall not be 
exceeded for the provision and completion of an applicable group of 
Supplies or of an approved work activity. 

Notifiable Incident (Core) has the meaning given in sections 35 to 37 of the Work Health and 
Safety Act 2011 (Cth). 

Objective 
Evidence 

(Core) means specified documentary evidence required to validate an item 
for a specific application. 

Obsolescence (Core) means the process of becoming out-of-date or superseded.  
Obsolescence can affect all equipment, Software, tools, processes, 
Technical Data and other support elements. 

Obsolescent (Core) means, for a hardware item, that the item is subject to an announced 
end of production date; and, for a Software item, that the item is 
subject to an announced end of support date. 

Obsolete (Core) means, for a hardware item, that the item is no longer in production 
by the manufacturer; and, for a Software item, that the item is no 
longer supported. 

Operating 
Expenses 

(Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor.  This list should be reviewed and amended to 
ensure completeness and accuracy. 

means the total of all costs, charges, fees, expenses, Taxes and 
other outgoings paid or payable, charged or chargeable, assessed 
or assessable upon or otherwise incurred by the Commonwealth in 
respect of the Commonwealth Premises in which the GFF is located 
or in managing, supervising, operating, cleaning, painting, 
maintaining and keeping secure the Commonwealth Premises in 
which the GFF is located and not otherwise recouped by the 
Commonwealth under the GFF Licence, including all of the 
following: 
a. all amounts paid or payable to any Government Agency in respect 

of the Commonwealth Premises in which the GFF is located (not 
including a GFF Licence fee, if any); 

b. all insurance premiums payable in respect of the insurances 
effected by the Commonwealth in respect of the Commonwealth 
Premises in which the GFF is located against risks referable to the 
Commonwealth Premises in which the GFF is located or to the 
Commonwealth in relation to the Commonwealth’s ownership or 
interest in the Commonwealth Premises in which the GFF is 
located; 
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c. amounts incurred in respect of the maintenance, operation, 

renovation, repair, upgrade and upkeep of the Commonwealth 
Premises in which the GFF is located (other than those parts of 
the Commonwealth Premises in which the GFF is located from 
which the Contractor derives no benefit from a right of access); 

d. amounts incurred in respect of cleaning, lighting, maintaining and 
servicing common areas; 

e. amounts incurred in respect of caretaking, security and other 
expenses associated with facilities provided on or from the 
Commonwealth Premises in which the GFF is located; 

f. amounts incurred in respect of control and security (including fees 
payable to the Commonwealth’s security contractors, car parking 
attendants and traffic supervisors) in connection with the 
Commonwealth Premises in which the GFF is located (including 
amounts incurred in respect of salaries and wages, labour on costs 
and accident compensation insurance premiums); 

g. amounts incurred in respect of maintenance, repair and testing of 
fire fighting and protection equipment (including sprinkler 
installations, hydrants, fire extinguishers, smoke detectors and 
other fire fighting equipment) installed by the Commonwealth on  
the Commonwealth Premises in which the GFF is located, 
including amounts paid or payable to a Government in respect of 
the supply, maintenance, servicing and monitoring of fire alarms; 

h. amounts incurred in respect of any other services (including IT 
services) provided in respect of the Commonwealth Premises in 
which the GFF is located, including: 
(i) amounts payable to specialist contractors; 
(ii) wages paid to permanent staff employed; and 
(iii) the cost of materials used by the Commonwealth, 
in connection with those services; 

i. amounts that the Commonwealth incurs in respect of the 
management and supervision of the Commonwealth Premises in 
which the GFF is located and arrangements for use or occupation 
of or access to the Commonwealth Premises in which the GFF is 
located; 

j. amounts incurred in complying with any requirement of a 
Government Agency in relation to the Commonwealth Premises in 
which the GFF is located (other than those parts of the 
Commonwealth Premises in which the GFF is located to which 
there is no access or use by the public or the Contractor) but 
excluding requirements which are the responsibility of a particular 
tenant, licensee or occupier of the Commonwealth Premises in 
which the GFF is located; and 

k. any other expenditure reasonably and properly incurred by the 
Commonwealth in the operation and maintenance of the 
Commonwealth Premises in which the GFF is located, 

but excluding any of the following: 
l. costs of capital repairs (provided these are not needed because of 

Contractor Default); 
m. amounts that the Commonwealth is not permitted by law to recover 

from the Contractor; 
n. amounts of GST in respect of the GFF Licence; and 
o. any other amounts payable or to be borne by the Contractor under 

Attachment O. 
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Operating Support (Core) means the organisation of hardware, Software, materiel, Facilities, 
Personnel, processes and Technical Data needed to enable the 
Mission System to be competently operated throughout its LOT. 

Operational 
Concept 
Document or OCD  

(Core) means the document set out in Annex B to Attachment A. 

Operational 
Technology 
Equipment or OT 
Equipment 

(Optional) means the programmable components of a system (hardware and/or 
software) that detect or cause a change through the direct 
monitoring and/or control of physical devices, processes or events.  
These components interact with the physical environment or 
manage devices that interact with the physical environment. 
Embedded systems are also included in the sphere of operational 
technology (eg, smart instrumentation), along with a large subset of 
scientific data acquisition, control, and computing devices.  Systems 
that process operational data (including electronic, 
telecommunications, computer systems and technical components) 
are included under the term operational technology.  An OT device 
could be as small as the engine control unit (ECU) of a car or as 
large as the distributed control network for a national electricity grid. 

Operative Date (Core) has the meaning set out in Contract (Support). 

Other Capabilities (Core) means Capabilities that are currently maintained or that will be 
introduced by the Commonwealth and/or by third parties under 
separate contractual arrangements with the Commonwealth, and 
which interoperate and/or integrate with the Materiel System. 

Ozone Depleting 
Substance 

(Core) means any substance identified as having ozone depleting potential 
in the Ozone Protection and Synthetic Greenhouse Gas 
Management Act 1989 (Cth) or any regulations made under that Act. 

Packaging (Core) means the wrapping, container, cushioning materials and 
palletisation materials as required in which an item is delivered, 
handled, stored or distributed until required for use or to be disposed 
of. 

Patent (Core) means the rights and interests in any registered, pending, or 
restored standard or innovation patent under the Patents Act 1990 
(Cth) or the corresponding laws of any other jurisdiction, including all 
provisional applications, substitutions, continuations, continuations-
in-part, continued prosecution applications including requests for 
continued examination, divisions, additions and renewals, all letters 
patent granted, and all reissues, re-examinations and extensions, 
term restorations, confirmations, registrations, revalidations, 
revisions and supplemental protection certificates. 

Performance 
Measurement 
Baseline or PMB 

(Core) means the agreed time-phased budget plan against which Contract 
performance is measured under the EVMS. 

Personal 
Information 

(Core) has the same meaning as in the Privacy Act 1988 (Cth). 

Personnel (Core) means all staff involved in the operation and/or support of the 
Mission System and/or Support System, including Commonwealth, 
Contractor (Support) and Subcontractors (Support) staff. 

Prescribed ACE 
Percentage 

(Core) means the ACE percentage specified in Table 1 of Attachment F in 
respect of an ACE Measurement Point. 

Prescribed 
Activities 

(Core) means any of the following: 
a. the use, handling or storage of: 
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(i) a prohibited carcinogen, restricted carcinogen or lead, each 

as defined in subregulation 5(1) of the Work Health and 
Safety Regulations 2011 (Cth); or 

(ii) Hazardous Chemicals the use of which is restricted under 
regulation 382 of the Work Health and Safety Regulations 
2011 (Cth) including polychlorinated biphenyls; 

b. unless otherwise agreed by the Commonwealth, the use, handling 
or storage of Hazardous Chemicals that are defined in the Work 
Health and Safety Regulations 2011 (Cth) as: 
(i) Schedule 11 Hazardous Chemicals exceeding manifest 

quantities; or 
(ii) Schedule 15 Chemicals where the applicable State or 

Territory regulator has determined the storage facility to be a 
major hazard facility; 

c. the use, handling or storage of a Problematic Source; 
d. the use, handling or storage of ordnance; 
e. high risk work as defined in subregulation 5(1) of the Work Health 

and Safety Regulations 2011 (Cth) that requires dedicated work 
plans; 

f. electrical work on energised electrical equipment as contemplated 
by the Work Health and Safety Regulations 2011 (Cth); 

g. high risk construction work, demolition work or excavation work, 
each as defined in subregulation 5(1) of the Work Health and 
Safety Regulations 2011 (Cth); 

h. work involving ACM as contemplated by subregulation 419(2) of 
the Work Health and Safety Regulations 2011 (Cth); 

i. work that requires a confined space entry permit in accordance 
with Work Health and Safety Regulations 2011 (Cth); and 

j. remote or isolated work as defined in subregulation 48(3) of the 
Work Health and Safety Regulations 2011 (Cth). 

Preventive 
Maintenance 

(Core) means all scheduled Maintenance actions performed to retain the 
systems in a serviceable condition, to ascertain the condition and 
correct functioning of the system hardware or Software, and to 
improve the reliability of the systems by providing systematic 
inspection, detection, prevention and delaying of known Failure 
Modes.  Preventive Maintenance tasks include: 
a. scheduled inspection on-condition tasks; 
b. scheduled inspection Failure-finding tasks; 
c. scheduled removal rework tasks; and 
d. scheduled removal discard tasks. 

Privacy 
Commissioner 

(Core) means any person performing any ‘privacy function’ within the 
meaning of the Australian Information Commissioner Act 2010 (Cth). 

Problematic 
Source 

(Core) means a source of ionising or non-ionising radiation, from a material 
or apparatus, that is required to be licensed with the Australian 
Radiation Protection and Nuclear Safety Agency. 

Problematic 
Substance 

(Core) means an Ozone Depleting Substance, Synthetic Greenhouse Gas, 
Dangerous Good or Hazardous Chemical. 

Problem 
Resolution 
System 

(Core) means the Contractor’s closed-loop system, as required under 
clause 7.1.7 of the SOW, for collecting, classifying, and documenting 
data in relation to Failures, problems and faults, and for defining 
corresponding corrective actions and V&V activities. 
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Process Audit (Core) means a systematic, independent and documented review of a 
process (a process being a set of interrelated or interacting activities 
which transforms inputs into outcomes) resulting in the obtaining of 
audit evidence and evaluating such evidence to objectively 
determine the extent to which the process complies with stated 
requirements.  The review may include any documentation and 
records associated with the process. 

Product Audit (Core) means a systematic, independent and documented review of a 
product (a product being the result of a process) resulting in the 
obtaining of audit evidence and evaluating such evidence to 
objectively determine the extent to which the product complies with 
stated requirements.  The review may include the inspection of the 
product and analysis of its processes documentation and records. 

Product Baseline 
or PBL 

(Core) means the current Approved documentation that describes the 
configuration of a CI during the production, fielding/deployment and 
operational support phases of its life cycle.  The product baseline 
describes all necessary physical or form, fit, and function 
characteristics of a CI, the selected functional characteristics 
designated for production Acceptance testing, and the production 
Acceptance test requirements. 

Product 
Configuration 
Information 

(Core) means a CI’s detailed design documentation including those 
Verification requirements necessary for Accepting product deliveries 
(eg, for first article Acceptance and Acceptance inspections).  
Product Configuration Information includes product definition 
information (i.e., information that defines the product’s requirements, 
documents the product attributes, including the process information 
used in its realisation, and is the authoritative source for CM of the 
product) and product operational information (information developed 
from product definition information used to test, operate, maintain 
and dispose of a product). 

Progress 
Certificate 

(Optional) means a certificate issued under clause 6.7 of the COC in the form 
set out at Annex E to Attachment I. 

Progress 
Certification 

(Optional) means certification in accordance with clause 6.7 of the COC 
signified by the Commonwealth Representative’s signature of the 
Progress Certificate. 

Proportionate 
Liability Law 

(Core) means any of the following: 
a. Civil Liability Act 2002 (NSW) – Part 4; 
b. Wrongs Act 1958 (Vic) – Part IVAA; 
c. Civil Liability Act 2002 (WA) – Part 1F; 
d. Civil Liability Act 2003 (Qld) – Chapter 2, Part 2; 
e. Civil Law (Wrongs) Act 2002 (ACT) – Chapter 7A; 
f. Proportionate Liability Act 2005 (NT); 
g. Law Reform (Contributory Negligence and Apportionment of 

Liability Act) 2001 (SA) – Part 3; 
h. Civil Liability Act 2002 (Tas) – Part 9A; 
i. Competition and Consumer Act 2010 (Cth) – Part VIA; 
j. Corporations Act 2001 (Cth) – Part 7.10, Div 2A; and 
k. Australian Securities & Investments Commission Act 2001 (Cth) – 

Part 2, Division 2, Subdivision GA. 
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PT PCP  (Optional) Note to drafters: Include if clauses 11.9.15-11.9.19 (regarding PT 
PCP) are included in the COC. 

means the Commonwealth’s ‘Payment Times Procurement 
Connected Policy’. 

PT PCP Policy 
Team 

(Optional) Note to drafters: Include if clauses 11.9.15-11.9.19 (regarding PT 
PCP) are included in the COC. 

means the relevant Minister, department or authority that 
administers or otherwise deals with the PT PCP on the relevant day. 

PT PCP 
Subcontract 

(Optional) Note to drafters: Include if clauses 11.9.15-11.9.19 (regarding PT 
PCP) are included in the COC. 

means a Subcontract between a Reporting Entity and another party 
(Other Party) where: 
a. the Subcontract is (wholly or in part) for the provision of goods or 

services for the purposes of the Contract;  
b. both parties are carrying on business in Australia; and 
c. the component of the Subcontract for the provision of goods or 

services for the purposes of the Contract has a total value of less 
than (or is reasonably estimated will not exceed) $1,000,000 (inc 
GST) during the period of the Subcontract, not including any 
options, extensions, renewals or other mechanisms that may be 
executed over the life of the Subcontract; 

 
but does not include the following Subcontracts: 

d. Subcontracts entered into prior to the Reporting Entities’ tender 
response for the Contract;  

e. Subcontracts which contain standard terms and conditions put 
forward by the Other Party and which cannot reasonably be 
negotiated by the Reporting Entity; or 

f. Subcontracts for the purposes of: 
(i) procuring and consuming goods or services overseas; or 
(ii) procuring real property, including leases and licences.  

PT PCP 
Subcontractor 

(Optional) Note to drafters: Include if clauses 11.9.15-11.9.19 (regarding PT 
PCP) are included in the COC. 

means the party that is entitled to receive payment for the provision 
of goods or services under a PT PCP Subcontract.  

PTR Act (Optional) Note to drafters: Include if clauses 11.9.15-11.9.19 (regarding PT 
PCP) are included in the COC. 

means the Payment Times Reporting Act 2020 (Cth), as amended 
from time to time, and includes a reference to any subordinate 
legislation made under the Act. 

Quality (Core) means the degree to which a set of inherent characteristics fulfils 
requirements. 

Quality Assurance (Core) means that part of Quality Management focused on providing 
confidence that Quality requirements will be fulfilled. 

Quality 
Management 

(Core) means co-ordinated activities to direct and control an organisation 
with regard to Quality. 

Quality 
Management 
System 

(Core) means the management system implemented by the Contractor in 
accordance with clause 8.1 of the SOW for the purposes of Quality 
Management. 

https://www.legislation.gov.au/Details/C2020A00091
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Radiofrequency 
Spectrum 

(Optional) means the range of frequencies of electromagnetic radiation within 
which radiocommunications are capable of being made from zero to 
less than 420 terahertz.  

Registrable 
Design 

(Core) means a design able to be protected under the Designs Act 2003 
(Cth) or the corresponding laws of any other jurisdiction. 

Related Body 
Corporate 

(Core) has the meaning given by section 9 of the Corporations Act 2001 
(Cth). 

Repairable Item (Core) means an item that when unserviceable can be reconditioned or 
economically repaired to a serviceable state for further use. 

Reporting Entity (Optional) Note to drafters: Include if clauses 11.9.15-11.9.19 (regarding PT 
PCP) are included in the COC. 

has the meaning given to this term in the PTR Act. 

Reporting Entity 
Subcontractor 

(Optional) Note to drafters: Include if clauses 11.9.15-11.9.19 (regarding PT 
PCP) are included in the COC. 

means any person that: 
a. is a Reporting Entity; and 
b. provides goods or services directly or indirectly to the Contractor 

for the purposes of the Contract where the value of such goods or 
services are estimated to exceed $4,000,000 (inc GST).  

‘Reporting Entity Subcontract’ has a corresponding meaning. 

Request (Core) means a request for tender, proposal, quotation or information or 
similar request for the provision of goods or services to the 
Commonwealth. 

Resident 
Personnel 

(Core) means the Commonwealth Personnel and Commonwealth engaged 
contractors and representatives located at the Contractor’s and 
Subcontractor’s premises for the purpose of the Contract. 

Review (Core) in relation to a data item, has the meaning given in clause 2.4.3 of 
the SOW. 

Risk Register (Core) means the log used by the Contractor for recording each risk, risk 
assessment and risk-management strategy in accordance with the 
Approved PMP. 

Royalty (Core) means a payment or credit made by a licensee in consideration for 
the exercise of a particular right or privilege by the licensor in favour 
of the licensee for the use of, or the right to use, any IP, however 
calculated. 

Safety Outcomes (Core) means the achievement of Materiel Safety through the identification 
of foreseeable hazards that could give rise to risks to health and 
safety and the elimination, so far as is reasonably practicable, of 
risks to health and safety and where elimination is not reasonably 
practicable, the minimisation of risks to health and safety so far as is 
reasonably practicable. 

Schedule 11 
Hazardous 
Chemicals 

(Core) has the meaning given in subregulation 5(1) of the Work Health and 
Safety Regulations 2011 (Cth). 

Schedule 15 
Chemical 

(Core) has the meaning given in subregulation 5(1) of the Work Health and 
Safety Regulations 2011 (Cth). 

Security 
Authorisation 

(Core) means a security-related Certification, Accreditation, risk 
assessment outcome, regulatory approval, or other documented 
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authority provided by a Defence security authority and necessary for 
the delivery of the Supplies or the performance of the Contract. 
Note to drafters: Amend the following note and clause to suit the 
security requirements of the Contract: 

Note: The DSPF and ISM are continually evolving.  The language 
below in relation to ICT security reflects the endorsed version of 
these policy documents at the time that the template was drafted, 
where the terms ‘ATO-C’ and ‘ATO’ have replaced ‘PICTA’ and 
‘ICTA’, respectively. 

For the purposes of the security requirements of the Contract, the 
applicable Security Authorisations are: 
a. physical security Certification; 
b. EMSEC Certification; 
c. ATO-C / ATO; 
d. cyber-maturity assessment against the Defence Cyberworthiness 

System (DCwS); and 
e. the security considerations as part of the applicable regulatory / 

assurance framework for the Contract (eg, seaworthiness or 
airworthiness). 

Security Interest (Core) means any of the following: 
a. a security for the payment of money or performance of an 

obligation, including a mortgage, charge, lien, pledge, trust, power 
or title retention or flawed deposit arrangement; 

b. a ‘security interest’ as defined in section 12(1) or (2) of the 
Personal Property Securities Act 2009 (Cth); and 

c. an agreement to create any of these or allow any of these to exist. 

Security 
Outcomes 

(Core) means that a Security System-of-Interest (SSoI), including elements 
thereof, has achieved a level of security performance such that the 
SSoI is determined to be As Secure As Reasonably Practicable 
(ASARP), including that: 
a. security considerations have been addressed as they apply to the 

design, development, implementation, V&V, and Security 
Authorisations for the SSoI; 

b. the SSoI is able to operate effectively, achieve the Safety 
Outcome, and undertake the intended missions in the environment 
in which the system is expected to operate, as set out in the 
Contract; 

c. the SSoI is resilient to cyber threats, including that the SSoI is able 
to: 
(i) withstand, respond to, and adapt to adverse system conditions 

caused by cyber threats; and 
(ii) recover from effects, attacks or compromises caused by cyber 

threats; 
d. the security risks applicable to the SSoI have either been 

eliminated or the likelihood and/or consequence have been 
reduced to the extent practicable; and 

e. the Commonwealth’s security obligations have been met as they 
pertain to the confidentiality, classification, availability and integrity 
of information and data processed, stored and/or communicated 
electronically or by similar means by the SSoI. 

Security System-
of-Interest or SSoI 

(Core) Note to drafters:  Amend the following definition to incorporate 
any additional SSoIs, which are those systems that would be 
subject to the requirements of the System Security Program 
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clause of the SOW.  Drafters should consider the relationship 
between SSoIs and ToSAs when amending this definition. 

means: 
a. the Mission System; 
b. the Support System; and 
c. [DRAFTER TO INSERT]. 

Services (Optional) Note to drafters:  This definition is used with SOW clause 3.12.2 
Transition Requirements and Coordination. 

means the services required to be provided under the Contract 
(Support). 

Sewerage 
Treatment Plant 

(Optional) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

means the facility so identified on the plan at Appendix 1 of an 
annex to Attachment O. 

Shared Facilities (Core) Note to drafters:  Include this if a GFF Licence is to be provided 
to the Contractor. 

in relation to the GFF Licence, means: 
a. if a part of a GFF Licensed Area is identified in a plan at Appendix 

1 to an annex to Attachment O as Shared Facilities, that part of the 
GFF Licensed Area; and 

b. any part of a GFF Licensed Area specified as Shared Facilities in 
a notice by the Commonwealth Representative under clause 4 of 
Attachment O. 

Small to Medium 
Enterprise (SME) 

(Core) means an Australian Entity which has up to 200 full-time equivalent 
employees. 

Software (Core) means a collection of computer code comprising a set of instructions 
or statements used directly or indirectly by a computer to bring about 
a certain result, (including using a computer programming language 
to control a computer or its peripheral devices) and includes 
computer programs, firmware, applications, and Software Updates 
but excludes Software Design Data and Source Code. 

Software Design 
Data 

(Core) means data which describes the internal design and operation of a 
Software program and its interface with the external Software and 
hardware systems in which it operates, including explanations of 
particular codes, standard headers or distinct procedures (with 
reference to inputs, outputs and processing). 

Software Release (Optional) means a collection of new and/or changed Software CIs, which are 
tested and introduced into the live environment together. 

Software Update (Optional) means, in relation to Software: 
a. a new release of or change to that Software (which is designed to 

overcome errors or malfunctions in, or designed to improve the 
operation of, the Software); or 

b. a new version of that Software (which is designed to enhance or 
provide extra functionality to that Software). 

Source Code (Core) means the expression of Software in human readable form which is 
necessary to understand, maintain, modify, correct and enhance that 
Software. 

Sovereign 
Defence Industrial 
Priority or SDIP 

(Core) has the meaning given in the 2024 Defence Industry Development 
Strategy.  SDIPs applicable to the Contract are identified in 
Attachment F. 
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Sovereignty (Core) means Australia having sovereign control over the ability to employ 
Defence capability or force when and where required, and for the 
period required, to produce the desired military effect.  Sovereignty 
is a component of Capability, particularly in relation to preparedness.  
Sovereignty embraces all of the Industrial Capabilities identified in 
Attachment F for delivery under the Contract. 

Spare (Core) means an item that is a Repairable Item (RI) or a non-Repairable 
Item that is not currently fitted to an end item or system. 

Specification (Core) a detailed statement of a set of requirements to be satisfied by a 
material, product, system or process, indicating the procedures for 
checking compliance with these requirements.  It may take the form 
of either a standard produced for common and repeated use, or a 
publication, which defines a unique product or process, and may 
incorporate reference to published standards. 

Standardisation 
Opportunity 

(Core) means an opportunity to use common or compatible: 
a. operational, administrative, and logistic procedures; 
b. technical procedures and criteria; 
c. interchangeable supplies, components, weapons, or equipment; 

or 
d. tactical doctrine with corresponding organisational compatibility. 
In this context, common or compatible refers to: 
a. common or compatible within the Mission System being designed; 
b. common or compatible within the Support System being designed; 

and 
c. common or compatible with the existing support infrastructure into 

which the new Support System will be integrated. 

Statement of Tax 
Record 

(Optional) has the same meaning as in the Shadow Economy Procurement 
Connected Policy – Increasing the integrity of government 
procurement – March 2019. 

Statement of Work 
or SOW 

(Core) means Attachment A, including the annexes to the SOW and any 
specifications referred to in the SOW. 

Stock Item (Core) means an item which is either a RI or a non-RI and held either by 
the Commonwealth or the Contractor to support the Materiel 
System.  Stock Items include Spares. 

Stop Payment 
Milestone 

(Core) means a Milestone identified as a Stop Payment Milestone in 
Attachment C. 

Subcontractor (Core) means any person (not the Commonwealth) that, for the purposes of 
the Contract, provides items or services directly or indirectly to the 
Contractor and includes Approved Subcontractors; and ‘Subcontract’ 
has a corresponding meaning. 

Subcontractor AIC 
Plan 

(Core) means the AIC plan developed, delivered and updated by the AIC 
Subcontractor and approved by the Contractor or another Approved 
Subcontractor (as applicable) in accordance with the relevant 
Approved Subcontract. 

Subcontractor 
(Support) 

(Core) means a subcontractor to the Contractor (Support). 

Sublicence (Core) in respect of a Licence to IP granted to the Commonwealth in 
accordance with clause 5.2, 5.3 or 5.7 of the COC, means a 
sublicence of that IP on terms that comply with the requirements of 
clause 5.9 of the COC, as applicable to that sublicence. 
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Supplier Request 
Document 

(Optional) means the request documentation sent by the Contractor to potential 
subcontractors as part of a formal approach to the market (including 
request for proposal, request for tender and request for quotation). 

Supplies (Core) means goods and services required to be supplied under the 
Contract and includes items acquired in order to be incorporated into 
the Supplies. 
A reference to Supplies is also a reference to: 
a. each item of Supplies; 
b. a component of a system or subsystem comprised of Supplies; 

and 
c. such a system or subsystem itself. 

Supplies 
Acceptance 
Certificate 

(Core) means a certificate in the form of the annex to DID-PM-MGT-SAC or 
other form agreed between the parties. 

Supply Chain (Core) means the network of Subcontractors that deliver products and 
services to the Contractor, either directly or indirectly through other 
Subcontractors, which are incorporated into the Supplies. 

Supply Support (Core) means the organisation of hardware, Software, materiel, Facilities, 
Personnel, processes and Technical Data needed to enable supply 
services to be completely provided for the Materiel System 
throughout its LOT.  Supply Support also includes the Support 
Resources of Spares and Packaging. 

Support and Test 
Equipment 

(Core) means the equipment needed to support the operation, support and 
disposal of the Mission System and Support System Components, 
as and when required, throughout the life of the Materiel System.  
S&TE includes materials handling equipment, ground handling 
equipment, tools, personal protective equipment, metrology and 
calibration equipment, test equipment and automated test 
equipment, and diagnostic Software for support equipment 
Maintenance.  S&TE does not include either Training Equipment or 
Mission System equipment that is used by the Mission System when 
it is directly engaged in the performance of its mission. 

Support 
Resources 

(Core) means the physical products (including Spares), equipment, 
materials, Facilities, Technical Data, Personnel, and any other 
physical resources required to operate and support all or a particular 
part of the Mission System as the case requires. 

Support System (Core) means the sum of the existing support infrastructure (including that 
of the Commonwealth, the Contractor and its Subcontractors, the 
Contractor (Support) and its Subcontractors, and the additional 
support elements being generated under the Contract to enable the 
Mission System to be effectively operated and supported so that it 
can meet its operational requirements.  The Support System 
includes support required for Support System Components. 

Support System 
Components 

(Core) means the physical end-items of the Support System that can be 
defined using a specification.  Support System Components are a 
subset of Support Resources and include Packaging, Technical 
Data, equipment, materials, and Facilities, as well as Spares and 
other physical components required for the support of those Support 
System end-items.  Support System Components do not include 
Personnel or Spares for the Mission System. 

Support System 
Constituent 
Capabilities 

(Core) means the five subsystems of the Support System, including 
Operating Support, Engineering Support, Maintenance Support, 
Supply Support, and Training Support.  Each Support System 
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Constituent Capability involves the following organisations:  the 
Commonwealth, in-service support contractors (including the 
Contractor) and in-service support subcontractors (including 
Subcontractors). 

Supportability (Core) means the degree to which the Mission System design 
characteristics and the planned or existing Support System enable 
preparedness requirements to be met. 

Supportability 
Related Design 
Factors 

(Core) means those Supportability factors that affect the design of an item.  
Examples include inherent reliability and maintainability values, 
testability values, and transportability characteristics. 

Surveillance (Core) means continual monitoring and Verification of the status of an entity 
and analysis of records to ensure that specified requirements are 
being fulfilled (the entity could be a system, process, product, 
project, contract, etc). 

Sustainment 
Training 

(Optional) means Training that is conducted as part of career, trade and 
specialist courses undertaken by Defence Personnel in relation to 
the Capability. 

Synthetic 
Greenhouse Gas 

(Core) means any gas identified as a Synthetic Greenhouse Gas in the 
Ozone Protection and Synthetic Greenhouse Gas Management Act 
1989 (Cth) or in any regulations made under that Act. 

System Audit (Core) means a systematic, independent and documented review of a 
system (a system being a set of interrelated or interacting elements) 
resulting in the obtaining of audit evidence and evaluating such 
evidence to objectively determine the extent to which the system 
and its associated processes, documentation and records comply 
with stated requirements.  The review may include any elements of 
the system. 

System Owner (Core) Note to drafters: Amend the following definition to incorporate 
the System Owner for the Mission System.  If different SSoIs (or 
parts thereof) will have different System Owners, amend the 
definition accordingly. 

has the meaning given in the Defence Cyber Security Assessment & 
Authorisation Framework.  For the purposes of the ICT and cyber 
security requirements of the Contract, the System Owner is 
[INSERT APPLICABLE APPOINTMENT]. 

System Review (Core) means an event at which the progress of the technical effort 
(including that of engineering and integrated logistics support) is 
assessed relative to its governing plans and technical and 
contractual requirements. 

Systems 
Engineering 

(Core) includes the technical and management efforts of directing and 
controlling a totally integrated engineering effort of a system or 
program.  SE includes the effort to define the system and the 
integrated planning and control of the technical program efforts of 
design engineering, specialty engineering, production engineering, 
and integrated test planning.  SE also includes the effort to transform 
an operational need or statement of deficiency into a description of 
system requirements and a preferred system configuration. 

Target of Security 
Assessment or 
ToSA 

(Optional) in relation to ICT security and cyber security, means an information 
system, a system comprising DESE, and all associated 
documentation, that is the subject of a security evaluation. 
The Mission System, as a whole, could be a ToSA (as well as being 
a Security System-of-Interest (SSoI)) or specific subsystems or 
components of the Mission System could be separate ToSAs (eg, 



OFFICIAL 
ASDEFCON (Strategic Materiel) PART 2 

ATTACHMENT M 

Attachment to Draft Conditions of Contract (V5.3) M-37 
OFFICIAL 

 

Term Status Definition 
the mission management system and the communications system 
within a platform could be separate ToSAs).  For the Support 
System, the entire system will never be a ToSA (but it is always an 
SSoI), while relevant elements of the Support System (eg, an item of 
Training Equipment) may be defined as either a ToSA within the 
Support System or a standalone SSoI with one or more ToSAs. 

Tax (Core) means a tax, levy, duty, charge, deduction or withholding, however it 
is described, that is imposed by law or by a Government Agency, 
together with any related interest, penalty, fine or other charge. 

Technical Data or 
TD 

(Core) means technical or scientific data, know-how or information, reduced 
to a material form (whether stored electronically or otherwise) in 
relation to the Materiel System, and includes calculations, data, 
databases, designs, design documentation, drawings, guides, 
handbooks, instructions, manuals, models, notes, plans, reports, 
simulations, sketches, specifications, standards, Training Materials, 
test results and writings, and includes Software Design Data and 
Source Code. 

Technical Data 
and Software 
Rights Schedule 
or TDSR 
Schedule 

(Core) means Attachment G to the Contract. 

Technical Integrity  (Optional) in relation to an item, means the item’s fitness for service, safety and 
compliance with regulations for environmental protection. 

Technical 
Performance 
Measure 

(Core) means one of a set of key technical parameters for system end-
products that is identified and tracked during the development 
program as part of an overall technical risk management strategy.  
The set of TPMs is a typically a subset of the lowest level MOEs. 

Technological 
Opportunity 

(Core) means an opportunity that exists in a technological advancement or 
other design improvement which can be exploited in the new 
system/equipment’s development and which has the potential to 
reduce logistic support resource requirements, reduce costs, or 
enhance system readiness. 

Total Contract 
Expenditure 

(Core) means, in the context of an ACE Measurement Point, the sum of: 
a. Australian Contract Expenditure; and 
b. Imported Contract Expenditure, 
each calculated from ED to that ACE Measurement Point. 

Trade Mark (Core) means a trade mark protected under the Trade Marks Act 1995 
(Cth) or corresponding laws of any other jurisdiction. 

Training (Core) means the processes, systems, materials, resources, and services 
for bringing Personnel to the required standard of competency by 
instruction, practice or other prescribed methodology. 

Training 
Equipment 

(Core) means any item of equipment required to perform Training. 

Training Materials (Core) means materials, necessary for a suitably qualified instructor to 
effectively and efficiently provide Training to a body of students who 
meet the defined entry requirements.  This material includes 
Training specifications, course curricula, Competency standards, 
lesson plans, assessment instruments (including recording/tracking 
tools),  student workbooks, précis and other publications (excluding 
publications developed for non-Training purposes), exams, Training 
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aids including presentation, image, audio and video files, and, if 
applicable, computer-based training content, Software and manuals. 

Training Support (Core) means the organisation of hardware, Software, materiel, Facilities, 
Personnel, processes, and Technical Data needed to enable 
Training services to be competently provided for the Materiel System 
throughout its life. 

Transition (Core) means the activities undertaken by the Contractor, Subcontractor 
and the Commonwealth to transition the Supplies that have been 
produced under the Contract from the project oriented, development 
environment to an operating and support environment, leading to 
eventual closing out of the Contract. 

Turn-Around-Time (Core) means that element of time needed to transport, service, repair, or 
check out an item for recommitment.  This constitutes the time that it 
takes a Spare to go through the complete cycle from dispatch to the 
Contractor, through Contractor repair and return the Spares 
inventory ready for use. 

Unit of 
Competency or 
UOC 

(Core) an agreed statement of the skills and knowledge required for 
effective performance in a particular job or job function.  A UOC is 
made up of elements of competency, together with performance 
criteria, a range of variables, and an evidence guide. 

Unrelated Party (Core) means any person other than any of the following: 
a. the Commonwealth and Commonwealth Personnel; 
b. the Contractor and Contractor Personnel; 
c. a Related Body Corporate of the Contractor; and 
d. an employee, officer or agent of a Related Body Corporate of the 

Contractor. 

Use (Core) means, in relation to a licence of any TD, Software or Contract 
Material granted to a licensee, to: 
a. use, reproduce, adapt and modify the TD, Software or Contract 

Material in accordance with the licence; and 
b. disclose, transmit and communicate the TD, Software or Contract 

Material: 
(i) to the licensee's employees, officers and agents; and 
(ii) to a sublicensee under a sublicence granted in accordance 

with the licence. 

Validation (Core) means confirmation by examination and provision of Objective 
Evidence that the specific intended use or application of a product or 
service, or aggregation of products and services, is accomplished in 
an intended usage environment; and ‘Validate’ and ‘Validated’ have 
corresponding meanings. 

Verification (Core) means confirmation by examination and provision of Objective 
Evidence that specified requirements to which a product or service, 
or aggregation of products and services, is built, coded, assembled 
and provided have been fulfilled; and ‘Verify’ has a corresponding 
meaning. 

WHS Legislation (Core) means any of the following: 
a. the Work Health and Safety Act 2011 (Cth) and the Work Health 

and Safety Regulations 2011 (Cth); and 
b. any corresponding WHS law as defined in section 4 of the Work 

Health and Safety Act 2011 (Cth). 
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WHS 
Management 
System or 
WHSMS 

(Core) has the meaning given to OHS Management System in AS/NZS ISO 
45001:2018. 

Wilful Default (Core) means a Default where the breach relates to an act or omission that 
is intended to cause harm, or otherwise involves recklessness in 
relation to an obligation not to cause harm. 

Work Breakdown 
Structure 

(Core) has the meaning given in DEF(AUST) 5664A – Work Breakdown 
Structures for Defence Materiel Projects. 

Working Day (Core) in relation to the doing of an action in a place, means any day in that 
place other than: 
a. a Saturday, Sunday or public holiday; and 
b. any day within the two-week period that starts on: 

(i) the Saturday before Christmas Day; or 
(ii) if Christmas Day falls on a Saturday, Christmas Day. 
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3. REFERENCED DOCUMENTS 

Reference Description 

AAP 8000.011 Defence Aviation Safety Regulations 

ABS Catalogue 5206-
Table 4 

Australian National Accounts: National Income, Expenditure and Product, 
Table 4 - Chain Price Indexes 

ABS Catalogue 6345 Wage Price Index, Australia 

ABS Catalogue 6427 Producer Price Indexes, Australia 

ABS Catalogue 6457 International Trade Prices Indexes, Australia 

ACE Measurement 
Rules 

Australian Contract Expenditure Measurement Rules. Available from: 
https://www.defence.gov.au/business-industry/procurement/policies-
guidelines-templates/procurement-guidance 

 ACSC Publication, ‘Cloud Computing Security Considerations’, October 
2021 

 ACSC Publication, ‘Cyber Supply Chain Risk Management’, May 2023 

 ACSC Publication, ‘Essential Eight Maturity Model’ (as amended from time 
to time) 

 ACSC Publication, ‘Guidelines for Security Documentation’, September 
2023 

 ACSC Publication, ‘Guidelines for System Monitoring’, September 2023 

 ACSC Publication, ‘Identifying Cyber Supply Chain Risks’, May 2023 

 ACSC Publication, ‘Strategies to Mitigate Cyber Security Incidents’, 
February 2017 

 ACSC Publication, ‘Strategies to Mitigate Cyber Security Incidents – 
Mitigation Details’, February 2017 

 ACSC System Security Plan (SSP) Annex A, as amended from time to 
time 

ACSI 61D Emanation Security Installation Manual 

ACSI 71D Emanation Security Manual 

ADF-I-3 ESO ADF-I-3 Electromagnetic Spectrum Operations 

AFSMAN Air Force Security Manual, Volume 1, 7 May 2024 

ANP3411-0101 Naval Materiel Assurance Publication 

ANP4605 Navy Cyberworthiness 

ANSI/AIAA G-043-1992 American National Standards Institute / American Institute of Aeronautics 
and Astronautics, Guide for the Preparation of Operational Concept 
Documents, 1992 

 Australian Code for the Transport of Dangerous Goods by Road and Rail 
(as amended from time to time) 

ARPANS Act Australian Radiation Protection and Nuclear Safety Act 1998 (Cwth) 

ARPANS Regulations Australian Radiation Protection and Nuclear Safety Regulations 2018 
(Cwth) 

ARPANSA Radiation 
Protection Series S-1 

Standard for Limiting Exposure to Radiofrequency Fields – 100 kHz to 300 
GHz (2021) 

ARPANSA Radiation 
Protection Series S-1 

Advisory Note: Compliance of mobile or portable transmitting equipment 
(100 kHz to 300 GHz) (2021) 

https://www.defence.gov.au/business-industry/procurement/policies-guidelines-templates/procurement-guidance
https://www.defence.gov.au/business-industry/procurement/policies-guidelines-templates/procurement-guidance
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AS 1100 Australian Standards – Technical Drawings 

AS 4817:2019 Earned value management in project and programme management 

AS/NZS ISO 9001:2016 Quality Management Systems – Requirements  

AS/NZS ISO 10005:2018 Quality Management – Guidelines for Quality Plans 

AS/NZS ISO 14001:2015 Environmental management systems—Requirements with guidance for 
use 

AS/NZS ISO 19011:2003 Guidelines for Quality and/or Environmental Management Systems 
Auditing 

AS/NZS ISO 31000:2018 Risk Management – principles and guidelines 

AS/NZS ISO 45001:2018 Occupational health and safety management systems—Requirements with 
guidance for use 

AS/NZS ISO/IEC/IEEE 
12207:2019 

Systems and software engineering – Software life cycle processes 

AS/NZS ISO/IEC/IEEE 
15288:2015 

Systems and software engineering - System life cycle processes 

AS/NZS ISO/IEC/IEEE 
15939:2022  
(ISO/IEC/IEEE 
15939:2017) 

Systems and software engineering – Measurement process 

ASD-STE100 International specification for the preparation of technical documentation in 
a controlled language 

ASIO 18-9938 Security Manager’s Guide: Supply Chain Security, 2018 

 Auditor-General Act 1997 (Cth) 

 The Australian Consumer Law (Schedule 2 to the Competition and 
Consumer Act 2010) (Cth) 

Shadow  Economy 
Procurement Connected 
Policy 

Shadow  Economy Procurement Connected Policy – Increasing the 
integrity of government procurement – March 2019. 

Defence Cost Principles Defence Cost Principles.  A copy is available from: 
https://www.defence.gov.au/business-industry/procurement/policies-
guidelines-templates/procurement-guidance 

  

CASG Manual (PM) 006 Defence Supplement to the Australian Standard for Earned Value 
Management, AS 4817, Version 2.1 (2023) 

CASG Policy (PM) 003 Earned Value Management Tiered Application to CASG Contracts 

CASG-2-Instruction (PM) 
003 

Integrated Baseline Review and Earned Value Management System 
Review 

CASG-2-Procedure 
(E&T) 12-3-001 

Operational Concept Document 

 CASG Risk Management Product Risk Matrix 

CMU/SEI-96-HB-001 IDEAL – A Users Guide to Software Process Improvement 

 Circuit Layouts Act 1989 (Cth) 

 Code of Practice, Managing the Work Environment and Facilities  
(an approved code of practice under section 274 of the WHS Act) 

https://www.defence.gov.au/business-industry/procurement/policies-guidelines-templates/procurement-guidance
https://www.defence.gov.au/business-industry/procurement/policies-guidelines-templates/procurement-guidance
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 Code of Practice, Preparation of Safety Data Sheets for Hazardous 
Chemicals  
(an approved code of practice under section 274 of the WHS Act) 

 Commonwealth Procurement Rules – December 2020 

 Commonwealth Supplier Code of Conduct, as amended from time to time 

 Copyright Act 1968 (Cth) 

 Corporations Act 2001 (Cth) 

CTIS Australian Cyber Security Centre (ACSC) Cyber Threat Intelligence 
Sharing (CTIS) platform 

DEF(AUST)1000C ADF Packaging 

DASR Defence Aviation Safety Regulations 

DEF(AUST) 5000, 
Volume 6, Part 2, 
Section 12, Issue 2 

Emanation Security 

DEF(AUST)CMTD-
5085C 

Engineering Design Data for Defence Materiel 

DEF(AUST)5629C Production of Military Technical Manuals 

DEF(AUST)IPS-5630 Developing S1000D Interactive Electronic Technical Publications (IETPs) 

DEF(AUST)5664A Work Breakdown Structures for Defence Materiel Projects 

DEF(AUST)5691 Logistic Support Analysis  

DEF(AUST)5692 Logistic Support Analysis Record Requirements for the Australian Defence 
Organisation 

 Defence Cyber Security Assessment & Authorisation Framework, Version 
4.2, 22 April 2024 

 Defence Cyberworthiness System (DCwS) Maturity Model 

Defence ICT/Cyber 
SCRM Framework 

Defence ICT/Cyber Procurement Supply Chain Risk Management 
Framework, October 2020 

DEFLOGMAN Note to drafters: The DEFLOGMAN has been withdrawn and is being 
replaced.  Update the following references accordingly. 

Defence Logistics Manual 

DEFLOGMAN Part 2 
Volume 5 Chapter 5 

Item Identification and Recording of Defence Logistics Assets in Support of 
MILIS 
 

DEFLOGMAN Part 2 
Volume 5 Chapter 10 

Defence Disposal Policy 

DEFLOGMAN Part 2 
Volume 7 Chapter 1 

Defence Supplier Quality Assurance Manual 

DEFLOGMAN Part 2 
Volume 9 

Defence Explosive Ordnance Manual 

DEFLOGMAN Part 2 
Volume 10 Chapter 3 

Integrated Logistic Support 

DEFLOGMAN Part 2 
Volume 10 Chapter 5 

Acquisition and Management of Technical Data – EMM Chapter 2 
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DEFLOGMAN Part 2 
Volume 10 Chapter 14 

Materiel Reliability, Availability and Maintainability Policy – EMM Chapter 6 

DEFLOGMAN Part 2 
Volume 10 Chapter 15 

Supportability Analysis 

DEFLOGMAN Part 2 
Volume 10 Chapter 16 

Life Cycle Costing Analysis 

DEFLOGMAN Part 2 
Volume 10 Chapter 22 

The Management of Electromagnetic Environmental Effects 

DEFLOGMAN Part 3 Electronic Supply Chain Manual (ESCM) 

DI ADMINPOL Annex J 
PPL7 

Required Behaviours in Defence 

DI-IPSC-81427B Software Development Plan (SDP) DID 

DI-IPSC-81429A Software Transition Plan (STrP) DID 

DI-IPSC-81431A System/Subsystem Specification (SSS) DID 

DI-IPSC-81432A System/Subsystem Design Description (SSDD) DID 

DI-IPSC-81433A Software Requirements Specification (SRS) DID 

DI-IPSC-81434A Interface Requirements Specification (IRS) DID 

DI-IPSC-81435A Software Design Description (SDD) DID 

DI-IPSC-81436A Interface Design Description (IDD) DID 

DI-IPSC-81437A Database Design Description (DBDD) DID 

DI-IPSC-81438A Software Test Plan (STP) DID 

DI-IPSC-81439A Software Test Description (STD) DID 

DI-IPSC-81440A Software Test Report (STR) DID 

DI-IPSC-81441A Software Product Specification (SPS) DID 

DI-IPSC-81442A Software Version Description (SVD) DID 

DI-SESS-81632 Interface Specification 

 Defence Industry Development Strategy, also known as ‘2024 DIDS’ 

 Defence Intellectual Property Policy 2014 

DLM Defence Learning Manual 

DRSM Defence Radiation Safety Manual 

DSPF Defence Security Principles Framework, as amended from time to time 

DWRM Defence Workplace Relations Manual 

 Defence Safety Manual 

 Designs Act 2003 (Cth) 

 Financial Policy – Gifts and Benefits 

 Financial Policy - Sponsorship 

EIA-632-1998 Processes for Engineering a System 

EIA-649 National Consensus Standard for Configuration Management 

EIA-836 Configuration Management Data Exchange and Interoperability 

 Environment Protection and Biodiversity Conservation Act 1999 (Cth) 
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EMM Engineering and Maintenance Manual 

Form AC847 Application for Contractor Access to MILIS 

GHS Globally Harmonised System of Classification and Labelling of Chemicals, 
3rd Revised Edition 

GST Act A New Tax System (Goods and Services Tax) Act 1999 (Cth) 

HB90.9-2000 Software Development – Guide to ISO 9001:2000 

ICTSB SCRM 
Framework 

Defence ICT/Cyber Procurement Supply Chain Risk Management 
Framework 

IPP Commonwealth Indigenous Procurement Policy – December 2020.  A copy 
of the IPP is available from: 
https://www.niaa.gov.au/indigenous-affairs/economic-
development/indigenous-procurement-policy-ipp 

ISA/IEC 62433 series Security for Industrial Automation and Control Systems 

ISM Information Security Manual, as amended from time to time 

 Integrity Policy 

ISO 216 Writing Paper and Certain Classes of Printed Matter – Trimmer Sizes – A 
and B series 

ISO 10303 Automation systems and integration — Product data representation and 
exchange 

ISO 10918 JPEG 

ISO/IEC 27001:2022 Information security, cybersecurity and privacy protection – Information 
security management systems – Requirements 

ISO/IEC 27005: 2022 Information security, cybersecurity and privacy protection – Guidance on 
managing information security risks 

ISO/IEC 27032:2012 Cybersecurity – Guidelines for internet security 

ISO/IEC/IEEE 
42010:2011 

Systems and software engineering - Architecture description 

 Judiciary Act 1903 (Cth) 

LCAM Logistics Compliance and Assurance Manual 

LMSM Land Materiel Safety Manual 

 Legal Services Directions 2017 

MIL-HDBK-1467 Acquisition of Software Environments and Support Software 

MIL-HDBK-46855A Human Engineering Guidelines for Military Systems, Equipment and 
Facilities 

MILPERSMAN Military Personnel Policy Manual 

MIL-PRF-28000 Digital Representation for Communication of Product Data: IGES 
Application Subsets and IGES Application Protocols 

MIL-PRF-28001 Markup Requirements and Generic Style Specification for Electronic 
Printed Output and Exchange of Text 

MIL-PRF-28002 Raster Graphics Representation in Binary Format 

MIL-STD-461G Requirements for the Control of Electromagnetic Interference – 
Characteristics of Subsystems and Equipment 

MIL-STD-464C Electromagnetic Environmental Effects – Requirements for Systems 

https://www.niaa.gov.au/indigenous-affairs/economic-development/indigenous-procurement-policy-ipp
https://www.niaa.gov.au/indigenous-affairs/economic-development/indigenous-procurement-policy-ipp
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Reference Description 

MIL-STD-882E Department of Defense Standard Practice – System Safety 

MIL-STD-961E Defense and Program-unique Specifications Format and Content 

MIL-STD-1472F Human Engineering 

 National Measurement Act 1960 (Cth) 

Navy Directive 09/19 Navy Cyberworthiness Governance Framework 

National Institute of 
Standards and 
Technology (NIST) 

Framework for Improving Critical Infrastructure Cybersecurity, Version 1.1, 
April 16, 2018 

NIST CSF National Institute of Standards and Technology (NIST) Cybersecurity 
Framework (CSF), Version 2.0, February 26, 2024 

NIST SP 800-18 Guide for Developing Security Plans for Federal Information Systems, 
Revision 1, February 2006 

NIST SP 800-30 Guide for Conducting Risk Assessments, Revision 1, September 2012 

NIST SP 800-37 Risk Management Framework for Information Systems and Organizations: 
A System Life Cycle Approach for Security and Privacy, Revision 2, 
December 2018 

NIST SP 800-53 Security and Privacy Controls for Information Systems and Organizations, 
Revision 5, September 2020 

NIST SP 800-53A Assessing Security and Privacy Controls in Information Systems and 
Organizations, Revision 5, January 2022 

NIST SP 800-82 Guide to Operational Technology Security, Revision 3, September 2023 

 Ozone Protection and Synthetic Greenhouse Gas Management Act 1989 
(Cth) 

 Patents Act 1990 (Cth) 

 Physical Security Standards – HMA Ships, Submarines & Watercraft, 
Version 4.0, 17 December 2020 

 Privacy Act 1988 (Cth) 

PSMAN Product Support Manual 

PSMAN Chapter 2 Integrated Product Support Overview 

PSPF Protective Security Policy Framework, as amended from time to time 

RTCA/DO-178B Software Considerations in Airborne Systems and Equipment Certification 

 Radiocommunications Act 1992 (Cth) 

 RAN Training System Manual 

SAE ARP4754 Certification Considerations for Highly Integrated or Complex Aircraft 
Systems 

S1000D™ International specification for technical publications using a common 
source database 

SADL Systems Approach to Defence Learning 

SAFETYMAN Defence Safety Manual 

SCRM Procurement Tool ICT/Cyber Procurement Supply Chain Risk Assessment (SCRA) Tool, 
version 1.0, April 2021 

STANAG 4177 Codification of Items of Supply – Uniform System of Data Acquisition 
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Reference Description 

 The United Nations Convention on Contracts for the International Sale of 
Goods 

WHS Act Work Health and Safety Act 2011 (Cth) 

WHS Regulations Work Health and Safety Regulations 2011 (Cth) 

 Workplace Gender Equality Act 2012 (Cth) 

 Workplace Gender Equality Procurement Principles 

4. WBS DICTIONARY FOR CONTRACT SUMMARY WBS 

WBS Element Definition 

Mission System This element includes the hardware and Software used to accomplish the primary 
mission of the defence materiel item. 
This element includes all design, development, integration, assembly, test and 
checkout, as well as all technical and management activities associated with 
individual hardware/Software elements. 
This element also includes the design, development, integration, assembly, test 
and checkout associated with the overall Mission System.  When an 
electronic/automated Software system comprises several Mission Systems, each 
will be listed separately at level 2. 

Support System This element includes all of the physical support deliverables being generated 
under the Contract, including any effort associated with the acquisition of, and/or 
the design, development and production of those physical deliverables. 
Includes any effort associated with delivery, installation, integration, and check out. 
Includes the acquisition, design, development and production of any logistics 
resources associated with those physical deliverables (ie, the logistics resources 
required for the support of Support System elements such as Facilities, S&TE, etc). 

Platform 
Integration 

This element includes the effort involved in providing technical and engineering 
services to the platform manufacturer or integrator during the installation and 
integration of the Mission System into the host vehicle. 

Project 
Management 

This element includes the business and administrative planning, organising, 
directing, co-ordinating, controlling, and approval actions designated to accomplish 
overall program objectives which are not associated with specific hardware 
elements and are not included in systems engineering. 
This element includes cost, schedule, performance measurement management, 
warranty administration, contract management, data management, vendor liaison, 
subcontract management, risk, IV&V activities, life cycle cost, transition to 
operational service, Australian Industry Capability, and Technical Data and 
Software rights management. 

Systems 
Engineering 

This element includes the technical and management efforts of directing and 
controlling a totally integrated engineering effort of a system or program. 
This element includes the effort to define the system and the integrated planning 
and control of the technical program efforts of design engineering, specialty 
engineering, production engineering, and integrated test planning. 
This element also includes the effort to transform an operational need or statement 
of deficiency into a description of system requirements and a preferred system 
configuration. 

Integrated 
Logistic Support 

This element includes the overall planning, directing, and controlling of the ILS 
function. 
This element includes the effort associated with the logistics-analysis processes, 
the outcome of which result in the identification of the logistics resources (both 
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WBS Element Definition 

range and scale) required to support both the Mission System and the Support 
System. 
Excludes the acquisition of, and/or the design, development and production of 
specific Support System Components (eg, S&TE, Facilities, Software Support 
Environment, Training Equipment and Materials, etc).  These activities are covered 
under the individual Support System elements themselves. 
Excludes the acquisition, design, development and production of the logistics 
resources required for the support of the individual Support System elements 
themselves. 

Verification and 
Validation 

This element includes V&V management and infrastructure for both the Mission 
System and the Support System as well as the actual V&V for all phases of the 
Contract. 
This element includes processes that demonstrate that the engineering design and 
development process is complete, demonstrate that the design risks have been 
minimised, demonstrate that the system will meet specifications and determine 
whether the engineering design is supportable (practical, maintainable, safe, etc) 
for operational use. 
This element includes such tests as system demonstration, flight tests, sea trials, 
mobility demonstrations, stability tests, qualification operational test and evaluation, 
etc, and support thereto, required to prove the operational capability of the 
deliverable system. 
This element also includes logistics testing efforts to evaluate the achievement of 
Supportability goals and the adequacy of the support for the system (eg, 
deliverable maintenance tools, test equipment, technical publications, maintenance 
instructions, personnel skills and training requirements, and Software support 
facility/environment elements). 
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CONFIDENTIAL INFORMATION AND REPORTING (CORE) 
Note to drafters:  Drafters must review the draft Contract to determine if it contains commercial 
information that meets the Confidentiality Test.  Drafters should then review the examples 
provided below, prior to release of the RFT, and complete the tables as appropriate. 

Commercial information claimed to be confidential by potential tenderers must be assessed 
against the Confidentiality Test and only information that meets this test can be included in this 
attachment.  Only the information in this attachment can be considered for reporting 
confidentiality provisions on AusTender for Senate Order 192. 

Note to tenderers:  This attachment will consist of the successful tenderer’s response to this 
attachment and any negotiated adjustments. 

The Commonwealth’s policy on the identification of Confidential Information, including the 
‘Confidentiality Test’, is contained on the Department of Finance (DoF) website at: 

• https://www.finance.gov.au/government/procurement/buying-australian-
government/confidentiality-throughout-procurement-cycle. 

The following four criteria comprise the ‘Confidentiality Test’, and must all be met for a 
Contractor’s commercial information to be Confidential Information: 

a. Criterion 1:  The information to be protected must be specifically identified; 

b. Criterion 2:  The information must be commercially sensitive; 

c. Criterion 3:  Disclosure would cause unreasonable detriment to the owner of the 
information or another party; and 

d. Criterion 4:  The information was provided with an express or implied understanding that 
it would remain confidential. 

The period of confidentiality must be specified for each item (eg, for the period of the Contract, 
a period specified in the Contract).  It should not be for an unlimited period. 

Pricing provisions in Attachment B must only be listed in this attachment if they meet the 
Confidentiality Test. 

Confidential Information 
Item Clause Title Reason for classification Party for whom the 

information is 
confidential 

Period of 
confidentiality 

(a) (b) (c) (d) (e) 

Conditions of Contract, for example 

Clause 10.10 
(eg, if an amended 
liability regime). 
 

Liability Caps. Contains details about insurance and 
liability regimes that meet the DoF 
Confidentiality Test.  

Commonwealth / 
Contractor. 

 

Any tailored clauses or 
any confidential clauses 
inserted in the contract 
additional to the template 
clauses. 
 

Insert any clauses which are 
not standard template clauses 
and meet the DoF 
Confidentiality Test. 

Insert relevant reason. Insert name of party.  

Conditions of Contract Attachments, for example 

Attachment A - Annex A 
 

Description of Requirement 
(Identify Specific clause/s). 

 

 

 

 

 

Contains information about how the 
Capability/Supplies are to be provided 
that may compromise the supplier’s 
commercial interests elsewhere, 
including competing in future tender 
processes. 

Commonwealth / 
Contractor. 

 

https://www.finance.gov.au/government/procurement/buying-australian-government/confidentiality-throughout-procurement-cycle
https://www.finance.gov.au/government/procurement/buying-australian-government/confidentiality-throughout-procurement-cycle
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Attachment B Price and Payments 
(Identify Specific clause, table 
or section). 

Contains details about commercially 
sensitive pricing information that is not 
in the public domain, including 
information about hourly rates, internal 
costing, profit margins, or pricing 
structures. 
 

Contractor.  

Attachment G Intellectual Property Plan 
Note that clauses describing 
how Intellectual Property rights 
are to be dealt with would 
generally not be considered 
confidential. 

Contains details about intellectual 
property regimes including trade 
secrets and other intellectual property 
matters where they relate to a 
potential supplier’s competitive 
position. 
 

Insert name of party.  
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GOVERNMENT FURNISHED FACILITIES LICENCE 
Note to drafters:  This Attachment is to be used if a GFF Licence is to be provided to the 
Contractor (see COC clause 3.8). 

All necessary approvals under the Lands Acquisition Act 1989 (Cth) (LAA) to grant a GFF Licence 
must be obtained before the Contract is signed.  Failure to obtain the necessary LAA approvals 
before the Contract is signed will breach the LAA. 

Drafters must engage with Directorate of Estate Licensing and Leasing (DELL), Infrastructure 
Division, Security and Estate Group to ensure the necessary approvals are in place before 
Contract signature. 

Drafters should include details of any proposed or required GFF Licensed Area in an annex to 
the GFF Licence prior to release of the RFT. 

Note to tenderers:  This Attachment O will consist of an amalgamation of TDR E-13, the draft 
annex(es) to this GFF Licence, the successful tenderer’s response and any negotiated 
adjustments.  The date for provision of access to the GFF should be included in TDR E-13. 

TABLE OF CONTENTS 
Page 

1 TERM ............................................................................................................................................ 3 
1.1 GFF Licence Term ......................................................................................................... 3 

2 GFF ............................................................................................................................................... 3 
2.1 Use of GFF .................................................................................................................... 3 
2.2 Licensed Fittings ............................................................................................................ 3 
2.3 State and Condition of the GFF ..................................................................................... 3 
2.4 Commonwealth Access ................................................................................................. 3 

3 RIGHTS UNDER THE GFF LICENCE .......................................................................................... 3 
3.1 Contractor’s Rights ........................................................................................................ 4 
3.2 Access Arrangements for GFF ...................................................................................... 4 

4 SHARED FACILITIES................................................................................................................... 4 
4.1 Shared Facilities ............................................................................................................ 4 

5 DEALINGS WITH THE GFF ......................................................................................................... 4 
5.1 Sublicensing ................................................................................................................... 4 
5.2 Security Interests ........................................................................................................... 4 

6 OBLIGATIONS ............................................................................................................................. 5 
6.1 Occupation and Use of GFF .......................................................................................... 5 
6.2 Altering the GFF ............................................................................................................. 5 
6.3 Maintenance Obligations ............................................................................................... 5 
6.4 Commonwealth to Maintain GFF ................................................................................... 6 
6.5 Sewerage and Trade Waste .......................................................................................... 6 

7 RELOCATION ............................................................................................................................... 6 
7.1 Relocation ...................................................................................................................... 6 

8 GFF LICENCE FEE AND RELATED ARRANGEMENTS ........................................................... 6 
8.1 GFF Licence Fee ........................................................................................................... 6 
8.2 Operating Expenses ...................................................................................................... 6 
8.3 Utilities and Telecommunications Facilities ................................................................... 7 

9 DAMAGE TO OR DESTRUCTION OF THE GFF ........................................................................ 7 
9.1 Damage or Destruction .................................................................................................. 7 

10 TERMINATION AND MAKE GOOD ............................................................................................. 7 
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10.1 Commonwealth’s Right to Terminate GFF Licence for Breach ..................................... 7 
10.2 Right to Terminate on Damage to, or Destruction of, the GFF or Commonwealth 

Premises ........................................................................................................................ 7 
10.3 Commonwealth’s Right to Terminate GFF Licence for Convenience ........................... 8 
10.4 CCP to be Submitted ..................................................................................................... 8 
10.5 Contractor to Vacate GFF .............................................................................................. 8 

 

ANNEXES  
A. GFF Licensed Area #1 

B. [INSERT OTHER ATTACHMENTS] 

 

APPENDIXES 
A-1 Plans 

A-2 Licensed Fittings 

A-3 Facilities Condition Report 

[INSERT OTHER APPENDIXES] 
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1 TERM 
1.1 GFF Licence Term 

Note to drafters:  The term of the GFF Licence must be within the term of the Contract.   

1.1.1 The GFF Licence commences on the GFF Licence Commencement Date and ends on the 
earlier of: 

a. the day on which the GFF Licence is terminated; 

b. the GFF Licence Expiry Date; and 

c. the day on which the Contract expires or is terminated. 

1.1.2 The GFF Licence applies to a GFF Licensed Area from the relevant GFF Licence Application 
Date until the earlier of: 

a. the date specified in the annex as the date the GFF Licence ceases to apply to the GFF 
Licensed Area; and 

b. the end of the GFF Licence Term in accordance with clause 1.1.1. 

2 GFF  
2.1 Use of GFF  

2.1.1 The Contractor shall only use a GFF Licensed Area for a GFF Permitted Purpose.  

2.2 Licensed Fittings 

2.2.1 The Contractor’s right to occupy and use a GFF Licensed Area includes the right to use the 
Licensed Fittings in that area for a GFF Permitted Purpose. 

2.3 State and Condition of the GFF  

2.3.1 The Contractor acknowledges and agrees that the state and condition of a GFF Licensed Area, 
at the GFF Licence Application Date for that area, is as described in the Facilities Condition 
Report for that area and accepts the GFF Licensed Area in that state and condition subject to 
any works agreed to be carried out by either party and as recorded in the Facilities Condition 
Report. 

2.3.2 The Commonwealth has not made, and the Contractor acknowledges and agrees that the 
Commonwealth has not made, any promise, representation or warranty as to the suitability of 
a GFF Licensed Area or the Commonwealth Premises in which a GFF Licensed Area is 
located for a GFF Permitted Purpose or any other purpose. 

2.4 Commonwealth Access 

2.4.1 The Contractor acknowledges and agrees that, without limiting any other rights of the 
Commonwealth under the Contract, the Commonwealth may access a GFF Licensed Area at 
any time for the purposes of: 

a. exercising its rights and powers under this GFF Licence or the Contract;  

b. monitoring or inspecting the performance of the Contractor of its obligations under this 
GFF Licence or the Contract; or 

c. for any other reasonable purpose. 

2.4.2 The Contractor acknowledges and agrees that Commonwealth Contractors may access a GFF 
Licensed Area in accordance with their contracts with the Commonwealth. 

2.4.3 The Commonwealth shall comply with, and shall require any Commonwealth Contractors to 
comply with, any reasonable Contractor safety and security requirements for a GFF Licensed 
Area notified to, and approved by, the Commonwealth. 

3 RIGHTS UNDER THE GFF LICENCE 
Note to drafters:  The purpose of the GFF Licence is to provide the Contractor with a non-
exclusive right to access Defence premises.  Defence does not intend to provide the Contractor 
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with a lease.  Therefore, clause 3.1 must remain unchanged to ensure that Defence's intentions 
are carried into effect. 

3.1 Contractor’s Rights 

3.1.1 The Contractor’s rights under the GFF Licence: 
a. are personal rights in contract; 

b. do not create any interest or estate in a GFF Licensed Area; 

c. do not create the relationship of landlord and tenant between the Contractor and the 
Commonwealth; and 

d. do not confer exclusive possession of a GFF Licensed Area on the Contractor. 

3.2 Access Arrangements for GFF  

3.2.1 The Commonwealth shall provide access to a GFF Licensed Area for persons Approved under 
this clause 3.2, as necessary for the Contractor’s carrying out a GFF Permitted Purpose. 

3.2.2 Unless otherwise agreed, the Contractor shall seek written Approval from the Commonwealth 
Representative, at least five Working Days prior to entry being required, for each person the 
Contractor wishes to have access to a GFF Licensed Area. 

3.2.3 The Commonwealth Representative may, by notice to the Contractor, exclude the Contractor 
and specified Contractor Personnel from a GFF Licensed Area, or any part of it, at any time 
and for any period. 

3.2.4 The Contractor shall comply with, and require persons given access under clause 3.2.2 to 
comply with, any relevant Commonwealth safety and security requirements, regulations, 
standing orders, or codes of behaviour applicable to a GFF Licensed Area or the 
Commonwealth Premises in which a GFF Licensed Area is located. 

4 SHARED FACILITIES 
4.1 Shared Facilities 

4.1.1 The Contractor acknowledges and agrees that: 

a. the Commonwealth Representative may, at any time, notify the Contractor that a 
specified part (or the whole) of a GFF Licensed Area is Shared Facilities; and 

b. Shared Facilities may be used by the Commonwealth and other persons authorised by 
the Commonwealth. 

4.1.2 The Commonwealth may, by direction to the Contractor, determine the priority of use of the 
Shared Facilities as between the Contractor and other users.  The Commonwealth shall do 
this on the basis of the operational priority of the tasks requiring the use of the Shared 
Facilities.  The Contractor shall act in accordance with, and give effect to, such a direction. 

5 DEALINGS WITH THE GFF 
5.1 Sublicensing 

5.1.1 The Contractor shall not sublicense or part with possession of any part of a GFF Licensed 
Area or any right or obligation under the GFF Licence without the prior written Approval of the 
Commonwealth. 

5.1.2 The Contractor shall ensure that each sublicence of any part of a GFF Licensed Area or any 
right or obligation under the GFF Licence includes, as far as possible, terms corresponding to 
the terms on which the Contractor occupies the GFF Licensed Area (including terms limiting 
the purposes for which the sublicensee may use the sublicensed area to a GFF Permitted 
Purpose). 

5.2 Security Interests 

5.2.1 The Contractor shall not create or allow to be created any Security Interest in respect of any 
part of a GFF Licensed Area.  
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6 OBLIGATIONS 
6.1 Occupation and Use of GFF  

6.1.1 The Contractor shall at all times comply with the laws in force in the locality in which a GFF 
Licensed Area is situated that relate to the use or occupation of the area and shall ensure that 
all persons whom it gives access to the area do the same. 

6.1.2 The Contractor shall: 

a. keep all GFF Licensed Areas clean and tidy; 

b. not do anything that is, or may be, dangerous, annoying, or offensive, or that may 
interfere with the Commonwealth or other persons using a GFF Licensed Area, the 
Commonwealth Premises in which a GFF Licensed Area is located or properties 
adjoining the Commonwealth Premises; and 

c. comply with the requirements of the Commonwealth concerning the storage and 
removal of waste and debris. 

6.1.3 The Contractor’s obligation to keep a GFF Licensed Area clean and tidy only applies to the 
extent to which the uncleanliness or untidiness is not materially caused or contributed to by 
the Commonwealth or any other person using a GFF Licensed Area with the authority of the 
Commonwealth. 

6.1.4 The Contractor shall not obstruct or permit the obstruction, in any way, of a GFF Common 
Area or a fire door or escape door of a GFF Licensed Area. 

6.2 Altering the GFF   

6.2.1 The Contractor shall not carry out any alteration to, improvement of or other works (including 
structural works) on a GFF Licensed Area without the prior written Approval of the 
Commonwealth. 

6.2.2 The Contractor shall ensure that any such works are carried out: 

a. by: 

(i) tradespersons nominated by the Commonwealth; or 

(ii) if the Commonwealth Approves in advance of the works, by other suitably 
qualified and licensed tradespersons; 

b. in accordance with applicable laws and any applicable requirements of Government 
Agencies; 

c. in accordance with the terms of any Commonwealth Approval (which may include a 
requirement for the provision of security in respect of the proposed works); and 

d. to the satisfaction of the Commonwealth. 

6.2.3 All costs incurred by the Commonwealth in connection with any such works under clauses 
6.2.1 and 6.2.2, including the costs of obtaining relevant professional advice, shall be met by 
the Contractor and the Commonwealth may elect to recover the amount of the costs under 
clause 13.6 of the COC.  No amount shall be owing to the Commonwealth under this clause 
6.2.3 until the Commonwealth elects to recover the amount. 

6.2.4 This clause 6.2 does not prevent the Commonwealth from carrying out any alteration to, 
improvement of or other works (including structural works) on a GFF Licensed Area. 

6.3 Maintenance Obligations  

6.3.1 For a GFF Licensed Area, the Contractor shall maintain any Contractor Maintained Licensed 
Fittings for that area in accordance with clause 3.19 of the SOW.  

6.3.2 If the Contractor fails to comply with clause 6.3.1, the Commonwealth may undertake the 
required maintenance itself or by a third party.  All reasonable costs incurred by the 
Commonwealth in connection with such maintenance shall be met by the Contractor and the 
Commonwealth may elect to recover the amount of those costs under clause 13.6 of the COC.  
No amount shall be owing to the Commonwealth under this clause 6.3.2 until the 
Commonwealth elects to recover the amount. 
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6.4 Commonwealth to Maintain GFF  

6.4.1 Unless required by clause 3.19 of the SOW to maintain a GFF Licensed Area, if the Contractor 
becomes aware of a need for maintenance for the GFF Licensed Area (other than the 
Contractor Maintained Licensed Fittings), the Contractor shall report the matter to the 
Commonwealth Representative as soon as practicable and in any event: 

a. for maintenance required urgently, within 24 hours; and  

b. otherwise, within five Working Days. 

6.4.2 The Commonwealth shall undertake such maintenance as is necessary to keep a GFF 
Licensed Area (other than the Contractor Maintained Licensed Fittings) in good and functional 
repair and condition having regard to: 

a. the condition of the GFF Licensed Area as at the GFF Licence Application Date for the 
area (as evidenced in the relevant Facilities Condition Report); and 

b. in the case of the fixed plant and equipment that are included in the Licensed Fittings in 
the GFF Licensed Area, the expected life of the plant and equipment as at the GFF 
Licence Application Date for the area.  

6.4.3 The Commonwealth shall, other than in relation to urgent maintenance, provide prior 
reasonable notice to the Contractor of any proposed maintenance that may cause significant 
delay or disruption to the Contractor's use of a GFF Licensed Area for a GFF Permitted 
Purpose. 

6.4.4 Nothing in this clause 6.4 affects or limits any liability of the Contractor under clause 10.8 of 
the COC in relation to loss of, or damage to, any GFF.  

6.5 Sewerage and Trade Waste 

6.5.1 The Contractor shall not, and shall ensure that Contractor Personnel do not, discharge trade 
waste from a GFF Licensed Area through the sewerage system interface to the 
Commonwealth’s Sewerage Treatment Plant on the Commonwealth Premises in which the 
GFF Licensed Area is located. 

7 RELOCATION 
7.1 Relocation 

7.1.1 The Commonwealth may, by notice to the Contractor, require the Contractor to relocate from 
a GFF Licensed Area into another specified area no later than a date specified in the notice 
(which shall be no less than two months after the date of the notice). 

7.1.2 The notice may require specified amendments to the provisions of this Attachment O (including 
the details of the GFF Licensed Area included in this GFF Licence) in relation to the relocation. 

7.1.3 If the Commonwealth issues a notice under clause 7.1.1, the Contractor shall submit a CCP 
that is consistent with the notice. 

7.1.4 The Contractor shall vacate the GFF Licensed Area by no later than the date specified in the 
notice. 

7.1.5 The Contractor shall vacate the GFF Licensed Area in accordance with clause 10.5 and a 
reference to the expiry or termination of the GFF Licence in that clause shall be taken to be a 
reference to the date specified in the notice under clause 7.1.1. 

8 GFF LICENCE FEE AND RELATED ARRANGEMENTS 
8.1 GFF Licence Fee 

8.1.1 No fee is payable by the Contractor in respect of the GFF Licence. 

8.2 Operating Expenses 

8.2.1 No amount is payable by the Contractor under the Contract by way of contribution to the 
Operating Expenses of a GFF Licensed Area or the Commonwealth Premises in which a GFF 
Licensed Area is located. 



OFFICIAL 
ASDEFCON (Strategic Materiel) PART 2 

ATTACHMENT O 

Attachment to Draft Conditions of Contract (V5.3) O-7 
OFFICIAL 

 

8.2.2 The Contractor shall pay to the Commonwealth an amount in respect of Operating Expenses 
for a GFF Licensed Area, if the Commonwealth is reasonably satisfied the amount is 
attributable to an unreasonable or extravagant use of the GFF Licensed Area by the 
Contractor. 

8.3 Utilities and Telecommunications Facilities 

8.3.1 No amount is payable by the Contractor under the Contract by way of contribution to the costs 
of utilities or telecommunications facilities in relation to a GFF Licensed Area or the 
Commonwealth Premises in which a GFF Licensed Area is located. 

8.3.2 The Contractor shall pay to the Commonwealth an amount in respect of the costs of utilities 
or telecommunications facilities (to the extent not included in an amount referred to in clause 
8.2.2) for a GFF Licensed Area, if the Commonwealth is reasonably satisfied the amount is 
attributable to an unreasonable or extravagant use of those facilities in the GFF Licensed Area 
by the Contractor. 

9 DAMAGE TO OR DESTRUCTION OF THE GFF  
9.1 Damage or Destruction 

9.1.1 If the Contractor cannot access or use all or a part of a GFF Licensed Area for a GFF Permitted 
Purpose because of damage to, or destruction of, all or a part of the GFF Licensed Area or 
the Commonwealth Premises in which the GFF Licensed Area is located: 

a. subject to clause 7.1, the right of the Contractor to continue to use so much of the GFF 
Licensed Area as it is safe and practicable for it to use is not affected; and  

b. the Commonwealth may (but is not required to), repair, re-build or re-instate the 
damaged or destroyed parts of the GFF Licensed Area or the Commonwealth Premises 
in which the GFF Licensed Area is located. 

10 TERMINATION AND MAKE GOOD 
10.1 Commonwealth’s Right to Terminate GFF Licence for Breach 

10.1.1 Without limiting clause 13 of the COC, the Commonwealth may, by notice to the Contractor, 
terminate the GFF Licence or cease the application of the GFF Licence to one or more GFF 
Licensed Areas, without terminating the Contract if the Contractor: 

a. fails to comply with a Default Notice under clause 13.3.1 of the COC in relation to a 
Contractor Default in respect of any GFF, or a direction under clause 13.3.2b of the 
COC issued in connection with such a Default Notice; or 

b. fails to comply with any of the following by the relevant due date: 

(i) [LIST SPECIFIC REQUIREMENTS] 

10.2 Right to Terminate on Damage to, or Destruction of, the GFF or Commonwealth 
Premises 

10.2.1 Either the Commonwealth or the Contractor may, by notice to the other, terminate the GFF 
Licence or cease the application of the GFF Licence to one or more GFF Licensed Areas 
(without terminating the Contract), if: 

a. the Contractor cannot access or use all or a part of a GFF Licensed Area for a GFF 
Permitted Purpose because of damage to, or destruction of, all or a part of the GFF 
Licensed Area or the Commonwealth Premises in which the GFF Licensed Area is 
located; and 

b. either: 

(i) the Commonwealth notifies the Contractor that it does not propose to repair, re-
build or re-instate the damaged or destroyed parts of the GFF Licensed Area or 
the Commonwealth Premises in which the GFF Licensed Area is located; or 

(ii) the Commonwealth notifies the Contractor that it will repair, re-build or re-instate 
the damaged or destroyed parts of the GFF Licensed Area or the Commonwealth 
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Premises in which the GFF Licensed Area is located but does not complete that 
within a reasonable period,  

and the Commonwealth does not, within a reasonable period after the notice, give a 
notice under clause 7.1.1. 

10.3 Commonwealth’s Right to Terminate GFF Licence for Convenience 

10.3.1 In addition to clause 13.4 of the COC, the Commonwealth may, by notice to the Contractor, 
terminate the GFF Licence or cease the application of the GFF Licence to one or more GFF 
Licensed Areas, for convenience (without terminating the Contract). 

10.3.2 None of the other provisions of the Contract limit the Commonwealth’s ability to terminate the 
GFF Licence under this clause 10.3. 

10.4 CCP to be Submitted 

10.4.1 If the GFF Licence is terminated, or the GFF Licence ceases to apply to one or more GFF 
Licensed Areas (and the Contract has not been terminated), the Contractor shall, within 10 
Working Days after the termination or cessation takes effect or such longer period agreed to 
by the Commonwealth, submit a CCP to amend the Contract to address the consequences of 
the termination or cessation.   

10.5 Contractor to Vacate GFF  

10.5.1 If the GFF Licence ceases to apply to a GFF Licensed Area, the Contractor shall vacate the  
GFF Licensed Area and return it and any other Commonwealth Property on the GFF Licensed 
Area to the Commonwealth in the same condition as they were: 

a. at the GFF Licence Application Date for the GFF Licensed Area (as evidenced by the 
relevant Facilities Condition Report); or 

b. in the case of Commonwealth Property brought onto the GFF Licensed Area after the 
GFF Licence Application Date for the area, at the time it was first brought onto the GFF. 

10.5.2 Without limiting clause 10.5.1, except to the extent otherwise agreed by the Commonwealth 
Representative: 

a. by the date the GFF Licence ceases to apply to a GFF Licensed Area, the Contractor 
shall remove from the GFF Licensed Area all of the Contractor’s property and shall take 
down, remove and carry away, without causing any damage to the GFF Licensed Area 
or any Commonwealth Property, all removable items or equipment that the Contractor 
has fixed to or brought onto the GFF Licensed Area; and 

b. if the Contractor causes any such damage, the Contractor shall immediately make good 
that damage. 

10.5.3 If, after an inspection of the GFF Licensed Area in accordance with clause 3.19 of the SOW, 
any part of the GFF Licensed Area or Commonwealth Property is found not to be in the 
condition described in clause 10.5.1, then: 

a. the Contractor shall return the GFF Licensed Area or Commonwealth Property to the 
condition referred in clause 10.5.1; or 

b. the Commonwealth may return the GFF Licensed Area or Commonwealth Property to 
that condition and the Commonwealth may elect to recover the amount of any 
reasonable costs incurred by the Commonwealth in doing so under clause 13.6 of the 
COC.  No amount shall be owing to the Commonwealth under this clause 10.5.3 until 
the Commonwealth elects to recover the amount. 

10.5.4 Clause 10.5.3 does not apply to the extent that the difference in the condition of the GFF 
Licensed Area is due to: 

a. fair wear and tear;   

b. alterations or improvements or other works made in accordance with clause 6.2; or 

c. loss or damage of the type referred to in clause 10.8.3 of the COC. 
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10.5.5 Any items that the Contractor is required to remove under clause 10.5.2 that are not removed 
within five Working Days (or such other period agreed to in writing by the Commonwealth) 
after the date the GFF Licence ceases to apply to a GFF Licensed Area, are taken to be 
abandoned and become Commonwealth Property.  Any costs incurred by the Commonwealth 
in removing or disposing them, and storing them for a reasonable period awaiting disposal, 
shall be met by the Contractor and the Commonwealth may elect to recover the amount of 
those costs under clause 13.6 of the COC.  No amount shall be owing to the Commonwealth 
under this clause 10.5.5 until the Commonwealth elects to recover the amount. 

10.5.6 The Contractor's obligations under this clause 10.5 are not affected by any decision by the 
Commonwealth as to the future use or disposal of any part of the GFF Licensed Area, whether 
or not the Commonwealth restores, continues in use unrestored, retains unused or disposes 
of the part of the area or Commonwealth Property to which the obligations relate. 
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DETAILS OF GFF LICENSED AREA #1 [INSERT DESCRIPTIVE TITLE] 
Note to drafters:  A separate annex should be included for each geographically distinct GFF 
Licensed Area to be covered by the GFF Licence.  For example, a building on Garden Island and 
a building at a RAAF Base in Victoria to be supplied as GFF under the Contract would each 
require separate GFF Licensed Area annexes. 

Drafters should complete the GFF Licence application and cessation dates for each GFF 
Licensed Area included in the GFF Licence.  For a GFF Licensed Area that is to be covered by 
the GFF Licence during the whole term of the GFF Licence, drafters should include a reference 
to the GFF Licence Commencement Date in column 1 and the GFF Licence Expiry Date for 
column 2. 

1. GFF LICENCE APPLICATION PERIOD 
1.1 For the purposes of clause 1.1.2 of Attachment O, the GFF Licence applies to the GFF 

Licensed Area described in this annex as set out below: 

Date the GFF Licence applies … 
(column 1) 

Date the GFF Licence ceases to apply … 
(column 2) 

[INSERT DATE] [INSERT DATE] 
 

APPENDIXES: 
A. Plans 

B. Licensed Fittings (including any Contractor Maintained Licensed Fittings) 

C. Facilities Condition Report 
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Note to drafters:  This clause bank contains additional clauses for use in Attachment O 
(GFF Licence) and other provisions of the Contract.  The formatting in this document is 
designed to preserve cross referencing within the clauses where possible, as such the 
paragraph numbering does not align with what it should be once the paragraphs are 
copied and pasted into Attachment O.  Drafters should refer to the drafting instructions 
for guidance on where to insert the additional clauses, and further should review and 
check the numbering and cross references once the clauses have been incorporated 
into Attachment O. 

Directorate of Estate Licensing and Leasing, Infrastructure Division, Security and Estate 
Group will notify drafters of which of these additional requirements are to be included in 
Attachment O as well as any other tailored clauses to be included. 

 

A. Contractor has maintenance obligations 

Note to drafters:  If the Contractor is to be obliged to maintain more than the Contractor 
Maintained Licensed Fittings (i.e. the GFF itself or the Licensed Fittings), replace clause 
6.3 in Attachment O. 
1.1 Contractor to Maintain GFF 

1.1.1 The Contractor shall undertake maintenance in accordance with clause 3.19 of the 
SOW. 

1.1.2 If the Contractor fails to comply with clause 1.1.2, the Commonwealth may undertake 
the required maintenance itself or by a third party.  All reasonable costs incurred by 
the Commonwealth in connection with such maintenance shall be met by the 
Contractor and the Commonwealth may elect to recover the amount of those costs 
under clause 13.6 of the COC.  No amount shall be owing to the Commonwealth 
under this clause 1.1.2 until the Commonwealth elects to recover the amount. 

 

B. Commonwealth has maintenance obligations 

Note to drafters:  Include clauses 6.4.5 and 6.4.6 if the Contractor is to be required to 
contribute towards maintenance costs. 

1.2 Commonwealth to Maintain GFF 

1.2.1 The Commonwealth Representative may, by notice to the Contractor, determine that 
the Contractor is to make a contribution specified in the notice to the cost of 
maintenance for a GFF Licensed Area.  If the Commonwealth Representative does 
this: 

a. the amount of the contribution is to be reasonable, having regard to the period 
of the Contractor’s use of and access to, and the nature and extent of the use 
by Contractor Personnel of, the GFF Licensed Area; and 

b. the amount so determined is payable by the Contractor to the Commonwealth 
on demand. 

1.2.2 To avoid doubt: 

a. the Commonwealth Representative may give more than one such notice; and 

b. a notice may specify the times at which contributions are payable. 

 

C. Use of Sewerage System 

Note to drafters:  If the Contractor is permitted to discharge trade waste through the 
sewerage system interface to the Commonwealth’s Sewerage Treatment Plant on the 
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Commonwealth Premises in which the GFF is located, replace clause 6.5 of Attachment 
O with the following and insert definitions for capitalised terms in the Glossary. 

1.3 Sewerage and trade waste 

1.3.1 The Contractor may discharge trade waste from the GFF Licensed Area at Annex 
[INSERT ANNEX #] to Attachment O, after processing through the Trade Waste 
Treatment Plant, through the sewerage system interface to the Sewerage Treatment 
Plant, subject to the following conditions: 

a. the Commonwealth Representative may, at any time, by notice to the 
Contractor, suspend or terminate the Contractor's rights under clause 1.3.1; 

b. the Contractor shall at its cost maintain the effective operation of the Trade 
Waste Treatment Plant and the sewerage system interface to the Sewerage 
Treatment Plant.  The Contractor is entitled to reasonable access to the 
Sewerage Treatment Plant for that purpose; 

c. in maintaining the effective operation of the sewerage system interface to the 
Sewerage Treatment Plant, the Contractor shall: 

(i) repair any damage that it causes to the Commonwealth’s Sewerage 
Treatment Plant; 

(ii) cause as little interference to the Commonwealth’s activities on the 
Commonwealth Premises in which the GFF Licensed Area is located as 
reasonably possible; 

(iii) comply with any directions of the Commonwealth; and 

(iv) comply with all applicable laws and Authorisations; 

d. the Contractor shall ensure that any discharge of material through the 
sewerage system interface will not adversely affect the operation of the 
Sewerage Treatment Plant or adversely affects the Commonwealth Premises 
in which the GFF Licensed Area is located or any other property in any way; 

e. if the Commonwealth Representative so requires, the Contractor shall make 
good, as soon as practicable and at its cost, any damage to the GFF or the 
Commonwealth Premises in which the GFF Licensed Area is located resulting 
from: 

(i) the repair or removal of the sewerage interface or the Sewerage 
Treatment Plant; or 

(ii) the connection to the Sewerage Treatment Plant, 

except to the extent that the Contractor is not liable for any such damage in 
accordance with clause 10.8.3 of the COC; 

f. the Contractor shall notify the Commonwealth Representative of any breach of 
standards for discharge quality from the Trade Waste Treatment Plant no later 
than one Working Day after it becomes aware of the breach; and 

g. the Contractor shall provide to the Commonwealth every three months (or 
otherwise as agreed by the Commonwealth Representative): 

(i) reports regarding the testing and performance of the Trade Waste 
Treatment Plant; and 

(ii) copies of all laboratory reports prepared as a result of such testing. 

1.3.2 If the Contractor discharges trade waste from the GFF Licensed Area that, in the 
Commonwealth’s opinion, adversely affects the operation of the Sewerage Treatment 
Plant or adversely affects the Commonwealth Premises in which the GFF Licensed 
Area is located or any other property: 
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a. the Commonwealth Representative may direct the Contractor to cease 
discharging such waste; 

b. if the Contractor fails to comply with the direction, the Commonwealth may 
sever the sewerage system interface itself or by a third party.  All reasonable 
costs incurred by the Commonwealth in connection with such works shall be 
met by the Contractor and the Commonwealth may elect to recover the amount 
of those costs under clause 13.6 of the COC.  No amount shall be owing to the 
Commonwealth under this clause 1.3.2b until the Commonwealth elects to 
recover the amount; and 

c. the Contractor agrees that it is not entitled to damages or compensation for any 
Loss it suffers resulting from, and is not entitled to a postponement of a date 
for delivery under the Contract or a Milestone Date, or postponement costs on 
account of, complying with a direction under clause 1.3.2a or the 
Commonwealth severing the sewerage system interface. 

1.3.3 The Commonwealth shall use its reasonable endeavours to keep the Sewerage 
Treatment Plant in operation. 

1.3.4 If the Commonwealth exercises its rights under clause 1.3.1a, the Contractor shall 
immediately make its own arrangements for the safe removal and disposal of all its 
trade waste from the GFF Licensed Area. 

and include a new clause 8.4 into Attachment O … 

2 GFF LICENCE FEE AND RELATED ARRANGEMENTS 
2.1 Sewerage and trade waste 

2.1.1 The Contractor shall meet the cost of upgrading the processing of the Trade Waste 
Treatment Plant and the Commonwealth’s Sewerage Treatment Plant to the extent 
that the upgrade is required due to the Contractor’s increased use of the sewerage 
interface for the GFF Licensed Area at Annex [INSERT ANNEX #] to Attachment O. 

2.1.2 If separate metering of the Contractor’s interface to the Sewerage Treatment Plant is 
not available: 

a. the Commonwealth Representative may, at any time, by notice to the 
Contractor, require the Contractor to pay to the Commonwealth so much of the 
amount of the charges incurred that, in the opinion of the Commonwealth 
Representative, is attributable on a pro-rata basis to the Contractor’s use of the 
Sewerage Treatment Plant under the Contract; and 

b. the Commonwealth may elect to recover the amount of those charges under 
clause 13.6 of the COC within 30 days after the date of the notice.  No amount 
shall be owing to the Commonwealth under this clause 2.1.2b until the 
Commonwealth elects to recover the amount. 

2.1.3 If separate metering of the Contractor's interface to the Sewerage Treatment Plant is 
available, the Contractor shall pay the charges incurred in respect of the Contractor's 
use of the Sewerage Treatment Plant. 

2.1.4 If the Contractor breaches clause 1.3.1d, the Commonwealth may repair the resultant 
damage to the Sewerage Treatment Plant or the Commonwealth Premises in which 
the GFF Licensed Area is located itself or by a third party.  All reasonable costs 
incurred by the Commonwealth in connection with such works shall be met by the 
Contractor and the Commonwealth may elect to recover the amount of those costs 
under clause 13.6 of the COC.  No amount shall be owing to the Commonwealth 
under this clause 2.1.4 until the Commonwealth elects to recover the amount. 

and insert an additional paragraph in clause 6.3.2 of the COC … 

d. as provided in clause 6.5.2c of Attachment O. 
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and include the following definitions in the Glossary in their appropriate alphabetical 
positions … 

Trade Waste 
Treatment Plant 

means the facility so identified on the plan at Appendix 1 of Annex 
[INSERT ANNEX #] to Attachment O. 

 

D. Fire protection equipment 

Note to drafters:  If the Commonwealth is not providing and maintaining fire protection 
equipment in the GFF and the Contractor is required to install and maintain its own fire 
protection equipment, add after clause 6.5 of Attachment O … 

3  OBLIGATIONS 
3.1 Fire Protection Equipment 

3.1.1 The Contractor shall, for the GFF Licensed Area at Annex [INSERT ANNEX #] to 
Attachment O, do the following: 

a. install and maintain fire protection equipment which is adequate for the GFF 
Licensed Area and the conduct of a GFF Permitted Purpose; and 

b. maintain the fire protection equipment for the GFF Licensed Area in 
accordance with applicable laws and any applicable requirements of 
Government Agencies. 

 

E. GFF Licence Fee 

Note to drafters:  If the Contractor is permitted to do non-contract work in a specific GFF 
Licensed Area (ie, the conduct of specified non-contract work has been provided for in 
the GFF Licence), it will be required to pay a market-based GFF Licence Fee.  Replace 
clause 8 of Attachment O with the following (with the exception of clause 8.4 if already 
included as set out above in item C of this Clause Bank). 

4 GFF LICENCE FEE AND RELATED ARRANGEMENTS 
4.1 GFF Licence Fee 

4.1.1 The Contractor shall pay the Commonwealth the GFF Licence Fee in respect of the 
GFF Licensed Area at Annex [INSERT ANNEX #] to Attachment O, without set off or 
deduction, on or before each due date for payment, which is [INSERT DAY OF 
MONTH]. 

4.1.2 No demand for payment is necessary. 

4.1.3 No fee is payable by the Contractor in respect of any other GFF Licensed Area. 

4.2 GFF Licence Fee Review 

4.2.1 The Commonwealth may, in the period from 2 months before and at any time after a 
Market Review Date, give the Contractor a notice: 

a. specifying an adjusted GFF Licence Fee with effect from the Market Review 
Date; and 

b. requiring the Contractor to submit a CCP to incorporate the adjusted GFF 
Licence Fee into the Contract and to do so: 

(i) within 20 Working Days after the date of the notice; or 

(ii) if the Contractor objects to the specified adjusted GFF Licence Fee, 
within 10 Working Days after the parties agree on the adjustment, or the 
valuer makes a determination, under clause 4.2.2c(iii). 

4.2.2 If the Contractor objects to the specified adjusted GFF Licence Fee: 
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a. the Contractor shall give the Commonwealth a notice of objection within 20 
Working Days after the date of the notice under clause 4.2.1; 

b. the parties shall negotiate in good faith to try to agree on the adjustment to the 
GFF Licence Fee; 

c. if the parties do not so agree within 20 Working Days after the Commonwealth 
receives the notice under clause 4.2.2a: 

(i) within a further 20 Working Days, the parties shall jointly appoint a valuer 
and give the valuer instructions in accordance with this clause 4.2.2; 

(ii) if, within that 20 Working Days, the parties have not agreed on the 
identity of the valuer, they shall request the President of the Australian 
Property Institute (or, if that organisation no longer exists, an equivalent 
organisation) in the jurisdiction in which the GFF Licensed Area is 
located to appoint an independent valuer; and 

(iii) the valuer shall, in accordance with this clause 4.2 determine the 
adjusted GFF Licence Fee within 15 Working Days after appointment. 

Each time limit in this clause 4.2.2 is of the essence. 

4.2.3 The valuer shall be a member of the Australian Property Institute (or, if that 
organisation no longer exists, an equivalent organisation) and have at least five years 
experience in valuing similar premises in the location of the Commonwealth Premises 
in which the GFF Licensed Area is located. 

4.2.4 The valuer shall act as an independent expert and not as an arbitrator, and shall give 
written reasons for the determination. 

4.2.5 The Contractor and the Commonwealth shall share the valuer's costs equally. 

4.2.6 In determining or agreeing upon an adjusted GFF Licence Fee, the Commonwealth 
and the Contractor shall (and shall require any valuer to): 

a. assume that the Commonwealth is a willing but not anxious licensor and the 
Contractor is a willing but not anxious licensee; and 

b. take into account all relevant matters as at the relevant Market Review Date, 
including: 

(i) the licence fee value or equivalent rental value (other than values that 
have been escalated to a predetermined amount or in accordance with 
movements in the consumer price index or another index) at the Market 
Review Date of comparable premises in the locality in which the 
Commonwealth Premises in which the GFF Licensed Area is located is 
located, whether that value is in respect of new lettings with vacant 
possession or occupied premises; 

(ii) the GFF Permitted Purpose for the GFF Licensed Area subject to the 
GFF Licence Fee; 

(iii) the period Market Review Dates, or if there is no further Market Review 
Date, the remaining period of the GFF Licence Term; 

(iv) the increased value of the GFF Licensed Area resulting from the 
Commonwealth upgrading or improving the GFF Licensed Area (or any 
part of it, including the Licensed Fittings) or any services available to the 
GFF Licensed Area; 

(v) any increase in value in the GFF Licensed Area as a result of any 
structural alterations or other improvements made to the GFF Licensed 
Area (including repair or replacement of, and provision of additional, 
Licensed Fittings) by the Commonwealth (having regard to any 
contribution by the Contractor to the costs of those improvements, 
including by way of paying for outgoings); 
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(vi) the terms and conditions generally of the GFF Licence; and 

(vii) any period for which no GFF Licence Fee is payable, and any financial 
or capital contribution of the Commonwealth, 

but not take into account: 

(viii) any partitions and other improvements installed in or made to the GFF 
Licensed Area by or for the Contractor, a permitted sublicensee or a 
predecessor of any of them during the term of the GFF Licence; 

(ix) any special interest of the Contractor; 

(x) goodwill occasioned by the Contractor, a permitted sublicensee or a 
predecessor of any of them during the GFF Licence Term; 

(xi) areas other than the GFF Licensed Area (except as provided for by 
clause 4.2.6b(i); or 

(xii) amounts equivalent to GST paid or payable in respect of a taxable supply 
for which the Commonwealth is entitled to an input tax credit. 

4.2.7 A determination of a valuer made in accordance with this clause 4.2 binds the parties. 

4.3 Operating Expenses 

4.3.1 If the Contractor uses a GFF Licensed Area for a purpose other than performing the 
Contractor’s obligations under and in connection with the Contract, the 
Commonwealth Representative may, at any time, by notice to the Contractor, require 
the Contractor pay to the Commonwealth the amount of any increase in Operating 
Expenses that, in the opinion of the Commonwealth Representative, is attributable to 
that use. 

4.3.2 The Contractor shall pay to the Commonwealth an amount notified to it in accordance 
with clause 4.3.1 within 20 Working Days after the date of the notice. 

4.3.3 The Contractor shall pay to the Commonwealth an amount in respect of Operating 
Expenses if the Commonwealth is reasonably satisfied the amount is attributable to 
an unreasonable or extravagant use of the GFF Licensed Area by the Contractor in 
relation to a GFF Permitted Purpose. 

4.4 Utilities and telecommunications facilities 

4.4.1 If the Contractor uses a GFF Licensed Area for a purpose other than performing the 
Contractor’s obligations under and in connection with the Contract, the 
Commonwealth Representative may, at any time, by notice to the Contractor, require 
the Contractor pay to the Commonwealth the amount of any increase in the costs of: 

a. Defence internal and external telephone and fax facilities and internal and 
external data link facilities; and 

b. electricity, gas, water, sewerage and drainage services, 

that, in the opinion of the Commonwealth Representative, is attributable to that use. 

4.4.2 The Contractor shall pay to the Commonwealth an amount notified to it in accordance 
with clause 4.4.1 within 20 Working Days after the date of the notice. 

4.4.3 The Contractor shall pay to the Commonwealth an amount in respect of the costs of 
utilities or telecommunications facilities (to the extent not included in an amount 
referred to in clause 4.2.7), if the Commonwealth is reasonably satisfied the amount 
is attributable to an unreasonable or extravagant use of those facilities by the 
Contractor in relation to a GFF Permitted Purpose. 

and, if the Commonwealth requires the Contractor to install separate metering for a 
particular GFF Licensed Area, add … 

4.4.4 The Contractor shall, at its cost, install separate electricity, telecommunications or 
other metering to the GFF Licensed Area at Annex [INSERT ANNEX #] to Attachment 
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O no later than three months after the GFF Licence Application Date for that area or 
a later time agreed by the Commonwealth Representative. 

Note to drafters:  Defence is obliged, under the Energy Efficiency in Government 
Operations Policy 2006 (EEGO) to install progressively sub-meters at relevant 
Commonwealth Premises used by Defence to measure and monitor energy usage and 
to identify efficiency opportunities, address problems and evaluate outcomes. 

 

Advice should be sought from [Defence's environmental team] or the Australian 
Greenhouse Office before agreeing to deleting or modifying clause 8.4.4. 

 

Please also consider the cost implications for Defence, as well as the broader EEGO 
requirements, before agreeing to pay the Contractor's costs of installing separate digital 
electricity metering. 

 

and include the following definition in the Glossary in its appropriate alphabetical 
position … 

GFF Licence Fee means [INSERT AMOUNT] adjusted as provided in clause 8.2 of 
Attachment O. 

Market Review Date 
 

means each of the following dates: 
a. [INSERT DATES]. 

 

F. Airfield rights 

Note to drafters:  If a GFF Licensed Area includes airfield facilities, add the following 
clause as a new clause 3.3. 

 

 

5 RIGHTS UNDER THE GFF LICENCE 
5.1 Airfield rights 

5.1.1 The Commonwealth shall provide the Contractor with reasonable access to and use 
of the Airfield and the navigational facilities, air traffic control, aviation rescue, 
firefighting facilities and meteorological services on the Commonwealth Premises in 
which the GFF Licensed Area at Annex [INSERT ANNEX #] to Attachment O is 
located to enable the Contractor to carry out its obligations under the Contract. 

5.1.2 The Commonwealth Representative may, by notice to the Contractor, require the 
Contractor to pay to the Commonwealth so much of the amounts incurred by the 
Commonwealth in relation to the Airfield and the services referred to in clause 5.1.1 
as, in the opinion of the Commonwealth Representative, is attributable to the 
Contractor’s access to and use of the Airfield. 

5.1.3 The Contractor shall pay to the Commonwealth an amount notified to it in accordance 
with clause 3.3.2 within 20 Working Days after the date of the notice. 

and include the following definition in the Glossary in its appropriate alphabetical 
position … 

Airfield means the area so identified on the plan at Appendix 1 of an annex to 
Attachment O. 

 



OFFICIAL 
ASDEFCON (Strategic Materiel) PART 2 

ATTACHMENT P 

Attachment to Draft Conditions of Contract (V5.3) P-1 
OFFICIAL 

 

CONTRACT GOVERNANCE FRAMEWORK 

1 GOVERNANCE OVERVIEW 
1.1 Scope 

1.1.1 This Attachment sets out the governance arrangements through which the Commonwealth 
and the Contractor will manage their bilateral relationship, oversee and guide performance of 
the Contract, and perform their respective obligations under the Contract to maximise 
achievement against the objectives specified in clause 1.3 of the COC (‘the Objectives’). 

1.1.2 This Attachment addresses: 

a. the general principles and aims of the governance arrangements; and 

b. the bilateral framework and governance bodies that will oversee and guide performance 
of the Contract. 

1.1.3 Nothing in this Attachment, or agreements resulting from the application of this Attachment, 
changes the scope of the Contract without the change being implemented through a CCP or 
Approval, as applicable to the nature of the change. 

1.1.4 For the purposes of this Attachment, ‘Enterprise’ refers to the combination of the systems 
program office or program office, capability manager, Contractor and Subcontractors, and 
other ‘fundamental inputs to capability’, that together deliver the most effective and efficient 
Capability outcome for Defence. 

1.2 Aim 

1.2.1 The aim of the governance arrangements is to facilitate the performance of the Contract, 
including the parties’ obligations under the Contract, to achieve the Objectives and to promote 
‘best for Enterprise’ decision making by: 

a. providing leadership, oversight and guidance on performance of the Contract; 

b. facilitating informed, effective and timely decision making; 

c. facilitating problem solving and Dispute resolution; 

d. maximising the value of the skills and knowledge and experience available within the 
Commonwealth’s and the Contractor’s organisations by appointing or inviting (as 
applicable) suitably skilled, knowledgeable and experienced individuals to the 
governance bodies; and 

e. ensuring the governance arrangements operate efficiently and effectively. 

2 STEERING COMMITTEE GOVERNANCE ARRANGEMENTS 
2.1 Membership 

2.1.1 The members of the Steering Committee are: 

Note to drafters:  Add details for members of the Steering Committee, consistent with the 
functions described below.  Permanent members of the Steering Committee, including external 
parties, should have a long-term involvement with the Capability and/or Contract. 

a. the Senior Representatives specified in the Details Schedule; 

b. […INSERT Capability Manager or senior representative…]; and 

c. […INSERT OTHER MEMBERS AS REQUIRED…]. 

2.2 Functions 

2.2.1 The principal function of the Steering Committee is to be the most senior forum for the 
management of the relationship of the parties.  Accordingly, the Steering Committee will 
provide the overarching, high level governance of the Contract in terms of providing strategic 
oversight and guidance and initiation of action within the Commonwealth and the Contractor 
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to maximise the extent to which the Objectives are achieved through performance of the 
Contract. 

2.2.2 The functions of the Steering Committee include: 

a. to exchange views about key matters relevant to work under the Contract, particularly 
where the work may affect the achievement of the Objectives; 

b. to provide guidance to the Leadership Team; 

c. to provide guidance in relation to, and to prioritise and co-ordinate, any significant CCPs 
in a manner consistent with achievement of the Objectives; 

d. to act as an advocate for the Enterprise; 

e. to agree key messaging for external communications in relation to the Contract; 

f. to act as the final internal point of Dispute resolution if the Dispute cannot be resolved 
by the Leadership Team, including by supporting the Senior Representatives to resolve 
a Dispute in accordance with the Dispute resolution procedure set out in clause 13.1 of 
the COC; and 

g. to discharge any other function that the parties agree in writing is to be a function of the 
Steering Committee. 

2.3 Meetings 

2.3.1 The Steering Committee shall meet twice yearly, or at such other times as either party may 
require.  At least 10 Working Days’ prior notice shall be given for meetings.  Reduced notice 
may be given, as is reasonable in the circumstances. 

2.3.2 The Steering Committee may invite external advisers and observers to attend Steering 
Committee meetings from time to time. 

2.3.3 The parties agree that meetings shall be conducted in accordance with the arrangements for 
extraordinary meetings set out in clause 3.9 of the SOW as if the Commonwealth is the party 
calling the meeting. 

3 LEADERSHIP TEAM GOVERNANCE ARRANGEMENTS 
3.1 Membership 

3.1.1 The members of the Leadership Team are: 

Note to drafters:  Add details for members of the Leadership Team, consistent with the functions 
described below.  Permanent members of the Leadership Team should have a long-term 
involvement with the Capability and/or Contract, and may include representatives from key 
Approved Subcontractors and Capability Manager’s representatives from Other Capabilities. 

a. the Management Representatives specified in the Details Schedule; and 

b. […INSERT OTHER MEMBERS AS REQUIRED…]. 

3.2 Functions 

3.2.1 The principal functions of the Leadership Team are to: 

a. be a forum for the management of the relationship of the parties; 

b. oversee and provide guidance on key concerns relevant to the performance of work 
under the Contract (including coordination with related programs, projects or 
sustainment activities); and  

c. report to the Steering Committee on significant risks impacting the performance of the 
Contract or achievement against the Objectives. 

3.2.2 The functions of the Leadership Team include: 

a. to exchange views about matters relevant to the work under the Contract; 

b. to monitor performance of the Contract and identify and review key opportunities and 
risks;  
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c. to ensure that appropriate action is taken to mitigate risks and that such action is 
managed by Personnel best suited to do so; 

d. to monitor the parties' progress towards achieving the Objectives; 

e. to co-ordinate and collaborate with related programs, projects or sustainment activities, 
as needed, to ensure the effective performance of the Contract and any related 
programs, projects or sustainment activities; 

f. to assess the health of the relationship between the parties, and take rectification action, 
as necessary and appropriate; 

g. to give guidance to the Contract Team and to hold the Contract Team to account for the 
performance of its functions; 

h. to respond to matters referred for consideration by the Contract Team; 

i. to give advice to the Steering Committee, as required, including generally on the status 
of the Contract and Disputes that have not been resolved; 

j. to act as a further internal point of Dispute resolution if the Dispute is not resolved by 
the Contract Team, including by supporting the Management Representatives to 
resolve a Dispute in accordance with the Dispute resolution procedure set out in clause 
13.1 of the COC; and 

k. to discharge any other function that the parties agree in writing is to be a function of the 
Leadership Team. 

3.3 Meetings 

3.3.1 The Leadership Team shall meet at least three times a year, or at such other times as the 
parties may agree, generally scheduled to coincide with a Combined Services Performance 
Review, Contract Performance Review, or other significant review or Milestone. 

3.3.2 The Leadership Team may invite the Commonwealth Representative and the Contractor 
Representative to attend meetings as advisers. 

3.3.3 The Leadership Team may invite external advisers and observers to attend Leadership Team 
meetings from time to time. 

3.3.4 The parties agree that meetings shall be conducted in accordance with the arrangements for 
extraordinary meetings set out in clause 3.9 of the SOW as if the Commonwealth is the party 
calling the meeting. 

4 CONTRACT TEAM GOVERNANCE ARRANGEMENTS 
4.1 Membership 

4.1.1 The members of the Contract Team are: 

Note to drafters:  Add details for members of the Contract Team that will perform the functions 
described below.  Permanent members of the Contract Team should have a long-term 
involvement with the Contract, and may include representatives from Approved Subcontractors, 
Other Capabilities, and other Associated Parties including ADF regulatory / assurance agencies 
and customer units. 

a. the Commonwealth Representative;  

b. the Contractor Representative; and 

c. […INSERT OTHER MEMBERS AS REQUIRED…]. 

4.2 Functions 

4.2.1 The principal functions of the Contract Team are to: 

a. be responsible for the day to day performance of the Contract; and  

b. report to the Leadership Team on material risks impacting the performance of the 
Contract or achievement against the Objectives. 

4.2.2 The functions of the Contract Team include: 
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a. to be informed and keep up to date about the progress of work under the Contract;  

b. to exchange views about matters relevant to the work under the Contract; 

c. to ensure the parties’ obligations under the Contract are being appropriately monitored 
and managed, with prompt action taken as necessary and appropriate by the relevant 
party (eg, through reallocation of resources, closer management oversight, as 
necessary) to support performance of the Contract; 

d. to consider and implement, where appropriate, improvements to working level 
arrangements and activities between the parties to achieve efficiencies and 
improvements in the quality of performance of the delivery of the Capability; 

e. to identify and review opportunities and risks; 

f. to ensure that appropriate action is taken to give effect to opportunities and to mitigate 
risks, with such action managed by Personnel best suited to do so; 

g. to assess the health of the relationship between the parties, and take rectification action, 
as necessary and appropriate; 

h. to give advice to the Leadership Team, as required, including by promptly escalating 
risks appropriately, particularly those risks which may have a material impact on 
achievement against the Objectives; 

i. to act as the first internal point of Dispute resolution for the parties for the purposes of 
the Dispute resolution procedure set out in clause 13.1 of the COC; and 

j. to discharge any other function that the parties agree in writing is to be a function of the 
Contract Team. 

4.3 Meetings 

4.3.1 Without limiting the Contract (including any requirement to conduct progress meetings or 
extraordinary meetings as required or permitted by the SOW), the Contract Team shall meet 
or otherwise communicate on an ongoing basis to ensure the effective performance of the 
Contract. 

4.3.2 The Contract Team may invite external advisers and observers to attend Contract Team 
meetings from time to time. 
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