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SECTION 1 
INTRODUCTION 
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INTRODUCTION 

1. The Defence Estate and Infrastructure Group within the Department of Defence has established the 
Defence Infrastructure Panel 2022 - 2027 (Panel) on behalf of the Commonwealth of Australia.  The 
purpose of the Panel is to provide the infrastructure related services set out in Section 5 to:   

(a) the Department of Defence; and 

(b) Other Commonwealth Agencies.   

2. This document sets out the basis of the relationship between the Commonwealth and each Consultant 
appointed to the Panel.  The document is divided into the following sections: 

(a) Section 1 - this Introduction; 

(b) Section 2 - the Panel Conditions; 

(c) Section 3 - the Engagement Process; 

(d) Section 4 - the Terms of Engagement; and 

(e) Section 5 - the Scope of Services. 

3. There is a distinction between the terms governing the standing offer made by the Consultant to the 
Commonwealth and the terms governing each contract for which the Consultant is engaged:  

(a) the Panel Conditions provide the broad contractual framework for the supervision and 
administration of the panel arrangement and define the general legal relationship between 
the contracting parties; whereas 

(b) the Terms of Engagement provide the more detailed provisions governing the specific legal 
relationship between the contracting parties for each Engagement. 

4. As and when the Commonwealth requires Services to be performed by the Consultant, it will invoke an 
engagement process generally consistent with that set out in Section 3.  This may be by way of 
competitive or non-competitive arrangements. 

5. The Commonwealth does not guarantee any volume of work for the Consultant and the Commonwealth 
reserves the right to contract for services outside the Panel.  However, the Commonwealth recognises 
the benefits that will accrue to both it and the Consultant through members of the Panel participating in 
the performance of the Services. 

6. Further, as set out in clause 2.8 of the Panel Conditions, the Consultant may from time to time be 
engaged directly by Nominated Contractors.   

7. The primary strategic objective of the Panel is to streamline Commonwealth procurement processes for 
the Services under the Panel and in so doing maximise procurement efficiency. 

8. Whether the Consultant continues to receive requests for proposals and engagements will depend, 
among other things, upon its performance, capability and capacity at a Panel and Engagement level as 
assessed and rated by the Commonwealth. 
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SECTION 2 
PANEL CONDITIONS 
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FORMAL AGREEMENT 

 

This Panel Agreement is made on                    

Parties Commonwealth of Australia (Commonwealth) 

[Panel Member], ABN: [Panel Member ABN] (Consultant) 

 

This Formal Agreement applies to the following Service Categories under the Defence 
Infrastructure Panel 2022 - 2027: 

Project Management and Contract Administration (PMCA) Services  

 

 

 

 

 

1. The parties acknowledge and agree that they must perform the obligations imposed on them by the 
Panel Agreement. 

2. The Panel Agreement comprises the following: 

Document description Where found 

This Formal Agreement This document 

Section 2 - the Panel Conditions 
Section 3 - the Engagement Process 
Section 4 - the Terms of Engagement 
Section 5 - the Scope of Services 

The documents provided to the Consultant by the 
Commonwealth in an email from [NAME] to [NAME] 
dated [DATE] and titled [INSERT]" 

 

3. This Formal Agreement may be executed in any number of counterparts and all such counterparts taken 
together will be deemed to constitute one and the same instrument. 

4. The parties consent to the execution of this Formal Agreement by electronic means. 
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SIGNED as an Agreement 

Signed for and on behalf of the Commonwealth of 
Australia in the presence of: 

   

    

Signature of Witness   Signature of Authorised Officer 
    

Name of Witness in full   Name of Authorised Officer in full 
 

[S 127 OF CORPORATIONS ACT] 

Executed by the Consultant in accordance with 
section 127 of the Corporations Act 2001 (Cth): 

   

    

Signature of director   Signature of company secretary/director [delete 
position as appropriate] 

 

  

 
Full name of director who states that they are a 
director of the Consultant 

  Full name of company secretary/director [delete 
position as appropriate] who states that they are a 
company secretary/director [delete position as 
appropriate] of the Consultant 

 
Executed by the Consultant in accordance with 
section 127 of the Corporations Act 2001 (Cth): 

   

 

   

Full name of sole director who states that they are the 
sole director of the Consultant and that the 
Consultant does not have a company secretary 

  Signature of sole director  

 

 

[OR - AUTHORISED SIGNATORY OF COMPANY] 

Signed for and on behalf of the Consultant by its 
authorised signatory in the presence of: 

   

    

Signature of witness   Signature of authorised signatory 
   

 
Full name of witness   Full name of authorised signatory 
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[OR - PARTNERSHIP] 

Signed as authorised representative for and on behalf 
of all the partners trading as the Consultant in the 
presence of: 

   

    

Signature of witness   Signature of authorised representative 
 
By executing this Agreement the signatory warrants 
that the signatory is duly authorised to execute this 
Agreement on behalf of the Consultant 

   

 
Full name of witness   Full name of authorised representative 
 



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  10 
L\357833299.8 

PANEL CONDITIONS 

1. GLOSSARY OF TERMS, INTERPRETATION AND MISCELLANEOUS 

1.1 Glossary of Terms 

Unless the context otherwise indicates:  

(a) wherever used in this document, each word or phrase in the headings in this clause 1 has the meaning 
given to it under the relevant heading; and  

(b) terms used in the Panel Conditions that are not otherwise defined in the Panel Conditions have the 
meaning given to them in the Terms of Engagement. 

Australian Privacy Principle  

Has the meaning given in the Privacy Act. 

Award Date 

The date on which the contract for any Engagement is formed, as specified in the relevant Contract Particulars.  

Base Date 

The date specified in the Panel Particulars. 

Black Economy Procurement Connected Policy  

The Black Economy Procurement Connected Policy - Increasing the Integrity of Government Procurement - March 
2019, as amended from time to time. 

Change of Control  

In relation to the Consultant, where a person who did not (directly or indirectly) effectively Control the Consultant 
at the Execution Date, either alone or together with others, acquires Control of the Consultant. 

Commonwealth  

The Commonwealth of Australia, including: 

(a) the Department of Defence; and 

(b) Other Commonwealth Agencies. 

Commonwealth's Assistant Panel Manager 

The person nominated by the Commonwealth to act as the assistant panel manager under this Panel Agreement, who 
for the time being is the Executive Officer Quality and Compliance, Directorate of Quality and Compliance, Capital 
Facilities and Infrastructure Branch.  

Commonwealth's Panel Manager 

The person nominated by the Commonwealth to act as the panel manager under this Panel Agreement, who for the 
time being is the Director Quality and Compliance, Directorate of Quality and Compliance, Capital Facilities and 
Infrastructure Branch.  

Commonwealth Requirements 

Policies, guidelines, instructions (including departmental procurement policy instructions) and other Commonwealth 
or Departmental requirements. 
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Confidential Information 

(a) Means, subject to paragraph (b): 

(i) the Project Documents;  

(ii) any Terms of Engagement;  

(iii) any document, drawing, information or communication (whether in written, oral or 
electronic form) given to the Consultant by the Commonwealth or anyone on the 
Commonwealth's behalf, whether or not owned by the Commonwealth which is in any way 
connected with the Panel Agreement or any Terms of Engagement which: 

A. by its nature is confidential; 

B. the Consultant knows or ought to know is confidential; or  

C. is the subject of a Separation Arrangement; and  

(iv) everything recording, containing, setting out or making reference to the document, drawing, 
information or communication (whether in written, oral or electronic form) described in 
subparagraph (iii) including documents, notes, records, memoranda, materials, software, 
disks and all other media, articles or things.  

(b) Does not mean any document, drawing, information or communication (whether in written, oral or 
electronic form) given to the Consultant by the Commonwealth or anyone on the Commonwealth's 
behalf, whether or not owned by the Commonwealth which: 

(i) is in the possession of the Consultant without restriction in relation to its disclosure or use 
before the date of its receipt from the Commonwealth or anyone on the Commonwealth's 
behalf; 

(ii) is in the public domain otherwise than due to a breach of clause 15; or 

(iii) has been independently developed or acquired by the Consultant.  

Confidential Information Incident 

A single breach or a series of breaches of clause 15, any Separation Arrangements or any other unwanted or 
unexpected Confidential Information Security Event that has a significant probability of compromising 
Commonwealth business and threatening Commonwealth information security.  

Confidential Information Security Event  

An identified fact, circumstance, occurrence or event indicating a potential or actual breach of information security 
requirements, a failure of information security safeguards or a previously unknown or unencountered fact, 
circumstance, occurrence or event which is or may be relevant to Commonwealth information security. 

Consolidated Group  

A Consolidated Group or MEC (Multiple Entry Consolidated) Group as those terms are defined in section 995-1 of 
the Income Tax Assessment Act 1997 (Cth).  

Consultant 

The consultant who is a party to this Panel Agreement, as specified in the Panel Particulars. 

Consultant's Panel Manager 

The person nominated by the Consultant to act as its representative for this Panel Agreement specified in the Panel 
Particulars, as replaced by written notice from the Consultant to the Commonwealth and with the prior written 
approval of the Commonwealth under clause 3.2.  
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Contract Particulars 

The contract particulars attached to the relevant Official Order for each Engagement. 

Contract 

The contractual relationship between the parties in respect of an Engagement constituted by the documents referred 
to in clause 2.4 of the Panel Conditions and any other document listed in the Contract Particulars.   

Control 

Includes: 

(a) the ability to exercise or control the exercise of the right to vote in respect of more than 50% of the 
voting shares or other form of voting equity in a corporation;  

(b) the ability to dispose or exercise control over the disposal of more than 50% of the shares or other form 
of equity in a corporation;  

(c) the ability to appoint or remove all or a majority of the directors of a corporation;  

(d) the ability to exercise or control the exercise of the casting of a majority of the votes cast at the meetings 
of the board of directors of a corporation; and 

(e) any other means, direct or indirect, of dominating the decision making and financial and operating 
policies of a corporation.   

day 

For the purposes of:  

(a) the Panel Agreement, means calendar day; and 

(b) the Terms of Engagement and any Engagement, has the meaning set out in clause 1.2 of the Terms of 
Engagement. 

Defence  

Department of Defence. 

Defence Estate and Infrastructure Group or E&IG 

Defence Estate and Infrastructure Group within the Department of Defence. 

Defence Strategic Interest Issue  

Any issue that involves an actual, potential or perceived risk of an adverse effect on the national security interests of 
the Commonwealth including: 

(a) protecting Australia’s national security requirements, in accordance with all Statutory Requirements 
(including the Information Security Requirements);  

(b) ensuring that the whole (or any part of) the Sensitive and Classified Information is not exported (or 
capable of being exported) outside of Australia or is not disclosed or transmitted (or capable of being 
disclosed or transmitted) to any person who does not hold (or is not eligible to hold) an Australian 
Defence security clearance, unless the Commonwealth has given its prior written consent (in its absolute 
discretion); and  

(c) ensuring compliance by the Consultant with Australia’s national security requirements, in accordance 
with all Statutory Requirements (including the Information Security Requirements). 



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  13 
L\357833299.8 

Defence Website  

The website available at www.defence.gov.au/. 

Discipline Leads  

The persons nominated by the Consultant to act as the Discipline Leads in accordance with clause 3.6 and set out in 
the Panel Particulars, as replaced by written notice from the Consultant to the Commonwealth and with the prior 
written approval of the Commonwealth under clause 3.6. 

Employers' Liability Insurance 

If the Services are performed or the Consultant's employees perform work, are employed or normally reside in 
Western Australia or any jurisdiction outside Australia, a policy of insurance covering the liability of the Consultant 
to its employees at common law, for death or injuries arising out of or in connection with their employment, whether 
as an extension to Workers Compensation Insurance or otherwise. 

Engagement 

An engagement to perform the Services for the Commonwealth under the Panel on the terms specified in the 
relevant Official Order. 

Execution Date 

The date upon which the Formal Agreement has been completed and signed by the Commonwealth. 

Formal Agreement 

The document of the same title which when executed by the parties gives effect to the contractual relationship 
between them in respect of the Panel. 

GST 

The tax payable on taxable supplies under the GST Legislation.  

GST Group 

A GST group formed in accordance with Division 48 of the GST Legislation.  

GST Legislation 

A New Tax System (Goods and Services Tax) Act 1999 (Cth) and any related Act imposing such tax or legislation 
that is enacted to validate, recapture or recoup such tax. 

Information Security Requirements 

Means the:  

(a) Australian Government's Protective Security Policy Framework available at 
https://www.protectivesecurity.gov.au; 

(b) Australian Government's Information Security Manual dated 10 March 2022; and  

(c) Defence Security Principles Framework dated 31 July 2020,   

each as amended from time to time.  

Insolvency Event  

Any one of the following: 

(a) the Consultant becomes, is declared to be, is taken under any applicable law (including the Corporations 
Act 2001 (Cth)) to be, admits to or informs the Commonwealth in writing or its creditors generally that 



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  14 
L\357833299.8 

the Consultant is insolvent, an insolvent under administration, bankrupt, unable to pay its debts or is 
unable to proceed with the Panel Agreement or any Engagement for financial reasons; 

(b) execution is levied against the Consultant by a creditor; 

(c) a garnishee order, mareva injunction or similar order, attachment, distress or other process is made, 
levied or issued against or in relation to any asset of the Consultant; 

(d) where the Consultant is an individual person or a partnership including an individual person, the 
Consultant: 

(i) commits an act of bankruptcy; 

(ii) has a bankruptcy petition presented against him or her or presents his or her own petition; 

(iii) is made bankrupt; or 

(iv) applies for, agrees to, enters into, calls a meeting for the consideration of, executes or is the 
subject of an order or declaration in respect of: 

A. a moratorium of any debts; or 

B. a personal insolvency agreement or any other assignment, composition or 
arrangement (formal or informal) with creditors, 

by which his or her assets are subjected conditionally or unconditionally to the control of a creditor or 
trustee;  

(e) where the Consultant is a corporation, any one of the following: 

(i) notice is given of a meeting of creditors with a view to the corporation entering into a deed 
of company arrangement; 

(ii) a liquidator or provisional liquidator is appointed in respect of a corporation; 

(iii) the corporation entering a deed of company arrangement with creditors; 

(iv) a controller (as defined in section 9 of the Corporations Act 2001 (Cth)), administrator, 
receiver, receiver and manager, provisional liquidator or liquidator is appointed to the 
corporation;  

(v) an application is made to a court for the winding up of the corporation and not stayed within 
14 days; 

(vi) any application (not withdrawn or dismissed within 7 days) is made to a court for an order, 
an order is made, a meeting is convened or a resolution is passed, for the purpose of 
proposing or implementing a scheme of arrangement other than with the prior approval of 
the Commonwealth under a solvent scheme of arrangement pursuant to Part 5.1 of the 
Corporations Act 2001 (Cth); 

(vii) a winding up order or deregistration order is made in respect of the corporation; 

(viii) the corporation resolves by special resolution that it be wound up voluntarily (other than for 
a members’ voluntary winding-up);  

(ix) as a result of the operation of section 459F(1) of the Corporations Act 2001 (Cth), the 
corporation is taken to have failed to comply with a statutory demand (as defined in the 
Corporations Act 2001 (Cth)); or 

(x) a mortgagee of any property of the corporation takes possession of that property; 

(f) the Commissioner of Taxation issues a notice to any creditor of a person under the Taxation 
Administration Act 1953 (Cth) requiring that creditor to pay any money owing to that person to the 
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Commissioner in respect of any tax or other amount required to be paid by that person to the 
Commissioner (whether or not due and payable) or the Commissioner advises that creditor that it 
intends to issue such a notice; or 

(g) anything analogous to anything referred to in paragraphs (a) to (f) or which has a substantially similar 
effect, occurs with respect to a person or corporation under any law of any jurisdiction. 

Long Service Leave Legislation  

Means: 

(a) Long Service Leave (Portable Schemes) Act 2009 (ACT); 

(b) Building and Construction Industry Long Service Payments Act 1986 (NSW);  

(c) Construction Industry Long Service Leave and Benefits Act 2005 (NT);  

(d) Building and Construction Industry (Portable Long Service Leave) Act 1991 (Qld); 

(e) Construction Industry Long Service Leave Act 1987 (SA); 

(f) Construction Industry (Long Service) Act 1997 (Tas); 

(g) Construction Industry Long Service Leave Act 1997 (Vic);  

(h) Construction Industry Portable Paid Long Service Leave Act 1985 (WA);  

(i) the long service leave obligations in the National Employment Standards in the Fair Work Act 2009 
(Cth); and  

(j) any legislation in any State or Territory of Australia addressing long service leave in the building and 
construction industry. 

Master DCAP 

If clause 2.11 applies, the "Master Detailed Consultant's Activities Proposal" provided by the Consultant:  

(a) in respect of Project Management and Contract Administration (PMCA) Services, in its tender for the 
Panel; and 

(b) in respect of Capital Facilities and Infrastructure Specialist Services (CFISS) Services, following 
appointment to the Panel,  

in each case as updated from time to time in accordance with clause 2.11.  

Material Change 

Any actual, potential or perceived material change to the circumstances of the Consultant, including any change: 

(a) arising out of or in connection with:  

(i) a Change of Control;  

(ii) an Insolvency Event; or  

(iii) the Consultant's financial viability, availability, capacity or ability to perform the Services 
and otherwise meet its obligations under the Panel Agreement; or  

(b) which affects the truth, completeness or accuracy of:  

(i) the Consultant's tender for the Panel;  

(ii) the Consultant's proposal in response to a request for proposal under the Panel; or  
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(iii) any other information, documents, evidence or clarifications provided by the Consultant to 
the Commonwealth arising out of or in any way in connection with the Panel Agreement or 
the Services. 

Nominated Contractor 

A contractor engaged by the Commonwealth (other than the Consultant) and notified as such in writing by the 
Commonwealth.  

Official Order  

An official order issued by the Commonwealth to the Consultant, under clause 2.4 of the Panel Conditions, in 
respect of the Consultant's proposal to deliver Services for a specific Engagement. 

Other Commonwealth Agency 

Means a Commonwealth entity as defined by and subject to the Public Governance, Performance and 
Accountability Act 2013 (Cth), other than Defence. 

Panel 

The Defence Infrastructure Panel 2022 - 2027. 

Panel Agreement  

Has the meaning given in the Formal Agreement. 

Panel Consultant 

The consultants who are members of the Panel. 

Panel Particulars 

The panel particulars set out in Appendix 1 to these Panel Conditions. 

Personal Information 

Has the meaning given in the Privacy Act. 

Privacy Act 

Means the Privacy Act 1988 (Cth). 

Professional Indemnity Insurance 

A policy of insurance to cover claims made against the insured for: 

(a) civil liability for breach of professional duty (whether owed in contract or otherwise); and 

(b) unintentional breaches of third party intellectual property, 

by the Consultant or its subconsultants in carrying out the Services. 

Proforma Services Subcontract  

The proforma services subcontract published from time to time on the Defence Website (or any alternative location 
notified by the Commonwealth), and nominated by the Commonwealth as being the Proforma Services Subcontract 
for the purposes of the Panel.   

Project DCAP  

The "Project Detailed Consultant's Activities Proposal" forming part of a Contract for an Engagement, as amended 
from time to time in accordance with clause 5.8 of the Terms of Engagement.  
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Project Documents 

Includes:  

(a) Consultant Material; 

(b) Commonwealth Material; 

(c) Approvals; 

(d) the documents which the Consultant is obliged to maintain for any Engagement; and 

(e) without limiting paragraphs (a) - (d), any other data, documents, drawings, records, programs and 
information and material: 

(i) produced; or  

(ii) provided, or required to be provided, to the Commonwealth or the Commonwealth's Panel 
Manager,  

under, for the purposes of, arising out of or in connection with the Panel, the Panel Agreement or the 
Services (including by subconsultants). 

Public Liability Insurance 

A policy of liability insurance covering: 

(a) the Consultant and all subconsultants for their respective liabilities; and 

(b) the Commonwealth for all liabilities arising out of or in connection with any act, error, omission, 
negligence or breach of contract by the Consultant (or any subconsultant), 

to third parties and to each other, for loss of, loss of use of or damage to property and death of or injury to any 
person arising out of or in any way in connection with the Services.   

This policy is not required to cover liabilities insured under Workers Compensation Insurance, Employers' Liability 
Insurance or Professional Indemnity Insurance. 

Recipient 

Any person provided with Confidential Information, including potential or actual subcontractors, suppliers and 
material suppliers.  

Reserved Panel Condition 

Those Panel Conditions notified in writing to Consultants by the Commonwealth's Panel Manager from time to time 
and which initially comprise, until otherwise so notified, the following: 

(a) clause 2.3 (Withdrawal from or addition to the Panel); 

(b) clause 2.6 (Unsatisfactory Performance); 

(c) clause 6 (Conflict of Interest);  

(d) clause 9 (Performance Management); and 

(e) clause 16 (Significant Events). 

Schedule of Rates  

The schedule of rates referred to in clause 5 and set out in Appendix 2. 
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Separation Arrangement 

Any arrangement that the Consultant:  

(a) has in place;  

(b) will put in place; or  

(c) is required to put in place in accordance with a Statutory Requirement or the Panel Conditions,   

for the purpose of complying with clause 15. 

Service Category 

A category of Services for which Panel Consultants have been appointed to the Panel.  The Service Categories for 
which the Panel Consultant has been appointed to the Panel are specified in the Panel Particulars.  

Services  

The services which the Consultant may be engaged to perform for any Engagement, which will be of the same or 
similar type to those set out in Section 5 of this Panel Agreement.  

Scope of Services  

The scope of services described in Section 5 of this Panel Agreement.   

Significant Event 

Means: 

(a) a Material Change; 

(b) a Defence Strategic Interest Issue; 

(c) any adverse comments or findings made by a court, commission, tribunal or other statutory or 
professional body regarding the conduct or performance of the Consultant or its officers, employees, 
agents or subcontractors that impacts or could be reasonably perceived to impact on their professional 
capacity, capability, fitness or reputation; or 

(d) any other significant matters, including the commencement of legal, regulatory or disciplinary action 
involving the Consultant or its officers, employees, agents or subcontractors, that may adversely impact 
on compliance with Commonwealth policy and legislation or the Commonwealth's reputation. 

Significant Event Remediation Plan 

The plan (if any) prepared by the Consultant and finalised under clause 16.4.  

Statement of Tax Record or STR  

Has the meaning given in the Black Economy Procurement Connected Policy.  

Statutory Requirements 

Includes any: 

(a) laws of the Commonwealth or of a State or Territory or a local body, including Acts, ordinances, 
regulations, by-laws and other subordinate legislation;  

(b) Commonwealth Requirements; and 

(c) Information Security Requirements. 
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Term  

The period of time during which the Consultant may be engaged to perform Services, which commences on the 
Execution Date and ends on the fifth anniversary of the Base Date:  

(a) subject to the Commonwealth’s right to extend the Term for any number and duration of periods by 
written notice to the Consultant not less than 14 days before the expiry of the current Term; and 

(b) provided that the extended Term cannot be extended beyond the eighth anniversary of the Base Date.  

Terms of Engagement  

The terms of engagement are: 

(a) subject to paragraph (b), those terms set out in Section 4A of this Panel Agreement; or 

(b) if the relevant Service Category is Project Management and Contract Administration (PMCA) Services, 
those terms set out in Section 4B of this Panel Agreement.   

Workers Compensation Insurance 

A policy of insurance prescribed by Statutory Requirements in the State and Territory in which the Services are 
performed or the Consultant's employees perform work, are employed or normally reside, to insure against or make 
provision for the liability of the Consultant to its employees for death or injuries arising out of or in connection with 
their employment (and including Employers' Liability Insurance, if applicable). 

1.2 Interpretation 

In the Panel Agreement, unless the context otherwise indicates: 

(a) words in the singular include the plural and vice versa; 

(b) references to a person include an individual, firm, corporation or unincorporated body; 

(c) except in clause 1.1, headings are for convenience only and do not affect the interpretation of the Panel 
Agreement; 

(d) references to any party to the Panel Agreement include its successors or permitted assigns; 

(e) a reference to a party, clause, Annexure, Attachment, Schedule, or exhibit is a reference to a party, 
clause, Annexure, Attachment, Schedule or exhibit of or to the Panel Agreement; 

(f) references to the Panel Agreement and any contract, deed, agreement or instrument are deemed to 
include references to the Panel Agreement or such other contract, deed, agreement or instrument as 
amended, novated, supplemented, varied or replaced from time to time; 

(g) words denoting any gender include all genders; 

(h) references to any legislation or to any section or provision of any legislation include any: 

(i) statutory modification or re-enactment of or any statutory provision substituted for that 
legislation, section or provision; and 

(ii) ordinances, by laws, regulations and other statutory instruments issued under that 
legislation, section or provision; 

(i) no rule of construction applies to the disadvantage of a party on the basis that the party put forward the 
Panel Agreement or any part; 

(j) a reference to "$" is to Australian currency; 



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  20 
L\357833299.8 

(k) where under the Panel Agreement a direction is required to be given or must be complied with within a 
period of 7 days or less from a specified event, then Saturdays, Sundays and public holidays in the 
Australian Capital Territory will not be counted in computing the number of days; 

(l) the words "including" and "includes", and any variants of those words, will be read as if followed by the 
words "without limitation"; 

(m) where a clause contains two options, the option specified in the Panel Particulars will apply; 

(n) derivatives of a word or expression which has been defined in clause 1.1 will have a corresponding 
meaning to that assigned to it in clause 1.1; 

1.3 Miscellaneous 

(a) None of the terms of the Panel Agreement can be waived, discharged or released at law or in equity 
unless: 

(i) to the extent that the term involves a right of the party seeking to waive the term or one 
party seeking to waive an obligation of the other party - this is done by written notice to the 
other party; or 

(ii) otherwise, both parties agree in writing. 

(b) The Panel Agreement constitutes the entire agreement and understanding between the parties and will 
take effect according to its tenor despite: 

(i) any prior agreement in conflict or at variance with the Panel Agreement; or 

(ii) any correspondence or other documents relating to the subject matter of the Panel 
Agreement which may have passed between the parties prior to the Execution Date and 
which are not included in the Panel Agreement. 

(c) Where a party comprises two or more persons, each person will be jointly and severally bound by the 
party’s obligations under the Panel Agreement. 

(d) Any provision in the Panel Agreement which is illegal, void or unenforceable will be ineffective to the 
extent only of such illegality, voidness or unenforceability and such illegality, voidness or 
unenforceability will not invalidate any other provision of the Panel Agreement. 

(e) The Consultant must indemnify the Commonwealth against: 

(i) any liability to or claim by a third party including a subconsultant, Project Contractor or 
Other Contractor; and 

(ii) all costs, expenses, losses, damages and liabilities suffered or incurred by the 
Commonwealth, 

caused by any breach by the Consultant of a term of the Panel Agreement.    

(f) All obligations to indemnify under the Panel Agreement survive termination of the Panel Agreement on 
any basis. 

(g) Where under this Panel Agreement the Commonwealth (or other person on its behalf) has a right, 
power, discretion or other function (including to accept, agree, approve, comment on or reject any 
matter), the Commonwealth (or other person on its behalf) will be entitled to exercise that right, power, 
discretion or other function in its absolute discretion, unless the relevant provision or the context 
otherwise expressly provides. 
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2. NATURE OF PANEL AGREEMENT 

2.1 Formation of Panel 

The Commonwealth has established the Panel of Panel Consultants, of which the Consultant is one, to perform 
Services as requested from time to time by the Commonwealth. 

The Commonwealth may: 

(a) add other consultants to the Panel; 

(b) refresh the Panel or any Service Category; 

(c) add other categories of Services to the Panel; 

(d) have other consultants (not on the Panel) perform services that are similar to the Services; or 

(e) as part of any Engagement, require Panel Consultants to perform services outside the Scope of Services 
for which they are on the Panel. 

2.2 Engagement Process 

(a) If at any time during the Term the Commonwealth requires the performance of Services, it may engage 
the Consultant through a process generally consistent with that set out in Section 3 of this Panel 
Agreement.  

(b) The Consultant warrants that any information provided or representation made to the Commonwealth in 
connection with any engagement process (including any proposal submitted by the Consultant in respect 
of an Engagement) will be true and accurate in all material respects at the time such information is 
provided or representation is made to the Commonwealth. 

2.3 Withdrawal from or addition to the Panel 

(a) The Consultant may by written notice to the Commonwealth's Panel Manager at any time withdraw 
from the Panel in respect of one or more Service Categories, in which event the Commonwealth will not 
involve the Consultant in any future engagement processes for the relevant Service Categories.  This 
withdrawal will not relieve the Consultant from, or otherwise affect, the Consultant’s obligations under 
this Panel Agreement or in respect of any Services which it has performed or been engaged to perform 
under this Panel Agreement. 

(b) The Commonwealth may at any time and for any reason appoint additional persons to the Panel, in 
which event the Commonwealth will notify the Consultant of that appointment.  

2.4 Formation of Contract for Performance of Services 

If the Commonwealth elects to engage the Consultant for the performance of Services and issues an Official Order 
to the Consultant, then the Consultant and the Commonwealth will be deemed to have entered into a contract for the 
performance of the relevant Services on the Award Date specified in the Contract Particulars.  The terms and 
conditions for any Engagement will comprise: 

(a) the Official Order; 

(b) the Contract Particulars (as finalised and attached to the Official Order); 

(c) the Fee Schedule (as finalised and specified in the Contract Particulars); 

(d) the Terms of Engagement; 

(e) the Brief (as specified in the Contract Particulars);  

(f) this Panel Agreement; and 

(g) any other documents listed in the Contract Particulars. 
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2.5 No Guarantee of Work 

(a) The Commonwealth does not guarantee a volume of work to the Consultant under this Panel 
Agreement.  The level of work awarded to the Consultant will depend substantially upon (among other 
matters): 

(i) its general performance at a Panel level and Engagement level as assessed by the 
Commonwealth;  

(ii) its demonstrated expertise and experience in the type of services required by the 
Commonwealth; and 

(iii) how it responds to the evaluation criteria for each request for proposal. 

(b) Where under this Panel Agreement the Commonwealth (or the Commonwealth's Panel Manager) has a 
right, power, discretion or other function (including to accept, agree, approve, comment on or reject any 
matter), the Commonwealth (or other person on its behalf) will be entitled to exercise that right, power, 
discretion or other function in its absolute discretion, unless the content otherwise expressly provides. 

2.6 Unsatisfactory Performance   

(a) The Consultant acknowledges that, if its performance under the Panel or any Engagement is assessed as 
unsatisfactory in any respect, the Commonwealth may elect to (in its absolute discretion):  

(i) require the Consultant's Panel Manager to meet with the Commonwealth's Panel Manager at 
a time and location notified by the Commonwealth's Panel Manager in writing to discuss the 
Consultant's unsatisfactory performance (and any steps that the Consultant is taking or 
proposes to take to address its unsatisfactory performance); or 

(ii) suspend or discontinue seeking proposals from the Consultant for future work. 

(b) If the Commonwealth elects, under paragraph (a), to suspend or discontinue seeking proposals from the 
Consultant: 

(i) the Commonwealth will give the Consultant written notice of this decision, together with 
reasons; and 

(ii) the Commonwealth may, in the notice under subparagraph (i), state the matters which the 
Consultant must address (to the satisfaction of the Commonwealth) before the 
Commonwealth will reconsider its decision. 

2.7 Matters Affecting the Consultant  

(a) Without limiting the Panel Agreement, the Consultant must immediately, at any time during the Term, 
notify the Commonwealth of: 

(i) any material changes to its legal name, size, structure, financial viability, financial standing 
or of any other fact, matter or thing which could: 

A. adversely affect its ability to perform its obligations under this Panel 
Agreement;  

B. give rise to any actual or perceived conflict of interest under clause 6 (whether 
under the Panel Agreement or in respect of a specific Engagement); or 

C. require any changes to or otherwise affect the arrangements under this Panel 
Agreement; and 

(ii) where it submits a notice under subparagraph (i): 

A. all steps necessary being taken to address the matters set out in subparagraph (i) 
(including the details of any proposed novation of any Engagement); and 
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B. all other information required by the Commonwealth. 

(b) Whether following a notification by the Consultant under paragraph (a) or not, if the Commonwealth 
considers that a material change to the Consultant's legal name, size, structure, financial viability, 
financial standing or of any other fact, matter or thing may:  

(i) adversely affect the Consultant's ability to perform its obligations under this Panel 
Agreement; or  

(ii) give rise to an actual or perceived conflict of interest under clause 6 (whether under the 
Panel Agreement or in respect of a specific Engagement),  

it may elect to suspend or discontinue to seek proposals from the Consultant for future work. 

(c) If the Commonwealth elects to suspend or discontinue to seek proposals from the Consultant: 

(i) the Commonwealth will give the Consultant written notice of this decision, together with 
reasons; and 

(ii) the Commonwealth may, in the notice under subparagraph (i), state the matters which the 
Consultant must address (to the satisfaction of the Commonwealth) before the 
Commonwealth will reconsider its decision. 

2.8 Engagement of Consultant by Nominated Contractors 

(a) The Consultant acknowledges that: 

(i) the Commonwealth may from time to time request the Consultant to agree to be directly 
engaged by a Nominated Contractor rather than the Commonwealth; or 

(ii) Nominated Contractors may from time to time request the Consultant to agree to tender for 
a direct engagement with the Nominated Contractor. 

Where the Consultant agrees to being directly engaged by the Nominated Contractor under paragraph (i) 
or, having agreed to tender, is successful in its tender under paragraph (ii), it is intended that any 
resultant contract between the Consultant and the Nominated Contractor will be on the basis of the 
Proforma Services Subcontract, with only such amendments as approved in writing by the 
Commonwealth's Panel Manager and on the basis of the rates in the Schedule of Rates. 

2.9 Mandatory Training  

(a) The Consultant must attend mandatory training either in person in Canberra or by webinar (or 
equivalent) as advised by the Commonwealth.  This training will be held on a date or dates notified by 
the Commonwealth.  The Consultant will be required to attend a specific and separate training session 
for each Service Category for which the Consultant has been appointed as well as an introductory 
session in relation to the Panel. 

(b) The Consultant must bear its own costs and disbursements in connection with the training and will have 
no entitlement to claim from, or to be paid by, the Commonwealth for such costs or disbursements. 

2.10 Annual Technical Discussions  

(a) The Consultant must attend annual mandatory technical discussions either in person in Canberra or by 
webinar (or equivalent) as advised by the Commonwealth.     

(b) The Consultant must bear its own costs and disbursements in connection with the technical discussions 
and will have no entitlements to claim from, or to be paid by, the Commonwealth for such costs or 
disbursements. 
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2.11 Master DCAP 

This clause 2.11 does not apply unless the Service Categories for which the Consultant has been appointed to the 
Panel include Project Management and Contract Administration (PMCA) Services or Capital Facilities and 
Infrastructure Specialist Services (CFISS) Services.  

The Consultant: 

(a) warrants that the Master DCAP complies with: 

(i) the requirements of the Panel Agreement (including the Terms of Engagement and the 
Scope of Services); 

(ii) all relevant Commonwealth Requirements and Statutory Requirements; and 

(iii) the Commonwealth's requirements for the Services as set out in the Scopes of Services; 

(b) acknowledges that the Master DCAP: 

(i) does not limit the Consultant's obligations under this Panel Agreement or any Contract; and 

(ii) may require updating and refining throughout the Term: 

A. to the extent that it does not reflect the requirements referred to in paragraph (a), 
including as a result of any amendments to the Scope of Services; and 

B. to reflect any innovations, improvements, corrections or other changes that the 
Consultant wishes to include in its Master DCAP from time to time; 

(c) may update and refine the Master DCAP as required by paragraph (b)(ii) at any time during the Term by 
written notice to the Commonwealth's Panel Manager;  

(d) if the Commonwealth's Panel Manager considers (in its absolute discretion) at any time that the Master 
DCAP does not comply with the requirements in paragraph (a), must update and refine the Master 
DCAP upon written request from the Commonwealth's Panel Manager in accordance with the 
requirements set out in the notice;  

(e) without limiting paragraph (c) and (d), must update the Master DCAP in accordance with any request 
from the Commonwealth's Panel Manager, including to address any feedback on the Master DCAP 
arising from the Commonwealth's evaluation of the Master DCAP submitted as part of the Consultant's 
tender for the Panel or, from time to time, to address any amendments to the Scope of Services;  

(f) will not be entitled to bring any Claim against the Commonwealth arising out of or in connection with 
any work which the Consultant is required to carry out arising out of or in connection with paragraphs 
(b) - (e); and 

(g) notwithstanding paragraphs (d) and (e), acknowledges that the Commonwealth has not made and does 
not make any representation or give any warranty with respect to the matters referred to in paragraph 
(a). 

2.12 Other Commonwealth Agencies 

(a) If the Consultant is engaged by an Other Commonwealth Agency to provide Services under this Panel 
Agreement, the issue of an Official Order by that Other Commonwealth Agency to the Consultant will 
create a separate contract between the Consultant and the Other Commonwealth Agency on the terms 
set out in clause 2.4.  

(b) The Consultant acknowledges that it must comply with any specific:  

(i) amendments to the Terms of Engagement specified in the Official Order to reflect that the 
Other Commonwealth Agency is the procuring entity; and 
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(ii) other requirements of the Other Commonwealth Agency that are set out in an Official 
Order. 

(c) The Consultant acknowledges that a copy of the Panel Agreement may be given to Other 
Commonwealth Agencies. 

3. PERSONNEL 

3.1 Commonwealth's Panel Manager and the Commonwealth's Assistant Panel 
Manager 

(a) Subject to the limitation in paragraph (b), each of the Commonwealth's Panel Manager and the 
Commonwealth's Assistant Panel Manager has authority to separately exercise any right, power, 
discretion or other function (including to accept, agree, approve, receive notice of, comment on or reject 
any matter) conferred on the Commonwealth's Panel Manager under the Panel Agreement. 

(b) The Commonwealth's Panel Manager will have exclusive authority to exercise any right, power, 
discretion or other function (including to accept, agree, approve, receive notice of, comment on or reject 
any matter) in respect of any matter arising in connection with a Reserved Panel Condition. 

(c) Any reference to the Commonwealth's Panel Manager in these Panel Conditions is, other than in respect 
of a Reserved Panel Condition, to be read as including a reference to the Commonwealth's Assistant 
Panel Manager. 

(d) The Commonwealth may at any time replace the Commonwealth's Panel Manager or the 
Commonwealth's Assistant Panel Manager (as the case may be), in which event the Commonwealth will 
appoint another person as the Commonwealth's Panel Manager or the Commonwealth's Assistant Panel 
Manager (as the case may be) and notify the Consultant of that appointment in writing. 

3.2 Consultant's Panel Manager 

(a) The Consultant's Panel Manager will act as the point of contact between the Commonwealth and the 
Consultant for the purposes of this Panel Agreement.  

(b) The Consultant must obtain the Commonwealth's prior written approval if it proposes to replace the 
Consultant's Panel Manager.  

(c) In seeking the Commonwealth's written approval for the replacement of the Consultant's Panel Manager 
under paragraph (b), the Consultant must: 

(i) provide a written request to the Commonwealth's Panel Manager which must include a 
curriculum vitae for the proposed replacement setting out details of their experience, ability 
and expertise;  

(ii) if requested by the Commonwealth's Panel Manager, arrange for the proposed replacement 
to attend an interview with the Commonwealth's Panel Manager to enable the 
Commonwealth's Panel Manager to determine their suitability; and 

(iii) provide a written undertaking to the Commonwealth's Panel Manager that the proposed 
Consultant's Panel Manager has been fully informed of the Consultant's Panel Manager's 
responsibilities and the Consultant's obligations under this Panel Agreement.  

(d) The Consultant's Panel Manager is responsible for, at a minimum: 

(i) keeping the Consultant’s personnel fully and regularly informed of the Commonwealth's 
business and its support and service requirements; 

(ii) keeping the Commonwealth fully and regularly informed on issues which affect the 
Commonwealth's activities with respect to the Services and the Panel, including all matters 
affecting the Consultant described in clause 2.7; 
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(iii) ensuring that the most appropriate, experienced and suitably qualified personnel are 
allocated to the Services for each Engagement; 

(iv) ensuring that the Consultant complies with its quality obligations under the Panel 
Agreement and in respect of any Engagement;  

(v) ensuring that the Consultant performs its obligations under the Panel Agreement and in 
respect of any Engagement in a timely and responsive manner;  

(vi) participating in and carrying out all activities required by the Commonwealth in assessing 
the Consultant's performance at a Panel and Engagement level; 

(vii) ensuring that the Commonwealth's business and its support and service requirements are:  

A. regularly (no less than every 6 months) communicated to its personnel; and 

B. understood and delivered by the Consultant in a timely and effective manner 
and in accordance with the requirements of the Panel Agreement; 

(viii) working with the Commonwealth's Panel Manager to resolve issues affecting the 
relationship between the Commonwealth and the Consultant, including ensuring timely 
responses;  

(ix) addressing any performance issues in relation to any Engagement including any 
performance issues the subject of any notice of non-complying Services issued by the 
Commonwealth's Representative under the Terms of Engagement; and 

(x) otherwise generally doing all things reasonably necessary to establish, maintain and enhance 
a collaborative relationship between the Commonwealth and the Consultant. 

(e) Notwithstanding paragraphs (b) and (c), the Consultant must ensure that at all times its Consultant's 
Panel Manager has the necessary authority, capability and capacity to perform the roles set out in 
paragraph (d).  

(f) Without limiting clause 7, the Consultant must ensure that at all times during the Term it performs and 
otherwise fulfils the promises, undertakings and representations it made in its submission for inclusion 
on the Panel with respect to the role of its Consultant's Panel Manager including in respect of its 
approach to quality, reporting and meetings. 

3.3 Not Used 

3.4 Maintenance of resourcing  

Without limiting any other clause of the Panel Conditions:  

(a) the Consultant must:  

(i) ensure that for the duration of the Term it retains at all times sufficient appropriate, 
experienced and suitably qualified personnel, and where applicable subconsultants, to 
perform the Services; 

(ii) take reasonable steps (and ensure that any subconsultant takes reasonable steps) to enhance 
and maintain the skills of its personnel for the purpose of the Panel throughout the Term as 
necessary to ensure that it complies at all times with subparagraph (i), including training, 
internal communication and succession planning; and 

(iii) if the Consultant cannot at all times comply with its obligations under subparagraph (i), the 
Consultant must: 

A. immediately notify the Commonwealth's Panel Manager in writing; and 

B. take all such reasonable steps (including those required by the Commonwealth's 
Panel Manager) to effect and maintain alternative arrangements to mitigate the 
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risk to the Commonwealth of its failure to comply with its obligations in 
subparagraph (i). 

(b) if the Consultant fails to comply with its obligations in paragraph (a), then the Commonwealth may elect 
to (in its absolute discretion) suspend or discontinue seeking proposals from the Consultant for future 
work in accordance with clause 2.6.  

3.5 Succession, internal communication and training  

The Consultant must, and must ensure that its personnel (including all personnel engaged on each Engagement), 
comply with the requirements of the Panel Agreement in respect of succession, internal communication and training.  

3.6 Discipline Leads 

This clause 3.6 only applies where the Service Categories for which the Consultant has been appointed to the Panel 
include Aircraft Pavements or Aeronautical Ground Lighting. 

(a) The Consultant must: 

(i) employ those people specified as Discipline Leads in the Panel Particulars in the jobs 
specified in the Panel Particulars; and 

(ii) subject to paragraph (b), not replace the people referred to in subparagraph (i) without the 
Commonwealth's Panel Manager's prior written consent.  

(b) In seeking the Commonwealth's written approval for the replacement of the Discipline Leads under 
subparagraph (a)(ii), the Consultant must: 

(i) provide a written request to the Commonwealth's Panel Manager which must include a 
curriculum vitae for the proposed replacement setting out details of their experience, ability 
and expertise; and 

(ii) if requested by the Commonwealth's Panel Manager, arrange for the proposed replacement 
to attend an interview with the Commonwealth's Panel Manger (or the Commonwealth's 
nominee) to enable the Commonwealth's Panel Manager to determine their suitability.  

(c) The Discipline Leads will be responsible for design review for each Engagement if requested by the 
Commonwealth in accordance with the Contract for the relevant Engagement. 

4. INDEMNITY AND INSURANCE 

4.1 Indemnity 

The Consultant must indemnify the Commonwealth against: 

(a) any claim by any person; and 

(b) all costs, losses and damages incurred or suffered by the Commonwealth, 

to the extent arising out of or in connection with any wilful, unlawful or negligent act or omission of the Consultant, 
its officers, employees, agents or subconsultants in connection with the performance of any Services or any breach 
of contract by the Consultant. 

4.2 Consultant Insurance Obligations 

The Consultant must, without limiting any additional insurance policies the Consultant is required to have in place 
for any Engagement:   

(a) from the Execution Date and for the duration of the Term cause to be effected and maintained or 
otherwise have the benefit of the following insurance: 

(i) Public Liability Insurance;  
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(ii) Workers Compensation Insurance; 

(iii) Professional Indemnity Insurance; and 

(iv) such other insurances on such terms as are specified in the Panel Particulars, 

each of which must be: 

(v) for the amounts and on terms specified by the Consultant in its tender for inclusion on the 
Panel and specified in the Panel Particulars; 

(vi) with insurers having a Standard and Poors, Moodys, A M Best, Fitch's or equivalent rating 
agency's financial strength rating of A- or better; and 

(vii) on terms which are satisfactory to the Commonwealth's Panel Manager (confirmation of 
which must not be unreasonably withheld or delayed); 

(b) in relation to the Public Liability Insurance, ensure the insurance: 

(i) names the Commonwealth as a party to whom the benefit of the insurance cover extends; 
and  

(ii) is not subject to any worldwide or jurisdictional limits which might limit or exclude the 
jurisdictions in which the Services are being carried out; 

(c) in relation to the Workers Compensation Insurance and Employers' Liability Insurance, ensure that to 
the extent permitted by law, the insurance extends to provide indemnity to the Commonwealth in respect 
of any statutory and common law liability to the Consultant's employees;  

(d) in relation to Professional Indemnity Insurance, ensure the insurance: 

(i) has a retroactive date of no later than the Execution Date; and 

(ii) is not subject to any worldwide or jurisdictional limits which might limit or exclude the 
jurisdictions in which the Services are being carried out; 

(e) promptly provide the Commonwealth's Panel Manager with evidence satisfactory to the 
Commonwealth's Panel Manager that: 

(i) it has complied with clause 4.2; and 

(ii) each insurance required under clause 4.2 is current and complies with clause 4.2, 

as required by the Commonwealth's Panel Manager from time to time; 

(f) ensure that: 

(i) if the insurer gives the Consultant notice of expiry, cancellation or rescission of any required 
insurance policy, the Consultant as soon as possible informs the Commonwealth's Panel 
Manager in writing that the notice has been given and effects replacement insurance on 
terms and subject to limits acceptable to the Commonwealth's Panel Manager, whose 
acceptance will not be unreasonably withheld or delayed; and 

(ii) if the Consultant cancels, rescinds or fails to renew any required insurance policy, the 
Consultant as soon as possible obtains replacement insurance as required by the Panel 
Agreement and informs the Commonwealth in writing as soon as possible of the identity of 
the replacement insurer, and provides such evidence as the Commonwealth's Panel Manager 
reasonably requires that the replacement insurance complies in all relevant respects with the 
requirements of the Panel Agreement;    

(g) ensure that it: 

(i) does not do or omit to do anything whereby any insurance may be prejudiced; 
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(ii) complies at all times with the terms of each insurance policy; 

(iii) if necessary, takes all possible steps to rectify any situation which might prejudice any 
insurance; 

(iv) punctually pays all premiums and other amounts payable in connection with all of the 
required insurance policies, and gives the Commonwealth's Panel Manager copies of 
receipts for payment of premiums upon request by the Commonwealth's Panel Manager; 

(v) renews any required insurance policy if it expires during the relevant period, unless 
appropriate replacement insurance is obtained; 

(vi) immediately notifies the Commonwealth's Panel Manager (in writing) if the Consultant fails 
to renew any required insurance policy or pay a premium; 

(vii) does not cancel or allow an insurance policy to lapse during the period for which it is 
required by the Panel Agreement without the prior written consent of the Commonwealth's 
Panel Manager; 

(viii) immediately notifies the Commonwealth's Panel Manager (in writing) of any event which 
may result in a required insurance policy lapsing, being cancelled or rescinded;  

(ix) complies fully with its duty of disclosure and obligations of utmost good faith toward the 
insurer and in connection with all of the required insurance policies;  

(x) does everything reasonably required by the Commonwealth's Panel Manager to enable the 
Commonwealth to claim and to collect or recover money due under any of the insurances in 
respect of which it is required to have the benefit of coverage under this Panel Agreement; 
and 

(xi) maintains full and appropriate records of incidents relevant to any insurance claim for a 
period of 10 years from the date of the claim; 

(h) ensure that for each Engagement under the Panel all of the Consultant's subconsultants are required to 
have in place such insurances as are required by Statutory Requirements and, in addition, those 
insurances which a reasonable and prudent subconsultant would obtain in performing services of a 
similar nature and risk to those of the subcontracted services; and   

(i) bear the excess applicable to any insurance claim made under any of the insurance policies required to 
be maintained by the Consultant under this clause 4.2.  Any excess borne by the Commonwealth will be 
a debt due from the Consultant to the Commonwealth. 

For the purpose of paragraph (e), such evidence may include: certificates of currency (no more than 20 days old); 
current policy wordings (except for Professional Indemnity Insurance and where such insurances are prescribed by 
Statutory Requirement); written confirmation from a relevant insurer or reputable broker stating that the relevant 
insurance is current and complies with clause 4.2; and a written coverage summary from a relevant insurer or 
reputable broker outlining the name and address of insurer, policy number, effective dates, coverage territory, key 
terms of cover, deductible or self-insured retention, and listing all coverage exclusions.    

The obtaining of insurance as required under clause 4.2 will not in any way limit, reduce or otherwise affect any of 
the obligations, responsibilities and liabilities of the Consultant under the Panel Agreement, any Contract under the 
Panel or otherwise at law or in equity. 

4.3 Failure to Insure 

(a) If the Consultant fails to comply with clause 4.2 (including any failure to cause to be effected and 
maintained or otherwise have the benefit of the insurance required by clause 4.2 or provide evidence 
satisfactory to the Commonwealth's Panel Manager in accordance with clause 4.2(e)), the 
Commonwealth may (in its absolute discretion and without prejudice to any other rights it may have), 
take out the relevant insurance and the cost of such insurances will be a debt due from the Consultant to 
the Commonwealth. 
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(b) The Consultant must take all necessary steps to assist the Commonwealth in exercising its discretion 
under paragraph (a).  For the purpose of this paragraph (b), "all necessary steps" includes providing all 
insurance information and documents (including proposals), answering questions, co-operating with and 
doing everything necessary to assist the Commonwealth's Panel Manager or anyone else acting on 
behalf of the Commonwealth. 

4.4 Period of Insurance 

The insurance which the Consultant is required to cause to be effected and maintained or otherwise have the benefit 
of under clause 4.2 must be maintained: 

(a) in the case of Public Liability Insurance: 

(i) written on an occurrence basis, until the expiry of the Term (and, after the expiry of the 
Term, for so long as the Consultant is performing Services in respect of an Engagement); or 

(ii) written on a claims made basis, until the expiration of the run-off period specified in the 
Panel Particulars following the latest of the:  

A. expiry of the Term; and 

B. Completion of the Services in respect of all Engagements under the Panel;  

(b) in the case of Workers Compensation Insurance, until the expiry of the Term (and, after the expiry of the 
Term, for so long as the Consultant is performing Services in respect of an Engagement); and  

(c) in the case of Professional Indemnity Insurance, until the expiration of the run-off period specified in the 
Panel Particulars following the latest of the: 

(i) expiry of the Term; and 

(ii) Completion of the Services in respect of all Engagements under the Panel.  

4.5 Notice of Potential Claim 

The Consultant must: 

(a) as soon as possible inform the Commonwealth in writing of any fact, matter or occurrence that may give 
rise to a claim under an insurance policy required by the Panel Agreement under clause 4.2 or any claim 
actually made against the Consultant or the Commonwealth which may be covered by an insurance 
policy required by clause 4.2, in each case where the claim, or the fact, matter or occurrence that may 
give rise to a claim, relates to Services which are procured under the Panel Agreement; 

(b) keep the Commonwealth informed of all significant developments concerning the claim, except in 
circumstances where the Commonwealth is making a claim against the Consultant; and 

(c) ensure that its subconsultants similarly inform the Consultant and the Commonwealth in writing of any 
fact, matter or occurrence that may give rise to a claim under an insurance policy required by the Panel 
Agreement or any claim actually made against the Consultant, the subconsultant or the Commonwealth 
which may be covered by an insurance policy required by the Panel Agreement, in each case where the 
claim, or the fact, matter or occurrence that may give rise to a claim, relates to Services which are 
procured under the Panel Agreement, 

provided that, in respect of Professional Indemnity Insurance, the Consultant: 

(d) subject to paragraph (e), is not required to provide (or procure that its subconsultants provide) details of 
individual claims; and 

(e) must notify the Commonwealth if the estimated total combined value of claims made against the 
Consultant and claims which may arise from circumstances reported by the Consultant to its insurer in a 
policy year would potentially reduce the available limit of policy indemnity for that year below the 
amount required by the Panel Agreement. 
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4.6 Cross Liability 

Clause 4.6 does not apply to Professional Indemnity Insurance or Workers Compensation Insurance. 

Where the Panel Agreement requires insurance to provide cover to more than one insured, the Consultant must 
ensure that, to the extent permitted by law, the insurance policy provides that: 

(a) the insurer agrees to treat each insured as a separate insured as though a separate contract of insurance 
had been entered into with each insured, without increasing the deductibles or reducing the overall limit 
of indemnity; 

(b) the insurer will not impute to any insured any knowledge or intention or a state of mind possessed or 
allegedly possessed by any other insured;  

(c) the insurer waives all rights, remedies or relief to which it might become entitled by subrogation against 
any of the parties to whom the benefit of insurance cover extends and that failure by any insured to 
observe and fulfil the terms of the policy will not prejudice the insurance in regard to any other insured;  

(d) a notice to the insurer by one insured will be deemed to be notice on behalf of all insureds; and 

(e) the insurer agrees not to reduce or exclude the insurance cover of an insured because the: 

(i) liability of the insured is limited by the operation of the proportionate liability legislation of 
any Australian jurisdiction; or 

(ii) proportionate liability legislation of any Australian jurisdiction is lawfully excluded by the 
contract.   

4.7 Insurances Primary 

(a) The Commonwealth is not obliged to make a claim or institute proceedings against any insurer under the 
insurances before enforcing any of its rights or remedies under the indemnities referred to in this Panel 
Agreement or generally. 

(b) The Consultant is not relieved from and remains fully responsible for its obligations and liabilities in 
accordance with this Panel Agreement and at law regardless of whether the insurances respond or fail to 
respond to any claim and regardless of the reason why any insurance responds or fails to respond. 

5. SCHEDULE OF RATES  

5.1 Role of Schedule of Rates 

(a) Subject to paragraph (b), the Schedule of Rates has the following roles:  

(i) where the Consultant is engaged in accordance with the procedures set out in Section 3 of 
the Panel Agreement on a schedule of rates basis, the Schedule of Rates will apply; 

(ii) where the Consultant is engaged on a staged or phased basis, the Schedule of Rates will 
apply to any adjustment of the relevant lump sum fee on a phase-by-phase basis; 

(iii) the Schedule of Rates may be used for the valuation of any "Variation" under any 
Engagement;   

(iv) the Schedule of Rates will be used when the Consultant is to be engaged as a subconsultant 
to another Panel Consultant in relation to any Services being provided under the Panel; and  

(v) the Schedule of Rates will be used for valuing amounts payable to the Consultant for 
Services performed under a Short Form Engagement Process in accordance with clause 2 of 
Section 3 of the Panel Agreement.  

(b) For the avoidance of doubt, where the Consultant is engaged under a lump sum fee in respect of any 
Engagement, that lump sum fee will not (unless elsewhere stated in the relevant Contract) be subject to 
rise and fall in costs. 
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5.2 Rise and Fall 

Item 3 of Appendix 2 sets out the basis and timing of the adjustment of the rates and prices in the Schedule of Rates 
for rise and fall. 

5.3 Rates and Prices in the Schedule of Rates 

(a) The Consultant's Panel Manager may, within 30 days before or after each anniversary of the Base Date 
(and, after the expiry of the Term, for so long as the Consultant is performing Services in respect of an 
Engagement), notify the Commonwealth's Panel Manager in writing of the adjustment to the rates and 
prices in the Schedule of Rates calculated in accordance with clause 5.2 for rise and fall (if any).  

(b) If the Consultant fails to notify the Commonwealth's Panel Manager of an adjustment to its rates and 
prices in the Schedule of Rates in accordance with paragraph (a): 

(i) the Consultant will have no entitlement to an adjustment of the rates and prices in the 
Schedule of Rates for the relevant year; and 

(ii) the previously notified and agreed rates and prices will apply. 

Clause 5.3 will survive the expiry of the Term.  

6. CONFLICT OF INTEREST 

(a) The Consultant warrants that: 

(i) as at the Execution Date, no conflict of interest exists or is likely to arise in the performance 
of its obligations under this Panel Agreement; 

(ii) it will ensure that no conflict of interest exists or is likely to arise at any time during the 
Term: 

A. whether in performance of its obligations:  

1) under this Panel Agreement;  

2) in respect of any Engagement; or  

3) otherwise in the performance of services for any third party; or 

B. when it seeks to: 

1) engage a Panel Consultant as a subconsultant; or 

2) enter into a subconsultancy with another Panel Consultant,  

  for the purposes of any Engagement; 

(iii) if any such conflict of interest or risk of such conflict of interest arises, the Consultant will:  

A. immediately notify the Commonwealth's Panel Manager in writing of the 
conflict or risk;  

B. include in the notice provided to the Commonwealth's Panel Manager under 
subsubparagraph A details of the steps which the Consultant has taken (or will 
take) to prevent, end, avoid, mitigate, resolve or otherwise manage the conflict 
of interest; and 

C. take such steps as may be required by the Commonwealth to remove or 
minimise the conflict or risk of conflict; and 

(iv) it will not submit a proposal for any Engagement if the Consultant has a conflict of interest 
or if there is a risk of conflict of interest in respect of the Engagement. 
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(b) The Commonwealth's Panel Manager may (in its absolute discretion), at any time during the Term, 
notify the Consultant in writing that it considers that an actual, potential or perceived conflict of interest 
has arisen between the interests of the Commonwealth and the Consultant in respect of the: 

(i) Panel Agreement; or  

(ii) any Engagement (including any proposal submitted by the Consultant in respect of any 
Engagement).  

(c) If a notice is given under paragraph (b), the Consultant will: 

(i) immediately respond to the Commonwealth's Panel Manager in writing, providing details 
of:  

A. the actual, potential or perceived conflict of interest identified in the 
Commonwealth's Panel Manager's notice; and  

B. the steps which the Consultant has taken (or will take) to prevent, end, avoid, 
mitigate, resolve or otherwise manage the conflict of interest; and  

(ii) comply with any direction given by the Commonwealth's Panel Manager in relation to the 
actual, potential or perceived conflict of interest. 

7. CONSULTANT’S SUBMISSION 

The Consultant: 

(a) acknowledges that: 

(i) in its submission for inclusion on the Panel it made promises, undertakings and 
representations;   

(ii) the Commonwealth has entered into this Panel Agreement in reliance upon those promises, 
undertakings and representations; and 

(iii) the requirements of the Panel Agreement are minimum requirements for the Services only 
and do not limit the Consultant's obligations under any Engagement; 

(b) where requested by the Commonwealth, must perform or otherwise fulfil those promises, undertakings 
and representations, whether in the performance of any specific Services under any Engagement or 
otherwise; and 

(c) without limiting paragraphs (a) and (b), must comply with any undertakings or representations it made 
in its submission for inclusion on the Panel relating to ensuring the security of Confidential Information 
and Sensitive and Classified Information.   

8. QUALITY ASSURANCE 

The Consultant: 

(a) must implement the quality assurance process, system or framework in its submission for inclusion on 
the Panel; 

(b) must allow the Commonwealth's Panel Manager or anyone else acting on behalf of the Commonwealth 
access to the quality assurance process, system or framework of the Consultant and its subconsultants so 
as to enable auditing or other monitoring; 

(c) will not be relieved from compliance with any of its Panel obligations or from any of its liabilities 
whether under the Panel Agreement, any Terms of Engagement or otherwise according to law as a result 
of: 

(i) the implementation of, and compliance with, the quality assurance requirements of the Panel 
Agreement or Terms of Engagement; 
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(ii) any direction by the Commonwealth's Panel Manager concerning the Consultant's quality 
assurance process, system or framework or its compliance or non-compliance with the 
process, system or framework; 

(iii) any audit or other monitoring by the Commonwealth's Panel Manager or anyone else acting 
on behalf of the Commonwealth of the Consultant's compliance with the quality assurance 
process, system or framework; or 

(iv) any failure by the Commonwealth's Panel Manager, or anyone else acting on behalf of the 
Commonwealth, to detect:  

A. all or any part of the Consultant's performance of its obligations under the Panel 
Agreement; or  

B. any Services,  

which are not in accordance with the requirements of the Panel Agreement or Terms of 
Engagement (as the case may be), including where any such failure arises from any 
negligence on the part of the Commonwealth's Panel Manager or other person; and 

(d) must, if it receives a notice of non-complying services under the Terms of Engagement in respect of any 
Engagement: 

(i) update its quality assurance process, system or framework to ensure that it is adequate to 
prevent a reoccurrence of that non-complying service in that or similar Engagements; and 

(ii) take any other steps necessary to avoid a reoccurrence of the non-complying Services in that 
or similar Engagements, 

and must upon request provide evidence of its compliance with subparagraphs (i) and (ii) to the 
Commonwealth's Panel Manager.    

9. PERFORMANCE MANAGEMENT 

(a) The Consultant's Panel Manager must participate in performance management discussions with the 
Commonwealth as required by the Commonwealth's Panel Manager, which will: 

(i) subject to subparagraph (iii), be held at a time and location required by the Commonwealth's 
Panel Manager and notified to the Consultant in writing;  

(ii) be conducted using any system required by the Commonwealth's Panel Manager; 

(iii) be conducted at not less than 12 monthly intervals; and 

(iv) consider the Consultant's: 

A. Panel-wide performance; and 

B. individual Engagement level performance. 

(b) The Consultant must: 

(i) no later than four weeks before each performance management discussion conducted under 
paragraph (a), submit to the Commonwealth's Panel Manager such information as the 
Commonwealth's Panel Manager requires for the purpose of monitoring the Consultant's 
performance (at Panel-wide level and individual Engagement level) and for the purposes of 
conducting the performance management discussions under paragraph (a); and 

(ii) in the event of any significant issue with respect to the performance of the Consultant (at 
Panel-wide level or at an individual Engagement level) immediately notify the 
Commonwealth's Panel Manager in writing, providing full details of: 

A. the significant performance issue; and 
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B. the steps which the Consultant has taken (or will take) to prevent, end, avoid, 
mitigate, resolve or otherwise manage the risk of the significant performance 
issue. 

(c) Without limiting the Consultant's obligations under this Panel Agreement, under an Engagement or 
otherwise, the Consultant must:  

(i) ensure it maintains a consistently high standard of performance;  

(ii) capture, manage and report on data regarding the Consultant's performance (including any 
processes and systems for managing performance); 

(iii) report to the Commonwealth on its performance and management of performance issues that 
may arise from time to time (including the performance of its key personnel and 
subconsultants); and 

(iv) ensure that it will otherwise meet the Commonwealth's requirements and best practice,  

under this Panel Agreement and in respect of each Engagement.  

10. GENERAL 

10.1 Governing Law 

This Panel Agreement is subject to and is to be construed in accordance with the laws of the Australian Capital 
Territory.  

10.2 Authority to Act 

The Consultant is not an employee of the Commonwealth and is authorised to act as the Commonwealth’s agent 
only in respect of the matters set out or implied in any Engagement. 

11. COMMERCIAL-IN-CONFIDENCE INFORMATION AND JOINT AND SEVERAL 
LIABILITY 

11.1 General 

The Consultant acknowledges that the Commonwealth is and will be subject to a number of Commonwealth 
Requirements and policies, which support internal and external scrutiny of its tendering and contracting processes 
and the objectives of transparency, accountability and value for money including requirements to: 

(a) publish details of agency agreements, Commonwealth contracts, amendments and variations to any 
agreement or contract and standing offers with an estimated value of $10,000 or more on AusTender 
(the Commonwealth's business opportunity website located at www.tenders.gov.au);  

(b) report and post on the internet a list of contracts valued at $100,000 or more and identify confidentiality 
requirements in accordance with the Senate Order on Department and Agency Contracts; and 

(c) report and post on the internet information about its contracts in other ways pursuant to its other 
reporting and disclosure obligations, including annual reporting requirements and disclosure to any 
House or Committee of the Parliament of the Commonwealth of Australia. 

11.2 Commercial-in-Confidence Information 

(a) Subject to paragraphs (b) and (c), the Commonwealth will take reasonable steps to protect the 
confidentiality of the Consultant's information described in the Panel Particulars and received from the 
Consultant (Commercial-in-Confidence Information). 

(b) The obligation of confidentiality in paragraph (a) does not apply if the Commercial-in-Confidence 
Information is: 
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(i) disclosed by the Commonwealth to its legal or other advisers, or to its officers, employees, 
contractors or agents in order to comply with its obligations or to exercise its rights under or 
in connection with this Panel Agreement; 

(ii) disclosed by the Commonwealth to its legal or other advisers, or to its officers, employees, 
contractors or agents in order to comply with the Commonwealth's management, reporting 
or auditing requirements; 

(iii) disclosed by the Commonwealth to any responsible Minister or any Ministerial adviser or 
assistant; 

(iv) disclosed by the Commonwealth to any House or Committee of the Parliament of the 
Commonwealth of Australia; 

(v) disclosed to any Commonwealth department, agency or authority by virtue of or in 
connection with its functions, or statutory or portfolio responsibilities; 

(vi) authorised or required by law to be disclosed; or 

(vii) in the public domain otherwise than due to a breach of paragraph (a). 

(c) The parties acknowledge that the Commercial-in-Confidence Information is regarded by the Consultant 
as confidential in nature for the justifications given by the Consultant in the Panel Particulars and for the 
period asserted by the Consultant in the Panel Particulars.  

(d) The Consultant: 

(i) must not, in marking information provided to the Commonwealth, misuse the term 
"confidential" or any similar term implying confidentiality; and 

(ii) acknowledges that the marking of information as "confidential" or in similar terms does not 
affect the legal nature or character of the information. 

11.3 Joint and Several Liability 

(a) Where the Consultant comprises more than one person, the terms, conditions and warranties of this 
Panel Agreement and any Engagement will bind all such persons jointly and each of them severally. 

(b) Where the Consultant comprises more than one person or the Consultant is or would be otherwise 
jointly or severally liable to the Commonwealth with any other person (whether in contract, in tort for 
negligence or otherwise), each person comprising the Consultant: 

(i) warrants that it will be responsible to the Commonwealth for the acts and omissions 
(including breaches of contract) of each other person comprising the Consultant or each 
other person with whom the Consultant is or would be otherwise jointly and severally liable 
(Other Person) as if those acts and omissions were its own; 

(ii) for the purposes of subparagraph (i), warrants that it will: 

A. review all of the activities of the Other Person under or in connection with this 
Panel Agreement or the performance of Services (Other's Activities); and 

B. identify and rectify all errors or defects in or omissions from the Other's 
Activities or any other aspect of the Other's Activities which is not in 
accordance with the relevant contractual requirements; 

(iii) unconditionally and irrevocably guarantees to the Commonwealth that the Other Person will 
discharge all of its liabilities to the Commonwealth arising out of or in connection with the 
Other's Activities (Other's Liabilities); 

(iv) unconditionally undertakes to pay to the Commonwealth on demand any amount demanded 
in writing by the Commonwealth on account of the Other's Liabilities to the extent that they 
have not been discharged by the Other Person; and 
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(v) as a separate, additional and primary liability, unconditionally and irrevocably indemnifies 
the Commonwealth from and against all costs, expenses, losses and damages incurred or 
suffered by the Commonwealth as a result of or in connection with: 

A. the Other's Activities or the Other's Liabilities; or 

B. a breach of the warranty in paragraph (b) or a failure by the person to perform 
any of its obligations under this clause 11.3.  

(c) To the maximum extent permitted by law, the liability of a party under paragraph (b)(iii), (iv) or (v) will 
not be affected by any act, omission, matter or thing that would otherwise operate in law or in equity to 
reduce or release the party from that liability. 

12. COMPLIANCE WITH GOVERNMENT POLICY 

12.1 Generally 

The Consultant: 

(a) acknowledges that there are (and will be) numerous Commonwealth Requirements which apply (or will 
apply) to the performance of the Services; and 

(b) will comply with all such Commonwealth Requirements (including those notified to the Consultant by 
the Commonwealth throughout the Term as they come into existence or otherwise become applicable) in 
performing Services and otherwise discharging its obligations under this Panel Agreement. 

12.2 Workplace Gender Equality 

The Consultant must: 

(a) comply with its obligations under the Workplace Gender Equality Act 2012 (Cth); and 

(b) not enter into a subcontract made in connection with any Services with a subconsultant named by the 
Workplace Gender Equality Agency as an employer currently not complying with the Workplace 
Gender Equality Act 2012 (Cth). 

12.3 Defence's Security Alert System  

(a) The Consultant must be fully familiar with the requirements of Defence's Security Alert System as 
amended from time to time. 

(b) The Consultant's Panel Manager must attend all security briefings as required by the Commonwealth's 
Panel Manager from time to time. 

(c) In carrying out the Services or otherwise in conducting any activities in connection with this Panel 
Agreement, the Consultant must comply with the requirements of Defence's Security Alert System at 
any level (or individual measure from a higher level to meet a specific threat or threats) applicable to 
any establishment from time to time. 

(d) The Consultant must participate in all rehearsals of Defence's Security Alert System as directed by the 
Commonwealth's Panel Manager from time to time.  

12.4 Fraud Control 

(a) Without limiting the Consultant's other obligations, the Consultant must proactively: 

(i) take all necessary measures to prevent, detect and investigate any fraud in connection with 
the Panel Agreement or any Engagement (including all measures directed by the 
Commonwealth's Panel Manager); and  

(ii) take all necessary corrective action to mitigate any loss or damage to the Commonwealth 
resulting from fraud to the extent that the fraud was caused or contributed to by the 
Consultant or any of its officers, employees, consultants, subcontractors, subconsultants or 
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agents and put the Commonwealth in the position it would have been in if the fraud had not 
occurred (including all corrective action directed by the Commonwealth's Panel Manager). 

(b) If the Consultant knows or suspects that any fraud is occurring or has occurred it must immediately 
provide a detailed written notice to the Commonwealth's Panel Manager including details of: 

(i) the known or suspected fraud; 

(ii) how the known or suspected fraud occurred;  

(iii) the proactive corrective action the Consultant will take under paragraph (a)(ii); and  

(iv) the proactive measures which the Consultant will take under paragraph (a)(i) to ensure that 
the fraud does not occur again,  

and such further information and assistance as the Commonwealth's Panel Manager, or any person 
authorised by the Commonwealth, requires in relation to the fraud. 

13. ENTRY CONDITIONS 

(a) Any person wishing to enter any Commonwealth establishment (Establishment) must comply with all 
relevant Commonwealth Requirements and other relevant local rules and regulations relating to the 
entry to and conditions upon remaining within the Establishment. 

(b) Without limiting paragraph (a), the Consultant must comply with all relevant security induction 
procedures and Commonwealth access pass requirements applicable to the Establishment. 

14. DEFENCE INDUSTRY SECURITY PROGRAM 

(a) The Defence Industry Security Program (DISP) assists in securing Defence capability through 
strengthened security practices in partnership with industry, and enhances Defence's ability to manage 
risk in the evolving security environment.   

(b) Without limiting the Panel Agreement, the Consultant must at its cost comply with any requirement 
notified by the Commonwealth's Panel Manager in relation to the DISP including to obtain and 
thereafter maintain for the Term any specified level of DISP membership in its capacity as a member of 
the Panel. 

(c) The Consultant must comply at its cost with any requirement in connection with the DISP where 
required in respect of any Engagement, including by obtaining any specified level of DISP membership 
for that Engagement.  

(d) The Consultant is referred to the DISP website located at http://www.defence.gov.au/dsvs/industry. 

15. INFORMATION SECURITY - CONFIDENTIAL INFORMATION  

15.1 Consultant's Warranty 

(a) The Consultant acknowledges and agrees that the Confidential Information is confidential.  

(b) Subject to clause 15.3, the Consultant warrants that, on the Execution Date, it is not aware of any breach 
of clause 15 by the Consultant or any Recipient.   

15.2 Confidential Information Requirements  

(a) The Consultant must:  

(i) strictly comply with: 

A. clause 15; and 
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B. all other Confidential Information and information security requirements 
notified by the Commonwealth's Panel Manager (including any Separation 
Arrangements); and  

(ii) immediately put in place arrangements to ensure that it strictly complies with: 

A. clause 15; and 

B. all other Confidential Information and information security requirements 
notified by the Commonwealth's Panel Manager (including any Separation 
Arrangements).   

(b) The Consultant must not:  

(i) copy or otherwise reproduce in any form or medium the contents of the Confidential 
Information (or any part of it) or otherwise cause, permit or allow the Confidential 
Information (or any part of it) to be copied or reproduced in any form or medium; or 

(ii) disclose, use or deal with, the Confidential Information (or any part of it) or otherwise 
cause, permit or allow the Confidential Information (or any part of it) to be disclosed, used 
or dealt with, 

for any purpose other than performing its obligations under the Panel Agreement or the Services or 
otherwise complying with its obligations under the Panel Agreement.  

(c) The Consultant must ensure that all Recipients of Confidential Information:  

(i) strictly comply with:  

A. clause 15; and 

B. all other Confidential Information and information security requirements 
notified by the Commonwealth's Panel Manager (including any Separation 
Arrangements); 

(ii) immediately put in place arrangements to ensure that they strictly comply with: 

A. clause 15; and 

B. all other Confidential Information and information security requirements 
notified by the Commonwealth's Panel Manager (including any Separation 
Arrangements); and  

(iii) do not do or omit to do anything which, if done or omitted to be done by the Consultant, 
would be a breach of:  

A. clause 15; or  

B. any other Confidential Information or information security requirements 
notified by the Commonwealth's Panel Manager (including any Separation 
Arrangements).  

(d) The Consultant must:  

(i) ensure: 

A. the Confidential Information (or any part of it); and 

B. all documents, materials, media, information technology environments and all 
other things on or in which the Confidential Information (or any part of it) may 
be or is recorded, contained, set out, referred to, stored, processed or 
communicated (including via electronic or similar means), 
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are strictly kept:  

C. secure and protected at all times from all unauthorised use, access, configuration 
and administration (or similar); and 

D. otherwise in accordance with all Separation Arrangements; and 

(ii) immediately:  

A. detect all actual or potential Confidential Information Incidents;  

B. notify the Commonwealth's Panel Manager if it becomes aware of any actual or 
potential Confidential Information Incident;  

C. take all steps necessary to prevent, end, avoid, mitigate or otherwise manage the 
adverse effect of any actual or potential Confidential Information Incident; and  

D. strictly comply with all other Confidential Information and information security 
requirements notified by the Commonwealth's Panel Manager (including any 
Separation Arrangements),  

(together the Confidential Information Requirements).  

15.3 Return, Destruction and Erasure of Confidential Information 

(a) Within 7 days of:  

(i) a request from the Commonwealth's Panel Manager, at any time; 

(ii) the termination of the Consultant's Panel Agreement under clause 18 or otherwise at law; or  

(iii) the expiry of the Term, 

the Consultant must: 

(iv) subject to paragraph (b), as directed by the Commonwealth or the Commonwealth's Panel 
Manager in the notice or request promptly: 

A. where the Confidential Information is in a tangible form, securely and 
appropriately return all copies of that Confidential Information to the 
Commonwealth's Panel Manager; 

B. securely and appropriately destroy and erase all copies of the Confidential 
Information (whether in a tangible or intangible form); 

C. ensure all Recipients of Confidential Information (or any part of it) promptly 
securely and appropriately return, destroy and erase all copies of the 
Confidential Information (whether in a tangible or intangible form); and  

D. provide the Commonwealth's Panel Manager with a statutory declaration in a 
form approved by the Commonwealth from an authorised officer approved by 
the Commonwealth (acting reasonably) confirming that the Confidential 
Information has been securely and appropriately returned, destroyed or erased 
by the Consultant and all Recipients; and 

(v) promptly notify the Commonwealth's Panel Manager of all Confidential Information (or any 
part of it) which the Consultant knows or ought to know:  

A. has not been securely and appropriately returned, destroyed or erased by the 
Consultant and all Recipients; and 

B. is beyond the Consultant's (or a Recipient's) possession, power, custody or 
control,  
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giving full particulars (including the nature and extent of the Confidential Information, 
precise location, entity in possession, custody or control and all relevant Confidential 
Information and information security arrangements). 

(b) To the extent required by a Statutory Requirement or to maintain compliance with the Consultant's 
quality assurance process, system or framework, the Consultant may keep one copy of the Confidential 
Information for its records subject to the Consultant: 

(i) promptly notifying the Commonwealth's Panel Manager of all Confidential Information it 
proposes to keep and the detailed basis for doing so; and  

(ii) maintaining the information security of the Confidential Information in accordance with 
clause 15.  

(c) The Consultant acknowledges and agrees that the return, destruction or erasure of the Confidential 
Information does not affect the Consultant's obligations under clause 15.  

15.4 Compliance 

Within 24 hours (or such other period notified by the Commonwealth's Panel Manager in its request) of receipt of a 
request by the Commonwealth's Panel Manager, at any time, the Consultant must:  

(a) provide the Commonwealth's Panel Manager with:   

(i) evidence of the Consultant's and all Recipients' compliance with clause 15 (including any 
Separation Arrangements and the Confidential Information Requirements), including all 
arrangements that the Consultant and all Recipients have in place; and 

(ii) a statutory declaration in a form approved by the Commonwealth from an authorised officer 
whose identity and position is approved by the Commonwealth (acting reasonably) in 
respect of the Consultant's and all Recipients' compliance with clause 15 (including any 
Separation Arrangements and the Confidential Information Requirements), 

by the time and date specified in the request; and 

(b) as directed by the Commonwealth's Panel Manager in the request, provide the Commonwealth and the 
Commonwealth's Panel Manager with access to the Consultant's and all Recipients' premises, records, 
information technology environments and equipment to enable the Commonwealth and the 
Commonwealth's Panel Manager to monitor and assess the Consultant's and all Recipients' compliance 
with clause 15 (including any Separation Arrangements and Confidential Information Requirements), by 
the time and date specified in the request.  

15.5 Acknowledgement, Release and Indemnity 

Without limiting any other provision of the Panel Agreement, the Consultant: 

(a) acknowledges and agrees that:  

(i) the Commonwealth has entered into the Panel Agreement strictly on the basis of, and in 
reliance upon, the obligations, warranties and releases set out in clause 15;  

(ii) without limiting any other right or remedy of the Commonwealth, if the Consultant:  

A. notifies the Commonwealth's Panel Manager under clause 15.2(d)(ii)B; or 

B. has failed to strictly comply with:  

1) clause 15; or 

2) any other Confidential Information or information security 
requirements notified by the Commonwealth's Panel Manager 
(including any Separation Arrangements),  
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the Commonwealth may (in its absolute discretion) do any one or more of the following:  

C. terminate the Consultant's Panel Agreement under clause 18; or  

D. take such Confidential Information Incident or failure into account in assessing 
any future registration of interest process, tender process or similar procurement 
process in connection with the Panel Agreement, the Services or any other 
Commonwealth project; and 

(iii) the exercise of any of the Commonwealth's absolute discretions under clause 15 is not 
capable of being the subject of a dispute or difference for the purposes of clause 12 of the 
Section 4A Terms of Engagement or clause 13 of the Section 4B Terms of Engagement (as 
the case may be) or otherwise subject to review; 

(b) releases the Commonwealth in respect of any costs, expenses, losses, damages or liabilities suffered or 
incurred by the Consultant or any other person or entity arising out of or in connection with the exercise 
of any of the Commonwealth's absolute discretions under clause 15; and  

(c) indemnifies the Commonwealth in respect of all costs, expenses, losses, damages or liabilities suffered 
or incurred by the Commonwealth arising out of or in connection with: 

(i) a Confidential Information Incident; 

(ii) the Consultant's failure to strictly comply with clause 15 or any other Confidential 
Information or information security requirements notified by the Commonwealth's Panel 
Manager (including any Separation Arrangements); or 

(iii) the exercise of any of the Commonwealth's absolute discretions under clause 15. 

16. SIGNIFICANT EVENTS 

16.1 Consultant's Warranty 

Subject to clause 16.2, the Consultant warrants that, on the Execution Date, it is not aware of any:  

(a) Material Change; or  

(b) Defence Strategic Interest Issue,  

in relation to the Consultant. 

16.2 Notice of Significant Event 

If, at any time, the Consultant becomes aware of any Significant Event, the Consultant must immediately notify the 
Commonwealth's Panel Manager, providing details of:  

(a) the Significant Event, including: 

(i) whether the Consultant considers that it is a Material Change, Defence Strategic Interest 
Issue or circumstances otherwise set out in paragraph (c) or (d) of the defined term 
"Significant Event"; 

(ii) the date or dates on or during which the Significant Event occurred; and  

(iii) whether any of the Consultant's key people or other personnel engaged in connection with 
the Panel Agreement or any Engagement were involved); and  

(b) the steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or 
otherwise manage the risk of any adverse effect of the Significant Event on the interests of the 
Commonwealth. 
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16.3 Commonwealth Rights Upon Occurrence of Significant Event 

(a) Without limiting any other right or remedy of the Commonwealth (under the Panel Agreement or 
otherwise at law or in equity), if:  

(i) the Consultant notifies the Commonwealth's Panel Manager under clause 16.2; or 

(ii) the Commonwealth otherwise considers (in its absolute discretion) that there exists (or is 
likely to exist) a Significant Event in relation to the Consultant,  

the Commonwealth may (in its absolute discretion) do any one or more of the following: 

(iii) notify the Consultant that it is required to provide, or meet with representatives of the 
Commonwealth to provide, further information, documents or evidence in relation to, and 
otherwise clarify, the:  

A. nature and extent of the Significant Event; and  

B. steps which the Consultant has taken (or will take) to prevent, end, avoid, 
mitigate, resolve or otherwise manage the risk of any adverse effect of the 
Significant Event on the interests of the Commonwealth,  

by the time and date specified in the notice; and  

(iv) regardless of whether or not the Commonwealth has notified the Consultant under 
subparagraph (iii), notify the Consultant that:  

A. the Consultant may continue to perform its obligations under the Panel 
Agreement or the Services, whether with or without such conditions as the 
Commonwealth thinks fit (in its absolute discretion) including the Consultant 
immediately:   

1) preparing and implementing a Significant Event Remediation Plan 
in accordance with clause 16.4; or  

2) completing, duly executing and returning a deed,  

by the time and date specified in the notice, in each case in a form and on terms 
acceptable to the Commonwealth in its absolute discretion; or 

B. the Commonwealth has elected to treat the Significant Event as an Insolvency 
Event for the purposes of clause 18 and (without limiting its other rights) 
terminate the Consultant's Panel Agreement under clause 18.  

(b) Without limiting any other provision of the Panel Agreement, if the Consultant is in breach of clause 16 
then the Commonwealth may (in its absolute discretion) notify the Consultant that the Commonwealth 
has elected to treat the Significant Event as an Insolvency Event for the purposes of clause 18 and 
(without limiting its other rights) immediately terminate the Consultant's Panel Agreement under clause 
18. 

16.4 Significant Event Remediation Plan 

(a) If notified by the Commonwealth under clause 16.3(a)(iv)A.1), the Consultant must prepare and submit 
a draft Significant Event Remediation Plan to the Commonwealth's Panel Manager for approval within 
10 business days of the Commonwealth's notice. 

(b) A draft Significant Event Remediation Plan prepared by the Consultant under paragraph (a) must 
include the following information: 

(i) how the Consultant will address the Significant Event in the context of the Panel Agreement 
and the Services, including confirmation that the implementation of the Significant Event 
Remediation Plan will not in any way impact on the performance of the Services or 
compliance by the Consultant with its other obligations under the Panel Agreement;  
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(ii) how the Consultant will ensure events similar to the Significant Event do not occur again;  

(iii) if the Significant Event involves a Material Change, how the Material Change will impact 
the Consultant's original agreement with the Commonwealth; and 

(iv) any other matter reasonably requested by the Commonwealth's Panel Manager.  

(c) The Commonwealth's Panel Manager will review the draft Significant Event Remediation Plan and 
either approve the draft Significant Event Remediation Plan or provide the Consultant with the details of 
any changes that are required. The Consultant must make any changes to the draft Significant Event 
Remediation Plan reasonably requested by the Commonwealth's Panel Manager and resubmit the draft 
Significant Event Remediation Plan to the Commonwealth's Panel Manager for approval within 3 
business days of the request unless a different timeframe is agreed in writing by the Commonwealth's 
Panel Manager. This paragraph (c) will apply to any resubmitted draft Significant Event Remediation 
Plan. 

(d) Without limiting its other obligations under the Panel Agreement, the Consultant must comply with the 
Significant Event Remediation Plan as approved by the Commonwealth's Panel Manager. The 
Consultant agrees to provide reports and other information about the Consultant's progress in 
implementing the Significant Event Remediation Plan as reasonably requested by the Commonwealth's 
Panel Manager. 

16.5 Release 

Without limiting any other provision of the Panel Agreement, the Consultant must bear, and releases the 
Commonwealth in respect of, all costs, expenses, losses, damages or liabilities suffered or incurred by the 
Consultant or any other person or entity arising out of or in connection with the Significant Event or the exercise of 
any of the Commonwealth's absolute discretions under clause 16.  

17. ACCESS TO PROJECT DOCUMENTS  

The Consultant must: 

(a) at the request of the Commonwealth's Panel Manager, at any time during the Term and the period of 10 
years following the end of the Term:  

(i) make the Project Documents immediately available for inspection and copying by the 
Commonwealth's Panel Manager or any other person nominated by the Commonwealth's 
Panel Manager; 

(ii) provide to the Commonwealth's Panel Manager such copies of the Project Documents as the 
Commonwealth's Panel Manager may require; 

(iii) provide all such facilities and assistance and answer all such questions which may be 
required to enable the Commonwealth's Panel Manager or any nominated persons to identify 
the amounts being (or proposed to be) incurred or expended by the Consultant in performing 
the Services; and 

(iv) make available any officers, employees, agents or subconsultants for interviews with the 
Commonwealth's Panel Manager or any nominated persons;  

(b) within the time required by the Commonwealth's Panel Manager prior to the end of the Term, deliver to 
the Commonwealth's Panel Manager a copy of the installed version of each item of software comprising 
the IT Equipment incorporated in the Services, in a storage medium reasonably satisfactory to the 
Commonwealth, together with a copy of all documentation, including licence terms, warranty terms and 
operating manuals associated with each item of such software; and 

(c) ensure that it maintains copies of all Project Documents in such a manner as to enable convenient and 
efficient review by the Commonwealth when required. 
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18. TERMINATION FOR INSOLVENCY OR BREACH 

Without limiting its other rights under this Panel Agreement or otherwise at law, if the Consultant: 

(a) suffers an Insolvency Event;  

(b) fails to comply with clause 14; 

(c) fails to comply with clause 15; or 

(d) is in breach of any other clause of this Panel Agreement, and such breach remains unremedied after the 
Commonwealth has given not less than 7 days notice to remedy such breach,  

the Commonwealth may immediately terminate the Consultant's Panel Agreement by written notice. 

19. GENERAL  

19.1 Privacy  

(a) The Consultant must:  

(i) comply with its obligations under the Privacy Act;   

(ii) comply with the Australian Privacy Principles when doing any act or engaging in any 
practice for the purposes of this Panel Agreement, as if it were an agency as defined in the 
Privacy Act; 

(iii) use Personal Information received, created or held by the Consultant for the purposes of this 
Panel Agreement only for the purposes of fulfilling its obligations under this Panel 
Agreement; 

(iv) not disclose Personal Information received, created or held by the Consultant for the 
purposes of this Panel Agreement without the prior written approval of the Commonwealth's 
Panel Manager; 

(v) not collect, transfer, store or otherwise use Personal Information received, created or held by 
the Consultant for the purposes of this Panel Agreement outside Australia, or allow parties 
outside Australia to have access to it, without the prior written approval of the 
Commonwealth's Panel Manager; 

(vi) co-operate with demands or inquiries made by the Federal Privacy Commissioner or the 
Commonwealth's Panel Manager in relation to the management of Personal Information in 
connection with this Panel Agreement; 

(vii) ensure that any person whom the Consultant allows to access Personal Information which is 
received, created or held by the Consultant for the purposes of this Panel Agreement is made 
aware of, and undertakes in writing to observe, the Australian Privacy Principles, as if the 
person was an agency as defined in the Privacy Act; 

(viii) comply with policy guidelines laid down by the Commonwealth or issued by the Federal 
Privacy Commissioner from time to time relating to Personal Information; 

(ix) ensure that records (as defined in the Privacy Act) containing Personal Information 
received, created or held by the Consultant for the purposes of this Panel Agreement are, at 
the expiration or earlier termination of the Consultant's Panel Agreement, at the 
Commonwealth's Panel Manager's election, to be either returned to the Commonwealth or 
deleted or destroyed in the presence of a person duly authorised by the Commonwealth's 
Panel Manager to oversee such deletion or destruction; 

(x) agree to the naming or other identification of the Consultant in reports by the Federal 
Privacy Commissioner; 
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(xi) ensure that any subcontract made in connection with this Panel Agreement or any Terms of 
Engagement contains enforceable obligations requiring the subconsultant to comply with the 
Consultant's obligations arising out of clause 19.1, as if the subconsultant were the 
Consultant; 

(xii) enforce the obligations referred to in subparagraph (xi) in accordance with such directions as 
the Commonwealth's Panel Manager may give; 

(xiii) not use Personal Information collected by the Consultant in connection with the Panel 
Agreement for, or in any way relating to, any direct marketing purpose; and 

(xiv) indemnify the Commonwealth in respect of all costs, expenses, losses, damages or liabilities 
suffered or incurred by the Commonwealth arising out of or in connection with: 

A. a breach of the obligations of the Consultant under clause 19.1; 

B. a breach of a subconsultant's obligations under a subcontract as contemplated by 
subparagraph (xi); 

C. the misuse of Personal Information held in connection with this Panel 
Agreement by the Consultant or a subconsultant; or 

D. the disclosure of Personal Information held in connection with this Panel 
Agreement by the Consultant or a subconsultant in breach of an obligation of 
confidence. 

(b) For the purposes of paragraph (a)(xiv), costs, expenses, losses, damages or liabilities includes any 
compensation paid to a person by or on behalf of the Commonwealth to settle a complaint arising out of, 
or in any way in connection with, a breach of clause 19.1 by the Consultant. 

(c) The Consultant must immediately notify the Commonwealth in writing if the Consultant: 

(i) becomes aware of a breach of the obligations under clause 19.1 by itself or by a 
subconsultant; 

(ii) becomes aware of a breach of a subconsultant's obligations under a subcontract as 
contemplated by paragraph (a)(xi); 

(iii) becomes aware that a disclosure of Personal Information may be required by law; or 

(iv) is approached or contacted by, or becomes aware that a subconsultant has been approached 
or contacted by, the Federal Privacy Commissioner or by a person claiming that their 
privacy has been interfered with. 

(d) The Consultant acknowledges that, in addition to the requirements of clause 19.1, the Consultant may 
also be obliged to comply with other obligations in relation to the handling of Personal Information, 
including State and Territory legislation. 

(e) Nothing in clause 19.1 limits any of the Consultant's other obligations or liabilities under the Panel 
Agreement. 

(f) In clause 19.1, received includes collected. 

19.2 Freedom of Information 

The Freedom of Information Act 1982 (Cth) (FOI Act) gives members of the public rights of access to official 
documents of the Commonwealth Government and its agencies.  The FOI Act extends, as far as possible, rights to 
access information (generally documents) in the possession of the Commonwealth Government, limited only by 
considerations for the protection of essential public interest and of the private and business affairs of persons in 
respect of whom information is collected and held by departments and public authorities. 

The Consultant acknowledges that Commonwealth Requirements will require certain identifying details of the Panel 
Agreement to be made available to the public via the internet. 
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19.3 Long Service Leave 

This clause 19.3 only applies if the Long Service Leave Legislation applies to the Services. 

(a) Without limiting its other obligations or liabilities under this Panel Agreement or otherwise, the 
Consultant must comply with its obligations under the Long Service Leave Legislation. 

(b) If required by the Long Service Leave Legislation, the Consultant must pay any levy, charge, 
contribution or associated amount in respect of the Services. 

(c) The Consultant will have no Claim against the Commonwealth arising out of or in connection with its 
obligations under this clause 19.3 or any other obligation under the Long Service Leave Legislation. 

19.4 Assignment  

The Consultant must not, without the prior written approval of the Commonwealth and except on the terms and 
conditions determined in writing by the Commonwealth, assign, mortgage, charge or encumber the Panel 
Agreement, any Engagement or any part or any benefit or moneys or interest under the Panel Agreement or any 
Engagement. 

19.5 Publicity   

(a) Without limiting clause 15, the Consultant must:  

(i) not furnish any information or issue any document or other written or printed material 
arising out of or in connection with the Panel, this Panel Agreement, the Services or any 
Engagement for publication in the media or on social media without the prior written 
approval of the Commonwealth's Panel Manager; and  

(ii) refer any enquiries from the media arising out of or in connection with the Panel, this Panel 
Agreement, the Services or any Engagement to the Commonwealth's Panel Manager. 

(b) If the Commonwealth considers in its reasonable discretion that the Consultant has failed to comply 
with the requirements of this clause 19.5, the Commonwealth may in is absolute discretion exercise its 
rights under clause 2.6.     

20. PAYMENT TIMES PROCUREMENT CONNECTED POLICY 

(a) As at the Execution Date, the Consultant is a Reporting Entity if so specified in the Panel Particulars for 
the purposes of the Payment Times Procurement Connected Policy and clause 10 of the Section 4A 
Terms of Engagement or clause 11 of the Section 4B Terms of Engagement (as the case may be). 

(b) If, during the Term, the Consultant becomes a Reporting Entity for the purposes of the Payment Times 
Procurement Connected Policy, then it must promptly give notice of this to the Commonwealth's Panel 
Manager and thereafter comply with clause 10 of the Section 4A Terms of Engagement or clause 11 of 
the Section 4B Terms of Engagement (as the case may be) in respect of each Engagement.   

21. BLACK ECONOMY PROCUREMENT CONNECTED POLICY 

(a) The Consultant must not enter into a subcontract with a subconsultant (or agree to a novation of a 
subcontract to a subconsultant) if the total value of the services under the subcontract is expected to 
exceed $4 million (inclusive of GST) unless the Consultant has obtained and holds any of the STRs set 
out in the table below, as applicable to the relevant subconsultant.  

If the subconsultant to enter into the 
subcontract is: 

STRs required: 

a. a body corporate or natural person; a satisfactory and valid STR in respect of that 
body corporate or person. 

b. a partner acting for or on behalf of a a satisfactory and valid STR: 
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partnership; (i) on behalf of the partnership; and 

(ii) in respect of each partner in the 
partnership that will be directly 
involved in the delivery of the 
subcontract. 

c. a trustee acting in its capacity as 
trustee of a trust; 

a satisfactory and valid STR in respect of the: 

(i) trustee; and 

(ii) the trust. 

d. a joint venture participant; a satisfactory and valid STR in respect of: 

(i) each participant in the joint venture; 
and 

(ii) if the operator of the joint venture is 
not a participant in the joint 
venture, the joint venture operator. 

e. a member of a Consolidated Group; a satisfactory and valid STR in respect of: 

(i) a relevant member of the 
Consolidated Group; and 

(ii) the head company in the 
Consolidated Group. 

f. a member of a GST Group; a satisfactory and valid STR in respect of the: 

(i) GST Group member; and 

(ii) GST Group representative. 

 

(b) The Consultant must obtain and hold additional STRs in the circumstances set out in the table below 
within 10 business days of the Consultant becoming aware of the circumstances arising:  

If the Consultant or subconsultant is: Additional STRs required: 

a. a partner acting for and on behalf of 
a partnership; 

a satisfactory and valid STR in respect of any 
additional partner that becomes directly 
involved in the delivery of the Contract or 
subcontract (as applicable). 

b. a trustee acting in its capacity as 
trustee of a trust; 

a satisfactory and valid STR in respect of any 
new trustee appointed to the trust. 

c. a joint venture participant; a satisfactory and valid STR in respect of: 

(i) any new participant in the joint 
venture; and 

(ii) any new joint venture operator if 
the new operator is not already a 
participant in the joint venture. 
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d. a member of a Consolidated Group; a satisfactory and valid STR in respect of any 
new head company of the Consolidated Group. 

e. a member of a GST Group; a satisfactory and valid STR in respect of any 
representative for the GST Group. 

 

(c) The Consultant must provide the Commonwealth's Panel Manager with copies of the STRs referred to in 
paragraph (a) or (b) within 5 business days after a written request by the Commonwealth's Panel 
Manager. 

(d) The Consultant: 

(i) warrants that at the Award Date it holds a valid and satisfactory STR; 

(ii) must hold a valid and satisfactory STR at all times during the Term (and, after the expiry of 
the Term, for so long as the Consultant is performing Services in respect of an Engagement) 
and, on request by the Commonwealth's Panel Manager, provide to the Commonwealth's 
Panel Manager a copy of any such STR; 

(iii) must ensure that any subconsultant, if the total value of all work under the subcontract is 
expected to exceed $4 million (inclusive of GST), holds and valid and satisfactory STR at 
all times during the term of the relevant subcontract; and 

(iv) must retain a copy of any STR held by any subconsultant in accordance with subparagraph 
(iii) and must, on request by the Commonwealth's Panel Manager, provide to the 
Commonwealth's Panel Manager a copy of any such STR.   

(e) For the purposes of the Contract, an STR is taken to be:  

(i) satisfactory if the STR states that the entity has met the conditions, as set out in the Black 
Economy Procurement Connected Policy, of having a satisfactory engagement with the 
Australian tax system; and 

(ii) valid if the STR has not expired as at the date on which the STR is required to be provided 
or held.  

(f) For the purposes of this clause 21, a reference to a "business day" is to a day other than a Saturday, 
Sunday or a public holiday in the Australian Capital Territory. 

22. COMPLIANCE WITH THE COMMONWEALTH SUPPLIER CODE OF CONDUCT 

(a) For the purposes of this clause 22, Code means the Commonwealth Supplier Code of Conduct dated 1 
July 2024, available at https://www.finance.gov.au/government/procurement/commonwealth-supplier-
code-conduct/commonwealth-supplier-code-conduct, as amended from time to time. 

(b) The Consultant must comply with, and ensure that its officers, employees, agents and subconsultants 
comply with, the Code in connection with the performance of the Panel Agreement and a Contract.  

(c) The Consultant must: 

(i) periodically monitor and assess its, and its officers', employees', and agents', compliance 
with the Code; and 

(ii) on request from the Commonwealth's Panel Manager, promptly provide information 
regarding: 

A. the policies, frameworks, or systems it has established to monitor and assess 
compliance with the Code; and 

B. the Consultant's compliance with paragraph (b). 
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(d) The Consultant must immediately notify the Commonwealth's Panel Manager in writing upon becoming 
aware of any breach of paragraph (b). The notice must include a summary of the breach, the date that 
the breach occurred and details of the personnel involved. 

(e) Where the Commonwealth's Panel Manager identifies a possible breach of paragraph (b), it may notify 
the Consultant in writing, and the Consultant must, within three days of receiving the notice, either: 

(i) where the Consultant considers a breach has not occurred - advise the Commonwealth's 
Panel Manager that there has not been a breach and provide information supporting that 
determination; or 

(ii) where the Consultant considers that a breach has occurred - notify the Commonwealth's 
Panel Manager under paragraph (d) and otherwise comply with its obligations under this 
clause 22. 

(f) Notwithstanding paragraph (e), the Commonwealth's Panel Manager may notify the Consultant in 
writing that it considers that the Consultant has breached paragraph (b), in which case the Consultant 
must notify the Commonwealth's Panel Manager in writing under paragraph (d) and otherwise comply 
with its obligations under this clause 22. 

(g) A failure by the Consultant to comply with its obligations under any part of this clause will be a breach 
of this clause 22. 

(h) Nothing in this clause or the Code limits, reduces or derogates from the Consultant's other obligations 
under the Panel Agreement or a Contract. The Commonwealth's rights under this clause are in addition 
to and do not otherwise limit any other rights the Commonwealth may have under the Panel Agreement 
or a Contract. The performance by the Consultant of its obligations under this clause will be at no 
additional cost to the Commonwealth. 

(i) The Consultant acknowledges and agrees that the Commonwealth may take the Consultant's compliance 
with the Code into account in any engagement process under the Panel Agreement or in connection with 
any other Commonwealth project. 
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APPENDIX 1 - PANEL PARTICULARS 
 

CLAUSE 1 - GLOSSARY OF TERMS 

Base Date: 
(Clause 1) 

1 July 2022 

Consultant: 
(Clause 1) 

 

Consultant's Panel Manager: 
(Clause 1) 
 

Name: 
Phone: 
Email: 

Discipline Leads: 
(Clauses 1 and 3.6) 

Not applicable  

  

Service Categories: 
(Clause 1) 

Project Management and Contract Administration (PMCA) 
Services 

CLAUSE 4 - INDEMNITY AND INSURANCE 

Public Liability Insurance: 
(Clause 4.2) 

If written on an occurrence basis: 

Amount of Cover: $        for each and every occurrence for public 
liability claims 

If written on a claims made basis: 

Amount of Cover: $        per claim and $                in the aggregate 

Worldwide limits:  

Jurisdictional limits:  

Workers Compensation Insurance: 
(Clause 4.2) 

Amount of Cover prescribed by Statutory Requirement in the State 
or Territory in which the Services are performed or the 
Consultant's employees perform work, are employed or normally 
reside 

Employers' Liability Insurance: 
(Clause 4.2) 

Amount of Cover: The amount that an expert professional 
provider of the Services would purchase, which must not be less 
than $          . 

Professional Indemnity Insurance: 
(Clause 4.2) 

Amount of Cover: $                  per claim and $             in the 
aggregate. 

Worldwide limits:  

Jurisdictional limits:  

Other Insurances: 
(Clause 4.2) 

 

Run-off period for Public Liability 
Insurance if written on a claims made basis: 
(Clause 4.4(a)(ii)) 

Where any part of the Services are carried out in the Australian 
Capital Territory, New South Wales, Victoria, Tasmania, South 
Australia or the Northern Territory: 11 years. 

Otherwise: 7 years 
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Run-off period for Professional Indemnity 
Insurance: 
(Clause 4.4(c)) 

Where any part of the Services are carried out in the Australian 
Capital Territory, New South Wales, Victoria, Tasmania, South 
Australia or the Northern Territory: 11 years. 

Otherwise: 7 years 

CLAUSE 11 - COMMERCIAL-IN-CONFIDENCE INFORMATION 

Information which is Commercial-in-
Confidence Information: 
(Clause 11.2) 

Specific 
information 

Justification 
(Confidentiality Test) 

Period of 
Confidentiality 

   

CLAUSE 20 - PAYMENT TIMES PROCUREMENT CONNECTED POLICY 

Reporting Entity: 
(Clause 20(a)) 

The Consultant [is/is not] a Reporting Entity for the purposes of 
the Payment Times Procurement Connected Policy.  
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APPENDIX 2 - SCHEDULE OF RATES 
1. Hourly and daily rates 

The hourly and daily rates set out below. 

[Insert Service Category] - Rates as at the Execution Date:  

Position  $ Hourly Rate 
(exclusive of GST) 

$ Daily Rate 
(exclusive of GST) 

   

   

   

 

The position descriptions set out in this item 1 must be used by the Consultant when nominating its key 
people in response to a request for proposal from the Commonwealth in respect of an Engagement under 
the Panel.  

2. Reimbursable costs 

(a) Subject to paragraph (b), all disbursements are included within the hourly rates stated in 
item 1 of this Appendix 2 and are not separately payable by the Commonwealth.  Items 
which will not be reimbursed by the Commonwealth include: 

(i) telephone calls;  

(ii) document printing; 

(iii) email and internet charges; 

(iv) royalties, licence fees and any other amounts arising out or in connection with 
any intellectual property rights;  

(v) taxes (except GST) and duties;  

(vi) superannuation, long service leave and other employment-related levies, charges 
and amounts; and 

(vii) administration costs or booking fees including in relation to arranging or 
providing venue hire or catering. 

(b) The following disbursements are not included within the hourly rates stated in item 1 of this 
Appendix 2 and are separately payable by the Commonwealth, subject to the written 
consent of the Commonwealth being obtained prior to the incurring of such 
disbursements:  

(i) travel costs (to be reimbursed in accordance with non-SES rates with no 
administrative on-cost), with airfares to be reimbursed at 'economy' fare rates 
for travel within Australia and 'business class' fare rates for international travel);   

(ii) car hire and taxi fares (reimbursed at cost only); and 

(iii) in respect of any Engagement, any disbursements specified as reimbursable by 
the Commonwealth in its Official Order. 

(c) For the avoidance of doubt, where any Engagement is on a lump sum basis, the Consultant 
will have no entitlement to reimbursement of any disbursements, including those set out in 
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paragraph (b), unless otherwise explicitly stated by the Commonwealth in its Official 
Order. 

(d) The Consultant will have no entitlement to reimbursement of any disbursements, including 
those set out in paragraph (b), arising out of or in connection with its appointment to the 
Panel or in relation to attending mandatory training for the Panel in accordance with clause 
2.9 of the Panel Conditions.  

(e) The Consultant will have no entitlement to reimbursement of any additional costs or 
disbursements arising out of or associated with a change in the location of the Consultant's 
place of business or a change in the location of any of its personnel at any time during the 
Term. 

(f) For the avoidance of doubt, where any Engagement is on a Schedule of Rates basis, the 
Consultant will have no entitlement to claim any management or administrative fee 
associated with the performance of the Services.  Such amounts are deemed to be included 
within the hourly rates stated in item 1 of this Appendix 2 and are not separately payable by 
the Commonwealth.  

3. Price Revision Formula  

(a) Subject to clause 5.3 of the Panel Conditions, all rates and prices set out in the Schedule of 
Rates are to be adjusted (using the formula set out in paragraph (b) below) annually on the 
anniversary of the Base Date. 

(b) The rise and fall formula for the purpose of clause 5.2 of the Panel Conditions is as follows: 

Pn = P0 x 










o

n

I

I
 

Where: 

Pn =  the revised rate or price applying from the most recent annual anniversary of the 
Base Date; 

P0 =  the rate or price applying at the Base Date; 

In =  the published preceding March quarter Price Revision Index prior to the annual 
anniversary of the Base Date; and 

I0 =  the Price Revision Index for the quarter containing the Base Date. 

Price Revision Index is the index set out below: 

Description of Index Table Group 

ABS Catalogue 6345.0 Wage 
Price Indexes 

 

Table 5 - Total Hourly 
Rates of Pay excluding 
Bonuses 

Private Sector - 
Professional, Scientific and 
Technical Services 

 

(c) If the Price Revision Index described in paragraph (b) above is no longer published, the 
Commonwealth will apply the index which provides the most similar calculation as 
determined by the Commonwealth's Panel Manager (acting reasonably). 

(d) For the avoidance of doubt:  

(i) where the Consultant is engaged under a lump sum fee in respect of any 
Engagement, that lump sum fee will not (unless elsewhere stated in the relevant 
Terms of Engagement), be subject to rise and fall in costs; and 
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(ii) the Consultant's Panel Manager, in accordance with clause 5.3 of the Panel 
Conditions, may notify the Commonwealth's Panel Manager in writing of the 
adjustment to the rates and prices in this Schedules of Rates after the expiry of 
the Term, for so long as the Consultant is performing Services in respect of an 
Engagement.  
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SECTION 3 
ENGAGEMENT PROCESS
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DESCRIPTION OF ENGAGEMENT PROCESS 
1. Standard Engagement Process  

(a) Generally, as and when Services are required to be performed by a Panel Consultant, the 
following engagement process will be adopted (Standard Engagement Process).  The 
actual method of procurement will be determined by the Commonwealth.  

(b) The Standard Engagement Process is as follows: 

(i) the Commonwealth may request one or more Panel Consultant(s) to confirm 
promptly in writing whether or not the Panel Consultant(s) intends to submit a 
proposal in response to the Commonwealth's request for proposal (which may 
be titled an "expression of interest"); 

(ii) the Commonwealth will generally conduct a single stage procurement process 
by sending a request for proposal to one or more Panel Consultant(s) which may 
include:  

A. specification of the relevant Terms of Engagement; 

B. a Brief;  

C. draft Contract Particulars; 

D. conforming proposal requirements; 

E. evaluation criteria; 

F. a process for the appointment of one or more preferred Panel 
Consultant(s); and  

G. details of how a proposal may be accepted by the Commonwealth 
and the terms of any Contract; 

(iii) each Panel Consultant who receives a request for proposal must: 

A. provide a proposal, which (provided that it complies with any 
conforming proposal requirements specified in the request) will be 
evaluated; or 

B. if the Commonwealth has not made a request in accordance with 
subparagraph (i), submit a written response promptly after receiving 
the Commonwealth's request declining to provide a proposal; 

(iv) the Panel Consultant may be informed (without the Commonwealth accepting, 
or being taken to have accepted, the proposal) that the Commonwealth will 
negotiate certain or all aspects of the Panel Consultant’s proposal (such 
negotiations may be subject to satisfaction of certain conditions as stated, 
including the execution of a negotiation protocol setting out the basis on which 
the Commonwealth will negotiate with the Panel Consultant); 

(v) if the original or revised proposal is accepted, then an Official Order will be 
issued to the successful Panel Consultant;  

(vi) if the original or revised proposal is not accepted, then a notice will be issued to 
the unsuccessful Panel Consultant; and 

(vii) the successful and unsuccessful Panel Consultant(s) will be offered the 
opportunity to participate in a debrief. 
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2. Short Form Engagement Process  

(a) Notwithstanding clause 1, as and when Services are required to be performed by a Panel 
Consultant, the Commonwealth may in its absolute discretion elect to invoke the 
engagement process set out in this clause 2 (Short Form Engagement Process).  

(b) The Short Form Engagement Process is as follows: 

(i) the Commonwealth will issue a request by written notice (which may be in the 
form of an email) to the Panel Consultant to commence performance of the 
relevant Services in accordance with the notice and the Panel Agreement; 

(ii) the Panel Consultant must promptly provide a written notice (which may be by 
way of email): 

A. confirming that the Panel Consultant will commence the 
performance of the Services in accordance with the 
Commonwealth's notice and the Panel Agreement and setting out an 
estimated number of hours it considers will be required to perform 
the Services for each relevant position description specified in the 
Schedule of Rates; or 

B. declining the request to perform the Services; 

(iii) if the Panel Consultant issues a notice under paragraph (ii)A, the Panel 
Consultant must immediately commence the performance of the relevant 
Services in accordance with the notice and Panel Agreement;  

(iv) the Commonwealth will then as soon as practicable send a request for proposal 
to the relevant Panel Consultant; 

(v) the Panel Consultant must provide a proposal for evaluation within the time 
period specified in the request for proposal; 

(vi) the Panel Consultant may be informed (without the Commonwealth accepting, 
or being taken to have accepted, the proposal) that the Commonwealth will 
negotiate certain or all aspects of the Panel Consultant’s proposal (such 
negotiations may be subject to satisfaction of certain conditions as stated); 

(vii) if the original or revised proposal is accepted, then an Official Order will be 
issued to the Panel Consultant and the Consultant's entitlement to payment for 
the Services will be determined in accordance with the Official Order;  

(viii) if the original or revised proposal is not accepted: 

A. a notice will be issued to the Panel Consultant (which may be in the 
form of an email); 

B. the Panel Consultant must immediately cease the performance of the 
Services;  

C. the Panel Consultant will only be entitled to payment for the 
performance of the Services up to receipt of the Commonwealth's 
notice: 

1) determined, to the extent applicable, on the basis 
specified in the Panel Consultant's notice under 
paragraph (ii)A; or  

2) otherwise as determined by the Commonwealth's 
Representative in its absolute discretion having regard 
to the Schedule of Rates (to the extent the 
Commonwealth's Representative considers in its 
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absolute discretion that the Schedule of Rates are 
applicable); and  

D. the Panel Consultant will not have any entitlement to any other 
Claim against the Commonwealth arising out of or in connection 
with the relevant Services; and 

(ix) if requested by the Commonwealth's Representative, the Panel Consultant must 
provide sufficient details, calculations, supporting documentation and other 
required information to assist the Commonwealth's Representative determine (in 
its absolute discretion) the amount payable to the Panel Consultant under 
paragraph (viii)C.2).  

3. Official Order 

The Official Order is the document from the Commonwealth to the Panel Consultant giving notice of 
acceptance of the Panel Consultant's proposal.  A contract will be formed between the Commonwealth 
and the Panel Consultant in accordance with the Panel Agreement. 

4. Role of the Scope of Services 

(a) Each Scope of Services attached to this Panel Agreement: 

(i) represents minimum and general requirements only for the relevant Services and 
does not limit the Panel Consultant's obligations under any Engagement; 

(ii) is intended to provide a basis for tailoring to the requirements of individual 
Engagements, by the Commonwealth making such additions, deletions or other 
changes to the Scope of Services in preparing the relevant Brief for a specific 
Engagement as are necessary to reflect the requirements of the relevant 
Engagement; and 

(iii) may be amended by the Commonwealth from time to time in order to reflect 
changes in Statutory Requirements. 

(b) Where any Engagement is for any Other Commonwealth Agency and the relevant Scope of 
Services refers to Defence policies, standards, practices, Statutory Requirements or other 
Defence specific requirements, the Scope of Services may be amended to apply to the Other 
Commonwealth Agency and its relevant policies, standards, practices, or other 
requirements. 

(c) Nothing in the Scope of Services or a Brief will be taken to limit or otherwise affect the 
Panel Consultant's obligations or liabilities under the Panel Agreement or the Terms of 
Engagement. 

5. Role of Project DCAP  

(a) The Project DCAP is the detailed consultant's activities proposal for carrying out the 
Services for an Engagement.  

(b) The Project DCAP does not limit the Services required to be performed by the Panel 
Consultant under any Engagement. 

6. Joint Bids 

(a) The Commonwealth may (in its absolute discretion): 

(i) invite Panel Consultants to submit a response to a request for proposal on a joint 
bid basis on terms set out in the request for proposal; and 

(ii) accept or reject any proposal submitted by Panel Consultants on a joint bid basis 
in response to a request for proposal. 
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(b) If the Commonwealth (in its absolute discretion) accepts a proposal submitted by Panel 
Consultants on a joint bid basis and issues an Official Order to the Panel Consultants 
accepting the relevant proposal, the joint bid parties will be jointly and severally liable to the 
Commonwealth under the Contract in accordance with the terms of the Contract (including 
the Official Order).  

7. Key Personnel Interviews  

The Commonwealth may (in its absolute discretion) conduct interviews of key personnel proposed by a 
Panel Consultant as part of the evaluation process for any Engagement under the Panel. 
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TERMS OF ENGAGEMENT 

1. GLOSSARY OF TERMS, INTERPRETATION AND MISCELLANEOUS 

1.1 Glossary of Terms 

Unless the context otherwise indicates, whenever used in this Contract, each word or phrase in the headings in this 
clause 1.1 has the meaning given to it under the relevant heading. 

Accredited Building Surveyor 

A person who is: 

(a) a building surveyor accredited by the Australian Institute of Building Surveyors; or 

(b) from time to time nominated in the MFPE as having the capacity to certify compliance with the 
requirements of the MFPE and the National Construction Code for Commonwealth projects similar to 
the Project. 

Approval 

Any licence, permit, consent, approval, determination, certificate, notice or other requirement of any 
Commonwealth, State, Territory or local authority, body or other organisation having any jurisdiction in connection 
with the Site, the Project or the Services or under any other applicable Statutory Requirement, which must be 
obtained or satisfied in connection with the Project or Services. 

ASEE 

Assistant Secretary Environment and Engineering. 

Award Date  

The date specified in the Contract Particulars. 

Brief  

The brief as specified in the Contract Particulars, which describes the Commonwealth's minimum requirements, 
which must be met or exceeded by the Consultant in performing the Services.  Nothing contained in the Brief will 
operate to limit or exclude the Consultant's obligations under the Contract.  

Change of Control 

In relation to the Consultant, where a person who did not (directly or indirectly) effectively Control the Consultant 
at the Award Date, either alone or together with others, acquires Control of the Consultant. 

Claim 

Includes any claim for an increase in the Fee, for payment of money (including damages) or for any other 
compensation or relief: 

(a) under, arising out of, or in any way in connection with, the Contract, including any direction of the 
Commonwealth's Representative; 

(b) arising out of, or in any way in connection with, the Project, the Services or either party’s conduct 
before the Contract; or 

(c) otherwise at law or in equity including: 

(i) by statute; 

(ii) in tort for negligence or otherwise, including negligent misrepresentation; or 

(iii) for restitution. 
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Commonwealth 

Commonwealth of Australia. 

Commonwealth Entity 

Has the meaning given in the Public Governance, Performance and Accountability Act 2013 (Cth).  

Commonwealth Material 

All material provided to the Consultant by the Commonwealth, including documents provided in accordance with 
clause 5 and any other documents, equipment, machinery and data (stored by any means). 

Commonwealth Procurement Rules 

The Commonwealth Procurement Rules issued under section 105B(1) of the Public Governance, Performance and 
Accountability Act 2013 (Cth). 

Commonwealth's Program 

Any program, as amended from time to time, prepared by or on behalf of the Commonwealth setting out the times 
for the Completion of the whole or any part of the Services and the Project, including the Milestones. 

Commonwealth's Representative 

The person specified in the Contract Particulars or any other person nominated by the Commonwealth from time to 
time under clause 4.2 to replace that person.   

Commonwealth Requirements 

Includes all policies, plans, manuals, guidelines, instructions (including departmental procurement policy 
instructions) and other Commonwealth or Departmental requirements which are, or may become, applicable to the 
Site, the Services or the Works.  

Completion 

The point in time when, in respect of a Milestone, everything required by this Contract or a Project Contract to have 
been completed as a condition precedent to Completion of the Milestone has been completed in accordance with this 
Contract or the Project Contract.  

Confidential Information 

(a) Means, subject to paragraph (b): 

(i) the Contract;  

(ii) the Project Documents;  

(iii) any document, drawing, information or communication (whether in written, oral or 
electronic form) given to the Consultant by the Commonwealth, the Commonwealth's 
Representative or anyone on the Commonwealth's behalf, whether or not owned by the 
Commonwealth which is in any way connected with the project which: 

A. by its nature is confidential; 

B. the Consultant knows or ought to know is confidential; or  

C. is the subject of a Separation Arrangement; and  

(iv) everything recording, containing, setting out or making reference to the document, drawing, 
information or communication (whether in written, oral or electronic form) described in 
subparagraph (iii) including documents, notes, records, memoranda, materials, software, 
disks and all other media, articles or things.  
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(b) Does not mean any document, drawing, information or communication (whether in written, oral or 
electronic form) given to the Consultant by the Commonwealth, the Commonwealth's Representative or 
anyone on the Commonwealth's behalf, whether or not owned by the Commonwealth which:  

(i) is in the possession of the Consultant without restriction in relation to its disclosure or use 
before the date of its receipt from the Commonwealth, the Commonwealth's Representative 
or anyone on the Commonwealth's behalf; 

(ii) is in the public domain otherwise than due to a breach of clause 15; or 

(iii) has been independently developed or acquired by the Consultant.  

Confidential Information Incident 

A single breach or a series of breaches of clause 15, any Separation Arrangements or any other unwanted or 
unexpected Confidential Information Security Event that has a significant probability of compromising 
Commonwealth business and threatening Commonwealth information security.  

Confidential Information Security Event  

An identified fact, circumstance, occurrence or event indicating a potential or actual breach of information security 
requirements, a failure of information security safeguards or a previously unknown or unencountered fact, 
circumstance, occurrence or event which is or may be relevant to Commonwealth information security. 

Consultant 

The person specified in the Contract Particulars.  

Consultant Material 

All material brought, or required to be brought, into existence by the Consultant as part of, or for the purpose of, 
carrying out the Services including documents, equipment, reports, technical information, plans, charts, drawings, 
specifications, calculations, tables, schedules, data (stored by any means), photographs and finishes boards. 

Consultant's Representative 

The person specified in the Contract Particulars or any other person from time to time appointed as the Consultant's 
Representative in accordance with clause 4.5. 

Contamination  

The presence in, on or under land, air or water of a substance (whether a solid, liquid, gas, odour, heat, sound, 
vibration or radiation) at a concentration above the concentration at which the substance is normally present in, on 
or under land, air or water in the same locality, that presents a risk of Environmental Harm, including harm to 
human health or any other aspect of the Environment, or could otherwise give rise to a risk of non-compliance with 
any Statutory Requirement for the protection of the Environment.   

Contract 

The contractual relationship between the parties in respect of an Engagement constituted by the documents referred 
to in clause 2.4 of the Panel Conditions and any other document listed in the Contract Particulars. 

Contract Particulars  

The particulars for an Engagement attached to the Official Order and entitled "Contract Particulars". 

Control  

Includes:  

(a) the ability to exercise or control the exercise of the right to vote in respect of more than 50% of the 
voting shares or other form of voting equity in a corporation;  

(b) the ability to dispose or exercise control over the disposal of more than 50% of the shares or other form 
of equity in a corporation;  
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(c) the ability to appoint or remove all or a majority of the directors of a corporation;  

(d) the ability to exercise or control the exercise of the casting of a majority of the votes cast at the meetings 
of the board of directors of a corporation; and 

(e) any other means, direct or indirect, of dominating the decision making and financial and operating 
policies of a corporation.   

Correctly Rendered Invoice 

An invoice which is:  

(a) rendered in accordance with all of the requirements of the PT PCP Subcontract; and 

(b) for amounts that are correctly calculated and due for payment and payable under the PT PCP 
Subcontract.   

Cyber Security Event 

An identified occurrence of a system, service or network state indicating a potential or actual breach of Sensitive 
and Classified Information security procedures, processes and requirements, a failure of Sensitive and Classified 
Information security procedure, process and requirement safeguards or a previously unknown or unencountered 
occurrence of a system, service or network state which is or may be relevant to Sensitive and Classified Information 
security procedures, processes and requirements. 

Cyber Security Incident  

A single or series of unwanted or unexpected Cyber Security Events that has a significant probability of 
compromising Sensitive and Classified Information security procedures, processes and requirements and threatening 
security. 

day 

Has the meaning set out in clause 1.2. 

Defence 

Department of Defence. 

Defence Environmental Management System  

The environmental management system applicable to the Site (if any). 

Defence Environmental Plan  

The environmental plan applicable to the Site (if any). 

Defence Environmental Requirements  

The Defence Environmental Management System and Defence Environmental Plan applicable to the Site, the 
Project or the Services and includes any procedures, instructions, requirements and standing orders which have been 
developed or issued under the Defence Environmental Management System or Defence Environmental Plan. 

Defence Strategic Interest Issue  

Any issue that involves an actual, potential or perceived risk of an adverse effect on the national security interests of 
the Commonwealth including: 

(a) protecting Australia’s national security requirements, in accordance with all Statutory Requirements 
(including the Information Security Requirements);  

(b) ensuring that the whole (or any part of) the Sensitive and Classified Information is not exported (or 
capable of being exported) outside of Australia or is not disclosed or transmitted (or capable of being 
disclosed or transmitted) to any person who does not hold (or is not eligible to hold) an Australian 
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Defence security clearance, unless the Commonwealth has given its prior written consent (in its absolute 
discretion); and  

(c) ensuring compliance by the Consultant with Australia’s national security requirements, in accordance 
with all Statutory Requirements (including the Information Security Requirements). 

Defence Website 

The website available at www.defence.gov.au/. 

direction 

Any agreement, approval, authorisation, certificate, consent, decision, demand, determination, direction, 
explanation, failure to consent, instruction, notice, notification, order, permission, rejection, request or requirement. 

DISP 

The Defence Industry Security Program more particularly described at http://www.defence.gov.au/dsvs/industry. 

Engagement  

An engagement to perform the Services for the Commonwealth under the Panel Agreement on the terms specified in 
the relevant Official Order and the Panel Agreement.  

Environment 

Includes: 

(a) ecosystems and their constituent parts, including people and communities; 

(b) natural and physical resources; 

(c) the qualities and characteristics of locations, places and areas; and 

(d) the social, economic, aesthetic and cultural aspects of a thing mentioned in paragraphs (a), (b), or (c). 

Environmental Clearance Certificate  

The Environmental Clearance Certificate issued by the Commonwealth relating to the Services or the Project and 
any conditions incorporated in that certificate. 

Environmental Harm  

Any actual or threatened adverse impact on, or damage to, the Environment. 

Environmental Incident  

Any Environmental Harm or Contamination caused by or in relation to the Services.  

Environmental Management Plan  

The environmental management plan (if any) prepared by the Consultant and finalised under clause 5.14 which sets 
out in adequate detail the procedures the Consultant will implement to manage the Services from an environmental 
perspective and which must describe how the Consultant proposes to ensure the Services will be performed 
consistently with and so as to: 

(a) ensure compliance with the Environmental Requirements and Statutory Requirements; and 

(b) maximise the achievement of the ESD Principles and the Environmental Objectives.  

Environmental Objectives 

Means to:  

(a) encourage best practice environmental management through planning, commitment and continuous 
improvement; 



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  71 
L\357833299.8 

(b) prevent and minimise adverse impacts on the Environment; 

(c) identify the potential for and respond to Environmental Incidents, accidents and emergency situations 
and take corrective action; 

(d) identify and control possible environmental hazards associated with the Project and the Services; 

(e) establish procedures to ensure that no hazardous substance is stored on Commonwealth land without 
approval; 

(f) recognise and protect any special environmental characteristics of the Site (including cultural heritage 
significance); 

(g) define roles and responsibilities for personnel; 

(h) ensure environmental training and awareness programmes are provided to employees and 
subconsultants; 

(i) define how the management of the Environment during the Services is reported and performance 
evaluated; 

(j) describe all monitoring procedures required to identify impacts on the Environment as a result of the 
Project and the Services; 

(k) implement complaint reporting procedures and maintain records of complaints and response to 
complaints; and 

(l) establish and maintain programs and procedures for periodic Environmental Management Plan (if any) 
audits to be carried out.  

Environmental Requirements 

Includes the: 

(a) Environmental Clearance Certificate; 

(b) Defence Environmental Requirements; and 

(c) additional requirements specified in the Contract Particulars.  

ESD 

Ecologically sustainable development. 

ESD Principles 

Means:   

(a) efficient and effective use of natural resources in a way that maintains the ecological processes on which 
life depends; 

(b) increased energy and water conservation and efficiency; 

(c) sustainable development and use of renewable and alternative energy and water resources; 

(d) reduction or elimination of toxic and harmful substances in facilities and their surrounding 
environments; 

(e) improvements to interior and exterior environments leading to increased productivity and better health; 

(f) efficiency in resource and materials utilisation, especially water resources; 

(g) selection of materials and products based on their life-cycle environmental impacts; 

(h) increased use of materials and products with recycled content; 
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(i) recycling of construction waste and building materials after demolition; 

(j) reduction in harmful waste products produced during construction; 

(k) use, operation and maintenance practices that reduce or minimise harmful effects on people and the 
natural environment; 

(l) maintaining the cultural, economic, physical and social wellbeing of people and communities;  

(m) the principles described in the Smart Infrastructure Handbook; and 

(n) the additional principles specified in the Contract Particulars.  

Executive Negotiators 

The representatives of the parties specified in the Contract Particulars or any person nominated by the relevant party 
to replace that person from time to time by notice in writing to the other party. 

Fee 

The amount set out in or determined in accordance with the Fee Schedule, as adjusted, subject to clause 13.5 (if 
applicable), under the Contract, which is not, unless elsewhere stated, subject to rise and fall in costs. 

Fee Schedule  

The Fee Schedule as specified in the Contract Particulars.  

Financial Representative 

Means:  

(a) in relation to the Consultant, the Consultant's chief financial officer, financial controller or other officer 
or employee with primary responsibility for managing the financial affairs of the Consultant; and 

(b) in relation to a subconsultant, the subconsultant's chief financial officer, financial controller or other 
officer or employee with primary responsibility for managing the financial affairs of the subconsultant.  

GST 

The tax payable on taxable supplies under the GST Legislation.  

GST Legislation 

A New Tax System (Goods and Services Tax) Act 1999 (Cth) and any related Act imposing such tax or legislation 
that is enacted to validate, recapture or recoup such tax. 

High Value Contract 

Has the meaning in the Indigenous Procurement Policy.  

Indigenous Enterprise 

An organisation that is 50% or more Indigenous owned that is operating a business.  

Indigenous Participation Plan  

The plan (if any) either:  

(a) if option 1 of clause 14.1 applies - prepared by the Consultant in accordance with clause 14.1(b); or  

(b) if option 2 of clause 14.2 applies - specified in the Official Order.  

Indigenous Procurement Policy   

The Commonwealth's Indigenous Procurement Policy, as amended from time to time, available at 
https://www.niaa.gov.au/indigenous-affairs/economic-development/indigenous-procurement-policy-ipp. 
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Information Security Requirements 

Means the: 

(a) Australian Government's Protective Security Policy Framework available at 
https://www.protectivesecurity.gov.au; 

(b) Australian Government's Information Security Manual dated 10 March 2022; and 

(c) Defence Security Principles Framework dated 31 July 2020,  

each as amended from time to time.  

Insolvency Event 

Any one of the following: 

(a) the Consultant becomes, is declared to be, is taken under any applicable law (including the Corporations 
Act 2001 (Cth)) to be, admits to or informs the Commonwealth in writing, or its creditors generally, that 
the Consultant is insolvent, an insolvent under administration, bankrupt, unable to pay its debts or is 
unable to proceed with the Contract for financial reasons; 

(b) execution is levied against the Consultant by a creditor; 

(c) a garnishee order, mareva injunction or similar order, attachment, distress or other process is made, 
levied or issued against or in relation to any asset of the Consultant; 

(d) where the Consultant is an individual person or a partnership including an individual person, the 
Consultant: 

(i) commits an act of bankruptcy; 

(ii) has a bankruptcy petition presented against him or her or presents his or her own petition; 

(iii) is made bankrupt; or 

(iv) applies for, agrees to, enters into, calls a meeting for the consideration of, executes or is the 
subject of an order or declaration in respect of: 

A. a moratorium of any debts; or 

B. a personal insolvency agreement or any other assignment, composition or 
arrangement (formal or informal) with creditors, 

by which his or her assets are subjected conditionally or unconditionally to the control of a 
creditor or trustee;  

(e) where the Consultant is a corporation, any one of the following: 

(v) notice is given of a meeting of creditors with a view to the corporation entering into a deed 
of company arrangement; 

(vi) a liquidator or provisional liquidator is appointed in respect of a corporation; 

(vii) the corporation entering a deed of company arrangement with creditors; 

(viii) a controller (as defined in section 9 of the Corporations Act 2001 (Cth)), administrator, 
receiver, receiver and manager, provisional liquidator or liquidator is appointed to the 
corporation;  

(ix) an application is made to a court for the winding up of the corporation and not stayed within 
14 days; 

(x) any application (not withdrawn or dismissed within 7 days) is made to a court for an order, 
an order is made, a meeting is convened or a resolution is passed, for the purpose of 
proposing or implementing a scheme of arrangement other than with the prior approval of 
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the Commonwealth under a solvent scheme of arrangement pursuant to Part 5.1 of the 
Corporations Act 2001 (Cth); 

(xi) a winding up order or deregistration order is made in respect of the corporation; 

(xii) the corporation resolves by special resolution that it be wound up voluntarily (other than for 
a members’ voluntary winding-up);  

(xiii) as a result of the operation of section 459F(1) of the Corporations Act 2001 (Cth), the 
corporation is taken to have failed to comply with a statutory demand (as defined in the 
Corporations Act 2001 (Cth)); or 

(xiv) a mortgagee of any property of the corporation takes possession of that property; 

(f) the Commissioner of Taxation issues a notice to any creditor of a person under the Taxation 
Administration Act 1953 (Cth) requiring that creditor to pay any money owing to that person to the 
Commissioner in respect of any tax or other amount required to be paid by that person to the 
Commissioner (whether or not due and payable) or the Commissioner advises that creditor that it 
intends to issue such a notice; or 

(g) anything analogous to anything referred to in paragraphs (a) to (f) or which has a substantially similar 
effect, occurs with respect to a person or corporation under any law of any jurisdiction. 

Intellectual Property Rights 

All statutory and other proprietary rights in respect of inventions, innovations, patents, utility models, designs, 
circuit layouts, mask rights, copyrights (including future copyrights), confidential information, trade secrets, know-
how, trade marks and all other rights in respect of intellectual property as defined in Article 2 of the Convention 
establishing the World Intellectual Property Organisation of July 1967. 

IPP Contractor Portal 

The online portal where contractors report on their progress against their mandatory minimum requirements under 
the Indigenous Procurement Policy. 

IT Equipment 

Any software, hardware or telecommunications equipment:  

(a) produced; or 

(b) provided, or required to be provided, to the Commonwealth or the Commonwealth's Representative, 

under, for the purposes of, or in connection with, the Contract, the Services or the Project by, for or on behalf of the 
Consultant. 

Master DCAP 

The "Master Detailed Consultant's Activities Proposal" provided by the Consultant following its appointment to the 
Panel, as amended in accordance with the Panel Conditions.  

Material Change  

Any actual, potential or perceived material change to the circumstances of the Consultant, including any change: 

(a) arising out of or in connection with:  

(i) a Change of Control;  

(ii) an Insolvency Event; or  

(iii) the Consultant's financial viability, availability, capacity or ability to perform the Services, 
achieve Completion and otherwise meet its obligations under the Contract; or  

(b) which affects the truth, completeness or accuracy of:  
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(i) the Consultant's tender for the Panel;  

(ii) the Consultant's proposal in response to a request for proposal under the Panel; or  

(iii) any other information, documents, evidence or clarifications provided by the Consultant to 
the Commonwealth arising out of or in any way in connection with the Contract or the 
Services. 

Method of Work Plan for Airfield Activities  

The method of work plan for airfield activities (if any) prepared in accordance with the applicable provision in 
clause 5.14, which must incorporate Site specific management and control procedures and must set out in adequate 
detail all procedures the Consultant will implement to manage the Services on and near the airfield, including as 
those matters are directed by the Commonwealth's Representative.  

MFPE 

The Manual of Fire Protection Engineering, as that document is amended from time to time. 

Milestone 

A milestone described in the Fee Schedule. 

Milestone Fee Payment Schedule 

Means the Milestone Fee Payment Schedule (if any) in the Fee Schedule, otherwise as adjusted in accordance with 
the Contract, setting out: 

(a) the instalments in which the Fee is to be payable; and  

(b) the Milestones which must be achieved by the Consultant for each instalment to become payable (failing 
which the Consultant's entitlement to be paid the relevant instalment of the Fee will not arise until such 
time as the applicable milestone is achieved). 

Moral Rights 

Has the meaning given by the Copyright Act 1968 (Cth). 

National Construction Code 

The National Construction Code that applies in the State or Territory where the Works are located, as amended from 
time to time, produced and maintained by the Australian Building Codes Board on behalf of the Commonwealth 
Government and each State and Territory Government. 

Official Order  

The document issued by the Commonwealth to the Consultant under the Panel Agreement in respect of an 
Engagement, entitled "Official Order", engaging the Consultant to perform the Services. 

Other Contractor 

Any contractor, supplier, subconsultant, subcontractor, consultant, artist, tradesperson or other person engaged or to 
be engaged to do work other than the Consultant and its subconsultants and a Project Contractor. 

Pandemic 

The disease known as Coronavirus (COVID-19) which was characterised to be a pandemic by the World Health 
Organisation on 11 March 2020. 

Pandemic Adjustment Event 

A disruption which has an adverse effect on the supply of labour, equipment, materials or services required for the 
carrying out of the Services provided that the: 

(a) disruption: 
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(i) arises from a change in circumstances relating to the Pandemic first occurring after the 
Award Date; and 

(ii) is a direct result of the Pandemic; and 

(b) adverse effect is one which the Consultant could not have avoided or overcome by the taking of all 
reasonable steps (but without the need to expend additional costs).  

Panel Agreement 

The Panel Agreement for the Defence Infrastructure Panel 2022 - 2027 between the Commonwealth and the 
Consultant.  

Payment Times Procurement Connected Policy 

The Payment Times Procurement Connected Policy available at https://treasury.gov.au/publication/p2021-183909, 
as amended from time to time.  

Project 

The project (if any) described in the Official Order. 

Project Contractor  

Any person who is engaged by the Commonwealth to deliver any aspect of the Project under a Project Contract. 

Project Contracts 

The project contracts specified in the Contract Particulars. 

Project Contractor Documentation  

Means:  

(a) all material brought or required to be brought into existence by a Project Contractor as part of, or for the 
purpose of, carrying out any part of the Project Contract including documents, notices, drawings, 
specifications, reports, models, samples and calculations, equipment, technical information, plans, 
charts, tables, schedules, data (stored by any means), photographs and finishes boards; and  

(b) without limiting paragraph (a), includes:  

(i) Design Documentation (or similar term used in the relevant Project Contract);  

(ii) programs and cost plans issued under a Project Contract;  

(iii) if required by the Project Contract, subcontract documentation;  

(iv) all notices purporting to be issued under a Project Contract, including those seeking 
additional time or money;  

(v) all "variations" under a Project Contract;  

(vi) payment claims purporting to be issued under a Project Contract; and 

(vii) all other Claims (as defined in each Project Contract).  

Project Documents 

Includes:  

(a) Consultant Material; 

(b) Commonwealth Material; 

(c) Project Plans; 
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(d) Approvals; 

(e) Project DCAP; 

(f) IT Equipment, to the extent relating to software;  

(g) the documents which the Consultant is obliged to maintain under clause 9.15 or clause 9A.10 (as the 
case may be); and 

(h) without limiting paragraphs (a) - (g), any other data, documents, drawings, records, programs and 
information and material:  

(i) produced; or  

(ii) provided, or required to be provided, to the Commonwealth or the Commonwealth's 
Representative,  

under, for the purposes of, arising out of or in connection with the Contract, the Services or the Project 
by, for or on behalf of the Consultant (including by subconsultants), including any material relating to 
the Consultant's compliance with the WHS Legislation. 

Project DCAP 

Means in respect of:  

(a) the Capital Facilities and Infrastructure Specialist Services (CFISS) Service Category, the Master 
DCAP; and  

(b) any other Service Category, the "Project Detailed Consultant's Activities Proposal" as specified in the 
Contract Particulars,  

each as amended from time to time in accordance with clause 5.8, provided that any amendment to the document 
referred to in paragraph (a) will be in respect of the specific Engagement only and will not constitute an amendment 
of the Master DCAP for the purposes of the Panel Conditions (including clause 2.11 of the Panel Conditions) or any 
other Engagement.  

Project Plans  

The plans (if any) specified in the Contract Particulars (which may include the Environmental Management Plan, 
the Method of Work Plan for Airfield Activities, the Site Management Plan and/or the Work Health and Safety 
Plan) and prepared and finalised by the Consultant under clause 5.14, as amended (if at all) with the written consent 
of the Commonwealth's Representative. 

PT PCP Evaluation Questionnaire 

A questionnaire in substantially the form set out in Appendix C of the Payment Times Procurement Connected 
Policy.  

PT PCP Policy Team 

The relevant Minister, department or authority that administers or otherwise deals with the Payment Times 
Procurement Connected Policy on the relevant day.  

PT PCP Purpose 

Means: 

(a) the review, evaluation, monitoring, assessment and reporting on the Payment Times Procurement 
Connected Policy, including the compliance by those Commonwealth suppliers and their subcontractors 
that are Reporting Entities; or 

(b) improving payment times to PT PCP Subcontractors.   
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PT PCP Remediation Plan 

A written remediation plan substantially in the form set out in Appendix D of the Payment Times Procurement 
Connected Policy.  

PT PCP Subcontract 

A subcontract between a Reporting Entity and another party (Other Party) where:  

(a) the subcontract is, wholly or in part, for the provision of goods or services for the purposes of the 
Contract;  

(b) both parties are carrying on business in Australia; and 

(c) the component of the subcontract for the provision of goods or services for the purposes of the Contract 
has a total value of less than, or is reasonably estimated to not exceed, $1,000,000 (GST inclusive) 
during the period of the subcontract, not including any options, extensions, renewals or other 
mechanisms that may be executed over the life of the subcontract (but including work or official orders 
entered into that are valued at up to $1,000,000 (GST inclusive) under standing offer or panel 
arrangements),  

but does not include the following subcontracts: 

(d) subcontracts entered into prior to the Reporting Entities' tender response for the Engagement;  

(e) subcontracts which contain standard terms and conditions put forward by the Other Party and which 
cannot reasonably be negotiated by the Reporting Entity; or 

(f) subcontracts for the purposes of: 

(i) procuring and consuming goods or services overseas; or 

(ii) procuring real property, including leases and licences.  

PT PCP Subcontractor  

The party that is entitled to receive payment for the provision of goods or services under a PT PCP Subcontract.  

PTR Act 

The Payment Times Reporting Act 2020 (Cth), as amended from time to time, and includes a reference to any 
subordinate legislation made under the Act.  

Recipient 

Any person provided with Confidential Information, and if clause 16 applies, Sensitive and Classified Information 
(or any part of it) (whether in a tangible or an intangible form), including potential or actual subconsultants, 
subcontractors, suppliers and material suppliers. 

Remote Area 

Means an area identified on the map located at www.niaa.gov.au/resource-centre/indigenous-affairs/ripp-map-data, 
as updated from time to time. 

Reporting Entity 

Has the meaning given in the PTR Act.  

Reporting Entity Subcontractor 

Any person that:  

(a) is Reporting Entity; and 

(b) provides goods or services directly or indirectly to the Consultant for the purposes of the Contract where 
the value of such goods or services are estimated to exceed $4,000,000 (GST inclusive),  
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and Reporting Entity Subcontract has a corresponding meaning.  

Request for Information  

Any request made by a Project Contractor to the Consultant (whether under a Project Contract or otherwise) 
requesting further information, instruction, guidance, advice or opinion (including in respect of the resolution of 
ambiguities, discrepancies or inconsistencies in the Consultant Material) or otherwise.  

Schedule of Rates 

The document attached in Appendix 2 to the Panel Agreement. 

Security of Payment Legislation 

Means: 

(a) Building and Construction Industry Security of Payment Act 1999 (NSW); 

(b) Building and Construction Industry Security of Payment Act 2002 (Vic); 

(c) Building Industry Fairness (Security of Payment) Act 2017 (Qld); 

(d) in Western Australia: 

(i) the Construction Contracts Act 2004 (WA); or 

(ii) if the Award Date is after the date on which a provision of the Building and Construction 
Industry (Security of Payment) Act 2021 (WA) commences, then the Building and 
Construction Industry (Security of Payment) Act 2021 (WA) and any provision of the 
Construction Contracts Act 2004 (WA) which has not been repealed;  

(e) Construction Contracts (Security of Payments) Act 2004 (NT);  

(f) Building and Construction Industry Security of Payment Act 2009 (Tas);  

(g) Building and Construction Industry (Security of Payment) Act 2009 (ACT); 

(h) Building and Construction Industry Security of Payment Act 2009 (SA); and  

(i) any legislation in any State or Territory of Australia addressing security of payment in the building and 
construction industry. 

Sensitive and Classified Information 

Means: 

(a) any document, drawing, information or communication (whether in written, oral or electronic form) 
issued or communicated to the Consultant by the Commonwealth, the Commonwealth's Representative 
or anyone on the Commonwealth's behalf, whether or not owned by the Commonwealth:  

(i) marked as "sensitive information", "for official use only" or "OFFICIAL: Sensitive";  

(ii) identified at the time of issue or communication as "Sensitive Information";  

(iii) marked with a national security classification or as "Classified Information";  

(iv) identified at the time of issue or communication as "Classified Information"; or 

(v) the Consultant knows or ought to know is subject to, or ought to be treated as sensitive and 
classified information in accordance with the Statutory Requirements (including the 
Information Security Requirements); and  

(b) everything recording, containing, setting out or making reference to the document, drawing, information 
or communication (whether in written, oral or electronic form) referred to in paragraph (a) above, 
including documents, notes, records, memoranda, materials, software, disks and all other media, articles 
or things. 
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Sensitive and Classified Information Incident 

A single breach or a series of breaches of clause 16, any Separation Arrangements (in respect of Sensitive and 
Classified Information), any Cyber Security Event, any Cyber Security Incident or any other unwanted or 
unexpected Sensitive and Classified Information Security Event that has a significant probability of compromising 
Sensitive and Classified Information security procedures, processes and requirements and threatening security.  

Sensitive and Classified Information Security Event 

An identified fact, circumstance, occurrence or event indicating a potential or actual breach of Sensitive and 
Classified Information security procedures, processes and requirements, a failure of Sensitive and Classified 
Information security procedure, process and requirement safeguards or a previously unknown or unencountered fact, 
circumstance, occurrence or event which is or may be relevant to Sensitive and Classified Information security 
procedures, processes and requirements. 

Separation Arrangement 

Any arrangement that the Consultant:  

(a) has in place;  

(b) will put in place; or  

(c) is required to put in place in accordance with a Statutory Requirement or this Contract,   

for the purpose of complying with clause 15 and, if clause 16 applies, clause 16. 

Services 

Means: 

(a) the services outlined in, or reasonably to be inferred from, the Brief; and 

(b) all other services, of a type generally consistent with the services referred to in paragraph (a), which 
may be required by the Commonwealth in connection with the relevant Engagement. 

Significant Event 

Means: 

(a) a Material Change; 

(b) a Defence Strategic Interest Issue; 

(c) any adverse comments or findings made by a court, commission, tribunal or other statutory or 
professional body regarding the conduct or performance of the Consultant or its officers, employees, 
agents or subcontractors that impacts or could be reasonably perceived to impact on their professional 
capacity, capability, fitness or reputation; or 

(d) any other significant matters, including the commencement of legal, regulatory or disciplinary action 
involving the Consultant or its officers, employees, agents or subcontractors, that may adversely impact 
on compliance with Commonwealth policy and legislation or the Commonwealth’s reputation. 

Significant Event Remediation Plan 

The plan (if any) prepared by the Consultant and finalised under clause 18.4. 

Site 

The site (if any) described in the Contract Particulars. 

Site Management Plan 

The site management plan (if any) prepared by the Consultant and finalised under clause 5.14, which must set out in 
adequate detail all procedures the Consultant will implement to manage the carrying out of the Services on and near 
the Site, including: 
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(a) the matters specified in the Contract Particulars; 

(b) if the Services are to be carried out on a Site that may contain Contamination, the approach to the 
management of work health and safety hazards and risks; 

(c) if the Services are to be carried out on or in the vicinity of an airfield, a Method of Work Plan for 
Airfield Activities; and 

(d) any other matters required by the Commonwealth's Representative. 

Smart Infrastructure Handbook 

The Defence Smart Infrastructure Handbook: Planning, Design and Construction available on the Defence Website 
(or any alternative location notified by the Commonwealth's Representative).   

Statutory Requirements 

Means: 

(a) any laws of the Commonwealth or of a State or Territory or a local body, including Acts, ordinances, 
regulations, by-laws and other subordinate legislation; 

(b) Approvals (including any condition or requirement under an Approval);  

(c) Commonwealth Requirements;  

(d) Environmental Requirements; and 

(e) Information Security Requirements. 

Subconsultant Deed of Covenant 

The subconsultant deed of covenant in a form determined by the Commonwealth. 

Unexploded Ordnance 

Any sort of military ammunition or explosive on or under the Site which has failed to explode including sea mines 
or shells used by the Navy, mortar bombs, mines, artillery shells or hand grenades used by the Army, bombs, rockets 
or missiles used by the Air Force, and other types of ammunition and explosives including training munitions. 

Variation 

Unless otherwise stated in the Contract means any change to the Services, including any addition, increase, 
decrease, omission, deletion or removal to or from the Services.  

WHS Legislation  

Means any of the following: 

(a) Work Health and Safety Act 2011 (Cth) and Work Health and Safety Regulations 2011 (Cth); and 

(b) any corresponding WHS law as defined in section 4 of the Work Health and Safety Act 2011 (Cth). 

Work Health and Safety Plan 

The plan (if any) prepared by the Consultant and finalised under clause 5.14, (which is either Contract specific or 
site specific) and which must set out in adequate detail the procedures the Consultant will implement to manage the 
Services from the work health and safety perspective to ensure compliance with all Statutory Requirements 
(including the WHS Legislation).  The Work Health and Safety Plan must address, as a minimum:  

(a) the names, positions and responsibilities of all persons at the workplace whose positions or roles involve 
specific health and safety responsibilities in connection with the Services and the Works; 

(b) the arrangements in place, or to be implemented between any persons conducting a business or 
undertaking (PCBU) at the workplace where the Services and the Works are being undertaken regarding 
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consulting, co-operating and co-ordinating activities where the PCBU(s) at the workplace and the 
Consultant owe a work health and safety duty in relation to the same work health and safety matter 
(including procedures for information sharing and communication); 

(c) the arrangements in place, or to be implemented, for managing any work health and safety incidents that 
occur at a workplace where the Services and the Works are carried out, including: 

(i) incident (including notifiable incident) reporting procedures; 

(ii) preventative and corrective action procedures; and 

(iii) record-keeping and reporting requirements, including reporting to the Commonwealth's 
Representative with respect to incidents and accidents in accordance with clause 5.9(c); 

(d) any site-specific health and safety rules, and the arrangements for ensuring that all persons at the 
workplace are informed of these rules; 

(e) the arrangements for the collection and recording, and any assessment, monitoring and review of safe 
work method statements at the workplace; 

(f) to the extent that design forms part of the Services and the Works (whether as a designer or where the 
Consultant must review a design produced by an Other Contractor or Project Contractor), procedures 
for: 

(i) conducting design risk assessments to ensure compliance with Statutory Requirements 
(including the WHS Legislation), including regarding design changes relevant to work 
health and safety;  

(ii) carrying out calculations, analysis, testing or examinations regarding design to ensure 
compliance with WHS Legislation; and  

(iii) ensuring the results of such calculations, analysis, testing or examinations are provided to 
the Commonwealth promptly upon completion of the relevant Services and the Works; 

(g) procedures and arrangements for the management of work health and safety generally, including: 

(i) details of the Consultant's work health and safety policy;  

(ii) details of any work health and safety management system (whether certified or uncertified);  

(iii) inductions, training and other awareness programmes regarding work health and safety and 
any workplace specific work health and safety induction, training and other awareness 
programmes; and 

(iv) emergency procedures, emergency management planning, the use of emergency equipment 
and the establishment of workplace specific first aid facilities; 

(h) procedures for ensuring the provision of written assurances to the Commonwealth's Representative in 
accordance with clause 5.9(e) regarding compliance with the WHS Legislation by the Consultant, 
subconsultants and Other Contractors; 

(i) procedures for the preparation, finalisation and regular reviewing of the Work Health and Safety Plan in 
accordance with clause 5.14 (including as a consequence of any review of hazards, risks and control 
measures regarding the Services and any notifiable incident or systemic risk management failure); 

(j) procedures for the management of subconsultants, including: 

(i) inductions, training and other awareness programmes (in addition to those referred to in 
subparagraph (g)(iii);  

(ii) the subconsultant's development and provision of safe work method statements, job safety 
assessments or equivalent documentation;  

(iii) ensuring subconsultants comply with their obligation to consult, co-operate and co-ordinate 
activities (including information-sharing and communication of information); and 
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(iv) ensuring subconsultant compliance with the Work Health and Safety Plan;  

(k) details of the project, Services and Works specific hazards and risks identified by the Consultant and the 
Consultant's approach to the management of these hazards and risks including how the Consultant will 
identify hazards and eliminate or minimise risks so far as is reasonably practicable: 

(i) prior to commencing the Services and the Works; and 

(ii) during the delivery of the Services and Works; 

(l) the approach the Consultant will adopt in identifying, controlling and managing work health and safety 
hazards and risks concerning hazardous substances, including, where they are used or handled in the 
delivery of the Services, incorporated into the Works, stored by the Consultant at the workplace or 
transported by the Consultant to or from the workplace;  

(m) the actions the Consultant will take to proactively identify and manage risks to ensure it avoids 
systematic work health and safety risk management failures occurring during the delivery of the 
Services and the Works;  

(n) the procedures the Consultant will adopt to audit or otherwise monitor and verify its (and its 
subconsultants') compliance with the Work Health and Safety Plan and the WHS Legislation (including 
details of the regularity, form and content of such audit, monitoring and verification activities);  

(o) the procedures the Consultant will adopt to ensure it provides to the Commonwealth, all information 
regarding hazards and risks present in or arising from the use of the Works including for the purpose for 
which they were designed or manufactured (including the supply of information in accordance with 
clause 5.9(o));  

(p) the approach the Consultant will adopt in identifying, controlling and managing work health and safety 
hazards and risks concerning high risk construction as defined in regulation 291 of the Commonwealth 
WHS Legislation;  

(q) any additional matters specified in the Contract Particulars; and   

(r) any other specific matters required by: 

(i) the Contract; or 

(ii) the Commonwealth's Representative.  

Works 

The works (if any) described in the Brief.  

1.2 Interpretation 

In this Contract, unless the context otherwise indicates: 

(a) words in the singular include the plural and vice versa; 

(b) references to a person include an individual, firm, corporation or unincorporated body; 

(c) except in clause 1.1, headings are for convenience only and do not affect the interpretation of this 
Contract; 

(d) references to any party to this Contract include its successors or permitted assigns; 

(e) a reference to a party, clause, Annexure, Attachment, Schedule, or exhibit is a reference to a party, 
clause, Annexure, Attachment, Schedule or exhibit of or to this Contract; 

(f) references to this Contract and any deed, agreement or instrument are deemed to include references to 
this Contract or such other deed, agreement or instrument as amended, novated, supplemented, varied or 
replaced from time to time;  

(g) words denoting any gender include all genders; 
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(h) references to any legislation or to any section or provision of any legislation include any: 

(i) statutory modification or re-enactment of or any statutory provision substituted for that 
legislation, section or provision; and 

(ii) ordinances, by-laws, regulations and other statutory instruments issued under that 
legislation, section or provision;  

(i) no rule of construction applies to the disadvantage of a party on the basis that the party put forward the 
Contract or any part; 

(j) a reference to "$" is to Australian currency;  

(k) where under the Contract: 

(i) a direction is required to be given or must be complied with; or 

(ii) payment of money must be made (other than under clause 9.5 or 9A.4), 

within a period of 7 days or less from a specified event, then Saturdays, Sundays and public holidays in 
the place where the Project is to be situated will not be counted in computing the number of days; 

(l) for the purposes of clauses 9.4, 9.5 and 10.1(b)(i) to the extent that the Services are to be carried out in: 

(i) the Australian Capital Territory, "business day" has the same meaning as defined at Part 1 of 
the Legislation Act 2001 (ACT);   

(ii) New South Wales, "business day" has the same meaning as defined in section 4 of the 
Building and Construction Industry Security of Payment Act 1999 (NSW); 

(iii) the Northern Territory, "business day" has the same meaning as "working day" as defined in 
section 4 of the Construction Contracts (Security of Payments) Act 2004 (NT);  

(iv) Queensland, "business day" has the same meaning as defined in Schedule 2 of the Building 
Industry Fairness (Security of Payment) Act 2017 (Qld); 

(v) South Australia, "business day" has the same meaning as defined in section 4 of the 
Building and Construction Industry Security of Payment Act 2009 (SA); 

(vi) Tasmania, "business day" has the same meaning as defined in section 4A of the Building 
and Construction Industry Security of Payment Act 2009 (Tas);  

(vii) Victoria, "business day" has the same meaning as defined in section 4 of the Building and 
Construction Industry Security of Payment Act 2002 (Vic); and 

(viii) Western Australia, "business day" has the same meaning as defined in section 3 of the 
Construction Contracts Act 2004 (WA) or if the Award Date is after the date on which 
section 4 of the Building and Construction Industry (Security of Payment) Act 2021 (WA) 
commences, then "business day" has the same meaning as defined in section 4 of the 
Building and Construction Industry (Security of Payment) Act 2021 (WA); 

(m) other than as set out in paragraphs (k) and (l) references to "day" are references to calendar days; 

(n) the words "including" and "includes", and any variants of those words, will be read as if followed by the 
words "without limitation"; 

(o) where a clause contains two options, the option specified in the Contract Particulars will apply;  

(p) the word "subconsultant" will include subconsultants, subcontractors and suppliers and the word 
"subcontract" will include a contract with a subconsultant; 

(q) derivatives of a word or expression which has been defined in clause 1.1 will have a corresponding 
meaning to that assigned to it in clause 1.1; 

(r) unless agreed or notified in writing by the Commonwealth's Representative, or the date of the standard 
or reference document is specified in the Brief, a reference to Standards Australia standards, overseas 
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standards or other similar reference documents in the Brief is a reference to the edition last published 
prior to:  

(i) the submission of the relevant Consultant Material; and 

(ii) the Award Date.  

If requested by the Commonwealth's Representative, the Consultant must make copies of all Standards 
Australia standards, overseas standards or other similar reference documents referred to in the Brief and 
the Consultant Material available to the Commonwealth's Representative;  

(s) unless the context otherwise requires, capitalised terms in the Brief have the meaning given to them by 
the Panel Agreement, Official Order, or the meaning given to them by the Commonwealth as published 
on the Defence Website as amended from time to time; 

(t) for the purposes of clauses 2.11(e)(i), 2.14(b), 2.19(d)(i), 7.4(b)(ii)A and 7.5(c)(i) a reference to "extra 
costs" includes a reference to extra costs reasonably incurred by the Consultant as a direct result of the 
applicable event delaying the Consultant; and 

(u) requirements contained in the Brief, whether or not they include the expression "the Consultant must" or 
any equivalent expression, will be deemed to be requirements to be satisfied by the Consultant, unless 
stated otherwise.  

1.3 Miscellaneous 

(a) This Contract is subject to and is to be construed in accordance with the laws of the State or Territory 
specified in the Contract Particulars. 

(b) None of the terms of the Contract can be waived, discharged or released at law or in equity unless: 

(i) to the extent that the term involves a right of the party seeking to waive the term or one 
party seeking to waive an obligation of the other party - this is done by written notice to the 
other party; or 

(ii) otherwise, both parties agree in writing.  

(c) This Contract constitutes the entire agreement and understanding between the parties and will take effect 
according to its tenor despite: 

(i) any prior agreement in conflict or at variance with the Contract; or 

(ii) any correspondence or other documents relating to the subject matter of the Contract which 
may have passed between the parties prior to the Award Date and which are not included in 
the Contract. 

(d) Where a party comprises two or more persons, each person will be jointly and severally bound by the 
party’s obligations under the Contract. 

(e) Any provision in this Contract which is illegal, void or unenforceable will be ineffective to the extent 
only of such illegality, voidness or unenforceability and such illegality, voidness or unenforceability will 
not invalidate any other provision of the Contract. 

(f) The Consultant must indemnify the Commonwealth against: 

(i) any liability to or claim by a third party, including a subconsultant, Project Contractor or an 
Other Contractor; and 

(ii) all costs, expenses, losses, damages and liabilities suffered or incurred by the 
Commonwealth, 

caused by any breach by the Consultant of a term of this Contract.   

(g) All obligations to indemnify under this Contract survive termination of the Contract. 

(h) Unless expressly stated to the contrary in this Contract, the Consultant must perform the Services at its 
cost. 
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(i) Where under this Contract the Commonwealth (or the Commonwealth's Representative) has a right, 
power, discretion or other function (including to accept, agree, approve, comment on or reject any 
matter), the Commonwealth (or other person on its behalf) will be entitled to exercise that right, power, 
discretion or other function in its absolute discretion, unless the content otherwise expressly provides. 
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2. ROLE OF THE CONSULTANT 

2.1 Engagement 

(a) The Consultant must carry out the Services in accordance with: 

(i) this Contract; and 

(ii) the Project Contracts. 

(b) For the avoidance of doubt, the expiry of the Term under the Panel Agreement will not limit or affect 
the Consultant's obligations under this Contract, and they will continue in full force and effect until they 
have been discharged or the earlier termination of this Contract.  

2.2 Standard of Care 

The Consultant must: 

(a) exercise the standard of skill, care and diligence in the performance of the Services that would be 
expected of an expert professional provider of the Services; 

(b) warrants that each of its subconsultants will exercise the standard of skill, care and diligence that would 
be expected of an expert professional provider of the service being provided by the subconsultant; 

(c) ensure that the Consultant Material complies with the requirements of the Contract; 

(d) use its best endeavours to ensure that the Consultant Material will be fit for the purposes as set out in, or 
reasonably to be inferred from, the Brief;  

(e) ensure that the Services are provided economically and in accordance with any budgetary requirements 
of the Commonwealth notified to the Consultant;  

(f) exercise the utmost good faith in the best interests of the Commonwealth and keep the Commonwealth 
fully and regularly informed as to all matters affecting or relating to the scope or cost of the Services 
and the Project or otherwise; and 

(g) ensure that any person involved in the performance of the Services, who is required to be licensed or 
registered with an industry or governmental body, is so licensed or registered.  

2.3 Authority to Act 

Other than as expressly authorised, the Consultant has no authority to, and must not: 

(a) enter into any contracts, commitments or other legal documents or arrangements in the name of, or on 
behalf of, the Commonwealth; or 

(b) take any act or step to bind or commit the Commonwealth in any manner, whether as a disclosed agent 
of the Commonwealth or otherwise. 

The Consultant is an independent consultant and is not and must not purport to be a partner or joint venturer of the 
Commonwealth.  

2.4 Knowledge of the Commonwealth's Requirements 

The Consultant must: 

(a) inform itself of the Commonwealth’s requirements for the Services and the Project; 

(b) refer to the Commonwealth Material and the Commonwealth's Program; and 

(c) consult the Commonwealth throughout the carrying out of the Services. 
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2.5 Notice of Matters Impacting on the Services or the Project 

Without limiting clauses 13.1 to 13.5 (if applicable), if the Consultant becomes aware of any matter which: 

(a) is likely to change or which has changed the scope, timing or cost of the Services or the Project;  

(b) affects or may affect the Commonwealth's Program or the Consultant's then current program under 
clause 7.2; or  

(c) involves any error, omission or defect in any continuing or completed aspect of the Project or the 
Services, 

the Consultant must promptly give written notice of that matter to the Commonwealth's Representative containing, 
as far as practicable in the circumstances: 

(d) particulars of the change, error, omission or defect; 

(e) its likely effect; and  

(f) the Consultant's recommendation as to how to minimise its effect upon the scope, timing and cost of the 
Services and the Project. 

2.6 Co-ordination 

The Consultant must: 

(a) permit Other Contractors to carry out their work; 

(b) fully co-operate with the Project Contractors and Other Contractors;  

(c) carefully co-ordinate and integrate the Services with the activities of the Project Contractors and Other 
Contractors; 

(d) carry out the Services so as to avoid inconveniencing, interfering with, disrupting or delaying, the 
activities of the Project Contractors and Other Contractors; and 

(e) without limitation, provide whatever advice, support and co-operation is reasonable to facilitate the 
work carried out or to be carried out by Other Contractors. 

2.7 Access to Consultant's Premises 

The Consultant must at all reasonable times: 

(a) give to the Commonwealth's Representative, or to any persons authorised in writing by the 
Commonwealth's Representative, access to premises occupied by the Consultant where Services are 
being carried out; and 

(b) permit those persons referred to in paragraph (a) to inspect the carrying out of the Services and any 
Project Documents.  

2.8 Conflict of Interest 

The Consultant warrants that: 

(a) at the Award Date, no conflict of interest exists or is likely to arise in the performance of its obligations 
under this Contract;  

(b) it will ensure that no conflict of interest arises or is likely to arise in the performance of its obligations 
under this Contract; 

(c) it will ensure that no conflict of interest exists or is likely to arise in the performance of the obligations 
of any subconsultants; and 

(d) if any such conflict of interest or risk of such conflict of interest arises, the Consultant will:  

(i) notify the Commonwealth's Representative immediately in writing of that conflict or risk;  
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(ii) include in the notice provided to the Commonwealth's Representative under subparagraph 
(i) details of the steps which the Consultant has taken (or will take) to prevent, end, avoid, 
mitigate, resolve or otherwise manage the conflict of interest; and 

(iii) take all steps required by the Commonwealth's Representative to avoid or minimise the 
conflict of interest or risk of conflict of interest. 

2.9 Subcontracting 

(a) The Consultant: 

(i) must not, without the prior written approval of the Commonwealth's Representative, which 
will not be unreasonably withheld, subcontract any Services, except to a subconsultant 
named in the Contract Particulars; 

(ii) will:  

A. not be relieved of any of its liabilities or obligations under the Contract, 
including those under clauses 2.1 and 2.2; and 

B. remain responsible for all subconsultants and for all Services which are or may 
be subcontracted as if it was itself executing the Services, whether or not any 
subconsultants default or otherwise fail to observe any of the requirements of 
the relevant subcontract; 

(iii) will be vicariously liable to the Commonwealth for all acts, omissions and defaults of its 
subconsultants (and those of the employees and agents of its subconsultants) relating to, or 
in any way connected with, the Services;  

(iv) must ensure that each subcontract contains provisions: 

A. which bind the subconsultants to participate in any novation required by the 
Commonwealth under clause 11.5(a);  

B. as required under the Contract; and 

C. equivalent to the obligations under clause 5.9; and 

(v) must, if requested by the Commonwealth's Representative: 

A. execute;  

B. procure the relevant subconsultant to execute; and  

C. deliver to the Commonwealth's Representative, 

a Subconsultant Deed of Covenant duly completed with all relevant particulars: 

D. as a condition precedent to seeking the prior written approval of the 
Commonwealth's Representative under paragraph (a); or 

E. where such approval is not required, within the time required by the 
Commonwealth's Representative and in any event before commencement of any 
work by the relevant subconsultant. 

(b) No Subconsultant Deed of Covenant will be construed in any way to modify or limit any rights, powers 
or remedies of the Commonwealth against the Consultant whether under the Contract or otherwise. 

2.10 Statutory Requirements 

In the carrying out of the Services, the Consultant must: 

(a) unless otherwise specified in the Contract Particulars, comply with all applicable Statutory 
Requirements; 

(b) without limiting paragraph (a): 
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(i) assist the Commonwealth in applying for and obtaining all Approvals referred to in the 
Contract Particulars; and 

(ii) give all notices and pay all fees and other amounts which it is required to pay in respect of 
the carrying out of its Contract obligations; 

(c) promptly give the Commonwealth's Representative copies of all documents (including Approvals and 
other notices) that any authority, body or organisation having jurisdiction over the Project issues to the 
Consultant; and 

(d) regularly and diligently monitor and report to the Commonwealth on whether the Project Contractors 
comply with all Statutory Requirements applicable to the Project. 

2.11 Change in Statutory Requirements or Variance with Contract  

If: 

(a) there is any change in a Statutory Requirement after the Award Date; or 

(b) a Statutory Requirement is at variance with the Contract, 

then: 

(c) the party discovering the change or variance must promptly notify the other; 

(d) the Commonwealth's Representative will instruct the Consultant as to the course it must adopt insofar as 
the Services are affected by the change or variance;  

(e) the Fee will be: 

(i) increased by any extra costs reasonably incurred by the Consultant; or 

(ii) decreased by any saving made by the Consultant, 

in carrying out the Services after the giving of the notice under paragraph (c) and arising directly from 
the change or variance (as the case may be) or the Commonwealth's Representative's instruction, in 
either case as determined by the Commonwealth's Representative; and  

(f) if the Fee is adjusted under paragraph (e) and a Milestone Fee Payment Schedule applies, then the 
Milestone Fee Payment Schedule will be adjusted on a pro rata basis: 

(i) to be agreed between the parties; or 

(ii) failing agreement, determined by the Commonwealth's Representative.  

2.12 No authority to give directions or waive requirements 

The Consultant has no authority to: 

(a) give directions to the Project Contractors, other than as expressly set out in this Contract or the Project 
Contracts; 

(b) waive or vary any requirements of a Project Contract; or 

(c) discharge or release a party from any of its obligations under a Project Contract. 

2.13 Co-ordination with other Projects/Programs  

This clause 2.13 does not apply unless the Contract Particulars states it applies.  

The Consultant: 

(a) acknowledges that the Project is part of the project or program specified in the Contract Particulars; 

(b) must perform the Services in a manner which ensures that the way in which the Project is delivered 
maximises the Commonwealth's objectives for the delivery of the Project and the project or program 
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specified in the Contract Particulars, including the delivery of the maximum scope of work within 
budget and on time; and 

(c) without limiting paragraph (b), must attend such meetings, provide such documents and information, 
consider and respond to such proposals and do all such other things as the Commonwealth's 
Representative may require for the purposes of paragraph (b). 

2.14 Environment 

This clause 2.14 does not apply unless the Contract Particulars states it applies.  

Without limiting the Consultant's other obligations under the Contract, the Consultant must: 

(a) ensure that in carrying out the Services: 

(i) it complies with the Environmental Management Plan (if any); 

(ii) other than to the extent identified in writing by the Commonwealth's Representative, it 
complies with all Statutory Requirements and other requirements of the Contract for the 
protection of the Environment; 

(iii) it does not cause or contribute to any Environmental Incident; 

(iv) without limiting subparagraph (iii), it does not cause or contribute to any Contamination of 
the Site or any other land, air or water, or cause or contribute to any Contamination 
emanating from the Site; and 

(v) it immediately notifies the Commonwealth's Representative of any non-compliance with the 
requirements of this clause 2.14, a breach of any Statutory Requirement for the protection of 
the Environment, any Environmental Incident or the receipt of any notice, order or 
communication received from an authority for the protection of the Environment (as the 
case may be); 

(vi) its subconsultants comply with the requirements in clause 2.14; and 

(b) clean up and restore the Environment, including any Contamination or Environmental Harm arising out 
of or in any way in connection with the Services, whether or not it has complied with all Statutory 
Requirements or other requirements of the Contract for the protection of the Environment.  To the extent 
that the requirement to clean up and restore the Environment arises other than as a result of a failure by 
the Consultant to carry out the Services strictly in accordance with all Statutory Requirements and other 
requirements of the Contract, the Fee will be increased by the extra costs reasonably incurred by the 
Consultant which arise directly from the cleaning up and restoration of the Environment under clause 
2.14, as determined by the Commonwealth's Representative. 

2.15 Services Not Included 

The services specified in the Contract Particulars to be carried out in relation to the Project are not included in the 
Services and will be carried out by the Commonwealth or by other persons (including Other Contractors). 

2.16 Site Restrictions 

The Site based Services must be performed subject to the restrictions specified in the Contract Particulars.  

2.17 Additional Insurance Requirements 

Without limiting clause 4 of the Panel Conditions or the Consultant's obligations under the Contract, the Consultant 
must:  

(a) from the Award Date cause to be effected and maintained or otherwise have the benefit of any 
additional insurance specified in the Official Order, which must be: 

(i) for the amounts specified in the Official Order; 

(ii) with insurers having a Standard and Poors, Moodys, A M Best, Fitch's or equivalent rating 
agency's financial strength rating of A- or better; and 
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(iii) on terms which are satisfactory to the Commonwealth's Representative (confirmation of 
which must not be unreasonably withheld or delayed); 

(b) not do, or allow anything to be done, which reduces the insurance amounts or makes the insurance void 
or voidable; 

(c) immediately notify the Commonwealth's Representative in writing if the insurance required under clause 
2.17 ceases to be available for the amounts of cover and in terms specified in the Official Order on 
commercially reasonable terms; 

(d) if it gives notice under paragraph (c), take all such reasonably available steps (including those required 
by the Commonwealth's Representative) to effect and maintain alternative arrangements which will 
mitigate any risk to the Commonwealth arising out of the matters raised in the notice; and 

(e) provide all reasonable assistance in connection with any insurance claim made in connection with the 
Services; and 

(f) where requested from time to time provide the Commonwealth with evidence satisfactory to the 
Commonwealth's Representative that it has complied with the obligations in this clause 2.17. 

2.18 Not Used 

2.19 Pandemic Adjustment Event 

(a) If the Consultant considers that there has been a Pandemic Adjustment Event, it must promptly give the 
Commonwealth's Representative notice in writing, together with detailed particulars of the following: 

(i) the relevant change in circumstances and the actual disruption which has had an adverse 
effect on the supply of labour, equipment, materials or services required for the carrying out 
of the Services caused as a direct result of the Pandemic and full details of the adverse 
effect;  

(ii) the likely duration of the Pandemic Adjustment Event;  

(iii) the Consultant’s plan to deal with the consequences of the Pandemic Adjustment Event 
which must as a minimum include details of the steps that the Consultant will take to: 

A. avoid, mitigate, resolve or to otherwise manage the relevant effect of the 
Pandemic Adjustment Event; and  

B. minimise any additional cost to the Commonwealth in respect of the Pandemic 
Adjustment Event,  

(Consultant’s Pandemic Adjustment Plan); and 

(iv) such other details or information as the Commonwealth's Representative may require. 

(b) The Commonwealth's Representative must, within 14 days of receipt of the Consultant’s notice under 
paragraph (a) notify the Consultant and the Commonwealth of its determination whether a Pandemic 
Adjustment Event has occurred. 

(c) Where the Commonwealth's Representative has determined a Pandemic Adjustment Event has occurred, 
the Commonwealth's Representative may, without being under any obligation to do so, instruct the 
Consultant as to the course it must adopt insofar as the Services are affected by the Pandemic 
Adjustment Event.  

(d) If a Pandemic Adjustment Event occurs: 

(i) subject to paragraph (f), the Consultant will be entitled to have the Fee increased by the 
extra costs reasonably incurred by the Consultant: 

A. after the giving of the notice under paragraph (a) which arise directly from the 
Pandemic Adjustment Event or any instruction of the Commonwealth's 
Representative under paragraph (c); and 
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B. to the extent such costs were exclusively incurred for the purposes of 
performing the Services, 

as determined by the Commonwealth's Representative; and  

(ii) the Consultant must: 

A. comply with any direction of the Commonwealth's Representative in relation to 
the Pandemic Adjustment Event; and  

B. subject to any amendments required by the Commonwealth's Representative, 
implement the Consultant’s Pandemic Adjustment Plan. 

(e) To the extent permitted by law:  

(i) the entitlement of the parties in respect of a Pandemic Adjustment Event will be determined 
solely under this clause 2.19; and 

(ii) without limiting subparagraph (i), the Consultant will not be entitled to make (nor will the 
Commonwealth be liable upon) any Claim arising out of or in connection with a Pandemic 
Adjustment Event, any instruction of the Commonwealth's Representative under paragraph 
(c) or any amendment required by the Commonwealth's Representative under subparagraph 
(d)(ii)B, other than under subparagraph (d)(i).  

(f) The Commonwealth's Representative: 

(i) will reduce any entitlement the Consultant would have otherwise had under subparagraph 
(d)(i) to the extent that the Consultant has failed to take all reasonable steps to minimise any 
additional cost to the Commonwealth in respect of the Pandemic Adjustment Event; and 

(ii) may, for the purposes of assessing the Consultant’s entitlement under subparagraph (d)(i), 
take into account any breakdown of the Fee submitted by the Consultant in its proposal for 
the Services. 

(g) If the Fee is adjusted under subparagraph (d)(i) and a Milestone Fee Payment Schedule applies, then the 
Milestone Fee Payment Schedule will be adjusted on a pro rata basis: 

(i) to be agreed between the parties; or 

(ii) failing agreement, determined by the Commonwealth's Representative.  
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3. ROLE OF THE COMMONWEALTH 

3.1 Information and Services 

The Commonwealth must as soon as practicable make available to the Consultant all relevant information, 
documents and particulars relating to the Project and to the Commonwealth’s requirements for the Project, including 
the Commonwealth's Program. 

3.2 Requests for Additional Information by the Consultant 

If: 

(a) the Consultant, in its reasonable opinion, considers that any additional information, documents or 
particulars are needed to enable it to carry out the Services; and  

(b) the additional information, documents or particulars are not provided by the Commonwealth under this 
Contract or by an Other Contractor, 

then: 

(c) the Consultant must give notice in writing to the Commonwealth's Representative of the details of the 
additional information, documents or particulars and the reasons why they are required; and 

(d) the Commonwealth must, if the Commonwealth's Representative believes that the additional 
information, documents or particulars are needed by the Consultant, use its best endeavours to arrange 
the provision of the additional information, documents or particulars.  

3.3 Access  

(a) Subject to: 

(i) the Project Contracts;  

(ii) any other agreement or arrangement with any party other than the Consultant; and 

(iii) if required by the Contract Particulars, the Site Management Plan and the Work Health and 
Safety Plan having been finalised under clause 5.14,  

the Commonwealth must: 

(iv) as soon as practicable provide the Consultant with access to the Site; and  

(v) arrange access to any other property which may be necessary for the Consultant to carry out 
the Services.  

(b) The Consultant must, in exercising its rights of access, comply with all requirements notified by the 
Commonwealth. 

3.4 Request for Commonwealth decision by the Consultant 

If: 

(a) the Consultant requests the Commonwealth to consider the selection of alternative courses of action; and 

(b) all information required to enable a decision to be made is provided by the Consultant or is otherwise 
available, 

the Commonwealth must, in such reasonable time as not to delay or disrupt the carrying out of the Services, give a 
decision on the required course of action. 

3.5 Commercial-in-Confidence Information 

(a) Subject to paragraphs (b) and (c), the Commonwealth will take reasonable steps to protect the 
confidentiality of the Consultant's information expressly specified in the Contract Particulars or 



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  95 
L\357833299.8 

otherwise described in the Official Order and received from the Consultant (Commercial-in-
Confidence Information). 

(b) The obligation of confidentiality in paragraph (a) does not apply if the Commercial-in-Confidence 
Information is:  

(i) disclosed by the Commonwealth to its legal or other advisers, or to its officers, employees, 
contractors or agents in order to comply with its obligations or to exercise its rights under or 
in connection with this Contract; 

(ii) disclosed by the Commonwealth to its legal or other advisers, or to its officers, employees, 
contractors or agents in order to comply with the Commonwealth's management, reporting 
or auditing requirements; 

(iii) disclosed by the Commonwealth to any responsible Minister or any Ministerial adviser or 
assistant; 

(iv) disclosed by the Commonwealth to any House or Committee of the Parliament of the 
Commonwealth of Australia; 

(v) disclosed to any Commonwealth department, agency or authority by virtue of or in 
connection with its functions, or statutory or portfolio responsibilities; 

(vi) authorised or required by law to be disclosed; or 

(vii) in the public domain otherwise than due to a breach of paragraph (a). 

(c) The parties acknowledge that the Commercial-in-Confidence Information is regarded by the Consultant 
as confidential in nature for the justification given and period asserted by the Consultant and agreed by 
the Commonwealth as set out in the Contract Particulars or otherwise described in the Official Order.  

(d) The Consultant: 

(i) must not, in marking information provided to the Commonwealth, misuse the term 
"confidential" or any similar term implying confidentiality; and 

(ii) acknowledges that the marking of information as "confidential" or in similar terms does not 
affect the legal nature or character of the information. 
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4. PERSONNEL 

4.1 Commonwealth's Representative 

(a) The Commonwealth's Representative will give directions and carry out all of the other functions of the 
Commonwealth's Representative under the Contract as the agent of the Commonwealth (and not as an 
independent certifier, assessor or valuer). 

(b) The Consultant must comply with any direction by the Commonwealth's Representative given or 
purported to be given under a provision of this Contract. 

(c) Except where the Contract otherwise provides, the Commonwealth's Representative may give a 
direction orally but will as soon as practicable confirm it in writing.  

4.2 Replacement of Commonwealth's Representative 

(a) The Commonwealth may at any time replace the Commonwealth's Representative, in which event the 
Commonwealth will appoint another person as the Commonwealth's Representative and notify the 
Consultant of that appointment. 

(b) Any substitute Commonwealth's Representative appointed under this clause 4.2 will be bound by 
anything done by the former Commonwealth's Representative to the same extent as the former 
Commonwealth's Representative would have been bound. 

4.3 Parties' Conduct 

Without limiting any of the rights or obligations of the Commonwealth and Consultant under the Contract, the 
Commonwealth and Consultant must co-operate with each other in carrying out their obligations under the Contract. 

4.4 Assistant Commonwealth's Representative 

(a) The Commonwealth's Representative may: 

(i) by written notice to the Consultant appoint persons to exercise any of the Commonwealth's 
Representative's functions under the Contract; and 

(ii) revoke any appointment under paragraph (a) by notice in writing to the Consultant. 

(b) As at the Award Date, the Commonwealth's Representative is deemed to have appointed the persons 
specified in the Contract Particulars to carry out the functions specified in the Contract Particulars. 

(c) All references in the Contract to the Commonwealth's Representative include a reference to a 
representative appointed under this clause 4.4. 

4.5 Key People 

The Consultant must: 

(a) employ those people specified in the Project DCAP or elsewhere in the Contract, including the 
Consultant's Representative, in the jobs as specified in the Project DCAP or elsewhere in the Contract; 

(b) subject to paragraph (c), not replace the people referred to in paragraph (a) without the Commonwealth's 
Representative's prior written approval; 

(c) if any of the people referred to in paragraph (a) die, become seriously ill or resign from the employment 
of the Consultant, replace them with persons approved by the Commonwealth's Representative of at 
least equivalent experience, ability and expertise;  

(d) put in place sufficient succession planning and training, to the satisfaction of the Commonwealth, to 
ensure that the Consultant is able to replace key people under paragraph (c) without any disruption to 
the Services or the Project; and 

(e) pending any approval of the Commonwealth's Representative under paragraph (c), take all possible steps 
to ensure the timely and compliant performance of the Services in accordance with the Contract.  
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4.6 Removal of Persons  

(a) The Commonwealth's Representative may by notice in writing instruct the Consultant to remove any 
person from the performance of the Services who in the reasonable opinion of the Commonwealth's 
Representative is guilty of misconduct or is incompetent or negligent.   

(b) The Consultant must ensure that the person referred to in paragraph (a) is not again employed in the 
Services. 
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5. DOCUMENTATION 

5.1 Commonwealth's Documents 

The Commonwealth must provide to the Consultant the Commonwealth Material. 

5.2 Consultant's Documents - Option 1  

This option 1 applies unless the Contract Particulars state that it does not apply.  

(a) The Consultant must, within the time set out in the program prepared under clause 7.2, submit to the 
Commonwealth's Representative for approval the Consultant Material. 

(b) The Commonwealth's Representative may review any Consultant Material, or any resubmitted 
Consultant Material, prepared and submitted by the Consultant and reject any Consultant Material. 

(c) If any Consultant Material is rejected, the Consultant must re-submit amended Consultant Material to 
the Commonwealth's Representative within the time frame specified by the Commonwealth's 
Representative.  

(d) The Consultant must keep the Consultant Material free from any corporate brand, trademark, logo, trade 
name, stamp, symbol or similar identifying material other than that of the Commonwealth or the 
Department of Defence. 

5.2 Consultant's Documents - Option 2 

This option 2 does not apply unless the Contract Particulars state that it applies.  

(a) The Consultant must: 

(i) design the parts of the Works which the Contract requires it to design in accordance with the 
Brief and the other requirements of the Contract and for this purpose (but without limitation) 
prepare all relevant Consultant Material; 

(ii) as part of the program it is to prepare under clause 7.2, submit to the Commonwealth's 
Representative for approval a documentation program which makes allowance for the 
Consultant Material to be submitted to the Commonwealth's Representative in a manner and 
at a rate which will give the Commonwealth's Representative a reasonable opportunity to 
review the Consultant Material within the period of time within which the Commonwealth's 
Representative may review the Consultant Material under this clause 5.2; 

(iii) be responsible for co-ordinating the work of its subconsultants, including by providing and 
directing all necessary personnel to administer, supervise, inspect, co-ordinate and control 
these subconsultants in a manner and at a rate of progress so that the Consultant complies 
with its obligations under subparagraph (v); 

(iv) conduct design reviews at each of the design review milestones as identified in the Project 
DCAP or as otherwise set out in the Contract; and 

(v) submit the Consultant Material it prepares to the Commonwealth's Representative in 
accordance with the documentation program approved by the Commonwealth's 
Representative under subparagraph (ii). 

(b) The Commonwealth's Representative may: 

(i) review any Consultant Material or any resubmitted Consultant Material, prepared and 
submitted by the Consultant; and 

(ii) within the number of days set out in the Contract Particulars of the submission by the 
Consultant of such Consultant Material or resubmitted Consultant Material, reject the 
Consultant Material. 

(c) If any Consultant Material is rejected, the Consultant must submit amended Consultant Material to the 
Commonwealth's Representative. 
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5.3 No obligation to review 

(a) The Commonwealth's Representative does not assume or owe any duty of care to the Consultant to 
review, or in reviewing, the Consultant Material submitted by the Consultant for errors, omissions or 
compliance with the Contract. 

(b) No review of, comments upon, consent to or rejection of, or failure to review or comment upon or 
consent to or reject, any Consultant Material prepared by the Consultant or any other direction by the 
Commonwealth's Representative about, or any other act or omission by the Commonwealth's 
Representative or otherwise by or on behalf of the Commonwealth in relation to, the Consultant 
Material will: 

(i) relieve the Consultant from, or alter or affect, the Consultant's obligations under the 
Contract or at law or equity; or 

(ii) prejudice the Commonwealth's rights against the Consultant whether under the Contract or 
otherwise at law or in equity. 

5.4 Licence over Consultant Material 

The Consultant grants to the Commonwealth a perpetual, royalty-free, irrevocable, non-exclusive, worldwide 
licence to exercise all rights of the owner of the Intellectual Property Rights in the Consultant Material, including to 
use, re-use, reproduce, communicate to the public, modify and adapt any of the Consultant Material. 

This licence: 

(a) arises, for any Consultant Material, immediately the Consultant Material is: 

(i) produced; or 

(ii) provided, or required to be provided, to the Commonwealth or the Commonwealth's 
Representative, 

under, for the purposes of or in connection with the Contract, the Services or the Project by, for or on 
behalf of the Consultant;  

(b) includes an unlimited right to sublicence; 

(c) without limitation, extends to: 

(i) any subsequent occupation, use, operation and maintenance of or additions, alterations or 
repairs to the Project; and 

(ii) use in any way for any other Commonwealth project; and  

(d) survives the termination of this Contract on any basis. 

5.5 Intellectual Property Warranties 

The Consultant warrants that: 

(a) the Consultant owns all Intellectual Property Rights in the Consultant Material or, to the extent that it 
does not, is entitled to grant the assignments and licences contemplated by this Contract; 

(b) use by the Commonwealth or any sublicensee or subsublicensee of the Consultant Material in 
accordance with this Contract will not infringe the rights (including Intellectual Property Rights and 
Moral Rights) of any third party; 

(c) neither the Commonwealth nor any sublicensee or subsublicensee is liable to pay any third party any 
licence or other fee in respect of the use of the Consultant Material, whether by reason of Intellectual 
Property Rights or Moral Rights of that third party or otherwise; and 

(d) the use by the Commonwealth or by any sublicensee or subsublicensee of the Consultant Material in 
accordance with this Contract will not breach any laws (including any laws in respect of Intellectual 
Property Rights and Moral Rights). 
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5.6 Intellectual Property Rights 

The Consultant must: 

(a) ensure that the Services do not infringe any patent, registered design, trade mark or name, copyright, 
Moral Rights or other protected right; and 

(b) indemnify the Commonwealth in respect of all claims against, and costs, losses, damages or liabilities 
suffered or incurred by the Commonwealth arising out of, or in any way in connection with, any actual 
or alleged infringement of any patent, registered design, trade mark or name, copyright, Moral Rights or 
other protected right. 

5.7 Commonwealth Material 

(a) The Commonwealth Material will remain the property of the Commonwealth. 

(b) The Commonwealth must inform the Consultant of any Commonwealth Material in which third parties 
hold the copyright and of any conditions attaching to the use of that material because of that copyright.  
The Consultant may use that material only in accordance with those conditions. 

(c) Without limiting clause 15, and if clause 16 applies, clause 16, the Consultant will be responsible for the 
protection, maintenance and return of the Commonwealth Material in its possession. 

5.8 Project DCAP 

The Consultant: 

(a) must, without limiting its other Contract obligations and to the extent not inconsistent with the Contract, 
at all times in the performance of the Services comply with the Project DCAP; 

(b) warrants that:  

(i) the Project DCAP complies with the requirements of this Contract; and 

(ii) preparation of the Consultant Material in accordance with the Project DCAP will ensure that 
the Consultant Material complies with the requirements of this Contract and that the 
Consultant otherwise discharges its obligations under this Contract; 

(c) acknowledges that the Project DCAP: 

(i) does not limit the Consultant's obligations under this Contract or otherwise at law or in 
equity; and 

(ii) may require updating and refining throughout the performance of the Services: 

A. to the extent that it does not reflect the tasks or other things to be done or 
provided to perform the Services in accordance with the Contract; and 

B. without limiting subsubparagraph A, on account of Variations; 

(d) must update and refine the Project DCAP as required by subparagraph (c)(ii) with the written approval 
of the Commonwealth's Representative; 

(e) to the extent permitted by law, will not be entitled to bring any Claim against the Commonwealth arising 
out of or in connection with any work which the Consultant is required to do under paragraphs (c) or 
(d); and 

(f) acknowledges that the Commonwealth has not made and does not make any representation or give any 
warranty as to any of the matters referred to in subparagraphs (b)(i) and (b)(ii). 

5.9 Work Health and Safety 

The Consultant must:  

(a) ensure that in carrying out the Services and the Works: 
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(i) it complies with all Statutory Requirements and other requirements of the Contract in 
respect of work health and safety, including the applicable WHS Legislation;  

(ii) it complies with the duty under the WHS Legislation to consult, co-operate and co-ordinate 
activities with all other persons who have a work health and safety duty in relation to the 
same matter; 

(iii) it complies with the duty under the WHS Legislation to notify the relevant regulator 
immediately upon becoming aware that a notifiable incident (within the meaning of the 
WHS Legislation) has occurred arising out of its business or undertaking; and 

(iv) it complies with the duty under the WHS Legislation to, where a notifiable incident has 
occurred, to ensure, so far as is reasonably practicable, that the site where the notifiable 
incident has occurred is not disturbed until an inspector arrives at the site or any earlier time 
that an inspector directs, unless it is to: 

A. assist an injured person or remove a deceased person;  

B. make the area safe or to minimise the risk of a further notifiable incident; or  

C. the relevant regulator/inspector has given permission to disturb the site; 

(b) carry out the Services and the Works to ensure the health and safety of persons is not put at risk; 

(c) without limiting the Consultant's obligations under this Contract or otherwise at law or in equity, notify 
the Commonwealth's Representative in respect of:  

(i) notifiable incidents within the meaning of the WHS Legislation, immediately;  

(ii) work health and safety incidents or accidents (which are not notifiable incidents) where the 
nature of the incident or accident indicates a potential systemic failure to identify hazards 
and manage risks to health and safety, so far as is reasonably practicable, within 24 hours of 
the incident or accident occurring; and  

(iii) all other work health and safety matters arising out of or in any way in connection with the 
Services, including the occurrence of any other incident or accident (not required to be 
reported in accordance with subparagraphs (i) or (ii)), within 30 days of such incident 
occurring;  

(d) for the purposes of paragraphs (a)(iii) and (c), in respect of any notifiable incident: 

(i) immediately provide the Commonwealth's Representative with a copy of the notice required 
to be provided to the relevant Commonwealth, State or Territory regulator; 

(ii) promptly provide the Commonwealth's Representative with a copy of all witness statements 
and the investigation report relating to the notifiable incident; 

(iii) promptly provide the Commonwealth's Representative with copies of any notice(s) or other 
documentation issued by the relevant Commonwealth, State or Territory regulator; and 

(iv) within 10 days of the date of notification to the relevant Commonwealth, State or Territory 
regulator, provide the Commonwealth's Representative with a summary of the related 
investigations, actions to be taken, and any impact on the Contract that may result from the 
notifiable incident;  

(e) institute systems to: 

(i) obtain regular written assurances from each subconsultant about their ongoing compliance 
with the WHS Legislation; and 

(ii) provide, in a format specified by the Commonwealth's Representative, the written 
assurances regarding the Consultant's ongoing compliance with the WHS Legislation: 

A. on a quarterly basis; and 

B. as otherwise directed by the Commonwealth's Representative;  
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(f) provide the written assurances obtained under paragraph (e), to the Commonwealth's Representative in 
accordance with paragraph (e);  

(g) without limiting the Consultant's obligations under this Contract or otherwise at law or in equity within 
10 days of receipt provide to the Commonwealth's Representative copies of all: 

(i) formal notices and written communications issued by a regulator or agent of the regulator 
under or in compliance with the applicable WHS Legislation to the Consultant or 
subconsultant (as the case may be) relating to work health and safety matters;  

(ii) formal notices issued by a health and safety representative of the Consultant or 
subconsultant (as the case may be), under or in compliance with the applicable WHS 
Legislation; and 

(iii) formal notices, written communications and written undertakings given by the Consultant or 
subconsultant (as the case may be) to the regulator or agent of the regulator under or in 
compliance with the applicable WHS Legislation,  

arising out of or in any way in connection with the carrying out of the Services and the Works by the 
Consultant;    

(h) exercise a duty of the utmost good faith to the Commonwealth in carrying out the Services to enable the 
Commonwealth to discharge the Commonwealth's duties under the WHS Legislation;  

(i) ensure all subcontracts include provisions equivalent to the obligations of the Consultant in this clause 
5.9; 

(j) ensure that, if any Statutory Requirement requires that: 

(i) a person: 

A. be authorised or licensed (in accordance with the WHS Legislation) to carry out 
any work at that workplace, that person is so authorised or licensed, and 
complies with any conditions of such authorisation or licence; or 

B. has prescribed qualifications or experience, or if not, is to be supervised by a 
person who has prescribed qualifications or experience (as defined in the WHS 
Legislation), that person has the required qualifications or experience or is so 
supervised; or 

(ii) a workplace, plant or substance (or design), or work (or class of work) be authorised or 
licensed, that workplace, plant or substance, or work is so authorised or licensed; 

(k) not direct or allow a person to carry out work, or use plant or a substance (or design) at a workplace 
unless the authorisation, licensing, prescribed qualifications or experience required by any Statutory 
Requirement and paragraph (j) are met;  

(l) immediately notify the Commonwealth's Representative giving full particulars, so far as they are known 
to it, upon becoming aware of any intention on the part of a regulatory authority to cancel, revoke, 
suspend or amend an authorisation relating to work health and safety; 

(m) without limiting the Consultant's obligations under this Contract (including paragraph (d) in respect of 
notifiable incidents) or otherwise at law or in equity, within 10 days of a request by the 
Commonwealth's Representative or anyone else acting on behalf of the Commonwealth, provide all 
information or copies of documentation held by the Consultant or a subconsultant to the 
Commonwealth's Representative or anyone else acting on behalf of the Commonwealth to enable the 
Commonwealth to comply with its obligations under the WHS Legislation;  

(n) if requested by the Commonwealth's Representative or required by the WHS Legislation, produce 
evidence of any Approvals including any authorisations, licences, prescribed qualifications or 
experience, or any other information relevant to work health and safety (as the case may be) to the 
satisfaction of the Commonwealth's Representative before the Consultant or any subconsultant 
commences such work; and  
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(o) where the Consultant is a supplier, manufacturer, designer or importer for the purposes of the WHS 
Legislation, promptly provide to the Commonwealth's Representative information concerning:  

(i) the purpose for which any plant, structure or substance (as defined in the WHS Legislation) 
has been designed or manufactured;  

(ii) the results of any calculations, analysis, testing or examination carried out concerning the 
safety of the plant, substances or structures referred to in subparagraph (i) (and the risks to 
the health and safety of persons); and 

(iii) any conditions necessary to ensure the plant, substances or structures are without risks to 
health and safety when used for the purpose for which they were designed or manufactured.  

5.10 Resolution of Ambiguities  

If there is any ambiguity, discrepancy or inconsistency in the documents which make up the Contract or between the 
Contract and any Project Documents: 

(a) subject to paragraphs (b) and (c) the following order of precedence will apply: 

(i) Official Order;  

(ii) Contract Particulars; 

(iii) Fee Schedule;  

(iv) Terms of Engagement;  

(v) Brief; 

(vi) Panel Agreement; and 

(vii) other document forming part of the Contract (if any) specified in the Contract Particulars; 

(b) where the ambiguity, discrepancy or inconsistency is between the Brief and any other requirement of the 
Contract (including any other requirement of the Brief), the greater, higher or more stringent 
requirement, standard, level of service or scope (as applicable) will prevail; 

(c) where the ambiguity, discrepancy or inconsistency is between the Contract and any Project Document, 
the higher standard, quality or quantum will prevail but if this does not resolve the ambiguity, 
discrepancy or inconsistency, paragraph (a) will prevail; 

(d) if it is discovered by the Consultant or the Commonwealth's Representative, then the party discovering it 
must promptly give notice to the other party; and 

(e) the Commonwealth's Representative must instruct the Consultant as to the course it must adopt, 
including, where applicable, by applying the principles in paragraphs (a) to (c) above, within 14 days of 
the notice under paragraph (d).  

5.11 Proactive Review Of All Project Contractor Documentation 

The Consultant must: 

(a) promptly and fully review all Project Contractor Documentation for compliance with the relevant 
Project Contract before submitting that Project Contractor Documentation to the Commonwealth;  

(b) not submit Project Contractor Documentation to the Commonwealth unless it has been fully reviewed 
and complies with the relevant Project Contract; 

(c) if any Project Contractor Documentation does not fully comply with the relevant Project Contract, 
provide the Project Contractor with all comments and other assistance necessary and appropriate to 
enable the Project Contractor to amend and finalise the Project Contractor Documentation so that it 
complies with the relevant Project Contract;  

(d) in any event, provide the review of the Project Contractor Documentation to the Commonwealth 
advising of the actions required to finalise the documentation; 
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(e) for the purposes of this clause, be responsible for co-ordinating the finalisation of all Project Contractor 
Documentation, including by providing and directing all necessary personnel to administer, supervise, 
review, co-ordinate and control finalisation of all Project Contractor Documentation at a rate of progress 
so that the relevant Project Contractor complies with his obligations under the relevant Project Contract; 

(f) if the Consultant requires any information, guidance, or other direction from the Commonwealth for the 
purpose of finalising its review of, or enabling the Project Contractor to finalise, any Project Contractor 
Documentation - promptly request the information, guidance or direction from the Commonwealth; 

(g) proactively program and manage the development, review and finalisation of all Project Contractor 
Documentation with the relevant Project Contractor so as to ensure that there are no delays to the 
completion of the project and that value for money for the Commonwealth is otherwise maximised; 

(h) when Project Contractor Documentation is submitted to the Commonwealth, provide recommendations 
and advice in respect of such Project Contractor Documentation to the Commonwealth; and 

(i) otherwise do all things necessary to ensure that the Commonwealth is able to efficiently and effectively 
review all Project Contractor Documentation. 

5.12 Drawings 

Without limiting its other obligations under the Contract, all drawings which the Consultant is required to provide 
under the Contract must be prepared by competent draftspersons in accordance with: 

(a) the standard prescribed in the Contract (or, to the extent it is not so prescribed, a standard consistent 
with the best industry standard for drawings of a nature similar to those required for the Services); 

(b) all Statutory Requirements;  

(c) the directions of the Commonwealth's Representative; and  

(d) to the extent that they are not inconsistent with the requirements of the Contract, the requirements of all 
relevant standards of Standards Australia.  

5.13 Certification 

This clause 5.13 does not apply unless the Contract Particulars state that it applies.  

Without limiting the Consultant's other obligations, the Consultant must, with each payment claim under clause 9.2 
or 9A.2 (as the case may be) and, if requested by the Commonwealth's Representative, prior to Completion (as 
defined in the Project Contract) of the Works or a Stage (as the case may be and as defined in the Project Contract), 
provide the Commonwealth's Representative: 

(a) a certificate in the form of the consultant design certificate published on the Defence Website as 
amended from time to time (Consultant Design Certificate) which certifies that (to the extent then 
applicable): 

(i) the  Consultant Material complies with: 

A. all Statutory Requirements; and 

B. the requirements of the Contract; and 

(ii) the Works comply or the Stage (as the case may be and as defined in the Project Contract) 
complies with the Consultant Material which has not been rejected by the Commonwealth's 
Representative under clause 5.2; and 

(b) a corresponding certificate from each subconsultant that performs design work forming part of the 
Services in the form of the subconsultant design certificate published on the Defence Website as 
amended from time to time (Subconsultant Design Certificate) which certifies that (to the extent then 
applicable): 

(i) all design carried out by that subconsultant complies with: 

A. subject to the subcontract, all Statutory Requirements; and 
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B. the requirements of the subcontract; and 

(ii) the Works comply or the Stage (as the case may be and as defined in the Project Contract) 
complies with the design carried out by that subconsultant, 

except to the extent set out in such certificates. 

5.14 Project Plans 

(a) The Consultant must: 

(i) carry out the Services in accordance with, and otherwise implement, the Project Plans; and 

(ii) for the purposes of subparagraph (i): 

A. prepare draft Project Plans, based on the outline approach to preparing the 
Project Plans and performing the Services to be covered by the Project Plans 
submitted by the Consultant in its proposal for the Services and otherwise in 
accordance with the requirements of the Contract, and submit them to the 
Commonwealth's Representative so as to ensure that there is no delay or 
disruption to the Services and in any event no later than the number of days 
specified in the Contract Particulars after the Award Date for each Project Plan; 

B. not commence any of the Services to which any Project Plan applies, unless the 
Commonwealth's Representative has had the number of days specified in the 
Contract Particulars to review the draft Project Plans and has not rejected them;  

C. if any draft Project Plan is rejected, submit an amended draft of the Project Plan 
to the Commonwealth's Representative;  

D. in any event, finalise each Project Plan so as to ensure that there is no delay or 
disruption to the Services and in any event in accordance with the requirements 
of the Contract;  

E. after the Project Plans have been finalised, continue to regularly review its 
Project Plans, including in accordance with any obligations imposed by the 
definition of each Project Plan and to correct any defects in or omissions from a 
Project Plan (whether identified by the Commonwealth's Representative or the 
Consultant) and submit an amended draft of the Project Plan to the 
Commonwealth's Representative, after which subsubparagraphs A - D will 
apply (to the extent applicable); and 

F. document and maintain detailed records of inspections or audits undertaken as 
part of any Project Plan. 

(b) The Consultant will not be relieved from compliance with any of its Contract obligations or from any of 
its liabilities whether under the Contract or otherwise according to law as a result of: 

(i) the implementation of and compliance with the requirements of any Project Plan; 

(ii) any direction by the Commonwealth's Representative concerning a Project Plan or the 
Consultant's compliance or non-compliance with a Project Plan; 

(iii) any audit or other monitoring by the Commonwealth's Representative of the Consultant's 
compliance with a Project Plan; or 

(iv) any failure by the Commonwealth's Representative, or anyone else acting on behalf of the 
Commonwealth, to detect any defect in or omission from a Project Plan including where any 
such failure arises from any negligence on the part of the Commonwealth's Representative 
or other person. 

5.15 Manual Of Fire Protection Engineering And National Construction Code 
Certification  

This clause 5.15 does not apply unless the Contract Particulars state it applies.  
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Without limiting clauses 2.10 or 2.11, the Consultant must provide to the Commonwealth's Representative written 
certification from an Accredited Building Surveyor: 

(a) at the time it submits any Consultant Material under clause 5.2 - that the Consultant Material submitted 
at that time complies with the MFPE and the National Construction Code; 

(b) before issue of any Consultant Material for the purpose of engaging a Project Contractor - that the 
Consultant Material to be issued at that time complies with the MFPE and the National Construction 
Code; and 

(c) prior to Completion (as defined in the Project Contract) of the Project or a Stage (as the case may be and 
as defined in the Project Contract) - that the Project complies or the Stage (as the case may be and as 
defined in the Project Contract) comply (as the case may be) with the MFPE and the National 
Construction Code, 

except to the extent of any dispensation granted by the ASEE and identified in the certification.  To the extent that 
there is any inconsistency between the MFPE and the National Construction Code, the MFPE prevails. 

5.16 Requests For Information  

Without limiting the Contract, the Services may include responding to Requests for Information (Request for 
Information Services).  All documentation provided as part of the Request for Information Services will be deemed 
to form part of the Consultant Material. 

Without limiting the Contract or any Project Contract, the Consultant must: 

(a) perform the Request for Information Services so as to ensure that the Request for Information Services 
fully address each Request for Information, reduce the need for further Requests for Information and 
minimise the Commonwealth’s exposure to delay and extra costs under Project Contracts to the 
maximum extent possible; 

(b) submit (or resubmit) the Consultant Material prepared as Request for Information Services to the 
Commonwealth's Representative in accordance with clause 5.2; 

(c) perform the Request for Information Services within the time required by the Project Contract, or if no 
time is specified in the Project Contract, by the time required by the Commonwealth's Representative 
including so as to minimise the Commonwealth’s exposure to delay and extra costs under Project 
Contracts to the maximum extent possible; and 

(d) for the purposes of performing the Request for Information Services, ensure that its personnel, 
subconsultants and other resources have appropriate availability, qualifications, experience, ability and 
expertise. 

5.17 Access to Project Documents 

The Consultant must at the request of the Commonwealth's Representative at any time during the performance of the 
Services and the period of 10 years following the completion of the Services: 

(a) make the Project Documents available for inspection and copying by the Commonwealth's 
Representative or any other person nominated by the Commonwealth's Representative; 

(b) provide to the Commonwealth's Representative such copies of the Project Documents as the 
Commonwealth's Representative may require; 

(c) provide all such facilities and assistance and answer all such questions which may be required to enable 
the Commonwealth's Representative or any nominated persons to identify the amounts being (or 
proposed to be) incurred or expended by the Consultant in performing the Services; and 

(d) make available any officers, employees, agents or subconsultants for interviews with the 
Commonwealth's Representative or any nominated persons. 

5.18 Design - Discipline Lead Design Review  

This clause 5.18 does not apply unless the Contract Particulars state that it applies.  
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(a) Without limiting the Consultant's obligations under the Contract, if requested by the Commonwealth's 
Representative in writing, the Consultant must within the time specified in the Commonwealth 
Representative's notice: 

(i) arrange for the Discipline Lead(s) specified in the notice to review any design prepared by 
the Consultant as set out in the notice; and  

(ii) provide the Commonwealth's Representative with written assurance from the relevant 
Discipline Lead(s) that the design complies with the requirements of the Contract.  

(b) For the purpose of this clause 5.18, Discipline Lead means the persons nominated by the Consultant to 
act as the Discipline Lead in accordance with clause 3.6 of the Panel Conditions and set out in Appendix 
1 to the Panel Conditions, as replaced by written notice from the Consultant to the Commonwealth and 
with the prior written approval of the Commonwealth under clause 3.6 of the Panel Conditions. 

5.19 Defence Industry Participation Schedule 

(a) This clause 5.19 does not apply unless the Contract Particulars state that it applies.  

(b) The Consultant acknowledges the importance to the Commonwealth of Australian industry 
participation, as set out in government and Defence policies, and the contribution made by the 
Consultant towards achieving the objectives for Australian industry participation, to: 

(i) deliver Services to Defence, from Australian industry and veterans, through solutions that 
provide value for money for the Commonwealth; and 

(ii) maximise opportunities for competitive Australian industry and veterans to participate in 
Defence procurements. 

(c) The Consultant acknowledges that the Defence Industry Participation Schedule sets out the activities 
that it intends will be carried out by Australian industry (whether by the Consultant or identified 
subconsultants) in performing the Contract. 

(d) The Consultant must:  

(i) ensure that the activities specified in the Defence Industry Participation Schedule are 
performed in Australia by the Consultant or, subject to subparagraph (iv), the relevant 
subconsultants identified in the Defence Industry Participation Schedule;   

(ii) use its best endeavours to achieve the overall Contract expenditure in Australia in respect to 
each "Activity Value" specified in the Defence Industry Participation Schedule; 

(iii) maintain the accuracy, completeness and currency of the Defence Industry Participation 
Schedule; and 

(iv) if the Consultant or a subconsultant can no longer perform an activity specified in the 
Defence Industry Participation Schedule, propose an alternative entity to perform the 
activity for approval by the Commonwealth's Representative, ensuring that opportunities are 
maximised for Australian industry and veteran participation. 

(e) The Consultant acknowledges and agrees that the Commonwealth may disclose the Defence Industry 
Participation Schedule in whole or in part in order to comply with its reporting and other obligations in 
respect of industry participation. 

(f) Notwithstanding any other clause of this Contract, the Consultant acknowledges and agrees that the 
Defence Industry Participation Schedule:   

(i) may be recorded in a central database accessible by the Commonwealth and may be made 
publicly available;  

(ii) will not be Commercial-in-Confidence Information for the purposes of clause 3.5; and  

(iii) may be used by the Commonwealth for any purpose, including being taken into account for 
evaluation of any registration of interest process, tender process or similar procurement 
process in connection with any other Commonwealth project. 
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(g) In this clause 5.19, Defence Industry Participation Schedule means the document (if any) specified in 
the Official Order as may be updated in accordance with this clause 5.19. 
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6. QUALITY 

6.1 Quality Assurance 

The Consultant: 

(a) must implement the quality assurance, process, system or framework specified in the Project DCAP;  

(b) must allow the Commonwealth's Representative access to the quality assurance process, system or 
framework of the Consultant so as to enable monitoring and quality auditing;  

(c) if it receives an instruction under clause 6.2 in relation to a non-complying Service, use its quality 
assurance process, system or framework to address the relevant non-complying Service and to prevent 
any reoccurrence of that non-complying Service; and 

(d) will not be relieved from compliance with any of its Contract obligations or from any of its liabilities 
whether under the Contract or otherwise at law or in equity as a result of: 

(i) the implementation of and compliance with the quality assurance requirements of the 
Contract; 

(ii) any direction by the Commonwealth's Representative concerning the Consultant’s quality 
assurance process, system or framework or its compliance or non-compliance with that 
system; 

(iii) any audit or other monitoring by the Commonwealth's Representative of the Consultant’s 
compliance with the quality assurance process, system or framework; or 

(iv) any failure by the Commonwealth's Representative, or anyone else acting on behalf of the 
Commonwealth, to detect any defect in the Services including where any such failure arises 
from any negligence on the part of the Commonwealth's Representative or other person. 

6.2 Non-Complying Services 

(a) If the Commonwealth's Representative discovers or believes that any Services have not been performed 
in accordance with the Contract, the Commonwealth's Representative may give the Consultant a 
direction specifying the non-complying Services and doing one or more of the following: 

(i) requiring the Consultant to: 

A. re-perform the non-complying Services and specifying the time within which 
this must occur; and 

B. to take all such steps as are reasonably necessary to: 

1) mitigate the effect on the Commonwealth of the failure to carry out 
the Services in accordance with the Contract; and 

2) put the Commonwealth (as closely as possible) in the position in 
which it would have been if the Consultant had carried out the 
Services in accordance with the Contract; or 

(ii) advising the Consultant that the Commonwealth will not require re-performance of the non-
complying Services, despite the non-compliance; and 

(b) Without limiting any other provision of the Contract, the Commonwealth may give a written notice 
under clause 11.3 to the Consultant if the Commonwealth's Representative discovers or believes that any 
Services have not been performed in accordance with the Contract. 

6.3 Re-performance of the Non-complying Services  

(a) If a direction is given under clause 6.2(a)(i), the Consultant must re-perform the non-complying 
Services: 

(i) within the time specified in the Commonwealth's Representative's instruction;  
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(ii) so as to minimise any delay and disruption to the Services; and 

(iii) so as to minimise the delay and disruption to the Project. 

(b) If the Consultant fails to comply with paragraph (a), the Commonwealth may (in its absolute discretion 
and without prejudice to any other rights it may have) itself engage an Other Contractor to correct the 
non-complying Services and the cost of such correction will be a debt due from the Consultant to the 
Commonwealth.  

6.4 Acceptance of the Non-complying Services 

If the Commonwealth does not require re-performance of the non-complying Services despite the non-compliance 
under clause 6.2(a)(ii), such acceptance will not: 

(a) relieve the Consultant from or alter its liabilities or obligations under the Contract; and 

(b) prejudice the Commonwealth's rights against the Consultant whether under the Contract or otherwise 
according to law. 

6.5 Update of Quality Assurance Process, System or Framework 

If the Consultant receives a notice under clause 6.2, then the Consultant must: 

(a) update the quality assurance process, system or framework specified in the Project DCAP to ensure that 
it is adequate to prevent a reoccurrence of the relevant non-complying Service or a similar non-
compliance;  

(b) take any other steps necessary to avoid a reoccurrence of the relevant non-complying Service or a 
similar non-compliance; and  

(c) upon request provide evidence of its compliance with paragraphs (a) and (b) to the Commonwealth's 
Representative.  
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7. TIME 

7.1 Progress 

The Consultant must: 

(a) perform the Services in a timely manner;  

(b) use its best endeavours to achieve Completion of each Milestone within the time set out in the program 
prepared under clause 7.2; and 

(c) without being limited by paragraph (b), perform the Services within any time limits specified in the 
Project Contracts. 

7.2 Programming 

The Consultant must: 

(a) within 14 days of the Award Date, prepare a program of the Services which must: 

(i) be based upon the Commonwealth's Program; and 

(ii) contain the details required by the Contract (including the Milestones) and which the 
Commonwealth's Representative otherwise reasonably directs; 

(b) update the program periodically at least at intervals of no less than that specified in the Contract 
Particulars to take account of: 

(i) changes to the program;  

(ii) changes to the Commonwealth's Program; or 

(iii) delays which may have occurred;  

(c) give the Commonwealth's Representative copies of all programs; and 

(d) provide all programs in a format compatible with the software specified in the Contract Particulars. 

The Commonwealth's Representative may review and comment on any program submitted under this clause 7.2.  

7.3 Consultant Not Relieved 

Any review of, comment upon or any failure to review or comment upon, a program by the Commonwealth's 
Representative will not:  

(a) relieve the Consultant from or alter its obligations under the Contract; or 

(b) affect the time for the carrying out of the Commonwealth's or Commonwealth's Representative's 
Contract obligations.  

7.4 Suspension 

(a) The Commonwealth's Representative: 

(i) may instruct the Consultant to suspend and, after a suspension has been instructed, to 
re-commence, the carrying out of all or a part of the Services; and 

(ii) is not required to exercise the Commonwealth's Representative's power under subparagraph 
(i) for the benefit of the Consultant. 

(b) If a suspension under this clause 7.4 arises as a result of: 

(i) the Consultant's failure to carry out its obligations in accordance with the Contract, to the 
extent permitted by law, the Consultant will not be entitled to make any Claim against the 
Commonwealth arising out of, or in any way in connection with, the suspension; or 
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(ii) a cause other than the Consultant's failure to carry out its obligations in accordance with the 
Contract: 

A. an instruction to suspend under this clause 7.4 will entitle the Consultant to be 
have the Fee increased by the extra costs reasonably incurred by it as a direct 
result of the suspension as determined by the Commonwealth's Representative; 

B. the Consultant must take all steps possible to mitigate any extra costs incurred 
by it as a result of the suspension; and  

C. to the extent permitted by law, the Consultant will not be entitled to make any 
other Claim against the Commonwealth arising out of, or in any way in 
connection with, the suspension other than under this subparagraph (ii). 

(c) Except to the extent permitted by any relevant Security of Payment Legislation, the Consultant may only 
suspend the Services when instructed to do so under this clause 7.4. 

7.5 Acceleration  

(a) The Commonwealth's Representative may at any time and from time to time, by written notice to the 
Consultant, require the Consultant to use its best endeavours to achieve Completion of a Milestone by a 
date earlier than the date in the program prepared under clause 7.2 (Accelerated Milestone Date). 

(b) If a direction is given by the Commonwealth's Representative under paragraph (a), the Consultant must:  

(i) use its best endeavours to:  

A. accelerate the performance of the Services; and  

B. otherwise do all things necessary, 

to achieve Completion of the Milestone by the Accelerated Milestone Date; and 

(ii) keep the Commonwealth's Representative fully and regularly informed of the progress of the 
Services against the Accelerated Milestone Date. 

(c) The Consultant will:  

(i) be entitled to its extra costs properly and reasonably incurred in complying with paragraph 
(a); and 

(ii) not be entitled to make any Claim, other than for payment of an amount in accordance with 
subparagraph (i), arising out of or in connection with a direction by the Commonwealth's 
Representative under paragraph (a). 
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8. VARIATION 

8.1 Variation Price Request 

(a) The Commonwealth's Representative may, at any time, issue a document titled "Variation Price 
Request" to the Consultant which will set out details of a proposed Variation which the Commonwealth 
is considering with respect to the Services. 

(b) Where applicable, the Consultant must immediately take all action required under any relevant 
subcontract in relation to each subconsultant that would be involved in carrying out the proposed 
Variation. 

(c) Within 14 days of the receipt of a "Variation Price Request" (or such longer period as may be agreed by 
the Commonwealth's Representative), the Consultant must provide the Commonwealth's Representative 
with a written notice in which the Consultant sets out: 

(i) the adjustment (if any) to the Fee to carry out the proposed Variation, which must be 
calculated by reference to the position descriptions set out in the Schedule of Rates (to the 
extent applicable);  

(ii) if specified in the "Variation Price Request", the Consultant's proposed methodology for the 
performance of the proposed Variation; and 

(iii) the effect (if any) which the proposed Variation will have on the then current program. 

8.2 Variation Order 

Whether or not the Commonwealth's Representative has issued a "Variation Price Request" under clause 8.1, the 
Commonwealth's Representative may at any time instruct the Consultant to carry out a Variation by a written 
document titled "Variation Order", in which the Commonwealth's Representative will state one of the following: 

(a) the proposed adjustment to the Fee set out in the Consultant's notice under clause 8.1 (if any) is agreed 
and the Fee will be adjusted accordingly; or 

(b) any adjustment to the Fee will be determined under clauses 8.3(b) and 8.3(c).  

No Variation will invalidate the Contract irrespective of the nature, extent or value of the services the subject of the 
Variation. 

8.3 Cost of Variation 

The Fee will be increased or decreased for all Variations which have been the subject of a direction by the 
Commonwealth's Representative: 

(a) as agreed under clause 8.2(a); 

(b) if paragraph (a) does not apply, in accordance with the rates and prices in the Schedule of Rates, if and 
insofar as the Commonwealth's Representative determines that those rates or prices are applicable to, or 
it is reasonable to use them for valuing, the Variation; or 

(c) to the extent paragraphs (a) and (b) do not apply, by a reasonable amount: 

(i) agreed between the parties; or 

(ii) failing agreement, determined by the Commonwealth's Representative; and  

(d) if the Fee is adjusted under this clause 8.3 and a Milestone Fee Payment Schedule applies, the Milestone 
Fee Payment Schedule will be adjusted on a pro rata basis: 

(i) to be agreed between the parties; or 

(ii) failing agreement, determined by the Commonwealth's Representative.  
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8.4 Rates and Prices 

Where any rates and prices in the Schedule of Rates are used under clause 8.3(b), the rates and prices will be 
deemed to cover: 

(a) all labour, materials, overheads and profit related to the work the subject of the Variation and 
compliance with the Consultant’s obligations under the Contract; and 

(b) all costs and expenses which will be incurred by the Consultant arising out of or in any way in 
connection with the Variation. 

8.5 Omissions 

If a Variation, which is the subject of a direction by the Commonwealth's Representative, omits any part of the 
Services, the Commonwealth may thereafter carry out this omitted work either itself or by engaging Other 
Contractors. 

8.6 All Work Included 

The Consultant has allowed for the provision of all work necessary for the Services, whether or not expressly 
mentioned in the Brief. 

Any such work: 

(a) must be undertaken and provided by the Consultant; and 

(b) forms part of the Services and will not entitle the Consultant to make a Claim except as otherwise 
provided for in the Panel Agreement.   
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9. PAYMENT (OPTION 1) 

9.1 Payment Obligation  

Subject to clause 9.11 and to any other right to set-off which the Commonwealth may have, the Commonwealth will 
pay the Consultant:  

(a) the Fee; and 

(b) any other amounts which are payable by the Commonwealth to the Consultant under the Contract. 

9.2 Payment Claims 

The Consultant must give the Commonwealth's Representative claims for payment on account of the Fee and all 
other amounts then payable by the Commonwealth to the Consultant under the Contract: 

(a) at the times specified in the Contract Particulars until completion of the Services or termination of the 
Contract (whichever is earlier);  

(b) unless terminated earlier, after completion of the Services, within the time required by clause 9.7; 

(c) in the format which the Commonwealth's Representative reasonably requires; 

(d) which are based on the Schedule of Rates to the extent it is relevant; 

(e) which show separately the amounts (if any) claimed on account of: 

(i) the Fee; and 

(ii) all other amounts then payable by the Commonwealth to the Consultant under the Contract; 
and 

(f) which set out or attach sufficient details, calculations, supporting documentation and other information 
in respect of all amounts claimed by the Consultant: 

(i) to enable the Commonwealth's Representative to fully and accurately determine (without 
needing to refer to any other documentation or information) the amounts then payable by the 
Commonwealth to the Consultant under the Contract; and 

(ii) including any such documentation or information which the Commonwealth's 
Representative may by written notice from time to time require the Consultant to set out or 
attach, whether in relation to a specific payment claim or all payment claims generally.  

9.3 Certification to Accompany Submission of Payment Claim 

(a) The Consultant must, with each payment claim under clause 9.2, certify to the Commonwealth's 
Representative that it has:  

(i) obtained the insurance required under clause 4.2 of the Panel Conditions and (if requested) 
provided evidence of this to the Commonwealth's Representative; 

(ii) complied with clause 5.9; 

(iii) complied with its programming obligations under clause 7.2; and 

(iv) complied with clause 9.16 (if applicable).  

9.4 Payment Statement  

The Commonwealth's Representative:  

(a) must, within 10 business days of receiving a payment claim submitted or purported to be submitted in 
accordance with clause 9.2; or 

(b) may, if the Consultant fails to submit any such claim in accordance with clause 9.2, at any time, 
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give the Consultant (with a copy to the Commonwealth), on behalf of the Commonwealth, a payment statement  
which states: 

(c) the payment claim to which it relates (if any); 

(d) the Consultant's total value of entitlement under the Contract; 

(e) the amount previously paid to the Consultant on account of the Fee and otherwise in accordance with 
the Contract; 

(f) the amount (if any) which the Commonwealth's Representative believes to be then payable by the 
Commonwealth to the Consultant on account of the Fee and otherwise in accordance with the Contract 
and which the Commonwealth proposes to pay to the Consultant; and 

(g) if the amount in paragraph (f) is less than the amount claimed in the payment claim: 

(i) the reason why the amount in paragraph (f) is less than the amount claimed in the payment 
claim; and 

(ii) if the reason for the difference is that the Commonwealth has retained, deducted, withheld 
or set-off payment for any reason, the reason for the retention, deduction, withholding or 
setting-off. 

Any evaluation, or issue of a payment statement, by the Commonwealth's Representative will not: 

(h) constitute approval of any Services nor will it be taken as an admission or evidence that the part of the 
Services covered by the payment statement has been satisfactorily carried out in accordance with the 
Contract; or 

(i) constitute a waiver of the requirements of clauses 9.2 and 9.3 in relation to any payment claim other 
than to the extent (if any) to which the Commonwealth expressly waives such requirements in respect of 
the payment claim the subject of the payment statement.  

9.5 Payment 

(a) Within 3 business days of the Consultant receiving a payment statement under clause 9.4, the Consultant 
must give the Commonwealth's Representative, with a copy to the email address specified in the 
Contract Particulars, a tax invoice for the amount stated as then payable by the Commonwealth to the 
Consultant in the payment statement.  

(b) Subject to clause 9.13(c), within: 

(i) subject to subparagraph (b)(ii), if none of the Services are being carried out in New South 
Wales or Queensland, 10 business days; or 

(ii) if any of the Services are being carried out in New South Wales or Queensland, 5 business 
days, 

of the Commonwealth receiving a payment statement under clause 9.4, the Commonwealth will pay the 
Consultant the amount stated as then payable by the Commonwealth to the Consultant in the payment 
statement. 

9.6 Payment on Account 

Any payment of moneys under clause 9.5 is not: 

(a) evidence of the value of Services or that Services have been satisfactorily carried out in accordance with 
the Contract; 

(b) an admission of liability; or 

(c) approval by the Commonwealth or the Commonwealth's Representative of the Consultant’s 
performance or compliance with the Contract, 

but is only to be taken as payment on account. 
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9.7 Completion Payment Claim and Notice 

Within 28 days (or such longer period agreed in writing by the Commonwealth's Representative) of completion of 
the Services, the Consultant must give the Commonwealth's Representative: 

(a) a payment claim which complies with clause 9.2 and which must include all amounts which the 
Consultant claims from the Commonwealth on account of the Fee and all other amounts payable under 
the Contract; and 

(b) notice of any other amounts which the Consultant claims from the Commonwealth, 

in respect of any fact, matter or thing arising out of or in any way in connection with the Services or the Contract 
which occurred prior to completion. 

The payment claim and notice required under this clause 9.7 are in addition to the other notices which the 
Consultant must give to the Commonwealth's Representative under the Contract in order to preserve its entitlements 
to make any such Claims. 

Without limiting the previous paragraph, the Consultant cannot include in this payment claim or notice any Claims 
which are barred by clause 13.5. 

9.8 Release after Completion Payment Claim and Notice 

After the date for submitting the payment claim and notice under clause 9.7 has passed, the Consultant releases the 
Commonwealth from any Claim in respect of any fact, matter or thing arising out of or in any way in connection 
with the Services or the Contract which occurred prior to completion, except any Claim included in a payment claim 
or notice under clause 9.7 which is given to the Commonwealth's Representative within the time required by and in 
accordance with the terms of clause 9.7. 

9.9 Interest 

(a) The Commonwealth will pay simple interest at the rate specified in paragraph (c) on any: 

(i) amount which has been stated as then payable by the Commonwealth's Representative in a 
payment statement under clause 9.4, but which is not paid by the Commonwealth within the 
time required by the Contract; and 

(ii) damages. 

(b) This will be the Consultant’s sole entitlement to interest including damages for loss of use of, or the cost 
of borrowing, money. 

(c) The interest rate is the Australian Taxation Office-sourced General Interest Charge Rate current at the 
due date for payment or such other rate nominated in writing from time to time by the Commonwealth's 
Representative. 

9.10 Correction of Payment Statements 

The Commonwealth's Representative may, in any payment statement: 

(a) correct any error in any previous payment statement; and 

(b) modify any previous payment statement, 

issued by the Commonwealth's Representative. 

9.11 Right of Set-Off 

The Commonwealth may: 

(a) deduct from moneys otherwise due to the Consultant: 

(i) any debt or other moneys due from the Consultant to the Commonwealth; and 
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(ii) any claim to money which the Commonwealth asserts in good faith against the Consultant 
whether for damages or otherwise, whether under the Contract or otherwise at law, relating 
to the Project or the Services; and  

(b) without limiting paragraph (a), deduct any debt, other moneys due or any claim to money referred to in 
paragraph (a)(i) or (a)(ii) from any amount which may be or thereafter become payable to the Consultant 
by the Commonwealth in respect of any Variation the subject of a "Variation Order" under clause 8.2. 

9.12 Payment of Workers and Subconsultants  

The Consultant must with each payment claim submitted under clause 9.2 provide the Commonwealth's 
Representative with a duly completed declaration (in the format which the Commonwealth reasonably requires) for 
each applicable jurisdiction in which the Services were carried out during the relevant period.  

9.13 GST 

(a) Subject to paragraph (b), where any supply arises out of or in connection with the Contract or the 
Services for which GST is not otherwise provided, the party making the supply (Supplier) will be 
entitled to increase the amount payable for the supply by the amount of any applicable GST. 

(b) Where an amount is payable to the Supplier for a supply arising out of or in connection with the 
Contract or the Services which is based on the actual or reasonable costs incurred by the Supplier, the 
amount payable for the supply will be reduced by the amount of any input tax credits available to the 
Supplier (or a representative member on the Supplier's behalf) in respect of such costs before being 
increased for any applicable GST under paragraph (a). 

(c) As a condition precedent to any amount on account of GST being due from the recipient to the Supplier 
in respect of a taxable supply, the Supplier must provide a tax invoice to the recipient in respect of that 
supply. 

(d) If the amount paid to the Supplier in respect of the GST (whether because of an adjustment or 
otherwise): 

(i) is more than the GST on the supply, then the Supplier shall refund the excess to the 
recipient; or 

(ii) is less than the GST on the supply, then the recipient shall pay the deficiency to the 
Supplier. 

(e) In this clause 9.13, subject to clause 1.1, terms defined in GST Legislation have the meaning given to 
them in GST Legislation. 

9.14 Security of Payment Legislation  

(a) The Consultant agrees with the Commonwealth that: 

(i) a payment claim submitted to the Commonwealth's Representative under clause 9.2 which 
also purports to be (or is at law) a payment claim under the relevant Security of Payment 
Legislation is received by the Commonwealth's Representative as agent for the 
Commonwealth;  

(ii) the Commonwealth's Representative will give payment statements and carry out all other 
functions of the Commonwealth under the relevant Security of Payment Legislation as the 
agent of the Commonwealth (without affecting the Commonwealth's right to carry out those 
functions itself);  

(iii) to the extent permitted by and for the purposes of the relevant Security of Payment 
Legislation, the "reference dates" are those of the dates prescribed in clauses 9.2(a) and 
9.2(b) on which the Consultant has satisfied the requirements of clause 9.3(a); and 

(iv) a reference to a "payment statement" is also a reference to a "payment schedule" for the 
purposes of the relevant Security of Payment Legislation. 

(b) Failure by the Commonwealth's Representative to state in a payment statement issued under the relevant 
Security of Payment Legislation or otherwise an amount which the Commonwealth is entitled to retain, 
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deduct, withhold or set-off from the amount which would otherwise be then payable by the 
Commonwealth to the Consultant will not prejudice: 

(i) the Commonwealth's Representative's ability or power to state in a subsequent payment 
statement an amount which the Commonwealth is entitled to retain, deduct, withhold or set-
off from the amount which would otherwise be then payable by the Commonwealth to the 
Consultant; or 

(ii) the Commonwealth's right to subsequently exercise its right to retain, deduct, withhold or 
set-off any amount under this Contract or otherwise at law or in equity. 

(c) The Consultant agrees that the amount stated in the payment statement as then payable by the 
Commonwealth to the Consultant under clause 9.4(f) is, to the extent permitted by and for the purposes 
of the relevant Security of Payment Legislation, the amount of the "progress payment" calculated in 
accordance with the terms of this Contract and which the Consultant is entitled to be paid in respect of 
the Contract. 

(d) The Consultant irrevocably chooses the person specified in the Contract Particulars as, to the extent 
permitted by and for the purposes of the relevant Security of Payment Legislation and to the extent that 
the relevant Services are to be carried out in: 

(i) the Northern Territory, the appointed adjudicator or, where there is no appointed 
adjudicator, the prescribed appointer;  

(ii) Western Australia, the appointed adjudicator or the adjudicator (as the case may be) or, 
where there is no appointed adjudicator or adjudicator, the prescribed appointer or 
authorised nominating authority (as the case may be); or 

(iii) any other State or Territory (other than Queensland) in which Security of Payment 
Legislation applies, the authorised nominating authority.  

(e) The Consultant must not at any time, without the written consent of the Commonwealth, divulge or 
suffer or permit its servants, subconsultants or agents to divulge to any person any communication, 
submission or statement made or evidence or information used by or relied upon by the Commonwealth 
or any details thereof in respect of an adjudication application made under the relevant Security of 
Payment Legislation (in this paragraph, the Information). 

For the avoidance of doubt: 

(i) to the extent permitted by law, the Consultant's obligations in respect of the Information 
apply to any subsequent proceedings before a court, arbitrator, expert or tribunal; 

(ii) notwithstanding the Consultant's obligations in respect of the Information, the 
Commonwealth has absolute discretion to divulge or permit its servants, subconsultants or 
agents to divulge to any person the Information; 

(iii) the Commonwealth may divulge or permit its servants, subconsultants or agents to divulge 
to any person any communication, submission or statement made or evidence or information 
used by or relied upon by the Consultant or any details thereof in respect of an adjudication 
application made under the relevant Security of Payment Legislation; and 

(iv) any Information which the Commonwealth provides or relies upon in respect of an 
adjudication application made under the relevant Security of Payment Legislation is made 
without prejudice to the Commonwealth's right to vary, modify, supplement or withdraw the 
Information in any subsequent proceedings before a court, arbitrator, expert or tribunal. 

9.15 Accounting Records 

The Consultant must keep accurate and up to date accounting records including books of account, labour time 
sheets, invoices for materials, plant hire, final accounts and any other documents or papers which show all details in 
relation to: 

(a) all Variations; and 
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(b) all other amounts payable to the Consultant other than on account of the original Fee specified in the 
Contract Particulars. 

9.16 Estate Information  

If specified in the Contract Particulars, the Consultant must provide the Consultant Material, as specified by the 
Commonwealth's Representative, in a format compatible with Defence's estate information reporting system set out 
on the Defence Website. 
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9A PAYMENT (OPTION 2) 

9A.1 Payment Obligation  

Subject to clause 9A.8 and to any other right to set off which the Commonwealth may have, the Commonwealth will 
pay the Consultant: 

(a) the Fee; and 

(b) any other amounts which are payable by the Commonwealth to the Consultant under the Contract. 

9A.2 Payment Claims 

The Consultant must submit claims for payment on account of the Fee and all other amounts then payable by the 
Commonwealth to the Consultant under the Contract: 

(a) at the times specified in the Contract Particulars until completion of the Services or termination of the 
Contract (whichever is earlier);  

(b) unless terminated earlier, after completion of the Services, within the time required by clause 9A.6; 

(c) which are in the form of an invoice submitted by the Consultant through the Commonwealth's 
accounting system;  

(d) which are based on the Schedule of Rates to the extent it is relevant; 

(e) which include sufficient details, calculations, supporting documentation and other information in respect 
of all amounts claimed by the Consultant:  

(i) to enable the Commonwealth's Representative to fully and accurately determine (without 
needing to refer to any other documentation or information) the amounts then payable by the 
Commonwealth to the Consultant under the Contract; and 

(ii) including any such documentation or information which the Commonwealth's 
Representative may by written notice from time to time require the Consultant to provide, 
whether in relation to a specific payment claim or all payment claims generally.  

9A.3 Certification to Accompany Submission of Payment Claim 

(a) The Consultant must, with each payment claim under clause 9A.2, certify to the Commonwealth's 
Representative that it has:  

(i) obtained the insurance required under clause 4.2 of the Panel Conditions and (if requested) 
provided evidence of this to the Commonwealth's Representative; 

(ii) complied with clause 5.9; 

(iii) complied with its programming obligations under clause 7.2; and 

(iv) complied with clause 9A.11 (if applicable).  

9A.4 Payment 

Subject to clause 9A.3 and 9A.9, within the number of days specified in the Contract Particulars of the Consultant 
submitting a valid payment claim under clause 9A.2, the Commonwealth will pay the Consultant the amounts then 
payable by the Commonwealth to the Consultant in accordance with the Contract.  

9A.5 Payment on Account 

Any payment of moneys under clause 9A.4 is not: 

(a) evidence of the value of Services or that Services have been satisfactorily carried out in accordance with 
the Contract; 
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(b) an admission of liability; or 

(c) approval by the Commonwealth or the Commonwealth's Representative of the Consultant’s 
performance or compliance with the Contract, 

but is only to be taken as payment on account. 

9A.6 Completion Payment Claim and Notice 

Within 28 days (or such longer period agreed in writing by the Commonwealth's Representative) after completion of 
the Services, the Consultant must submit to the Commonwealth: 

(a) a payment claim which complies with clause 9A.2 and which must include all amounts which the 
Consultant claims from the Commonwealth on account of all amounts payable under the Contract; and 

(b) notice of any other amounts which the Consultant claims from the Commonwealth, 

in respect of any fact, matter or thing arising out of or in any way in connection with the Services or the Contract 
which occurred prior to completion. 

The payment claim and notice required under this clause 9A.6 are in addition to the other notices which the 
Consultant must submit under the Contract in order to preserve its entitlements to make any such Claims. 

Without limiting the previous paragraph, the Consultant cannot include in this payment claim or notice any Claims 
which are barred by clause 13.5. 

9A.7 Release after Completion Payment Claim and Notice 

After the date for submitting the payment claim and notice under clause 9A.6 has passed, the Consultant releases the 
Commonwealth from any Claim in respect of any fact, matter or thing arising out of or in any way in connection 
with the Services or the Contract which occurred prior to completion, except any Claim included in a payment claim 
or notice under clause 9A.6 which is given to the Commonwealth's Representative within the time required by and 
in accordance with the terms of clause 9A.6. 

9A.8 Right of Set Off 

The Commonwealth may: 

(a) deduct from moneys otherwise due to the Consultant: 

(i) any debt or other moneys due from the Consultant to the Commonwealth; and 

(ii) any claim to money which the Commonwealth asserts in good faith against the Consultant 
whether for damages or otherwise, whether under the Contract or otherwise at law, relating 
to the Project or the Services; and  

(b) without limiting paragraph (a), deduct any debt, other moneys due or any claim to money referred to in 
paragraph (a)(i) or (a)(ii) from any amount which may be or thereafter become payable to the Consultant 
by the Commonwealth in respect of any Variation the subject of a "Variation Order" under clause 8.2. 

9A.9 GST 

(a) Subject to paragraph (b), where any supply arises out of or in connection with the Contract or the 
Services for which GST is not otherwise provided, the party making the supply (Supplier) will be 
entitled to increase the amount payable for the supply by the amount of any applicable GST. 

(b) Where an amount is payable to the Supplier for a supply arising out of or in connection with the 
Contract or the Services which is based on the actual or reasonable costs incurred by the Supplier, the 
amount payable for the supply will be reduced by the amount of any input tax credits available to the 
Supplier (or a representative member on the Supplier's behalf) in respect of such costs before being 
increased for any applicable GST under paragraph (a). 
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(c) As a condition precedent to any amount on account of GST being due from the recipient to the Supplier 
in respect of a taxable supply, the Supplier must provide a tax invoice to the recipient in respect of that 
supply. 

(d) If the amount paid to the Supplier in respect of the GST (whether because of an adjustment or 
otherwise): 

(i) is more than the GST on the supply, then the Supplier shall refund the excess to the 
recipient; or 

(ii) is less than the GST on the supply, then the recipient shall pay the deficiency to the 
Supplier. 

(e) In this clause 9A.9, subject to clause 1.1, terms defined in GST Legislation have the meaning given to 
them in GST Legislation. 

9A.10 Accounting Records 

The Consultant must keep accurate and up to date accounting records including books of account, labour time 
sheets, invoices for materials, plant hire, final accounts and any other documents or paper which show all details in 
relation to: 

(a) all Variations; and 

(b) all other amounts payable to the Consultant other than on account of the original Fee specified in the 
Contract Particulars. 

9A.11 Estate Information  

If specified in the Contract Particulars, the Consultant must provide the Consultant Material, as specified by the 
Commonwealth's Representative, in a format compatible with Defence's estate information reporting system set out 
on the Defence Website. 
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10. PAYMENT TIMES PROCUREMENT CONNECTED POLICY 

This clause 10 applies if the Consultant is a Reporting Entity for the purposes of the Payment Times Procurement 
Connected Policy.  

10.1 PT PCP Subcontracts  

(a) The Consultant must comply with the Procurement Times Procurement Connected Policy. 

(b) If the Consultant enters into a PT PCP Subcontract, the Consultant must include in the PT PCP 
Subcontract: 

(i) a requirement for the Consultant to pay the PT PCP Subcontractor: 

A. subject to paragraph (d), within 20 days after the acknowledgement of the 
satisfactory delivery of the goods or services and receipt of a Correctly 
Rendered Invoice. If this period ends on a day that is not a business day, 
payment is due on the next business day; and 

B. subject to paragraph (e), for payments made by the Consultant after the payment 
is due, the unpaid amounts plus interest on the unpaid amount calculated in 
accordance with paragraphs (e) and (f); 

(ii) a statement that the Payment Times Procurement Connected Policy applies to that PT PCP 
Subcontract; and 

(iii) a statement that the PT PCP Subcontractor may make a complaint to the PT PCP Policy 
Team or to the Commonwealth as represented by the Commonwealth Entity specified in the 
Contract Particulars in accordance with the Payment Times Procurement Connected Policy 
if there has been a non-compliance with the requirements of this paragraph (b). 

(c) If the Consultant enters into a Reporting Entity Subcontract in anticipation of, or after, entering into the 
Contract, the Consultant must use reasonable endeavours to include in that Reporting Entity 
Subcontract: 

(i) obligations equivalent to those in paragraph (b); and 

(ii) a requirement that if the Reporting Entity Subcontractor in turn enters into a Reporting 
Entity Subcontract, then that Reporting Entity Subcontract will include: 

A. obligations equivalent to those in paragraph (b); and 

B. obligations equivalent to this subparagraph (ii) (such that the obligations in this 
subparagraph (ii) are to continue to be flowed down the supply chain to all 
Reporting Entity Subcontractors). 

(d) Subsubparagraph (b)(i)A does not limit any obligation to comply with applicable Statutory 
Requirements that provide a shorter payment period than the period specified in subsubparagraph 
(b)(i)A. 

(e) The Consultant is not required to pay any interest in accordance with subsubparagraph (b)(i)B if either:  

(i) the Commonwealth has failed to pay the Consultant in accordance with the timeframes and 
requirements under this Contract; or 

(ii) the amount of interest payable is less than $100 (GST inclusive).   

(f) Interest payable under subsubparagraph (b)(i)B: 

(i) will be simple interest calculated in respect of each day from the day after the amount was 
due and payable, up to and including the day that the Consultant effects payment; and 

(ii) will be paid at the Australian Taxation Office-sourced General Interest Charge Rate current 
at the due date for payment.  
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10.2 PT PCP Evaluation Questionnaire  

If requested in writing by the Commonwealth, the Consultant must properly complete and return a PT PCP 
Evaluation Questionnaire within 30 days of the request.  

10.3 Non-Compliance and Remediation    

(a) If the Commonwealth considers or becomes aware that the Consultant has not or may not have complied 
with:  

(i) the requirements of clause 10.1; or 

(ii) the payment requirements of a PT PCP Subcontract,  

the Commonwealth may direct the Consultant to provide to the Commonwealth either or both of the 
following within the timeframes specified by the Commonwealth:  

(iii) information to enable the Commonwealth to review the Consultant's compliance; or 

(iv) a properly completed PT PCP Remediation Plan.   

(b) The Consultant must complete all of the steps and activities contained in the PT PCP Remediation Plan 
provided under subparagraph (a)(iv).  

(c) If the Commonwealth considers that the Consultant has failed to comply with any of its obligations 
under this clause 10, without limiting the Commonwealth's rights and remedies at law or otherwise 
under the Contract, the Commonwealth may do either or both of the following:  

(i) take the failure or non-compliance into account as part of the Commonwealth's monitoring 
of the Consultant's performance under the Contract; or  

(ii) report the non-compliance (and provide a copy of the completed PT PCP Remediation Plan) 
to the PT PCP Policy Team.  

(d) The Consultant agrees that if it is the subject of a complaint in relation to its compliance with clause 
10.1 or the associated payment requirements of a PT PCP Subcontract: 

(i) it will not take any prejudicial action against the PT PCP Subcontractor due to the complaint 
or any investigation or inquiry in relation to the complaint; and 

(ii) it will cooperate in good faith with the Commonwealth in connection with any investigation 
or inquiry and any attempt to resolve the complaint.  

10.4 Consent 

(a) For any PT PCP Purpose, the Consultant consents to the Commonwealth: 

(i) using and sharing with any other Commonwealth Entity the information provided by the 
Consultant as part of a PT PCP Evaluation Questionnaire, a PT PCP Remediation Plan, or 
otherwise received or obtained by the Commonwealth in connection with this Contract or  
PT PCP Subcontract; and 

(ii) receiving information obtained under, or in accordance with, the PTR Act (Protected 
Information) from Entrusted Person and using such Protected Information. 

For the purposes of subparagraph (ii), Entrusted Person has the meaning given in the PTR Act.  

(b) By submitting a PT PCP Evaluation Questionnaire or a PT PCP Remediation Plan or other document in 
connection with the Payment Times Procurement Connected Policy that includes any personal 
information within the meaning of Privacy Act 1988 (Cth), the Consultant warrants and represents that it 
has obtained all necessary consents in accordance with relevant privacy laws to the collection, use and 
disclosure of such information in the manner contemplated by this clause 10.4. The Consultant will 
provide evidence of such consents to the Commonwealth on request.  
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10.5 Interpretation 

A reference to the Commonwealth in clauses 10.2, 10.3(a), 10.3(d)(ii) and 10.4 includes the PT PCP Policy Team.  

 



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  127 
L\357833299.8 

11. TERMINATION 

11.1 Preservation of Rights 

Subject to clause 11.6, nothing in this clause 11 or that the Commonwealth does or fails to do pursuant to this clause 
11 will prejudice any right or remedy of the Commonwealth (including recovering damages) where the Consultant 
breaches (including repudiates) the Contract. 

11.2 Consultant Default 

The Commonwealth may give a written notice under clause 11.3 to the Consultant if the Consultant is in breach of 
the Contract. 

11.3 Contents of Notice of Default  

A notice under this clause 11.3 must state: 

(a) that it is a notice under clause 11.3; 

(b) the failure or breach relied upon; and 

(c) that the Commonwealth requires the Consultant to remedy the failure or breach within the number of 
days specified in the Contract Particulars of receiving the notice. 

11.4 Termination for Insolvency or Breach 

If: 

(a) an Insolvency Event occurs to the Consultant or, where the Consultant comprises two or more persons, 
to any one of those persons;  

(b) the Consultant does not remedy a failure or breach the subject of a notice under clause 11.3 within the 
number of days specified in the Contract Particulars of receiving the notice under clause 11.3; or 

(c) the Consultant fails to comply with: 

(i) clause 15;  

(ii) if clause 16 applies, clause 16; or 

(iii) clause 17, 

then the Commonwealth may by written notice to the Consultant immediately (and without having to first give a 
notice under clause 11.3 (except in the case of paragraph (b))) terminate the Contract. 

11.5 Commonwealth's Entitlements after Termination by Commonwealth 

Subject to clause 11.1, if the Commonwealth terminates the Contract under clause 11.4 or if the Consultant 
repudiates the Contract and the Commonwealth otherwise terminates the Contract: 

(a) the Commonwealth will: 

(i) be entitled to require the Consultant to novate to the Commonwealth, or the 
Commonwealth's nominee, any or all subcontracts between the Consultant and its 
subconsultants as required by the Commonwealth; 

(ii) to the extent permitted by the relevant Security of Payment Legislation (if any), not be 
obliged to make any further payments to the Consultant, including any amount the subject 
of a payment claim under clause 9.2 or 9A.2 (as the case may be) or a payment statement 
under clause 9.4 (if applicable); and  

(iii) be entitled to recover from the Consultant all costs, expenses, losses, damages or liabilities 
suffered or incurred by the Commonwealth arising out of, or in any way in connection with, 
such termination; and 
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(b) the Consultant must immediately hand over to the Commonwealth all copies of: 

(i) documents provided by the Commonwealth in connection with the Services (including the 
Commonwealth Material); and 

(ii) subject to clauses 15.3 and 16.4, Project Documents prepared by the Consultant to the date 
of termination (whether complete or not). 

11.6 Consultant's Entitlements after Termination by Consultant 

If the Commonwealth repudiates the Contract and the Consultant terminates the Contract, the Consultant will: 

(a) be entitled to payment of an amount determined in accordance with clause 11.8 as if the Commonwealth 
had terminated the Contract under clause 11.7; and 

(b) not be entitled to a quantum meruit. 

This clause 11.6 will survive the termination of the Contract. 

11.7 Termination for Convenience 

Without prejudice to any right or remedy of the Commonwealth under this Contract or otherwise at law or in equity, 
the Commonwealth may: 

(a) at any time for its sole convenience and for any reason by written notice to the Consultant terminate the 
Contract effective from the time stated in the Commonwealth’s notice or if no such time is stated, at the 
time the notice is given to the Consultant; and 

(b) thereafter (at its absolute discretion), complete the uncompleted part of the Services either itself or by 
engaging Other Contractors. 

11.8 Consultant's Entitlements after Termination for Convenience by Commonwealth 

If the Commonwealth terminates the Contract under clause 11.7, the Consultant: 

(a) will be entitled to payment of the following amounts as determined by the Commonwealth's 
Representative: 

(i) for Services carried out prior to the date of termination, the amount which would have been 
payable if the Contract had not been terminated and the Consultant submitted a payment 
claim for Services carried out to the date of termination; and 

(ii) the cost of goods or materials (if any) reasonably ordered by the Consultant for the Services 
for which the Consultant is legally bound to pay provided that: 

A. the value of the goods or materials is not included in the amount payable under 
subparagraph (i); and 

B. title in the goods and materials will vest in the Commonwealth upon payment; 
and 

(b) must: 

(i) take all steps possible to mitigate the costs referred to in subparagraph (a)(ii); and 

(ii) immediately hand over to the Commonwealth all copies of all: 

A. documents provided by the Commonwealth in connection with the Services 
(including the Commonwealth Material); and 

B. subject to clauses 15.3 and 16.4, Project Documents prepared by the Consultant 
to the date of termination (whether complete or not). 
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The amount to which the Consultant is entitled under this clause 11.8 will be a limitation upon the Commonwealth’s 
liability to the Consultant arising out of, or in any way in connection with, the termination of the Contract (whether 
under clause 11.7 or deemed to be under clause 11.7 through the operation of clause 11.6(a)) and to the extent 
permitted by law, the Consultant will not be entitled to make any Claim against the Commonwealth arising out of, 
or in any way in connection with, the termination of the Contract other than for the amount payable under this clause 
11.8. 

This clause 11.8 will survive the termination of the Contract by the Commonwealth under clause 11.7 or by the 
Consultant following repudiation by the Commonwealth. 
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12. DISPUTE RESOLUTION  

12.1 Notice of Dispute 

If a dispute or difference arises between the Consultant and the Commonwealth or between the Consultant and the 
Commonwealth's Representative in respect of any fact, matter or thing arising out of, or in any way in connection 
with, the Services, the Project or the Contract, or either party's conduct before the Contract, the dispute or difference 
must be determined in accordance with the procedure in this clause 12. 

Where such a dispute or difference arises, either party may give a notice in writing to the Commonwealth's 
Representative and the other party specifying: 

(a) the dispute or difference; 

(b) particulars of the party's reasons for being dissatisfied; and 

(c) the position which the party believes is correct. 

12.2 Expert Determination 

Unless otherwise agreed between the parties, to the extent the dispute or difference is in relation to a direction of the 
Commonwealth's Representative that is not resolved within 14 days after a notice is given under clause 12.1, the 
dispute or difference must be submitted to expert determination. 

12.3 The Expert 

(a) The expert determination under clause 12.2 is to be conducted by: 

(i) the independent industry expert specified in the Contract Particulars; or 

(ii) where no such independent industry expert is specified or paragraph (b) applies, an 
independent industry expert appointed by the person specified in the Contract Particulars. 

(b) If the expert appointed under this clause 12.3: 

(i) is unavailable; 

(ii) declines to act; 

(iii) does not respond within 14 days to a request by one or both parties for advice as to whether 
he or she is able to conduct the determination;  

(iv) does not enter into the agreement in accordance with clause 12.9(b) within 14 days of his or 
her appointment under this clause 12; or 

(v) does not make a determination within the time required by clause 12.8, 

the jurisdiction of the expert shall lapse and a further expert must be appointed under paragraph (a). 

(c) If there has been an appointment under paragraph (a) and one of the events in paragraph (b) has 
occurred, the further expert appointed under paragraph (a) shall not be an expert previously appointed 
under paragraph (a) in respect of the same dispute or difference. 

12.4 Not Arbitration 

An expert determination conducted under this clause 12 is not an arbitration and the expert is not an arbitrator.  The 
expert may reach a decision from his or her own knowledge and expertise. 

12.5 Procedure for Determination 

The expert will: 

(a) act as an expert and not as an arbitrator; 
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(b) proceed in any manner he or she thinks fit; 

(c) conduct any investigation which he or she considers necessary to resolve the dispute or difference; 

(d) examine such documents and interview such persons as he or she may require; and 

(e) make such directions for the conduct of the determination as he or she considers necessary. 

12.6 Disclosure of Interest 

The expert must: 

(a) disclose to the parties any:  

(i) interest he or she has in the outcome of the determination;  

(ii) conflict of interest; 

(iii) conflict of duty; 

(iv) personal relationship which the expert has with either party, or either party's representatives, 
witnesses or experts; and 

(v) other fact, matter or thing which a reasonable person may regard as giving rise to the 
possibility of bias; and 

(b) not communicate with one party to the determination without the knowledge of the other. 

12.7 Costs 

Each party will: 

(a) bear its own costs in respect of any expert determination; and 

(b) pay one-half of the expert’s costs. 

12.8 Conclusion of Expert Determination 

Unless otherwise agreed between the parties, the expert must notify the parties of his or her decision upon an expert 
determination conducted under this clause 12 within 28 days from the acceptance by the expert of his or her 
appointment. 

12.9 Agreement with Expert 

(a) The expert will not be liable to the parties arising out of, or in any way in connection with, the expert 
determination process, except in the case of fraud. 

(b) The parties must enter into an agreement with the appointed expert on such terms as the parties and the 
expert may agree. 

12.10 Determination of Expert 

The determination of the expert: 

(a) must be in writing; 

(b) will be substituted for the relevant direction of the Commonwealth's Representative unless a party gives 
notice of appeal to the other party within 21 days of receiving such determination in which case, subject 
to clauses 12.11 and 12.12, any such appeal will be by way of a hearing de novo; and  

(c) will be final and binding, unless a party gives notice of appeal to the other party within 21 days of 
receiving such determination. 
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12.11 Executive Negotiation 

(a) If: 

(i) clause 12.2 applies and a notice of appeal is given under clause 12.10; or 

(ii) clause 12.2 does not apply, 

the dispute or difference is to be referred to the Executive Negotiators. 

(b) The Executive Negotiators must within: 

(i) 21 days of: 

A. if the dispute or difference is not one which is to be referred to expert 
determination under clause 12.2, the notice of dispute given under clause 12.1; 
or 

B. otherwise, the notice of appeal given under clause 12.10; or 

(ii) such longer period of time as the Executive Negotiators may agree in writing, 

meet and undertake genuine and good faith negotiations with a view to resolving the dispute or 
difference and, if they cannot resolve the dispute or difference, endeavour to agree upon a procedure to 
resolve the dispute or difference (such as mediation or further expert determination). 

12.12 Arbitration Agreement 

If, within: 

(a) 21 days of:  

(i) if the dispute or difference is not one which is to be referred to expert determination under 
clause 12.2, the notice of dispute given under clause 12.1; or  

(ii) otherwise, the notice of appeal given under clause 12.10; or 

(b) such longer period of time as the Executive Negotiators may agree in writing, 

the Executive Negotiators: 

(c) or either party refuse or fail to meet and undertake genuine and good faith negotiations with a view to 
resolving the dispute or difference; 

(d) cannot resolve the dispute or difference; or 

(e) have not reached agreement upon a procedure to resolve the dispute or difference, 

the dispute or difference will be referred to arbitration by a written notice by either party to the other party. 

12.13 Arbitration 

(a) Arbitration pursuant to this clause will be conducted in accordance with the Rules of Arbitration of the 
International Chamber of Commerce (ICC Rules) current at the time of the reference to arbitration and 
as otherwise set out in this clause.   

(b) The seat of the arbitration will be Melbourne, Australia and hence the proper law of the arbitration shall 
be Victoria. 

(c) The second sentence of Article 35(6) of the ICC Rules (in force from 1 March 2017) or its equivalent in 
any subsequent version of the ICC Rules shall not apply. 

(d) The parties agree that: 
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(i) they have entered into the arbitration agreement under this clause 12 for the purposes of 
achieving a just, quick and cheap resolution of any dispute or difference; 

(ii) any arbitration conducted pursuant to this clause will not mimic court proceedings of the 
seat of the arbitration and the practices of those courts will not regulate the conduct of the 
proceedings before the arbitrator; and 

(iii) in conducting the arbitration, the arbitrator must take into account the matters set out in 
subparagraphs (i) and (ii). 

(e) One arbitrator will be appointed. 

(f) All evidence in chief will be in writing unless otherwise ordered by the arbitrator. 

(g) Discovery will be governed by the substantive and procedural rules and practices adopted by the Federal 
Court of Australia at the time of arbitration.   

(h) The oral hearing will be conducted as follows: 

(i) the oral hearing will take place in Melbourne, Australia and all outstanding issues must be 
addressed at the oral hearing; 

(ii) the date and duration of the oral hearing will be fixed by the arbitrator at the first 
preliminary conference.  The arbitrator must have regard to the principles set out in 
paragraph (d) when determining the duration of the oral hearing; 

(iii) oral evidence in chief at the hearing will be permitted only with the permission of the 
arbitrator for good cause; 

(iv) the oral hearing will be conducted on a stop clock basis with the effect that the time 
available to the parties will be split equally between the parties so that each party will have 
the same time to conduct its case unless, in the opinion of the arbitrator, such a split would 
breach the rules of natural justice or is otherwise unfair to one of the parties; 

(v) not less than 28 days prior to the date fixed for the oral hearing, each party will give written 
notice of those witnesses (both factual and expert) of the other party that it wishes to attend 
the hearing for cross examination; and 

(vi) in exceptional circumstances, the arbitrator may amend the date of hearing and extend the 
time for the oral hearing set under subparagraph (ii). 

(i) Unless otherwise ordered, each party may only rely upon one expert witness in respect of any 
recognised area of specialisation. 

12.14 Proportionate Liability 

(a) To the extent permitted by law, the expert or the arbitrator (as the case may be) will have no power to 
apply or to have regard to the provisions of the proportionate liability legislation of any Australian 
jurisdiction which might, in the absence of this provision, have applied to any dispute referred to 
arbitration or expert determination pursuant to this clause. 

12.15 Continuation of Services 

Despite the existence of a dispute or difference between the parties the Consultant must: 

(a) continue to carry out the Services; and 

(b) otherwise comply with its obligations under the Contract. 
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13. NOTICES 

13.1 Notice of Variation 

If a direction by the Commonwealth's Representative, other than a "Variation Order" under clause 8.2, constitutes or 
involves a Variation, the Consultant must, if it wishes to make a Claim against the Commonwealth arising out of, or 
in any way in connection with, the direction: 

(a) within 7 days of receiving the direction and before commencing work on the subject matter of the 
direction, give notice to the Commonwealth's Representative that it considers the direction constitutes or 
involves a Variation; 

(b) within 21 days after giving the notice under paragraph (a), submit a written claim to the 
Commonwealth's Representative which includes the details required by clause 13.3(b); and 

(c) continue to carry out the Services in accordance with the Contract and all directions of the 
Commonwealth's Representative, including any direction in respect of which notice has been given 
under this clause 13.1. 

13.2 Notices of Other Claims 

Except for claims for:  

(a) payment under clause 9 or 9A (as the case may be) on account of the unadjusted Fee;  

(b) a Variation instructed in accordance with clause 8.2 or to which clause 13.1 applies; or 

(c) contribution or indemnity for loss or damage caused or contributed to by the negligence of the 
Commonwealth, where a third party (other than a subconsultant of the Consultant or other party for 
whom the Consultant is legally responsible) makes a claim (whether in tort, under statute or otherwise at 
law) against the Consultant, 

the Consultant must give the Commonwealth's Representative the notices required by clause 13.3 if it wishes to 
make a Claim against the Commonwealth in respect of any direction by the Commonwealth's Representative or any 
other fact, matter or thing (including a breach of the Contract by the Commonwealth) under, arising out of, or in any 
way in connection with, the Services or the Contract, including anything in respect of which: 

(d) it is otherwise given an express entitlement under the Contract; or 

(e) the Contract expressly provides that: 

(i) specified costs are to be added to the Fee; or 

(ii) otherwise the Fee will be increased or adjusted, 

as determined by the Commonwealth's Representative. 

13.3 Prescribed Notices 

The notices referred to in clause 13.2 are: 

(a) a written notice within 21 days of the earlier of the first occurrence of the direction or other fact, matter 
or thing upon which the Claim is based and when the Consultant should reasonably have become aware 
of the direction of other fact matter or thing upon which the claim is based, expressly specifying: 

(i) that the Consultant proposes to make a Claim; and 

(ii) the direction or other fact, matter or thing upon which the Claim will be based; and 

(b) a written Claim within 21 days of giving the written notice under paragraph (a), which must include: 

(i) detailed particulars concerning the direction or other fact, matter or thing upon which the 
Claim is based; 
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(ii) the legal basis for the Claim, whether based on a term of the Contract or otherwise and if 
based on a term of the Contract clearly identifying the specific term; 

(iii) the facts relied upon in support of the Claim in sufficient detail to permit verification; and 

(iv) details of the amount claimed and how it has been calculated in sufficient detail to permit 
verification. 

13.4 Continuing Events 

If the direction or fact, matter or thing upon which the Claim under clause 13.1(b) or clause 13.2 is based or the 
consequences of the direction or fact, matter or thing are continuing, the Consultant must continue to give the 
information required by clause 13.3(b) every 28 days after the written claim under clause 13.1(b) or 13.3(b) (as the 
case may be) was submitted or given to the Commonwealth's Representative, until after the direction or fact, matter 
or thing upon which the Claim is based has, or the consequences thereof have, ceased. 

13.5 Time Bar 

If the Consultant fails to comply with clause 13.1, 13.2, 13.3 or 13.4: 

(a) the Commonwealth will not be liable (insofar as it is possible to exclude such liability) upon any Claim 
by the Consultant; and 

(b) the Consultant will be absolutely barred from making any Claim against the Commonwealth,  

arising out of, or in any way in connection with, the relevant direction or fact, matter or thing (as the case may be) to 
which clause 13.1 or 13.2 applies. 

13.6 Other Provisions Unaffected 

Nothing in clauses 13.1 - 13.5 will limit the operation or effect of any other provision of the Contract which requires 
the Consultant to give notice to the Commonwealth's Representative in order to preserve an entitlement to make a 
Claim against the Commonwealth. 

13.7 Address for Service 

Any notice to be given or served under or arising out of a provision of this Contract must: 

(a) be in writing; 

(b) be delivered by hand, sent by prepaid express post or sent by email (except for notices under clauses 11 
and 12, which, if sent by email must additionally be delivered by hand or sent by prepaid express post), 
as the case may be, to the relevant address or email address:  

(i) specified in the Contract Particulars; or  

(ii) last notified in writing to the party giving or serving the notice, 

for the party to whom or upon which the notice is to be given or served;  

(c) be signed by the party giving or serving the notice or (on the party's behalf) by the solicitor for or 
attorney, director, secretary or authorised agent of the party giving or serving the notice; and  

(d) in the case of notices sent by email: 

(i) be in Portable Document Format (pdf) and appended as an attachment to the email; and  

(ii) include the words "This is a notice under clause 13.7 of the Contract" in the subject field of 
the email. 

13.8 Receipt of Notices 

(a) Subject to paragraph (b), a notice given or served in accordance with clause 13.7 is taken to be received 
by the party to whom or upon whom the notice is given or served in the case of: 
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(i) delivery by hand, on delivery; 

(ii) prepaid express post sent to an address in the same country, on the fifth day after the date of 
posting;  

(iii) prepaid express post sent to an address in another country, on the seventh day after the date 
of posting; and 

(iv) email, the earlier of: 

A. delivery to the email address to which it was sent; or 

B. one hour after the email enters the server of the email address to which it was 
sent, provided that no delivery or transmission error is received by the sender 
within one hour of the time of sending shown on the "sent" email. 

(b) In the case of notices under clauses 11 and 12, if the notice is sent by email as well as being delivered by 
hand or sent by prepaid express post in accordance with clause 13.7(b), the notice is taken to be received 
by the party to whom or upon whom the notice is given or served on the earlier of: 

(i) the date the notice sent by email is taken to be received; or 

(ii) the date the notice delivered by hand or sent by prepaid express post is taken to be received, 

as determined in accordance with paragraph (a). 
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14. INDIGENOUS PROCUREMENT POLICY   

14.1 Indigenous Procurement Policy - Option 1 (Non High Value Contract) 

(a) The Consultant must use its reasonable endeavours to increase its:  

(i) purchasing from Indigenous Enterprises; and  

(ii) employment of Indigenous Australians,  

in carrying out the Services, in accordance with the Indigenous Procurement Policy.  

(b) If at any time the Fee exceeds $7.5 million inclusive of GST (such that the Contract becomes a High 
Value Contract for the purposes of the Indigenous Procurement Policy), the Consultant must:  

(i) within 14 days of a request from the Commonwealth's Representative, prepare and submit 
an Indigenous Participation Plan in accordance with the Indigenous Procurement Policy 
(including any requirement that applies in respect of a Remote Area) to the 
Commonwealth's Representative for approval; and  

(ii) once approved by the Commonwealth's Representative: 

A. comply with the Indigenous Participation Plan; and  

B. submit a written report to the Commonwealth via the IPP Contractor Portal on 
its compliance with the Indigenous Participation Plan, as follows: 

1) at least quarterly; and 

2) within 7 days of the Completion of the Services (End of Project 
Report). 

(c) The Consultant must set out in the End of Project Report: 

(i) whether the Consultant: 

A. met the mandatory minimum requirements for the Indigenous Procurement 
Policy; and 

B. complied with the Indigenous Participation Plan; and 

(ii) if the Consultant did not comply with the Indigenous Participation Plan, an explanation for 
its non-compliance.  

(d) Throughout the performance of the Services, the Consultant is responsible for managing the 
Consultant's access to the IPP Contractor Portal including by managing the: 

(i) enabling of its authorised personnel's access; and  

(ii) disabling of its authorised personnel's access,  

and must promptly notify the Commonwealth's Representative of such enabling and disabling and any 
other matters relating to access of the IPP Contractor Portal.   

(e) If the Commonwealth's Representative considers, in its absolute discretion at any time during the 
carrying out of the Services, that it has concerns in relation to the Consultant's: 

(i) compliance with the Indigenous Participation Plan; or 

(ii) overall ability to meet the mandatory minimum requirements as set out in the Indigenous 
Participation Plan,  

the Commonwealth's Representative may direct the Consultant to provide additional detail in relation to 
its implementation of and overall ability to comply with the Indigenous Participation Plan.   
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(f) The Consultant:  

(i) must comply with all directions issued by the Commonwealth's Representative in relation to 
the Consultant's implementation of the Indigenous Participation Plan; and   

(ii) will not be entitled to make (nor will the Commonwealth be liable upon) any Claim arising 
out of or in connection with that direction.  

(g) Notwithstanding any other clause of this Contract, the Consultant acknowledges and agrees that the 
reports it submits under subparagraph (b)(ii)B:   

(i) will be recorded in a central database accessible by the Commonwealth and may be made 
publically available;  

(ii) will not be Commercial-In-Confidence Information for the purposes of clause 3.5; and  

(iii) may be used by the Commonwealth for any purpose, including being taken into account for 
evaluation of in any registration of interest process, tender process or similar procurement 
process in connection with any other Commonwealth project. 

14.2 Indigenous Procurement Policy - Option 2 (High Value Contract) 

(a) The Consultant must use its reasonable endeavours to increase its:  

(i) purchasing from Indigenous Enterprises; and  

(ii) employment of Indigenous Australians,  

in carrying out the Services, in accordance with the Indigenous Procurement Policy.  

(b) The Consultant must:  

(i) comply with the Indigenous Participation Plan; and  

(ii) submit a written report to the Commonwealth via the IPP Contractor Portal on its 
compliance with the Indigenous Participation Plan, as follows:  

A. at least quarterly; and  

B. within 7 days of the Completion of the Services (End of Project Report). 

(c) The Consultant must set out in the End of Project Report: 

(i) whether the Consultant: 

A. met the mandatory minimum requirements for the Indigenous Procurement 
Policy; and 

B. complied with the Indigenous Participation Plan; and 

(ii) if the Consultant did not comply with the Indigenous Participation Plan, an explanation for 
its non-compliance.  

(d) Throughout the performance of the Services, the Consultant is responsible for managing the 
Consultant's access to the IPP Contractor Portal including by managing the: 

(i) enabling of its authorised personnel's access; and  

(ii) disabling of its authorised personnel's access,  

and must promptly notify the Commonwealth's Representative of such enabling and disabling and any 
other matters relating to access of the IPP Contractor Portal.   

(e) If the Commonwealth's Representative considers, in its absolute discretion at any time during the 
carrying out of the Services, that it has concerns in relation to the Consultant's: 
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(i) compliance with the Indigenous Participation Plan; or 

(ii) overall ability to meet the mandatory minimum requirements as set out in the Indigenous 
Participation Plan,  

the Commonwealth's Representative may direct the Consultant to provide additional detail in relation to 
its implementation of and overall ability to comply with the Indigenous Participation Plan.   

(f) The Consultant:  

(i) must comply with all directions issued by the Commonwealth's Representative in relation to 
the Consultant's implementation of the Indigenous Participation Plan; and   

(ii) will not be entitled to make (nor will the Commonwealth be liable upon) any claim (whether 
under the Contract or otherwise at law or in equity) arising out of or in connection with that 
direction.  

(g) Notwithstanding any other clause of this Contract, the Consultant acknowledges and agrees that the 
reports it submits under subparagraph (b)(ii):   

(i) will be recorded in a central database accessible by the Commonwealth and may be made 
publically available;  

(ii) will not be Commercial-In-Confidence Information for the purposes of clause 3.5; and  

(iii) may be used by the Commonwealth for any purpose, including being taken into account for 
evaluation of in any registration of interest process, tender process or similar procurement 
process in connection with any other Commonwealth project. 
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15. INFORMATION SECURITY - CONFIDENTIAL INFORMATION 

15.1 Consultant's warranty 

(a) The Consultant acknowledges and agrees that the Confidential Information is confidential. 

(b) The Consultant warrants that on the Award Date and on the date of submitting each payment claim 
under clause 9.2 or 9A.2 (as the case may be), it is not aware of any of any breach of this clause 15 by 
the Consultant or any Recipient.    

15.2 Confidential Information Requirements   

(a) The Consultant must:  

(i) strictly comply with: 

A. this clause 15; and 

B. all other Confidential Information and information security requirements 
notified by the Commonwealth's Representative (including any Separation 
Arrangements); and  

(ii) immediately put in place arrangements to ensure that it strictly complies with: 

A. this clause 15; and 

B. all other Confidential Information and information security requirements 
notified by the Commonwealth's Representative (including any Separation 
Arrangements).  

(b) Subject to, if clause 16 applies, clause 16, the Consultant must not:   

(i) copy or otherwise reproduce in any form or medium the contents of the Confidential 
Information (or any part of it) or otherwise cause, permit or allow the Confidential 
Information (or any part of it) to be copied or reproduced in any form or medium; or 

(ii) disclose, use or deal with, the Confidential Information (or any part of it) or otherwise 
cause, permit or allow the Confidential Information (or any part of it) to be disclosed, used 
or dealt with, 

for any purpose other than carrying out the Services.  

(c) The Consultant must ensure that all Recipients of Confidential Information:  

(i) strictly comply with:  

A. this clause 15; and 

B. all other Confidential Information and information security requirements 
notified by the Commonwealth's Representative (including any Separation 
Arrangements);  

(ii) immediately put in place arrangements to ensure that they strictly comply with: 

A. this clause 15; and 

B. all other Confidential Information and information security requirements 
notified by the Commonwealth's Representative (including any Separation 
Arrangements); and 

(iii) do not do or omit to do anything which, if done or omitted to be done by the Consultant, 
would be a breach of:  

A. this clause 15; or 
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B. any other Confidential Information or information security requirements 
notified by the Commonwealth's Representative (including any Separation 
Arrangements).  

(d) The Consultant must:  

(i) ensure: 

A. the Confidential Information (or any part of it); and 

B. all documents, materials, media, information technology environments and all 
other things on or in which the Confidential Information (or any part of it) may 
be or is recorded, contained, set out, referred to, stored, processed or 
communicated (including via electronic or similar means), 

are strictly kept:  

C. secure and protected at all times from all unauthorised use, access, configuration 
and administration (or similar); and 

D. otherwise in accordance with all Separation Arrangements; and 

(ii) immediately: 

A. detect all actual or potential Confidential Information Incidents;  

B. notify the Commonwealth's Representative if it becomes aware of any actual or 
potential Confidential Information Incident;  

C. take all steps necessary to prevent, end, avoid, mitigate, resolve or otherwise 
manage the adverse effect of any actual or potential Confidential Information 
Incident; and  

D. strictly comply with all other Confidential Information and information security 
requirements notified by the Commonwealth's Representative (including any 
Separation Arrangements),  

(together the Confidential Information Requirements).  

15.3 Return, destruction and erasure of Confidential Information 

(a) Within 7 days of:  

(i) a request from the Commonwealth's Representative, at any time; 

(ii) the termination of the Contract under clause 11 or otherwise at law; or  

(iii) the expiry of the last Defects Liability Period under the Project Contract,  

the Consultant must: 

(iv) subject to paragraph (b), as directed by the Commonwealth's Representative or the 
Commonwealth in the request or notice (as the case may be) (if any) promptly: 

A. where the Confidential Information is in a tangible form, securely and 
appropriately return all copies of that Confidential Information to the 
Commonwealth's Representative; 

B. securely and appropriately destroy and erase all copies of the Confidential 
Information (whether in a tangible or intangible form);  

C. ensure all Recipients of Confidential Information (or any part of it) promptly, 
securely and appropriately return, destroy and erase all copies of the 
Confidential Information (whether in a tangible or intangible form);  
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D. provide the Commonwealth's Representative with a statutory declaration in a 
form approved by the Commonwealth from an authorised officer approved by 
the Commonwealth (acting reasonably) confirming that the Confidential 
Information has been securely and appropriately returned, destroyed or erased 
by the Consultant and all Recipients; and 

(v) promptly notify the Commonwealth's Representative of all Confidential Information (or any 
part of it) which the Consultant knows or ought to know:  

A. has not been securely and appropriately returned, destroyed or erased by the 
Consultant and all Recipients; and 

B. is beyond the Consultant's or a Recipient's possession, power, custody or 
control,  

giving full particulars (including the nature and extent of the Confidential Information, 
precise location, entity in possession, custody or control and all relevant Confidential 
Information and information security arrangements). 

(b) To the extent required by a Statutory Requirement or to maintain compliance with the Consultant's 
quality assurance process, system or framework, the Consultant may keep one copy of the Confidential 
Information for its records subject to the Consultant: 

(i) promptly notifying the Commonwealth's Representative of all Confidential Information it 
proposes to keep and the detailed basis for doing so; and 

(ii) maintaining the information security of the Confidential Information in accordance with 
clause 15. 

(c) The Consultant acknowledges and agrees that the return, destruction or erasure of the Confidential 
Information does not affect the Consultant's obligations under this clause 15.   

15.4 Compliance with clause 15 

Within 24 hours (or such other period notified by the Commonwealth's Representative) of receipt of a request by the 
Commonwealth's Representative, at any time, the Consultant must:  

(a) provide the Commonwealth's Representative with:   

(i) evidence of the Consultant's and all Recipients' compliance with clause 15 (including any 
Separation Arrangements and the Confidential Information Requirements), including all 
arrangements that the Consultant and all Recipients have in place; and 

(ii) a statutory declaration in a form approved by the Commonwealth from an authorised officer 
whose identity and position is approved by the Commonwealth (acting reasonably) in 
respect of the Consultant's and all Recipients' compliance with clause 15 (including any 
Separation Arrangements and the Confidential Information Requirements); and  

(b) as directed by the Commonwealth's Representative in the request, provide the Commonwealth's 
Representative and the Commonwealth with access to the Consultant's and all Recipients' premises, 
records, information technology environments and equipment to enable the Commonwealth's 
Representative and the Commonwealth to monitor and assess the Consultant's and all Recipients' 
compliance with clause 15 (including any Separation Arrangements and Confidential Information 
Requirements) by the time and date specified in the request.  

15.5 Acknowledgement, release and indemnity 

Without limiting any other provision of this Contract, the Consultant: 

(a) acknowledges and agrees that:  

(i) the Commonwealth has:  

A. entered into the Contract; and 
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B. if applicable, made payments to the Consultant under clause 9.5 or 9A.4 (as 
applicable),  

strictly on the basis of, and in reliance upon, the obligations, warranties, releases and 
indemnities set out in this clause 15;   

(ii) without limiting any other right or remedy of the Commonwealth (under the Contract or 
otherwise at law or in equity), if the Consultant:  

A. notifies the Commonwealth's Representative under clause 15.2(d)(ii)B; or 

B. has failed to strictly comply with:  

1) this clause 15; or 

2) any other Confidential Information or information security 
requirements notified by the Commonwealth's Representative 
(including any Separation Arrangements),  

the Commonwealth may (in its absolute discretion) do any one or more of the following:  

C. terminate the Contract under clause 11.4; or  

D. take such Confidential Information Incident or failure into account in assessing 
any future registration of interest or tender submitted by the Consultant; and 

(iii) the exercise of any of the Commonwealth's absolute discretions under this clause 15 is not 
capable of being the subject of a dispute or difference for the purposes of clause 12 or 
otherwise subject to review; 

(b) releases the Commonwealth in respect of any costs, expenses, losses, damages or liabilities suffered or 
incurred by the Consultant or any other person or entity arising out of or in connection with the exercise 
of any of the Commonwealth's absolute discretions under this clause 15; and  

(c) indemnifies the Commonwealth in respect of all costs, expenses, losses, damages or liabilities suffered 
or incurred by the Commonwealth arising out of or in connection with: 

(i) a Confidential Information Incident; 

(ii) the Consultant's failure to strictly comply with clause 15 or any other Confidential 
Information or information security requirements notified by the Commonwealth's 
Representative (including any Separation Arrangements); or 

(iii) the exercise of any of the Commonwealth's absolute discretions under this clause 15. 
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16. INFORMATION SECURITY - SENSITIVE AND CLASSIFIED INFORMATION 

This clause 16 does not apply unless the Contract Particulars state that it applies.  

16.1 Sensitive and Classified Information, generally 

(a) Nothing in this clause 16 limits or otherwise affects clause 15.  

(b) The Consultant acknowledges and agrees that part of the Confidential Information is Sensitive and 
Classified Information.    

16.2 Consultant's warranties 

(a) The Consultant warrants that, on the Award Date and on the date of submitting each payment claim 
under clause 9.2 or 9A.2 (as the case may be), it is not aware of any of any breach of this clause 16 by 
the Consultant or any Recipient.  

(b) The Consultant warrants that, except as otherwise approved in writing by the Commonwealth, each 
Recipient of the Sensitive and Classified Information (or any part of it) involved in carrying out the 
Services, properly applied for, obtained and held a current security clearance at or above the level/s 
specified by the Commonwealth in the Contract Particulars or in accordance with clause 16.3(d)(i)B.1) 
(as applicable):  

(i) before the Recipient was issued with the Sensitive and Classified Information; and 

(ii) at all times during the Recipient's access to the Sensitive and Classified Information.  

16.3 Sensitive and Classified Information Requirements  

(a) The Consultant must:  

(i) strictly comply with: 

A. this clause 16; and 

B. all other Sensitive and Classified Information, security procedures, security 
processes and information security requirements notified by the 
Commonwealth's Representative (including any Separation Arrangements); and  

(ii) immediately put in place arrangements to ensure that it strictly complies with: 

A. this clause 16; and 

B. all other Sensitive and Classified Information, security procedures, security 
processes and information security requirements notified by the 
Commonwealth's Representative (including any Separation Arrangements).   

(b) Subject to paragraph (d)(i) the Consultant must not:  

(i) copy or otherwise reproduce in any form or medium the contents of the Sensitive and 
Classified Information (or any part of it) or otherwise cause, permit or allow the Sensitive 
and Classified Information (or any part of it) to be copied or reproduced in any form or 
medium; or 

(ii) disclose, use or deal with, the Sensitive and Classified Information (or any part of it) or 
otherwise cause, permit or allow the Sensitive and Classified Information (or any part of it) 
to be disclosed, used or dealt with, 

for any purpose, including carrying out the Services.   

(c) If the Consultant wishes to copy, reproduce, disclose, use or deal with the Sensitive and Classified 
Information for the purpose of carrying out the Services, it must notify the Commonwealth's 
Representative providing details of the proposed copying, reproduction, disclosure, use or dealing with 
the Sensitive and Classified Information (or any part of it) (including all names, addresses and current 
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security clearances of all proposed Recipients, and a justification as to why those Recipients have a need 
to know such information). 

(d) Where a request for copying, reproduction, disclosure use or dealing is made under paragraph (b), the 
Commonwealth's Representative will notify the Consultant that the Commonwealth (in its absolute 
discretion) either: 

(i) grants permission, whether with or without such conditions as the Commonwealth thinks fit 
including any conditions:  

A. with respect to the level/s of accreditation or certification required for the 
physical and information technology environments (as applicable) in which the 
Sensitive and Classified Information is to be kept; or 

B. requiring the Recipient of Sensitive and Classified Information (or any part of 
it) to:  

1) properly apply for, obtain and hold a current security clearance level 
at or above the level/s specified in the notice before the Recipient is 
issued with the Sensitive and Classified Information (or any part of 
it) and at all times during the Recipient's access to the Sensitive and 
Classified Information; or  

2) enter into a deed in a form approved by the Commonwealth; or 

(ii) refuses permission. 

(e) If the Commonwealth grants permission under paragraph (d)(i), the Consultant must strictly comply 
with any conditions notified under paragraph (d)(i).   

(f) The Consultant must ensure that all Recipients of Sensitive and Classified Information:  

(i) strictly comply with:  

A. this clause 16; and 

B. all other Sensitive and Classified Information, security procedures, security 
processes and information security requirements notified by the 
Commonwealth's Representative (including any Separation Arrangements); 

(ii) immediately put in place arrangements to ensure that they strictly comply with: 

A. this clause 16; and 

B. all other Sensitive and Classified Information, security procedures, security 
processes and information security requirements notified by the 
Commonwealth's Representative (including any Separation Arrangements); and  

(iii) do not do or omit to do anything which, if done or omitted to be done by the Consultant, 
would be a breach of:  

A. this clause 16; or  

B. any other Sensitive and Classified Information, security procedures, security 
processes and information security requirements notified by the 
Commonwealth's Representative (including any Separation Arrangements). 

(g) The Consultant must:  

(i) ensure: 

A. the Sensitive and Classified Information (or any part of it); and 
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B. all containers, devices or systems on or in which the Sensitive and Classified 
Information (or any part of it) may be contained, stored, transferred, transmitted 
or communicated (including via electronic or similar means), 

are strictly kept:  

C. at locations in Australia only (unless otherwise approved in writing by the 
Commonwealth (in its absolute discretion));   

D. in physical and information technology environments (as applicable) which are 
accredited or certified by the Commonwealth (in its absolute discretion) at or 
above the level/s specified by the Commonwealth in the Contract Particulars or 
in accordance with paragraph (d)(i)A: 

1) before the Consultant (or any Recipient) was issued with the 
Sensitive and Classified Information; and 

2) at all times during the Consultant's (or any Recipient's) access to or 
storage of the Sensitive and Classified Information, 

and are not introduced into or kept in any physical or information technology 
environment that is accredited or certified at a lower level;  

E. secure and protected at all times from all unauthorised use, access, configuration 
and administration (or similar); 

F. without limiting subsubparagraph E, secure and protected at all times from all 
use, access, configuration and administration (or similar) from any location 
outside of Australia (unless otherwise approved in writing by the 
Commonwealth (in its absolute discretion);  

G. in accordance with all Statutory Requirements (including the Information 
Security Requirements) including in respect of caveats; and  

H. in accordance with all Separation Arrangements; and 

(ii) immediately:  

A. to the maximum extent possible, detect all actual or potential Sensitive and 
Classified Information Incidents;  

B. notify the Commonwealth's Representative if it becomes aware of any actual or 
potential Sensitive and Classified Information Incident;  

C. take all steps necessary to prevent, end, avoid, mitigate, resolve or otherwise 
manage the adverse effect of any actual or potential Sensitive and Classified 
Information Incident; and  

D. strictly comply with all other Sensitive and Classified Information security 
procedures, security processes and information security requirements notified by 
the Commonwealth's Representative (including any Separation Arrangements),  

(together the Sensitive and Classified Information Requirements).  

16.4 Return, destruction and erasure of Sensitive and Classified Information 

(a) Within 7 days of:  

(i) a request from the Commonwealth's Representative, at any time; 

(ii) the termination of the Contract under clause 11 or otherwise at law; or  

(iii) the expiry of the last Defects Liability Period under the Project Contract,  
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the Consultant must:  

(iv) subject to paragraph (b), as directed by the Commonwealth's Representative or the 
Commonwealth in the request or notice (if any) and in accordance with all Statutory 
Requirements (including the Information Security Requirements), promptly: 

A. where the Sensitive and Classified Information is in a tangible form, securely 
and appropriately return all copies of that Sensitive and Classified Information  
to the Commonwealth's Representative; 

B. securely and appropriately destroy and erase all copies of the Sensitive and 
Classified Information (whether in a tangible or intangible form);  

C. ensure all Recipients of Sensitive and Classified Information (or any part of it) 
promptly securely and appropriately return, destroy and erase all copies of the 
Sensitive and Classified Information (whether in a tangible or intangible form); 
and  

D. provide the Commonwealth's Representative with a statutory declaration in a 
form approved by the Commonwealth from an authorised officer approved by 
the Commonwealth (acting reasonably) confirming that the Sensitive and 
Classified Information has been securely and appropriately returned, destroyed 
or erased by the Consultant and all Recipients; and 

(v) promptly notify the Commonwealth's Representative of all Sensitive and Classified 
Information (or any part of it) which the Consultant knows or ought to know:  

A. has not been securely and appropriately returned, destroyed or erased by the 
Consultant and all Recipients; and 

B. is beyond the Consultant's (or a Recipient's) possession, power, custody or 
control,  

giving full particulars (including the nature and extent of the Sensitive and Classified 
Information, precise location, entity in possession, custody or control and all relevant 
Sensitive and Classified Information security procedures, security processes and information 
security arrangements). 

(b) To the extent required by a Statutory Requirement, the Consultant may keep one copy of the Sensitive 
and Classified Information for its records subject to the Consultant: 

(i) promptly notifying the Commonwealth's Representative of all Sensitive and Classified 
Information it proposes to keep and the detailed basis for doing so; and 

(ii) maintaining the information security of the Sensitive and Classified Information in 
accordance with clause 16.  

(c) The Consultant acknowledges and agrees that the return, destruction or erasure of the Sensitive and 
Classified Information does not affect the Consultant's obligations under this clause 16.    

16.5 Compliance with clause 16 

Within 12 hours (or such other period notified by the Commonwealth's Representative in its request) of receipt of a 
request by the Commonwealth's Representative, at any time, the Consultant must:  

(a) provide the Commonwealth's Representative with:   

(i) evidence of the Consultant's and all Recipients' compliance with clause 16 (including any 
Separation Arrangements and the Sensitive and Classified Information Requirements), 
including all arrangements that the Consultant and all Recipients have in place; and 

(ii) a statutory declaration in a form approved by the Commonwealth from an authorised officer 
whose identity and position is approved by the Commonwealth (acting reasonably) in 
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respect of the Consultant's and all Recipients' compliance with clause 16 (including any 
Separation Arrangements and the Sensitive and Classified Information Requirements); and  

(b) as directed by the Commonwealth's Representative in the request, provide the Commonwealth's 
Representative and the Commonwealth with access to the Consultant's and all Recipients' premises, 
records, information technology environment and equipment to enable the Commonwealth's 
Representative and the Commonwealth to monitor and assess the Consultant's and all Recipients' 
compliance with clause 16 (including any Separation Arrangements and Sensitive and Classified 
Information Requirements). 

16.6 Acknowledgement, release and indemnity  

Without limiting any other provision of the Contract, the Consultant: 

(a) acknowledges and agrees that:  

(i) the Commonwealth has:  

A. entered into the Contract; 

B. if applicable, made payments to the Consultant under clause 9.5 or 9A.4 (as 
applicable),  

strictly on the basis of, and in reliance upon, the warranties, obligations, releases and 
indemnities set out in this clause 16;   

(ii) without limiting any other right or remedy of the Commonwealth (under the Contract or 
otherwise at law or in equity), if the Consultant:  

A. notifies the Commonwealth's Representative under clause 16.3(g)(ii)B; or 

B. has failed to strictly comply with:  

1) this clause 16; or 

2) any other Sensitive and Classified Information or security 
procedures, security processes and information security 
requirements notified by the Commonwealth's Representative 
(including any Separation Arrangements),  

the Commonwealth may (in its absolute discretion) do any one or more of the following:  

C. terminate the Contract under clause 11.4; or  

D. take such failure into account in assessing any future registration of interest or 
tender submitted by the Consultant; and 

(iii) the exercise of any of the Commonwealth's absolute discretions under this clause 16 is not 
capable of being the subject of a dispute or difference for the purposes of clause 12 or 
otherwise subject to review; 

(b) releases the Commonwealth in respect of any costs, expenses, losses, damages or liabilities suffered or 
incurred by the Consultant or any other person or entity arising out of or in connection with the exercise 
of any of the Commonwealth's absolute discretions under this clause 16; and  

(c) indemnifies the Commonwealth in respect of all costs, expenses, losses, damages or liabilities suffered 
or incurred by the Commonwealth arising out of or in connection with: 

(i) the Consultant's failure to strictly comply with clause 16 or any other Sensitive and 
Classified Information or security procedures, security processes and information security 
requirements notified by the Commonwealth's Representative (including any Separation 
Arrangements); or 

(ii) the exercise of any of the Commonwealth's absolute discretions under this clause 16.  
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17. DEFENCE INDUSTRY SECURITY PROGRAM 

Without limiting clause 16 or any other provision of the Contract, the Consultant:  

(a) must at its cost obtain and thereafter maintain for the term of the Engagement the level of DISP 
membership specified in the Contract Particulars in accordance with Control 16.1 of the Defence 
Security Principles Framework dated 31 July 2020 (as amended from time to time);  

(b) must comply with any other direction or requirement of the Commonwealth's Representative in relation 
to the DISP; and 

(c) acknowledges and agrees that if the Consultant has failed to strictly comply with this clause 17 
(including any direction or requirement of the Commonwealth's Representative in relation to the DISP), 
the Commonwealth may (in its absolute discretion): 

(i) terminate the Contract under clause 11.4; or  

(ii) take such failure into account in any registration of interest process, tender process or 
similar procurement process in connection with any other Commonwealth project, 

and the exercise of any of the Commonwealth's absolute discretions under this paragraph is not capable 
of being the subject of a dispute or difference for the purposes of clause 12.1 or otherwise subject to 
review.   
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18. SIGNIFICANT EVENTS 

18.1 Consultant's Warranty  

Subject to clause 18.2, the Consultant warrants that, on the Award Date and on the date of submitting each payment 
claim under clause 9.2 or 9A.2 (as the case may be), it is not aware of any Significant Event in relation to the 
Consultant. 

18.2 Notice of Significant Event 

If, at any time, the Consultant becomes aware of any Significant Event, the Consultant must immediately notify the 
Commonwealth's Representative, providing details of:  

(a) the Significant Event, including:  

(i) whether the Consultant considers that it is a Material Change, Defence Strategic Interest 
Issue or circumstances otherwise set out in paragraph (c) or (d) of the defined term 
"Significant Event"; 

(ii) the date or dates on or during which the Significant Event occurred; and  

(iii) whether any of the Consultant's key people or other personnel engaged in connection with 
the Services were involved); and 

(b) the steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or 
otherwise manage the risk of any adverse effect of the Significant Event on the interests of the 
Commonwealth. 

18.3 Commonwealth Rights Upon Occurrence of Significant Event 

(a) Without limiting any other right or remedy of the Commonwealth (under the Contract or otherwise at 
law or in equity), if:  

(i) the Consultant:  

A. notifies the Commonwealth's Representative under clause 18.2; or  

B. has failed to strictly comply with clause 18; or 

(ii) the Commonwealth otherwise considers (in its absolute discretion) that there exists (or is 
likely to exist) a Significant Event in relation to the Consultant, 

the Commonwealth may (in its absolute discretion) do any one or more of the following: 

(iii) notify the Consultant that it is required to provide, or meet with the Commonwealth to 
provide, further information, documents or evidence in relation to, and otherwise clarify, 
the:  

A. nature and extent of the Significant Event; and  

B. steps which the Consultant has taken (or will take) to prevent, end, avoid, 
mitigate, resolve or otherwise manage the risk of any adverse effect of the 
Significant Event on the interests of the Commonwealth,  

by the time and date specified in the notice; and 

(iv) regardless of whether or not the Commonwealth has notified the Consultant under 
subparagraph (iii), the Commonwealth may (in its absolute discretion) notify the Consultant 
that: 

A. the Consultant may continue to perform the Services, whether with or without 
such conditions as the Commonwealth thinks fit (in its absolute discretion) 
including the Consultant:  
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1) preparing and implementing a Significant Event Remediation Plan 
in accordance with clause 18.4; or 

2) completing, duly executing and returning to the Commonwealth's 
Representative a deed, 

by the time and date specified in the notice, in each case in a form and on terms 
acceptable to the Commonwealth in its absolute discretion; or   

B. the Commonwealth has elected to treat the Significant Event as an Insolvency 
Event for the purposes of clause 11.4.  

(b) Without limiting any other provision of the Contract, if the Consultant is in breach of clause 18 then the 
Commonwealth may (in its absolute discretion) notify the Consultant that the Commonwealth has 
elected to treat the Significant Event as an Insolvency Event for the purposes of clause 11.4.  

18.4 Significant Event Remediation Plan  

(a) If notified by the Commonwealth under clause 18.3(a)(iv)A.1), the Consultant must prepare and submit 
a draft Significant Event Remediation Plan to the Commonwealth's Representative for approval within 
10 business days of the Commonwealth's notice. 

(b) A draft Significant Event Remediation Plan prepared by the Consultant under paragraph (a) must 
include the following information: 

(i) how the Consultant will address the Significant Event in the context of the Services, 
including confirmation that the implementation of the Significant Event Remediation Plan 
will not in any way impact on the performance of the Services or compliance by the 
Consultant with its other obligations under the Contract;  

(ii) how the Consultant will ensure events similar to the Significant Event do not occur again;  

(iii) if the Significant Event involves a Material Change, how the Material Change will impact 
the Consultant's original agreement with the Commonwealth; and 

(iv) any other matter reasonably requested by the Commonwealth's Representative.  

(c) The Commonwealth's Representative will review the draft Significant Event Remediation Plan and 
either approve the draft Significant Event Remediation Plan or provide the Consultant with the details of 
any changes that are required. The Consultant must make any changes to the draft Significant Event 
Remediation Plan reasonably requested by the Commonwealth's Representative and resubmit the draft 
Significant Event Remediation Plan to the Commonwealth's Representative for approval within 3 
business days of the request unless a different timeframe is agreed in writing by the Commonwealth's 
Representative. This paragraph (c) will apply to any resubmitted draft Significant Event Remediation 
Plan. 

(d) Without limiting its other obligations under the Contract, the Consultant must comply with the 
Significant Event Remediation Plan as approved by the Commonwealth's Representative. The 
Consultant agrees to provide reports and other information about the Consultant's progress in 
implementing the Significant Event Remediation Plan as reasonably requested by the Commonwealth's 
Representative. 

18.5 Acknowledgement and Release 

The Consultant: 

(a) acknowledges and agrees that the exercise of any of the Commonwealth's absolute discretions under this 
clause 18 is not capable of being the subject of a dispute or difference for the purposes of clause 12 or 
otherwise subject to review; and 

(b) must bear, and releases the Commonwealth from, all Claims arising out of in connection with the 
exercise of any of the Commonwealth's absolute discretions under this clause 18. 
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19. FINANCIAL VIABILITY 

(a) The Consultant: 

(i) warrants that, on the Award Date and on the date of submitting each payment claim under 
clause 9.2 or 9A.2 (as the case may be): 

A. it has the financial viability necessary to perform the Services, achieve 
Completion and otherwise meet its obligations under the Contract (including the 
payment of all subconsultants (in accordance with paragraph (b))); and 

B. each subconsultant engaged in the Services has the financial viability necessary 
to perform its activities in accordance with the relevant subcontract; and 

(ii) acknowledges and agrees that the Commonwealth has entered into this Contract and if 
applicable, has made payments to the Consultant under clause 9.5 or clause 9A.4 (as the 
case may be), strictly on the basis of and in reliance upon the warranties set out in clause 19. 

(b) The Consultant must pay all subconsultants in accordance with the payment terms in all subcontracts. 

(c) The Consultant must keep the Commonwealth's Representative fully and regularly informed as to all 
financial viability matters which could adversely affect: 

(i) the Consultant's ability to perform the Services, achieve Completion or otherwise meet its 
obligations under the Contract; and 

(ii) a subconsultant's ability to perform its activities in accordance with the relevant subcontract,  

including any potential or actual change in: 

(iii) the Consultant's financial viability; or 

(iv) a subconsultant's financial viability. 

(d) The Commonwealth's Representative may (in its absolute discretion) at any time request the Consultant 
to: 

(i) provide the Commonwealth's Representative with a solvency statement in the form required 
by the Commonwealth with respect to: 

A. the Consultant, properly completed and duly executed by the Consultant; or 

B. a subconsultant, properly completed and duly executed by the subconsultant; 

(ii) ensure: 

A. its Financial Representative is available; and  

B. each subconsultant makes its Financial Representative available, 

to provide the Commonwealth's Representative and any independent financial adviser 
engaged by the Commonwealth with financial information and documents (including 
internal monthly management accounts), answer questions, co-operate with and do 
everything necessary to assist the Commonwealth, the Commonwealth's Representative and 
the independent financial adviser engaged by the Commonwealth for the purpose of 
demonstrating that: 

C. the Consultant has the financial viability necessary to perform the Services, 
achieve Completion and otherwise meet its obligations under the Contract 
(including the payment of all subconsultants in accordance with paragraph (b)); 
or 

D. a subconsultant has the financial viability necessary to perform its activities in 
accordance with the relevant subcontract. 
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(e) If the Commonwealth considers (in its absolute discretion) that there could be or has been a change in: 

(i) the Consultant's financial viability; or 

(ii) a subconsultant's financial viability, 

which could adversely affect: 

(iii) the Consultant's ability to perform the Services, achieve Completion or otherwise meet its 
obligations under the Contract; or  

(iv) a subconsultant's ability to perform its activities in accordance with the relevant subcontract, 

the Commonwealth's Representative may (in its absolute discretion) direct the Consultant to take such 
steps as the Commonwealth considers necessary to secure the performance of the Services, Completion 
and the meeting of its obligations under the Contract. 

(f) If the Commonwealth's Representative gives a direction under paragraph (e), then the Consultant must 
take such steps as the Commonwealth considers necessary to better secure a subconsultant's ability to 
perform its activities in accordance with the relevant subcontract, including any of the steps notified by 
the Commonwealth.  

(g) The Consultant acknowledges and agrees that: 

(i) nothing in clause 19 will limit, reduce, or otherwise affect any of the rights of the 
Commonwealth under other provisions of the Contract or otherwise at law or in equity; 

(ii) neither the Commonwealth nor the Commonwealth's Representative is required to exercise 
any discretion under clause 19 for the benefit of the Consultant (or any subconsultant); 

(iii) clause 19 does not give the Consultant (or any subconsultant) any rights; and  

(iv) the exercise or failure to exercise a discretion under clause 19 is not capable of being the 
subject of a dispute or difference for the purposes of clause 12.1 of the Contract or 
otherwise subject to review. 

(h) Unless otherwise approved by the Commonwealth's Representative, the Consultant must ensure that 
each subcontract includes provisions equivalent to the obligations of the Consultant in clause 19.   
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20. CHILD SAFETY 

(a) If any part of the Services involves the Consultant employing or engaging a person (whether as an 
officer, employee, agent, subcontractor, or volunteer) that is required by State or Territory law to have a 
working with children check to undertake the Services or any part of the Services, the Consultant 
agrees: 

(i) without limiting its other obligations under the Contract, to comply with all State, Territory 
or Commonwealth law relating to the employment or engagement of people who work or 
volunteer with children in relation to the Services, including mandatory reporting and 
working with children checks however described; and 

(ii) if requested, provide the Commonwealth at the Consultant's cost, a statement of compliance 
with this clause, in such form as may be specified by the Commonwealth. 

(b) When child safety obligations may be relevant to a subcontract made in connection with the Contract, 
the Consultant must ensure that any such subcontract entered into by the Consultant for the purposes of 
fulfilling the Consultant's obligations under the Contract imposes on the subcontractor the same 
obligations regarding child safety that the Consultant has under the Contract.  Each subcontract must 
also require the same obligations (where relevant) to be included by the subcontractor in any secondary 
subcontracts. 
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21. MODERN SLAVERY  

(a) The Consultant must take reasonable steps to identify, assess and address risks of Modern Slavery 
practices arising in connection with the Contract, including in the operations and supply chains used in 
the performance of the Services. 

(b) The Consultant must ensure that the people referred to in clause 4.5(a) and other personnel responsible 
for managing the operations and supply chains used in the performance of the Services have undertaken 
suitable training to be able to identify and report Modern Slavery.    

(c) If at any time the Consultant becomes aware of Modern Slavery practices arising in connection with the 
Contract, including in the operations and supply chains used in the performance of the Services, the 
Consultant must:  

(i) promptly notify the Commonwealth's Representative of the Modern Slavery practices and 
provide any relevant information requested by the Commonwealth's Representative;  

(ii) as soon as reasonably practicable take all reasonable action to address or remove these 
practices, including where relevant by addressing any practices of other entities in its supply 
chains; and 

(iii) regularly update the Commonwealth's Representative of the steps taken by it in accordance 
with subparagraph (ii). 

(d) For the purposes of this clause 21, Modern Slavery has the same meaning as it has in the Modern 
Slavery Act 2018 (Cth). 
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22. COMPLIANCE WITH THE COMMONWEALTH SUPPLIER CODE OF CONDUCT 

(a) For the purposes of this clause 22, Code means the Commonwealth Supplier Code of Conduct dated 1 
July 2024, available at https://www.finance.gov.au/government/procurement/commonwealth-supplier-
code-conduct/commonwealth-supplier-code-conduct, as amended from time to time. 

(b) The Consultant must comply with, and ensure that its officers, employees, agents and subconsultants 
comply with, the Code in connection with the performance of the Contract.  

(c) The Consultant must: 

(i) periodically monitor and assess its, and its officers', employees', and agents', compliance 
with the Code; and 

(ii) on request from the Commonwealth's Representative, promptly provide information 
regarding: 

A. the policies, frameworks, or systems it has established to monitor and assess 
compliance with the Code; and 

B. the Consultant's compliance with paragraph (b). 

(d) The Consultant must immediately notify the Commonwealth's Representative in writing upon becoming 
aware of any breach of paragraph (b). The notice must include a summary of the breach, the date that 
the breach occurred and details of the personnel involved. 

(e) Where the Commonwealth's Representative identifies a possible breach of paragraph (b), it may notify 
the Consultant in writing, and the Consultant must, within three days of receiving the notice, either: 

(i) where the Consultant considers a breach has not occurred - advise the Commonwealth's 
Representative that there has not been a breach and provide information supporting that 
determination; or 

(ii) where the Consultant considers that a breach has occurred - notify the Commonwealth's 
Representative under paragraph (d) and otherwise comply with its obligations under this 
clause 22. 

(f) Notwithstanding paragraph (e), the Commonwealth's Representative may notify the Consultant in 
writing that it considers that the Consultant has breached paragraph (b), in which case the Consultant 
must notify the Commonwealth's Representative in writing under paragraph (d) and otherwise comply 
with its obligations under this clause 22. 

(g) A failure by the Consultant to comply with its obligations under any part of this clause will be a breach 
of the Contract. 

(h) Nothing in this clause or the Code limits, reduces or derogates from the Consultant's other obligations 
under the Contract. The Commonwealth's rights under this clause are in addition to and do not otherwise 
limit any other rights the Commonwealth may have under the Contract. The performance by the 
Consultant of its obligations under this clause will be at no additional cost to the Commonwealth. 

(i) The Consultant acknowledges and agrees that the Commonwealth may take the Consultant's compliance 
with the Code into account in any registration of interest process, tender process or similar procurement 
process in connection with any other Commonwealth project. 
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INDICATIVE CONTRACT PARTICULARS 
[THESE CONTRACT PARTICULARS ARE INDICATIVE ONLY.  THE COMMONWEALTH 
RESERVES THE RIGHT TO AMEND THEM FOR THE PURPOSES OF A PARTICULAR 
ENGAGEMENT.]   

CLAUSE 1 - GLOSSARY OF TERMS, INTERPRETATION AND MISCELLANEOUS 

Award Date: 
(Clause 1.1) 

[INSERT AWARD DATE] 

Brief: 
(Clause 1.1) 

[INSERT] 

Commonwealth's Representative: 
(Clause 1.1) 

The person holding the position of [INSERT POSITION 
TITLE] for the time being [INSERT NAME] 

Consultant: 
(Clause 1.1) 

[INSERT LEGAL NAME AND ABN] 

Consultant's Representative: 
(Clause 1.1) 

The person holding the position of [INSERT POSITION 
TITLE] for the time being [INSERT NAME] 

Contract: 
(Clause 1.1 and 5.10) 

The other documents forming part of the Contract are: 
 
[INSERT OTHER DOCUMENTS FORMING PART OF THE 
CONTRACT; OR  
 
No other documents form part of the Contract] 
 

Environmental Requirements (additional): 
(Clause 1.1) 

[INSERT ADDITIONAL ENVIRONMENTAL 
REQUIREMENTS; OR  
 
None specified] 
 

ESD Principles (additional): 
(Clause 1.1) 

[INSERT ADDITIONAL ESD PRINCIPLES; OR  
 
None specified] 
 

Executive Negotiators: 
(Clause 1.1) 

Commonwealth: 

The person holding the position of Director General, Capital 
Facilities and Infrastructure Branch Infrastructure Division 
for the time being [INSERT NAME] 

Consultant: 

The person holding the position of [INSERT POSITION 
TITLE] for the time being [INSERT NAME] 

Fee Schedule: 
(Clause 1.1) 

[INSERT] 

Project Contracts: 
(Clause 1.1) 

[INSERT THE NAMES OF THE CONTRACTS THAT THE 
CONSULTANT WILL ADMINISTER OR MANAGE ON 
BEHALF OF COMMONWEALTH; OR 

Not applicable] 

Project DCAP: 
(Clause 1.1) 

[INSERT] 
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Project Plans: 
(Clause 1.1 and 5.14) 

[INSERT PROJECT PLANS REQUIRED E.G. 
ENVIRONMENTAL MANAGEMENT PLAN; METHOD OF 
WORK PLAN FOR AIRFIELD ACTIVITIES; WORK 
HEALTH AND SAFETY PLAN; AND/OR SITE 
MANAGEMENT PLAN.   

A METHOD OF WORK PLAN FOR AIRFIELD 
ACTIVITIES WILL BE REQUIRED IF THE WORKS ARE 
TO BE CARRIED OUT ON OR IN THE VICINITY OF AN 
AIRFIELD.  

A WORK HEALTH AND SAFETY PLAN WILL BE 
REQUIRED IF THERE IS A RISK TO WORKERS AND 
OTHER PERSONS ARISING FROM THE CARRYING OUT 
OF THE SERVICES; OR 

None specified.] 

Site: 
(Clause 1.1) 

[INSERT A DESCRIPTION OF THE LOCATION OF THE 
SITE OR REFER TO AN ATTACHMENT IF SITE MAP IS 
TO BE USED AS REFERENCE] 

Site Management Plan: 
(Clause 1.1) 

[INSERT ANY MATTERS REQUIRED TO BE 
ADDRESSED IN THE SITE MANAGEMENT PLAN; OR 

None specified] 

Work Health and Safety Plan (additional): 
(Clause 1.1) 

 

Governing Law: 
(Clause 1.3(a)) 

[INSERT STATE OR TERRITORY WITHIN AUSTRALIA - 
MOST LIKELY WHERE THE SERVICES WILL BE 
PERFORMED; OR  

Australian Capital Territory] 

CLAUSE 2 - ROLE OF THE CONSULTANT 

Subconsultants: 
(Clause 2.9(a)) 

Subconsultant Services 

[INSERT DESCRIPTION] [INSERT DESCRIPTION] 

Statutory Requirements with which the 
Consultant does not need to comply: 
(Clause 2.10(a)) 

[INSERT DESCRIPTION; OR 

The Consultant must comply with all Statutory Requirements]  

Approvals which the Consultant is to assist 
the Commonwealth to apply for and obtain: 
(Clause 2.10(b)(i)) 

[INSERT DESCRIPTION OF SPECIFIC APPROVALS; OR  

The Consultant is to assist with applying for and obtaining all 
necessary Approvals] 

Co-ordination with other 
projects/programs: 
(Clause 2.13) 

Clause 2.13 [DOES/DOES NOT] apply 

Other Project/Program: 

[INSERT DESCRIPTION OF OTHER PROJECT/ 
PROGRAM; OR 

Not Applicable] 

Environment: 
(Clause 2.14) 

Clause 2.14 [DOES/DOES NOT] apply 
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Services Not Included: 
(Clause 2.15) 

[INSERT DESCRIPTION OF SERVICES NOT INCLUDED; 
OR 

None specified] 

Site Restrictions: 
(Clause 2.16) 

[INSERT DESCRIPTION OF SITE RESTRICTIONS; OR 

None specified] 

CLAUSE 4 - PERSONNEL 

Assistant Commonwealth's Representatives 
and their functions: 
(Clause 4.4(b)) 

Person   Function 

[INSERT NAME] [INSERT FUNCTIONS TO 
BE PERFORMED] 

[INSERT NAME] [INSERT FUNCTIONS TO 
BE PERFORMED] 

CLAUSE 5 - DOCUMENTATION 

Option for Consultant's Documents: 
(Clauses 5.2 and 5.2) 

[OPTION 1/ OPTION 2] applies. 

(Option 1 applies unless otherwise stated) 

[NOTE: OPTION 2 SHOULD ONLY BE USED IF THE 
SERVICE CATEGORY IS AERONAUTICAL GROUND 
LIGHTING, AIRCRAFT PAVEMENTS OR URBAN, 
ARCHITECTURAL AND COMMERCIAL INTERIOR 
DESIGN] 

Number of days for review of Consultant 
Material:  
(Clause 5.2(b)(ii) - Option 2) 

[IF OPTION 1 OF CLAUSE 5.2 APPLIES, INSERT:  

Not Applicable] 

[IF OPTION 2 OF CLAUSE 5.2 APPLIES, INSERT: 

[INSERT] days] 

Certification: 
(Clause 5.13)  

Clause 5.13 [DOES/DOES NOT] apply 
 

Number of days for submission of Project 
Plans:  
(Clause 5.14(a)(ii)A) 

Environmental Management 
Plan 

[INSERT (IF 
APPLICABLE)] 

Site Management Plan [INSERT (IF 
APPLICABLE)] 

Work Health and Safety Plan [INSERT (IF 
APPLICABLE)] 

Other: [SPECIFY] [INSERT (IF 
APPLICABLE)] 

Number of days for review of Project Plans:  
(Clause 5.14(a)(ii)B) 

Environmental Management 
Plan 

[INSERT (IF 
APPLICABLE)] 

Site Management Plan [INSERT (IF 
APPLICABLE)] 

Work Health and Safety Plan [INSERT (IF 
APPLICABLE)] 
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Other: [SPECIFY] [INSERT (IF 
APPLICABLE)] 

Manual of Fire Protection Engineering and 
Building Code of Australia Certification: 
(Clause 5.15)  

Clause 5.15 [DOES/DOES NOT] apply 
 

Design - Discipline Lead Design Review: 
(Clause 5.18) 

Clause 5.18 [DOES/DOES NOT] apply 
 
[NOTE: THIS CLAUSE WILL ONLY APPLY IF 
CATEGORY IS AERONAUTICAL GROUND LIGHTING 
OR AIRCRAFT PAVEMENTS]  
 

Defence Industry Participation Schedule 
(Clause 5.19) 

Clause 5.19 [DOES/DOES NOT] apply 
(Clause 5.19 does not apply unless otherwise stated) 

CLAUSE 7 - TIME 

Maximum intervals between 
program updates by Consultant: 
(Clause 7.2(b)) 

[INSERT A TIME PERIOD FOR PROGRAM UPDATES,  
 
eg Monthly] 

Program software: 
(Clause 7.2(d)) 

[INSERT THE TYPE OF PROGRAM TO BE USED, 
ENSURING SPECIFICATION OF APPROVED 
EQUIVALENTS,  

eg Microsoft Project or approved equivalent] 

CLAUSE 9 - PAYMENT (OPTION 1)   

Payment (Option 1): 
(Clause 9) 

Clause 9 [DOES/DOES NOT] apply 

Times for submission of payment claims by 
the Consultant to Commonwealth's 
Representative: 
(Clause 9.2(a)) 

[IF CLAUSE 9 APPLIES SELECT APPLICABLE TIME 
FOR SUBMISSION OF PAYMENT CLAIMS AND DELETE 
REFERENCE TO TIME THAT IS NOT APPLICABLE] 

[MONTHLY] 

Monthly on the [INSERT DAY eg 28th] day of each month 

[OR, IF THE SITE IS NOT IN NSW] 

[ON COMPLETION OF MILESTONES] 

Upon Completion of Milestones in accordance with the Milestone 
Fee Payment Schedule set out in the Fee Schedule. 

[IF CLAUSE 9 DOES NOT APPLY INSERT, 

Not applicable] 

Email address for copy of tax invoice: 
(Clause 9.5(a)) 

invoices@defence.gov.au 

Appointed Adjudicator/Prescribed 
Appointer/Authorised Nominating 
Authority:  
(Clause 9.14(d)) 

[IF CLAUSE 9 APPLIES, INSERT  

To the extent that the relevant part of the Services is carried 
out in: 

1. the Northern Territory: 
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(a) the appointed adjudicator is              ; or 

(b) if no appointed adjudicator is appointed, 
the prescribed appointer is the 
Resolution Institute of the Northern 
Territory Chapter; or 

2. Western Australia: 

(a) the appointed adjudicator or the 
adjudicator (as the case may be) is              
; or 

(b) if no appointed adjudicator or 
adjudicator is appointed, the Resolution 
Institute of the Western Australia 
Chapter;  

3. Victoria, any one of the following: 

(a) Resolution Institute, Victorian Chapter; 

(b) Building Adjudication Victoria Inc; or 

(c) Rialto Adjudications Pty Ltd; or 

4. any other State or Territory (save for Queensland), 
 the Resolution Institute of the Chapter in that State 
 or Territory. 

OR IF CLAUSE 9 DOES NOT APPLY INSERT, 

Not applicable] 

Accounting records (additional): 
(Clause 9.15) 

[IF CLAUSE 9 APPLIES, INSERT DETAILS FOR 
ADDITIONAL ACCOUNTING RECORDS (IF ANY); OR IF 
CLAUSE 9 DOES NOT APPLY INSERT,  

Not applicable] 

Estate Information: 
(Clause 9.16) 

[IF CLAUSE 9 APPLIES SELECT APPLICABLE OPTION] 

Clause 9.16 [DOES/DOES NOT] apply 
(Clause 9.16 applies unless otherwise stated) 

[IF CLAUSE 9 DOES NOT APPLY INSERT, 

Not applicable] 

CLAUSE 9A - PAYMENT (OPTION 2)  

Payment (Option 2): 
(Clause 9A) 

Clause 9A [DOES/DOES NOT] apply 
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Times for submission of payment claims by 
the Consultant: 
(Clause 9A.2(a)) 

[IF CLAUSE 9A APPLIES SELECT APPLICABLE TIME 
FOR SUBMISSION OF PAYMENT CLAIMS AND DELETE 
REFERENCE TO TIME THAT IS NOT APPLICABLE] 

[MONTHLY] 

Monthly on the [INSERT DAY eg 28th] day of each month 

[OR, IF THE SITE IS NOT IN NSW] 

[ON COMPLETION OF MILESTONES] 

Upon Completion of Milestones in accordance with the Milestone 
Fee Payment Schedule set out in the Fee Schedule. 

[IF CLAUSE 9A DOES NOT APPLY INSERT, 

Not applicable]  

Number of days for payment: 
(Clause 9A.4) 

[IF CLAUSE 9A APPLIES INSERT NUMBER OF DAYS 
FOR PAYMENT]  

[INSERT] days 
(30 days unless otherwise specified) 

[IF CLAUSE 9A DOES NOT APPLY INSERT,  

Not applicable] 

Accounting records (additional): 
(Clause 9A.10) 

[IF CLAUSE 9A APPLIES, INSERT DETAILS FOR 
ADDITIONAL ACCOUNTING RECORDS (IF ANY); OR IF 
CLAUSE 9A DOES NOT APPLY INSERT,  

Not applicable] 

Estate Information: 
(Clause 9A.11) 

[IF CLAUSE 9A APPLIES SELECT APPLICABLE OPTION] 

Clause 9A.11 [DOES/DOES NOT] apply 
(Clause 9A.11 applies unless otherwise stated) 

[IF CLAUSE 9A DOES NOT APPLY INSERT, 

Not applicable] 

CLAUSE 10 - PAYMENT TIMES PROCUREMENT CONNECTED POLICY 

Commonwealth Entity: 
(Clause 10.1(b)(iii))  [INSERT RELEVANT COMMONWEALTH ENTITY] 

CLAUSE 11 - TERMINATION 

Number of days to remedy breach: 
(Clause 11.3(c) and 11.4(b)) 

[INSERT] days 

CLAUSE 12 - DISPUTE RESOLUTION 

Industry expert who will conduct expert 
determinations: 
(Clause 12.3(a)(i)) 

[INSERT NAME, COMPANY (IF APPLICABLE) AND ABN 
OF SPECIFIC EXPERT; OR 

None specified] 
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Nominating authority for expert: 
(Clause 12.3(a)(ii)) 

[INSERT NAME, COMPANY (IF APPLICABLE) AND ABN 
OF SPECIFIC NOMINATING AUTHORITY; OR 

The President for the time being of the Resolution Institute 
unless otherwise specified] 

CLAUSE 13 - NOTICES 

Address and email address, for the giving 
or serving of notices, upon: 
(Clause 13.7) 

Commonwealth: 

Attn: [INSERT NAME/POSITION] 

[INSERT STREET ADDRESS (DO NOT USE PO BOX)] 

[INSERT SUBURB, STATE, POSTCODE] 

Email: [INSERT NUMBER]  

Consultant: 

Attn: [INSERT NAME/POSITION] 

[INSERT STREET ADDRESS (DO NOT USE PO BOX)] 

[INSERT SUBURB, STATE, POSTCODE] 

Email: [INSERT NUMBER]  

CLAUSE 14 - INDIGENOUS PROCUREMENT POLICY 

Option for Indigenous Procurement Policy: 
(Clauses 14.1 and 14.2) 

[OPTION 1/ OPTION 2] applies. 

(Option 1 applies unless otherwise stated) 

CLAUSE 16 - INFORMATION SECURITY - SENSITIVE AND CLASSIFIED INFORMATION 

Sensitive and Classified Information: 
(Clause 16) 

Clause 16 [DOES/DOES NOT] apply. 
(Clause 16 does not apply unless otherwise stated) 

Current security clearance level/s: 
(Clause 16.2(b)) 

[INSERT (IF APPLICABLE)]  

Information technology environment 
accreditation or certification level/s: 
(Clause 16.3(g)(i)D) 

[INSERT (IF APPLICABLE)]  

CLAUSE 17 - DEFENCE INDUSTRY SECURITY PROGRAM 

Level of DISP Membership: 
(Clause 17(a)) DISP Membership [IS/IS NOT] required. 

Where DISP Membership is required: 

DISP Membership / Security 
Domain 

Level  
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DISP Membership 

Governance 

[INSERT LEVEL, WHICH 
MUST EQUAL THE 
HIGHEST DISP 
MEMBERSHIP REQUIRED 
FOR THE 4 DOMAINS 
BELOW.  INSERT "NOT 
APPLICABLE" IN THIS 
AND BELOW ROWS IF DISP 
MEMBERSHIP IS NOT 
REQUIRED] 

[INSERT LEVEL AND 
SPECIFIC DETAILS (AS 
REQUIRED)] 

Personnel Security [INSERT LEVEL AND 
SPECIFIC DETAILS (AS 
REQUIRED)] 

Physical Security [INSERT LEVEL AND 
SPECIFIC DETAILS (AS 
REQUIRED)] 

Information / Cyber Security [INSERT LEVEL AND 
SPECIFIC DETAILS (AS 
REQUIRED)] 
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TERMS OF ENGAGEMENT 

1. GLOSSARY OF TERMS, INTERPRETATION AND MISCELLANEOUS 

1.1 Glossary of Terms 

Unless the context otherwise indicates, whenever used in this Contract, each word or phrase in the headings in this 
clause 1.1 has the meaning given to it under the relevant heading. 

Accredited Building Surveyor 

A person who is: 

(a) a building surveyor accredited by the Australian Institute of Building Surveyors; or 

(b) from time to time nominated in the MFPE as having the capacity to certify compliance with the 
requirements of the MFPE and the National Construction Code for Commonwealth projects similar to 
the Project. 

Act of Prevention 

Any act or omission (including breach of contract) of the Commonwealth or those for whom it is responsible.  

Approval 

Any licence, permit, consent, approval, determination, certificate, notice or other requirement of any 
Commonwealth, State, Territory or local authority, body or other organisation having any jurisdiction in connection 
with the Site, the Project or the Services or under any other applicable Statutory Requirement, which must be 
obtained or satisfied in connection with the Project or Services. 

ASEE 

Assistant Secretary Environment and Engineering. 

Award Date  

The date specified in the Contract Particulars. 

Brief  

The brief as specified in the Contract Particulars, which describes the Commonwealth's minimum requirements, 
which must be met or exceeded by the Consultant in performing the Services.  Nothing contained in the Brief will 
operate to limit or exclude the Consultant's obligations under the Contract.  

Change of Control 

In relation to the Consultant, where a person who did not (directly or indirectly) effectively Control the Consultant 
at the Award Date, either alone or together with others, acquires Control of the Consultant. 

Claim 

Includes any claim for an increase in the Fee, for payment of money (including damages) or for any other 
compensation or relief: 

(a) under, arising out of, or in any way in connection with, the Contract, including any direction of the 
Commonwealth's Representative; 

(b) arising out of, or in any way in connection with, the Project, the Services or either party’s conduct 
before the Contract; or 

(c) otherwise at law or in equity including: 

(i) by statute; 

(ii) in tort for negligence or otherwise, including negligent misrepresentation; or 
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(iii) for restitution. 

Commonwealth 

Commonwealth of Australia. 

Commonwealth Entity 

Has the meaning given in the Public Governance, Performance and Accountability Act 2013 (Cth).  

Commonwealth Material 

All material provided to the Consultant by the Commonwealth, including documents provided in accordance with 
clause 5 and any other documents, equipment, machinery and data (stored by any means). 

Commonwealth Procurement Rules 

The Commonwealth Procurement Rules issued under section 105B(1) of the Public Governance, Performance and 
Accountability Act 2013 (Cth). 

Commonwealth's Program 

Any program, as amended from time to time, prepared by or on behalf of the Commonwealth setting out the times 
for the Completion of the whole or any part of the Services and the Project, including the Milestones. 

Commonwealth's Representative 

The person specified in the Contract Particulars or any other person nominated by the Commonwealth from time to 
time under clause 4.2 to replace that person.   

Commonwealth Requirements 

Includes all policies, plans, manuals, guidelines, instructions (including departmental procurement policy 
instructions) and other Commonwealth or Departmental requirements which are, or may become, applicable to the 
Site, the Services or the Works.  

Completion 

The point in time when, in respect of a Milestone, everything required by this Contract or a Project Contract to have 
been completed as a condition precedent to Completion of the Milestone has been completed in accordance with this 
Contract or the Project Contract.  

Confidential Information 

(a) Means, subject to paragraph (b): 

(i) the Contract;  

(ii) the Project Documents;  

(iii) any document, drawing, information or communication (whether in written, oral or 
electronic form) given to the Consultant by the Commonwealth, the Commonwealth's 
Representative or anyone on the Commonwealth's behalf, whether or not owned by the 
Commonwealth which is in any way connected with the project which: 

A. by its nature is confidential; 

B. the Consultant knows or ought to know is confidential; or  

C. is the subject of a Separation Arrangement; and  

(iv) everything recording, containing, setting out or making reference to the document, drawing, 
information or communication (whether in written, oral or electronic form) described in 
subparagraph (iii) including documents, notes, records, memoranda, materials, software, 
disks and all other media, articles or things.  
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(b) Does not mean any document, drawing, information or communication (whether in written, oral or 
electronic form) given to the Consultant by the Commonwealth, the Commonwealth's Representative or 
anyone on the Commonwealth's behalf, whether or not owned by the Commonwealth which:  

(i) is in the possession of the Consultant without restriction in relation to its disclosure or use 
before the date of its receipt from the Commonwealth, the Commonwealth's Representative 
or anyone on the Commonwealth's behalf; 

(ii) is in the public domain otherwise than due to a breach of clause 16; or 

(iii) has been independently developed or acquired by the Consultant.  

Confidential Information Incident 

A single breach or a series of breaches of clause 16, any Separation Arrangements or any other unwanted or 
unexpected Confidential Information Security Event that has a significant probability of compromising 
Commonwealth business and threatening Commonwealth information security.  

Confidential Information Security Event  

An identified fact, circumstance, occurrence or event indicating a potential or actual breach of information security 
requirements, a failure of information security safeguards or a previously unknown or unencountered fact, 
circumstance, occurrence or event which is or may be relevant to Commonwealth information security. 

Consultant 

The person specified in the Contract Particulars.  

Consultant Material 

All material brought, or required to be brought, into existence by the Consultant as part of, or for the purpose of, 
carrying out the Services including documents, equipment, reports, technical information, plans, charts, drawings, 
specifications, calculations, tables, schedules, data (stored by any means), photographs and finishes boards. 

Consultant's Representative 

The person specified in the Contract Particulars or any other person from time to time appointed as the Consultant's 
Representative in accordance with clause 4.5. 

Contamination  

The presence in, on or under land, air or water of a substance (whether a solid, liquid, gas, odour, heat, sound, 
vibration or radiation) at a concentration above the concentration at which the substance is normally present in, on 
or under land, air or water in the same locality, that presents a risk of Environmental Harm, including harm to 
human health or any other aspect of the Environment, or could otherwise give rise to a risk of non-compliance with 
any Statutory Requirement for the protection of the Environment.   

Contract 

The contractual relationship between the parties in respect of an Engagement constituted by the documents referred 
to in clause 2.4 of the Panel Conditions and any other document listed in the Contract Particulars. 

Contract Particulars  

The particulars for an Engagement attached to the Official Order and entitled "Contract Particulars". 

Control  

Includes:  

(a) the ability to exercise or control the exercise of the right to vote in respect of more than 50% of the 
voting shares or other form of voting equity in a corporation;  

(b) the ability to dispose or exercise control over the disposal of more than 50% of the shares or other form 
of equity in a corporation;  
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(c) the ability to appoint or remove all or a majority of the directors of a corporation;  

(d) the ability to exercise or control the exercise of the casting of a majority of the votes cast at the meetings 
of the board of directors of a corporation; and 

(e) any other means, direct or indirect, of dominating the decision making and financial and operating 
policies of a corporation.   

Correctly Rendered Invoice 

An invoice which is:  

(a) rendered in accordance with all of the requirements of the PT PCP Subcontract; and 

(b) for amounts that are correctly calculated and due for payment and payable under the PT PCP 
Subcontract.   

Cyber Security Event 

An identified occurrence of a system, service or network state indicating a potential or actual breach of Sensitive 
and Classified Information security procedures, processes and requirements, a failure of Sensitive and Classified 
Information security procedure, process and requirement safeguards or a previously unknown or unencountered 
occurrence of a system, service or network state which is or may be relevant to Sensitive and Classified Information 
security procedures, processes and requirements. 

Cyber Security Incident  

A single or series of unwanted or unexpected Cyber Security Events that has a significant probability of 
compromising Sensitive and Classified Information security procedures, processes and requirements and threatening 
security. 

Date for Delivery Phase Agreement  

The date set out in the Contract Particulars, as adjusted (if at all) in accordance with clause 8. 

Date for Delivery Phase Approval  

The date set out in the Contract Particulars, as adjusted (if at all) in accordance with clause 8. 

day 

Has the meaning set out in clause 1.2. 

DCAP Workshop 

Means a workshop conducted in accordance with option 2 of clause 5.8 (if applicable) to consider the Project DCAP 
and any amendments that may be required to the Project DCAP including to ensure consistency with the Contract, 
the Brief and the Commonwealth's requirements for the Services.  

Defence 

Department of Defence. 

Defence Environmental Management System  

The environmental management system applicable to the Site (if any). 

Defence Environmental Plan  

The environmental plan applicable to the Site (if any). 

Defence Environmental Requirements  
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The Defence Environmental Management System and Defence Environmental Plan applicable to the Site, the 
Project or the Services and includes any procedures, instructions, requirements and standing orders which have been 
developed or issued under the Defence Environmental Management System or Defence Environmental Plan. 

Defence Strategic Interest Issue  

Any issue that involves an actual, potential or perceived risk of an adverse effect on the national security interests of 
the Commonwealth including: 

(a) protecting Australia’s national security requirements, in accordance with all Statutory Requirements 
(including the Information Security Requirements);  

(b) ensuring that the whole (or any part of) the Sensitive and Classified Information is not exported (or 
capable of being exported) outside of Australia or is not disclosed or transmitted (or capable of being 
disclosed or transmitted) to any person who does not hold (or is not eligible to hold) an Australian 
Defence security clearance, unless the Commonwealth has given its prior written consent (in its absolute 
discretion); and  

(c) ensuring compliance by the Consultant with Australia’s national security requirements, in accordance 
with all Statutory Requirements (including the Information Security Requirements). 

Delivery Phase  

Means the Delivery Phase (if any) described in the Brief. 

Delivery Phase Agreement  

Means: 

(a) the resource plan is approved in writing under clause 8.2(d); and 

(b) the Commonwealth's Representative has issued written certification under clause 8.3(c)(ii) that the 
Commonwealth is satisfied with the performance of the Consultant under the Contract up to the Date for 
Delivery Phase Agreement. 

Delivery Phase Approval 

Means: 

(a) Delivery Phase Agreement and Delivery Phase Approval under the Project Contract (if any) have been 
achieved;  

(b) the Consultant has achieved Delivery Phase Agreement under the Contract;  

(c) all relevant departmental, government and parliamentary approvals required for the Project have been 
obtained; and  

(d) the Consultant has otherwise complied with all of its obligations under the Contract to the extent 
applicable before the Date for Delivery Phase Approval. 

Defence Website 

The website available at www.defence.gov.au/. 

Development Phase 

Means the Development Phase (if any) described in the Brief.  

direction 

Any agreement, approval, authorisation, certificate, consent, decision, demand, determination, direction, 
explanation, failure to consent, instruction, notice, notification, order, permission, rejection, request or requirement. 

DISP 
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The Defence Industry Security Program more particularly described at http://www.defence.gov.au/dsvs/industry. 

Engagement  

An engagement to perform the Services for the Commonwealth under the Panel Agreement on the terms specified in 
the relevant Official Order and the Panel Agreement.  

Environment 

Includes: 

(a) ecosystems and their constituent parts, including people and communities; 

(b) natural and physical resources; 

(c) the qualities and characteristics of locations, places and areas; and 

(d) the social, economic, aesthetic and cultural aspects of a thing mentioned in paragraphs (a), (b), or (c). 

Environmental Clearance Certificate  

The Environmental Clearance Certificate issued by the Commonwealth relating to the Services or the Project and 
any conditions incorporated in that certificate. 

Environmental Harm  

Any actual or threatened adverse impact on, or damage to, the Environment. 

Environmental Incident  

Any Environmental Harm or Contamination caused by or in relation to the Services.  

Environmental Management Plan  

The environmental management plan (if any) prepared by the Consultant and finalised under clause 5.13 which sets 
out in adequate detail the procedures the Consultant will implement to manage the Services from an environmental 
perspective and which must describe how the Consultant proposes to ensure the Services will be performed 
consistently with and so as to: 

(a) ensure compliance with the Environmental Requirements and Statutory Requirements; and 

(b) maximise the achievement of the ESD Principles and the Environmental Objectives.  

Environmental Objectives 

Means to:  

(a) encourage best practice environmental management through planning, commitment and continuous 
improvement; 

(b) prevent and minimise adverse impacts on the Environment; 

(c) identify the potential for and respond to Environmental Incidents, accidents and emergency situations 
and take corrective action; 

(d) identify and control possible environmental hazards associated with the Project and the Services; 

(e) establish procedures to ensure that no hazardous substance is stored on Commonwealth land without 
approval; 

(f) recognise and protect any special environmental characteristics of the Site (including cultural heritage 
significance); 

(g) define roles and responsibilities for personnel; 
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(h) ensure environmental training and awareness programmes are provided to employees and 
subconsultants; 

(i) define how the management of the Environment during the Services is reported and performance 
evaluated; 

(j) describe all monitoring procedures required to identify impacts on the Environment as a result of the 
Project and the Services; 

(k) implement complaint reporting procedures and maintain records of complaints and response to 
complaints; and 

(l) establish and maintain programs and procedures for periodic Environmental Management Plan (if any) 
audits to be carried out.  

Environmental Requirements 

Includes the: 

(a) Environmental Clearance Certificate; 

(b) Defence Environmental Requirements; and 

(c) additional requirements specified in the Contract Particulars.  

ESD 

Ecologically sustainable development. 

ESD Principles 

Means:   

(a) efficient and effective use of natural resources in a way that maintains the ecological processes on which 
life depends; 

(b) increased energy and water conservation and efficiency; 

(c) sustainable development and use of renewable and alternative energy and water resources; 

(d) reduction or elimination of toxic and harmful substances in facilities and their surrounding 
environments; 

(e) improvements to interior and exterior environments leading to increased productivity and better health; 

(f) efficiency in resource and materials utilisation, especially water resources; 

(g) selection of materials and products based on their life-cycle environmental impacts; 

(h) increased use of materials and products with recycled content; 

(i) recycling of construction waste and building materials after demolition; 

(j) reduction in harmful waste products produced during construction; 

(k) use, operation and maintenance practices that reduce or minimise harmful effects on people and the 
natural environment; 

(l) maintaining the cultural, economic, physical and social wellbeing of people and communities;  

(m) the principles described in the Smart Infrastructure Handbook; and 

(n) the additional principles specified in the Contract Particulars.  
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Executive Negotiators 

The representatives of the parties specified in the Contract Particulars or any person nominated by the relevant party 
to replace that person from time to time by notice in writing to the other party. 

Fee 

The amount set out in or determined in accordance with the Fee Schedule, as adjusted, subject to clause 14.5 (if 
applicable), under the Contract, which is not, unless elsewhere stated, subject to rise and fall in costs. 

Fee Schedule  

The Fee Schedule as specified in the Contract Particulars.  

Financial Representative 

Means:  

(a) in relation to the Consultant, the Consultant's chief financial officer, financial controller or other officer 
or employee with primary responsibility for managing the financial affairs of the Consultant; and 

(b) in relation to a subconsultant, the subconsultant's chief financial officer, financial controller or other 
officer or employee with primary responsibility for managing the financial affairs of the subconsultant.  

GST 

The tax payable on taxable supplies under the GST Legislation.  

GST Legislation 

A New Tax System (Goods and Services Tax) Act 1999 (Cth) and any related Act imposing such tax or legislation 
that is enacted to validate, recapture or recoup such tax. 

High Value Contract 

Has the meaning in the Indigenous Procurement Policy.  

Indicative Delivery Phase Fee 

The Indicative Delivery Phase Fee (if any) as set out in the Fee Schedule (as finalised and specified in the Contract 
Particulars) as adjusted (if at all) in accordance with clause 8. 

Indicative Delivery Phase Fee Proposal 

The Indicative Delivery Phase Fee Proposal (if any) as set out in the Fee Schedule (as finalised and specified in the 
Contract Particulars). 

Indicative Delivery Phase Resource Plan 

The Indicative Delivery Phase Resource Plan (if any) set out in the Fee Schedule (as finalised and specified in the 
Contract Particulars). 

Indicative Project End Date 

The date specified in the Contract Particulars.  

Indigenous Enterprise 

An organisation that is 50% or more Indigenous owned that is operating a business.  

Indigenous Participation Plan  

The plan (if any) either:  

(a) if option 1 of clause 15.1 applies - prepared by the Consultant in accordance with clause 15.1(b); or  
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(b) if option 2 of clause 15.2 applies - specified in the Official Order.  

Indigenous Procurement Policy   

The Commonwealth's Indigenous Procurement Policy, as amended from time to time, available at 
https://www.niaa.gov.au/indigenous-affairs/economic-development/indigenous-procurement-policy-ipp. 

Information Security Requirements 

Means the: 

(a) Australian Government's Protective Security Policy Framework available at 
https://www.protectivesecurity.gov.au; 

(b) Australian Government's Information Security Manual dated 10 March 2022; and 

(c) Defence Security Principles Framework dated 31 July 2020,  

each as amended from time to time.  

Insolvency Event 

Any one of the following: 

(a) the Consultant becomes, is declared to be, is taken under any applicable law (including the Corporations 
Act 2001 (Cth)) to be, admits to or informs the Commonwealth in writing, or its creditors generally, that 
the Consultant is insolvent, an insolvent under administration, bankrupt, unable to pay its debts or is 
unable to proceed with the Contract for financial reasons; 

(b) execution is levied against the Consultant by a creditor; 

(c) a garnishee order, mareva injunction or similar order, attachment, distress or other process is made, 
levied or issued against or in relation to any asset of the Consultant; 

(d) where the Consultant is an individual person or a partnership including an individual person, the 
Consultant: 

(i) commits an act of bankruptcy; 

(ii) has a bankruptcy petition presented against him or her or presents his or her own petition; 

(iii) is made bankrupt; or 

(iv) applies for, agrees to, enters into, calls a meeting for the consideration of, executes or is the 
subject of an order or declaration in respect of: 

A. a moratorium of any debts; or 

B. a personal insolvency agreement or any other assignment, composition or 
arrangement (formal or informal) with creditors, 

by which his or her assets are subjected conditionally or unconditionally to the control of a 
creditor or trustee;  

(e) where the Consultant is a corporation, any one of the following: 

(v) notice is given of a meeting of creditors with a view to the corporation entering into a deed 
of company arrangement; 

(vi) a liquidator or provisional liquidator is appointed in respect of a corporation; 

(vii) the corporation entering a deed of company arrangement with creditors; 

(viii) a controller (as defined in section 9 of the Corporations Act 2001 (Cth)), administrator, 
receiver, receiver and manager, provisional liquidator or liquidator is appointed to the 
corporation;  
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(ix) an application is made to a court for the winding up of the corporation and not stayed within 
14 days; 

(x) any application (not withdrawn or dismissed within 7 days) is made to a court for an order, 
an order is made, a meeting is convened or a resolution is passed, for the purpose of 
proposing or implementing a scheme of arrangement other than with the prior approval of 
the Commonwealth under a solvent scheme of arrangement pursuant to Part 5.1 of the 
Corporations Act 2001 (Cth); 

(xi) a winding up order or deregistration order is made in respect of the corporation; 

(xii) the corporation resolves by special resolution that it be wound up voluntarily (other than for 
a members’ voluntary winding-up);  

(xiii) as a result of the operation of section 459F(1) of the Corporations Act 2001 (Cth), the 
corporation is taken to have failed to comply with a statutory demand (as defined in the 
Corporations Act 2001 (Cth)); or 

(xiv) a mortgagee of any property of the corporation takes possession of that property; 

(f) the Commissioner of Taxation issues a notice to any creditor of a person under the Taxation 
Administration Act 1953 (Cth) requiring that creditor to pay any money owing to that person to the 
Commissioner in respect of any tax or other amount required to be paid by that person to the 
Commissioner (whether or not due and payable) or the Commissioner advises that creditor that it 
intends to issue such a notice; or 

(g) anything analogous to anything referred to in paragraphs (a) to (f) or which has a substantially similar 
effect, occurs with respect to a person or corporation under any law of any jurisdiction. 

Intellectual Property Rights 

All statutory and other proprietary rights in respect of inventions, innovations, patents, utility models, designs, 
circuit layouts, mask rights, copyrights (including future copyrights), confidential information, trade secrets, know-
how, trade marks and all other rights in respect of intellectual property as defined in Article 2 of the Convention 
establishing the World Intellectual Property Organisation of July 1967. 

IPP Contractor Portal  

The online portal where contractors report on their progress against their mandatory minimum requirements under 
the Indigenous Procurement Policy. 

IT Equipment 

Any software, hardware or telecommunications equipment:  

(a) produced; or 

(b) provided, or required to be provided, to the Commonwealth or the Commonwealth's Representative, 

under, for the purposes of, or in connection with, the Contract, the Services or the Project by, for or on behalf of the 
Consultant. 

Master DCAP 

The "Master Detailed Consultant's Activities Proposal" provided by the Consultant in its tender for the Panel, as 
amended in accordance with the Panel Conditions.  

Material Adverse Effect 

In respect of a Prolongation Event, means a material increase in the resources required for, and the costs of, 
performing the Services, which a prudent, competent and experienced consultant would not have anticipated as at: 
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(a) if clause 8 does not apply; the Award Date; or 

(b) if clause 8 does apply, the date that Delivery Phase Agreement is achieved under clause 8.4(a)(i).  

Material Change  

Any actual, potential or perceived material change to the circumstances of the Consultant, including any change: 

(a) arising out of or in connection with:  

(i) a Change of Control;  

(ii) an Insolvency Event; or  

(iii) the Consultant's financial viability, availability, capacity or ability to perform the Services, 
achieve Completion and otherwise meet its obligations under the Contract; or  

(b) which affects the truth, completeness or accuracy of:  

(i) the Consultant's tender for the Panel;  

(ii) the Consultant's proposal in response to a request for proposal under the Panel; or  

(iii) any other information, documents, evidence or clarifications provided by the Consultant to 
the Commonwealth arising out of or in any way in connection with the Contract or the 
Services. 

Method of Work Plan for Airfield Activities  

The method of work plan for airfield activities (if any) prepared in accordance with the applicable provision in 
clause 5.13, which must incorporate Site specific management and control procedures and must set out in adequate 
detail all procedures the Consultant will implement to manage the Services on and near the airfield, including as 
those matters are directed by the Commonwealth's Representative.  

MFPE 

The Manual of Fire Protection Engineering, as that document is amended from time to time. 

Milestone 

A milestone described in the Fee Schedule. 

Milestone Fee Payment Schedule 

Means the Milestone Fee Payment Schedule (if any) in the Fee Schedule, otherwise as adjusted in accordance with 
the Contract, setting out: 

(a) the instalments in which the Fee is to be payable; and  

(b) the Milestones which must be achieved by the Consultant for each instalment to become payable (failing 
which the Consultant's entitlement to be paid the relevant instalment of the Fee will not arise until such 
time as the applicable milestone is achieved). 

Moral Rights 

Has the meaning given by the Copyright Act 1968 (Cth). 

National Construction Code 

The National Construction Code that applies in the State or Territory where the Works are located, as amended from 
time to time, produced and maintained by the Australian Building Codes Board on behalf of the Commonwealth 
Government and each State and Territory Government. 
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Official Order  

The document issued by the Commonwealth to the Consultant under the Panel Agreement in respect of an 
Engagement, entitled "Official Order", engaging the Consultant to perform the Services. 

Other Contractor 

Any contractor, supplier, subconsultant, subcontractor, consultant, artist, tradesperson or other person engaged or to 
be engaged to do work other than the Consultant and its subconsultants and a Project Contractor. 

Pandemic 

The disease known as Coronavirus (COVID-19) which was characterised to be a pandemic by the World Health 
Organisation on 11 March 2020. 

Pandemic Adjustment Event 

A disruption which has an adverse effect on the supply of labour, equipment, materials or services required for the 
carrying out of the Services provided that the: 

(a) disruption: 

(i) arises from a change in circumstances relating to the Pandemic first occurring after the 
Award Date; and 

(ii) is a direct result of the Pandemic; and 

(b) adverse effect is one which the Consultant could not have avoided or overcome by the taking of all 
reasonable steps (but without the need to expend additional costs).  

Panel Agreement 

The Panel Agreement for the Defence Infrastructure Panel 2022 - 2027 between the Commonwealth and the 
Consultant.  

Payment Times Procurement Connected Policy 

The Payment Times Procurement Connected Policy available at https://treasury.gov.au/publication/p2021-183909, 
as amended from time to time.  

Project 

The project (if any) described in the Official Order. 

Project Construction Contract 

Means a Project Contract under which a Project Contractor is engaged by the Commonwealth for construction of 
any Works.  

Project Contractor  

Any person who is engaged by the Commonwealth to deliver any aspect of the Project under a Project Contract. 

Project Contracts 

The project contracts specified in the Contract Particulars. 

Project Contractor Documentation  

Means:  

(a) all material brought or required to be brought into existence by a Project Contractor as part of, or for the 
purpose of, carrying out any part of the Project Contract including documents, notices, drawings, 
specifications, reports, models, samples and calculations, equipment, technical information, plans, 
charts, tables, schedules, data (stored by any means), photographs and finishes boards; and  
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(b) without limiting paragraph (a), includes:  

(i) Design Documentation (or similar term used in the relevant Project Contract);  

(ii) programs and cost plans issued under a Project Contract;  

(iii) if required by the Project Contract, subcontract documentation;  

(iv) all notices purporting to be issued under a Project Contract, including those seeking 
additional time or money;  

(v) all "variations" under a Project Contract;  

(vi) payment claims purporting to be issued under a Project Contract; and 

(vii) all other Claims (as defined in each Project Contract).  

Project Documents 

Includes:  

(a) Consultant Material; 

(b) Commonwealth Material; 

(c) Project Plans; 

(d) Approvals; 

(e) Project DCAP; 

(f) IT Equipment, to the extent relating to software;  

(g) the documents which the Consultant is obliged to maintain under clause 10.15 or clause 10A.10 (as the 
case may be); and 

(h) without limiting paragraphs (a) - (g), any other data, documents, drawings, records, programs and 
information and material:  

(i) produced; or  

(ii) provided, or required to be provided, to the Commonwealth or the Commonwealth's 
Representative,  

under, for the purposes of, arising out of or in connection with the Contract, the Services or the Project 
by, for or on behalf of the Consultant (including by subconsultants), including any material relating to 
the Consultant's compliance with the WHS Legislation. 

Project DCAP 

The "Project Detailed Consultant's Activities Proposal": 

(a) if option 1 of clause 5.8 applies, referred to in option 1 of clause 5.8; or 

(b) if option 2 of clause 5.8 applies, referred to in option 2 of clause 5.8.  

Project End Date 

The date either: 

(a) as agreed under clause 7.2(e); or 

(b) agreed or determined under clause 8.5(d)(ii). 
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Project Plans  

The plans (if any) specified in the Contract Particulars (which may include the Environmental Management Plan, 
the Method of Work Plan for Airfield Activities, the Site Management Plan and/or the Work Health and Safety 
Plan) and prepared and finalised by the Consultant under clause 5.13, as amended (if at all) with the written consent 
of the Commonwealth's Representative. 

Prolongation Event 

Means: 

(a) a suspension instructed by the Commonwealth under a Project Construction Contract;  

(b) a variation directed by the Commonwealth under a Project Construction Contract; or 

(c) an Act of Prevention (as defined in the Project Construction Contract) under a Project Construction 
Contract, 

which has the effect of extending the Project End Date.  

PT PCP Evaluation Questionnaire 

A questionnaire in substantially the form set out in Appendix C of the Payment Times Procurement Connected 
Policy.  

PT PCP Policy Team 

The relevant Minister, department or authority that administers or otherwise deals with the Payment Times 
Procurement Connected Policy on the relevant day.  

PT PCP Purpose 

Means: 

(a) the review, evaluation, monitoring, assessment and reporting on the Payment Times Procurement 
Connected Policy, including the compliance by those Commonwealth suppliers and their subcontractors 
that are Reporting Entities; or 

(b) improving payment times to PT PCP Subcontractors.   

PT PCP Remediation Plan 

A written remediation plan substantially in the form set out in Appendix D of the Payment Times Procurement 
Connected Policy.  

PT PCP Subcontract 

A subcontract between a Reporting Entity and another party (Other Party) where:  

(a) the subcontract is, wholly or in part, for the provision of goods or services for the purposes of the 
Contract;  

(b) both parties are carrying on business in Australia; and 

(c) the component of the subcontract for the provision of goods or services for the purposes of the Contract 
has a total value of less than, or is reasonably estimated to not exceed, $1,000,000 (GST inclusive) 
during the period of the subcontract, not including any options, extensions, renewals or other 
mechanisms that may be executed over the life of the subcontract (but including work or official orders 
entered into that are valued at up to $1,000,000 (GST inclusive) under standing offer or panel 
arrangements),  

but does not include the following subcontracts: 

(d) subcontracts entered into prior to the Reporting Entities' tender response for the Engagement;  
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(e) subcontracts which contain standard terms and conditions put forward by the Other Party and which 
cannot reasonably be negotiated by the Reporting Entity; or 

(f) subcontracts for the purposes of: 

(i) procuring and consuming goods or services overseas; or 

(ii) procuring real property, including leases and licences.  

PT PCP Subcontractor  

The party that is entitled to receive payment for the provision of goods or services under a PT PCP Subcontract.  

PTR Act 

The Payment Times Reporting Act 2020 (Cth), as amended from time to time, and includes a reference to any 
subordinate legislation made under the Act.  

Recipient 

Any person provided with Confidential Information, and if clause 16 applies, Sensitive and Classified Information 
(or any part of it) (whether in a tangible or an intangible form), including potential or actual subconsultants, 
subcontractors, suppliers and material suppliers. 

Remote Area 

Means an area identified on the map located at www.niaa.gov.au/resource-centre/indigenous-affairs/ripp-map-data, 
as updated from time to time. 

Reporting Entity 

Has the meaning given in the PTR Act.  

Reporting Entity Subcontractor 

Any person that:  

(a) is Reporting Entity; and 

(b) provides goods or services directly or indirectly to the Consultant for the purposes of the Contract where 
the value of such goods or services are estimated to exceed $4,000,000 (GST inclusive),  

and Reporting Entity Subcontract has a corresponding meaning.  

Request for Information  

Any request made by a Project Contractor to the Consultant (whether under a Project Contract or otherwise) 
requesting further information, instruction, guidance, advice or opinion (including in respect of the resolution of 
ambiguities, discrepancies or inconsistencies in the Consultant Material) or otherwise.  

Schedule of Rates 

The document attached in Appendix 2 to the Panel Agreement. 

Security of Payment Legislation 

Means: 

(a) Building and Construction Industry Security of Payment Act 1999 (NSW); 

(b) Building and Construction Industry Security of Payment Act 2002 (Vic); 

(c) Building Industry Fairness (Security of Payment) Act 2017 (Qld); 

(d) in Western Australia: 
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(i) the Construction Contracts Act 2004 (WA); or 

(ii) if the Award Date is after the date on which a provision of the Building and Construction 
Industry (Security of Payment) Act 2021 (WA) commences, then the Building and 
Construction Industry (Security of Payment) Act 2021 (WA) and any provision of the 
Construction Contracts Act 2004 (WA) which has not been repealed; 

(e) Construction Contracts (Security of Payments) Act 2004 (NT);  

(f) Building and Construction Industry Security of Payment Act 2009 (Tas);  

(g) Building and Construction Industry (Security of Payment) Act 2009 (ACT); 

(h) Building and Construction Industry Security of Payment Act 2009 (SA); and  

(i) any legislation in any State or Territory of Australia addressing security of payment in the building and 
construction industry. 

Sensitive and Classified Information 

Means: 

(a) any document, drawing, information or communication (whether in written, oral or electronic form) 
issued or communicated to the Consultant by the Commonwealth, the Commonwealth's Representative 
or anyone on the Commonwealth's behalf, whether or not owned by the Commonwealth:  

(i) marked as "sensitive information", "for official use only" or "OFFICIAL: Sensitive";  

(ii) identified at the time of issue or communication as "Sensitive Information";  

(iii) marked with a national security classification or as "Classified Information";  

(iv) identified at the time of issue or communication as "Classified Information"; or 

(v) the Consultant knows or ought to know is subject to, or ought to be treated as sensitive and 
classified information in accordance with the Statutory Requirements (including the 
Information Security Requirements); and  

(b) everything recording, containing, setting out or making reference to the document, drawing, information 
or communication (whether in written, oral or electronic form) referred to in paragraph (a) above, 
including documents, notes, records, memoranda, materials, software, disks and all other media, articles 
or things. 

Sensitive and Classified Information Incident 

A single breach or a series of breaches of clause 16, any Separation Arrangements (in respect of Sensitive and 
Classified Information), any Cyber Security Event, any Cyber Security Incident or any other unwanted or 
unexpected Sensitive and Classified Information Security Event that has a significant probability of compromising 
Sensitive and Classified Information security procedures, processes and requirements and threatening security.  

Sensitive and Classified Information Security Event 

An identified fact, circumstance, occurrence or event indicating a potential or actual breach of Sensitive and 
Classified Information security procedures, processes and requirements, a failure of Sensitive and Classified 
Information security procedure, process and requirement safeguards or a previously unknown or unencountered fact, 
circumstance, occurrence or event which is or may be relevant to Sensitive and Classified Information security 
procedures, processes and requirements. 

Separation Arrangement 

Any arrangement that the Consultant:  

(a) has in place;  

(b) will put in place; or  



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  186 
L\357833299.8 

(c) is required to put in place in accordance with a Statutory Requirement or this Contract,   

for the purpose of complying with clause 16 and, if clause 17 applies, clause 17. 

Services 

Means: 

(a) the services outlined in, or reasonably to be inferred from, the Brief; and 

(b) all other services, of a type generally consistent with the services referred to in paragraph (a), which 
may be required by the Commonwealth in connection with the relevant Engagement. 

Services for the Delivery Phase 

The services for the Delivery Phase described in the Brief.  

Significant Event 

Means: 

(a) a Material Change; 

(b) a Defence Strategic Interest Issue; 

(c) any adverse comments or findings made by a court, commission, tribunal or other statutory or 
professional body regarding the conduct or performance of the Consultant or its officers, employees, 
agents or subcontractors that impacts or could be reasonably perceived to impact on their professional 
capacity, capability, fitness or reputation; or 

(d) any other significant matters, including the commencement of legal, regulatory or disciplinary action 
involving the Consultant or its officers, employees, agents or subcontractors, that may adversely impact 
on compliance with Commonwealth policy and legislation or the Commonwealth's reputation. 

Significant Event Remediation Plan 

The plan (if any) prepared by the Consultant and finalised under clause 19.4. 

Site 

The site (if any) described in the Contract Particulars. 

Site Management Plan 

The site management plan (if any) prepared by the Consultant and finalised under clause 5.13, which must set out in 
adequate detail all procedures the Consultant will implement to manage the carrying out of the Services on and near 
the Site, including: 

(a) the matters specified in the Contract Particulars; 

(b) if the Services are to be carried out on a Site that may contain Contamination, the approach to the 
management of work health and safety hazards and risks; 

(c) if the Services are to be carried out on or in the vicinity of an airfield, a Method of Work Plan for 
Airfield Activities; and 

(d) any other matters required by the Commonwealth's Representative. 

Smart Infrastructure Handbook 

The Defence Smart Infrastructure Handbook: Planning, Design and Construction available on the Defence Website 
(or any alternative location notified by the Commonwealth's Representative).   

Statutory Requirements 

Means: 
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(a) any laws of the Commonwealth or of a State or Territory or a local body, including Acts, ordinances, 
regulations, by-laws and other subordinate legislation; 

(b) Approvals (including any condition or requirement under an Approval);  

(c) Commonwealth Requirements;  

(d) Environmental Requirements; and 

(e) Information Security Requirements. 

Subconsultant Deed of Covenant 

The subconsultant deed of covenant in a form determined by the Commonwealth. 

Unexploded Ordnance 

Any sort of military ammunition or explosive on or under the Site which has failed to explode including sea mines 
or shells used by the Navy, mortar bombs, mines, artillery shells or hand grenades used by the Army, bombs, rockets 
or missiles used by the Air Force, and other types of ammunition and explosives including training munitions. 

Variation 

Unless otherwise stated in the Contract means any change to the Services, including any addition, increase, 
decrease, omission, deletion or removal to or from the Services.  

WHS Legislation  

Means any of the following: 

(a) Work Health and Safety Act 2011 (Cth) and Work Health and Safety Regulations 2011 (Cth); and 

(b) any corresponding WHS law as defined in section 4 of the Work Health and Safety Act 2011 (Cth). 

Work Health and Safety Plan 

The plan (if any) prepared by the Consultant and finalised under clause 5.13, (which is either Contract specific or 
site specific) and which must set out in adequate detail the procedures the Consultant will implement to manage the 
Services from the work health and safety perspective to ensure compliance with all Statutory Requirements 
(including the WHS Legislation).  The Work Health and Safety Plan must address, as a minimum:  

(a) the names, positions and responsibilities of all persons at the workplace whose positions or roles involve 
specific health and safety responsibilities in connection with the Services and the Works; 

(b) the arrangements in place, or to be implemented between any persons conducting a business or 
undertaking (PCBU) at the workplace where the Services and the Works are being undertaken regarding 
consulting, co-operating and co-ordinating activities where the PCBU(s) at the workplace and the 
Consultant owe a work health and safety duty in relation to the same work health and safety matter 
(including procedures for information sharing and communication); 

(c) the arrangements in place, or to be implemented, for managing any work health and safety incidents that 
occur at a workplace where the Services and the Works are carried out, including: 

(i) incident (including notifiable incident) reporting procedures; 

(ii) preventative and corrective action procedures; and 

(iii) record-keeping and reporting requirements, including reporting to the Commonwealth's 
Representative with respect to incidents and accidents in accordance with clause 5.9(c); 

(d) any site-specific health and safety rules, and the arrangements for ensuring that all persons at the 
workplace are informed of these rules; 

(e) the arrangements for the collection and recording, and any assessment, monitoring and review of safe 
work method statements at the workplace; 



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  188 
L\357833299.8 

(f) to the extent that design forms part of the Services and the Works (whether as a designer or where the 
Consultant must review a design produced by an Other Contractor or Project Contractor), procedures 
for: 

(i) conducting design risk assessments to ensure compliance with Statutory Requirements 
(including the WHS Legislation), including regarding design changes relevant to work 
health and safety;  

(ii) carrying out calculations, analysis, testing or examinations regarding design to ensure 
compliance with WHS Legislation; and  

(iii) ensuring the results of such calculations, analysis, testing or examinations are provided to 
the Commonwealth promptly upon completion of the relevant Services and the Works; 

(g) procedures and arrangements for the management of work health and safety generally, including: 

(i) details of the Consultant's work health and safety policy;  

(ii) details of any work health and safety management system (whether certified or uncertified);  

(iii) inductions, training and other awareness programmes regarding work health and safety and 
any workplace specific work health and safety induction, training and other awareness 
programmes; and 

(iv) emergency procedures, emergency management planning, the use of emergency equipment 
and the establishment of workplace specific first aid facilities; 

(h) procedures for ensuring the provision of written assurances to the Commonwealth's Representative in 
accordance with clause 5.9(e) regarding compliance with the WHS Legislation by the Consultant, 
subconsultants and Other Contractors; 

(i) procedures for the preparation, finalisation and regular reviewing of the Work Health and Safety Plan in 
accordance with clause 5.13 (including as a consequence of any review of hazards, risks and control 
measures regarding the Services and any notifiable incident or systemic risk management failure); 

(j) procedures for the management of subconsultants, including: 

(i) inductions, training and other awareness programmes (in addition to those referred to in 
subparagraph (g)(iii);  

(ii) the subconsultant's development and provision of safe work method statements, job safety 
assessments or equivalent documentation;  

(iii) ensuring subconsultants comply with their obligation to consult, co-operate and co-ordinate 
activities (including information-sharing and communication of information); and 

(iv) ensuring subconsultant compliance with the Work Health and Safety Plan;  

(k) details of the project, Services and Works specific hazards and risks identified by the Consultant and the 
Consultant's approach to the management of these hazards and risks including how the Consultant will 
identify hazards and eliminate or minimise risks so far as is reasonably practicable: 

(i) prior to commencing the Services and the Works; and 

(ii) during the delivery of the Services and Works; 

(l) the approach the Consultant will adopt in identifying, controlling and managing work health and safety 
hazards and risks concerning hazardous substances, including, where they are used or handled in the 
delivery of the Services, incorporated into the Works, stored by the Consultant at the workplace or 
transported by the Consultant to or from the workplace;  

(m) the actions the Consultant will take to proactively identify and manage risks to ensure it avoids 
systematic work health and safety risk management failures occurring during the delivery of the 
Services and the Works;  
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(n) the procedures the Consultant will adopt to audit or otherwise monitor and verify its (and its 
subconsultants') compliance with the Work Health and Safety Plan and the WHS Legislation (including 
details of the regularity, form and content of such audit, monitoring and verification activities);  

(o) the procedures the Consultant will adopt to ensure it provides to the Commonwealth, all information 
regarding hazards and risks present in or arising from the use of the Works including for the purpose for 
which they were designed or manufactured (including the supply of information in accordance with 
clause 5.9(o));  

(p) the approach the Consultant will adopt in identifying, controlling and managing work health and safety 
hazards and risks concerning high risk construction as defined in regulation 291 of the Commonwealth 
WHS Legislation;  

(q) any additional matters specified in the Contract Particulars; and   

(r) any other specific matters required by: 

(i) the Contract; or 

(ii) the Commonwealth's Representative.  

Works 

The works (if any) described in the Brief.  

1.2 Interpretation 

In this Contract, unless the context otherwise indicates: 

(a) words in the singular include the plural and vice versa; 

(b) references to a person include an individual, firm, corporation or unincorporated body; 

(c) except in clause 1.1, headings are for convenience only and do not affect the interpretation of this 
Contract; 

(d) references to any party to this Contract include its successors or permitted assigns; 

(e) a reference to a party, clause, Annexure, Attachment, Schedule, or exhibit is a reference to a party, 
clause, Annexure, Attachment, Schedule or exhibit of or to this Contract; 

(f) references to this Contract and any deed, agreement or instrument are deemed to include references to 
this Contract or such other deed, agreement or instrument as amended, novated, supplemented, varied or 
replaced from time to time;  

(g) words denoting any gender include all genders; 

(h) references to any legislation or to any section or provision of any legislation include any: 

(i) statutory modification or re-enactment of or any statutory provision substituted for that 
legislation, section or provision; and 

(ii) ordinances, by-laws, regulations and other statutory instruments issued under that 
legislation, section or provision;  

(i) no rule of construction applies to the disadvantage of a party on the basis that the party put forward the 
Contract or any part; 

(j) a reference to "$" is to Australian currency;  

(k) where under the Contract: 

(i) a direction is required to be given or must be complied with; or 

(ii) payment of money must be made (other than under clause 10.5 or 10A.4), 
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within a period of 7 days or less from a specified event, then Saturdays, Sundays and public holidays in 
the place where the Project is to be situated will not be counted in computing the number of days; 

(l) for the purposes of clauses 10.4, 10.5 and 11.1(b)(i) to the extent that the Services are to be carried out 
in: 

(i) the Australian Capital Territory, "business day" has the same meaning as defined at Part 1 of 
the Legislation Act 2001 (ACT);   

(ii) New South Wales, "business day" has the same meaning as defined in section 4 of the 
Building and Construction Industry Security of Payment Act 1999 (NSW); 

(iii) the Northern Territory, "business day" has the same meaning as "working day" as defined in 
section 4 of the Construction Contracts (Security of Payments) Act 2004 (NT);  

(iv) Queensland, "business day" has the same meaning as defined in Schedule 2 of the Building 
Industry Fairness (Security of Payment) Act 2017 (Qld); 

(v) South Australia, "business day" has the same meaning as defined in section 4 of the 
Building and Construction Industry Security of Payment Act 2009 (SA); 

(vi) Tasmania, "business day" has the same meaning as defined in section 4A of the Building 
and Construction Industry Security of Payment Act 2009 (Tas);  

(vii) Victoria, "business day" has the same meaning as defined in section 4 of the Building and 
Construction Industry Security of Payment Act 2002 (Vic); and 

(viii) Western Australia, "business day" has the same meaning as defined in section 3 of the 
Construction Contracts Act 2004 (WA) or if the Award Date is after the date on which 
section 4 of the Building and Construction Industry (Security of Payment) Act 2021 (WA) 
commences, then "business day" has the same meaning as defined in section 4 of the 
Building and Construction Industry (Security of Payment) Act 2021 (WA); 

(m) other than as set out in paragraphs (k) and (l) references to "day" are references to calendar days; 

(n) the words "including" and "includes", and any variants of those words, will be read as if followed by the 
words "without limitation"; 

(o) where a clause contains two options, the option specified in the Contract Particulars will apply;  

(p) the word "subconsultant" will include subconsultants, subcontractors and suppliers and the word 
"subcontract" will include a contract with a subconsultant; 

(q) derivatives of a word or expression which has been defined in clause 1.1 will have a corresponding 
meaning to that assigned to it in clause 1.1; 

(r) unless agreed or notified in writing by the Commonwealth's Representative, or the date of the standard 
or reference document is specified in the Brief, a reference to Standards Australia standards, overseas 
standards or other similar reference documents in the Brief is a reference to the edition last published 
prior to:  

(i) the submission of the relevant Consultant Material; and 

(ii) the Award Date.  

If requested by the Commonwealth's Representative, the Consultant must make copies of all Standards 
Australia standards, overseas standards or other similar reference documents referred to in the Brief and 
the Consultant Material available to the Commonwealth's Representative;  

(s) unless the context otherwise requires, capitalised terms in the Brief have the meaning given to them by 
the Panel Agreement, Official Order, or the meaning given to them by the Commonwealth as published 
on the Defence Website as amended from time to time; 
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(t) for the purposes of clauses 2.11(e)(i), 2.14(b), 2.19(d)(i), 7.4(b)(ii)A and 7.5(c)(i) a reference to "extra 
costs" includes a reference to extra costs reasonably incurred by the Consultant as a direct result of the 
applicable event delaying the Consultant; and 

(u) requirements contained in the Brief, whether or not they include the expression "the Consultant must" or 
any equivalent expression, will be deemed to be requirements to be satisfied by the Consultant, unless 
stated otherwise.  

1.3 Miscellaneous 

(a) This Contract is subject to and is to be construed in accordance with the laws of the State or Territory 
specified in the Contract Particulars. 

(b) None of the terms of the Contract can be waived, discharged or released at law or in equity unless: 

(i) to the extent that the term involves a right of the party seeking to waive the term or one 
party seeking to waive an obligation of the other party - this is done by written notice to the 
other party; or 

(ii) otherwise, both parties agree in writing.  

(c) This Contract constitutes the entire agreement and understanding between the parties and will take effect 
according to its tenor despite: 

(i) any prior agreement in conflict or at variance with the Contract; or 

(ii) any correspondence or other documents relating to the subject matter of the Contract which 
may have passed between the parties prior to the Award Date and which are not included in 
the Contract. 

(d) Where a party comprises two or more persons, each person will be jointly and severally bound by the 
party’s obligations under the Contract. 

(e) Any provision in this Contract which is illegal, void or unenforceable will be ineffective to the extent 
only of such illegality, voidness or unenforceability and such illegality, voidness or unenforceability will 
not invalidate any other provision of the Contract. 

(f) The Consultant must indemnify the Commonwealth against: 

(i) any liability to or claim by a third party, including a subconsultant, Project Contractor or an 
Other Contractor; and 

(ii) all costs, expenses, losses, damages and liabilities suffered or incurred by the 
Commonwealth, 

caused by any breach by the Consultant of a term of this Contract.   

(g) All obligations to indemnify under this Contract survive termination of the Contract. 

(h) Unless expressly stated to the contrary in this Contract, the Consultant must perform the Services at its 
cost. 

(i) Where under this Contract the Commonwealth (or the Commonwealth's Representative) has a right, 
power, discretion or other function (including to accept, agree, approve, comment on or reject any 
matter), the Commonwealth (or other person on its behalf) will be entitled to exercise that right, power, 
discretion or other function in its absolute discretion, unless the content otherwise expressly provides. 

2. ROLE OF THE CONSULTANT 

2.1 Engagement 

(a) The Consultant must carry out the Services in accordance with: 

(i) this Contract; and 
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(ii) the Project Contracts. 

(b) For the avoidance of doubt, the expiry of the Term under the Panel Agreement will not limit or affect 
the Consultant's obligations under this Contract, and they will continue in full force and effect until they 
have been discharged or the earlier termination of this Contract.  

2.2 Standard of Care 

The Consultant must: 

(a) exercise the standard of skill, care and diligence in the performance of the Services that would be 
expected of an expert professional provider of the Services; 

(b) warrants that each of its subconsultants will exercise the standard of skill, care and diligence that would 
be expected of an expert professional provider of the service being provided by the subconsultant; 

(c) ensure that the Consultant Material complies with the requirements of the Contract; 

(d) use its best endeavours to ensure that the Consultant Material will be fit for the purposes as set out in, or 
reasonably to be inferred from, the Brief;  

(e) ensure that the Services are provided economically and in accordance with any budgetary requirements 
of the Commonwealth notified to the Consultant;  

(f) exercise the utmost good faith in the best interests of the Commonwealth and keep the Commonwealth 
fully and regularly informed as to all matters affecting or relating to the scope or cost of the Services 
and the Project or otherwise; and 

(g) ensure that any person involved in the performance of the Services, who is required to be licensed or 
registered with an industry or governmental body, is so licensed or registered.  

2.3 Authority to Act 

Other than as expressly authorised, the Consultant has no authority to, and must not: 

(a) enter into any contracts, commitments or other legal documents or arrangements in the name of, or on 
behalf of, the Commonwealth; or 

(b) take any act or step to bind or commit the Commonwealth in any manner, whether as a disclosed agent 
of the Commonwealth or otherwise. 

The Consultant is an independent consultant and is not and must not purport to be a partner or joint venturer of the 
Commonwealth.  

2.4 Knowledge of the Commonwealth's Requirements 

The Consultant must: 

(a) inform itself of the Commonwealth’s requirements for the Services and the Project; 

(b) refer to the Commonwealth Material and the Commonwealth's Program; and 

(c) consult the Commonwealth throughout the carrying out of the Services. 

2.5 Notice of Matters Impacting on the Services or the Project 

Without limiting clauses 14.1 to 14.5 (if applicable), if the Consultant becomes aware of any matter which: 

(a) is likely to change or which has changed the scope, timing or cost of the Services or the Project;  

(b) affects or may affect the Commonwealth's Program or the Consultant's then current program under 
clause 7.2; or  

(c) involves any error, omission or defect in any continuing or completed aspect of the Project or the 
Services, 
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the Consultant must promptly give written notice of that matter to the Commonwealth's Representative containing, 
as far as practicable in the circumstances: 

(d) particulars of the change, error, omission or defect; 

(e) its likely effect; and  

(f) the Consultant's recommendation as to how to minimise its effect upon the scope, timing and cost of the 
Services and the Project. 

2.6 Co-ordination 

The Consultant must: 

(a) permit Other Contractors to carry out their work; 

(b) fully co-operate with the Project Contractors and Other Contractors;  

(c) carefully co-ordinate and integrate the Services with the activities of the Project Contractors and Other 
Contractors; 

(d) carry out the Services so as to avoid inconveniencing, interfering with, disrupting or delaying, the 
activities of the Project Contractors and Other Contractors; and 

(e) without limitation, provide whatever advice, support and co-operation is reasonable to facilitate the 
work carried out or to be carried out by Other Contractors. 

2.7 Access to Consultant's Premises 

The Consultant must at all reasonable times: 

(a) give to the Commonwealth's Representative, or to any persons authorised in writing by the 
Commonwealth's Representative, access to premises occupied by the Consultant where Services are 
being carried out; and 

(b) permit those persons referred to in paragraph (a) to inspect the carrying out of the Services and any 
Project Documents.  

2.8 Conflict of Interest 

The Consultant warrants that: 

(a) at the Award Date, no conflict of interest exists or is likely to arise in the performance of its obligations 
under this Contract;  

(b) it will ensure that no conflict of interest arises or is likely to arise in the performance of its obligations 
under this Contract; 

(c) it will ensure that no conflict of interest exists or is likely to arise in the performance of the obligations 
of any subconsultants; and 

(d) if any such conflict of interest or risk of such conflict of interest arises, the Consultant will:  

(i) notify the Commonwealth's Representative immediately in writing of that conflict or risk;  

(ii) include in the notice provided to the Commonwealth's Representative under subparagraph 
(i) details of the steps which the Consultant has taken (or will take) to prevent, end, avoid, 
mitigate, resolve or otherwise manage the conflict of interest; and 

(iii) take all steps required by the Commonwealth's Representative to avoid or minimise the 
conflict of interest or risk of conflict of interest. 

2.9 Subcontracting 

(a) The Consultant: 
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(i) must not, without the prior written approval of the Commonwealth's Representative, which 
will not be unreasonably withheld, subcontract any Services, except to a subconsultant 
named in the Contract Particulars; 

(ii) will:  

A. not be relieved of any of its liabilities or obligations under the Contract, 
including those under clauses 2.1 and 2.2; and 

B. remain responsible for all subconsultants and for all Services which are or may 
be subcontracted as if it was itself executing the Services, whether or not any 
subconsultants default or otherwise fail to observe any of the requirements of 
the relevant subcontract; 

(iii) will be vicariously liable to the Commonwealth for all acts, omissions and defaults of its 
subconsultants (and those of the employees and agents of its subconsultants) relating to, or 
in any way connected with, the Services;  

(iv) must ensure that each subcontract contains provisions: 

A. which bind the subconsultants to participate in any novation required by the 
Commonwealth under clause 12.5(a);  

B. as required under the Contract; and 

C. equivalent to the obligations under clause 5.9; and 

(v) must, if requested by the Commonwealth's Representative: 

A. execute;  

B. procure the relevant subconsultant to execute; and  

C. deliver to the Commonwealth's Representative, 

a Subconsultant Deed of Covenant duly completed with all relevant particulars: 

D. as a condition precedent to seeking the prior written approval of the 
Commonwealth's Representative under paragraph (a); or 

E. where such approval is not required, within the time required by the 
Commonwealth's Representative and in any event before commencement of any 
work by the relevant subconsultant. 

(b) No Subconsultant Deed of Covenant will be construed in any way to modify or limit any rights, powers 
or remedies of the Commonwealth against the Consultant whether under the Contract or otherwise. 

2.10 Statutory Requirements 

In the carrying out of the Services, the Consultant must: 

(a) unless otherwise specified in the Contract Particulars, comply with all applicable Statutory 
Requirements; 

(b) without limiting paragraph (a): 

(i) assist the Commonwealth in applying for and obtaining all Approvals referred to in the 
Contract Particulars; and 

(ii) give all notices and pay all fees and other amounts which it is required to pay in respect of 
the carrying out of its Contract obligations; 

(c) promptly give the Commonwealth's Representative copies of all documents (including Approvals and 
other notices) that any authority, body or organisation having jurisdiction over the Project issues to the 
Consultant; and 
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(d) regularly and diligently monitor and report to the Commonwealth on whether the Project Contractors 
comply with all Statutory Requirements applicable to the Project. 

2.11 Change in Statutory Requirements or Variance with Contract  

If: 

(a) there is any change in a Statutory Requirement after the Award Date; or 

(b) a Statutory Requirement is at variance with the Contract, 

then: 

(c) the party discovering the change or variance must promptly notify the other; 

(d) the Commonwealth's Representative will instruct the Consultant as to the course it must adopt insofar as 
the Services are affected by the change or variance;  

(e) the Fee will be: 

(i) increased by any extra costs reasonably incurred by the Consultant; or 

(ii) decreased by any saving made by the Consultant, 

in carrying out the Services after the giving of the notice under paragraph (c) and arising directly from 
the change or variance (as the case may be) or the Commonwealth's Representative's instruction, in 
either case as determined by the Commonwealth's Representative; and  

(f) if the Fee is adjusted under paragraph (e) and a Milestone Fee Payment Schedule applies, then the 
Milestone Fee Payment Schedule will be adjusted on a pro rata basis: 

(i) to be agreed between the parties; or 

(ii) failing agreement, determined by the Commonwealth's Representative.  

2.12 No authority to give directions or waive requirements 

The Consultant has no authority to: 

(a) give directions to the Project Contractors, other than as expressly set out in this Contract or the Project 
Contracts; 

(b) waive or vary any requirements of a Project Contract; or 

(c) discharge or release a party from any of its obligations under a Project Contract. 

2.13 Co-ordination with other Projects/Programs  

This clause 2.13 does not apply unless the Contract Particulars states it applies.  

The Consultant: 

(a) acknowledges that the Project is part of the project or program specified in the Contract Particulars; 

(b) must perform the Services in a manner which ensures that the way in which the Project is delivered 
maximises the Commonwealth's objectives for the delivery of the Project and the project or program 
specified in the Contract Particulars, including the delivery of the maximum scope of work within 
budget and on time; and 

(c) without limiting paragraph (b), must attend such meetings, provide such documents and information, 
consider and respond to such proposals and do all such other things as the Commonwealth's 
Representative may require for the purposes of paragraph (b). 

2.14 Environment 

This clause 2.14 does not apply unless the Contract Particulars states it applies.  
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Without limiting the Consultant's other obligations under the Contract, the Consultant must: 

(a) ensure that in carrying out the Services: 

(i) it complies with the Environmental Management Plan (if any); 

(ii) other than to the extent identified in writing by the Commonwealth's Representative, it 
complies with all Statutory Requirements and other requirements of the Contract for the 
protection of the Environment; 

(iii) it does not cause or contribute to any Environmental Incident; 

(iv) without limiting subparagraph (iii), it does not cause or contribute to any Contamination of 
the Site or any other land, air or water, or cause or contribute to any Contamination 
emanating from the Site; and 

(v) it immediately notifies the Commonwealth's Representative of any non-compliance with the 
requirements of this clause 2.14, a breach of any Statutory Requirement for the protection of 
the Environment, any Environmental Incident or the receipt of any notice, order or 
communication received from an authority for the protection of the Environment (as the 
case may be); 

(vi) its subconsultants comply with the requirements in clause 2.14; and 

(b) clean up and restore the Environment, including any Contamination or Environmental Harm arising out 
of or in any way in connection with the Services, whether or not it has complied with all Statutory 
Requirements or other requirements of the Contract for the protection of the Environment.  To the extent 
that the requirement to clean up and restore the Environment arises other than as a result of a failure by 
the Consultant to carry out the Services strictly in accordance with all Statutory Requirements and other 
requirements of the Contract, the Fee will be increased by the extra costs reasonably incurred by the 
Consultant which arise directly from the cleaning up and restoration of the Environment under clause 
2.14, as determined by the Commonwealth's Representative. 

2.15 Services Not Included 

The services specified in the Contract Particulars to be carried out in relation to the Project are not included in the 
Services and will be carried out by the Commonwealth or by other persons (including Other Contractors). 

2.16 Site Restrictions 

The Site based Services must be performed subject to the restrictions specified in the Contract Particulars.  

2.17 Additional Insurance Requirements 

Without limiting clause 4 of the Panel Conditions or the Consultant's obligations under the Contract, the Consultant 
must:  

(a) from the Award Date cause to be effected and maintained or otherwise have the benefit of any 
additional insurance specified in the Official Order, which must be: 

(i) for the amounts specified in the Official Order; 

(ii) with insurers having a Standard and Poors, Moodys, A M Best, Fitch's or equivalent rating 
agency's financial strength rating of A- or better; and 

(iii) on terms which are satisfactory to the Commonwealth's Representative (confirmation of 
which must not be unreasonably withheld or delayed); 

(b) not do, or allow anything to be done, which reduces the insurance amounts or makes the insurance void 
or voidable; 

(c) immediately notify the Commonwealth's Representative in writing if the insurance required under clause 
2.17 ceases to be available for the amounts of cover and in terms specified in the Official Order on 
commercially reasonable terms; 
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(d) if it gives notice under paragraph (c), take all such reasonably available steps (including those required 
by the Commonwealth's Representative) to effect and maintain alternative arrangements which will 
mitigate any risk to the Commonwealth arising out of the matters raised in the notice; and 

(e) provide all reasonable assistance in connection with any insurance claim made in connection with the 
Services; and 

(f) where requested from time to time provide the Commonwealth with evidence satisfactory to the 
Commonwealth's Representative that it has complied with the obligations in this clause 2.17. 

 

2.18 Not Used 

 

2.19 Pandemic Adjustment Event 

(a) If the Consultant considers that there has been a Pandemic Adjustment Event, it must promptly give the 
Commonwealth's Representative notice in writing, together with detailed particulars of the following: 

(i) the relevant change in circumstances and the actual disruption which has had an adverse 
effect on the supply of labour, equipment, materials or services required for the carrying out 
of the Services caused as a direct result of the Pandemic and full details of the adverse 
effect;  

(ii) the likely duration of the Pandemic Adjustment Event;  

(iii) the Consultant’s plan to deal with the consequences of the Pandemic Adjustment Event 
which must as a minimum include details of the steps that the Consultant will take to: 

A. avoid, mitigate, resolve or to otherwise manage the relevant effect of the 
Pandemic Adjustment Event; and  

B. minimise any additional cost to the Commonwealth in respect of the Pandemic 
Adjustment Event,  

(Consultant’s Pandemic Adjustment Plan); and 

(iv) such other details or information as the Commonwealth's Representative may require. 

(b) The Commonwealth's Representative must, within 14 days of receipt of the Consultant’s notice under 
paragraph (a) notify the Consultant and the Commonwealth of its determination whether a Pandemic 
Adjustment Event has occurred. 

(c) Where the Commonwealth's Representative has determined a Pandemic Adjustment Event has occurred, 
the Commonwealth's Representative may, without being under any obligation to do so, instruct the 
Consultant as to the course it must adopt insofar as the Services are affected by the Pandemic 
Adjustment Event.  

(d) If a Pandemic Adjustment Event occurs: 

(i) subject to paragraph (f), the Consultant will be entitled to have the Fee increased by the 
extra costs reasonably incurred by the Consultant: 

A. after the giving of the notice under paragraph (a) which arise directly from the 
Pandemic Adjustment Event or any instruction of the Commonwealth's 
Representative under paragraph (c); and 

B. to the extent such costs were exclusively incurred for the purposes of 
performing the Services, 

as determined by the Commonwealth's Representative; and  

(ii) the Consultant must: 
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A. comply with any direction of the Commonwealth's Representative in relation to 
the Pandemic Adjustment Event; and  

B. subject to any amendments required by the Commonwealth's Representative, 
implement the Consultant’s Pandemic Adjustment Plan. 

(e) To the extent permitted by law:  

(i) the entitlement of the parties in respect of a Pandemic Adjustment Event will be determined 
solely under this clause 2.19; and 

(ii) without limiting subparagraph (i), the Consultant will not be entitled to make (nor will the 
Commonwealth be liable upon) any Claim arising out of or in connection with a Pandemic 
Adjustment Event, any instruction of the Commonwealth's Representative under paragraph 
(c) or any amendment required by the Commonwealth's Representative under subparagraph 
(d)(ii)B, other than under subparagraph (d)(i).  

(f) The Commonwealth's Representative: 

(i) will reduce any entitlement the Consultant would have otherwise had under subparagraph 
(d)(i) to the extent that the Consultant has failed to take all reasonable steps to minimise any 
additional cost to the Commonwealth in respect of the Pandemic Adjustment Event; and 

(ii) may, for the purposes of assessing the Consultant’s entitlement under subparagraph (d)(i), 
take into account any breakdown of the Fee submitted by the Consultant in its proposal for 
the Services. 

(g) If the Fee is adjusted under subparagraph (d)(i) and a Milestone Fee Payment Schedule applies, then the 
Milestone Fee Payment Schedule will be adjusted on a pro rata basis: 

(i) to be agreed between the parties; or 

(ii) failing agreement, determined by the Commonwealth's Representative.  

2.20 Cost Control 

(a) Without limiting clause 2.2(d), the Consultant must: 

(i) use its best endeavours to ensure that the Project is completed in accordance with the 
Commonwealth's requirements for the lowest possible cost; 

(ii) review the cost plan(s) for the Project with the Commonwealth's Representative on a regular 
basis (including at all times required by the Commonwealth's Representative) to: 

A. ensure that the cost of the Project is in accordance with any cost plans for the 
Project approved by the Commonwealth; and 

B. advise the Commonwealth's Representative how the design or any other aspect 
of the Project could be modified to ensure that the cost of the Project is in 
accordance with approved cost plans; and 

(iii) initiate a system of cost control (to the satisfaction of the Commonwealth's Representative) 
throughout design and construction of the Project for the purposes of subparagraph (i) and 
(without limitation) advise the Commonwealth's Representative as to all alternative steps 
available where: 

A. the tenders for any package of work forming part of the Project exceed the 
amount included for that work in the relevant approved cost plan; or 

B. the out-turn cost incurred under any Project Contract exceeds (or appears likely 
to exceed) the amount included for that contract in the relevant approved cost 
plan. 

(b) Without limiting paragraph (a), in performing the Services during the Development Phase (if any), the 
Consultant must identify all project structuring, packaging, scoping, choice of delivery method, risk 
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allocation, procurement, programming, costing and other issues which could have an effect on the out-
turn cost of the Project. 

2.21 Administration of Project Contracts  

The Consultant must ensure that all issues in relation to payment by Project Contractors to subcontractors are 
administered strictly in accordance with the terms of the relevant Project Contract including all: 

(a) payment to subcontractors; 

(b) variations; 

(c) suspensions; and 

(d) if a Project Contract involves managing contractor delivery, all trust account administration. 
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3. ROLE OF THE COMMONWEALTH 

3.1 Information and Services 

The Commonwealth must as soon as practicable make available to the Consultant all relevant information, 
documents and particulars relating to the Project and to the Commonwealth’s requirements for the Project, including 
the Commonwealth's Program. 

3.2 Requests for Additional Information by the Consultant 

If: 

(a) the Consultant, in its reasonable opinion, considers that any additional information, documents or 
particulars are needed to enable it to carry out the Services; and  

(b) the additional information, documents or particulars are not provided by the Commonwealth under this 
Contract or by an Other Contractor, 

then: 

(c) the Consultant must give notice in writing to the Commonwealth's Representative of the details of the 
additional information, documents or particulars and the reasons why they are required; and 

(d) the Commonwealth must, if the Commonwealth's Representative believes that the additional 
information, documents or particulars are needed by the Consultant, use its best endeavours to arrange 
the provision of the additional information, documents or particulars.  

3.3 Access  

(a) Subject to: 

(i) the Project Contracts;  

(ii) any other agreement or arrangement with any party other than the Consultant; and 

(iii) if required by the Contract Particulars, the Site Management Plan and the Work Health and 
Safety Plan having been finalised under clause 5.13,  

the Commonwealth must: 

(iv) as soon as practicable provide the Consultant with access to the Site; and  

(v) arrange access to any other property which may be necessary for the Consultant to carry out 
the Services.  

(b) The Consultant must, in exercising its rights of access, comply with all requirements notified by the 
Commonwealth. 

3.4 Request for Commonwealth decision by the Consultant 

If: 

(a) the Consultant requests the Commonwealth to consider the selection of alternative courses of action; and 

(b) all information required to enable a decision to be made is provided by the Consultant or is otherwise 
available, 

the Commonwealth must, in such reasonable time as not to delay or disrupt the carrying out of the Services, give a 
decision on the required course of action. 

3.5 Commercial-in-Confidence Information 

(a) Subject to paragraphs (b) and (c), the Commonwealth will take reasonable steps to protect the 
confidentiality of the Consultant's information expressly specified in the Contract Particulars or 
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otherwise described in the Official Order and received from the Consultant (Commercial-in-
Confidence Information). 

(b) The obligation of confidentiality in paragraph (a) does not apply if the Commercial-in-Confidence 
Information is:  

(i) disclosed by the Commonwealth to its legal or other advisers, or to its officers, employees, 
contractors or agents in order to comply with its obligations or to exercise its rights under or 
in connection with this Contract; 

(ii) disclosed by the Commonwealth to its legal or other advisers, or to its officers, employees, 
contractors or agents in order to comply with the Commonwealth's management, reporting 
or auditing requirements; 

(iii) disclosed by the Commonwealth to any responsible Minister or any Ministerial adviser or 
assistant; 

(iv) disclosed by the Commonwealth to any House or Committee of the Parliament of the 
Commonwealth of Australia; 

(v) disclosed to any Commonwealth department, agency or authority by virtue of or in 
connection with its functions, or statutory or portfolio responsibilities; 

(vi) authorised or required by law to be disclosed; or 

(vii) in the public domain otherwise than due to a breach of paragraph (a). 

(c) The parties acknowledge that the Commercial-in-Confidence Information is regarded by the Consultant 
as confidential in nature for the justification given and period asserted by the Consultant and agreed by 
the Commonwealth as set out in the Contract Particulars or otherwise described in the Official Order.  

(d) The Consultant: 

(i) must not, in marking information provided to the Commonwealth, misuse the term 
"confidential" or any similar term implying confidentiality; and 

(ii) acknowledges that the marking of information as "confidential" or in similar terms does not 
affect the legal nature or character of the information. 
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4. PERSONNEL 

4.1 Commonwealth's Representative 

(a) The Commonwealth's Representative will give directions and carry out all of the other functions of the 
Commonwealth's Representative under the Contract as the agent of the Commonwealth (and not as an 
independent certifier, assessor or valuer). 

(b) The Consultant must comply with any direction by the Commonwealth's Representative given or 
purported to be given under a provision of this Contract. 

(c) Except where the Contract otherwise provides, the Commonwealth's Representative may give a 
direction orally but will as soon as practicable confirm it in writing.  

4.2 Replacement of Commonwealth's Representative 

(a) The Commonwealth may at any time replace the Commonwealth's Representative, in which event the 
Commonwealth will appoint another person as the Commonwealth's Representative and notify the 
Consultant of that appointment. 

(b) Any substitute Commonwealth's Representative appointed under this clause 4.2 will be bound by 
anything done by the former Commonwealth's Representative to the same extent as the former 
Commonwealth's Representative would have been bound. 

4.3 Parties' Conduct 

Without limiting any of the rights or obligations of the Commonwealth and Consultant under the Contract, the 
Commonwealth and Consultant must co-operate with each other in carrying out their obligations under the Contract. 

4.4 Assistant Commonwealth's Representative 

(a) The Commonwealth's Representative may: 

(i) by written notice to the Consultant appoint persons to exercise any of the Commonwealth's 
Representative's functions under the Contract; and 

(ii) revoke any appointment under paragraph (a) by notice in writing to the Consultant. 

(b) As at the Award Date, the Commonwealth's Representative is deemed to have appointed the persons 
specified in the Contract Particulars to carry out the functions specified in the Contract Particulars. 

(c) All references in the Contract to the Commonwealth's Representative include a reference to a 
representative appointed under this clause 4.4. 

4.5 Key People 

The Consultant must: 

(a) employ those people specified in the Project DCAP or elsewhere in the Contract, including the 
Consultant's Representative, in the jobs as specified in the Project DCAP or elsewhere in the Contract; 

(b) subject to paragraph (c), not replace the people referred to in paragraph (a) without the Commonwealth's 
Representative's prior written approval; 

(c) if any of the people referred to in paragraph (a) die, become seriously ill or resign from the employment 
of the Consultant, replace them with persons approved by the Commonwealth's Representative of at 
least equivalent experience, ability and expertise;  

(d) put in place sufficient succession planning and training, to the satisfaction of the Commonwealth, to 
ensure that the Consultant is able to replace key people under paragraph (c) without any disruption to 
the Services or the Project; and 

(e) pending any approval of the Commonwealth's Representative under paragraph (c), take all possible steps 
to ensure the timely and compliant performance of the Services in accordance with the Contract.  
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4.6 Removal of Persons  

(a) The Commonwealth's Representative may by notice in writing instruct the Consultant to remove any 
person from the performance of the Services who in the reasonable opinion of the Commonwealth's 
Representative is guilty of misconduct or is incompetent or negligent.   

(b) The Consultant must ensure that the person referred to in paragraph (a) is not again employed in the 
Services. 
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5. DOCUMENTATION 

5.1 Commonwealth's Documents 

The Commonwealth must provide to the Consultant the Commonwealth Material. 

5.2 Consultant's Documents  

(a) The Consultant must, within the time set out in the program prepared under clause 7.2, submit to the 
Commonwealth's Representative for approval the Consultant Material. 

(b) The Commonwealth's Representative may review any Consultant Material, or any resubmitted 
Consultant Material, prepared and submitted by the Consultant and reject any Consultant Material. 

(c) If any Consultant Material is rejected, the Consultant must re-submit amended Consultant Material to 
the Commonwealth's Representative within the time frame specified by the Commonwealth's 
Representative.  

(d) The Consultant must keep the Consultant Material free from any corporate brand, trademark, logo, trade 
name, stamp, symbol or similar identifying material other than that of the Commonwealth or the 
Department of Defence. 

5.3 No obligation to review 

(a) The Commonwealth's Representative does not assume or owe any duty of care to the Consultant to 
review, or in reviewing, the Consultant Material submitted by the Consultant for errors, omissions or 
compliance with the Contract. 

(b) No review of, comments upon, consent to or rejection of, or failure to review or comment upon or 
consent to or reject, any Consultant Material prepared by the Consultant or any other direction by the 
Commonwealth's Representative about, or any other act or omission by the Commonwealth's 
Representative or otherwise by or on behalf of the Commonwealth in relation to, the Consultant 
Material will: 

(i) relieve the Consultant from, or alter or affect, the Consultant's obligations under the 
Contract or at law or equity; or 

(ii) prejudice the Commonwealth's rights against the Consultant whether under the Contract or 
otherwise at law or in equity. 

5.4 Licence over Consultant Material 

The Consultant grants to the Commonwealth a perpetual, royalty-free, irrevocable, non-exclusive, worldwide 
licence to exercise all rights of the owner of the Intellectual Property Rights in the Consultant Material, including to 
use, re-use, reproduce, communicate to the public, modify and adapt any of the Consultant Material. 

This licence: 

(a) arises, for any Consultant Material, immediately the Consultant Material is: 

(i) produced; or 

(ii) provided, or required to be provided, to the Commonwealth or the Commonwealth's 
Representative, 

under, for the purposes of or in connection with the Contract, the Services or the Project by, for or on 
behalf of the Consultant;  

(b) includes an unlimited right to sublicence; 

(c) without limitation, extends to: 

(i) any subsequent occupation, use, operation and maintenance of or additions, alterations or 
repairs to the Project; and 
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(ii) use in any way for any other Commonwealth project; and  

(d) survives the termination of this Contract on any basis. 

5.5 Intellectual Property Warranties 

The Consultant warrants that: 

(a) the Consultant owns all Intellectual Property Rights in the Consultant Material or, to the extent that it 
does not, is entitled to grant the assignments and licences contemplated by this Contract; 

(b) use by the Commonwealth or any sublicensee or subsublicensee of the Consultant Material in 
accordance with this Contract will not infringe the rights (including Intellectual Property Rights and 
Moral Rights) of any third party; 

(c) neither the Commonwealth nor any sublicensee or subsublicensee is liable to pay any third party any 
licence or other fee in respect of the use of the Consultant Material, whether by reason of Intellectual 
Property Rights or Moral Rights of that third party or otherwise; and 

(d) the use by the Commonwealth or by any sublicensee or subsublicensee of the Consultant Material in 
accordance with this Contract will not breach any laws (including any laws in respect of Intellectual 
Property Rights and Moral Rights). 

5.6 Intellectual Property Rights 

The Consultant must: 

(a) ensure that the Services do not infringe any patent, registered design, trade mark or name, copyright, 
Moral Rights or other protected right; and 

(b) indemnify the Commonwealth in respect of all claims against, and costs, losses, damages or liabilities 
suffered or incurred by the Commonwealth arising out of, or in any way in connection with, any actual 
or alleged infringement of any patent, registered design, trade mark or name, copyright, Moral Rights or 
other protected right. 

5.7 Commonwealth Material 

(a) The Commonwealth Material will remain the property of the Commonwealth. 

(b) The Commonwealth must inform the Consultant of any Commonwealth Material in which third parties 
hold the copyright and of any conditions attaching to the use of that material because of that copyright.  
The Consultant may use that material only in accordance with those conditions. 

(c) Without limiting clause 16, and if clause 17 applies, clause 17, the Consultant will be responsible for the 
protection, maintenance and return of the Commonwealth Material in its possession. 

5.8 Project DCAP - Option 1 

This option 1 only applies if the Contract Particulars state it applies.  

(a) If this option 1 applies, the Project DCAP means the Project DCAP as specified in the Contract 
Particulars, as amended in accordance with this option 1 of clause 5.8 from time to time.  

(b) The Consultant: 

(i) must, without limiting its other Contract obligations and to the extent not inconsistent with 
the Contract, at all times in the performance of the Services comply with the Project DCAP; 

(ii) warrants that:  

A. the Project DCAP complies with the requirements of this Contract; and 

B. preparation of the Consultant Material in accordance with the Project DCAP 
will ensure that the Consultant Material complies with the requirements of this 
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Contract and that the Consultant otherwise discharges its obligations under this 
Contract; 

(iii) acknowledges that the Project DCAP: 

A. does not limit the Consultant's obligations under this Contract or otherwise at 
law or in equity; and 

B. may require updating and refining throughout the performance of the Services: 

1) to the extent that it does not reflect the tasks or other things to be 
done or provided to perform the Services in accordance with the 
Contract; and 

2) without limiting subsubparagraph (b)(iii)B1), on account of 
Variations; 

(iv) must update and refine the Project DCAP as required by subparagraph (iii)B with the 
written approval of the Commonwealth's Representative; 

(v) to the extent permitted by law, will not be entitled to bring any Claim against the 
Commonwealth arising out of or in connection with any work which the Consultant is 
required to do under paragraphs (iii) or (iv); and 

(vi) acknowledges that the Commonwealth has not made and does not make any representation 
or give any warranty as to any of the matters referred to in subparagraphs (ii)A and (ii)B. 

5.8 Project DCAP - Option 2 

This option 2 only applies if the Contract Particulars state it applies. 

(a) If this option 2 applies, the Project DCAP means the: 

(i) Master DCAP applicable as at the closing date and time of the request for proposal for the 
relevant Engagement; and 

(ii) the additional document(s) as specified in the Contract Particulars, which may include 
details of the Consultant's approach to key issues and risks, a minimum resources schedule, 
the Consultant's key people and proposed subconsultants, each in respect of the relevant 
Engagement,  

as amended in accordance with this option 2 of clause 5.8 from time to time. 

(b) Following the Award Date, the Consultant must:  

(i) schedule a DCAP Workshop with the Commonwealth’s Representative, to be held within 6 
weeks of the Award Date at a time and place approved by the Commonwealth’s 
Representative; and 

(ii) prepare for, attend and participate in such DCAP Workshop, including in accordance with 
any other requirements notified to the Consultant by the Commonwealth's Representative in 
writing.   

(c) The Consultant acknowledges that the Project DCAP as applicable at the Award Date: 

(i) without limiting the Consultant's obligations under the Contract, is intended to set out as a 
minimum the Consultant's proposed approach to performing the Services; 

(ii) must be refined by the Consultant following the DCAP Workshop in accordance with the 
requirements of the Commonwealth's Representative, including finalisation of the following 
matters to the satisfaction of the Commonwealth: 

A. to reflect the outcomes of the DCAP Workshop; 

B. the insertion of wording identified by the Commonwealth as clarifying or 
otherwise improving the Project DCAP; and 
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C. any other amendments required to ensure consistency with the Contract and the 
requirements for the Services set out in the Contract, including the Brief; and 

(iii) the Consultant must prepare a revised Project DCAP incorporating the matters set out in 
subparagraph (ii), to the satisfaction of the Commonwealth's Representative within 7 days of 
the DCAP Workshop or such later date as directed by the Commonwealth's Representative 
in writing. 

(d) The Consultant will not be entitled to reimbursement of any costs, or to bring any other Claim against 
the Commonwealth, arising out of or in connection with: 

(i) preparing for, attending or participating in the DCAP Workshop in accordance with 
paragraph (b); or  

(ii) any work which the Consultant is required to carry out arising out of or in connection with 
paragraph (c).  

(e) The Consultant: 

(i) must, without limiting its other Contract obligations and to the extent not inconsistent with 
the Contract, at all times in the performance of the Services comply with the Project DCAP; 

(ii) warrants that:  

A. the Project DCAP complies with the requirements of the Contract;  

B. preparation of the Consultant Material in accordance with the Project DCAP 
will ensure that the Consultant Material complies with the requirements of this 
Contract and that the Consultant otherwise discharges its obligations under this 
Contract; 

(iii) acknowledges that the Project DCAP: 

A. does not limit the Consultant's obligations under the Contract or otherwise at 
law or in equity; 

B. may require further updating and refining throughout the performance of the 
Services: 

1) to the extent that it does not reflect the tasks or other things to be 
done or provided to perform the Services in accordance with the 
Contract; and 

2) without limiting subsubsubparagraph B1), on account of Variations; 

(iv) must update and refine the Project DCAP as required by subsubparagraph (iii)B with the 
written approval of the Commonwealth's Representative; 

(v) if an amendment to the Project DCAP under subsubparagraph (iii)B relates to a matter that 
also requires an amendment to the Master DCAP, must promptly: 

A. notify the Commonwealth's Panel Manager in writing; and 

B. update and refine the Master DCAP in accordance with clause 2.11 of the Panel 
Conditions;   

(vi) to the extent permitted by law, will not be entitled to bring any Claim against the 
Commonwealth arising out of or in connection with any work which the Consultant is 
required to do under subparagraphs (iii) - (v); and    

(vii) acknowledges that the Commonwealth has not made and does not make any representation 
or give any warranty with respect to the matter referred to in subparagraph (ii).   
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5.9 Work Health and Safety 

The Consultant must:  

(a) ensure that in carrying out the Services and the Works: 

(i) it complies with all Statutory Requirements and other requirements of the Contract in 
respect of work health and safety, including the applicable WHS Legislation;  

(ii) it complies with the duty under the WHS Legislation to consult, co-operate and co-ordinate 
activities with all other persons who have a work health and safety duty in relation to the 
same matter; 

(iii) it complies with the duty under the WHS Legislation to notify the relevant regulator 
immediately upon becoming aware that a notifiable incident (within the meaning of the 
WHS Legislation) has occurred arising out of its business or undertaking; and 

(iv) it complies with the duty under the WHS Legislation to, where a notifiable incident has 
occurred, to ensure, so far as is reasonably practicable, that the site where the notifiable 
incident has occurred is not disturbed until an inspector arrives at the site or any earlier time 
that an inspector directs, unless it is to: 

A. assist an injured person or remove a deceased person;  

B. make the area safe or to minimise the risk of a further notifiable incident; or  

C. the relevant regulator/inspector has given permission to disturb the site; 

(b) carry out the Services and the Works to ensure the health and safety of persons is not put at risk; 

(c) without limiting the Consultant's obligations under this Contract or otherwise at law or in equity, notify 
the Commonwealth's Representative in respect of:  

(i) notifiable incidents within the meaning of the WHS Legislation, immediately;  

(ii) work health and safety incidents or accidents (which are not notifiable incidents) where the 
nature of the incident or accident indicates a potential systemic failure to identify hazards 
and manage risks to health and safety, so far as is reasonably practicable, within 24 hours of 
the incident or accident occurring; and  

(iii) all other work health and safety matters arising out of or in any way in connection with the 
Services, including the occurrence of any other incident or accident (not required to be 
reported in accordance with subparagraphs (i) or (ii)), within 30 days of such incident 
occurring;  

(d) for the purposes of paragraphs (a)(iii) and (c), in respect of any notifiable incident: 

(i) immediately provide the Commonwealth's Representative with a copy of the notice required 
to be provided to the relevant Commonwealth, State or Territory regulator; 

(ii) promptly provide the Commonwealth's Representative with a copy of all witness statements 
and the investigation report relating to the notifiable incident; 

(iii) promptly provide the Commonwealth's Representative with copies of any notice(s) or other 
documentation issued by the relevant Commonwealth, State or Territory regulator; and 

(iv) within 10 days of the date of notification to the relevant Commonwealth, State or Territory 
regulator, provide the Commonwealth's Representative with a summary of the related 
investigations, actions to be taken, and any impact on the Contract that may result from the 
notifiable incident;  

(e) institute systems to: 

(i) obtain regular written assurances from each subconsultant about their ongoing compliance 
with the WHS Legislation; and 
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(ii) provide, in a format specified by the Commonwealth's Representative, the written 
assurances regarding the Consultant's ongoing compliance with the WHS Legislation: 

A. on a quarterly basis; and 

B. as otherwise directed by the Commonwealth's Representative;  

(f) provide the written assurances obtained under paragraph (e), to the Commonwealth's Representative in 
accordance with paragraph (e);  

(g) without limiting the Consultant's obligations under this Contract or otherwise at law or in equity within 
10 days of receipt provide to the Commonwealth's Representative copies of all: 

(i) formal notices and written communications issued by a regulator or agent of the regulator 
under or in compliance with the applicable WHS Legislation to the Consultant or 
subconsultant (as the case may be) relating to work health and safety matters;  

(ii) formal notices issued by a health and safety representative of the Consultant or 
subconsultant (as the case may be), under or in compliance with the applicable WHS 
Legislation; and 

(iii) formal notices, written communications and written undertakings given by the Consultant or 
subconsultant (as the case may be) to the regulator or agent of the regulator under or in 
compliance with the applicable WHS Legislation,  

arising out of or in any way in connection with the carrying out of the Services and the Works by the 
Consultant;    

(h) exercise a duty of the utmost good faith to the Commonwealth in carrying out the Services to enable the 
Commonwealth to discharge the Commonwealth's duties under the WHS Legislation;  

(i) ensure all subcontracts include provisions equivalent to the obligations of the Consultant in this clause 
5.9; 

(j) ensure that, if any Statutory Requirement requires that: 

(i) a person: 

A. be authorised or licensed (in accordance with the WHS Legislation) to carry out 
any work at that workplace, that person is so authorised or licensed, and 
complies with any conditions of such authorisation or licence; or 

B. has prescribed qualifications or experience, or if not, is to be supervised by a 
person who has prescribed qualifications or experience (as defined in the WHS 
Legislation), that person has the required qualifications or experience or is so 
supervised; or 

(ii) a workplace, plant or substance (or design), or work (or class of work) be authorised or 
licensed, that workplace, plant or substance, or work is so authorised or licensed; 

(k) not direct or allow a person to carry out work, or use plant or a substance (or design) at a workplace 
unless the authorisation, licensing, prescribed qualifications or experience required by any Statutory 
Requirement and paragraph (j) are met;  

(l) immediately notify the Commonwealth's Representative giving full particulars, so far as they are known 
to it, upon becoming aware of any intention on the part of a regulatory authority to cancel, revoke, 
suspend or amend an authorisation relating to work health and safety; 

(m) without limiting the Consultant's obligations under this Contract (including paragraph (d) in respect of 
notifiable incidents) or otherwise at law or in equity, within 10 days of a request by the 
Commonwealth's Representative or anyone else acting on behalf of the Commonwealth, provide all 
information or copies of documentation held by the Consultant or a subconsultant to the 
Commonwealth's Representative or anyone else acting on behalf of the Commonwealth to enable the 
Commonwealth to comply with its obligations under the WHS Legislation;  
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(n) if requested by the Commonwealth's Representative or required by the WHS Legislation, produce 
evidence of any Approvals including any authorisations, licences, prescribed qualifications or 
experience, or any other information relevant to work health and safety (as the case may be) to the 
satisfaction of the Commonwealth's Representative before the Consultant or any subconsultant 
commences such work; and  

(o) where the Consultant is a supplier, manufacturer, designer or importer for the purposes of the WHS 
Legislation, promptly provide to the Commonwealth's Representative information concerning:  

(i) the purpose for which any plant, structure or substance (as defined in the WHS Legislation) 
has been designed or manufactured;  

(ii) the results of any calculations, analysis, testing or examination carried out concerning the 
safety of the plant, substances or structures referred to in subparagraph (i) (and the risks to 
the health and safety of persons); and 

(iii) any conditions necessary to ensure the plant, substances or structures are without risks to 
health and safety when used for the purpose for which they were designed or manufactured.  

5.10 Resolution of Ambiguities  

If there is any ambiguity, discrepancy or inconsistency in the documents which make up the Contract or between the 
Contract and any Project Documents: 

(a) subject to paragraphs (b) and (c) the following order of precedence will apply: 

(i) Official Order;  

(ii) Contract Particulars; 

(iii) Fee Schedule;  

(iv) Terms of Engagement;  

(v) Brief; 

(vi) Panel Agreement; and 

(vii) other document forming part of the Contract (if any) specified in the Contract Particulars; 

(b) where the ambiguity, discrepancy or inconsistency is between the Brief and any other requirement of the 
Contract (including any other requirement of the Brief), the greater, higher or more stringent 
requirement, standard, level of service or scope (as applicable) will prevail; 

(c) where the ambiguity, discrepancy or inconsistency is between the Contract and any Project Document, 
the higher standard, quality or quantum will prevail but if this does not resolve the ambiguity, 
discrepancy or inconsistency, paragraph (a) will prevail; 

(d) if it is discovered by the Consultant or the Commonwealth's Representative, then the party discovering it 
must promptly give notice to the other party; and 

(e) the Commonwealth's Representative must instruct the Consultant as to the course it must adopt, 
including, where applicable, by applying the principles in paragraphs (a) to (c) above, within 14 days of 
the notice under paragraph (d).  

5.11 Proactive Review Of All Project Contractor Documentation 

The Consultant must: 

(a) promptly and fully review all Project Contractor Documentation for compliance with the relevant 
Project Contract before submitting that Project Contractor Documentation to the Commonwealth;  

(b) not submit Project Contractor Documentation to the Commonwealth unless it has been fully reviewed 
and complies with the relevant Project Contract; 
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(c) if any Project Contractor Documentation does not fully comply with the relevant Project Contract, 
provide the Project Contractor with all comments and other assistance necessary and appropriate to 
enable the Project Contractor to amend and finalise the Project Contractor Documentation so that it 
complies with the relevant Project Contract;  

(d) in any event, provide the review of the Project Contractor Documentation to the Commonwealth 
advising of the actions required to finalise the documentation; 

(e) for the purposes of this clause, be responsible for co-ordinating the finalisation of all Project Contractor 
Documentation, including by providing and directing all necessary personnel to administer, supervise, 
review, co-ordinate and control finalisation of all Project Contractor Documentation at a rate of progress 
so that the relevant Project Contractor complies with his obligations under the relevant Project Contract; 

(f) if the Consultant requires any information, guidance, or other direction from the Commonwealth for the 
purpose of finalising its review of, or enabling the Project Contractor to finalise, any Project Contractor 
Documentation - promptly request the information, guidance or direction from the Commonwealth; 

(g) proactively program and manage the development, review and finalisation of all Project Contractor 
Documentation with the relevant Project Contractor so as to ensure that there are no delays to the 
completion of the project and that value for money for the Commonwealth is otherwise maximised; 

(h) when Project Contractor Documentation is submitted to the Commonwealth, provide recommendations 
and advice in respect of such Project Contractor Documentation to the Commonwealth; and 

(i) otherwise do all things necessary to ensure that the Commonwealth is able to efficiently and effectively 
review all Project Contractor Documentation. 

5.12 Drawings 

Without limiting its other obligations under the Contract, all drawings which the Consultant is required to provide 
under the Contract must be prepared by competent draftspersons in accordance with: 

(a) the standard prescribed in the Contract (or, to the extent it is not so prescribed, a standard consistent 
with the best industry standard for drawings of a nature similar to those required for the Services); 

(b) all Statutory Requirements;  

(c) the directions of the Commonwealth's Representative; and  

(d) to the extent that they are not inconsistent with the requirements of the Contract, the requirements of all 
relevant standards of Standards Australia.  

5.13 Project Plans 

(a) The Consultant must: 

(i) carry out the Services in accordance with, and otherwise implement, the Project Plans; and 

(ii) for the purposes of subparagraph (i): 

A. prepare draft Project Plans, based on the outline approach to preparing the 
Project Plans and performing the Services to be covered by the Project Plans 
submitted by the Consultant in its proposal for the Services and otherwise in 
accordance with the requirements of the Contract, and submit them to the 
Commonwealth's Representative so as to ensure that there is no delay or 
disruption to the Services and in any event no later than the number of days 
specified in the Contract Particulars after the Award Date for each Project Plan; 

B. not commence any of the Services to which any Project Plan applies, unless the 
Commonwealth's Representative has had the number of days specified in the 
Contract Particulars to review the draft Project Plans and has not rejected them;  

C. if any draft Project Plan is rejected, submit an amended draft of the Project Plan 
to the Commonwealth's Representative;  
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D. in any event, finalise each Project Plan so as to ensure that there is no delay or 
disruption to the Services and in any event in accordance with the requirements 
of the Contract;  

E. after the Project Plans have been finalised, continue to regularly review its 
Project Plans, including in accordance with any obligations imposed by the 
definition of each Project Plan and to correct any defects in or omissions from a 
Project Plan (whether identified by the Commonwealth's Representative or the 
Consultant) and submit an amended draft of the Project Plan to the 
Commonwealth's Representative, after which subsubparagraphs A - D will 
apply (to the extent applicable); and 

F. document and maintain detailed records of inspections or audits undertaken as 
part of any Project Plan. 

(b) The Consultant will not be relieved from compliance with any of its Contract obligations or from any of 
its liabilities whether under the Contract or otherwise according to law as a result of: 

(i) the implementation of and compliance with the requirements of any Project Plan; 

(ii) any direction by the Commonwealth's Representative concerning a Project Plan or the 
Consultant's compliance or non-compliance with a Project Plan; 

(iii) any audit or other monitoring by the Commonwealth's Representative of the Consultant's 
compliance with a Project Plan; or 

(iv) any failure by the Commonwealth's Representative, or anyone else acting on behalf of the 
Commonwealth, to detect any defect in or omission from a Project Plan including where any 
such failure arises from any negligence on the part of the Commonwealth's Representative 
or other person. 

5.14 Manual Of Fire Protection Engineering And National Construction Code 
Certification  

This clause 5.14 does not apply unless the Contract Particulars state it applies.  

Without limiting clauses 2.10 or 2.11, the Consultant must provide to the Commonwealth's Representative written 
certification from an Accredited Building Surveyor: 

(a) at the time it submits any Consultant Material under clause 5.2 - that the Consultant Material submitted 
at that time complies with the MFPE and the National Construction Code; 

(b) before issue of any Consultant Material for the purpose of engaging a Project Contractor - that the 
Consultant Material to be issued at that time complies with the MFPE and the National Construction 
Code; and 

(c) prior to Completion (as defined in the Project Contract) of the Project or a Stage (as the case may be and 
as defined in the Project Contract) - that the Project complies or the Stage (as the case may be and as 
defined in the Project Contract) comply (as the case may be) with the MFPE and the National 
Construction Code, 

except to the extent of any dispensation granted by the ASEE and identified in the certification.  To the extent that 
there is any inconsistency between the MFPE and the National Construction Code, the MFPE prevails. 

5.15 Requests For Information  

Without limiting the Contract, the Services may include responding to Requests for Information (Request for 
Information Services).  All documentation provided as part of the Request for Information Services will be deemed 
to form part of the Consultant Material. 

Without limiting the Contract or any Project Contract, the Consultant must: 

(a) perform the Request for Information Services so as to ensure that the Request for Information Services 
fully address each Request for Information, reduce the need for further Requests for Information and 
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minimise the Commonwealth’s exposure to delay and extra costs under Project Contracts to the 
maximum extent possible; 

(b) submit (or resubmit) the Consultant Material prepared as Request for Information Services to the 
Commonwealth's Representative in accordance with clause 5.2; 

(c) perform the Request for Information Services within the time required by the Project Contract, or if no 
time is specified in the Project Contract, by the time required by the Commonwealth's Representative 
including so as to minimise the Commonwealth’s exposure to delay and extra costs under Project 
Contracts to the maximum extent possible; and 

(d) for the purposes of performing the Request for Information Services, ensure that its personnel, 
subconsultants and other resources have appropriate availability, qualifications, experience, ability and 
expertise. 

5.16 Access to Project Documents 

The Consultant must at the request of the Commonwealth's Representative at any time during the performance of the 
Services and the period of 10 years following the completion of the Services: 

(a) make the Project Documents available for inspection and copying by the Commonwealth's 
Representative or any other person nominated by the Commonwealth's Representative; 

(b) provide to the Commonwealth's Representative such copies of the Project Documents as the 
Commonwealth's Representative may require; 

(c) provide all such facilities and assistance and answer all such questions which may be required to enable 
the Commonwealth's Representative or any nominated persons to identify the amounts being (or 
proposed to be) incurred or expended by the Consultant in performing the Services; and 

(d) make available any officers, employees, agents or subconsultants for interviews with the 
Commonwealth's Representative or any nominated persons. 

5.17 Defence Industry Participation Schedule 

(a) This clause 5.17 does not apply unless the Contract Particulars state that it applies.  

(b) The Consultant acknowledges the importance to the Commonwealth of Australian industry 
participation, as set out in government and Defence policies, and the contribution made by the 
Consultant towards achieving the objectives for Australian industry participation, to: 

(i) deliver Services to Defence, from Australian industry and veterans, through solutions that 
provide value for money for the Commonwealth; and 

(ii) maximise opportunities for competitive Australian industry and veterans to participate in 
Defence procurements. 

(c) The Consultant acknowledges that the Defence Industry Participation Schedule sets out the activities 
that it intends will be carried out by Australian industry (whether by the Consultant or identified 
subconsultants) in performing the Contract. 

(d) The Consultant must:  

(i) ensure that the activities specified in the Defence Industry Participation Schedule are 
performed in Australia by the Consultant or, subject to subparagraph (iv), the relevant 
subconsultants identified in the Defence Industry Participation Schedule;   

(ii) use its best endeavours to achieve the overall Contract expenditure in Australia in respect to 
each "Activity Value" specified in the Defence Industry Participation Schedule; 

(iii) maintain the accuracy, completeness and currency of the Defence Industry Participation 
Schedule; and 

(iv) if the Consultant or a subconsultant can no longer perform an activity specified in the 
Defence Industry Participation Schedule, propose an alternative entity to perform the 
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activity for approval by the Commonwealth's Representative, ensuring that opportunities are 
maximised for Australian industry and veteran participation. 

(e) The Consultant acknowledges and agrees that the Commonwealth may disclose the Defence Industry 
Participation Schedule in whole or in part in order to comply with its reporting and other obligations in 
respect of industry participation. 

(f) Notwithstanding any other clause of this Contract, the Consultant acknowledges and agrees that the 
Defence Industry Participation Schedule:   

(i) may be recorded in a central database accessible by the Commonwealth and may be made 
publicly available;  

(ii) will not be Commercial-in-Confidence Information for the purposes of clause 3.5; and  

(iii) may be used by the Commonwealth for any purpose, including being taken into account for 
evaluation of any registration of interest process, tender process or similar procurement 
process in connection with any other Commonwealth project. 

(g) In this clause 5.17, Defence Industry Participation Schedule means the document (if any) specified in 
the Official Order as may be updated in accordance with this clause 5.17. 



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  215 
L\357833299.8 

6. QUALITY 

6.1 Quality Assurance 

The Consultant: 

(a) must implement the quality assurance, process, system or framework specified in the Project DCAP;  

(b) must allow the Commonwealth's Representative access to the quality assurance process, system or 
framework of the Consultant so as to enable monitoring and quality auditing;  

(c) if it receives an instruction under clause 6.2 in relation to a non-complying Service, use its quality 
assurance process, system or framework to address the relevant non-complying Service and to prevent 
any reoccurrence of that non-complying Service; and 

(d) will not be relieved from compliance with any of its Contract obligations or from any of its liabilities 
whether under the Contract or otherwise at law or in equity as a result of: 

(i) the implementation of and compliance with the quality assurance requirements of the 
Contract; 

(ii) any direction by the Commonwealth's Representative concerning the Consultant’s quality 
assurance process, system or framework or its compliance or non-compliance with that 
system; 

(iii) any audit or other monitoring by the Commonwealth's Representative of the Consultant’s 
compliance with the quality assurance process, system or framework; or 

(iv) any failure by the Commonwealth's Representative, or anyone else acting on behalf of the 
Commonwealth, to detect any defect in the Services including where any such failure arises 
from any negligence on the part of the Commonwealth's Representative or other person. 

6.2 Non-Complying Services 

(a) If the Commonwealth's Representative discovers or believes that any Services have not been performed 
in accordance with the Contract, the Commonwealth's Representative may give the Consultant a 
direction specifying the non-complying Services and doing one or more of the following: 

(i) requiring the Consultant to: 

A. re-perform the non-complying Services and specifying the time within which 
this must occur; and 

B. to take all such steps as are reasonably necessary to: 

1) mitigate the effect on the Commonwealth of the failure to carry out 
the Services in accordance with the Contract; and 

2) put the Commonwealth (as closely as possible) in the position in 
which it would have been if the Consultant had carried out the 
Services in accordance with the Contract; or 

(ii) advising the Consultant that the Commonwealth will not require re-performance of the non-
complying Services, despite the non-compliance; and 

(b) Without limiting any other provision of the Contract, the Commonwealth may give a written notice 
under clause 12.3 to the Consultant if the Commonwealth's Representative discovers or believes that any 
Services have not been performed in accordance with the Contract. 

6.3 Re-performance of the Non-complying Services  

(a) If a direction is given under clause 6.2(a)(i), the Consultant must re-perform the non-complying 
Services: 

(i) within the time specified in the Commonwealth's Representative's instruction;  
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(ii) so as to minimise any delay and disruption to the Services; and 

(iii) so as to minimise the delay and disruption to the Project. 

(b) If the Consultant fails to comply with paragraph (a), the Commonwealth may (in its absolute discretion 
and without prejudice to any other rights it may have) itself engage an Other Contractor to correct the 
non-complying Services and the cost of such correction will be a debt due from the Consultant to the 
Commonwealth.  

6.4 Acceptance of the Non-complying Services 

If the Commonwealth does not require re-performance of the non-complying Services despite the non-compliance 
under clause 6.2(a)(ii), such acceptance will not: 

(a) relieve the Consultant from or alter its liabilities or obligations under the Contract; and 

(b) prejudice the Commonwealth's rights against the Consultant whether under the Contract or otherwise 
according to law. 

6.5 Update of Quality Assurance Process, System or Framework 

If the Consultant receives a notice under clause 6.2, then the Consultant must: 

(a) update the quality assurance process, system or framework specified in the Project DCAP to ensure that 
it is adequate to prevent a reoccurrence of the relevant non-complying Service or a similar non-
compliance;  

(b) take any other steps necessary to avoid a reoccurrence of the relevant non-complying Service or a 
similar non-compliance; and  

(c) upon request provide evidence of its compliance with paragraphs (a) and (b) to the Commonwealth's 
Representative.  
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7. TIME 

7.1 Progress 

The Consultant must: 

(a) perform the Services in a timely manner;  

(b) use its best endeavours to achieve Completion of each Milestone within the time set out in the program 
prepared under clause 7.2; and 

(c) without being limited by paragraph (b), perform the Services within any time limits specified in the 
Project Contracts. 

7.2 Programming 

(a) The Consultant must: 

(i) within 14 days of the Award Date, prepare a program of the Services which must: 

A. be based upon the Commonwealth's Program; and 

B. contain the details required by the Contract (including the Milestones) and 
which the Commonwealth's Representative otherwise reasonably directs; 

(ii) update the program periodically at least at intervals of no less than that specified in the 
Contract Particulars to take account of: 

A. changes to the program;  

B. changes to the Commonwealth's Program; or 

C. delays which may have occurred;  

(iii) give the Commonwealth's Representative copies of all programs for approval; and 

(iv) provide all programs in a format compatible with the software specified in the Contract 
Particulars. 

(b) If clause 8 applies, without limiting subparagraph (a)(ii), prior to the Date for Delivery Phase 
Agreement, the Consultant must: 

(i) update the program for any changes in the Services for the Delivery Phase; and 

(ii) submit the updated program to the Commonwealth's Representative for approval no later 
than the date notified in writing by the Commonwealth's Representative. 

(c) The updated program prepared under paragraph (b) (if any) must include a detailed recommendation as 
to the Project End Date having regard to: 

(i) the Indicative Project End Date; and 

(ii) any changes to the Project that have been directed or agreed by the Commonwealth during 
the Development Phase. 

(d) If a program submitted by the Consultant under paragraph (b) is rejected by the Commonwealth's 
Representative (in its absolute discretion), the Consultant must submit an amended program (within the 
time required by the Commonwealth's Representative). 

(e) If the Commonwealth's Representative (in its absolute discretion) approves an updated program and 
proposed Project End Date submitted by the Consultant under paragraph (b) (or a revised program under 
paragraph (d)) (if any), then the Commonwealth's Representative will issue a written notice to the 
Consultant. 

(f) If the Commonwealth's Representative (in its absolute discretion) does not approve an updated program 
submitted by the Consultant under paragraph (b) (or a revised program under paragraph (d)) (if any) 
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before the Date for Delivery Phase Agreement (if any), then the Commonwealth may (in its absolute 
discretion) elect to issue a notice under clause 8.4(a)(ii)A or 8.4(a)(ii)B. 

(g) To assist the Commonwealth's Representative in determining whether or not to approve a program 
submitted under paragraph (b) (or a revised updated program under paragraph (d)): 

(i) the Commonwealth's Representative may engage a third party to perform an external review 
of the program; and 

(ii) the Consultant must: 

A. co-operate with the Commonwealth's Representative and that third party; and 

B. without limiting clause 2.7, comply with its obligations under clause 2.7. 

7.3 Consultant Not Relieved 

Any review of, comment upon or any failure to review or comment upon, a program by the Commonwealth's 
Representative will not:  

(a) relieve the Consultant from or alter its obligations under the Contract; or 

(b) affect the time for the carrying out of the Commonwealth's or Commonwealth's Representative's 
Contract obligations.  

7.4 Suspension 

(a) The Commonwealth's Representative: 

(i) may instruct the Consultant to suspend and, after a suspension has been instructed, to 
re-commence, the carrying out of all or a part of the Services; and 

(ii) is not required to exercise the Commonwealth's Representative's power under subparagraph 
(i) for the benefit of the Consultant. 

(b) If a suspension under this clause 7.4 arises as a result of: 

(i) the Consultant's failure to carry out its obligations in accordance with the Contract, to the 
extent permitted by law, the Consultant will not be entitled to make any Claim against the 
Commonwealth arising out of, or in any way in connection with, the suspension; or 

(ii) a cause other than the Consultant's failure to carry out its obligations in accordance with the 
Contract: 

A. an instruction to suspend under this clause 7.4 will entitle the Consultant to be 
have the Fee increased by the extra costs reasonably incurred by it as a direct 
result of the suspension as determined by the Commonwealth's Representative; 

B. the Consultant must take all steps possible to mitigate any extra costs incurred 
by it as a result of the suspension; and  

C. to the extent permitted by law, the Consultant will not be entitled to make any 
other Claim against the Commonwealth arising out of, or in any way in 
connection with, the suspension other than under this subparagraph (ii). 

(c) Except to the extent permitted by any relevant Security of Payment Legislation, the Consultant may only 
suspend the Services when instructed to do so under this clause 7.4. 

7.5 Acceleration  

(a) The Commonwealth's Representative may at any time and from time to time, by written notice to the 
Consultant, require the Consultant to use its best endeavours to achieve Completion of a Milestone by a 
date earlier than the date in the program prepared under clause 7.2 (Accelerated Milestone Date). 

(b) If a direction is given by the Commonwealth's Representative under paragraph (a), the Consultant must:  
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(i) use its best endeavours to:  

A. accelerate the performance of the Services; and  

B. otherwise do all things necessary, 

to achieve Completion of the Milestone by the Accelerated Milestone Date; and 

(ii) keep the Commonwealth's Representative fully and regularly informed of the progress of the 
Services against the Accelerated Milestone Date. 

(c) The Consultant will:  

(i) be entitled to its extra costs properly and reasonably incurred in complying with paragraph 
(a); and 

(ii) not be entitled to make any Claim, other than for payment of an amount in accordance with 
subparagraph (i), arising out of or in connection with a direction by the Commonwealth's 
Representative under paragraph (a). 

7.6 Prolongation 

(a) If a Prolongation Event occurs:  

(i) either: 

A. if clause 8 applies, after the date Delivery Phase Agreement is achieved under 
clause 8.4(a)(i); or 

B. if clause 8 does not apply, after the Award Date;   

(ii) which causes, or is likely to cause, a Material Adverse Effect; 

(iii) which is not caused or contributed to by an act or omission of the Consultant (including any 
failure by the Consultant to perform the Services in accordance with the Contract); and   

(iv) in circumstances where the Consultant has done everything it is required to do under the 
Contract to prevent or mitigate the effect of the Prolongation Event, 

the Consultant may submit a "Prolongation Proposal" to the Commonwealth's Representative within 14 
days of the date the Consultant became aware, or should reasonably have become aware, of the 
Prolongation Event, which sets out: 

(v) full details of the Prolongation Event; 

(vi) the Material Adverse Effect directly caused by the Prolongation Event, which must be 
demonstrated by the Consultant on a fully open book cost transparent basis; and 

(vii) the Consultant's proposal to address the Prolongation Event, including all possible steps to 
mitigate the cost and other effects of the Prolongation Event and provide the 
Commonwealth with value for money. 

(b) If the Consultant issues a Prolongation Proposal which: 

(i) demonstrates that a Prolongation Event has occurred which has caused a Material Adverse 
Effect, and otherwise complies with paragraph (a), then the Commonwealth's Representative 
must give the Consultant a written response within 20 days of the Prolongation Proposal, 
stating that the Commonwealth: 

A. accepts the Prolongation Proposal; 

B. requires the Consultant to submit an amended Prolongation Proposal having 
regard to the matters stated in the Commonwealth's response to the Prolongation 
Proposal, after which this paragraph (b) will reapply; or 
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C. requires a meeting with the Consultant to negotiate the Prolongation Proposal 
having regard to the matters stated in the Commonwealth's response; or 

(ii) does not demonstrate that a Prolongation Event has occurred which has caused a Material 
Adverse Effect, or does not otherwise comply with paragraph (a), then: 

A. the Commonwealth's Representative may give the Consultant a written notice 
rejecting the Prolongation Proposal; and 

B. the Consultant will not be entitled to bring any Claim against the 
Commonwealth arising out of or in connection with the Prolongation Proposal. 

(c) If the Commonwealth's Representative requires a meeting to negotiate the Prolongation Proposal, then: 

(i) the parties must undertake good faith negotiations (and exchange such documents and 
information and make available such people as may be necessary) to agree the costs payable 
to the Consultant as a result of the Material Adverse Effect; and 

(ii) if the parties are unable to agree an amount under subparagraph (i) within 40 days of the 
Prolongation Proposal being received by the Commonwealth (or such longer period as the 
Commonwealth and the Consultant may agree), the Consultant will be entitled to the 
reasonable extra costs incurred by the Consultant as a result of the Material Adverse Effect 
as determined by the Commonwealth's Representative. 

(d) To the extent permitted by law, the Consultant will not be entitled to make (nor will the Commonwealth 
be liable upon) any Claim arising out of or in connection with a Prolongation Event, other than under 
this clause 7.6. 

(e) Notwithstanding the existence of a Prolongation Event, the Consultant must: 

(i) continue to carry out the Services; and 

(ii) otherwise comply with its obligations under the Contract. 
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8. PHASES - DEVELOPMENT PHASE AND DELIVERY PHASE 

This clause 8 applies unless the Contract Particulars state that it does not apply. 

8.1 General 

(a) The Services are divided into two distinct phases, being the Development Phase and the Delivery Phase. 

(b) The Consultant acknowledges and agrees that the purpose of this division is to: 

(i) enable the Commonwealth to ascertain (in its absolute discretion) whether it will maximise 
value for money by having the Consultant proceed with the Services for the Delivery Phase; 

(ii) allow for various departmental, government and parliamentary approvals required for the 
Works; and 

(iii) give the Commonwealth an opportunity to establish whether it is satisfied (in its absolute 
discretion) with the performance of the Consultant before proceeding from the Development 
Phase to the Delivery Phase. 

(c) The Consultant acknowledges and agrees that as a result of the matters described in paragraph (b): 

(i) there may not be a Delivery Phase; 

(ii) if there is a Delivery Phase, the Consultant may not be engaged to carry out the Services for 
the Delivery Phase; and 

(iii) there may be periods of inactivity of various durations in and between the Development 
Phase and the Delivery Phase (if any), whether as a result of a delay in any direction under 
clause 8.3(b) or 8.3(c) or otherwise.  Such periods of inactivity will not amount to a 
suspension under clause 7.4 or entitle the Consultant to any Claim against the 
Commonwealth. 

(d) Notwithstanding paragraph (c), the Consultant must ensure that, in and between the Development Phase 
and the Delivery Phase (if any), it retains appropriate, suitably qualified personnel available to perform 
the Services.  

8.2 Resources for Delivery Phase 

(a) Prior to the Date for Delivery Phase Agreement, the Consultant must: 

(i) prepare a resource plan, based on the Indicative Delivery Phase Resource Plan, for the 
Services for the Delivery Phase; and 

(ii) submit the resource plan to the Commonwealth's Representative for approval. 

(b) The resource plan to be prepared under paragraph (a) must: 

(i) identify in detail all services required for completion of the Project, which a competent and 
experienced Consultant would anticipate and provide for in its resource plan; 

(ii) include a detailed breakdown of cost in respect of each part of the Services for the Delivery 
Phase; 

(iii) include the proposed Fee for the Services for the Delivery Phase; 

(iv) if a Milestone Fee Payment Schedule applies, include a proposed Milestone Fee Payment 
Schedule for the Services for the Delivery Phase;  

(v) include all such other matters as the Commonwealth's Representative may require in 
writing; and 

(vi) be prepared having regard to all relevant considerations including: 

A. the Indicative Delivery Phase Resource Plan and the Indicative Delivery Phase 
Fee Proposal; 



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  222 
L\357833299.8 

B. the paramount importance to the Commonwealth of balancing between 
minimising the cost of the Services for the Delivery Phase and achieving 
completion of the Project (on the one hand) and optimising the level of 
resources provided by the Consultant for the performance of the Services for the 
Delivery Phase (on the other hand); 

C. demonstrably maximising value for money for the Commonwealth and 
complying with the Commonwealth Procurement Rules; and 

D. all other relevant considerations, arising out of or in connection with or 
reasonably incidental to or to be inferred from the considerations in 
subsubparagraphs A - C, which the Commonwealth's Representative may from 
time to time notify to the Consultant in writing. 

(c) The Consultant must: 

(i) if any resource plan submitted by the Consultant is rejected by the Commonwealth's 
Representative, submit a revised resource plan; 

(ii) in the process of preparing the resource plan or a revised resource plan, co-operate with the 
Commonwealth, the Commonwealth's Representative and all other people nominated by the 
Commonwealth's Representative for the purpose of furthering the considerations referred to 
in paragraph (b)(vi); and 

(iii) take all possible steps necessary to ensure that the proposed Fee for the Delivery Phase does 
not exceed the Indicative Delivery Phase Fee, including all such reasonable steps directed 
by the Commonwealth's Representative. 

(d) If the resource plan is approved by the Commonwealth's Representative, then the Commonwealth's 
Representative will issue a written notice to the Consultant. 

(e) If the Consultant does not prepare a resource plan (or a revised resource plan) which is approved by the 
Commonwealth's Representative under paragraph (d) before the Date for Delivery Phase Agreement, 
then the Commonwealth may elect to issue a notice under clause 8.4(a)(ii)A or 8.4(a)(ii)B. 

(f) To assist the Commonwealth's Representative in determining whether or not to approve a resource plan 
(or a revised resource plan): 

(i) the Commonwealth's Representative may engage a third party to perform an external audit 
of the resource plan; and  

(ii) the Consultant must co-operate with the Commonwealth's Representative and that third 
party.  

8.3 Adjustment of Indicative Delivery Phase Fee and any Milestone Fee Payment 
Schedule 

(a) As part of the process of preparing the resource plan for the approval of the Commonwealth's 
Representative under clause 8.2 and in any event by no later than the Date for Delivery Phase 
Agreement, the Consultant must undertake genuine and good faith negotiations with the 
Commonwealth's Representative to reach agreement as to: 

(i) the adjustment (if any) required to the Indicative Delivery Phase Fee as a result of any 
design development, resource planning and programming carried out by the Consultant or 
by the Project Contractor under the Project Contract in the Development Phase; and 

(ii) if a Milestone Fee Payment Schedule applies, the adjustment (if any) required to the 
Milestone Fee Payment Schedule,  

having regard to the Indicative Delivery Phase Fee Proposal and, in the case of the adjustment (if any) to 
the Indicative Delivery Phase Fee, the Schedule of Rates. 

(b) If agreement on all of the matters in paragraph (a) is reached by the Date for Delivery Phase Agreement: 
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(i) the Commonwealth's Representative will prepare written minutes recording the agreement; 
and 

(ii) the parties' rights and obligations under the Contract will be subject to the matters agreed, as 
recorded in the minutes. 

(c) If:  

(i) agreement on all the matters in paragraph (a) is not reached; or 

(ii) the Commonwealth's Representative does not issue written certification that the 
Commonwealth is satisfied with the performance of the Consultant under the Contract up to 
the Date for Delivery Phase Agreement, 

by the Date for Delivery Phase Agreement, then the Commonwealth may elect to issue a notice under 
clause 8.4(a)(ii)A or 8.4(a)(ii)B. 

8.4 Delivery Phase Agreement and Delivery Phase Approval 

(a) The Commonwealth must: 

(i) if Delivery Phase Agreement is achieved, issue a written notice to the Consultant stating the 
date upon which Delivery Phase Agreement was achieved; 

(ii) if Delivery Phase Agreement has not been achieved (whether because of the circumstances 
referred to in clause 8.2(e) or 8.3(c) or otherwise), issue a written notice so advising the 
Consultant; and: 

A. stating that clause 8.5(d) does not apply; or 

B. stating the date from which and to the extent to which clause 8.5(d) is to apply; 

(iii) after a notice has been issued under subparagraph (i): 

A. if Delivery Phase Approval is obtained, issue a written notice to the Consultant 
stating the date upon which Delivery Phase Approval was obtained; and 

B. if Delivery Phase Approval has not been obtained, issue a written notice so 
advising the Consultant. 

(b) If the Commonwealth issues a notice under clause 8.4(a)(ii)B or 8.4(a)(iii)A, then the parties must 
comply with their respective obligations in accordance with the Contract, subject to clause 8.3(b)(ii). 

(c) The Consultant acknowledges that: 

(i) it will have no entitlement to perform the Services for the Delivery Phase unless the 
Commonwealth issues a notice under clause 8.4(a)(ii)B or 8.4(a)(iii)A; and 

(ii) without limiting clause 8.1, the splitting of the Services as between the Development Phase 
and the Delivery Phase is solely for the benefit of the Commonwealth, to enable the 
Commonwealth to ascertain whether it will maximise value for money for the 
Commonwealth and otherwise further the considerations referred to in clause 8.2(b)(vi) in 
engaging the Consultant to perform the Services for the Delivery Phase and the rights and 
obligations of the parties and the functions of the Commonwealth's Representative are to be 
construed accordingly. 

(d) The Commonwealth may at any time and from time to time, by written notice to the Consultant 
unilaterally extend the Date for Delivery Phase Agreement or the Date for Delivery Phase Approval. 

(e) Neither an extension of the Date for Delivery Phase Agreement or the Date for Delivery Phase Approval 
under paragraph (d), nor the issue of a notice under paragraph (a)(ii) or (a)(iii)B, will: 

(i) limit or affect the Consultant's obligations or liabilities under this Contract or prejudice the 
right of the Commonwealth to exercise any right or remedy (including recovery of damages, 
whether while electing to keep the Contract on foot or after termination) which it may have 
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where the Consultant breaches the Contract, whether under the Contract or otherwise 
according to law; or 

(ii) entitle the Consultant to bring a Claim against the Commonwealth.  

(f) The Consultant acknowledges that any Act of Prevention which prevents: 

(i) finalisation of a resource plan which is approved by the Commonwealth's Representative as 
required under clause 8.2(a) by the Date for Delivery Phase Agreement; 

(ii) agreement on all the matters in clause 8.3(a)(i) - 8.3(a)(ii) as required under clause 8.3(a) by 
the Date for Delivery Phase Agreement; or 

(iii) satisfaction with the performance of the Consultant under the Contract as required under 
clause 8.3(c)(ii) by the Date for Delivery Phase Agreement, 

will not: 

(iv) entitle the Consultant to bring a Claim against the Commonwealth; or 

(v) limit or affect any right of the Commonwealth or the Commonwealth's Representative, 
including the right of the Commonwealth to elect not to engage the Consultant to perform 
the Services for the Delivery Phase or to issue a notice under clause (a)(ii), 

whether on the basis that the obligation to finalise or agree the relevant matter or achieve the relevant 
satisfaction referred to in subparagraph (i) or (ii) has become an obligation to finalise or agree the 
relevant matter or achieve the relevant satisfaction within a reasonable time or on any other basis at law 
or in equity. 

8.5 Failure to Achieve Delivery Phase Agreement or Delivery Phase Approval 

If the Commonwealth issues a notice under clause 8.4(a)(ii)A or 8.4(a)(iii)B, then: 

(a) subject to paragraph (d), the Consultant will: 

(i) have no entitlement to perform the Services for the Delivery Phase; 

(ii) be entitled to payment of the Fee and due and payable for the Services completed in 
accordance with the Contract before issue of the relevant notice; and 

(iii) not be entitled to payment of any portion of the Fee or to make any Claim (to the extent 
permitted by law) against the Commonwealth arising out of, or in any way in connection 
with, the relevant notice, this Contract, the Services or the Project other than for the amount 
payable under subparagraph (ii); 

(b) subject to paragraph (d), the Consultant must: 

(i) immediately hand over to the Commonwealth copies (or, where required by the 
Commonwealth's Representative, originals) of all Project Documents prepared by the 
Consultant to the date of issue of the relevant notice (whether complete or not); 

(ii) immediately take all steps necessary to novate to the Commonwealth any of the 
subconsultants required by the Commonwealth's Representative to be novated; and 

(iii) co-operate with the Commonwealth and any third parties required by the Commonwealth's 
Representative and take all other steps necessary to ensure that the Commonwealth is able to 
re-tender or procure the performance of the Services for the Delivery Phase under paragraph 
(c)(i); 

(c) subject to paragraph (d), the Commonwealth may: 

(i) re-tender the performance of the Services for the Delivery Phase (whether with or without 
obtaining a tender from the Consultant) or procure the performance of the Services for the 
Delivery Phase in any other manner which the Commonwealth may determine; and 
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(ii) use the Project Documents for the purposes of re-tendering or procuring the performance of 
the Services under subparagraph (i); and 

(d) the Commonwealth may waive the requirement that the Consultant obtain Delivery Phase Agreement 
and Delivery Phase Approval before performing certain parts of the Services for the Delivery Phase, in 
its notice under clause 8.4(a)(ii), in which case: 

(i) the relevant provisions of the Contract will apply to those Services as if they were the only 
services included in the Services for the Delivery Phase; and 

(ii) the Project End Date, Fee and any Milestone Fee Payment Schedule will be adjusted or 
determined (as the case may be): 

A. as agreed by the parties; or 

B. if not agreed within 14 days of the notice, by the reasonable Project End Date, 
Fee and Milestone Fee Payment Schedule as determined by the 
Commonwealth's Representative. 
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9. VARIATION 

9.1 Variation Price Request 

(a) The Commonwealth's Representative may, at any time, issue a document titled "Variation Price 
Request" to the Consultant which will set out details of a proposed Variation which the Commonwealth 
is considering with respect to the Services. 

(b) Where applicable, the Consultant must immediately take all action required under any relevant 
subcontract in relation to each subconsultant that would be involved in carrying out the proposed 
Variation. 

(c) Within 14 days of the receipt of a "Variation Price Request" (or such longer period as may be agreed by 
the Commonwealth's Representative), the Consultant must provide the Commonwealth's Representative 
with a written notice in which the Consultant sets out: 

(i) the adjustment (if any) to the Fee to carry out the proposed Variation, which must be 
calculated by reference to the position descriptions set out in the Schedule of Rates (to the 
extent applicable); 

(ii) if specified in the "Variation Price Request", the Consultant's proposed methodology for the 
performance of the proposed Variation; and 

(iii) the effect (if any) which the proposed Variation will have on the then current program. 

9.2 Variation Order 

Whether or not the Commonwealth's Representative has issued a "Variation Price Request" under clause 9.1, the 
Commonwealth's Representative may at any time instruct the Consultant to carry out a Variation by a written 
document titled "Variation Order", in which the Commonwealth's Representative will state one of the following: 

(a) the proposed adjustment to the Fee set out in the Consultant's notice under clause 9.1 (if any) is agreed 
and the Fee will be adjusted accordingly; or 

(b) any adjustment to the Fee will be determined under clauses 9.3(b) and 9.3(c).  

No Variation will invalidate the Contract irrespective of the nature, extent or value of the services the subject of the 
Variation. 

9.3 Cost of Variation 

The Fee will be increased or decreased for all Variations which have been the subject of a direction by the 
Commonwealth's Representative: 

(a) as agreed under clause 9.2(a); 

(b) if paragraph (a) does not apply, in accordance with the rates and prices in the Schedule of Rates, if and 
insofar as the Commonwealth's Representative determines that those rates or prices are applicable to, or 
it is reasonable to use them for valuing, the Variation; or 

(c) to the extent paragraphs (a) and (b) do not apply, by a reasonable amount: 

(i) agreed between the parties; or 

(ii) failing agreement, determined by the Commonwealth's Representative; and  

(d) if the Fee is adjusted under this clause 9.3 and a Milestone Fee Payment Schedule applies, the Milestone 
Fee Payment Schedule will be adjusted on a pro rata basis: 

(i) to be agreed between the parties; or 

(ii) failing agreement, determined by the Commonwealth's Representative.  
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9.4 Rates and Prices 

Where any rates and prices in the Schedule of Rates are used under clause 9.3(b), the rates and prices will be 
deemed to cover: 

(a) all labour, materials, overheads and profit related to the work the subject of the Variation and 
compliance with the Consultant’s obligations under the Contract; and 

(b) all costs and expenses which will be incurred by the Consultant arising out of or in any way in 
connection with the Variation. 

9.5 Omissions 

If a Variation, which is the subject of a direction by the Commonwealth's Representative, omits any part of the 
Services, the Commonwealth may thereafter carry out this omitted work either itself or by engaging Other 
Contractors. 

9.6 All Work Included 

The Consultant has allowed for the provision of all work necessary for the Services, whether or not expressly 
mentioned in the Brief. 

Any such work: 

(a) must be undertaken and provided by the Consultant; and 

(b) forms part of the Services and will not entitle the Consultant to make a Claim except as otherwise 
provided for in the Panel Agreement.   
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10. PAYMENT (OPTION 1) 

10.1 Payment Obligation  

Subject to clause 10.11 and to any other right to set-off which the Commonwealth may have, the Commonwealth 
will pay the Consultant:  

(a) the Fee; and 

(b) any other amounts which are payable by the Commonwealth to the Consultant under the Contract. 

10.2 Payment Claims 

The Consultant must give the Commonwealth's Representative claims for payment on account of the Fee and all 
other amounts then payable by the Commonwealth to the Consultant under the Contract: 

(a) at the times specified in the Contract Particulars until completion of the Services or termination of the 
Contract (whichever is earlier);  

(b) unless terminated earlier, after completion of the Services, within the time required by clause 10.7; 

(c) in the format which the Commonwealth's Representative reasonably requires; 

(d) which are based on the Schedule of Rates to the extent it is relevant; 

(e) which show separately the amounts (if any) claimed on account of: 

(i) the Fee; and 

(ii) all other amounts then payable by the Commonwealth to the Consultant under the Contract; 
and 

(f) which set out or attach sufficient details, calculations, supporting documentation and other information 
in respect of all amounts claimed by the Consultant: 

(i) to enable the Commonwealth's Representative to fully and accurately determine (without 
needing to refer to any other documentation or information) the amounts then payable by the 
Commonwealth to the Consultant under the Contract; and 

(ii) including any such documentation or information which the Commonwealth's 
Representative may by written notice from time to time require the Consultant to set out or 
attach, whether in relation to a specific payment claim or all payment claims generally.  

10.3 Certification to Accompany Submission of Payment Claim 

(a) The Consultant must, with each payment claim under clause 10.2, certify to the Commonwealth's 
Representative that it has:  

(i) obtained the insurance required under clause 4.2 of the Panel Conditions and (if requested) 
provided evidence of this to the Commonwealth's Representative; 

(ii) complied with clause 5.9; 

(iii) complied with its programming obligations under clause 7.2; and 

(iv) complied with clause 10.16 (if applicable).  

10.4 Payment Statement  

The Commonwealth's Representative:  

(a) must, within 10 business days of receiving a payment claim submitted or purported to be submitted in 
accordance with clause 10.2; or 

(b) may, if the Consultant fails to submit any such claim in accordance with clause 10.2, at any time, 
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give the Consultant (with a copy to the Commonwealth), on behalf of the Commonwealth, a payment statement  
which states: 

(c) the payment claim to which it relates (if any); 

(d) the Consultant's total value of entitlement under the Contract; 

(e) the amount previously paid to the Consultant on account of the Fee and otherwise in accordance with 
the Contract; 

(f) the amount (if any) which the Commonwealth's Representative believes to be then payable by the 
Commonwealth to the Consultant on account of the Fee and otherwise in accordance with the Contract 
and which the Commonwealth proposes to pay to the Consultant; and 

(g) if the amount in paragraph (f) is less than the amount claimed in the payment claim: 

(i) the reason why the amount in paragraph (f) is less than the amount claimed in the payment 
claim; and 

(ii) if the reason for the difference is that the Commonwealth has retained, deducted, withheld 
or set-off payment for any reason, the reason for the retention, deduction, withholding or 
setting-off. 

Any evaluation, or issue of a payment statement, by the Commonwealth's Representative will not: 

(h) constitute approval of any Services nor will it be taken as an admission or evidence that the part of the 
Services covered by the payment statement has been satisfactorily carried out in accordance with the 
Contract; or 

(i) constitute a waiver of the requirements of clauses 10.2 and 10.3 in relation to any payment claim other 
than to the extent (if any) to which the Commonwealth expressly waives such requirements in respect of 
the payment claim the subject of the payment statement.  

10.5 Payment 

(a) Within 3 business days of the Consultant receiving a payment statement under clause 10.4, the 
Consultant must give the Commonwealth's Representative, with a copy to the email address specified in 
the Contract Particulars, a tax invoice for the amount stated as then payable by the Commonwealth to 
the Consultant in the payment statement.  

(b) Subject to clause 10.13(c), within: 

(i) subject to subparagraph (b)(ii), if none of the Services are being carried out in New South 
Wales or Queensland, 10 business days; or 

(ii) if any of the Services are being carried out in New South Wales or Queensland, 5 business 
days, 

of the Commonwealth receiving a payment statement under clause 10.4, the Commonwealth will pay 
the Consultant the amount stated as then payable by the Commonwealth to the Consultant in the 
payment statement. 

10.6 Payment on Account 

Any payment of moneys under clause 10.5 is not: 

(a) evidence of the value of Services or that Services have been satisfactorily carried out in accordance with 
the Contract; 

(b) an admission of liability; or 

(c) approval by the Commonwealth or the Commonwealth's Representative of the Consultant’s 
performance or compliance with the Contract, 

but is only to be taken as payment on account. 
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10.7 Completion Payment Claim and Notice 

Within 28 days (or such longer period agreed in writing by the Commonwealth's Representative) of completion of 
the Services, the Consultant must give the Commonwealth's Representative: 

(a) a payment claim which complies with clause 10.2 and which must include all amounts which the 
Consultant claims from the Commonwealth on account of the Fee and all other amounts payable under 
the Contract; and 

(b) notice of any other amounts which the Consultant claims from the Commonwealth, 

in respect of any fact, matter or thing arising out of or in any way in connection with the Services or the Contract 
which occurred prior to completion. 

The payment claim and notice required under this clause 10.7 are in addition to the other notices which the 
Consultant must give to the Commonwealth's Representative under the Contract in order to preserve its entitlements 
to make any such Claims. 

Without limiting the previous paragraph, the Consultant cannot include in this payment claim or notice any Claims 
which are barred by clause 14.5. 

10.8 Release after Completion Payment Claim and Notice 

After the date for submitting the payment claim and notice under clause 10.7 has passed, the Consultant releases the 
Commonwealth from any Claim in respect of any fact, matter or thing arising out of or in any way in connection 
with the Services or the Contract which occurred prior to completion, except any Claim included in a payment claim 
or notice under clause 10.7 which is given to the Commonwealth's Representative within the time required by and in 
accordance with the terms of clause 10.7. 

10.9 Interest 

(a) The Commonwealth will pay simple interest at the rate specified in paragraph (c) on any: 

(i) amount which has been stated as then payable by the Commonwealth's Representative in a 
payment statement under clause 10.4, but which is not paid by the Commonwealth within 
the time required by the Contract; and 

(ii) damages. 

(b) This will be the Consultant’s sole entitlement to interest including damages for loss of use of, or the cost 
of borrowing, money. 

(c) The interest rate is the Australian Taxation Office-sourced General Interest Charge Rate current at the 
due date for payment or such other rate nominated in writing from time to time by the Commonwealth's 
Representative. 

10.10 Correction of Payment Statements 

The Commonwealth's Representative may, in any payment statement: 

(a) correct any error in any previous payment statement; and 

(b) modify any previous payment statement, 

issued by the Commonwealth's Representative. 

10.11 Right of Set-Off 

The Commonwealth may: 

(a) deduct from moneys otherwise due to the Consultant: 

(i) any debt or other moneys due from the Consultant to the Commonwealth; and 
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(ii) any claim to money which the Commonwealth asserts in good faith against the Consultant 
whether for damages or otherwise, whether under the Contract or otherwise at law, relating 
to the Project or the Services; and  

(b) without limiting paragraph (a), deduct any debt, other moneys due or any claim to money referred to in 
paragraph (a)(i) or (a)(ii) from any amount which may be or thereafter become payable to the Consultant 
by the Commonwealth in respect of any Variation the subject of a "Variation Order" under clause 9.2. 

10.12 Payment of Workers and Subconsultants  

The Consultant must with each payment claim submitted under clause 10.2 provide the Commonwealth's 
Representative with a duly completed declaration (in the format which the Commonwealth reasonably requires) for 
each applicable jurisdiction in which the Services were carried out during the relevant period.  

10.13 GST 

(a) Subject to paragraph (b), where any supply arises out of or in connection with the Contract or the 
Services for which GST is not otherwise provided, the party making the supply (Supplier) will be 
entitled to increase the amount payable for the supply by the amount of any applicable GST. 

(b) Where an amount is payable to the Supplier for a supply arising out of or in connection with the 
Contract or the Services which is based on the actual or reasonable costs incurred by the Supplier, the 
amount payable for the supply will be reduced by the amount of any input tax credits available to the 
Supplier (or a representative member on the Supplier's behalf) in respect of such costs before being 
increased for any applicable GST under paragraph (a). 

(c) As a condition precedent to any amount on account of GST being due from the recipient to the Supplier 
in respect of a taxable supply, the Supplier must provide a tax invoice to the recipient in respect of that 
supply. 

(d) If the amount paid to the Supplier in respect of the GST (whether because of an adjustment or 
otherwise): 

(i) is more than the GST on the supply, then the Supplier shall refund the excess to the 
recipient; or 

(ii) is less than the GST on the supply, then the recipient shall pay the deficiency to the 
Supplier. 

(e) In this clause 10.13, subject to clause 1.1, terms defined in GST Legislation have the meaning given to 
them in GST Legislation. 

10.14 Security of Payment Legislation  

(a) The Consultant agrees with the Commonwealth that: 

(i) a payment claim submitted to the Commonwealth's Representative under clause 10.2 which 
also purports to be (or is at law) a payment claim under the relevant Security of Payment 
Legislation is received by the Commonwealth's Representative as agent for the 
Commonwealth;  

(ii) the Commonwealth's Representative will give payment statements and carry out all other 
functions of the Commonwealth under the relevant Security of Payment Legislation as the 
agent of the Commonwealth (without affecting the Commonwealth's right to carry out those 
functions itself);  

(iii) to the extent permitted by and for the purposes of the relevant Security of Payment 
Legislation, the "reference dates" are those of the dates prescribed in clauses 10.2(a) and 
10.2(b) on which the Consultant has satisfied the requirements of clause 10.3(a); and 

(iv) a reference to a "payment statement" is also a reference to a "payment schedule" for the 
purposes of the relevant Security of Payment Legislation. 

(b) Failure by the Commonwealth's Representative to state in a payment statement issued under the relevant 
Security of Payment Legislation or otherwise an amount which the Commonwealth is entitled to retain, 
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deduct, withhold or set-off from the amount which would otherwise be then payable by the 
Commonwealth to the Consultant will not prejudice: 

(i) the Commonwealth's Representative's ability or power to state in a subsequent payment 
statement an amount which the Commonwealth is entitled to retain, deduct, withhold or set-
off from the amount which would otherwise be then payable by the Commonwealth to the 
Consultant; or 

(ii) the Commonwealth's right to subsequently exercise its right to retain, deduct, withhold or 
set-off any amount under this Contract or otherwise at law or in equity. 

(c) The Consultant agrees that the amount stated in the payment statement as then payable by the 
Commonwealth to the Consultant under clause 10.4(f) is, to the extent permitted by and for the purposes 
of the relevant Security of Payment Legislation, the amount of the "progress payment" calculated in 
accordance with the terms of this Contract and which the Consultant is entitled to be paid in respect of 
the Contract. 

(d) The Consultant irrevocably chooses the person specified in the Contract Particulars as, to the extent 
permitted by and for the purposes of the relevant Security of Payment Legislation and to the extent that 
the relevant Services are to be carried out in: 

(i) the Northern Territory, the appointed adjudicator or, where there is no appointed 
adjudicator, the prescribed appointer;  

(ii) Western Australia, the appointed adjudicator or the adjudicator (as the case may be) or, 
where there is no appointed adjudicator or adjudicator, the prescribed appointer or 
authorised nominating authority (as the case may be); or 

(iii) any other State or Territory (other than Queensland) in which Security of Payment 
Legislation applies, the authorised nominating authority.  

(e) The Consultant must not at any time, without the written consent of the Commonwealth, divulge or 
suffer or permit its servants, subconsultants or agents to divulge to any person any communication, 
submission or statement made or evidence or information used by or relied upon by the Commonwealth 
or any details thereof in respect of an adjudication application made under the relevant Security of 
Payment Legislation (in this paragraph, the Information). 

For the avoidance of doubt: 

(i) to the extent permitted by law, the Consultant's obligations in respect of the Information 
apply to any subsequent proceedings before a court, arbitrator, expert or tribunal; 

(ii) notwithstanding the Consultant's obligations in respect of the Information, the 
Commonwealth has absolute discretion to divulge or permit its servants, subconsultants or 
agents to divulge to any person the Information; 

(iii) the Commonwealth may divulge or permit its servants, subconsultants or agents to divulge 
to any person any communication, submission or statement made or evidence or information 
used by or relied upon by the Consultant or any details thereof in respect of an adjudication 
application made under the relevant Security of Payment Legislation; and 

(iv) any Information which the Commonwealth provides or relies upon in respect of an 
adjudication application made under the relevant Security of Payment Legislation is made 
without prejudice to the Commonwealth's right to vary, modify, supplement or withdraw the 
Information in any subsequent proceedings before a court, arbitrator, expert or tribunal. 

10.15 Accounting Records 

The Consultant must keep accurate and up to date accounting records including books of account, labour time 
sheets, invoices for materials, plant hire, final accounts and any other documents or papers which show all details in 
relation to: 

(a) all Variations; and 
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(b) all other amounts payable to the Consultant other than on account of the original Fee specified in the 
Contract Particulars. 

10.16 Estate Information  

If specified in the Contract Particulars, the Consultant must provide the Consultant Material, as specified by the 
Commonwealth's Representative, in a format compatible with Defence's estate information reporting system set out 
on the Defence Website. 
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 10A PAYMENT (OPTION 2) 

10A.1 Payment Obligation  

Subject to clause 10A.8 and to any other right to set off which the Commonwealth may have, the Commonwealth 
will pay the Consultant: 

(a) the Fee; and 

(b) any other amounts which are payable by the Commonwealth to the Consultant under the Contract. 

10A.2 Payment Claims 

The Consultant must submit claims for payment on account of the Fee and all other amounts then payable by the 
Commonwealth to the Consultant under the Contract: 

(a) at the times specified in the Contract Particulars until completion of the Services or termination of the 
Contract (whichever is earlier);  

(b) unless terminated earlier, after completion of the Services, within the time required by clause 10A.6; 

(c) which are in the form of an invoice submitted by the Consultant through the Commonwealth's 
accounting system;  

(d) which are based on the Schedule of Rates to the extent it is relevant; 

(e) which include sufficient details, calculations, supporting documentation and other information in respect 
of all amounts claimed by the Consultant:  

(i) to enable the Commonwealth's Representative to fully and accurately determine (without 
needing to refer to any other documentation or information) the amounts then payable by the 
Commonwealth to the Consultant under the Contract; and 

(ii) including any such documentation or information which the Commonwealth's 
Representative may by written notice from time to time require the Consultant to provide, 
whether in relation to a specific payment claim or all payment claims generally.  

10A.3 Certification to Accompany Submission of Payment Claim 

(a) The Consultant must, with each payment claim under clause 10A.2, certify to the Commonwealth's 
Representative that it has:  

(i) obtained the insurance required under clause 4.2 of the Panel Conditions and (if requested) 
provided evidence of this to the Commonwealth's Representative; 

(ii) complied with clause 5.9; 

(iii) complied with its programming obligations under clause 7.2; and 

(iv) complied with clause 10A.11 (if applicable).  

10A.4 Payment 

Subject to clause 10A.3 and 10A.9, within the number of days specified in the Contract Particulars of the Consultant 
submitting a valid payment claim under clause 10A.2, the Commonwealth will pay the Consultant the amounts then 
payable by the Commonwealth to the Consultant in accordance with the Contract.  

10A.5 Payment on Account 

Any payment of moneys under clause 10A.4 is not: 

(a) evidence of the value of Services or that Services have been satisfactorily carried out in accordance with 
the Contract; 

(b) an admission of liability; or 
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(c) approval by the Commonwealth or the Commonwealth's Representative of the Consultant’s 
performance or compliance with the Contract, 

but is only to be taken as payment on account. 

10A.6 Completion Payment Claim and Notice 

Within 28 days (or such longer period agreed in writing by the Commonwealth's Representative) after completion of 
the Services, the Consultant must submit to the Commonwealth: 

(a) a payment claim which complies with clause 10A.2 and which must include all amounts which the 
Consultant claims from the Commonwealth on account of all amounts payable under the Contract; and 

(b) notice of any other amounts which the Consultant claims from the Commonwealth, 

in respect of any fact, matter or thing arising out of or in any way in connection with the Services or the Contract 
which occurred prior to completion. 

The payment claim and notice required under this clause 10A.6 are in addition to the other notices which the 
Consultant must submit under the Contract in order to preserve its entitlements to make any such Claims. 

Without limiting the previous paragraph, the Consultant cannot include in this payment claim or notice any Claims 
which are barred by clause 14.5. 

10A.7 Release after Completion Payment Claim and Notice 

After the date for submitting the payment claim and notice under clause 10A.6 has passed, the Consultant releases 
the Commonwealth from any Claim in respect of any fact, matter or thing arising out of or in any way in connection 
with the Services or the Contract which occurred prior to completion, except any Claim included in a payment claim 
or notice under clause 10A.6 which is given to the Commonwealth's Representative within the time required by and 
in accordance with the terms of clause 10A.6. 

10A.8 Right of Set Off 

The Commonwealth may: 

(a) deduct from moneys otherwise due to the Consultant: 

(i) any debt or other moneys due from the Consultant to the Commonwealth; and 

(ii) any claim to money which the Commonwealth asserts in good faith against the Consultant 
whether for damages or otherwise, whether under the Contract or otherwise at law, relating 
to the Project or the Services; and  

(b) without limiting paragraph (a), deduct any debt, other moneys due or any claim to money referred to in 
paragraph (a)(i) or (a)(ii) from any amount which may be or thereafter become payable to the Consultant 
by the Commonwealth in respect of any Variation the subject of a "Variation Order" under clause 9.2. 

10A.9 GST 

(a) Subject to paragraph (b), where any supply arises out of or in connection with the Contract or the 
Services for which GST is not otherwise provided, the party making the supply (Supplier) will be 
entitled to increase the amount payable for the supply by the amount of any applicable GST. 

(b) Where an amount is payable to the Supplier for a supply arising out of or in connection with the 
Contract or the Services which is based on the actual or reasonable costs incurred by the Supplier, the 
amount payable for the supply will be reduced by the amount of any input tax credits available to the 
Supplier (or a representative member on the Supplier's behalf) in respect of such costs before being 
increased for any applicable GST under paragraph (a). 

(c) As a condition precedent to any amount on account of GST being due from the recipient to the Supplier 
in respect of a taxable supply, the Supplier must provide a tax invoice to the recipient in respect of that 
supply. 
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(d) If the amount paid to the Supplier in respect of the GST (whether because of an adjustment or 
otherwise): 

(i) is more than the GST on the supply, then the Supplier shall refund the excess to the 
recipient; or 

(ii) is less than the GST on the supply, then the recipient shall pay the deficiency to the 
Supplier. 

(e) In this clause 10A.9, subject to clause 1.1, terms defined in GST Legislation have the meaning given to 
them in GST Legislation. 

10A.10 Accounting Records 

The Consultant must keep accurate and up to date accounting records including books of account, labour time 
sheets, invoices for materials, plant hire, final accounts and any other documents or paper which show all details in 
relation to: 

(a) all Variations; and 

(b) all other amounts payable to the Consultant other than on account of the original Fee specified in the 
Contract Particulars. 

10A.11 Estate Information  

If specified in the Contract Particulars, the Consultant must provide the Consultant Material, as specified by the 
Commonwealth's Representative, in a format compatible with Defence's estate information reporting system set out 
on the Defence Website. 
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11. PAYMENT TIMES PROCUREMENT CONNECTED POLICY 

This clause 11 applies if the Consultant is a Reporting Entity for the purposes of the Payment Times Procurement 
Connected Policy.  

11.1 PT PCP Subcontracts  

(a) The Consultant must comply with the Procurement Times Procurement Connected Policy. 

(b) If the Consultant enters into a PT PCP Subcontract, the Consultant must include in the PT PCP 
Subcontract: 

(i) a requirement for the Consultant to pay the PT PCP Subcontractor: 

A. subject to paragraph (d), within 20 days after the acknowledgement of the 
satisfactory delivery of the goods or services and receipt of a Correctly 
Rendered Invoice. If this period ends on a day that is not a business day, 
payment is due on the next business day; and 

B. subject to paragraph (e), for payments made by the Consultant after the payment 
is due, the unpaid amounts plus interest on the unpaid amount calculated in 
accordance with paragraphs (e) and (f); 

(ii) a statement that the Payment Times Procurement Connected Policy applies to that PT PCP 
Subcontract; and 

(iii) a statement that the PT PCP Subcontractor may make a complaint to the PT PCP Policy 
Team or to the Commonwealth as represented by the Commonwealth Entity specified in the 
Contract Particulars in accordance with the Payment Times Procurement Connected Policy 
if there has been a non-compliance with the requirements of this paragraph (b). 

(c) If the Consultant enters into a Reporting Entity Subcontract in anticipation of, or after, entering into the 
Contract, the Consultant must use reasonable endeavours to include in that Reporting Entity 
Subcontract: 

(i) obligations equivalent to those in paragraph (b); and 

(ii) a requirement that if the Reporting Entity Subcontractor in turn enters into a Reporting 
Entity Subcontract, then that Reporting Entity Subcontract will include: 

A. obligations equivalent to those in paragraph (b); and 

B. obligations equivalent to this subparagraph (ii) (such that the obligations in this 
subparagraph (ii) are to continue to be flowed down the supply chain to all 
Reporting Entity Subcontractors). 

(d) Subsubparagraph (b)(i)A does not limit any obligation to comply with applicable Statutory 
Requirements that provide a shorter payment period than the period specified in subsubparagraph 
(b)(i)A. 

(e) The Consultant is not required to pay any interest in accordance with subsubparagraph (b)(i)B if either:  

(i) the Commonwealth has failed to pay the Consultant in accordance with the timeframes and 
requirements under this Contract; or 

(ii) the amount of interest payable is less than $100 (GST inclusive).   

(f) Interest payable under subsubparagraph (b)(i)B: 

(i) will be simple interest calculated in respect of each day from the day after the amount was 
due and payable, up to and including the day that the Consultant effects payment; and 

(ii) will be paid at the Australian Taxation Office-sourced General Interest Charge Rate current 
at the due date for payment.  
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11.2 PT PCP Evaluation Questionnaire  

If requested in writing by the Commonwealth, the Consultant must properly complete and return a PT PCP 
Evaluation Questionnaire within 30 days of the request.  

11.3 Non-Compliance and Remediation    

(a) If the Commonwealth considers or becomes aware that the Consultant has not or may not have complied 
with:  

(i) the requirements of clause 11.1; or 

(ii) the payment requirements of a PT PCP Subcontract,  

the Commonwealth may direct the Consultant to provide to the Commonwealth either or both of the 
following within the timeframes specified by the Commonwealth:  

(iii) information to enable the Commonwealth to review the Consultant's compliance; or 

(iv) a properly completed PT PCP Remediation Plan.   

(b) The Consultant must complete all of the steps and activities contained in the PT PCP Remediation Plan 
provided under subparagraph (a)(iv).  

(c) If the Commonwealth considers that the Consultant has failed to comply with any of its obligations 
under this clause 11, without limiting the Commonwealth's rights and remedies at law or otherwise 
under the Contract, the Commonwealth may do either or both of the following:  

(i) take the failure or non-compliance into account as part of the Commonwealth's monitoring 
of the Consultant's performance under the Contract; or  

(ii) report the non-compliance (and provide a copy of the completed PT PCP Remediation Plan) 
to the PT PCP Policy Team.  

(d) The Consultant agrees that if it is the subject of a complaint in relation to its compliance with clause 
11.1 or the associated payment requirements of a PT PCP Subcontract: 

(i) it will not take any prejudicial action against the PT PCP Subcontractor due to the complaint 
or any investigation or inquiry in relation to the complaint; and 

(ii) it will cooperate in good faith with the Commonwealth in connection with any investigation 
or inquiry and any attempt to resolve the complaint.  

11.4 Consent 

(a) For any PT PCP Purpose, the Consultant consents to the Commonwealth: 

(i) using and sharing with any other Commonwealth Entity the information provided by the 
Consultant as part of a PT PCP Evaluation Questionnaire, a PT PCP Remediation Plan, or 
otherwise received or obtained by the Commonwealth in connection with this Contract or  
PT PCP Subcontract; and 

(ii) receiving information obtained under, or in accordance with, the PTR Act (Protected 
Information) from Entrusted Person and using such Protected Information. 

For the purposes of subparagraph (ii), Entrusted Person has the meaning given in the PTR Act.  

(b) By submitting a PT PCP Evaluation Questionnaire or a PT PCP Remediation Plan or other document in 
connection with the Payment Times Procurement Connected Policy that includes any personal 
information within the meaning of Privacy Act 1988 (Cth), the Consultant warrants and represents that it 
has obtained all necessary consents in accordance with relevant privacy laws to the collection, use and 
disclosure of such information in the manner contemplated by this clause 11.4. The Consultant will 
provide evidence of such consents to the Commonwealth on request.  
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11.5 Interpretation 

A reference to the Commonwealth in clauses 11.2, 11.3(a), 11.3(d)(ii) and 11.4 includes the PT PCP Policy Team.  
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12. TERMINATION 

12.1 Preservation of Rights 

Subject to clause 12.6, nothing in this clause 12 or that the Commonwealth does or fails to do pursuant to this clause 
12 will prejudice any right or remedy of the Commonwealth (including recovering damages) where the Consultant 
breaches (including repudiates) the Contract. 

12.2 Consultant Default 

The Commonwealth may give a written notice under clause 12.3 to the Consultant if the Consultant is in breach of 
the Contract. 

12.3 Contents of Notice of Default  

A notice under this clause 12.3 must state: 

(a) that it is a notice under clause 12.3; 

(b) the failure or breach relied upon; and 

(c) that the Commonwealth requires the Consultant to remedy the failure or breach within the number of 
days specified in the Contract Particulars of receiving the notice. 

12.4 Termination for Insolvency or Breach 

If: 

(a) an Insolvency Event occurs to the Consultant or, where the Consultant comprises two or more persons, 
to any one of those persons;  

(b) the Consultant does not remedy a failure or breach the subject of a notice under clause 12.3 within the 
number of days specified in the Contract Particulars of receiving the notice under clause 12.3; or 

(c) the Consultant fails to comply with: 

(i) clause 16;  

(ii) if clause 17 applies, clause 17; or 

(iii) clause 18, 

then the Commonwealth may by written notice to the Consultant immediately (and without having to first give a 
notice under clause 12.3 (except in the case of paragraph (b))) terminate the Contract. 

12.5 Commonwealth's Entitlements after Termination by Commonwealth 

Subject to clause 12.1, if the Commonwealth terminates the Contract under clause 12.4 or if the Consultant 
repudiates the Contract and the Commonwealth otherwise terminates the Contract: 

(a) the Commonwealth will: 

(i) be entitled to require the Consultant to novate to the Commonwealth, or the 
Commonwealth's nominee, any or all subcontracts between the Consultant and its 
subconsultants as required by the Commonwealth; 

(ii) to the extent permitted by the relevant Security of Payment Legislation (if any), not be 
obliged to make any further payments to the Consultant, including any amount the subject 
of a payment claim under clause 10.2 or 10A.2 (as the case may be) or a payment statement 
under clause 10.4 (if applicable); and  

(iii) be entitled to recover from the Consultant all costs, expenses, losses, damages or liabilities 
suffered or incurred by the Commonwealth arising out of, or in any way in connection with, 
such termination; and 
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(b) the Consultant must immediately hand over to the Commonwealth all copies of: 

(i) documents provided by the Commonwealth in connection with the Services (including the 
Commonwealth Material); and 

(ii) subject to clauses 16.3 and 17.4, Project Documents prepared by the Consultant to the date 
of termination (whether complete or not). 

12.6 Consultant's Entitlements after Termination by Consultant 

If the Commonwealth repudiates the Contract and the Consultant terminates the Contract, the Consultant will: 

(a) be entitled to payment of an amount determined in accordance with clause 12.8 as if the Commonwealth 
had terminated the Contract under clause 12.7; and 

(b) not be entitled to a quantum meruit. 

This clause 12.6 will survive the termination of the Contract. 

12.7 Termination for Convenience 

Without prejudice to any right or remedy of the Commonwealth under this Contract or otherwise at law or in equity, 
the Commonwealth may: 

(a) at any time for its sole convenience and for any reason by written notice to the Consultant terminate the 
Contract effective from the time stated in the Commonwealth’s notice or if no such time is stated, at the 
time the notice is given to the Consultant; and 

(b) thereafter (at its absolute discretion), complete the uncompleted part of the Services either itself or by 
engaging Other Contractors. 

12.8 Consultant's Entitlements after Termination for Convenience by Commonwealth 

If the Commonwealth terminates the Contract under clause 12.7, the Consultant: 

(a) will be entitled to payment of the following amounts as determined by the Commonwealth's 
Representative: 

(i) for Services carried out prior to the date of termination, the amount which would have been 
payable if the Contract had not been terminated and the Consultant submitted a payment 
claim for Services carried out to the date of termination; and 

(ii) the cost of goods or materials (if any) reasonably ordered by the Consultant for the Services 
for which the Consultant is legally bound to pay provided that: 

A. the value of the goods or materials is not included in the amount payable under 
subparagraph (i); and 

B. title in the goods and materials will vest in the Commonwealth upon payment; 
and 

(b) must: 

(i) take all steps possible to mitigate the costs referred to in subparagraph (a)(ii); and 

(ii) immediately hand over to the Commonwealth all copies of all: 

A. documents provided by the Commonwealth in connection with the Services 
(including the Commonwealth Material); and 

B. subject to clauses 16.3 and 17.4, Project Documents prepared by the Consultant 
to the date of termination (whether complete or not). 

The amount to which the Consultant is entitled under this clause 12.8 will be a limitation upon the Commonwealth’s 
liability to the Consultant arising out of, or in any way in connection with, the termination of the Contract (whether 
under clause 12.7 or deemed to be under clause 12.7 through the operation of clause 12.6(a)) and to the extent 
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permitted by law, the Consultant will not be entitled to make any Claim against the Commonwealth arising out of, 
or in any way in connection with, the termination of the Contract other than for the amount payable under this clause 
12.8. 

This clause 12.8 will survive the termination of the Contract by the Commonwealth under clause 12.7 or by the 
Consultant following repudiation by the Commonwealth. 



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  243 
L\357833299.8 

13. DISPUTE RESOLUTION  

13.1 Notice of Dispute 

If a dispute or difference arises between the Consultant and the Commonwealth or between the Consultant and the 
Commonwealth's Representative in respect of any fact, matter or thing arising out of, or in any way in connection 
with, the Services, the Project or the Contract, or either party's conduct before the Contract, the dispute or difference 
must be determined in accordance with the procedure in this clause 13. 

Where such a dispute or difference arises, either party may give a notice in writing to the Commonwealth's 
Representative and the other party specifying: 

(a) the dispute or difference; 

(b) particulars of the party's reasons for being dissatisfied; and 

(c) the position which the party believes is correct. 

13.2 Expert Determination 

Unless otherwise agreed between the parties, to the extent the dispute or difference is in relation to a direction of the 
Commonwealth's Representative that is not resolved within 14 days after a notice is given under clause 13.1, the 
dispute or difference must be submitted to expert determination. 

13.3 The Expert 

(a) The expert determination under clause 13.2 is to be conducted by: 

(i) the independent industry expert specified in the Contract Particulars; or 

(ii) where no such independent industry expert is specified or paragraph (b) applies, an 
independent industry expert appointed by the person specified in the Contract Particulars. 

(b) If the expert appointed under this clause 13.3: 

(i) is unavailable; 

(ii) declines to act; 

(iii) does not respond within 14 days to a request by one or both parties for advice as to whether 
he or she is able to conduct the determination;  

(iv) does not enter into the agreement in accordance with clause 13.9(b) within 14 days of his or 
her appointment under this clause 13; or 

(v) does not make a determination within the time required by clause 13.8, 

the jurisdiction of the expert shall lapse and a further expert must be appointed under paragraph (a). 

(c) If there has been an appointment under paragraph (a) and one of the events in paragraph (b) has 
occurred, the further expert appointed under paragraph (a) shall not be an expert previously appointed 
under paragraph (a) in respect of the same dispute or difference. 

13.4 Not Arbitration 

An expert determination conducted under this clause 13 is not an arbitration and the expert is not an arbitrator.  The 
expert may reach a decision from his or her own knowledge and expertise. 

13.5 Procedure for Determination 

The expert will: 

(a) act as an expert and not as an arbitrator; 

(b) proceed in any manner he or she thinks fit; 
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(c) conduct any investigation which he or she considers necessary to resolve the dispute or difference; 

(d) examine such documents and interview such persons as he or she may require; and 

(e) make such directions for the conduct of the determination as he or she considers necessary. 

13.6 Disclosure of Interest 

The expert must: 

(a) disclose to the parties any:  

(i) interest he or she has in the outcome of the determination;  

(ii) conflict of interest; 

(iii) conflict of duty; 

(iv) personal relationship which the expert has with either party, or either party's representatives, 
witnesses or experts; and 

(v) other fact, matter or thing which a reasonable person may regard as giving rise to the 
possibility of bias; and 

(b) not communicate with one party to the determination without the knowledge of the other. 

13.7 Costs 

Each party will: 

(a) bear its own costs in respect of any expert determination; and 

(b) pay one-half of the expert’s costs. 

13.8 Conclusion of Expert Determination 

Unless otherwise agreed between the parties, the expert must notify the parties of his or her decision upon an expert 
determination conducted under this clause 13 within 28 days from the acceptance by the expert of his or her 
appointment. 

13.9 Agreement with Expert 

(a) The expert will not be liable to the parties arising out of, or in any way in connection with, the expert 
determination process, except in the case of fraud. 

(b) The parties must enter into an agreement with the appointed expert on such terms as the parties and the 
expert may agree. 

13.10 Determination of Expert 

The determination of the expert: 

(a) must be in writing; 

(b) will be substituted for the relevant direction of the Commonwealth's Representative unless a party gives 
notice of appeal to the other party within 21 days of receiving such determination in which case, subject 
to clauses 13.11 and 13.12, any such appeal will be by way of a hearing de novo; and  

(c) will be final and binding, unless a party gives notice of appeal to the other party within 21 days of 
receiving such determination. 

13.11 Executive Negotiation 

(a) If: 

(i) clause 13.2 applies and a notice of appeal is given under clause 13.10; or 
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(ii) clause 13.2 does not apply, 

the dispute or difference is to be referred to the Executive Negotiators. 

(b) The Executive Negotiators must within: 

(i) 21 days of: 

A. if the dispute or difference is not one which is to be referred to expert 
determination under clause 13.2, the notice of dispute given under clause 13.1; 
or 

B. otherwise, the notice of appeal given under clause 13.10; or 

(ii) such longer period of time as the Executive Negotiators may agree in writing, 

meet and undertake genuine and good faith negotiations with a view to resolving the dispute or 
difference and, if they cannot resolve the dispute or difference, endeavour to agree upon a procedure to 
resolve the dispute or difference (such as mediation or further expert determination). 

13.12 Arbitration Agreement 

If, within: 

(a) 21 days of:  

(i) if the dispute or difference is not one which is to be referred to expert determination under 
clause 13.2, the notice of dispute given under clause 13.1; or  

(ii) otherwise, the notice of appeal given under clause 13.10; or 

(b) such longer period of time as the Executive Negotiators may agree in writing, 

the Executive Negotiators: 

(c) or either party refuse or fail to meet and undertake genuine and good faith negotiations with a view to 
resolving the dispute or difference; 

(d) cannot resolve the dispute or difference; or 

(e) have not reached agreement upon a procedure to resolve the dispute or difference, 

the dispute or difference will be referred to arbitration by a written notice by either party to the other party. 

13.13 Arbitration 

(a) Arbitration pursuant to this clause will be conducted in accordance with the Rules of Arbitration of the 
International Chamber of Commerce (ICC Rules) current at the time of the reference to arbitration and 
as otherwise set out in this clause.   

(b) The seat of the arbitration will be Melbourne, Australia and hence the proper law of the arbitration shall 
be Victoria. 

(c) The second sentence of Article 35(6) of the ICC Rules (in force from 1 March 2017) or its equivalent in 
any subsequent version of the ICC Rules shall not apply. 

(d) The parties agree that: 

(i) they have entered into the arbitration agreement under this clause 13 for the purposes of 
achieving a just, quick and cheap resolution of any dispute or difference; 

(ii) any arbitration conducted pursuant to this clause will not mimic court proceedings of the 
seat of the arbitration and the practices of those courts will not regulate the conduct of the 
proceedings before the arbitrator; and 



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  246 
L\357833299.8 

(iii) in conducting the arbitration, the arbitrator must take into account the matters set out in 
subparagraphs (i) and (ii). 

(e) One arbitrator will be appointed. 

(f) All evidence in chief will be in writing unless otherwise ordered by the arbitrator. 

(g) Discovery will be governed by the substantive and procedural rules and practices adopted by the Federal 
Court of Australia at the time of arbitration.   

(h) The oral hearing will be conducted as follows: 

(i) the oral hearing will take place in Melbourne, Australia and all outstanding issues must be 
addressed at the oral hearing; 

(ii) the date and duration of the oral hearing will be fixed by the arbitrator at the first 
preliminary conference.  The arbitrator must have regard to the principles set out in 
paragraph (d) when determining the duration of the oral hearing; 

(iii) oral evidence in chief at the hearing will be permitted only with the permission of the 
arbitrator for good cause; 

(iv) the oral hearing will be conducted on a stop clock basis with the effect that the time 
available to the parties will be split equally between the parties so that each party will have 
the same time to conduct its case unless, in the opinion of the arbitrator, such a split would 
breach the rules of natural justice or is otherwise unfair to one of the parties; 

(v) not less than 28 days prior to the date fixed for the oral hearing, each party will give written 
notice of those witnesses (both factual and expert) of the other party that it wishes to attend 
the hearing for cross examination; and 

(vi) in exceptional circumstances, the arbitrator may amend the date of hearing and extend the 
time for the oral hearing set under subparagraph (ii). 

(i) Unless otherwise ordered, each party may only rely upon one expert witness in respect of any 
recognised area of specialisation. 

13.14 Proportionate Liability 

(a) To the extent permitted by law, the expert or the arbitrator (as the case may be) will have no power to 
apply or to have regard to the provisions of the proportionate liability legislation of any Australian 
jurisdiction which might, in the absence of this provision, have applied to any dispute referred to 
arbitration or expert determination pursuant to this clause. 

13.15 Continuation of Services 

Despite the existence of a dispute or difference between the parties the Consultant must: 

(a) continue to carry out the Services; and 

(b) otherwise comply with its obligations under the Contract. 
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14. NOTICES 

14.1 Notice of Variation 

If a direction by the Commonwealth's Representative, other than a "Variation Order" under clause 9.2, constitutes or 
involves a Variation, the Consultant must, if it wishes to make a Claim against the Commonwealth arising out of, or 
in any way in connection with, the direction: 

(a) within 7 days of receiving the direction and before commencing work on the subject matter of the 
direction, give notice to the Commonwealth's Representative that it considers the direction constitutes or 
involves a Variation; 

(b) within 21 days after giving the notice under paragraph (a), submit a written claim to the 
Commonwealth's Representative which includes the details required by clause 14.3(b); and 

(c) continue to carry out the Services in accordance with the Contract and all directions of the 
Commonwealth's Representative, including any direction in respect of which notice has been given 
under this clause 14.1. 

14.2 Notices of Other Claims 

Except for claims for:  

(a) payment under clause 10 or 10A (as the case may be) on account of the unadjusted Fee;  

(b) a Variation instructed in accordance with clause 9.2 or to which clause 14.1 applies; or 

(c) contribution or indemnity for loss or damage caused or contributed to by the negligence of the 
Commonwealth, where a third party (other than a subconsultant of the Consultant or other party for 
whom the Consultant is legally responsible) makes a claim (whether in tort, under statute or otherwise at 
law) against the Consultant, 

the Consultant must give the Commonwealth's Representative the notices required by clause 14.3 if it wishes to 
make a Claim against the Commonwealth in respect of any direction by the Commonwealth's Representative or any 
other fact, matter or thing (including a breach of the Contract by the Commonwealth) under, arising out of, or in any 
way in connection with, the Services or the Contract, including anything in respect of which: 

(d) it is otherwise given an express entitlement under the Contract; or 

(e) the Contract expressly provides that: 

(i) specified costs are to be added to the Fee; or 

(ii) otherwise the Fee will be increased or adjusted, 

as determined by the Commonwealth's Representative. 

14.3 Prescribed Notices 

The notices referred to in clause 14.2 are: 

(a) a written notice within 21 days of the earlier of the first occurrence of the direction or other fact, matter 
or thing upon which the Claim is based and when the Consultant should reasonably have become aware 
of the direction of other fact matter or thing upon which the claim is based, expressly specifying: 

(i) that the Consultant proposes to make a Claim; and 

(ii) the direction or other fact, matter or thing upon which the Claim will be based; and 

(b) a written Claim within 21 days of giving the written notice under paragraph (a), which must include: 

(i) detailed particulars concerning the direction or other fact, matter or thing upon which the 
Claim is based; 
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(ii) the legal basis for the Claim, whether based on a term of the Contract or otherwise and if 
based on a term of the Contract clearly identifying the specific term; 

(iii) the facts relied upon in support of the Claim in sufficient detail to permit verification; and 

(iv) details of the amount claimed and how it has been calculated in sufficient detail to permit 
verification. 

14.4 Continuing Events 

If the direction or fact, matter or thing upon which the Claim under clause 14.1(b) or clause 14.2 is based or the 
consequences of the direction or fact, matter or thing are continuing, the Consultant must continue to give the 
information required by clause 14.3(b) every 28 days after the written claim under clause 14.1(b) or 14.3(b) (as the 
case may be) was submitted or given to the Commonwealth's Representative, until after the direction or fact, matter 
or thing upon which the Claim is based has, or the consequences thereof have, ceased. 

14.5 Time Bar 

If the Consultant fails to comply with clause 14.1, 14.2, 14.3 or 14.4: 

(a) the Commonwealth will not be liable (insofar as it is possible to exclude such liability) upon any Claim 
by the Consultant; and 

(b) the Consultant will be absolutely barred from making any Claim against the Commonwealth,  

arising out of, or in any way in connection with, the relevant direction or fact, matter or thing (as the case may be) to 
which clause 14.1 or 14.2 applies. 

14.6 Other Provisions Unaffected 

Nothing in clauses 14.1 - 14.5 will limit the operation or effect of any other provision of the Contract which requires 
the Consultant to give notice to the Commonwealth's Representative in order to preserve an entitlement to make a 
Claim against the Commonwealth. 

14.7 Address for Service 

Any notice to be given or served under or arising out of a provision of this Contract must: 

(a) be in writing; 

(b) be delivered by hand, sent by prepaid express post or sent by email (except for notices under clauses 12 
and 13, which, if sent by email must additionally be delivered by hand or sent by prepaid express post), 
as the case may be, to the relevant address or email address:  

(i) specified in the Contract Particulars; or  

(ii) last notified in writing to the party giving or serving the notice, 

for the party to whom or upon which the notice is to be given or served;  

(c) be signed by the party giving or serving the notice or (on the party's behalf) by the solicitor for or 
attorney, director, secretary or authorised agent of the party giving or serving the notice; and  

(d) in the case of notices sent by email: 

(i) be in Portable Document Format (pdf) and appended as an attachment to the email; and  

(ii) include the words "This is a notice under clause 14.7 of the Contract" in the subject field of 
the email. 

14.8 Receipt of Notices 

(a) Subject to paragraph (b), a notice given or served in accordance with clause 14.7 is taken to be received 
by the party to whom or upon whom the notice is given or served in the case of: 

(i) delivery by hand, on delivery; 
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(ii) prepaid express post sent to an address in the same country, on the fifth day after the date of 
posting;  

(iii) prepaid express post sent to an address in another country, on the seventh day after the date 
of posting; and 

(iv) email, the earlier of: 

A. delivery to the email address to which it was sent; or 

B. one hour after the email enters the server of the email address to which it was 
sent, provided that no delivery or transmission error is received by the sender 
within one hour of the time of sending shown on the "sent" email. 

(b) In the case of notices under clauses 12 and 13, if the notice is sent by email as well as being delivered by 
hand or sent by prepaid express post in accordance with clause 14.7(b), the notice is taken to be received 
by the party to whom or upon whom the notice is given or served on the earlier of: 

(i) the date the notice sent by email is taken to be received; or 

(ii) the date the notice delivered by hand or sent by prepaid express post is taken to be received, 

as determined in accordance with paragraph (a). 
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15. INDIGENOUS PROCUREMENT POLICY   

15.1 Indigenous Procurement Policy - Option 1 (Non High Value Contract) 

(a) The Consultant must use its reasonable endeavours to increase its:  

(i) purchasing from Indigenous Enterprises; and  

(ii) employment of Indigenous Australians,  

in carrying out the Services, in accordance with the Indigenous Procurement Policy.  

(b) If at any time the Fee exceeds $7.5 million inclusive of GST (such that the Contract becomes a High 
Value Contract for the purposes of the Indigenous Procurement Policy), the Consultant must:  

(i) within 14 days of a request from the Commonwealth's Representative, prepare and submit 
an Indigenous Participation Plan in accordance with the Indigenous Procurement Policy 
(including any requirement that applies in respect of a Remote Area) to the 
Commonwealth's Representative for approval; and  

(ii) once approved by the Commonwealth's Representative: 

A. comply with the Indigenous Participation Plan; and  

B. submit a written report to the Commonwealth via the IPP Contractor Portal on 
its compliance with the Indigenous Participation Plan, as follows: 

1) at least quarterly; and 

2) within 7 days of the expiry of the last Defects Liability Period (as 
defined in the Project Contract) (End of DLP Report). 

(c) The Consultant must set out in the End of DLP Report: 

(i) whether the Consultant: 

A. met the mandatory minimum requirements for the Indigenous Procurement 
Policy; and 

B. complied with the Indigenous Participation Plan; and 

(ii) if the Consultant did not comply with the Indigenous Participation Plan, an explanation for 
its non-compliance.  

(d) Throughout the performance of the Services, the Consultant is responsible for managing the Consultant's 
access to the IPP Contractor Portal including by managing the: 

(i) enabling of its authorised personnel's access; and  

(ii) disabling of its authorised personnel's access,  

and must promptly notify the Commonwealth's Representative of such enabling and disabling and any 
other matters relating to access of the IPP Contractor Portal.   

(e) If the Commonwealth's Representative considers, in its absolute discretion at any time during the 
carrying out of the Services, that it has concerns in relation to the Consultant's: 

(i) compliance with the Indigenous Participation Plan; or 

(ii) overall ability to meet the mandatory minimum requirements as set out in the Indigenous 
Participation Plan,  

the Commonwealth's Representative may direct the Consultant to provide additional detail in relation to 
its implementation of and overall ability to comply with the Indigenous Participation Plan.   

(f) The Consultant:  
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(i) must comply with all directions issued by the Commonwealth's Representative in relation to 
the Consultant's implementation of the Indigenous Participation Plan; and   

(ii) will not be entitled to make (nor will the Commonwealth be liable upon) any Claim arising 
out of or in connection with that direction.  

(g) Notwithstanding any other clause of this Contract, the Consultant acknowledges and agrees that the 
reports it submits under subparagraph (b)(ii)B:   

(i) will be recorded in a central database accessible by the Commonwealth and may be made 
publically available;  

(ii) will not be Commercial-In-Confidence Information for the purposes of clause 3.5; and  

(iii) may be used by the Commonwealth for any purpose, including being taken into account for 
evaluation of in any registration of interest process, tender process or similar procurement 
process in connection with any other Commonwealth project. 

15.2 Indigenous Procurement Policy - Option 2 (High Value Contract) 

(a) The Consultant must use its reasonable endeavours to increase its:  

(i) purchasing from Indigenous Enterprises; and  

(ii) employment of Indigenous Australians,  

in carrying out the Services, in accordance with the Indigenous Procurement Policy.  

(b) The Consultant must:  

(i) comply with the Indigenous Participation Plan; and  

(ii) submit a written report to the Commonwealth via the IPP Contractor Portal on its 
compliance with the Indigenous Participation Plan, as follows:  

A. at least quarterly; and  

B. within 7 days of the expiry of the last Defects Liability Period (as defined in the 
Project Contract) (End of DLP Report). 

(c) The Consultant must set out in the End of DLP Report: 

(i) whether the Consultant: 

A. met the mandatory minimum requirements for the Indigenous Procurement 
Policy; and 

B. complied with the Indigenous Participation Plan; and 

(ii) if the Consultant did not comply with the Indigenous Participation Plan, an explanation for 
its non-compliance.  

(d) Throughout the performance of the Services, the Consultant is responsible for managing the Consultant's 
access to the IPP Contractor Portal including by managing the: 

(i) enabling of its authorised personnel's access; and  

(ii) disabling of its authorised personnel's access,  

and must promptly notify the Commonwealth's Representative of such enabling and disabling and any 
other matters relating to access of the IPP Contractor Portal.   

(e) If the Commonwealth's Representative considers, in its absolute discretion at any time during the 
carrying out of the Services, that it has concerns in relation to the Consultant's: 

(i) compliance with the Indigenous Participation Plan; or 
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(ii) overall ability to meet the mandatory minimum requirements as set out in the Indigenous 
Participation Plan,  

the Commonwealth's Representative may direct the Consultant to provide additional detail in relation to 
its implementation of and overall ability to comply with the Indigenous Participation Plan.   

(f) The Consultant:  

(i) must comply with all directions issued by the Commonwealth's Representative in relation to 
the Consultant's implementation of the Indigenous Participation Plan; and   

(ii) will not be entitled to make (nor will the Commonwealth be liable upon) any claim (whether 
under the Contract or otherwise at law or in equity) arising out of or in connection with that 
direction.  

(g) Notwithstanding any other clause of this Contract, the Consultant acknowledges and agrees that the 
reports it submits under subparagraph (b)(ii):   

(i) will be recorded in a central database accessible by the Commonwealth and may be made 
publically available;  

(ii) will not be Commercial-In-Confidence Information for the purposes of clause 3.5; and  

(iii) may be used by the Commonwealth for any purpose, including being taken into account for 
evaluation of in any registration of interest process, tender process or similar procurement 
process in connection with any other Commonwealth project. 
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16. INFORMATION SECURITY - CONFIDENTIAL INFORMATION 

16.1 Consultant's warranty 

(a) The Consultant acknowledges and agrees that the Confidential Information is confidential. 

(b) The Consultant warrants that on the Award Date and on the date of submitting each payment claim 
under clause 10.2 or 10A.2 (as the case may be), it is not aware of any of any breach of this clause 16 by 
the Consultant or any Recipient.    

16.2 Confidential Information Requirements   

(a) The Consultant must:  

(i) strictly comply with: 

A. this clause 16; and 

B. all other Confidential Information and information security requirements 
notified by the Commonwealth's Representative (including any Separation 
Arrangements); and  

(ii) immediately put in place arrangements to ensure that it strictly complies with: 

A. this clause 16; and 

B. all other Confidential Information and information security requirements 
notified by the Commonwealth's Representative (including any Separation 
Arrangements).  

(b) Subject to, if clause 17 applies, clause 17, the Consultant must not:   

(i) copy or otherwise reproduce in any form or medium the contents of the Confidential 
Information (or any part of it) or otherwise cause, permit or allow the Confidential 
Information (or any part of it) to be copied or reproduced in any form or medium; or 

(ii) disclose, use or deal with, the Confidential Information (or any part of it) or otherwise 
cause, permit or allow the Confidential Information (or any part of it) to be disclosed, used 
or dealt with, 

for any purpose other than carrying out the Services.  

(c) The Consultant must ensure that all Recipients of Confidential Information:  

(i) strictly comply with:  

A. this clause 16; and 

B. all other Confidential Information and information security requirements 
notified by the Commonwealth's Representative (including any Separation 
Arrangements);  

(ii) immediately put in place arrangements to ensure that they strictly comply with: 

A. this clause 16; and 

B. all other Confidential Information and information security requirements 
notified by the Commonwealth's Representative (including any Separation 
Arrangements); and 

(iii) do not do or omit to do anything which, if done or omitted to be done by the Consultant, 
would be a breach of:  

this clause 16; or 
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A. any other Confidential Information or information security requirements 
notified by the Commonwealth's Representative (including any Separation 
Arrangements).  

(d) The Consultant must:  

(i) ensure: 

A. the Confidential Information (or any part of it); and 

B. all documents, materials, media, information technology environments and all 
other things on or in which the Confidential Information (or any part of it) may 
be or is recorded, contained, set out, referred to, stored, processed or 
communicated (including via electronic or similar means), 

are strictly kept:  

C. secure and protected at all times from all unauthorised use, access, configuration 
and administration (or similar); and 

D. otherwise in accordance with all Separation Arrangements; and 

(ii) immediately: 

A. detect all actual or potential Confidential Information Incidents;  

B. notify the Commonwealth's Representative if it becomes aware of any actual or 
potential Confidential Information Incident;  

C. take all steps necessary to prevent, end, avoid, mitigate, resolve or otherwise 
manage the adverse effect of any actual or potential Confidential Information 
Incident; and  

D. strictly comply with all other Confidential Information and information security 
requirements notified by the Commonwealth's Representative (including any 
Separation Arrangements),  

(together the Confidential Information Requirements).  

16.3 Return, destruction and erasure of Confidential Information 

(a) Within 7 days of:  

(i) a request from the Commonwealth's Representative, at any time; 

(ii) the termination of the Contract under clause 12 or otherwise at law; or  

(iii) the expiry of the last Defects Liability Period under the Project Contract,  

the Consultant must: 

(iv) subject to paragraph (b), as directed by the Commonwealth's Representative or the 
Commonwealth in the request or notice (as the case may be) (if any) promptly: 

A. where the Confidential Information is in a tangible form, securely and 
appropriately return all copies of that Confidential Information to the 
Commonwealth's Representative; 

B. securely and appropriately destroy and erase all copies of the Confidential 
Information (whether in a tangible or intangible form);  

C. ensure all Recipients of Confidential Information (or any part of it) promptly, 
securely and appropriately return, destroy and erase all copies of the 
Confidential Information (whether in a tangible or intangible form);  
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D. provide the Commonwealth's Representative with a statutory declaration in a 
form approved by the Commonwealth from an authorised officer approved by 
the Commonwealth (acting reasonably) confirming that the Confidential 
Information has been securely and appropriately returned, destroyed or erased 
by the Consultant and all Recipients; and 

(v) promptly notify the Commonwealth's Representative of all Confidential Information (or any 
part of it) which the Consultant knows or ought to know:  

A. has not been securely and appropriately returned, destroyed or erased by the 
Consultant and all Recipients; and 

B. is beyond the Consultant's or a Recipient's possession, power, custody or 
control,  

giving full particulars (including the nature and extent of the Confidential Information, 
precise location, entity in possession, custody or control and all relevant Confidential 
Information and information security arrangements). 

(b) To the extent required by a Statutory Requirement or to maintain compliance with the Consultant's 
quality assurance process, system or framework, the Consultant may keep one copy of the Confidential 
Information for its records subject to the Consultant: 

(i) promptly notifying the Commonwealth's Representative of all Confidential Information it 
proposes to keep and the detailed basis for doing so; and 

(ii) maintaining the information security of the Confidential Information in accordance with 
clause 16. 

(c) The Consultant acknowledges and agrees that the return, destruction or erasure of the Confidential 
Information does not affect the Consultant's obligations under this clause 16.   

16.4 Compliance with clause 16 

Within 24 hours (or such other period notified by the Commonwealth's Representative) of receipt of a request by the 
Commonwealth's Representative, at any time, the Consultant must:  

(a) provide the Commonwealth's Representative with:   

(i) evidence of the Consultant's and all Recipients' compliance with clause 16 (including any 
Separation Arrangements and the Confidential Information Requirements), including all 
arrangements that the Consultant and all Recipients have in place; and 

(ii) a statutory declaration in a form approved by the Commonwealth from an authorised officer 
whose identity and position is approved by the Commonwealth (acting reasonably) in 
respect of the Consultant's and all Recipients' compliance with clause 16 (including any 
Separation Arrangements and the Confidential Information Requirements); and  

(b) as directed by the Commonwealth's Representative in the request, provide the Commonwealth's 
Representative and the Commonwealth with access to the Consultant's and all Recipients' premises, 
records, information technology environments and equipment to enable the Commonwealth's 
Representative and the Commonwealth to monitor and assess the Consultant's and all Recipients' 
compliance with clause 16 (including any Separation Arrangements and Confidential Information 
Requirements) by the time and date specified in the request.  

16.5 Acknowledgement, release and indemnity 

Without limiting any other provision of this Contract, the Consultant: 

(a) acknowledges and agrees that:  

(i) the Commonwealth has:  

A. entered into the Contract; and 
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B. if applicable, made payments to the Consultant under clause 10.5 or 10A.4 (as 
applicable),  

strictly on the basis of, and in reliance upon, the obligations, warranties, releases and 
indemnities set out in this clause 16;   

(ii) without limiting any other right or remedy of the Commonwealth (under the Contract or 
otherwise at law or in equity), if the Consultant:  

A. notifies the Commonwealth's Representative under clause 16.2(d)(ii)B; or 

B. has failed to strictly comply with:  

1) this clause 16; or 

2) any other Confidential Information or information security 
requirements notified by the Commonwealth's Representative 
(including any Separation Arrangements),  

the Commonwealth may (in its absolute discretion) do any one or more of the following:  

C. terminate the Contract under clause 12.4; or  

D. take such Confidential Information Incident or failure into account in assessing 
any future registration of interest or tender submitted by the Consultant; and 

(iii) the exercise of any of the Commonwealth's absolute discretions under this clause 16 is not 
capable of being the subject of a dispute or difference for the purposes of clause 13 or 
otherwise subject to review; 

(b) releases the Commonwealth in respect of any costs, expenses, losses, damages or liabilities suffered or 
incurred by the Consultant or any other person or entity arising out of or in connection with the exercise 
of any of the Commonwealth's absolute discretions under this clause 16; and  

(c) indemnifies the Commonwealth in respect of all costs, expenses, losses, damages or liabilities suffered 
or incurred by the Commonwealth arising out of or in connection with: 

(i) a Confidential Information Incident; 

(ii) the Consultant's failure to strictly comply with clause 16 or any other Confidential 
Information or information security requirements notified by the Commonwealth's 
Representative (including any Separation Arrangements); or 

(iii) the exercise of any of the Commonwealth's absolute discretions under this clause 16. 
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17. INFORMATION SECURITY - SENSITIVE AND CLASSIFIED INFORMATION 

This clause 17 does not apply unless the Contract Particulars state that it applies.  

17.1 Sensitive and Classified Information, generally 

(a) Nothing in this clause 17 limits or otherwise affects clause 16.  

(b) The Consultant acknowledges and agrees that part of the Confidential Information is Sensitive and 
Classified Information.    

17.2 Consultant's warranties 

(a) The Consultant warrants that, on the Award Date and on the date of submitting each payment claim 
under clause 10.2 or 10A.2 (as the case may be), it is not aware of any of any breach of this clause 17 by 
the Consultant or any Recipient.  

(b) The Consultant warrants that, except as otherwise approved in writing by the Commonwealth, each 
Recipient of the Sensitive and Classified Information (or any part of it) involved in carrying out the 
Services, properly applied for, obtained and held a current security clearance at or above the level/s 
specified by the Commonwealth in the Contract Particulars or in accordance with clause 17.3(d)(i)B.1) 
(as applicable):  

(i) before the Recipient was issued with the Sensitive and Classified Information; and 

(ii) at all times during the Recipient's access to the Sensitive and Classified Information.  

17.3 Sensitive and Classified Information Requirements  

(a) The Consultant must:  

(i) strictly comply with: 

A. this clause 17; and 

B. all other Sensitive and Classified Information, security procedures, security 
processes and information security requirements notified by the 
Commonwealth's Representative (including any Separation Arrangements); and  

(ii) immediately put in place arrangements to ensure that it strictly complies with: 

A. this clause 17; and 

B. all other Sensitive and Classified Information, security procedures, security 
processes and information security requirements notified by the 
Commonwealth's Representative (including any Separation Arrangements).   

(b) Subject to paragraph (d)(i) the Consultant must not:  

(i) copy or otherwise reproduce in any form or medium the contents of the Sensitive and 
Classified Information (or any part of it) or otherwise cause, permit or allow the Sensitive 
and Classified Information (or any part of it) to be copied or reproduced in any form or 
medium; or 

(ii) disclose, use or deal with, the Sensitive and Classified Information (or any part of it) or 
otherwise cause, permit or allow the Sensitive and Classified Information (or any part of it) 
to be disclosed, used or dealt with, 

for any purpose, including carrying out the Services.   

(c) If the Consultant wishes to copy, reproduce, disclose, use or deal with the Sensitive and Classified 
Information for the purpose of carrying out the Services, it must notify the Commonwealth's 
Representative providing details of the proposed copying, reproduction, disclosure, use or dealing with 
the Sensitive and Classified Information (or any part of it) (including all names, addresses and current 
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security clearances of all proposed Recipients, and a justification as to why those Recipients have a need 
to know such information). 

(d) Where a request for copying, reproduction, disclosure use or dealing is made under paragraph (b), the 
Commonwealth's Representative will notify the Consultant that the Commonwealth (in its absolute 
discretion) either: 

(i) grants permission, whether with or without such conditions as the Commonwealth thinks fit 
including any conditions:  

A. with respect to the level/s of accreditation or certification required for the 
physical and information technology environments (as applicable) in which the 
Sensitive and Classified Information is to be kept; or 

B. requiring the Recipient of Sensitive and Classified Information (or any part of 
it) to:  

1) properly apply for, obtain and hold a current security clearance level 
at or above the level/s specified in the notice before the Recipient is 
issued with the Sensitive and Classified Information (or any part of 
it) and at all times during the Recipient's access to the Sensitive and 
Classified Information; or  

2) enter into a deed in a form approved by the Commonwealth; or 

(ii) refuses permission. 

(e) If the Commonwealth grants permission under paragraph (d)(i), the Consultant must strictly comply 
with any conditions notified under paragraph (d)(i).   

(f) The Consultant must ensure that all Recipients of Sensitive and Classified Information:  

(i) strictly comply with:  

A. this clause 17; and 

B. all other Sensitive and Classified Information, security procedures, security 
processes and information security requirements notified by the 
Commonwealth's Representative (including any Separation Arrangements); 

(ii) immediately put in place arrangements to ensure that they strictly comply with: 

A. this clause 17; and 

B. all other Sensitive and Classified Information, security procedures, security 
processes and information security requirements notified by the 
Commonwealth's Representative (including any Separation Arrangements); and  

(iii) do not do or omit to do anything which, if done or omitted to be done by the Consultant, 
would be a breach of:  

A. this clause 17; or  

B. any other Sensitive and Classified Information, security procedures, security 
processes and information security requirements notified by the 
Commonwealth's Representative (including any Separation Arrangements). 

(g) The Consultant must:  

(i) ensure: 

A. the Sensitive and Classified Information (or any part of it); and 

B. all containers, devices or systems on or in which the Sensitive and Classified 
Information (or any part of it) may be contained, stored, transferred, transmitted 
or communicated (including via electronic or similar means), 
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are strictly kept:  

C. at locations in Australia only (unless otherwise approved in writing by the 
Commonwealth (in its absolute discretion));   

D. in physical and information technology environments (as applicable) which are 
accredited or certified by the Commonwealth (in its absolute discretion) at or 
above the level/s specified by the Commonwealth in the Contract Particulars or 
in accordance with paragraph (d)(i)A: 

1) before the Consultant (or any Recipient) was issued with the 
Sensitive and Classified Information; and 

2) at all times during the Consultant's (or any Recipient's) access to or 
storage of the Sensitive and Classified Information, 

and are not introduced into or kept in any physical or information technology 
environment that is accredited or certified at a lower level;  

E. secure and protected at all times from all unauthorised use, access, configuration 
and administration (or similar); 

F. without limiting subsubparagraph E, secure and protected at all times from all 
use, access, configuration and administration (or similar) from any location 
outside of Australia (unless otherwise approved in writing by the 
Commonwealth (in its absolute discretion);  

G. in accordance with all Statutory Requirements (including the Information 
Security Requirements) including in respect of caveats; and  

H. in accordance with all Separation Arrangements; and 

(ii) immediately:  

A. to the maximum extent possible, detect all actual or potential Sensitive and 
Classified Information Incidents;  

B. notify the Commonwealth's Representative if it becomes aware of any actual or 
potential Sensitive and Classified Information Incident;  

C. take all steps necessary to prevent, end, avoid, mitigate, resolve or otherwise 
manage the adverse effect of any actual or potential Sensitive and Classified 
Information Incident; and  

D. strictly comply with all other Sensitive and Classified Information security 
procedures, security processes and information security requirements notified by 
the Commonwealth's Representative (including any Separation Arrangements),  

(together the Sensitive and Classified Information Requirements).  

17.4 Return, destruction and erasure of Sensitive and Classified Information 

(a) Within 7 days of:  

(i) a request from the Commonwealth's Representative, at any time; 

(ii) the termination of the Contract under clause 12 or otherwise at law; or  

(iii) the expiry of the last Defects Liability Period under the Project Contract,  

the Consultant must:  

(iv) subject to paragraph (b), as directed by the Commonwealth's Representative or the 
Commonwealth in the request or notice (if any) and in accordance with all Statutory 
Requirements (including the Information Security Requirements), promptly: 
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A. where the Sensitive and Classified Information is in a tangible form, securely 
and appropriately return all copies of that Sensitive and Classified Information  
to the Commonwealth's Representative; 

B. securely and appropriately destroy and erase all copies of the Sensitive and 
Classified Information (whether in a tangible or intangible form);  

C. ensure all Recipients of Sensitive and Classified Information (or any part of it) 
promptly securely and appropriately return, destroy and erase all copies of the 
Sensitive and Classified Information (whether in a tangible or intangible form); 
and  

D. provide the Commonwealth's Representative with a statutory declaration in a 
form approved by the Commonwealth from an authorised officer approved by 
the Commonwealth (acting reasonably) confirming that the Sensitive and 
Classified Information has been securely and appropriately returned, destroyed 
or erased by the Consultant and all Recipients; and 

(v) promptly notify the Commonwealth's Representative of all Sensitive and Classified 
Information (or any part of it) which the Consultant knows or ought to know:  

A. has not been securely and appropriately returned, destroyed or erased by the 
Consultant and all Recipients; and 

B. is beyond the Consultant's (or a Recipient's) possession, power, custody or 
control,  

giving full particulars (including the nature and extent of the Sensitive and Classified 
Information, precise location, entity in possession, custody or control and all relevant 
Sensitive and Classified Information security procedures, security processes and information 
security arrangements). 

(b) To the extent required by a Statutory Requirement, the Consultant may keep one copy of the Sensitive 
and Classified Information for its records subject to the Consultant: 

(i) promptly notifying the Commonwealth's Representative of all Sensitive and Classified 
Information it proposes to keep and the detailed basis for doing so; and 

(ii) maintaining the information security of the Sensitive and Classified Information in 
accordance with clause 17.  

(c) The Consultant acknowledges and agrees that the return, destruction or erasure of the Sensitive and 
Classified Information does not affect the Consultant's obligations under this clause 17.    

17.5 Compliance with clause 17 

Within 12 hours (or such other period notified by the Commonwealth's Representative in its request) of receipt of a 
request by the Commonwealth's Representative, at any time, the Consultant must:  

(a) provide the Commonwealth's Representative with:   

(i) evidence of the Consultant's and all Recipients' compliance with clause 17 (including any 
Separation Arrangements and the Sensitive and Classified Information Requirements), 
including all arrangements that the Consultant and all Recipients have in place; and 

(ii) a statutory declaration in a form approved by the Commonwealth from an authorised officer 
whose identity and position is approved by the Commonwealth (acting reasonably) in 
respect of the Consultant's and all Recipients' compliance with clause 17 (including any 
Separation Arrangements and the Sensitive and Classified Information Requirements); and  

(b) as directed by the Commonwealth's Representative in the request, provide the Commonwealth's 
Representative and the Commonwealth with access to the Consultant's and all Recipients' premises, 
records, information technology environment and equipment to enable the Commonwealth's 
Representative and the Commonwealth to monitor and assess the Consultant's and all Recipients' 
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compliance with clause 17 (including any Separation Arrangements and Sensitive and Classified 
Information Requirements). 

17.6 Acknowledgement, release and indemnity  

Without limiting any other provision of the Contract, the Consultant: 

(a) acknowledges and agrees that:  

(i) the Commonwealth has:  

A. entered into the Contract; 

B. if applicable, made payments to the Consultant under clause 10.5 or 10A.5 (as 
applicable),  

strictly on the basis of, and in reliance upon, the warranties, obligations, releases and 
indemnities set out in this clause 17;   

(ii) without limiting any other right or remedy of the Commonwealth (under the Contract or 
otherwise at law or in equity), if the Consultant:  

A. notifies the Commonwealth's Representative under clause 17.3(g)(ii)B; or 

B. has failed to strictly comply with:  

1) this clause 17; or 

2) any other Sensitive and Classified Information or security 
procedures, security processes and information security 
requirements notified by the Commonwealth's Representative 
(including any Separation Arrangements),  

the Commonwealth may (in its absolute discretion) do any one or more of the following:  

C. terminate the Contract under clause 12.4; or  

D. take such failure into account in assessing any future registration of interest or 
tender submitted by the Consultant; and 

(iii) the exercise of any of the Commonwealth's absolute discretions under this clause 17 is not 
capable of being the subject of a dispute or difference for the purposes of clause 13 or 
otherwise subject to review; 

(b) releases the Commonwealth in respect of any costs, expenses, losses, damages or liabilities suffered or 
incurred by the Consultant or any other person or entity arising out of or in connection with the exercise 
of any of the Commonwealth's absolute discretions under this clause 17; and  

(c) indemnifies the Commonwealth in respect of all costs, expenses, losses, damages or liabilities suffered 
or incurred by the Commonwealth arising out of or in connection with: 

(i) the Consultant's failure to strictly comply with clause 17 or any other Sensitive and 
Classified Information or security procedures, security processes and information security 
requirements notified by the Commonwealth's Representative (including any Separation 
Arrangements); or 

(ii) the exercise of any of the Commonwealth's absolute discretions under this clause 17.  



 

Panel Agreement for Defence Infrastructure Panel 2022 - 2027  262 
L\357833299.8 

18. DEFENCE INDUSTRY SECURITY PROGRAM 

Without limiting clause 17 or any other provision of the Contract, the Consultant:  

(a) must at its cost obtain and thereafter maintain for the term of the Engagement the level of DISP 
membership specified in the Contract Particulars in accordance with Control 16.1 of the Defence 
Security Principles Framework dated 31 July 2020 (as amended from time to time);  

(b) must comply with any other direction or requirement of the Commonwealth's Representative in relation 
to the DISP; and 

(c) acknowledges and agrees that if the Consultant has failed to strictly comply with this clause 18 
(including any direction or requirement of the Commonwealth's Representative in relation to the DISP), 
the Commonwealth may (in its absolute discretion): 

(i) terminate the Contract under clause 12.4; or  

(ii) take such failure into account in any registration of interest process, tender process or 
similar procurement process in connection with any other Commonwealth project, 

and the exercise of any of the Commonwealth's absolute discretions under this paragraph is not capable 
of being the subject of a dispute or difference for the purposes of clause 13.1 or otherwise subject to 
review 
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19. SIGNIFICANT EVENTS 

19.1 Consultant's Warranty 

Subject to clause 19.2, the Consultant warrants that, on the Award Date and on the date of submitting each payment 
claim under clause 10.2 or 10A.2 (as the case may be), it is not aware of any Significant Event in relation to the 
Consultant. 

19.2 Notice of Significant Event 

If, at any time, the Consultant becomes aware of any Significant Event, the Consultant must immediately notify the 
Commonwealth's Representative, providing details of:  

(a) the Significant Event, including:  

(i) whether the Consultant considers that it is a Material Change, Defence Strategic Interest 
Issue or circumstances otherwise set out in paragraph (c) or (d) of the defined term 
"Significant Event";  

(ii) the date or dates on or during which the Significant Event occurred; and  

(iii) whether any of the Consultant's key people or other personnel engaged in connection with 
the Services were involved); and 

(b) the steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or 
otherwise manage the risk of any adverse effect of the Significant Event on the interests of the 
Commonwealth. 

19.3 Commonwealth's Rights Upon Occurrence of Significant Event 

(a) Without limiting any other right or remedy of the Commonwealth (under the Contract or otherwise at 
law or in equity), if:  

(i) the Consultant:  

A. notifies the Commonwealth's Representative under clause 19.2; or  

B. has failed to strictly comply with clause 19; or 

(ii) the Commonwealth otherwise considers (in its absolute discretion) that there exists (or is 
likely to exist) a Significant Event in relation to the Consultant, 

the Commonwealth may (in its absolute discretion) do any one or more of the following: 

(iii) notify the Consultant that it is required to meet with the Commonwealth to provide, or 
otherwise provide, further information, documents or evidence in relation to, and otherwise 
clarify, the:  

A. nature and extent of the Significant Event; and  

B. steps which the Consultant has taken (or will take) to prevent, end, avoid, 
mitigate, resolve or otherwise manage the risk of any adverse effect of the 
Significant Event on the interests of the Commonwealth,  

by the time and date specified in the notice; and 

(iv) regardless of whether or not the Commonwealth has notified the Consultant under 
subparagraph (iii), notify the Consultant that: 

A. the Consultant may continue to perform the Services, whether with or without 
such conditions as the Commonwealth thinks fit (in its absolute discretion) 
including the Consultant:  

1) preparing and implementing a Significant Event Remediation Plan 
in accordance with clause 19.4; or 
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2) completing, duly executing and returning to the Commonwealth's 
Representative a deed, 

by the time and date specified in the notice, in each case in a form and on terms 
acceptable to the Commonwealth in its absolute discretion; or   

B. the Commonwealth has elected to treat the Significant Event as an Insolvency 
Event for the purposes of clause 12.4.  

(b) Without limiting any other provision of the Contract, if the Consultant is in breach of clause 19 then the 
Commonwealth may (in its absolute discretion) notify the Consultant that the Commonwealth has 
elected to treat the Significant Event as an Insolvency Event for the purposes of clause 12.4.  

19.4 Significant Event Remediation Plan  

(a) If notified by the Commonwealth under clause 19.3(a)(iv)A.1), the Consultant must prepare and submit 
a draft Significant Event Remediation Plan to the Commonwealth's Representative for approval within 
10 business days of the Commonwealth's notice. 

(b) A draft Significant Event Remediation Plan prepared by the Consultant under paragraph (a) must 
include the following information: 

(i) how the Consultant will address the Significant Event in the context of the Services, 
including confirmation that the implementation of the Significant Event Remediation Plan 
will not in any way impact on the performance of the Services or compliance by the 
Consultant with its other obligations under the Contract;  

(ii) how the Consultant will ensure events similar to the Significant Event do not occur again;  

(iii) if the Significant Event involves a Material Change, how the Material Change will impact 
the Consultant's original agreement with the Commonwealth; and 

(iv) any other matter reasonably requested by the Commonwealth.  

(c) The Commonwealth's Representative will review the draft Significant Event Remediation Plan and 
either approve the draft Significant Event Remediation Plan or provide the Consultant with the details of 
any changes that are required. The Consultant must make any changes to the draft Significant Event 
Remediation Plan reasonably requested by the Commonwealth's Representative and resubmit the draft 
Significant Event Remediation Plan to the Commonwealth's Representative for approval within 3 
business days of the request unless a different timeframe is agreed in writing by the Commonwealth's 
Representative. This paragraph (c) will apply to any resubmitted draft Significant Event Remediation 
Plan. 

(d) Without limiting its other obligations under the Contract, the Consultant must comply with the 
Significant Event Remediation Plan as approved by the Commonwealth's Representative. The 
Consultant agrees to provide reports and other information about the Consultant's progress in 
implementing the Significant Event Remediation Plan as reasonably requested by the Commonwealth's 
Representative. 

19.5 Acknowledgement and Release 

The Consultant: 

(a) acknowledges and agrees that the exercise of any of the Commonwealth's absolute discretions under this 
clause 19 is not capable of being the subject of a dispute or difference for the purposes of clause 13 or 
otherwise subject to review; and 

(b) must bear, and releases the Commonwealth from, all Claims arising out of in connection with the 
exercise of any of the Commonwealth's absolute discretions under this clause 19.   
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20. FINANCIAL VIABILITY 

(a) The Consultant: 

(i) warrants that, on the Award Date and on the date of submitting each payment claim under 
clause 10.2 or 10A.2 (as the case may be): 

A. it has the financial viability necessary to perform the Services, achieve 
Completion and otherwise meet its obligations under the Contract (including the 
payment of all subconsultants (in accordance with paragraph (b))); and 

B. each subconsultant engaged in the Services has the financial viability necessary 
to perform its activities in accordance with the relevant subcontract; and 

(ii) acknowledges and agrees that the Commonwealth has entered into this Contract and if 
applicable, has made payments to the Consultant under clause 10.5 or clause 10A.4 (as the 
case may be), strictly on the basis of and in reliance upon the warranties set out in clause 20. 

(b) The Consultant must pay all subconsultants in accordance with the payment terms in all subcontracts. 

(c) The Consultant must keep the Commonwealth's Representative fully and regularly informed as to all 
financial viability matters which could adversely affect: 

(i) the Consultant's ability to perform the Services, achieve Completion or otherwise meet its 
obligations under the Contract; and 

(ii) a subconsultant's ability to perform its activities in accordance with the relevant subcontract,  

including any potential or actual change in: 

(iii) the Consultant's financial viability; or 

(iv) a subconsultant's financial viability. 

(d) The Commonwealth's Representative may (in its absolute discretion) at any time request the Consultant 
to: 

(i) provide the Commonwealth's Representative with a solvency statement in the form required 
by the Commonwealth with respect to: 

A. the Consultant, properly completed and duly executed by the Consultant; or 

B. a subconsultant, properly completed and duly executed by the subconsultant; 

(ii) ensure: 

A. its Financial Representative is available; and  

B. each subconsultant makes its Financial Representative available, 

to provide the Commonwealth's Representative and any independent financial adviser 
engaged by the Commonwealth with financial information and documents (including 
internal monthly management accounts), answer questions, co-operate with and do 
everything necessary to assist the Commonwealth, the Commonwealth's Representative and 
the independent financial adviser engaged by the Commonwealth for the purpose of 
demonstrating that: 

C. the Consultant has the financial viability necessary to perform the Services, 
achieve Completion and otherwise meet its obligations under the Contract 
(including the payment of all subconsultants in accordance with paragraph (b)); 
or 

D. a subconsultant has the financial viability necessary to perform its activities in 
accordance with the relevant subcontract. 

(e) If the Commonwealth considers (in its absolute discretion) that there could be or has been a change in: 
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(i) the Consultant's financial viability; or 

(ii) a subconsultant's financial viability, 

which could adversely affect: 

(iii) the Consultant's ability to perform the Services, achieve Completion or otherwise meet its 
obligations under the Contract; or  

(iv) a subconsultant's ability to perform its activities in accordance with the relevant subcontract, 

the Commonwealth's Representative may (in its absolute discretion) direct the Consultant to take such 
steps as the Commonwealth considers necessary to secure the performance of the Services, Completion 
and the meeting of its obligations under the Contract. 

(f) If the Commonwealth's Representative gives a direction under paragraph (e), then the Consultant must 
take such steps as the Commonwealth considers necessary to better secure a subconsultant's ability to 
perform its activities in accordance with the relevant subcontract, including any of the steps notified by 
the Commonwealth.  

(g) The Consultant acknowledges and agrees that: 

(i) nothing in clause 20 will limit, reduce, or otherwise affect any of the rights of the 
Commonwealth under other provisions of the Contract or otherwise at law or in equity; 

(ii) neither the Commonwealth nor the Commonwealth's Representative is required to exercise 
any discretion under clause 20 for the benefit of the Consultant (or any subconsultant); 

(iii) clause 20 does not give the Consultant (or any subconsultant) any rights; and  

(iv) the exercise or failure to exercise a discretion under clause 20 is not capable of being the 
subject of a dispute or difference for the purposes of clause 13.1 of the Contract or otherwise 
subject to review. 

(h) Unless otherwise approved by the Commonwealth's Representative, the Consultant must ensure that 
each subcontract includes provisions equivalent to the obligations of the Consultant in clause 20.   
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21. CHILD SAFETY 

(a) If any part of the Services involves the Consultant employing or engaging a person (whether as an 
officer, employee, agent, subcontractor, or volunteer) that is required by State or Territory law to have a 
working with children check to undertake the Services or any part of the Services, the Consultant 
agrees: 

(i) without limiting its other obligations under the Contract, to comply with all State, Territory 
or Commonwealth law relating to the employment or engagement of people who work or 
volunteer with children in relation to the Services, including mandatory reporting and 
working with children checks however described; and 

(ii) if requested, provide the Commonwealth at the Consultant's cost, a statement of compliance 
with this clause, in such form as may be specified by the Commonwealth. 

(b) When child safety obligations may be relevant to a subcontract made in connection with the Contract, 
the Consultant must ensure that any such subcontract entered into by the Consultant for the purposes of 
fulfilling the Consultant's obligations under the Contract imposes on the subcontractor the same 
obligations regarding child safety that the Consultant has under the Contract.  Each subcontract must 
also require the same obligations (where relevant) to be included by the subcontractor in any secondary 
subcontracts. 
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22. MODERN SLAVERY  

(a) The Consultant must take reasonable steps to identify, assess and address risks of Modern Slavery 
practices arising in connection with the Contract, including in the operations and supply chains used in 
the performance of the Services. 

(b) The Consultant must ensure that the people referred to in clause 4.5(a) and other personnel responsible 
for managing the operations and supply chains used in the performance of the Services have undertaken 
suitable training to be able to identify and report Modern Slavery.    

(c) If at any time the Consultant becomes aware of Modern Slavery practices arising in connection with the 
Contract, including in the operations and supply chains used in the performance of the Services, the 
Consultant must:  

(i) promptly notify the Commonwealth's Representative of the Modern Slavery practices and 
provide any relevant information requested by the Commonwealth's Representative;  

(ii) as soon as reasonably practicable take all reasonable action to address or remove these 
practices, including where relevant by addressing any practices of other entities in its supply 
chains; and 

(iii) regularly update the Commonwealth's Representative of the steps taken by it in accordance 
with subparagraph (ii). 

(d) For the purposes of this clause 22, Modern Slavery has the same meaning as it has in the Modern 
Slavery Act 2018 (Cth). 
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23. COMPLIANCE WITH THE COMMONWEALTH SUPPLIER CODE OF CONDUCT 

(a) For the purposes of this clause 23, Code means the Commonwealth Supplier Code of Conduct dated 1 
July 2024, available at https://www.finance.gov.au/government/procurement/commonwealth-supplier-
code-conduct/commonwealth-supplier-code-conduct, as amended from time to time. 

(b) The Consultant must comply with, and ensure that its officers, employees, agents and subconsultants 
comply with, the Code in connection with the performance of the Contract.  

(c) The Consultant must: 

(i) periodically monitor and assess its, and its officers', employees', and agents', compliance 
with the Code; and 

(ii) on request from the Commonwealth's Representative, promptly provide information 
regarding: 

A. the policies, frameworks, or systems it has established to monitor and assess 
compliance with the Code; and 

B. the Consultant's compliance with paragraph (b). 

(d) The Consultant must immediately notify the Commonwealth's Representative in writing upon becoming 
aware of any breach of paragraph (b). The notice must include a summary of the breach, the date that 
the breach occurred and details of the personnel involved. 

(e) Where the Commonwealth's Representative identifies a possible breach of paragraph (b), it may notify 
the Consultant in writing, and the Consultant must, within three days of receiving the notice, either: 

(i) where the Consultant considers a breach has not occurred - advise the Commonwealth's 
Representative that there has not been a breach and provide information supporting that 
determination; or 

(ii) where the Consultant considers that a breach has occurred - notify the Commonwealth's 
Representative under paragraph (d) and otherwise comply with its obligations under this 
clause 23. 

(f) Notwithstanding paragraph (e), the Commonwealth's Representative may notify the Consultant in 
writing that it considers that the Consultant has breached paragraph (b), in which case the Consultant 
must notify the Commonwealth's Representative in writing under paragraph (d) and otherwise comply 
with its obligations under this clause 23. 

(g) A failure by the Consultant to comply with its obligations under any part of this clause will be a breach 
of the Contract. 

(h) Nothing in this clause or the Code limits, reduces or derogates from the Consultant's other obligations 
under the Contract. The Commonwealth's rights under this clause are in addition to and do not otherwise 
limit any other rights the Commonwealth may have under the Contract. The performance by the 
Consultant of its obligations under this clause will be at no additional cost to the Commonwealth. 

(i) The Consultant acknowledges and agrees that the Commonwealth may take the Consultant's compliance 
with the Code into account in any registration of interest process, tender process or similar procurement 
process in connection with any other Commonwealth project. 
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INDICATIVE CONTRACT PARTICULARS 
[THESE CONTRACT PARTICULARS ARE INDICATIVE ONLY.  THE COMMONWEALTH 
RESERVES THE RIGHT TO AMEND THEM FOR THE PURPOSES OF A PARTICULAR 
ENGAGEMENT.]   

CLAUSE 1 - GLOSSARY OF TERMS, INTERPRETATION AND MISCELLANEOUS 

Award Date: 
(Clause 1.1) 

[INSERT AWARD DATE] 

Brief: 
(Clause 1.1) 

[INSERT] 

Commonwealth's Representative: 
(Clause 1.1) 

The person holding the position of [INSERT POSITION 
TITLE] for the time being [INSERT NAME] 

Consultant: 
(Clause 1.1) 

[INSERT LEGAL NAME AND ABN] 

Consultant's Representative: 
(Clause 1.1) 

The person holding the position of [INSERT POSITION 
TITLE] for the time being [INSERT NAME] 

Contract: 
(Clause 1.1 and 5.10) 

The other documents forming part of the Contract are: 
 
[INSERT OTHER DOCUMENTS FORMING PART OF THE 
CONTRACT; OR  
 
No other documents form part of the Contract] 
 

Date for Delivery Phase Agreement: 
(Clause 1.1 and 8) 

[INSERT DATE FOR DELIVERY PHASE AGREEMENT; 
OR  
 
Not applicable] 
 

Date for Delivery Phase Approval: 
(Clause 1.1 and 8) 

[INSERT DATE FOR DELIVERY PHASE APPROVAL; OR  
 
Not applicable] 
 

Environmental Requirements (additional): 
(Clause 1.1) 

[INSERT ADDITIONAL ENVIRONMENTAL 
REQUIREMENTS; OR  
 
None specified] 
 

ESD Principles (additional): 
(Clause 1.1) 

[INSERT ADDITIONAL ESD PRINCIPLES; OR  
 
None specified] 
 

Executive Negotiators: 
(Clause 1.1) 

Commonwealth: 

The person holding the position of Director General, Capital 
Facilities and Infrastructure Branch Infrastructure Division 
for the time being [INSERT NAME] 

Consultant: 

The person holding the position of [INSERT POSITION 
TITLE] for the time being [INSERT NAME] 

Fee Schedule: 
(Clause 1.1) 

[INSERT] 
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Indicative Project End Date: 
(Clause 1.1) 

[INSERT DATE; OR 

Not applicable] 

Project Contracts: 
(Clause 1.1) 

[INSERT THE NAMES OF THE CONTRACTS THAT THE 
CONSULTANT WILL ADMINISTER OR MANAGE ON 
BEHALF OF COMMONWEALTH; OR 

Not applicable] 

Project Plans: 
(Clause 1.1 and 5.13) 

[INSERT PROJECT PLANS REQUIRED E.G. 
ENVIRONMENTAL MANAGEMENT PLAN; METHOD OF 
WORK PLAN FOR AIRFIELD ACTIVITIES; WORK 
HEALTH AND SAFETY PLAN; AND/OR SITE 
MANAGEMENT PLAN.   

A METHOD OF WORK PLAN FOR AIRFIELD 
ACTIVITIES WILL BE REQUIRED IF THE WORKS ARE 
TO BE CARRIED OUT ON OR IN THE VICINITY OF AN 
AIRFIELD.  

A WORK HEALTH AND SAFETY PLAN WILL BE 
REQUIRED IF THERE IS A RISK TO WORKERS AND 
OTHER PERSONS ARISING FROM THE CARRYING OUT 
OF THE SERVICES; OR 

None specified.] 

Site: 
(Clause 1.1) 

[INSERT A DESCRIPTION OF THE LOCATION OF THE 
SITE OR REFER TO AN ATTACHMENT IF SITE MAP IS 
TO BE USED AS REFERENCE] 

Site Management Plan: 
(Clause 1.1) 

[INSERT ANY MATTERS REQUIRED TO BE 
ADDRESSED IN THE SITE MANAGEMENT PLAN; OR 

None specified] 

Work Health and Safety Plan (additional): 
(Clause 1.1) 

 

Governing Law: 
(Clause 1.3(a)) 

[INSERT STATE OR TERRITORY WITHIN AUSTRALIA - 
MOST LIKELY WHERE THE SERVICES WILL BE 
PERFORMED; OR  

Australian Capital Territory] 

CLAUSE 2 - ROLE OF THE CONSULTANT 

Subconsultants: 
(Clause 2.9(a)) 

Subconsultant Services 

[INSERT DESCRIPTION] [INSERT DESCRIPTION] 

Statutory Requirements with which the 
Consultant does not need to comply: 
(Clause 2.10(a)) 

[INSERT DESCRIPTION; OR 

The Consultant must comply with all Statutory Requirements]  

Approvals which the Consultant is to assist 
the Commonwealth to apply for and obtain: 
(Clause 2.10(b)(i)) 

[INSERT DESCRIPTION OF SPECIFIC APPROVALS; OR  

The Consultant is to assist with applying for and obtaining all 
necessary Approvals] 
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Co-ordination with other 
projects/programs: 
(Clause 2.13) 

Clause 2.13 [DOES/DOES NOT] apply 

Other Project/Program: 

[INSERT DESCRIPTION OF OTHER PROJECT/ 
PROGRAM; OR 

Not Applicable] 

Environment: 
(Clause 2.14) 

Clause 2.14 [DOES/DOES NOT] apply 

Services Not Included: 
(Clause 2.15) 

[INSERT DESCRIPTION OF SERVICES NOT INCLUDED; 
OR 

None specified] 

Site Restrictions: 
(Clause 2.16) 

[INSERT DESCRIPTION OF SITE RESTRICTIONS; OR 

None specified] 

CLAUSE 4 - PERSONNEL 

Assistant Commonwealth's Representatives 
and their functions: 
(Clause 4.4(b)) 

Person   Function 

[INSERT NAME] [INSERT FUNCTIONS TO 
BE PERFORMED] 

[INSERT NAME] [INSERT FUNCTIONS TO 
BE PERFORMED] 

CLAUSE 5 - DOCUMENTATION 

Project DCAP: 
(Clause 5.8) 

Option [1/2] applies 

[SPECIFY THE PROJECT DCAP] 

Number of days for submission of Project 
Plans:  
(Clause 5.13(a)(ii)A) 

Environmental Management 
Plan 

[INSERT (IF 
APPLICABLE)] 

Site Management Plan [INSERT (IF 
APPLICABLE)] 

Work Health and Safety Plan [INSERT (IF 
APPLICABLE)] 

Other: [SPECIFY] [INSERT (IF 
APPLICABLE)] 

Number of days for review of Project Plans:  
(Clause 5.13(a)(ii)B) 

Environmental Management 
Plan 

[INSERT (IF 
APPLICABLE)] 

Site Management Plan [INSERT (IF 
APPLICABLE)] 

Work Health and Safety Plan [INSERT (IF 
APPLICABLE)] 

Other: [SPECIFY] [INSERT (IF 
APPLICABLE)] 

Manual of Fire Protection Engineering and 
Building Code of Australia Certification: 
(Clause 5.14)  

Clause 5.14 [DOES/DOES NOT] apply 
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Defence Industry Participation Schedule 
(Clause 5.17) 

Clause 5.17 [DOES/DOES NOT] apply 
(Clause 5.17 does not apply unless otherwise stated) 

CLAUSE 7 - TIME 

Maximum intervals between 
program updates by Consultant: 
(Clause 7.2(a)(ii)) 

[INSERT A TIME PERIOD FOR PROGRAM UPDATES,  
 
eg Monthly] 

Program software: 
(Clause 7.2(a)(iv)) 

[INSERT THE TYPE OF PROGRAM TO BE USED, 
ENSURING SPECIFICATION OF APPROVED 
EQUIVALENTS,  

eg Microsoft Project or approved equivalent] 

CLAUSE 8 - PHASES - DEVELOPMENT AND DELIVERY PHASE 

Phases: 
(Clause 8) 

Clause 8 [DOES/DOES NOT] apply 

CLAUSE 10 - PAYMENT (OPTION 1)   

Payment (Option 1): 
(Clause 10) 

Clause 10 [DOES/DOES NOT] apply 

Times for submission of payment claims by 
the Consultant to Commonwealth's 
Representative: 
(Clause 10.2(a)) 

[IF CLAUSE 10 APPLIES SELECT APPLICABLE TIME 
FOR SUBMISSION OF PAYMENT CLAIMS AND DELETE 
REFERENCE TO TIME THAT IS NOT APPLICABLE] 

[MONTHLY] 

Monthly on the [INSERT DAY eg 28th] day of each month 

[OR, IF THE SITE IS NOT IN NSW] 

[ON COMPLETION OF MILESTONES] 

Upon Completion of Milestones in accordance with the Milestone 
Fee Payment Schedule set out in the Fee Schedule. 

[IF CLAUSE 10 DOES NOT APPLY INSERT, 

Not applicable] 

Email address for copy of tax invoice: 
(Clause 10.5(a)) 

invoices@defence.gov.au 

Appointed Adjudicator/Prescribed 
Appointer/Authorised Nominating 
Authority:  
(Clause 10.14(d)) 

[IF CLAUSE 10 APPLIES, INSERT  

To the extent that the relevant part of the Services is carried 
out in: 

1. the Northern Territory: 

(a) the appointed adjudicator is              ; or 

(b) if no appointed adjudicator is appointed, 
the prescribed appointer is the 
Resolution Institute of the Northern 
Territory Chapter; or 

2. Western Australia: 

(a) the appointed adjudicator or the 
adjudicator (as the case may be) is              
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; or 

(b) if no appointed adjudicator or 
adjudicator is appointed, the Resolution 
Institute of the Western Australia 
Chapter;  

3. Victoria, any one of the following: 

(a) Resolution Institute, Victorian Chapter; 

(b) Building Adjudication Victoria Inc; or 

(c) Rialto Adjudications Pty Ltd; or 

4. any other State or Territory (save for Queensland), 
 the Resolution Institute of the Chapter in that State 
 or Territory. 

OR IF CLAUSE 10 DOES NOT APPLY INSERT, 

Not applicable] 

Accounting records (additional): 
(Clause 10.15) 

[IF CLAUSE 10 APPLIES, INSERT DETAILS FOR 
ADDITIONAL ACCOUNTING RECORDS (IF ANY); OR IF 
CLAUSE 10 DOES NOT APPLY INSERT,  

Not applicable] 

Estate Information: 
(Clause 10.16) 

[IF CLAUSE 10 APPLIES SELECT APPLICABLE OPTION] 

Clause 10.16 [DOES/DOES NOT] apply 
(Clause 10.16 applies unless otherwise stated) 

[IF CLAUSE 10 DOES NOT APPLY INSERT, 

Not applicable] 

CLAUSE 10A - PAYMENT (OPTION 2)  

Payment (Option 2): 
(Clause 10A) 

Clause 10A [DOES/DOES NOT] apply 

Times for submission of payment claims by 
the Consultant: 
(Clause 10A.2) 

[IF CLAUSE 10A APPLIES SELECT APPLICABLE TIME 
FOR SUBMISSION OF PAYMENT CLAIMS AND DELETE 
REFERENCE TO TIME THAT IS NOT APPLICABLE] 

[MONTHLY] 

Monthly on the [INSERT DAY eg 28th] day of each month 

[OR, IF THE SITE IS NOT IN NSW] 

[ON COMPLETION OF MILESTONES] 

Upon Completion of Milestones in accordance with the Milestone 
Fee Payment Schedule set out in the Fee Schedule. 

[IF CLAUSE 10A DOES NOT APPLY INSERT, 

Not applicable]  
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Number of days for payment: 
(Clause 10A.4) 

[IF CLAUSE 10A APPLIES INSERT NUMBER OF DAYS 
FOR PAYMENT]  

[INSERT] days 
(30 days unless otherwise specified) 

[IF CLAUSE 10A DOES NOT APPLY INSERT,  

Not applicable] 

Accounting records (additional): 
(Clause 10A.10) 

[IF CLAUSE 10A APPLIES, INSERT DETAILS FOR 
ADDITIONAL ACCOUNTING RECORDS (IF ANY); OR IF 
CLAUSE 10A DOES NOT APPLY INSERT,  

Not applicable] 

Estate Information: 
(Clause 10A.11) 

[IF CLAUSE 10A APPLIES SELECT APPLICABLE 
OPTION] 

Clause 10A.11 [DOES/DOES NOT] apply 
(Clause 10A.11 applies unless otherwise stated) 

[IF CLAUSE 10A DOES NOT APPLY INSERT, 

Not applicable] 

CLAUSE 11 - PAYMENT TIMES PROCUREMENT CONNECTED POLICY 

Commonwealth Entity: 
(Clause 11.1(b)(iii))  [INSERT RELEVANT COMMONWEALTH ENTITY] 

CLAUSE 12 - TERMINATION 

Number of days to remedy breach: 
(Clause 12.3(c) and 12.4(b)) 

[INSERT] days 

CLAUSE 13 - DISPUTE RESOLUTION 

Industry expert who will conduct expert 
determinations: 
(Clause 13.3(a)(i)) 

[INSERT NAME, COMPANY (IF APPLICABLE) AND ABN 
OF SPECIFIC EXPERT; OR 

None specified] 

Nominating authority for expert: 
(Clause 13.3(a)(ii)) 

[INSERT NAME, COMPANY (IF APPLICABLE) AND ABN 
OF SPECIFIC NOMINATING AUTHORITY; OR 

The President for the time being of the Resolution Institute 
unless otherwise specified] 
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CLAUSE 14 - NOTICES 

Address and email address, for the giving 
or serving of notices, upon: 
(Clause 14.7) 

Commonwealth: 

Attn: [INSERT NAME/POSITION] 

[INSERT STREET ADDRESS (DO NOT USE PO BOX)] 

[INSERT SUBURB, STATE, POSTCODE] 

Email: [INSERT NUMBER]  

Consultant: 

Attn: [INSERT NAME/POSITION] 

[INSERT STREET ADDRESS (DO NOT USE PO BOX)] 

[INSERT SUBURB, STATE, POSTCODE] 

Email: [INSERT NUMBER]  

CLAUSE 15 - INDIGENOUS PROCUREMENT POLICY 

Option for Indigenous Procurement Policy: 
(Clauses 15.1 and 15.2) 

[OPTION 1/ OPTION 2] applies. 

(Option 1 applies unless otherwise stated) 

CLAUSE 17 - INFORMATION SECURITY - SENSITIVE AND CLASSIFIED INFORMATION 

Sensitive and Classified Information: 
(Clause 17) 

Clause 17 [DOES/DOES NOT] apply. 
(Clause 17 does not apply unless otherwise stated) 

Current security clearance level/s: 
(Clause 17.2(b)) 

[INSERT (IF APPLICABLE)]  

Information technology environment 
accreditation or certification level/s: 
(Clause 17.3(g)(i)D) 

[INSERT (IF APPLICABLE)]  

CLAUSE 18 - DEFENCE INDUSTRY SECURITY PROGRAM 

Level of DISP Membership: 
(Clause 18(a)) DISP Membership [IS/IS NOT] required. 

Where DISP Membership is required: 

DISP Membership / Security 
Domain 

Level  

DISP Membership 

Governance 

[INSERT LEVEL, WHICH 
MUST EQUAL THE 
HIGHEST DISP 
MEMBERSHIP REQUIRED 
FOR THE 4 DOMAINS 
BELOW.  INSERT "NOT 
APPLICABLE" IN THIS 
AND BELOW ROWS IF DISP 
MEMBERSHIP IS NOT 
REQUIRED] 

[INSERT LEVEL AND 
SPECIFIC DETAILS (AS 
REQUIRED)] 
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Personnel Security [INSERT LEVEL AND 
SPECIFIC DETAILS (AS 
REQUIRED)] 

Physical Security [INSERT LEVEL AND 
SPECIFIC DETAILS (AS 
REQUIRED)] 

Information / Cyber Security [INSERT LEVEL AND 
SPECIFIC DETAILS (AS 
REQUIRED)] 
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SCOPE OF SERVICES 
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SCOPE OF SERVICES - PROJECT MANAGEMENT AND CONTRACT 
ADMINISTRATION 

 


	1. The Defence Estate and Infrastructure Group within the Department of Defence has established the Defence Infrastructure Panel 2022 - 2027 (Panel) on behalf of the Commonwealth of Australia.  The purpose of the Panel is to provide the infrastructure...
	(a) the Department of Defence; and
	(b) Other Commonwealth Agencies.

	2. This document sets out the basis of the relationship between the Commonwealth and each Consultant appointed to the Panel.  The document is divided into the following sections:
	(a) Section 1 - this Introduction;
	(b) Section 2 - the Panel Conditions;
	(c) Section 3 - the Engagement Process;
	(d) Section 4 - the Terms of Engagement; and
	(e) Section 5 - the Scope of Services.

	3. There is a distinction between the terms governing the standing offer made by the Consultant to the Commonwealth and the terms governing each contract for which the Consultant is engaged:
	(a) the Panel Conditions provide the broad contractual framework for the supervision and administration of the panel arrangement and define the general legal relationship between the contracting parties; whereas
	(b) the Terms of Engagement provide the more detailed provisions governing the specific legal relationship between the contracting parties for each Engagement.

	4. As and when the Commonwealth requires Services to be performed by the Consultant, it will invoke an engagement process generally consistent with that set out in Section 3.  This may be by way of competitive or non-competitive arrangements.
	5. The Commonwealth does not guarantee any volume of work for the Consultant and the Commonwealth reserves the right to contract for services outside the Panel.  However, the Commonwealth recognises the benefits that will accrue to both it and the Con...
	6. Further, as set out in clause 2.8 of the Panel Conditions, the Consultant may from time to time be engaged directly by Nominated Contractors.
	7. The primary strategic objective of the Panel is to streamline Commonwealth procurement processes for the Services under the Panel and in so doing maximise procurement efficiency.
	8. Whether the Consultant continues to receive requests for proposals and engagements will depend, among other things, upon its performance, capability and capacity at a Panel and Engagement level as assessed and rated by the Commonwealth.
	1. The parties acknowledge and agree that they must perform the obligations imposed on them by the Panel Agreement.
	2. The Panel Agreement comprises the following:
	3. This Formal Agreement may be executed in any number of counterparts and all such counterparts taken together will be deemed to constitute one and the same instrument.
	4. The parties consent to the execution of this Formal Agreement by electronic means.
	1. GLOSSARY OF TERMS, INTERPRETATION AND MISCELLANEOUS
	1.1 Glossary of Terms
	(a) wherever used in this document, each word or phrase in the headings in this clause 1 has the meaning given to it under the relevant heading; and
	(b) terms used in the Panel Conditions that are not otherwise defined in the Panel Conditions have the meaning given to them in the Terms of Engagement.

	Has the meaning given in the Privacy Act.
	The date on which the contract for any Engagement is formed, as specified in the relevant Contract Particulars.
	The date specified in the Panel Particulars.
	Black Economy Procurement Connected Policy
	The Black Economy Procurement Connected Policy - Increasing the Integrity of Government Procurement - March 2019, as amended from time to time.
	In relation to the Consultant, where a person who did not (directly or indirectly) effectively Control the Consultant at the Execution Date, either alone or together with others, acquires Control of the Consultant.
	The Commonwealth of Australia, including:
	(a) the Department of Defence; and
	(b) Other Commonwealth Agencies.

	The person nominated by the Commonwealth to act as the assistant panel manager under this Panel Agreement, who for the time being is the Executive Officer Quality and Compliance, Directorate of Quality and Compliance, Capital Facilities and Infrastru...
	The person nominated by the Commonwealth to act as the panel manager under this Panel Agreement, who for the time being is the Director Quality and Compliance, Directorate of Quality and Compliance, Capital Facilities and Infrastructure Branch.
	Policies, guidelines, instructions (including departmental procurement policy instructions) and other Commonwealth or Departmental requirements.
	(a) Means, subject to paragraph (b):
	(i) the Project Documents;
	(ii) any Terms of Engagement;
	(iii) any document, drawing, information or communication (whether in written, oral or electronic form) given to the Consultant by the Commonwealth or anyone on the Commonwealth's behalf, whether or not owned by the Commonwealth which is in any way co...
	A. by its nature is confidential;
	B. the Consultant knows or ought to know is confidential; or
	C. is the subject of a Separation Arrangement; and

	(iv) everything recording, containing, setting out or making reference to the document, drawing, information or communication (whether in written, oral or electronic form) described in subparagraph (iii) including documents, notes, records, memoranda,...

	(b) Does not mean any document, drawing, information or communication (whether in written, oral or electronic form) given to the Consultant by the Commonwealth or anyone on the Commonwealth's behalf, whether or not owned by the Commonwealth which:
	(i) is in the possession of the Consultant without restriction in relation to its disclosure or use before the date of its receipt from the Commonwealth or anyone on the Commonwealth's behalf;
	(ii) is in the public domain otherwise than due to a breach of clause 15; or
	(iii) has been independently developed or acquired by the Consultant.


	A single breach or a series of breaches of clause 15, any Separation Arrangements or any other unwanted or unexpected Confidential Information Security Event that has a significant probability of compromising Commonwealth business and threatening Com...
	An identified fact, circumstance, occurrence or event indicating a potential or actual breach of information security requirements, a failure of information security safeguards or a previously unknown or unencountered fact, circumstance, occurrence o...
	Consolidated Group
	A Consolidated Group or MEC (Multiple Entry Consolidated) Group as those terms are defined in section 995-1 of the Income Tax Assessment Act 1997 (Cth).
	The consultant who is a party to this Panel Agreement, as specified in the Panel Particulars.
	The contract particulars attached to the relevant Official Order for each Engagement.
	The contractual relationship between the parties in respect of an Engagement constituted by the documents referred to in clause 2.4 of the Panel Conditions and any other document listed in the Contract Particulars.
	(a) the ability to exercise or control the exercise of the right to vote in respect of more than 50% of the voting shares or other form of voting equity in a corporation;
	(b) the ability to dispose or exercise control over the disposal of more than 50% of the shares or other form of equity in a corporation;
	(c) the ability to appoint or remove all or a majority of the directors of a corporation;
	(d) the ability to exercise or control the exercise of the casting of a majority of the votes cast at the meetings of the board of directors of a corporation; and
	(e) any other means, direct or indirect, of dominating the decision making and financial and operating policies of a corporation.

	For the purposes of:
	(a) the Panel Agreement, means calendar day; and
	(b) the Terms of Engagement and any Engagement, has the meaning set out in clause 1.2 of the Terms of Engagement.

	Department of Defence.
	Defence Estate and Infrastructure Group within the Department of Defence.
	Any issue that involves an actual, potential or perceived risk of an adverse effect on the national security interests of the Commonwealth including:
	(a) protecting Australia’s national security requirements, in accordance with all Statutory Requirements (including the Information Security Requirements);
	(b) ensuring that the whole (or any part of) the Sensitive and Classified Information is not exported (or capable of being exported) outside of Australia or is not disclosed or transmitted (or capable of being disclosed or transmitted) to any person w...
	(c) ensuring compliance by the Consultant with Australia’s national security requirements, in accordance with all Statutory Requirements (including the Information Security Requirements).

	If the Services are performed or the Consultant's employees perform work, are employed or normally reside in Western Australia or any jurisdiction outside Australia, a policy of insurance covering the liability of the Consultant to its employees at c...
	An engagement to perform the Services for the Commonwealth under the Panel on the terms specified in the relevant Official Order.
	Execution Date
	The date upon which the Formal Agreement has been completed and signed by the Commonwealth.
	The tax payable on taxable supplies under the GST Legislation.
	GST Group
	A GST group formed in accordance with Division 48 of the GST Legislation.
	A New Tax System (Goods and Services Tax) Act 1999 (Cth) and any related Act imposing such tax or legislation that is enacted to validate, recapture or recoup such tax.
	Means the:
	(a) Australian Government's Protective Security Policy Framework available at https://www.protectivesecurity.gov.au;
	(b) Australian Government's Information Security Manual dated 10 March 2022; and
	(c) Defence Security Principles Framework dated 31 July 2020,
	each as amended from time to time.

	Any one of the following:
	(a) the Consultant becomes, is declared to be, is taken under any applicable law (including the Corporations Act 2001 (Cth)) to be, admits to or informs the Commonwealth in writing or its creditors generally that the Consultant is insolvent, an insolv...
	(b) execution is levied against the Consultant by a creditor;
	(c) a garnishee order, mareva injunction or similar order, attachment, distress or other process is made, levied or issued against or in relation to any asset of the Consultant;
	(d) where the Consultant is an individual person or a partnership including an individual person, the Consultant:
	(i) commits an act of bankruptcy;
	(ii) has a bankruptcy petition presented against him or her or presents his or her own petition;
	(iii) is made bankrupt; or
	(iv) applies for, agrees to, enters into, calls a meeting for the consideration of, executes or is the subject of an order or declaration in respect of:
	A. a moratorium of any debts; or
	B. a personal insolvency agreement or any other assignment, composition or arrangement (formal or informal) with creditors,


	(e) where the Consultant is a corporation, any one of the following:
	(i) notice is given of a meeting of creditors with a view to the corporation entering into a deed of company arrangement;
	(ii) a liquidator or provisional liquidator is appointed in respect of a corporation;
	(iii) the corporation entering a deed of company arrangement with creditors;
	(iv) a controller (as defined in section 9 of the Corporations Act 2001 (Cth)), administrator, receiver, receiver and manager, provisional liquidator or liquidator is appointed to the corporation;
	(v) an application is made to a court for the winding up of the corporation and not stayed within 14 days;
	(vi) any application (not withdrawn or dismissed within 7 days) is made to a court for an order, an order is made, a meeting is convened or a resolution is passed, for the purpose of proposing or implementing a scheme of arrangement other than with th...
	(vii) a winding up order or deregistration order is made in respect of the corporation;
	(viii) the corporation resolves by special resolution that it be wound up voluntarily (other than for a members’ voluntary winding-up);
	(ix) as a result of the operation of section 459F(1) of the Corporations Act 2001 (Cth), the corporation is taken to have failed to comply with a statutory demand (as defined in the Corporations Act 2001 (Cth)); or
	(x) a mortgagee of any property of the corporation takes possession of that property;

	(f) the Commissioner of Taxation issues a notice to any creditor of a person under the Taxation Administration Act 1953 (Cth) requiring that creditor to pay any money owing to that person to the Commissioner in respect of any tax or other amount requi...
	(g) anything analogous to anything referred to in paragraphs (a) to (f) or which has a substantially similar effect, occurs with respect to a person or corporation under any law of any jurisdiction.

	Means:
	(a) Long Service Leave (Portable Schemes) Act 2009 (ACT);
	(b) Building and Construction Industry Long Service Payments Act 1986 (NSW);
	(c) Construction Industry Long Service Leave and Benefits Act 2005 (NT);
	(d) Building and Construction Industry (Portable Long Service Leave) Act 1991 (Qld);
	(e) Construction Industry Long Service Leave Act 1987 (SA);
	(f) Construction Industry (Long Service) Act 1997 (Tas);
	(g) Construction Industry Long Service Leave Act 1997 (Vic);
	(h) Construction Industry Portable Paid Long Service Leave Act 1985 (WA);
	(i) the long service leave obligations in the National Employment Standards in the Fair Work Act 2009 (Cth); and
	(j) any legislation in any State or Territory of Australia addressing long service leave in the building and construction industry.
	Master DCAP
	If clause 2.11 applies, the "Master Detailed Consultant's Activities Proposal" provided by the Consultant:
	(a) in respect of Project Management and Contract Administration (PMCA) Services, in its tender for the Panel; and
	(b) in respect of Capital Facilities and Infrastructure Specialist Services (CFISS) Services, following appointment to the Panel,
	in each case as updated from time to time in accordance with clause 2.11.

	Any actual, potential or perceived material change to the circumstances of the Consultant, including any change:
	(a) arising out of or in connection with:
	(i) a Change of Control;
	(ii) an Insolvency Event; or
	(iii) the Consultant's financial viability, availability, capacity or ability to perform the Services and otherwise meet its obligations under the Panel Agreement; or

	(b) which affects the truth, completeness or accuracy of:
	(i) the Consultant's tender for the Panel;
	(ii) the Consultant's proposal in response to a request for proposal under the Panel; or
	(iii) any other information, documents, evidence or clarifications provided by the Consultant to the Commonwealth arising out of or in any way in connection with the Panel Agreement or the Services.


	Nominated Contractor
	A contractor engaged by the Commonwealth (other than the Consultant) and notified as such in writing by the Commonwealth.
	An official order issued by the Commonwealth to the Consultant, under clause 2.4 of the Panel Conditions, in respect of the Consultant's proposal to deliver Services for a specific Engagement.
	Means a Commonwealth entity as defined by and subject to the Public Governance, Performance and Accountability Act 2013 (Cth), other than Defence.
	The Defence Infrastructure Panel 2022 - 2027.
	Panel Agreement
	Has the meaning given in the Formal Agreement.
	The consultants who are members of the Panel.
	The panel particulars set out in Appendix 1 to these Panel Conditions.
	Has the meaning given in the Privacy Act.
	Means the Privacy Act 1988 (Cth).
	A policy of insurance to cover claims made against the insured for:
	(a) civil liability for breach of professional duty (whether owed in contract or otherwise); and
	(b) unintentional breaches of third party intellectual property,

	by the Consultant or its subconsultants in carrying out the Services.
	Includes:
	(a) Consultant Material;
	(b) Commonwealth Material;
	(c) Approvals;
	(d) the documents which the Consultant is obliged to maintain for any Engagement; and
	(e) without limiting paragraphs (a) - (d), any other data, documents, drawings, records, programs and information and material:
	(i) produced; or
	(ii) provided, or required to be provided, to the Commonwealth or the Commonwealth's Panel Manager,
	under, for the purposes of, arising out of or in connection with the Panel, the Panel Agreement or the Services (including by subconsultants).


	A policy of liability insurance covering:
	(a) the Consultant and all subconsultants for their respective liabilities; and
	(b) the Commonwealth for all liabilities arising out of or in connection with any act, error, omission, negligence or breach of contract by the Consultant (or any subconsultant),

	to third parties and to each other, for loss of, loss of use of or damage to property and death of or injury to any person arising out of or in any way in connection with the Services.
	This policy is not required to cover liabilities insured under Workers Compensation Insurance, Employers' Liability Insurance or Professional Indemnity Insurance.
	Any person provided with Confidential Information, including potential or actual subcontractors, suppliers and material suppliers.
	Those Panel Conditions notified in writing to Consultants by the Commonwealth's Panel Manager from time to time and which initially comprise, until otherwise so notified, the following:
	(a) clause 2.3 (Withdrawal from or addition to the Panel);
	(b) clause 2.6 (Unsatisfactory Performance);
	(c) clause 6 (Conflict of Interest);
	(d) clause 9 (Performance Management); and
	(e) clause 16 (Significant Events).

	The schedule of rates referred to in clause 5 and set out in Appendix 2.
	Any arrangement that the Consultant:
	(a) has in place;
	(b) will put in place; or
	(c) is required to put in place in accordance with a Statutory Requirement or the Panel Conditions,

	for the purpose of complying with clause 15.
	The services which the Consultant may be engaged to perform for any Engagement, which will be of the same or similar type to those set out in Section 5 of this Panel Agreement.
	The scope of services described in Section 5 of this Panel Agreement.
	Significant Event
	Means:
	(a) a Material Change;
	(b) a Defence Strategic Interest Issue;
	(c) any adverse comments or findings made by a court, commission, tribunal or other statutory or professional body regarding the conduct or performance of the Consultant or its officers, employees, agents or subcontractors that impacts or could be rea...
	(d) any other significant matters, including the commencement of legal, regulatory or disciplinary action involving the Consultant or its officers, employees, agents or subcontractors, that may adversely impact on compliance with Commonwealth policy a...

	Significant Event Remediation Plan
	The plan (if any) prepared by the Consultant and finalised under clause 16.4.
	Statement of Tax Record or STR
	Has the meaning given in the Black Economy Procurement Connected Policy.
	Includes any:
	(a) laws of the Commonwealth or of a State or Territory or a local body, including Acts, ordinances, regulations, by-laws and other subordinate legislation;
	(b) Commonwealth Requirements; and
	(c) Information Security Requirements.

	The period of time during which the Consultant may be engaged to perform Services, which commences on the Execution Date and ends on the fifth anniversary of the Base Date:
	(a) subject to the Commonwealth’s right to extend the Term for any number and duration of periods by written notice to the Consultant not less than 14 days before the expiry of the current Term; and
	(b) provided that the extended Term cannot be extended beyond the eighth anniversary of the Base Date.

	The terms of engagement are:
	(a) subject to paragraph (b), those terms set out in Section 4A of this Panel Agreement; or
	(b) if the relevant Service Category is Project Management and Contract Administration (PMCA) Services, those terms set out in Section 4B of this Panel Agreement.

	A policy of insurance prescribed by Statutory Requirements in the State and Territory in which the Services are performed or the Consultant's employees perform work, are employed or normally reside, to insure against or make provision for the liabili...
	1.2 Interpretation
	(a) words in the singular include the plural and vice versa;
	(b) references to a person include an individual, firm, corporation or unincorporated body;
	(c) except in clause 1.1, headings are for convenience only and do not affect the interpretation of the Panel Agreement;
	(d) references to any party to the Panel Agreement include its successors or permitted assigns;
	(e) a reference to a party, clause, Annexure, Attachment, Schedule, or exhibit is a reference to a party, clause, Annexure, Attachment, Schedule or exhibit of or to the Panel Agreement;
	(f) references to the Panel Agreement and any contract, deed, agreement or instrument are deemed to include references to the Panel Agreement or such other contract, deed, agreement or instrument as amended, novated, supplemented, varied or replaced f...
	(g) words denoting any gender include all genders;
	(h) references to any legislation or to any section or provision of any legislation include any:
	(i) statutory modification or re-enactment of or any statutory provision substituted for that legislation, section or provision; and
	(ii) ordinances, by laws, regulations and other statutory instruments issued under that legislation, section or provision;

	(i) no rule of construction applies to the disadvantage of a party on the basis that the party put forward the Panel Agreement or any part;
	(j) a reference to "$" is to Australian currency;
	(k) where under the Panel Agreement a direction is required to be given or must be complied with within a period of 7 days or less from a specified event, then Saturdays, Sundays and public holidays in the Australian Capital Territory will not be coun...
	(l) the words "including" and "includes", and any variants of those words, will be read as if followed by the words "without limitation";
	(m) where a clause contains two options, the option specified in the Panel Particulars will apply;
	(n) derivatives of a word or expression which has been defined in clause 1.1 will have a corresponding meaning to that assigned to it in clause 1.1;
	1.3 Miscellaneous
	(a) None of the terms of the Panel Agreement can be waived, discharged or released at law or in equity unless:
	(i) to the extent that the term involves a right of the party seeking to waive the term or one party seeking to waive an obligation of the other party - this is done by written notice to the other party; or
	(ii) otherwise, both parties agree in writing.

	(b) The Panel Agreement constitutes the entire agreement and understanding between the parties and will take effect according to its tenor despite:
	(i) any prior agreement in conflict or at variance with the Panel Agreement; or
	(ii) any correspondence or other documents relating to the subject matter of the Panel Agreement which may have passed between the parties prior to the Execution Date and which are not included in the Panel Agreement.

	(c) Where a party comprises two or more persons, each person will be jointly and severally bound by the party’s obligations under the Panel Agreement.
	(d) Any provision in the Panel Agreement which is illegal, void or unenforceable will be ineffective to the extent only of such illegality, voidness or unenforceability and such illegality, voidness or unenforceability will not invalidate any other pr...
	(e) The Consultant must indemnify the Commonwealth against:
	(i) any liability to or claim by a third party including a subconsultant, Project Contractor or Other Contractor; and
	(ii) all costs, expenses, losses, damages and liabilities suffered or incurred by the Commonwealth,

	caused by any breach by the Consultant of a term of the Panel Agreement.
	(f) All obligations to indemnify under the Panel Agreement survive termination of the Panel Agreement on any basis.
	(g) Where under this Panel Agreement the Commonwealth (or other person on its behalf) has a right, power, discretion or other function (including to accept, agree, approve, comment on or reject any matter), the Commonwealth (or other person on its beh...

	2. NATURE OF PANEL AGREEMENT
	2.1 Formation of Panel
	(a) add other consultants to the Panel;
	(b) refresh the Panel or any Service Category;
	(c) add other categories of Services to the Panel;
	(d) have other consultants (not on the Panel) perform services that are similar to the Services; or
	(e) as part of any Engagement, require Panel Consultants to perform services outside the Scope of Services for which they are on the Panel.

	2.2 Engagement Process
	(a) If at any time during the Term the Commonwealth requires the performance of Services, it may engage the Consultant through a process generally consistent with that set out in Section 3 of this Panel Agreement.
	(b) The Consultant warrants that any information provided or representation made to the Commonwealth in connection with any engagement process (including any proposal submitted by the Consultant in respect of an Engagement) will be true and accurate i...

	2.3 Withdrawal from or addition to the Panel
	(a) The Consultant may by written notice to the Commonwealth's Panel Manager at any time withdraw from the Panel in respect of one or more Service Categories, in which event the Commonwealth will not involve the Consultant in any future engagement pro...
	(b) The Commonwealth may at any time and for any reason appoint additional persons to the Panel, in which event the Commonwealth will notify the Consultant of that appointment.

	2.4 Formation of Contract for Performance of Services
	(a) the Official Order;
	(b) the Contract Particulars (as finalised and attached to the Official Order);
	(c) the Fee Schedule (as finalised and specified in the Contract Particulars);
	(d) the Terms of Engagement;
	(e) the Brief (as specified in the Contract Particulars);
	(f) this Panel Agreement; and
	(g) any other documents listed in the Contract Particulars.

	2.5 No Guarantee of Work
	(a) The Commonwealth does not guarantee a volume of work to the Consultant under this Panel Agreement.  The level of work awarded to the Consultant will depend substantially upon (among other matters):
	(i) its general performance at a Panel level and Engagement level as assessed by the Commonwealth;
	(ii) its demonstrated expertise and experience in the type of services required by the Commonwealth; and
	(iii) how it responds to the evaluation criteria for each request for proposal.

	(b) Where under this Panel Agreement the Commonwealth (or the Commonwealth's Panel Manager) has a right, power, discretion or other function (including to accept, agree, approve, comment on or reject any matter), the Commonwealth (or other person on i...

	2.6 Unsatisfactory Performance
	(a) The Consultant acknowledges that, if its performance under the Panel or any Engagement is assessed as unsatisfactory in any respect, the Commonwealth may elect to (in its absolute discretion):
	(i) require the Consultant's Panel Manager to meet with the Commonwealth's Panel Manager at a time and location notified by the Commonwealth's Panel Manager in writing to discuss the Consultant's unsatisfactory performance (and any steps that the Cons...
	(ii) suspend or discontinue seeking proposals from the Consultant for future work.

	(b) If the Commonwealth elects, under paragraph (a), to suspend or discontinue seeking proposals from the Consultant:
	(i) the Commonwealth will give the Consultant written notice of this decision, together with reasons; and
	(ii) the Commonwealth may, in the notice under subparagraph (i), state the matters which the Consultant must address (to the satisfaction of the Commonwealth) before the Commonwealth will reconsider its decision.


	2.7 Matters Affecting the Consultant
	(a) Without limiting the Panel Agreement, the Consultant must immediately, at any time during the Term, notify the Commonwealth of:
	(i) any material changes to its legal name, size, structure, financial viability, financial standing or of any other fact, matter or thing which could:
	A. adversely affect its ability to perform its obligations under this Panel Agreement;
	B. give rise to any actual or perceived conflict of interest under clause 6 (whether under the Panel Agreement or in respect of a specific Engagement); or
	C. require any changes to or otherwise affect the arrangements under this Panel Agreement; and

	(ii) where it submits a notice under subparagraph (i):
	A. all steps necessary being taken to address the matters set out in subparagraph (i) (including the details of any proposed novation of any Engagement); and
	B. all other information required by the Commonwealth.


	(b) Whether following a notification by the Consultant under paragraph (a) or not, if the Commonwealth considers that a material change to the Consultant's legal name, size, structure, financial viability, financial standing or of any other fact, matt...
	(i) adversely affect the Consultant's ability to perform its obligations under this Panel Agreement; or
	(ii) give rise to an actual or perceived conflict of interest under clause 6 (whether under the Panel Agreement or in respect of a specific Engagement),
	it may elect to suspend or discontinue to seek proposals from the Consultant for future work.

	(c) If the Commonwealth elects to suspend or discontinue to seek proposals from the Consultant:
	(i) the Commonwealth will give the Consultant written notice of this decision, together with reasons; and
	(ii) the Commonwealth may, in the notice under subparagraph (i), state the matters which the Consultant must address (to the satisfaction of the Commonwealth) before the Commonwealth will reconsider its decision.


	2.8 Engagement of Consultant by Nominated Contractors
	(a) The Consultant acknowledges that:
	(i) the Commonwealth may from time to time request the Consultant to agree to be directly engaged by a Nominated Contractor rather than the Commonwealth; or
	(ii) Nominated Contractors may from time to time request the Consultant to agree to tender for a direct engagement with the Nominated Contractor.

	Where the Consultant agrees to being directly engaged by the Nominated Contractor under paragraph (i) or, having agreed to tender, is successful in its tender under paragraph (ii), it is intended that any resultant contract between the Consultant and ...

	2.9 Mandatory Training
	(a) The Consultant must attend mandatory training either in person in Canberra or by webinar (or equivalent) as advised by the Commonwealth.  This training will be held on a date or dates notified by the Commonwealth.  The Consultant will be required ...
	(b) The Consultant must bear its own costs and disbursements in connection with the training and will have no entitlement to claim from, or to be paid by, the Commonwealth for such costs or disbursements.

	2.10 Annual Technical Discussions
	(a) The Consultant must attend annual mandatory technical discussions either in person in Canberra or by webinar (or equivalent) as advised by the Commonwealth.
	(b) The Consultant must bear its own costs and disbursements in connection with the technical discussions and will have no entitlements to claim from, or to be paid by, the Commonwealth for such costs or disbursements.

	2.11 Master DCAP
	(a) warrants that the Master DCAP complies with:
	(i) the requirements of the Panel Agreement (including the Terms of Engagement and the Scope of Services);
	(ii) all relevant Commonwealth Requirements and Statutory Requirements; and
	(iii) the Commonwealth's requirements for the Services as set out in the Scopes of Services;

	(b) acknowledges that the Master DCAP:
	(i) does not limit the Consultant's obligations under this Panel Agreement or any Contract; and
	(ii) may require updating and refining throughout the Term:
	A. to the extent that it does not reflect the requirements referred to in paragraph (a), including as a result of any amendments to the Scope of Services; and
	B. to reflect any innovations, improvements, corrections or other changes that the Consultant wishes to include in its Master DCAP from time to time;


	(c) may update and refine the Master DCAP as required by paragraph (b)(ii) at any time during the Term by written notice to the Commonwealth's Panel Manager;
	(d) if the Commonwealth's Panel Manager considers (in its absolute discretion) at any time that the Master DCAP does not comply with the requirements in paragraph (a), must update and refine the Master DCAP upon written request from the Commonwealth's...
	(e) without limiting paragraph (c) and (d), must update the Master DCAP in accordance with any request from the Commonwealth's Panel Manager, including to address any feedback on the Master DCAP arising from the Commonwealth's evaluation of the Master...
	(f) will not be entitled to bring any Claim against the Commonwealth arising out of or in connection with any work which the Consultant is required to carry out arising out of or in connection with paragraphs (b) - (e); and
	(g) notwithstanding paragraphs (d) and (e), acknowledges that the Commonwealth has not made and does not make any representation or give any warranty with respect to the matters referred to in paragraph (a).

	2.12 Other Commonwealth Agencies
	(a) If the Consultant is engaged by an Other Commonwealth Agency to provide Services under this Panel Agreement, the issue of an Official Order by that Other Commonwealth Agency to the Consultant will create a separate contract between the Consultant ...
	(b) The Consultant acknowledges that it must comply with any specific:
	(i) amendments to the Terms of Engagement specified in the Official Order to reflect that the Other Commonwealth Agency is the procuring entity; and
	(ii) other requirements of the Other Commonwealth Agency that are set out in an Official Order.

	(c) The Consultant acknowledges that a copy of the Panel Agreement may be given to Other Commonwealth Agencies.


	3. PERSONNEL
	3.1 Commonwealth's Panel Manager and the Commonwealth's Assistant Panel Manager
	(a) Subject to the limitation in paragraph (b), each of the Commonwealth's Panel Manager and the Commonwealth's Assistant Panel Manager has authority to separately exercise any right, power, discretion or other function (including to accept, agree, ap...
	(b) The Commonwealth's Panel Manager will have exclusive authority to exercise any right, power, discretion or other function (including to accept, agree, approve, receive notice of, comment on or reject any matter) in respect of any matter arising in...
	(c) Any reference to the Commonwealth's Panel Manager in these Panel Conditions is, other than in respect of a Reserved Panel Condition, to be read as including a reference to the Commonwealth's Assistant Panel Manager.
	(d) The Commonwealth may at any time replace the Commonwealth's Panel Manager or the Commonwealth's Assistant Panel Manager (as the case may be), in which event the Commonwealth will appoint another person as the Commonwealth's Panel Manager or the Co...

	3.2 Consultant's Panel Manager
	(a) The Consultant's Panel Manager will act as the point of contact between the Commonwealth and the Consultant for the purposes of this Panel Agreement.
	(b) The Consultant must obtain the Commonwealth's prior written approval if it proposes to replace the Consultant's Panel Manager.
	(c) In seeking the Commonwealth's written approval for the replacement of the Consultant's Panel Manager under paragraph (b), the Consultant must:
	(i) provide a written request to the Commonwealth's Panel Manager which must include a curriculum vitae for the proposed replacement setting out details of their experience, ability and expertise;
	(ii) if requested by the Commonwealth's Panel Manager, arrange for the proposed replacement to attend an interview with the Commonwealth's Panel Manager to enable the Commonwealth's Panel Manager to determine their suitability; and
	(iii) provide a written undertaking to the Commonwealth's Panel Manager that the proposed Consultant's Panel Manager has been fully informed of the Consultant's Panel Manager's responsibilities and the Consultant's obligations under this Panel Agreeme...

	(d) The Consultant's Panel Manager is responsible for, at a minimum:
	(i) keeping the Consultant’s personnel fully and regularly informed of the Commonwealth's business and its support and service requirements;
	(ii) keeping the Commonwealth fully and regularly informed on issues which affect the Commonwealth's activities with respect to the Services and the Panel, including all matters affecting the Consultant described in clause 2.7;
	(iii) ensuring that the most appropriate, experienced and suitably qualified personnel are allocated to the Services for each Engagement;
	(iv) ensuring that the Consultant complies with its quality obligations under the Panel Agreement and in respect of any Engagement;
	(v) ensuring that the Consultant performs its obligations under the Panel Agreement and in respect of any Engagement in a timely and responsive manner;
	(vi) participating in and carrying out all activities required by the Commonwealth in assessing the Consultant's performance at a Panel and Engagement level;
	(vii) ensuring that the Commonwealth's business and its support and service requirements are:
	A. regularly (no less than every 6 months) communicated to its personnel; and
	B. understood and delivered by the Consultant in a timely and effective manner and in accordance with the requirements of the Panel Agreement;

	(viii) working with the Commonwealth's Panel Manager to resolve issues affecting the relationship between the Commonwealth and the Consultant, including ensuring timely responses;
	(ix) addressing any performance issues in relation to any Engagement including any performance issues the subject of any notice of non-complying Services issued by the Commonwealth's Representative under the Terms of Engagement; and
	(x) otherwise generally doing all things reasonably necessary to establish, maintain and enhance a collaborative relationship between the Commonwealth and the Consultant.

	(e) Notwithstanding paragraphs (b) and (c), the Consultant must ensure that at all times its Consultant's Panel Manager has the necessary authority, capability and capacity to perform the roles set out in paragraph (d).
	(f) Without limiting clause 7, the Consultant must ensure that at all times during the Term it performs and otherwise fulfils the promises, undertakings and representations it made in its submission for inclusion on the Panel with respect to the role ...

	3.3 Not Used
	3.4 Maintenance of resourcing
	Without limiting any other clause of the Panel Conditions:
	(a) the Consultant must:
	(i) ensure that for the duration of the Term it retains at all times sufficient appropriate, experienced and suitably qualified personnel, and where applicable subconsultants, to perform the Services;
	(ii) take reasonable steps (and ensure that any subconsultant takes reasonable steps) to enhance and maintain the skills of its personnel for the purpose of the Panel throughout the Term as necessary to ensure that it complies at all times with subpar...
	(iii) if the Consultant cannot at all times comply with its obligations under subparagraph (i), the Consultant must:
	A. immediately notify the Commonwealth's Panel Manager in writing; and
	B. take all such reasonable steps (including those required by the Commonwealth's Panel Manager) to effect and maintain alternative arrangements to mitigate the risk to the Commonwealth of its failure to comply with its obligations in subparagraph (i).


	(b) if the Consultant fails to comply with its obligations in paragraph (a), then the Commonwealth may elect to (in its absolute discretion) suspend or discontinue seeking proposals from the Consultant for future work in accordance with clause 2.6.

	3.5 Succession, internal communication and training
	The Consultant must, and must ensure that its personnel (including all personnel engaged on each Engagement), comply with the requirements of the Panel Agreement in respect of succession, internal communication and training.

	3.6 Discipline Leads
	This clause 3.6 only applies where the Service Categories for which the Consultant has been appointed to the Panel include Aircraft Pavements or Aeronautical Ground Lighting.
	(a) The Consultant must:
	(i) employ those people specified as Discipline Leads in the Panel Particulars in the jobs specified in the Panel Particulars; and
	(ii) subject to paragraph (b), not replace the people referred to in subparagraph (i) without the Commonwealth's Panel Manager's prior written consent.

	(b) In seeking the Commonwealth's written approval for the replacement of the Discipline Leads under subparagraph (a)(ii), the Consultant must:
	(i) provide a written request to the Commonwealth's Panel Manager which must include a curriculum vitae for the proposed replacement setting out details of their experience, ability and expertise; and
	(ii) if requested by the Commonwealth's Panel Manager, arrange for the proposed replacement to attend an interview with the Commonwealth's Panel Manger (or the Commonwealth's nominee) to enable the Commonwealth's Panel Manager to determine their suita...

	(c) The Discipline Leads will be responsible for design review for each Engagement if requested by the Commonwealth in accordance with the Contract for the relevant Engagement.


	4. INDEMNITY AND INSURANCE
	4.1 Indemnity
	(a) any claim by any person; and
	(b) all costs, losses and damages incurred or suffered by the Commonwealth,

	4.2 Consultant Insurance Obligations
	The Consultant must, without limiting any additional insurance policies the Consultant is required to have in place for any Engagement:
	(a) from the Execution Date and for the duration of the Term cause to be effected and maintained or otherwise have the benefit of the following insurance:
	(i) Public Liability Insurance;
	(ii) Workers Compensation Insurance;
	(iii) Professional Indemnity Insurance; and
	(iv) such other insurances on such terms as are specified in the Panel Particulars,

	each of which must be:
	(v) for the amounts and on terms specified by the Consultant in its tender for inclusion on the Panel and specified in the Panel Particulars;
	(vi) with insurers having a Standard and Poors, Moodys, A M Best, Fitch's or equivalent rating agency's financial strength rating of A- or better; and
	(vii) on terms which are satisfactory to the Commonwealth's Panel Manager (confirmation of which must not be unreasonably withheld or delayed);

	(b) in relation to the Public Liability Insurance, ensure the insurance:
	(i) names the Commonwealth as a party to whom the benefit of the insurance cover extends; and
	(ii) is not subject to any worldwide or jurisdictional limits which might limit or exclude the jurisdictions in which the Services are being carried out;

	(c) in relation to the Workers Compensation Insurance and Employers' Liability Insurance, ensure that to the extent permitted by law, the insurance extends to provide indemnity to the Commonwealth in respect of any statutory and common law liability t...
	(d) in relation to Professional Indemnity Insurance, ensure the insurance:
	(i) has a retroactive date of no later than the Execution Date; and
	(ii) is not subject to any worldwide or jurisdictional limits which might limit or exclude the jurisdictions in which the Services are being carried out;

	(e) promptly provide the Commonwealth's Panel Manager with evidence satisfactory to the Commonwealth's Panel Manager that:
	(i) it has complied with clause 4.2; and
	(ii) each insurance required under clause 4.2 is current and complies with clause 4.2,

	as required by the Commonwealth's Panel Manager from time to time;
	(f) ensure that:
	(i) if the insurer gives the Consultant notice of expiry, cancellation or rescission of any required insurance policy, the Consultant as soon as possible informs the Commonwealth's Panel Manager in writing that the notice has been given and effects re...
	(ii) if the Consultant cancels, rescinds or fails to renew any required insurance policy, the Consultant as soon as possible obtains replacement insurance as required by the Panel Agreement and informs the Commonwealth in writing as soon as possible o...

	(g) ensure that it:
	(i) does not do or omit to do anything whereby any insurance may be prejudiced;
	(ii) complies at all times with the terms of each insurance policy;
	(iii) if necessary, takes all possible steps to rectify any situation which might prejudice any insurance;
	(iv) punctually pays all premiums and other amounts payable in connection with all of the required insurance policies, and gives the Commonwealth's Panel Manager copies of receipts for payment of premiums upon request by the Commonwealth's Panel Manager;
	(v) renews any required insurance policy if it expires during the relevant period, unless appropriate replacement insurance is obtained;
	(vi) immediately notifies the Commonwealth's Panel Manager (in writing) if the Consultant fails to renew any required insurance policy or pay a premium;
	(vii) does not cancel or allow an insurance policy to lapse during the period for which it is required by the Panel Agreement without the prior written consent of the Commonwealth's Panel Manager;
	(viii) immediately notifies the Commonwealth's Panel Manager (in writing) of any event which may result in a required insurance policy lapsing, being cancelled or rescinded;
	(ix) complies fully with its duty of disclosure and obligations of utmost good faith toward the insurer and in connection with all of the required insurance policies;
	(x) does everything reasonably required by the Commonwealth's Panel Manager to enable the Commonwealth to claim and to collect or recover money due under any of the insurances in respect of which it is required to have the benefit of coverage under th...
	(xi) maintains full and appropriate records of incidents relevant to any insurance claim for a period of 10 years from the date of the claim;

	(h) ensure that for each Engagement under the Panel all of the Consultant's subconsultants are required to have in place such insurances as are required by Statutory Requirements and, in addition, those insurances which a reasonable and prudent subcon...
	(i) bear the excess applicable to any insurance claim made under any of the insurance policies required to be maintained by the Consultant under this clause 4.2.  Any excess borne by the Commonwealth will be a debt due from the Consultant to the Commo...
	For the purpose of paragraph (e), such evidence may include: certificates of currency (no more than 20 days old); current policy wordings (except for Professional Indemnity Insurance and where such insurances are prescribed by Statutory Requirement); ...
	The obtaining of insurance as required under clause 4.2 will not in any way limit, reduce or otherwise affect any of the obligations, responsibilities and liabilities of the Consultant under the Panel Agreement, any Contract under the Panel or otherwi...

	4.3 Failure to Insure
	(a) If the Consultant fails to comply with clause 4.2 (including any failure to cause to be effected and maintained or otherwise have the benefit of the insurance required by clause 4.2 or provide evidence satisfactory to the Commonwealth's Panel Mana...
	(b) The Consultant must take all necessary steps to assist the Commonwealth in exercising its discretion under paragraph (a).  For the purpose of this paragraph (b), "all necessary steps" includes providing all insurance information and documents (inc...

	4.4 Period of Insurance
	The insurance which the Consultant is required to cause to be effected and maintained or otherwise have the benefit of under clause 4.2 must be maintained:
	(a) in the case of Public Liability Insurance:
	(i) written on an occurrence basis, until the expiry of the Term (and, after the expiry of the Term, for so long as the Consultant is performing Services in respect of an Engagement); or
	(ii) written on a claims made basis, until the expiration of the run-off period specified in the Panel Particulars following the latest of the:
	A. expiry of the Term; and
	B. Completion of the Services in respect of all Engagements under the Panel;


	(b) in the case of Workers Compensation Insurance, until the expiry of the Term (and, after the expiry of the Term, for so long as the Consultant is performing Services in respect of an Engagement); and
	(c) in the case of Professional Indemnity Insurance, until the expiration of the run-off period specified in the Panel Particulars following the latest of the:
	(i) expiry of the Term; and
	(ii) Completion of the Services in respect of all Engagements under the Panel.


	4.5 Notice of Potential Claim
	The Consultant must:
	(a) as soon as possible inform the Commonwealth in writing of any fact, matter or occurrence that may give rise to a claim under an insurance policy required by the Panel Agreement under clause 4.2 or any claim actually made against the Consultant or ...
	(b) keep the Commonwealth informed of all significant developments concerning the claim, except in circumstances where the Commonwealth is making a claim against the Consultant; and
	(c) ensure that its subconsultants similarly inform the Consultant and the Commonwealth in writing of any fact, matter or occurrence that may give rise to a claim under an insurance policy required by the Panel Agreement or any claim actually made aga...
	provided that, in respect of Professional Indemnity Insurance, the Consultant:
	(d) subject to paragraph (e), is not required to provide (or procure that its subconsultants provide) details of individual claims; and
	(e) must notify the Commonwealth if the estimated total combined value of claims made against the Consultant and claims which may arise from circumstances reported by the Consultant to its insurer in a policy year would potentially reduce the availabl...

	4.6 Cross Liability
	Clause 4.6 does not apply to Professional Indemnity Insurance or Workers Compensation Insurance.
	Where the Panel Agreement requires insurance to provide cover to more than one insured, the Consultant must ensure that, to the extent permitted by law, the insurance policy provides that:
	(a) the insurer agrees to treat each insured as a separate insured as though a separate contract of insurance had been entered into with each insured, without increasing the deductibles or reducing the overall limit of indemnity;
	(b) the insurer will not impute to any insured any knowledge or intention or a state of mind possessed or allegedly possessed by any other insured;
	(c) the insurer waives all rights, remedies or relief to which it might become entitled by subrogation against any of the parties to whom the benefit of insurance cover extends and that failure by any insured to observe and fulfil the terms of the pol...
	(d) a notice to the insurer by one insured will be deemed to be notice on behalf of all insureds; and
	(e) the insurer agrees not to reduce or exclude the insurance cover of an insured because the:
	(i) liability of the insured is limited by the operation of the proportionate liability legislation of any Australian jurisdiction; or
	(ii) proportionate liability legislation of any Australian jurisdiction is lawfully excluded by the contract.


	4.7 Insurances Primary
	(a) The Commonwealth is not obliged to make a claim or institute proceedings against any insurer under the insurances before enforcing any of its rights or remedies under the indemnities referred to in this Panel Agreement or generally.
	(b) The Consultant is not relieved from and remains fully responsible for its obligations and liabilities in accordance with this Panel Agreement and at law regardless of whether the insurances respond or fail to respond to any claim and regardless of...


	5. SCHEDULE OF RATES
	5.1 Role of Schedule of Rates
	(a) Subject to paragraph (b), the Schedule of Rates has the following roles:
	(i) where the Consultant is engaged in accordance with the procedures set out in Section 3 of the Panel Agreement on a schedule of rates basis, the Schedule of Rates will apply;
	(ii) where the Consultant is engaged on a staged or phased basis, the Schedule of Rates will apply to any adjustment of the relevant lump sum fee on a phase-by-phase basis;
	(iii) the Schedule of Rates may be used for the valuation of any "Variation" under any Engagement;
	(iv) the Schedule of Rates will be used when the Consultant is to be engaged as a subconsultant to another Panel Consultant in relation to any Services being provided under the Panel; and
	(v) the Schedule of Rates will be used for valuing amounts payable to the Consultant for Services performed under a Short Form Engagement Process in accordance with clause 2 of Section 3 of the Panel Agreement.

	(b) For the avoidance of doubt, where the Consultant is engaged under a lump sum fee in respect of any Engagement, that lump sum fee will not (unless elsewhere stated in the relevant Contract) be subject to rise and fall in costs.

	5.2 Rise and Fall
	5.3 Rates and Prices in the Schedule of Rates
	(a) The Consultant's Panel Manager may, within 30 days before or after each anniversary of the Base Date (and, after the expiry of the Term, for so long as the Consultant is performing Services in respect of an Engagement), notify the Commonwealth's P...
	(b) If the Consultant fails to notify the Commonwealth's Panel Manager of an adjustment to its rates and prices in the Schedule of Rates in accordance with paragraph (a):
	(i) the Consultant will have no entitlement to an adjustment of the rates and prices in the Schedule of Rates for the relevant year; and
	(ii) the previously notified and agreed rates and prices will apply.
	Clause 5.3 will survive the expiry of the Term.



	6. CONFLICT OF INTEREST
	(a) The Consultant warrants that:
	(i) as at the Execution Date, no conflict of interest exists or is likely to arise in the performance of its obligations under this Panel Agreement;
	(ii) it will ensure that no conflict of interest exists or is likely to arise at any time during the Term:
	A. whether in performance of its obligations:
	1) under this Panel Agreement;
	2) in respect of any Engagement; or
	3) otherwise in the performance of services for any third party; or

	B. when it seeks to:
	1) engage a Panel Consultant as a subconsultant; or
	2) enter into a subconsultancy with another Panel Consultant,


	for the purposes of any Engagement;
	(iii) if any such conflict of interest or risk of such conflict of interest arises, the Consultant will:
	A. immediately notify the Commonwealth's Panel Manager in writing of the conflict or risk;
	B. include in the notice provided to the Commonwealth's Panel Manager under subsubparagraph A details of the steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the conflict of interest; and
	C. take such steps as may be required by the Commonwealth to remove or minimise the conflict or risk of conflict; and

	(iv) it will not submit a proposal for any Engagement if the Consultant has a conflict of interest or if there is a risk of conflict of interest in respect of the Engagement.

	(b) The Commonwealth's Panel Manager may (in its absolute discretion), at any time during the Term, notify the Consultant in writing that it considers that an actual, potential or perceived conflict of interest has arisen between the interests of the ...
	(i) Panel Agreement; or
	(ii) any Engagement (including any proposal submitted by the Consultant in respect of any Engagement).

	(c) If a notice is given under paragraph (b), the Consultant will:
	(i) immediately respond to the Commonwealth's Panel Manager in writing, providing details of:
	A. the actual, potential or perceived conflict of interest identified in the Commonwealth's Panel Manager's notice; and
	B. the steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the conflict of interest; and

	(ii) comply with any direction given by the Commonwealth's Panel Manager in relation to the actual, potential or perceived conflict of interest.


	7. CONSULTANT’S SUBMISSION
	(a) acknowledges that:
	(i) in its submission for inclusion on the Panel it made promises, undertakings and representations;
	(ii) the Commonwealth has entered into this Panel Agreement in reliance upon those promises, undertakings and representations; and
	(iii) the requirements of the Panel Agreement are minimum requirements for the Services only and do not limit the Consultant's obligations under any Engagement;

	(b) where requested by the Commonwealth, must perform or otherwise fulfil those promises, undertakings and representations, whether in the performance of any specific Services under any Engagement or otherwise; and
	(c) without limiting paragraphs (a) and (b), must comply with any undertakings or representations it made in its submission for inclusion on the Panel relating to ensuring the security of Confidential Information and Sensitive and Classified Informati...

	8. quality assurance
	(a) must implement the quality assurance process, system or framework in its submission for inclusion on the Panel;
	(b) must allow the Commonwealth's Panel Manager or anyone else acting on behalf of the Commonwealth access to the quality assurance process, system or framework of the Consultant and its subconsultants so as to enable auditing or other monitoring;
	(c) will not be relieved from compliance with any of its Panel obligations or from any of its liabilities whether under the Panel Agreement, any Terms of Engagement or otherwise according to law as a result of:
	(i) the implementation of, and compliance with, the quality assurance requirements of the Panel Agreement or Terms of Engagement;
	(ii) any direction by the Commonwealth's Panel Manager concerning the Consultant's quality assurance process, system or framework or its compliance or non-compliance with the process, system or framework;
	(iii) any audit or other monitoring by the Commonwealth's Panel Manager or anyone else acting on behalf of the Commonwealth of the Consultant's compliance with the quality assurance process, system or framework; or
	(iv) any failure by the Commonwealth's Panel Manager, or anyone else acting on behalf of the Commonwealth, to detect:
	A. all or any part of the Consultant's performance of its obligations under the Panel Agreement; or
	B. any Services,
	which are not in accordance with the requirements of the Panel Agreement or Terms of Engagement (as the case may be), including where any such failure arises from any negligence on the part of the Commonwealth's Panel Manager or other person; and


	(d) must, if it receives a notice of non-complying services under the Terms of Engagement in respect of any Engagement:
	(i) update its quality assurance process, system or framework to ensure that it is adequate to prevent a reoccurrence of that non-complying service in that or similar Engagements; and
	(ii) take any other steps necessary to avoid a reoccurrence of the non-complying Services in that or similar Engagements,
	and must upon request provide evidence of its compliance with subparagraphs (i) and (ii) to the Commonwealth's Panel Manager.


	9. Performance management
	(a) The Consultant's Panel Manager must participate in performance management discussions with the Commonwealth as required by the Commonwealth's Panel Manager, which will:
	(i) subject to subparagraph (iii), be held at a time and location required by the Commonwealth's Panel Manager and notified to the Consultant in writing;
	(ii) be conducted using any system required by the Commonwealth's Panel Manager;
	(iii) be conducted at not less than 12 monthly intervals; and
	(iv) consider the Consultant's:
	A. Panel-wide performance; and
	B. individual Engagement level performance.


	(b) The Consultant must:
	(i) no later than four weeks before each performance management discussion conducted under paragraph (a), submit to the Commonwealth's Panel Manager such information as the Commonwealth's Panel Manager requires for the purpose of monitoring the Consul...
	(ii) in the event of any significant issue with respect to the performance of the Consultant (at Panel-wide level or at an individual Engagement level) immediately notify the Commonwealth's Panel Manager in writing, providing full details of:
	A. the significant performance issue; and
	B. the steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the risk of the significant performance issue.


	(c) Without limiting the Consultant's obligations under this Panel Agreement, under an Engagement or otherwise, the Consultant must:
	(i) ensure it maintains a consistently high standard of performance;
	(ii) capture, manage and report on data regarding the Consultant's performance (including any processes and systems for managing performance);
	(iii) report to the Commonwealth on its performance and management of performance issues that may arise from time to time (including the performance of its key personnel and subconsultants); and
	(iv) ensure that it will otherwise meet the Commonwealth's requirements and best practice,
	under this Panel Agreement and in respect of each Engagement.


	10. GENERAL
	10.1 Governing Law
	10.2 Authority to Act

	11. Commercial-in-Confidence Information AND JOINT AND SEVERAL LIABILITY
	11.1 General
	(a) publish details of agency agreements, Commonwealth contracts, amendments and variations to any agreement or contract and standing offers with an estimated value of $10,000 or more on AusTender (the Commonwealth's business opportunity website locat...
	(b) report and post on the internet a list of contracts valued at $100,000 or more and identify confidentiality requirements in accordance with the Senate Order on Department and Agency Contracts; and
	(c) report and post on the internet information about its contracts in other ways pursuant to its other reporting and disclosure obligations, including annual reporting requirements and disclosure to any House or Committee of the Parliament of the Com...

	11.2 Commercial-in-Confidence Information
	(a) Subject to paragraphs (b) and (c), the Commonwealth will take reasonable steps to protect the confidentiality of the Consultant's information described in the Panel Particulars and received from the Consultant (Commercial-in-Confidence Information).
	(b) The obligation of confidentiality in paragraph (a) does not apply if the Commercial-in-Confidence Information is:
	(i) disclosed by the Commonwealth to its legal or other advisers, or to its officers, employees, contractors or agents in order to comply with its obligations or to exercise its rights under or in connection with this Panel Agreement;
	(ii) disclosed by the Commonwealth to its legal or other advisers, or to its officers, employees, contractors or agents in order to comply with the Commonwealth's management, reporting or auditing requirements;
	(iii) disclosed by the Commonwealth to any responsible Minister or any Ministerial adviser or assistant;
	(iv) disclosed by the Commonwealth to any House or Committee of the Parliament of the Commonwealth of Australia;
	(v) disclosed to any Commonwealth department, agency or authority by virtue of or in connection with its functions, or statutory or portfolio responsibilities;
	(vi) authorised or required by law to be disclosed; or
	(vii) in the public domain otherwise than due to a breach of paragraph (a).

	(c) The parties acknowledge that the Commercial-in-Confidence Information is regarded by the Consultant as confidential in nature for the justifications given by the Consultant in the Panel Particulars and for the period asserted by the Consultant in ...
	(d) The Consultant:
	(i) must not, in marking information provided to the Commonwealth, misuse the term "confidential" or any similar term implying confidentiality; and
	(ii) acknowledges that the marking of information as "confidential" or in similar terms does not affect the legal nature or character of the information.


	11.3 Joint and Several Liability
	(a) Where the Consultant comprises more than one person, the terms, conditions and warranties of this Panel Agreement and any Engagement will bind all such persons jointly and each of them severally.
	(b) Where the Consultant comprises more than one person or the Consultant is or would be otherwise jointly or severally liable to the Commonwealth with any other person (whether in contract, in tort for negligence or otherwise), each person comprising...
	(i) warrants that it will be responsible to the Commonwealth for the acts and omissions (including breaches of contract) of each other person comprising the Consultant or each other person with whom the Consultant is or would be otherwise jointly and ...
	(ii) for the purposes of subparagraph (i), warrants that it will:
	A. review all of the activities of the Other Person under or in connection with this Panel Agreement or the performance of Services (Other's Activities); and
	B. identify and rectify all errors or defects in or omissions from the Other's Activities or any other aspect of the Other's Activities which is not in accordance with the relevant contractual requirements;

	(iii) unconditionally and irrevocably guarantees to the Commonwealth that the Other Person will discharge all of its liabilities to the Commonwealth arising out of or in connection with the Other's Activities (Other's Liabilities);
	(iv) unconditionally undertakes to pay to the Commonwealth on demand any amount demanded in writing by the Commonwealth on account of the Other's Liabilities to the extent that they have not been discharged by the Other Person; and
	(v) as a separate, additional and primary liability, unconditionally and irrevocably indemnifies the Commonwealth from and against all costs, expenses, losses and damages incurred or suffered by the Commonwealth as a result of or in connection with:
	A. the Other's Activities or the Other's Liabilities; or
	B. a breach of the warranty in paragraph (b) or a failure by the person to perform any of its obligations under this clause 11.3.


	(c) To the maximum extent permitted by law, the liability of a party under paragraph (b)(iii), (iv) or (v) will not be affected by any act, omission, matter or thing that would otherwise operate in law or in equity to reduce or release the party from ...


	12. COMPLIANCE WITH GOVERNMENT POLICY
	12.1 Generally
	(a) acknowledges that there are (and will be) numerous Commonwealth Requirements which apply (or will apply) to the performance of the Services; and
	(b) will comply with all such Commonwealth Requirements (including those notified to the Consultant by the Commonwealth throughout the Term as they come into existence or otherwise become applicable) in performing Services and otherwise discharging it...

	12.2 Workplace Gender Equality
	(a) comply with its obligations under the Workplace Gender Equality Act 2012 (Cth); and
	(b) not enter into a subcontract made in connection with any Services with a subconsultant named by the Workplace Gender Equality Agency as an employer currently not complying with the Workplace Gender Equality Act 2012 (Cth).

	12.3 Defence's Security Alert System
	(a) The Consultant must be fully familiar with the requirements of Defence's Security Alert System as amended from time to time.
	(b) The Consultant's Panel Manager must attend all security briefings as required by the Commonwealth's Panel Manager from time to time.
	(c) In carrying out the Services or otherwise in conducting any activities in connection with this Panel Agreement, the Consultant must comply with the requirements of Defence's Security Alert System at any level (or individual measure from a higher l...
	(d) The Consultant must participate in all rehearsals of Defence's Security Alert System as directed by the Commonwealth's Panel Manager from time to time.

	12.4 Fraud Control
	(a) Without limiting the Consultant's other obligations, the Consultant must proactively:
	(i) take all necessary measures to prevent, detect and investigate any fraud in connection with the Panel Agreement or any Engagement (including all measures directed by the Commonwealth's Panel Manager); and
	(ii) take all necessary corrective action to mitigate any loss or damage to the Commonwealth resulting from fraud to the extent that the fraud was caused or contributed to by the Consultant or any of its officers, employees, consultants, subcontractor...

	(b) If the Consultant knows or suspects that any fraud is occurring or has occurred it must immediately provide a detailed written notice to the Commonwealth's Panel Manager including details of:
	(i) the known or suspected fraud;
	(ii) how the known or suspected fraud occurred;
	(iii) the proactive corrective action the Consultant will take under paragraph (a)(ii); and
	(iv) the proactive measures which the Consultant will take under paragraph (a)(i) to ensure that the fraud does not occur again,



	13. ENTRY CONDITIONS
	(a) Any person wishing to enter any Commonwealth establishment (Establishment) must comply with all relevant Commonwealth Requirements and other relevant local rules and regulations relating to the entry to and conditions upon remaining within the Est...
	(b) Without limiting paragraph (a), the Consultant must comply with all relevant security induction procedures and Commonwealth access pass requirements applicable to the Establishment.

	14. DEFENCE INDUSTRY SECURITY PROGRAM
	(a) The Defence Industry Security Program (DISP) assists in securing Defence capability through strengthened security practices in partnership with industry, and enhances Defence's ability to manage risk in the evolving security environment.
	(b) Without limiting the Panel Agreement, the Consultant must at its cost comply with any requirement notified by the Commonwealth's Panel Manager in relation to the DISP including to obtain and thereafter maintain for the Term any specified level of ...
	(c) The Consultant must comply at its cost with any requirement in connection with the DISP where required in respect of any Engagement, including by obtaining any specified level of DISP membership for that Engagement.
	(d) The Consultant is referred to the DISP website located at http://www.defence.gov.au/dsvs/industry.

	15. INFORMATION SECURITY - CONFIDENTIAL INFORMATION
	15.1 Consultant's Warranty
	(a) The Consultant acknowledges and agrees that the Confidential Information is confidential.
	(b) Subject to clause 15.3, the Consultant warrants that, on the Execution Date, it is not aware of any breach of clause 15 by the Consultant or any Recipient.

	15.2 Confidential Information Requirements
	(a) The Consultant must:
	(i) strictly comply with:
	A. clause 15; and
	B. all other Confidential Information and information security requirements notified by the Commonwealth's Panel Manager (including any Separation Arrangements); and

	(ii) immediately put in place arrangements to ensure that it strictly complies with:
	A. clause 15; and
	B. all other Confidential Information and information security requirements notified by the Commonwealth's Panel Manager (including any Separation Arrangements).


	(b) The Consultant must not:
	(i) copy or otherwise reproduce in any form or medium the contents of the Confidential Information (or any part of it) or otherwise cause, permit or allow the Confidential Information (or any part of it) to be copied or reproduced in any form or mediu...
	(ii) disclose, use or deal with, the Confidential Information (or any part of it) or otherwise cause, permit or allow the Confidential Information (or any part of it) to be disclosed, used or dealt with,
	for any purpose other than performing its obligations under the Panel Agreement or the Services or otherwise complying with its obligations under the Panel Agreement.

	(c) The Consultant must ensure that all Recipients of Confidential Information:
	(i) strictly comply with:
	A. clause 15; and
	B. all other Confidential Information and information security requirements notified by the Commonwealth's Panel Manager (including any Separation Arrangements);

	(ii) immediately put in place arrangements to ensure that they strictly comply with:
	A. clause 15; and
	B. all other Confidential Information and information security requirements notified by the Commonwealth's Panel Manager (including any Separation Arrangements); and

	(iii) do not do or omit to do anything which, if done or omitted to be done by the Consultant, would be a breach of:
	A. clause 15; or
	B. any other Confidential Information or information security requirements notified by the Commonwealth's Panel Manager (including any Separation Arrangements).


	(d) The Consultant must:
	(i) ensure:
	A. the Confidential Information (or any part of it); and
	B. all documents, materials, media, information technology environments and all other things on or in which the Confidential Information (or any part of it) may be or is recorded, contained, set out, referred to, stored, processed or communicated (inc...
	are strictly kept:
	C. secure and protected at all times from all unauthorised use, access, configuration and administration (or similar); and
	D. otherwise in accordance with all Separation Arrangements; and

	(ii) immediately:
	A. detect all actual or potential Confidential Information Incidents;
	B. notify the Commonwealth's Panel Manager if it becomes aware of any actual or potential Confidential Information Incident;
	C. take all steps necessary to prevent, end, avoid, mitigate or otherwise manage the adverse effect of any actual or potential Confidential Information Incident; and
	D. strictly comply with all other Confidential Information and information security requirements notified by the Commonwealth's Panel Manager (including any Separation Arrangements),
	(together the Confidential Information Requirements).



	15.3 Return, Destruction and Erasure of Confidential Information
	(a) Within 7 days of:
	(i) a request from the Commonwealth's Panel Manager, at any time;
	(ii) the termination of the Consultant's Panel Agreement under clause 18 or otherwise at law; or
	(iii) the expiry of the Term,
	the Consultant must:
	(iv) subject to paragraph (b), as directed by the Commonwealth or the Commonwealth's Panel Manager in the notice or request promptly:
	A. where the Confidential Information is in a tangible form, securely and appropriately return all copies of that Confidential Information to the Commonwealth's Panel Manager;
	B. securely and appropriately destroy and erase all copies of the Confidential Information (whether in a tangible or intangible form);
	C. ensure all Recipients of Confidential Information (or any part of it) promptly securely and appropriately return, destroy and erase all copies of the Confidential Information (whether in a tangible or intangible form); and
	D. provide the Commonwealth's Panel Manager with a statutory declaration in a form approved by the Commonwealth from an authorised officer approved by the Commonwealth (acting reasonably) confirming that the Confidential Information has been securely ...

	(v) promptly notify the Commonwealth's Panel Manager of all Confidential Information (or any part of it) which the Consultant knows or ought to know:
	A. has not been securely and appropriately returned, destroyed or erased by the Consultant and all Recipients; and
	B. is beyond the Consultant's (or a Recipient's) possession, power, custody or control,
	giving full particulars (including the nature and extent of the Confidential Information, precise location, entity in possession, custody or control and all relevant Confidential Information and information security arrangements).


	(b) To the extent required by a Statutory Requirement or to maintain compliance with the Consultant's quality assurance process, system or framework, the Consultant may keep one copy of the Confidential Information for its records subject to the Consu...
	(i) promptly notifying the Commonwealth's Panel Manager of all Confidential Information it proposes to keep and the detailed basis for doing so; and
	(ii) maintaining the information security of the Confidential Information in accordance with clause 15.

	(c) The Consultant acknowledges and agrees that the return, destruction or erasure of the Confidential Information does not affect the Consultant's obligations under clause 15.

	15.4 Compliance
	(a) provide the Commonwealth's Panel Manager with:
	(i) evidence of the Consultant's and all Recipients' compliance with clause 15 (including any Separation Arrangements and the Confidential Information Requirements), including all arrangements that the Consultant and all Recipients have in place; and
	(ii) a statutory declaration in a form approved by the Commonwealth from an authorised officer whose identity and position is approved by the Commonwealth (acting reasonably) in respect of the Consultant's and all Recipients' compliance with clause 15...
	by the time and date specified in the request; and

	(b) as directed by the Commonwealth's Panel Manager in the request, provide the Commonwealth and the Commonwealth's Panel Manager with access to the Consultant's and all Recipients' premises, records, information technology environments and equipment ...

	15.5 Acknowledgement, Release and Indemnity
	(a) acknowledges and agrees that:
	(i) the Commonwealth has entered into the Panel Agreement strictly on the basis of, and in reliance upon, the obligations, warranties and releases set out in clause 15;
	(ii) without limiting any other right or remedy of the Commonwealth, if the Consultant:
	A. notifies the Commonwealth's Panel Manager under clause 15.2(d)(ii)B; or
	B. has failed to strictly comply with:
	1) clause 15; or
	2) any other Confidential Information or information security requirements notified by the Commonwealth's Panel Manager (including any Separation Arrangements),

	the Commonwealth may (in its absolute discretion) do any one or more of the following:
	C. terminate the Consultant's Panel Agreement under clause 18; or
	D. take such Confidential Information Incident or failure into account in assessing any future registration of interest process, tender process or similar procurement process in connection with the Panel Agreement, the Services or any other Commonweal...

	(iii) the exercise of any of the Commonwealth's absolute discretions under clause 15 is not capable of being the subject of a dispute or difference for the purposes of clause 12 of the Section 4A Terms of Engagement or clause 13 of the Section 4B Term...

	(b) releases the Commonwealth in respect of any costs, expenses, losses, damages or liabilities suffered or incurred by the Consultant or any other person or entity arising out of or in connection with the exercise of any of the Commonwealth's absolut...
	(c) indemnifies the Commonwealth in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Commonwealth arising out of or in connection with:
	(i) a Confidential Information Incident;
	(ii) the Consultant's failure to strictly comply with clause 15 or any other Confidential Information or information security requirements notified by the Commonwealth's Panel Manager (including any Separation Arrangements); or
	(iii) the exercise of any of the Commonwealth's absolute discretions under clause 15.



	16. SIGNIFICANT EVENTS
	16.1 Consultant's Warranty
	(a) Material Change; or
	(b) Defence Strategic Interest Issue,

	16.2 Notice of Significant Event
	(a) the Significant Event, including:
	(i) whether the Consultant considers that it is a Material Change, Defence Strategic Interest Issue or circumstances otherwise set out in paragraph (c) or (d) of the defined term "Significant Event";
	(ii) the date or dates on or during which the Significant Event occurred; and
	(iii) whether any of the Consultant's key people or other personnel engaged in connection with the Panel Agreement or any Engagement were involved); and

	(b) the steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the risk of any adverse effect of the Significant Event on the interests of the Commonwealth.

	16.3 Commonwealth Rights Upon Occurrence of Significant Event
	(a) Without limiting any other right or remedy of the Commonwealth (under the Panel Agreement or otherwise at law or in equity), if:
	(i) the Consultant notifies the Commonwealth's Panel Manager under clause 16.2; or
	(ii) the Commonwealth otherwise considers (in its absolute discretion) that there exists (or is likely to exist) a Significant Event in relation to the Consultant,
	the Commonwealth may (in its absolute discretion) do any one or more of the following:
	(iii) notify the Consultant that it is required to provide, or meet with representatives of the Commonwealth to provide, further information, documents or evidence in relation to, and otherwise clarify, the:
	A. nature and extent of the Significant Event; and
	B. steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the risk of any adverse effect of the Significant Event on the interests of the Commonwealth,
	by the time and date specified in the notice; and


	(iv) regardless of whether or not the Commonwealth has notified the Consultant under subparagraph (iii), notify the Consultant that:
	A. the Consultant may continue to perform its obligations under the Panel Agreement or the Services, whether with or without such conditions as the Commonwealth thinks fit (in its absolute discretion) including the Consultant immediately:
	1) preparing and implementing a Significant Event Remediation Plan in accordance with clause 16.4; or
	2) completing, duly executing and returning a deed,

	by the time and date specified in the notice, in each case in a form and on terms acceptable to the Commonwealth in its absolute discretion; or
	B. the Commonwealth has elected to treat the Significant Event as an Insolvency Event for the purposes of clause 18 and (without limiting its other rights) terminate the Consultant's Panel Agreement under clause 18.


	(b) Without limiting any other provision of the Panel Agreement, if the Consultant is in breach of clause 16 then the Commonwealth may (in its absolute discretion) notify the Consultant that the Commonwealth has elected to treat the Significant Event ...

	16.4 Significant Event Remediation Plan
	(a) If notified by the Commonwealth under clause 16.3(a)(iv)A.1), the Consultant must prepare and submit a draft Significant Event Remediation Plan to the Commonwealth's Panel Manager for approval within 10 business days of the Commonwealth's notice.
	(b) A draft Significant Event Remediation Plan prepared by the Consultant under paragraph (a) must include the following information:
	(i) how the Consultant will address the Significant Event in the context of the Panel Agreement and the Services, including confirmation that the implementation of the Significant Event Remediation Plan will not in any way impact on the performance of...
	(ii) how the Consultant will ensure events similar to the Significant Event do not occur again;
	(iii) if the Significant Event involves a Material Change, how the Material Change will impact the Consultant's original agreement with the Commonwealth; and
	(iv) any other matter reasonably requested by the Commonwealth's Panel Manager.

	(c) The Commonwealth's Panel Manager will review the draft Significant Event Remediation Plan and either approve the draft Significant Event Remediation Plan or provide the Consultant with the details of any changes that are required. The Consultant m...
	(d) Without limiting its other obligations under the Panel Agreement, the Consultant must comply with the Significant Event Remediation Plan as approved by the Commonwealth's Panel Manager. The Consultant agrees to provide reports and other informatio...

	16.5 Release
	Without limiting any other provision of the Panel Agreement, the Consultant must bear, and releases the Commonwealth in respect of, all costs, expenses, losses, damages or liabilities suffered or incurred by the Consultant or any other person or entit...


	17. ACCESS TO Project DOCUMENTS
	(a) at the request of the Commonwealth's Panel Manager, at any time during the Term and the period of 10 years following the end of the Term:
	(i) make the Project Documents immediately available for inspection and copying by the Commonwealth's Panel Manager or any other person nominated by the Commonwealth's Panel Manager;
	(ii) provide to the Commonwealth's Panel Manager such copies of the Project Documents as the Commonwealth's Panel Manager may require;
	(iii) provide all such facilities and assistance and answer all such questions which may be required to enable the Commonwealth's Panel Manager or any nominated persons to identify the amounts being (or proposed to be) incurred or expended by the Cons...
	(iv) make available any officers, employees, agents or subconsultants for interviews with the Commonwealth's Panel Manager or any nominated persons;

	(b) within the time required by the Commonwealth's Panel Manager prior to the end of the Term, deliver to the Commonwealth's Panel Manager a copy of the installed version of each item of software comprising the IT Equipment incorporated in the Service...
	(c) ensure that it maintains copies of all Project Documents in such a manner as to enable convenient and efficient review by the Commonwealth when required.

	18. TERMINATION FOR INSOLVENCY or breach
	(a) suffers an Insolvency Event;
	(b) fails to comply with clause 14;
	(c) fails to comply with clause 15; or
	(d) is in breach of any other clause of this Panel Agreement, and such breach remains unremedied after the Commonwealth has given not less than 7 days notice to remedy such breach,
	the Commonwealth may immediately terminate the Consultant's Panel Agreement by written notice.

	19. general
	19.1 Privacy
	(a) The Consultant must:
	(i) comply with its obligations under the Privacy Act;
	(ii) comply with the Australian Privacy Principles when doing any act or engaging in any practice for the purposes of this Panel Agreement, as if it were an agency as defined in the Privacy Act;
	(iii) use Personal Information received, created or held by the Consultant for the purposes of this Panel Agreement only for the purposes of fulfilling its obligations under this Panel Agreement;
	(iv) not disclose Personal Information received, created or held by the Consultant for the purposes of this Panel Agreement without the prior written approval of the Commonwealth's Panel Manager;
	(v) not collect, transfer, store or otherwise use Personal Information received, created or held by the Consultant for the purposes of this Panel Agreement outside Australia, or allow parties outside Australia to have access to it, without the prior w...
	(vi) co-operate with demands or inquiries made by the Federal Privacy Commissioner or the Commonwealth's Panel Manager in relation to the management of Personal Information in connection with this Panel Agreement;
	(vii) ensure that any person whom the Consultant allows to access Personal Information which is received, created or held by the Consultant for the purposes of this Panel Agreement is made aware of, and undertakes in writing to observe, the Australian...
	(viii) comply with policy guidelines laid down by the Commonwealth or issued by the Federal Privacy Commissioner from time to time relating to Personal Information;
	(ix) ensure that records (as defined in the Privacy Act) containing Personal Information received, created or held by the Consultant for the purposes of this Panel Agreement are, at the expiration or earlier termination of the Consultant's Panel Agree...
	(x) agree to the naming or other identification of the Consultant in reports by the Federal Privacy Commissioner;
	(xi) ensure that any subcontract made in connection with this Panel Agreement or any Terms of Engagement contains enforceable obligations requiring the subconsultant to comply with the Consultant's obligations arising out of clause 19.1, as if the sub...
	(xii) enforce the obligations referred to in subparagraph (xi) in accordance with such directions as the Commonwealth's Panel Manager may give;
	(xiii) not use Personal Information collected by the Consultant in connection with the Panel Agreement for, or in any way relating to, any direct marketing purpose; and
	(xiv) indemnify the Commonwealth in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Commonwealth arising out of or in connection with:
	A. a breach of the obligations of the Consultant under clause 19.1;
	B. a breach of a subconsultant's obligations under a subcontract as contemplated by subparagraph (xi);
	C. the misuse of Personal Information held in connection with this Panel Agreement by the Consultant or a subconsultant; or
	D. the disclosure of Personal Information held in connection with this Panel Agreement by the Consultant or a subconsultant in breach of an obligation of confidence.


	(b) For the purposes of paragraph (a)(xiv), costs, expenses, losses, damages or liabilities includes any compensation paid to a person by or on behalf of the Commonwealth to settle a complaint arising out of, or in any way in connection with, a breach...
	(c) The Consultant must immediately notify the Commonwealth in writing if the Consultant:
	(i) becomes aware of a breach of the obligations under clause 19.1 by itself or by a subconsultant;
	(ii) becomes aware of a breach of a subconsultant's obligations under a subcontract as contemplated by paragraph (a)(xi);
	(iii) becomes aware that a disclosure of Personal Information may be required by law; or
	(iv) is approached or contacted by, or becomes aware that a subconsultant has been approached or contacted by, the Federal Privacy Commissioner or by a person claiming that their privacy has been interfered with.

	(d) The Consultant acknowledges that, in addition to the requirements of clause 19.1, the Consultant may also be obliged to comply with other obligations in relation to the handling of Personal Information, including State and Territory legislation.
	(e) Nothing in clause 19.1 limits any of the Consultant's other obligations or liabilities under the Panel Agreement.
	(f) In clause 19.1, received includes collected.

	19.2 Freedom of Information
	19.3 Long Service Leave
	(a) Without limiting its other obligations or liabilities under this Panel Agreement or otherwise, the Consultant must comply with its obligations under the Long Service Leave Legislation.
	(b) If required by the Long Service Leave Legislation, the Consultant must pay any levy, charge, contribution or associated amount in respect of the Services.
	(c) The Consultant will have no Claim against the Commonwealth arising out of or in connection with its obligations under this clause 19.3 or any other obligation under the Long Service Leave Legislation.

	19.4 Assignment
	The Consultant must not, without the prior written approval of the Commonwealth and except on the terms and conditions determined in writing by the Commonwealth, assign, mortgage, charge or encumber the Panel Agreement, any Engagement or any part or a...

	19.5 Publicity
	(a) Without limiting clause 15, the Consultant must:
	(i) not furnish any information or issue any document or other written or printed material arising out of or in connection with the Panel, this Panel Agreement, the Services or any Engagement for publication in the media or on social media without the...
	(ii) refer any enquiries from the media arising out of or in connection with the Panel, this Panel Agreement, the Services or any Engagement to the Commonwealth's Panel Manager.

	(b) If the Commonwealth considers in its reasonable discretion that the Consultant has failed to comply with the requirements of this clause 19.5, the Commonwealth may in is absolute discretion exercise its rights under clause 2.6.


	20. PAYMENT TIMES PROCUREMENT CONNECTED POLICY
	(a) As at the Execution Date, the Consultant is a Reporting Entity if so specified in the Panel Particulars for the purposes of the Payment Times Procurement Connected Policy and clause 10 of the Section 4A Terms of Engagement or clause 11 of the Sect...
	(b) If, during the Term, the Consultant becomes a Reporting Entity for the purposes of the Payment Times Procurement Connected Policy, then it must promptly give notice of this to the Commonwealth's Panel Manager and thereafter comply with clause 10 o...

	21. Black Economy Procurement Connected Policy
	(a) The Consultant must not enter into a subcontract with a subconsultant (or agree to a novation of a subcontract to a subconsultant) if the total value of the services under the subcontract is expected to exceed $4 million (inclusive of GST) unless ...
	(b) The Consultant must obtain and hold additional STRs in the circumstances set out in the table below within 10 business days of the Consultant becoming aware of the circumstances arising:
	(c) The Consultant must provide the Commonwealth's Panel Manager with copies of the STRs referred to in paragraph (a) or (b) within 5 business days after a written request by the Commonwealth's Panel Manager.
	(d) The Consultant:
	(i) warrants that at the Award Date it holds a valid and satisfactory STR;
	(ii) must hold a valid and satisfactory STR at all times during the Term (and, after the expiry of the Term, for so long as the Consultant is performing Services in respect of an Engagement) and, on request by the Commonwealth's Panel Manager, provide...
	(iii) must ensure that any subconsultant, if the total value of all work under the subcontract is expected to exceed $4 million (inclusive of GST), holds and valid and satisfactory STR at all times during the term of the relevant subcontract; and
	(iv) must retain a copy of any STR held by any subconsultant in accordance with subparagraph (iii) and must, on request by the Commonwealth's Panel Manager, provide to the Commonwealth's Panel Manager a copy of any such STR.

	(e) For the purposes of the Contract, an STR is taken to be:
	(i) satisfactory if the STR states that the entity has met the conditions, as set out in the Black Economy Procurement Connected Policy, of having a satisfactory engagement with the Australian tax system; and
	(ii) valid if the STR has not expired as at the date on which the STR is required to be provided or held.

	(f) For the purposes of this clause 21, a reference to a "business day" is to a day other than a Saturday, Sunday or a public holiday in the Australian Capital Territory.

	22. Compliance with the Commonwealth Supplier Code of Conduct
	(a) For the purposes of this clause 22, Code means the Commonwealth Supplier Code of Conduct dated 1 July 2024, available at https://www.finance.gov.au/government/procurement/commonwealth-supplier-code-conduct/commonwealth-supplier-code-conduct, as am...
	(b) The Consultant must comply with, and ensure that its officers, employees, agents and subconsultants comply with, the Code in connection with the performance of the Panel Agreement and a Contract.
	(c) The Consultant must:
	(i) periodically monitor and assess its, and its officers', employees', and agents', compliance with the Code; and
	(ii) on request from the Commonwealth's Panel Manager, promptly provide information regarding:
	A. the policies, frameworks, or systems it has established to monitor and assess compliance with the Code; and
	B. the Consultant's compliance with paragraph (b).


	(d) The Consultant must immediately notify the Commonwealth's Panel Manager in writing upon becoming aware of any breach of paragraph (b). The notice must include a summary of the breach, the date that the breach occurred and details of the personnel ...
	(e) Where the Commonwealth's Panel Manager identifies a possible breach of paragraph (b), it may notify the Consultant in writing, and the Consultant must, within three days of receiving the notice, either:
	(i) where the Consultant considers a breach has not occurred - advise the Commonwealth's Panel Manager that there has not been a breach and provide information supporting that determination; or
	(ii) where the Consultant considers that a breach has occurred - notify the Commonwealth's Panel Manager under paragraph (d) and otherwise comply with its obligations under this clause 22.

	(f) Notwithstanding paragraph (e), the Commonwealth's Panel Manager may notify the Consultant in writing that it considers that the Consultant has breached paragraph (b), in which case the Consultant must notify the Commonwealth's Panel Manager in wri...
	(g) A failure by the Consultant to comply with its obligations under any part of this clause will be a breach of this clause 22.
	(h) Nothing in this clause or the Code limits, reduces or derogates from the Consultant's other obligations under the Panel Agreement or a Contract. The Commonwealth's rights under this clause are in addition to and do not otherwise limit any other ri...
	(i) The Consultant acknowledges and agrees that the Commonwealth may take the Consultant's compliance with the Code into account in any engagement process under the Panel Agreement or in connection with any other Commonwealth project.

	1. Hourly and daily rates
	2. Reimbursable costs
	(a) Subject to paragraph (b), all disbursements are included within the hourly rates stated in item 1 of this Appendix 2 and are not separately payable by the Commonwealth.  Items which will not be reimbursed by the Commonwealth include:
	(i) telephone calls;
	(ii) document printing;
	(iii) email and internet charges;
	(iv) royalties, licence fees and any other amounts arising out or in connection with any intellectual property rights;
	(v) taxes (except GST) and duties;
	(vi) superannuation, long service leave and other employment-related levies, charges and amounts; and
	(vii) administration costs or booking fees including in relation to arranging or providing venue hire or catering.

	(b) The following disbursements are not included within the hourly rates stated in item 1 of this Appendix 2 and are separately payable by the Commonwealth, subject to the written consent of the Commonwealth being obtained prior to the incurring of su...
	(i) travel costs (to be reimbursed in accordance with non-SES rates with no administrative on-cost), with airfares to be reimbursed at 'economy' fare rates for travel within Australia and 'business class' fare rates for international travel);
	(ii) car hire and taxi fares (reimbursed at cost only); and
	(iii) in respect of any Engagement, any disbursements specified as reimbursable by the Commonwealth in its Official Order.

	(c) For the avoidance of doubt, where any Engagement is on a lump sum basis, the Consultant will have no entitlement to reimbursement of any disbursements, including those set out in paragraph (b), unless otherwise explicitly stated by the Commonwealt...
	(d) The Consultant will have no entitlement to reimbursement of any disbursements, including those set out in paragraph (b), arising out of or in connection with its appointment to the Panel or in relation to attending mandatory training for the Panel...
	(e) The Consultant will have no entitlement to reimbursement of any additional costs or disbursements arising out of or associated with a change in the location of the Consultant's place of business or a change in the location of any of its personnel ...
	(f) For the avoidance of doubt, where any Engagement is on a Schedule of Rates basis, the Consultant will have no entitlement to claim any management or administrative fee associated with the performance of the Services.  Such amounts are deemed to be...

	3. Price Revision Formula
	(a) Subject to clause 5.3 of the Panel Conditions, all rates and prices set out in the Schedule of Rates are to be adjusted (using the formula set out in paragraph (b) below) annually on the anniversary of the Base Date.
	(b) The rise and fall formula for the purpose of clause 5.2 of the Panel Conditions is as follows:
	(c) If the Price Revision Index described in paragraph (b) above is no longer published, the Commonwealth will apply the index which provides the most similar calculation as determined by the Commonwealth's Panel Manager (acting reasonably).
	(d) For the avoidance of doubt:
	(i) where the Consultant is engaged under a lump sum fee in respect of any Engagement, that lump sum fee will not (unless elsewhere stated in the relevant Terms of Engagement), be subject to rise and fall in costs; and
	(ii) the Consultant's Panel Manager, in accordance with clause 5.3 of the Panel Conditions, may notify the Commonwealth's Panel Manager in writing of the adjustment to the rates and prices in this Schedules of Rates after the expiry of the Term, for s...


	1. Standard Engagement Process
	(a) Generally, as and when Services are required to be performed by a Panel Consultant, the following engagement process will be adopted (Standard Engagement Process).  The actual method of procurement will be determined by the Commonwealth.
	(b) The Standard Engagement Process is as follows:
	(i) the Commonwealth may request one or more Panel Consultant(s) to confirm promptly in writing whether or not the Panel Consultant(s) intends to submit a proposal in response to the Commonwealth's request for proposal (which may be titled an "express...
	(ii) the Commonwealth will generally conduct a single stage procurement process by sending a request for proposal to one or more Panel Consultant(s) which may include:
	A. specification of the relevant Terms of Engagement;
	B. a Brief;
	C. draft Contract Particulars;
	D. conforming proposal requirements;
	E. evaluation criteria;
	F. a process for the appointment of one or more preferred Panel Consultant(s); and
	G. details of how a proposal may be accepted by the Commonwealth and the terms of any Contract;

	(iii) each Panel Consultant who receives a request for proposal must:
	A. provide a proposal, which (provided that it complies with any conforming proposal requirements specified in the request) will be evaluated; or
	B. if the Commonwealth has not made a request in accordance with subparagraph (i), submit a written response promptly after receiving the Commonwealth's request declining to provide a proposal;

	(iv) the Panel Consultant may be informed (without the Commonwealth accepting, or being taken to have accepted, the proposal) that the Commonwealth will negotiate certain or all aspects of the Panel Consultant’s proposal (such negotiations may be subj...
	(v) if the original or revised proposal is accepted, then an Official Order will be issued to the successful Panel Consultant;
	(vi) if the original or revised proposal is not accepted, then a notice will be issued to the unsuccessful Panel Consultant; and
	(vii) the successful and unsuccessful Panel Consultant(s) will be offered the opportunity to participate in a debrief.


	2. Short Form Engagement Process
	(a) Notwithstanding clause 1, as and when Services are required to be performed by a Panel Consultant, the Commonwealth may in its absolute discretion elect to invoke the engagement process set out in this clause 2 (Short Form Engagement Process).
	(b) The Short Form Engagement Process is as follows:
	(i) the Commonwealth will issue a request by written notice (which may be in the form of an email) to the Panel Consultant to commence performance of the relevant Services in accordance with the notice and the Panel Agreement;
	(ii) the Panel Consultant must promptly provide a written notice (which may be by way of email):
	A. confirming that the Panel Consultant will commence the performance of the Services in accordance with the Commonwealth's notice and the Panel Agreement and setting out an estimated number of hours it considers will be required to perform the Servic...
	B. declining the request to perform the Services;

	(iii) if the Panel Consultant issues a notice under paragraph (ii)A, the Panel Consultant must immediately commence the performance of the relevant Services in accordance with the notice and Panel Agreement;
	(iv) the Commonwealth will then as soon as practicable send a request for proposal to the relevant Panel Consultant;
	(v) the Panel Consultant must provide a proposal for evaluation within the time period specified in the request for proposal;
	(vi) the Panel Consultant may be informed (without the Commonwealth accepting, or being taken to have accepted, the proposal) that the Commonwealth will negotiate certain or all aspects of the Panel Consultant’s proposal (such negotiations may be subj...
	(vii) if the original or revised proposal is accepted, then an Official Order will be issued to the Panel Consultant and the Consultant's entitlement to payment for the Services will be determined in accordance with the Official Order;
	(viii) if the original or revised proposal is not accepted:
	A. a notice will be issued to the Panel Consultant (which may be in the form of an email);
	B. the Panel Consultant must immediately cease the performance of the Services;
	C. the Panel Consultant will only be entitled to payment for the performance of the Services up to receipt of the Commonwealth's notice:
	1) determined, to the extent applicable, on the basis specified in the Panel Consultant's notice under paragraph (ii)A; or
	2) otherwise as determined by the Commonwealth's Representative in its absolute discretion having regard to the Schedule of Rates (to the extent the Commonwealth's Representative considers in its absolute discretion that the Schedule of Rates are appl...

	D. the Panel Consultant will not have any entitlement to any other Claim against the Commonwealth arising out of or in connection with the relevant Services; and

	(ix) if requested by the Commonwealth's Representative, the Panel Consultant must provide sufficient details, calculations, supporting documentation and other required information to assist the Commonwealth's Representative determine (in its absolute ...


	3. Official Order
	4. Role of the Scope of Services
	(a) Each Scope of Services attached to this Panel Agreement:
	(i) represents minimum and general requirements only for the relevant Services and does not limit the Panel Consultant's obligations under any Engagement;
	(ii) is intended to provide a basis for tailoring to the requirements of individual Engagements, by the Commonwealth making such additions, deletions or other changes to the Scope of Services in preparing the relevant Brief for a specific Engagement a...
	(iii) may be amended by the Commonwealth from time to time in order to reflect changes in Statutory Requirements.

	(b) Where any Engagement is for any Other Commonwealth Agency and the relevant Scope of Services refers to Defence policies, standards, practices, Statutory Requirements or other Defence specific requirements, the Scope of Services may be amended to a...
	(c) Nothing in the Scope of Services or a Brief will be taken to limit or otherwise affect the Panel Consultant's obligations or liabilities under the Panel Agreement or the Terms of Engagement.

	5. Role of Project DCAP
	(a) The Project DCAP is the detailed consultant's activities proposal for carrying out the Services for an Engagement.
	(b) The Project DCAP does not limit the Services required to be performed by the Panel Consultant under any Engagement.

	6. Joint Bids
	(a) The Commonwealth may (in its absolute discretion):
	(i) invite Panel Consultants to submit a response to a request for proposal on a joint bid basis on terms set out in the request for proposal; and
	(ii) accept or reject any proposal submitted by Panel Consultants on a joint bid basis in response to a request for proposal.

	(b) If the Commonwealth (in its absolute discretion) accepts a proposal submitted by Panel Consultants on a joint bid basis and issues an Official Order to the Panel Consultants accepting the relevant proposal, the joint bid parties will be jointly an...

	7. Key Personnel Interviews
	1. Glossary of terms, interpretation and miscellaneous
	1.1 Glossary of Terms

	A person who is:
	(a) a building surveyor accredited by the Australian Institute of Building Surveyors; or
	(b) from time to time nominated in the MFPE as having the capacity to certify compliance with the requirements of the MFPE and the National Construction Code for Commonwealth projects similar to the Project.

	Any licence, permit, consent, approval, determination, certificate, notice or other requirement of any Commonwealth, State, Territory or local authority, body or other organisation having any jurisdiction in connection with the Site, the Project or t...
	Assistant Secretary Environment and Engineering.
	The date specified in the Contract Particulars.
	The brief as specified in the Contract Particulars, which describes the Commonwealth's minimum requirements, which must be met or exceeded by the Consultant in performing the Services.  Nothing contained in the Brief will operate to limit or exclude ...
	In relation to the Consultant, where a person who did not (directly or indirectly) effectively Control the Consultant at the Award Date, either alone or together with others, acquires Control of the Consultant.
	Includes any claim for an increase in the Fee, for payment of money (including damages) or for any other compensation or relief:
	(a) under, arising out of, or in any way in connection with, the Contract, including any direction of the Commonwealth's Representative;
	(b) arising out of, or in any way in connection with, the Project, the Services or either party’s conduct before the Contract; or
	(c) otherwise at law or in equity including:
	(i) by statute;
	(ii) in tort for negligence or otherwise, including negligent misrepresentation; or
	(iii) for restitution.


	Commonwealth of Australia.
	Commonwealth Entity
	Has the meaning given in the Public Governance, Performance and Accountability Act 2013 (Cth).
	All material provided to the Consultant by the Commonwealth, including documents provided in accordance with clause 5 and any other documents, equipment, machinery and data (stored by any means).
	The Commonwealth Procurement Rules issued under section 105B(1) of the Public Governance, Performance and Accountability Act 2013 (Cth).
	Any program, as amended from time to time, prepared by or on behalf of the Commonwealth setting out the times for the Completion of the whole or any part of the Services and the Project, including the Milestones.
	The person specified in the Contract Particulars or any other person nominated by the Commonwealth from time to time under clause 4.2 to replace that person.
	Includes all policies, plans, manuals, guidelines, instructions (including departmental procurement policy instructions) and other Commonwealth or Departmental requirements which are, or may become, applicable to the Site, the Services or the Works.
	The point in time when, in respect of a Milestone, everything required by this Contract or a Project Contract to have been completed as a condition precedent to Completion of the Milestone has been completed in accordance with this Contract or the Pr...
	(a) Means, subject to paragraph (b):
	(i) the Contract;
	(ii) the Project Documents;
	(iii) any document, drawing, information or communication (whether in written, oral or electronic form) given to the Consultant by the Commonwealth, the Commonwealth's Representative or anyone on the Commonwealth's behalf, whether or not owned by the ...
	A. by its nature is confidential;
	B. the Consultant knows or ought to know is confidential; or
	C. is the subject of a Separation Arrangement; and

	(iv) everything recording, containing, setting out or making reference to the document, drawing, information or communication (whether in written, oral or electronic form) described in subparagraph (iii) including documents, notes, records, memoranda,...

	(b) Does not mean any document, drawing, information or communication (whether in written, oral or electronic form) given to the Consultant by the Commonwealth, the Commonwealth's Representative or anyone on the Commonwealth's behalf, whether or not o...
	(i) is in the possession of the Consultant without restriction in relation to its disclosure or use before the date of its receipt from the Commonwealth, the Commonwealth's Representative or anyone on the Commonwealth's behalf;
	(ii) is in the public domain otherwise than due to a breach of clause 15; or
	(iii) has been independently developed or acquired by the Consultant.

	A single breach or a series of breaches of clause 15, any Separation Arrangements or any other unwanted or unexpected Confidential Information Security Event that has a significant probability of compromising Commonwealth business and threatening Com...
	An identified fact, circumstance, occurrence or event indicating a potential or actual breach of information security requirements, a failure of information security safeguards or a previously unknown or unencountered fact, circumstance, occurrence o...
	The person specified in the Contract Particulars.
	All material brought, or required to be brought, into existence by the Consultant as part of, or for the purpose of, carrying out the Services including documents, equipment, reports, technical information, plans, charts, drawings, specifications, ca...
	The person specified in the Contract Particulars or any other person from time to time appointed as the Consultant's Representative in accordance with clause 4.5.
	The presence in, on or under land, air or water of a substance (whether a solid, liquid, gas, odour, heat, sound, vibration or radiation) at a concentration above the concentration at which the substance is normally present in, on or under land, air ...
	The contractual relationship between the parties in respect of an Engagement constituted by the documents referred to in clause 2.4 of the Panel Conditions and any other document listed in the Contract Particulars.
	The particulars for an Engagement attached to the Official Order and entitled "Contract Particulars".
	Includes:
	(a) the ability to exercise or control the exercise of the right to vote in respect of more than 50% of the voting shares or other form of voting equity in a corporation;
	(b) the ability to dispose or exercise control over the disposal of more than 50% of the shares or other form of equity in a corporation;
	(c) the ability to appoint or remove all or a majority of the directors of a corporation;
	(d) the ability to exercise or control the exercise of the casting of a majority of the votes cast at the meetings of the board of directors of a corporation; and
	(e) any other means, direct or indirect, of dominating the decision making and financial and operating policies of a corporation.

	Correctly Rendered Invoice
	An invoice which is:
	(a) rendered in accordance with all of the requirements of the PT PCP Subcontract; and
	(b) for amounts that are correctly calculated and due for payment and payable under the PT PCP Subcontract.

	An identified occurrence of a system, service or network state indicating a potential or actual breach of Sensitive and Classified Information security procedures, processes and requirements, a failure of Sensitive and Classified Information security...
	A single or series of unwanted or unexpected Cyber Security Events that has a significant probability of compromising Sensitive and Classified Information security procedures, processes and requirements and threatening security.
	Has the meaning set out in clause 1.2.

	Department of Defence.
	The environmental management system applicable to the Site (if any).
	The environmental plan applicable to the Site (if any).
	The Defence Environmental Management System and Defence Environmental Plan applicable to the Site, the Project or the Services and includes any procedures, instructions, requirements and standing orders which have been developed or issued under the D...
	Any issue that involves an actual, potential or perceived risk of an adverse effect on the national security interests of the Commonwealth including:
	(a) protecting Australia’s national security requirements, in accordance with all Statutory Requirements (including the Information Security Requirements);
	(b) ensuring that the whole (or any part of) the Sensitive and Classified Information is not exported (or capable of being exported) outside of Australia or is not disclosed or transmitted (or capable of being disclosed or transmitted) to any person w...
	(c) ensuring compliance by the Consultant with Australia’s national security requirements, in accordance with all Statutory Requirements (including the Information Security Requirements).

	The website available at www.defence.gov.au/.
	Any agreement, approval, authorisation, certificate, consent, decision, demand, determination, direction, explanation, failure to consent, instruction, notice, notification, order, permission, rejection, request or requirement.
	DISP
	The Defence Industry Security Program more particularly described at http://www.defence.gov.au/dsvs/industry.
	An engagement to perform the Services for the Commonwealth under the Panel Agreement on the terms specified in the relevant Official Order and the Panel Agreement.
	Includes:
	(a) ecosystems and their constituent parts, including people and communities;
	(b) natural and physical resources;
	(c) the qualities and characteristics of locations, places and areas; and
	(d) the social, economic, aesthetic and cultural aspects of a thing mentioned in paragraphs (a), (b), or (c).

	The Environmental Clearance Certificate issued by the Commonwealth relating to the Services or the Project and any conditions incorporated in that certificate.
	Any actual or threatened adverse impact on, or damage to, the Environment.
	Any Environmental Harm or Contamination caused by or in relation to the Services.
	The environmental management plan (if any) prepared by the Consultant and finalised under clause 5.14 which sets out in adequate detail the procedures the Consultant will implement to manage the Services from an environmental perspective and which mu...
	(a) ensure compliance with the Environmental Requirements and Statutory Requirements; and
	(b) maximise the achievement of the ESD Principles and the Environmental Objectives.

	Means to:
	(a) encourage best practice environmental management through planning, commitment and continuous improvement;
	(b) prevent and minimise adverse impacts on the Environment;
	(c) identify the potential for and respond to Environmental Incidents, accidents and emergency situations and take corrective action;
	(d) identify and control possible environmental hazards associated with the Project and the Services;
	(e) establish procedures to ensure that no hazardous substance is stored on Commonwealth land without approval;
	(f) recognise and protect any special environmental characteristics of the Site (including cultural heritage significance);
	(g) define roles and responsibilities for personnel;
	(h) ensure environmental training and awareness programmes are provided to employees and subconsultants;
	(i) define how the management of the Environment during the Services is reported and performance evaluated;
	(j) describe all monitoring procedures required to identify impacts on the Environment as a result of the Project and the Services;
	(k) implement complaint reporting procedures and maintain records of complaints and response to complaints; and
	(l) establish and maintain programs and procedures for periodic Environmental Management Plan (if any) audits to be carried out.

	Includes the:
	(a) Environmental Clearance Certificate;
	(b) Defence Environmental Requirements; and
	(c) additional requirements specified in the Contract Particulars.

	Ecologically sustainable development.
	Means:
	(a) efficient and effective use of natural resources in a way that maintains the ecological processes on which life depends;
	(b) increased energy and water conservation and efficiency;
	(c) sustainable development and use of renewable and alternative energy and water resources;
	(d) reduction or elimination of toxic and harmful substances in facilities and their surrounding environments;
	(e) improvements to interior and exterior environments leading to increased productivity and better health;
	(f) efficiency in resource and materials utilisation, especially water resources;
	(g) selection of materials and products based on their life-cycle environmental impacts;
	(h) increased use of materials and products with recycled content;
	(i) recycling of construction waste and building materials after demolition;
	(j) reduction in harmful waste products produced during construction;
	(k) use, operation and maintenance practices that reduce or minimise harmful effects on people and the natural environment;
	(l) maintaining the cultural, economic, physical and social wellbeing of people and communities;
	(m) the principles described in the Smart Infrastructure Handbook; and
	(n) the additional principles specified in the Contract Particulars.

	The representatives of the parties specified in the Contract Particulars or any person nominated by the relevant party to replace that person from time to time by notice in writing to the other party.
	The amount set out in or determined in accordance with the Fee Schedule, as adjusted, subject to clause 13.5 (if applicable), under the Contract, which is not, unless elsewhere stated, subject to rise and fall in costs.
	The Fee Schedule as specified in the Contract Particulars.
	Means:
	(a) in relation to the Consultant, the Consultant's chief financial officer, financial controller or other officer or employee with primary responsibility for managing the financial affairs of the Consultant; and
	(b) in relation to a subconsultant, the subconsultant's chief financial officer, financial controller or other officer or employee with primary responsibility for managing the financial affairs of the subconsultant.

	The tax payable on taxable supplies under the GST Legislation.
	A New Tax System (Goods and Services Tax) Act 1999 (Cth) and any related Act imposing such tax or legislation that is enacted to validate, recapture or recoup such tax.
	Has the meaning in the Indigenous Procurement Policy.
	An organisation that is 50% or more Indigenous owned that is operating a business.
	The plan (if any) either:
	(a) if option 1 of clause 14.1 applies - prepared by the Consultant in accordance with clause 14.1(b); or
	(b) if option 2 of clause 14.2 applies - specified in the Official Order.

	The Commonwealth's Indigenous Procurement Policy, as amended from time to time, available at https://www.niaa.gov.au/indigenous-affairs/economic-development/indigenous-procurement-policy-ipp.
	Information Security Requirements
	Means the:
	(a) Australian Government's Protective Security Policy Framework available at https://www.protectivesecurity.gov.au;
	(b) Australian Government's Information Security Manual dated 10 March 2022; and
	(c) Defence Security Principles Framework dated 31 July 2020,
	each as amended from time to time.

	Any one of the following:
	(a) the Consultant becomes, is declared to be, is taken under any applicable law (including the Corporations Act 2001 (Cth)) to be, admits to or informs the Commonwealth in writing, or its creditors generally, that the Consultant is insolvent, an inso...
	(b) execution is levied against the Consultant by a creditor;
	(c) a garnishee order, mareva injunction or similar order, attachment, distress or other process is made, levied or issued against or in relation to any asset of the Consultant;
	(d) where the Consultant is an individual person or a partnership including an individual person, the Consultant:
	(i) commits an act of bankruptcy;
	(ii) has a bankruptcy petition presented against him or her or presents his or her own petition;
	(iii) is made bankrupt; or
	(iv) applies for, agrees to, enters into, calls a meeting for the consideration of, executes or is the subject of an order or declaration in respect of:
	A. a moratorium of any debts; or
	B. a personal insolvency agreement or any other assignment, composition or arrangement (formal or informal) with creditors,


	(e) where the Consultant is a corporation, any one of the following:
	(v) notice is given of a meeting of creditors with a view to the corporation entering into a deed of company arrangement;
	(vi) a liquidator or provisional liquidator is appointed in respect of a corporation;
	(vii) the corporation entering a deed of company arrangement with creditors;
	(viii) a controller (as defined in section 9 of the Corporations Act 2001 (Cth)), administrator, receiver, receiver and manager, provisional liquidator or liquidator is appointed to the corporation;
	(ix) an application is made to a court for the winding up of the corporation and not stayed within 14 days;
	(x) any application (not withdrawn or dismissed within 7 days) is made to a court for an order, an order is made, a meeting is convened or a resolution is passed, for the purpose of proposing or implementing a scheme of arrangement other than with the...
	(xi) a winding up order or deregistration order is made in respect of the corporation;
	(xii) the corporation resolves by special resolution that it be wound up voluntarily (other than for a members’ voluntary winding-up);
	(xiii) as a result of the operation of section 459F(1) of the Corporations Act 2001 (Cth), the corporation is taken to have failed to comply with a statutory demand (as defined in the Corporations Act 2001 (Cth)); or
	(xiv) a mortgagee of any property of the corporation takes possession of that property;

	(f) the Commissioner of Taxation issues a notice to any creditor of a person under the Taxation Administration Act 1953 (Cth) requiring that creditor to pay any money owing to that person to the Commissioner in respect of any tax or other amount requi...
	(g) anything analogous to anything referred to in paragraphs (a) to (f) or which has a substantially similar effect, occurs with respect to a person or corporation under any law of any jurisdiction.

	All statutory and other proprietary rights in respect of inventions, innovations, patents, utility models, designs, circuit layouts, mask rights, copyrights (including future copyrights), confidential information, trade secrets, know-how, trade marks...
	IPP Contractor Portal
	The online portal where contractors report on their progress against their mandatory minimum requirements under the Indigenous Procurement Policy.
	Any software, hardware or telecommunications equipment:
	(a) produced; or
	(b) provided, or required to be provided, to the Commonwealth or the Commonwealth's Representative,

	under, for the purposes of, or in connection with, the Contract, the Services or the Project by, for or on behalf of the Consultant.
	Master DCAP
	The "Master Detailed Consultant's Activities Proposal" provided by the Consultant following its appointment to the Panel, as amended in accordance with the Panel Conditions.
	Any actual, potential or perceived material change to the circumstances of the Consultant, including any change:
	(a) arising out of or in connection with:
	(i) a Change of Control;
	(ii) an Insolvency Event; or
	(iii) the Consultant's financial viability, availability, capacity or ability to perform the Services, achieve Completion and otherwise meet its obligations under the Contract; or
	(b) which affects the truth, completeness or accuracy of:
	(i) the Consultant's tender for the Panel;
	(ii) the Consultant's proposal in response to a request for proposal under the Panel; or
	(iii) any other information, documents, evidence or clarifications provided by the Consultant to the Commonwealth arising out of or in any way in connection with the Contract or the Services.

	The method of work plan for airfield activities (if any) prepared in accordance with the applicable provision in clause 5.14, which must incorporate Site specific management and control procedures and must set out in adequate detail all procedures th...
	The Manual of Fire Protection Engineering, as that document is amended from time to time.
	A milestone described in the Fee Schedule.
	Means the Milestone Fee Payment Schedule (if any) in the Fee Schedule, otherwise as adjusted in accordance with the Contract, setting out:
	(a) the instalments in which the Fee is to be payable; and
	(b) the Milestones which must be achieved by the Consultant for each instalment to become payable (failing which the Consultant's entitlement to be paid the relevant instalment of the Fee will not arise until such time as the applicable milestone is a...

	Has the meaning given by the Copyright Act 1968 (Cth).
	The National Construction Code that applies in the State or Territory where the Works are located, as amended from time to time, produced and maintained by the Australian Building Codes Board on behalf of the Commonwealth Government and each State an...
	The document issued by the Commonwealth to the Consultant under the Panel Agreement in respect of an Engagement, entitled "Official Order", engaging the Consultant to perform the Services.
	Any contractor, supplier, subconsultant, subcontractor, consultant, artist, tradesperson or other person engaged or to be engaged to do work other than the Consultant and its subconsultants and a Project Contractor.
	Pandemic
	The disease known as Coronavirus (COVID-19) which was characterised to be a pandemic by the World Health Organisation on 11 March 2020.
	Pandemic Adjustment Event
	A disruption which has an adverse effect on the supply of labour, equipment, materials or services required for the carrying out of the Services provided that the:
	(a) disruption:
	(i) arises from a change in circumstances relating to the Pandemic first occurring after the Award Date; and
	(ii) is a direct result of the Pandemic; and

	(b) adverse effect is one which the Consultant could not have avoided or overcome by the taking of all reasonable steps (but without the need to expend additional costs).

	The Panel Agreement for the Defence Infrastructure Panel 2022 - 2027 between the Commonwealth and the Consultant.
	Payment Times Procurement Connected Policy
	The Payment Times Procurement Connected Policy available at https://treasury.gov.au/publication/p2021-183909, as amended from time to time.
	The project (if any) described in the Official Order.
	Any person who is engaged by the Commonwealth to deliver any aspect of the Project under a Project Contract.
	The project contracts specified in the Contract Particulars.
	Means:
	(a) all material brought or required to be brought into existence by a Project Contractor as part of, or for the purpose of, carrying out any part of the Project Contract including documents, notices, drawings, specifications, reports, models, samples...
	(b) without limiting paragraph (a), includes:
	(i) Design Documentation (or similar term used in the relevant Project Contract);
	(ii) programs and cost plans issued under a Project Contract;
	(iii) if required by the Project Contract, subcontract documentation;
	(iv) all notices purporting to be issued under a Project Contract, including those seeking additional time or money;
	(v) all "variations" under a Project Contract;
	(vi) payment claims purporting to be issued under a Project Contract; and
	(vii) all other Claims (as defined in each Project Contract).


	Includes:
	(a) Consultant Material;
	(b) Commonwealth Material;
	(c) Project Plans;
	(d) Approvals;
	(e) Project DCAP;
	(f) IT Equipment, to the extent relating to software;
	(g) the documents which the Consultant is obliged to maintain under clause 9.15 or clause 9A.10 (as the case may be); and
	(h) without limiting paragraphs (a) - (g), any other data, documents, drawings, records, programs and information and material:
	(i) produced; or
	(ii) provided, or required to be provided, to the Commonwealth or the Commonwealth's Representative,
	under, for the purposes of, arising out of or in connection with the Contract, the Services or the Project by, for or on behalf of the Consultant (including by subconsultants), including any material relating to the Consultant's compliance with the WH...

	Means in respect of:
	(a) the Capital Facilities and Infrastructure Specialist Services (CFISS) Service Category, the Master DCAP; and
	(b) any other Service Category, the "Project Detailed Consultant's Activities Proposal" as specified in the Contract Particulars,

	each as amended from time to time in accordance with clause 5.8, provided that any amendment to the document referred to in paragraph (a) will be in respect of the specific Engagement only and will not constitute an amendment of the Master DCAP for t...
	The plans (if any) specified in the Contract Particulars (which may include the Environmental Management Plan, the Method of Work Plan for Airfield Activities, the Site Management Plan and/or the Work Health and Safety Plan) and prepared and finalise...
	(a) the review, evaluation, monitoring, assessment and reporting on the Payment Times Procurement Connected Policy, including the compliance by those Commonwealth suppliers and their subcontractors that are Reporting Entities; or
	(b) improving payment times to PT PCP Subcontractors.
	(a) the subcontract is, wholly or in part, for the provision of goods or services for the purposes of the Contract;
	(b) both parties are carrying on business in Australia; and
	(c) the component of the subcontract for the provision of goods or services for the purposes of the Contract has a total value of less than, or is reasonably estimated to not exceed, $1,000,000 (GST inclusive) during the period of the subcontract, not...
	but does not include the following subcontracts:
	(d) subcontracts entered into prior to the Reporting Entities' tender response for the Engagement;
	(e) subcontracts which contain standard terms and conditions put forward by the Other Party and which cannot reasonably be negotiated by the Reporting Entity; or
	(f) subcontracts for the purposes of:
	(i) procuring and consuming goods or services overseas; or
	(ii) procuring real property, including leases and licences.


	Any person provided with Confidential Information, and if clause 16 applies, Sensitive and Classified Information (or any part of it) (whether in a tangible or an intangible form), including potential or actual subconsultants, subcontractors, supplie...
	Means an area identified on the map located at www.niaa.gov.au/resource-centre/indigenous-affairs/ripp-map-data, as updated from time to time.
	(a) is Reporting Entity; and
	(b) provides goods or services directly or indirectly to the Consultant for the purposes of the Contract where the value of such goods or services are estimated to exceed $4,000,000 (GST inclusive),

	and Reporting Entity Subcontract has a corresponding meaning.
	Any request made by a Project Contractor to the Consultant (whether under a Project Contract or otherwise) requesting further information, instruction, guidance, advice or opinion (including in respect of the resolution of ambiguities, discrepancies ...
	The document attached in Appendix 2 to the Panel Agreement.
	Means:
	(a) Building and Construction Industry Security of Payment Act 1999 (NSW);
	(b) Building and Construction Industry Security of Payment Act 2002 (Vic);
	(c) Building Industry Fairness (Security of Payment) Act 2017 (Qld);
	(d) in Western Australia:
	(i) the Construction Contracts Act 2004 (WA); or
	(ii) if the Award Date is after the date on which a provision of the Building and Construction Industry (Security of Payment) Act 2021 (WA) commences, then the Building and Construction Industry (Security of Payment) Act 2021 (WA) and any provision of...

	(e) Construction Contracts (Security of Payments) Act 2004 (NT);
	(f) Building and Construction Industry Security of Payment Act 2009 (Tas);
	(g) Building and Construction Industry (Security of Payment) Act 2009 (ACT);
	(h) Building and Construction Industry Security of Payment Act 2009 (SA); and
	(i) any legislation in any State or Territory of Australia addressing security of payment in the building and construction industry.

	Means:
	(a) any document, drawing, information or communication (whether in written, oral or electronic form) issued or communicated to the Consultant by the Commonwealth, the Commonwealth's Representative or anyone on the Commonwealth's behalf, whether or no...
	(i) marked as "sensitive information", "for official use only" or "OFFICIAL: Sensitive";
	(ii) identified at the time of issue or communication as "Sensitive Information";
	(iii) marked with a national security classification or as "Classified Information";
	(iv) identified at the time of issue or communication as "Classified Information"; or
	(v) the Consultant knows or ought to know is subject to, or ought to be treated as sensitive and classified information in accordance with the Statutory Requirements (including the Information Security Requirements); and
	(b) everything recording, containing, setting out or making reference to the document, drawing, information or communication (whether in written, oral or electronic form) referred to in paragraph (a) above, including documents, notes, records, memoran...

	A single breach or a series of breaches of clause 16, any Separation Arrangements (in respect of Sensitive and Classified Information), any Cyber Security Event, any Cyber Security Incident or any other unwanted or unexpected Sensitive and Classified...
	An identified fact, circumstance, occurrence or event indicating a potential or actual breach of Sensitive and Classified Information security procedures, processes and requirements, a failure of Sensitive and Classified Information security procedur...
	Any arrangement that the Consultant:
	(a) has in place;
	(b) will put in place; or
	(c) is required to put in place in accordance with a Statutory Requirement or this Contract,

	for the purpose of complying with clause 15 and, if clause 16 applies, clause 16.
	Means:
	(a) the services outlined in, or reasonably to be inferred from, the Brief; and
	(b) all other services, of a type generally consistent with the services referred to in paragraph (a), which may be required by the Commonwealth in connection with the relevant Engagement.
	Significant Event
	Means:

	(a) a Material Change;
	(b) a Defence Strategic Interest Issue;
	(c) any adverse comments or findings made by a court, commission, tribunal or other statutory or professional body regarding the conduct or performance of the Consultant or its officers, employees, agents or subcontractors that impacts or could be rea...
	(d) any other significant matters, including the commencement of legal, regulatory or disciplinary action involving the Consultant or its officers, employees, agents or subcontractors, that may adversely impact on compliance with Commonwealth policy a...
	Significant Event Remediation Plan
	The plan (if any) prepared by the Consultant and finalised under clause 18.4.


	The site (if any) described in the Contract Particulars.
	The site management plan (if any) prepared by the Consultant and finalised under clause 5.14, which must set out in adequate detail all procedures the Consultant will implement to manage the carrying out of the Services on and near the Site, including:
	(a) the matters specified in the Contract Particulars;
	(b) if the Services are to be carried out on a Site that may contain Contamination, the approach to the management of work health and safety hazards and risks;
	(c) if the Services are to be carried out on or in the vicinity of an airfield, a Method of Work Plan for Airfield Activities; and
	(d) any other matters required by the Commonwealth's Representative.

	The Defence Smart Infrastructure Handbook: Planning, Design and Construction available on the Defence Website (or any alternative location notified by the Commonwealth's Representative).
	Means:
	(a) any laws of the Commonwealth or of a State or Territory or a local body, including Acts, ordinances, regulations, by-laws and other subordinate legislation;
	(b) Approvals (including any condition or requirement under an Approval);
	(c) Commonwealth Requirements;
	(d) Environmental Requirements; and
	(e) Information Security Requirements.

	The subconsultant deed of covenant in a form determined by the Commonwealth.
	Unexploded Ordnance
	Any sort of military ammunition or explosive on or under the Site which has failed to explode including sea mines or shells used by the Navy, mortar bombs, mines, artillery shells or hand grenades used by the Army, bombs, rockets or missiles used by ...
	Unless otherwise stated in the Contract means any change to the Services, including any addition, increase, decrease, omission, deletion or removal to or from the Services.
	Means any of the following:
	(a) Work Health and Safety Act 2011 (Cth) and Work Health and Safety Regulations 2011 (Cth); and
	(b) any corresponding WHS law as defined in section 4 of the Work Health and Safety Act 2011 (Cth).

	Work Health and Safety Plan
	The plan (if any) prepared by the Consultant and finalised under clause 5.14, (which is either Contract specific or site specific) and which must set out in adequate detail the procedures the Consultant will implement to manage the Services from the ...
	(a) the names, positions and responsibilities of all persons at the workplace whose positions or roles involve specific health and safety responsibilities in connection with the Services and the Works;
	(b) the arrangements in place, or to be implemented between any persons conducting a business or undertaking (PCBU) at the workplace where the Services and the Works are being undertaken regarding consulting, co-operating and co-ordinating activities ...
	(c) the arrangements in place, or to be implemented, for managing any work health and safety incidents that occur at a workplace where the Services and the Works are carried out, including:
	(i) incident (including notifiable incident) reporting procedures;
	(ii) preventative and corrective action procedures; and
	(iii) record-keeping and reporting requirements, including reporting to the Commonwealth's Representative with respect to incidents and accidents in accordance with clause 5.9(c);

	(d) any site-specific health and safety rules, and the arrangements for ensuring that all persons at the workplace are informed of these rules;
	(e) the arrangements for the collection and recording, and any assessment, monitoring and review of safe work method statements at the workplace;
	(f) to the extent that design forms part of the Services and the Works (whether as a designer or where the Consultant must review a design produced by an Other Contractor or Project Contractor), procedures for:
	(i) conducting design risk assessments to ensure compliance with Statutory Requirements (including the WHS Legislation), including regarding design changes relevant to work health and safety;
	(ii) carrying out calculations, analysis, testing or examinations regarding design to ensure compliance with WHS Legislation; and
	(iii) ensuring the results of such calculations, analysis, testing or examinations are provided to the Commonwealth promptly upon completion of the relevant Services and the Works;

	(g) procedures and arrangements for the management of work health and safety generally, including:
	(i) details of the Consultant's work health and safety policy;
	(ii) details of any work health and safety management system (whether certified or uncertified);
	(iii) inductions, training and other awareness programmes regarding work health and safety and any workplace specific work health and safety induction, training and other awareness programmes; and
	(iv) emergency procedures, emergency management planning, the use of emergency equipment and the establishment of workplace specific first aid facilities;

	(h) procedures for ensuring the provision of written assurances to the Commonwealth's Representative in accordance with clause 5.9(e) regarding compliance with the WHS Legislation by the Consultant, subconsultants and Other Contractors;
	(i) procedures for the preparation, finalisation and regular reviewing of the Work Health and Safety Plan in accordance with clause 5.14 (including as a consequence of any review of hazards, risks and control measures regarding the Services and any no...
	(j) procedures for the management of subconsultants, including:
	(i) inductions, training and other awareness programmes (in addition to those referred to in subparagraph (g)(iii);
	(ii) the subconsultant's development and provision of safe work method statements, job safety assessments or equivalent documentation;
	(iii) ensuring subconsultants comply with their obligation to consult, co-operate and co-ordinate activities (including information-sharing and communication of information); and
	(iv) ensuring subconsultant compliance with the Work Health and Safety Plan;

	(k) details of the project, Services and Works specific hazards and risks identified by the Consultant and the Consultant's approach to the management of these hazards and risks including how the Consultant will identify hazards and eliminate or minim...
	(i) prior to commencing the Services and the Works; and
	(ii) during the delivery of the Services and Works;

	(l) the approach the Consultant will adopt in identifying, controlling and managing work health and safety hazards and risks concerning hazardous substances, including, where they are used or handled in the delivery of the Services, incorporated into ...
	(m) the actions the Consultant will take to proactively identify and manage risks to ensure it avoids systematic work health and safety risk management failures occurring during the delivery of the Services and the Works;
	(n) the procedures the Consultant will adopt to audit or otherwise monitor and verify its (and its subconsultants') compliance with the Work Health and Safety Plan and the WHS Legislation (including details of the regularity, form and content of such ...
	(o) the procedures the Consultant will adopt to ensure it provides to the Commonwealth, all information regarding hazards and risks present in or arising from the use of the Works including for the purpose for which they were designed or manufactured ...
	(p) the approach the Consultant will adopt in identifying, controlling and managing work health and safety hazards and risks concerning high risk construction as defined in regulation 291 of the Commonwealth WHS Legislation;
	(q) any additional matters specified in the Contract Particulars; and
	(r) any other specific matters required by:
	(i) the Contract; or
	(ii) the Commonwealth's Representative.

	1.2 Interpretation
	(a) words in the singular include the plural and vice versa;
	(b) references to a person include an individual, firm, corporation or unincorporated body;
	(c) except in clause 1.1, headings are for convenience only and do not affect the interpretation of this Contract;
	(d) references to any party to this Contract include its successors or permitted assigns;
	(e) a reference to a party, clause, Annexure, Attachment, Schedule, or exhibit is a reference to a party, clause, Annexure, Attachment, Schedule or exhibit of or to this Contract;
	(f) references to this Contract and any deed, agreement or instrument are deemed to include references to this Contract or such other deed, agreement or instrument as amended, novated, supplemented, varied or replaced from time to time;
	(g) words denoting any gender include all genders;
	(h) references to any legislation or to any section or provision of any legislation include any:
	(i) statutory modification or re-enactment of or any statutory provision substituted for that legislation, section or provision; and
	(ii) ordinances, by-laws, regulations and other statutory instruments issued under that legislation, section or provision;

	(i) no rule of construction applies to the disadvantage of a party on the basis that the party put forward the Contract or any part;
	(j) a reference to "$" is to Australian currency;
	(k) where under the Contract:
	(i) a direction is required to be given or must be complied with; or
	(ii) payment of money must be made (other than under clause 9.5 or 9A.4),

	(l) for the purposes of clauses 9.4, 9.5 and 10.1(b)(i) to the extent that the Services are to be carried out in:
	(i) the Australian Capital Territory, "business day" has the same meaning as defined at Part 1 of the Legislation Act 2001 (ACT);
	(ii) New South Wales, "business day" has the same meaning as defined in section 4 of the Building and Construction Industry Security of Payment Act 1999 (NSW);
	(iii) the Northern Territory, "business day" has the same meaning as "working day" as defined in section 4 of the Construction Contracts (Security of Payments) Act 2004 (NT);
	(iv) Queensland, "business day" has the same meaning as defined in Schedule 2 of the Building Industry Fairness (Security of Payment) Act 2017 (Qld);
	(v) South Australia, "business day" has the same meaning as defined in section 4 of the Building and Construction Industry Security of Payment Act 2009 (SA);
	(vi) Tasmania, "business day" has the same meaning as defined in section 4A of the Building and Construction Industry Security of Payment Act 2009 (Tas);
	(vii) Victoria, "business day" has the same meaning as defined in section 4 of the Building and Construction Industry Security of Payment Act 2002 (Vic); and
	(viii) Western Australia, "business day" has the same meaning as defined in section 3 of the Construction Contracts Act 2004 (WA) or if the Award Date is after the date on which section 4 of the Building and Construction Industry (Security of Payment)...

	(m) other than as set out in paragraphs (k) and (l) references to "day" are references to calendar days;
	(n) the words "including" and "includes", and any variants of those words, will be read as if followed by the words "without limitation";
	(o) where a clause contains two options, the option specified in the Contract Particulars will apply;
	(p) the word "subconsultant" will include subconsultants, subcontractors and suppliers and the word "subcontract" will include a contract with a subconsultant;
	(q) derivatives of a word or expression which has been defined in clause 1.1 will have a corresponding meaning to that assigned to it in clause 1.1;
	(r) unless agreed or notified in writing by the Commonwealth's Representative, or the date of the standard or reference document is specified in the Brief, a reference to Standards Australia standards, overseas standards or other similar reference doc...
	(i) the submission of the relevant Consultant Material; and
	(ii) the Award Date.
	If requested by the Commonwealth's Representative, the Consultant must make copies of all Standards Australia standards, overseas standards or other similar reference documents referred to in the Brief and the Consultant Material available to the Comm...

	(s) unless the context otherwise requires, capitalised terms in the Brief have the meaning given to them by the Panel Agreement, Official Order, or the meaning given to them by the Commonwealth as published on the Defence Website as amended from time ...
	(t) for the purposes of clauses 2.11(e)(i), 2.14(b), 2.19(d)(i), 7.4(b)(ii)A and 7.5(c)(i) a reference to "extra costs" includes a reference to extra costs reasonably incurred by the Consultant as a direct result of the applicable event delaying the C...
	(u) requirements contained in the Brief, whether or not they include the expression "the Consultant must" or any equivalent expression, will be deemed to be requirements to be satisfied by the Consultant, unless stated otherwise.

	1.3 Miscellaneous
	(a) This Contract is subject to and is to be construed in accordance with the laws of the State or Territory specified in the Contract Particulars.
	(b) None of the terms of the Contract can be waived, discharged or released at law or in equity unless:
	(i) to the extent that the term involves a right of the party seeking to waive the term or one party seeking to waive an obligation of the other party - this is done by written notice to the other party; or
	(ii) otherwise, both parties agree in writing.

	(c) This Contract constitutes the entire agreement and understanding between the parties and will take effect according to its tenor despite:
	(i) any prior agreement in conflict or at variance with the Contract; or
	(ii) any correspondence or other documents relating to the subject matter of the Contract which may have passed between the parties prior to the Award Date and which are not included in the Contract.

	(d) Where a party comprises two or more persons, each person will be jointly and severally bound by the party’s obligations under the Contract.
	(e) Any provision in this Contract which is illegal, void or unenforceable will be ineffective to the extent only of such illegality, voidness or unenforceability and such illegality, voidness or unenforceability will not invalidate any other provisio...
	(f) The Consultant must indemnify the Commonwealth against:
	(i) any liability to or claim by a third party, including a subconsultant, Project Contractor or an Other Contractor; and
	(ii) all costs, expenses, losses, damages and liabilities suffered or incurred by the Commonwealth,

	(g) All obligations to indemnify under this Contract survive termination of the Contract.
	(h) Unless expressly stated to the contrary in this Contract, the Consultant must perform the Services at its cost.
	(i) Where under this Contract the Commonwealth (or the Commonwealth's Representative) has a right, power, discretion or other function (including to accept, agree, approve, comment on or reject any matter), the Commonwealth (or other person on its beh...


	2. Role of the Consultant
	2.1 Engagement
	(a) The Consultant must carry out the Services in accordance with:
	(i) this Contract; and
	(ii) the Project Contracts.

	(b) For the avoidance of doubt, the expiry of the Term under the Panel Agreement will not limit or affect the Consultant's obligations under this Contract, and they will continue in full force and effect until they have been discharged or the earlier ...

	2.2 Standard of Care
	(a) exercise the standard of skill, care and diligence in the performance of the Services that would be expected of an expert professional provider of the Services;
	(b) warrants that each of its subconsultants will exercise the standard of skill, care and diligence that would be expected of an expert professional provider of the service being provided by the subconsultant;
	(c) ensure that the Consultant Material complies with the requirements of the Contract;
	(d) use its best endeavours to ensure that the Consultant Material will be fit for the purposes as set out in, or reasonably to be inferred from, the Brief;
	(e) ensure that the Services are provided economically and in accordance with any budgetary requirements of the Commonwealth notified to the Consultant;
	(f) exercise the utmost good faith in the best interests of the Commonwealth and keep the Commonwealth fully and regularly informed as to all matters affecting or relating to the scope or cost of the Services and the Project or otherwise; and
	(g) ensure that any person involved in the performance of the Services, who is required to be licensed or registered with an industry or governmental body, is so licensed or registered.

	2.3 Authority to Act
	(a) enter into any contracts, commitments or other legal documents or arrangements in the name of, or on behalf of, the Commonwealth; or
	(b) take any act or step to bind or commit the Commonwealth in any manner, whether as a disclosed agent of the Commonwealth or otherwise.

	2.4 Knowledge of the Commonwealth's Requirements
	(a) inform itself of the Commonwealth’s requirements for the Services and the Project;
	(b) refer to the Commonwealth Material and the Commonwealth's Program; and
	(c) consult the Commonwealth throughout the carrying out of the Services.

	2.5 Notice of Matters Impacting on the Services or the Project
	(a) is likely to change or which has changed the scope, timing or cost of the Services or the Project;
	(b) affects or may affect the Commonwealth's Program or the Consultant's then current program under clause 7.2; or
	(c) involves any error, omission or defect in any continuing or completed aspect of the Project or the Services,
	(d) particulars of the change, error, omission or defect;
	(e) its likely effect; and
	(f) the Consultant's recommendation as to how to minimise its effect upon the scope, timing and cost of the Services and the Project.

	2.6 Co-ordination
	(a) permit Other Contractors to carry out their work;
	(b) fully co-operate with the Project Contractors and Other Contractors;
	(c) carefully co-ordinate and integrate the Services with the activities of the Project Contractors and Other Contractors;
	(d) carry out the Services so as to avoid inconveniencing, interfering with, disrupting or delaying, the activities of the Project Contractors and Other Contractors; and
	(e) without limitation, provide whatever advice, support and co-operation is reasonable to facilitate the work carried out or to be carried out by Other Contractors.

	2.7 Access to Consultant's Premises
	(a) give to the Commonwealth's Representative, or to any persons authorised in writing by the Commonwealth's Representative, access to premises occupied by the Consultant where Services are being carried out; and
	(b) permit those persons referred to in paragraph (a) to inspect the carrying out of the Services and any Project Documents.

	2.8 Conflict of Interest
	(a) at the Award Date, no conflict of interest exists or is likely to arise in the performance of its obligations under this Contract;
	(b) it will ensure that no conflict of interest arises or is likely to arise in the performance of its obligations under this Contract;
	(c) it will ensure that no conflict of interest exists or is likely to arise in the performance of the obligations of any subconsultants; and
	(d) if any such conflict of interest or risk of such conflict of interest arises, the Consultant will:
	(i) notify the Commonwealth's Representative immediately in writing of that conflict or risk;
	(ii) include in the notice provided to the Commonwealth's Representative under subparagraph (i) details of the steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the conflict of interest; and
	(iii) take all steps required by the Commonwealth's Representative to avoid or minimise the conflict of interest or risk of conflict of interest.


	2.9 Subcontracting
	(a) The Consultant:
	(i) must not, without the prior written approval of the Commonwealth's Representative, which will not be unreasonably withheld, subcontract any Services, except to a subconsultant named in the Contract Particulars;
	(ii) will:
	A. not be relieved of any of its liabilities or obligations under the Contract, including those under clauses 2.1 and 2.2; and
	B. remain responsible for all subconsultants and for all Services which are or may be subcontracted as if it was itself executing the Services, whether or not any subconsultants default or otherwise fail to observe any of the requirements of the relev...

	(iii) will be vicariously liable to the Commonwealth for all acts, omissions and defaults of its subconsultants (and those of the employees and agents of its subconsultants) relating to, or in any way connected with, the Services;
	(iv) must ensure that each subcontract contains provisions:
	A. which bind the subconsultants to participate in any novation required by the Commonwealth under clause 11.5(a);
	B. as required under the Contract; and
	C. equivalent to the obligations under clause 5.9; and

	(v) must, if requested by the Commonwealth's Representative:
	A. execute;
	B. procure the relevant subconsultant to execute; and
	C. deliver to the Commonwealth's Representative,
	D. as a condition precedent to seeking the prior written approval of the Commonwealth's Representative under paragraph (a); or
	E. where such approval is not required, within the time required by the Commonwealth's Representative and in any event before commencement of any work by the relevant subconsultant.


	(b) No Subconsultant Deed of Covenant will be construed in any way to modify or limit any rights, powers or remedies of the Commonwealth against the Consultant whether under the Contract or otherwise.

	2.10 Statutory Requirements
	(a) unless otherwise specified in the Contract Particulars, comply with all applicable Statutory Requirements;
	(b) without limiting paragraph (a):
	(i) assist the Commonwealth in applying for and obtaining all Approvals referred to in the Contract Particulars; and
	(ii) give all notices and pay all fees and other amounts which it is required to pay in respect of the carrying out of its Contract obligations;

	(c) promptly give the Commonwealth's Representative copies of all documents (including Approvals and other notices) that any authority, body or organisation having jurisdiction over the Project issues to the Consultant; and
	(d) regularly and diligently monitor and report to the Commonwealth on whether the Project Contractors comply with all Statutory Requirements applicable to the Project.

	2.11 Change in Statutory Requirements or Variance with Contract
	(a) there is any change in a Statutory Requirement after the Award Date; or
	(b) a Statutory Requirement is at variance with the Contract,
	(c) the party discovering the change or variance must promptly notify the other;
	(d) the Commonwealth's Representative will instruct the Consultant as to the course it must adopt insofar as the Services are affected by the change or variance;
	(e) the Fee will be:
	(i) increased by any extra costs reasonably incurred by the Consultant; or
	(ii) decreased by any saving made by the Consultant,

	(f) if the Fee is adjusted under paragraph (e) and a Milestone Fee Payment Schedule applies, then the Milestone Fee Payment Schedule will be adjusted on a pro rata basis:
	(i) to be agreed between the parties; or
	(ii) failing agreement, determined by the Commonwealth's Representative.


	2.12 No authority to give directions or waive requirements
	(a) give directions to the Project Contractors, other than as expressly set out in this Contract or the Project Contracts;
	(b) waive or vary any requirements of a Project Contract; or
	(c) discharge or release a party from any of its obligations under a Project Contract.

	2.13 Co-ordination with other Projects/Programs
	(a) acknowledges that the Project is part of the project or program specified in the Contract Particulars;
	(b) must perform the Services in a manner which ensures that the way in which the Project is delivered maximises the Commonwealth's objectives for the delivery of the Project and the project or program specified in the Contract Particulars, including ...
	(c) without limiting paragraph (b), must attend such meetings, provide such documents and information, consider and respond to such proposals and do all such other things as the Commonwealth's Representative may require for the purposes of paragraph (b).

	2.14 Environment
	(a) ensure that in carrying out the Services:
	(i) it complies with the Environmental Management Plan (if any);
	(ii) other than to the extent identified in writing by the Commonwealth's Representative, it complies with all Statutory Requirements and other requirements of the Contract for the protection of the Environment;
	(iii) it does not cause or contribute to any Environmental Incident;
	(iv) without limiting subparagraph (iii), it does not cause or contribute to any Contamination of the Site or any other land, air or water, or cause or contribute to any Contamination emanating from the Site; and
	(v) it immediately notifies the Commonwealth's Representative of any non-compliance with the requirements of this clause 2.14, a breach of any Statutory Requirement for the protection of the Environment, any Environmental Incident or the receipt of an...
	(vi) its subconsultants comply with the requirements in clause 2.14; and

	(b) clean up and restore the Environment, including any Contamination or Environmental Harm arising out of or in any way in connection with the Services, whether or not it has complied with all Statutory Requirements or other requirements of the Contr...

	2.15 Services Not Included
	2.16 Site Restrictions
	2.17 Additional Insurance Requirements
	Without limiting clause 4 of the Panel Conditions or the Consultant's obligations under the Contract, the Consultant must:
	(a) from the Award Date cause to be effected and maintained or otherwise have the benefit of any additional insurance specified in the Official Order, which must be:
	(i) for the amounts specified in the Official Order;
	(ii) with insurers having a Standard and Poors, Moodys, A M Best, Fitch's or equivalent rating agency's financial strength rating of A- or better; and
	(iii) on terms which are satisfactory to the Commonwealth's Representative (confirmation of which must not be unreasonably withheld or delayed);

	(b) not do, or allow anything to be done, which reduces the insurance amounts or makes the insurance void or voidable;
	(c) immediately notify the Commonwealth's Representative in writing if the insurance required under clause 2.17 ceases to be available for the amounts of cover and in terms specified in the Official Order on commercially reasonable terms;
	(d) if it gives notice under paragraph (c), take all such reasonably available steps (including those required by the Commonwealth's Representative) to effect and maintain alternative arrangements which will mitigate any risk to the Commonwealth arisi...
	(e) provide all reasonable assistance in connection with any insurance claim made in connection with the Services; and
	(f) where requested from time to time provide the Commonwealth with evidence satisfactory to the Commonwealth's Representative that it has complied with the obligations in this clause 2.17.

	2.18 Not Used
	2.19 Pandemic Adjustment Event
	(a) If the Consultant considers that there has been a Pandemic Adjustment Event, it must promptly give the Commonwealth's Representative notice in writing, together with detailed particulars of the following:
	(i) the relevant change in circumstances and the actual disruption which has had an adverse effect on the supply of labour, equipment, materials or services required for the carrying out of the Services caused as a direct result of the Pandemic and fu...
	(ii) the likely duration of the Pandemic Adjustment Event;
	(iii) the Consultant’s plan to deal with the consequences of the Pandemic Adjustment Event which must as a minimum include details of the steps that the Consultant will take to:
	A. avoid, mitigate, resolve or to otherwise manage the relevant effect of the Pandemic Adjustment Event; and
	B. minimise any additional cost to the Commonwealth in respect of the Pandemic Adjustment Event,

	(Consultant’s Pandemic Adjustment Plan); and
	(iv) such other details or information as the Commonwealth's Representative may require.

	(b) The Commonwealth's Representative must, within 14 days of receipt of the Consultant’s notice under paragraph (a) notify the Consultant and the Commonwealth of its determination whether a Pandemic Adjustment Event has occurred.
	(c) Where the Commonwealth's Representative has determined a Pandemic Adjustment Event has occurred, the Commonwealth's Representative may, without being under any obligation to do so, instruct the Consultant as to the course it must adopt insofar as ...
	(d) If a Pandemic Adjustment Event occurs:
	(i) subject to paragraph (f), the Consultant will be entitled to have the Fee increased by the extra costs reasonably incurred by the Consultant:
	A. after the giving of the notice under paragraph (a) which arise directly from the Pandemic Adjustment Event or any instruction of the Commonwealth's Representative under paragraph (c); and
	B. to the extent such costs were exclusively incurred for the purposes of performing the Services,
	as determined by the Commonwealth's Representative; and
	(ii) the Consultant must:
	A. comply with any direction of the Commonwealth's Representative in relation to the Pandemic Adjustment Event; and
	B. subject to any amendments required by the Commonwealth's Representative, implement the Consultant’s Pandemic Adjustment Plan.


	(e) To the extent permitted by law:
	(ii) without limiting subparagraph (i), the Consultant will not be entitled to make (nor will the Commonwealth be liable upon) any Claim arising out of or in connection with a Pandemic Adjustment Event, any instruction of the Commonwealth's Representa...
	(f) The Commonwealth's Representative:
	(i) will reduce any entitlement the Consultant would have otherwise had under subparagraph (d)(i) to the extent that the Consultant has failed to take all reasonable steps to minimise any additional cost to the Commonwealth in respect of the Pandemic ...
	(ii) may, for the purposes of assessing the Consultant’s entitlement under subparagraph (d)(i), take into account any breakdown of the Fee submitted by the Consultant in its proposal for the Services.

	(g) If the Fee is adjusted under subparagraph (d)(i) and a Milestone Fee Payment Schedule applies, then the Milestone Fee Payment Schedule will be adjusted on a pro rata basis:
	(i) to be agreed between the parties; or
	(ii) failing agreement, determined by the Commonwealth's Representative.



	3. Role of the Commonwealth
	3.1 Information and Services
	3.2 Requests for Additional Information by the Consultant
	(a) the Consultant, in its reasonable opinion, considers that any additional information, documents or particulars are needed to enable it to carry out the Services; and
	(b) the additional information, documents or particulars are not provided by the Commonwealth under this Contract or by an Other Contractor,
	(c) the Consultant must give notice in writing to the Commonwealth's Representative of the details of the additional information, documents or particulars and the reasons why they are required; and
	(d) the Commonwealth must, if the Commonwealth's Representative believes that the additional information, documents or particulars are needed by the Consultant, use its best endeavours to arrange the provision of the additional information, documents ...

	3.3 Access
	(a) Subject to:
	(i) the Project Contracts;
	(ii) any other agreement or arrangement with any party other than the Consultant; and
	(iii) if required by the Contract Particulars, the Site Management Plan and the Work Health and Safety Plan having been finalised under clause 5.14,
	the Commonwealth must:
	(iv) as soon as practicable provide the Consultant with access to the Site; and
	(v) arrange access to any other property which may be necessary for the Consultant to carry out the Services.

	(b) The Consultant must, in exercising its rights of access, comply with all requirements notified by the Commonwealth.

	3.4 Request for Commonwealth decision by the Consultant
	(a) the Consultant requests the Commonwealth to consider the selection of alternative courses of action; and
	(b) all information required to enable a decision to be made is provided by the Consultant or is otherwise available,

	3.5 Commercial-in-Confidence Information
	(a) Subject to paragraphs (b) and (c), the Commonwealth will take reasonable steps to protect the confidentiality of the Consultant's information expressly specified in the Contract Particulars or otherwise described in the Official Order and received...
	(b) The obligation of confidentiality in paragraph (a) does not apply if the Commercial-in-Confidence Information is:
	(i) disclosed by the Commonwealth to its legal or other advisers, or to its officers, employees, contractors or agents in order to comply with its obligations or to exercise its rights under or in connection with this Contract;
	(ii) disclosed by the Commonwealth to its legal or other advisers, or to its officers, employees, contractors or agents in order to comply with the Commonwealth's management, reporting or auditing requirements;
	(iii) disclosed by the Commonwealth to any responsible Minister or any Ministerial adviser or assistant;
	(iv) disclosed by the Commonwealth to any House or Committee of the Parliament of the Commonwealth of Australia;
	(v) disclosed to any Commonwealth department, agency or authority by virtue of or in connection with its functions, or statutory or portfolio responsibilities;
	(vi) authorised or required by law to be disclosed; or
	(vii) in the public domain otherwise than due to a breach of paragraph (a).

	(c) The parties acknowledge that the Commercial-in-Confidence Information is regarded by the Consultant as confidential in nature for the justification given and period asserted by the Consultant and agreed by the Commonwealth as set out in the Contra...
	(d) The Consultant:
	(i) must not, in marking information provided to the Commonwealth, misuse the term "confidential" or any similar term implying confidentiality; and
	(ii) acknowledges that the marking of information as "confidential" or in similar terms does not affect the legal nature or character of the information.



	4. Personnel
	4.1 Commonwealth's Representative
	(a) The Commonwealth's Representative will give directions and carry out all of the other functions of the Commonwealth's Representative under the Contract as the agent of the Commonwealth (and not as an independent certifier, assessor or valuer).
	(b) The Consultant must comply with any direction by the Commonwealth's Representative given or purported to be given under a provision of this Contract.
	(c) Except where the Contract otherwise provides, the Commonwealth's Representative may give a direction orally but will as soon as practicable confirm it in writing.

	4.2 Replacement of Commonwealth's Representative
	(a) The Commonwealth may at any time replace the Commonwealth's Representative, in which event the Commonwealth will appoint another person as the Commonwealth's Representative and notify the Consultant of that appointment.
	(b) Any substitute Commonwealth's Representative appointed under this clause 4.2 will be bound by anything done by the former Commonwealth's Representative to the same extent as the former Commonwealth's Representative would have been bound.

	4.3 Parties' Conduct
	4.4 Assistant Commonwealth's Representative
	(a) The Commonwealth's Representative may:
	(i) by written notice to the Consultant appoint persons to exercise any of the Commonwealth's Representative's functions under the Contract; and
	(ii) revoke any appointment under paragraph (a) by notice in writing to the Consultant.

	(b) As at the Award Date, the Commonwealth's Representative is deemed to have appointed the persons specified in the Contract Particulars to carry out the functions specified in the Contract Particulars.
	(c) All references in the Contract to the Commonwealth's Representative include a reference to a representative appointed under this clause 4.4.

	4.5 Key People
	(a) employ those people specified in the Project DCAP or elsewhere in the Contract, including the Consultant's Representative, in the jobs as specified in the Project DCAP or elsewhere in the Contract;
	(b) subject to paragraph (c), not replace the people referred to in paragraph (a) without the Commonwealth's Representative's prior written approval;
	(c) if any of the people referred to in paragraph (a) die, become seriously ill or resign from the employment of the Consultant, replace them with persons approved by the Commonwealth's Representative of at least equivalent experience, ability and exp...
	(d) put in place sufficient succession planning and training, to the satisfaction of the Commonwealth, to ensure that the Consultant is able to replace key people under paragraph (c) without any disruption to the Services or the Project; and
	(e) pending any approval of the Commonwealth's Representative under paragraph (c), take all possible steps to ensure the timely and compliant performance of the Services in accordance with the Contract.

	4.6 Removal of Persons
	(a) The Commonwealth's Representative may by notice in writing instruct the Consultant to remove any person from the performance of the Services who in the reasonable opinion of the Commonwealth's Representative is guilty of misconduct or is incompete...
	(b) The Consultant must ensure that the person referred to in paragraph (a) is not again employed in the Services.


	5. Documentation
	5.1 Commonwealth's Documents
	5.2 Consultant's Documents - Option 1
	This option 1 applies unless the Contract Particulars state that it does not apply.
	(a) The Consultant must, within the time set out in the program prepared under clause 7.2, submit to the Commonwealth's Representative for approval the Consultant Material.
	(b) The Commonwealth's Representative may review any Consultant Material, or any resubmitted Consultant Material, prepared and submitted by the Consultant and reject any Consultant Material.
	(c) If any Consultant Material is rejected, the Consultant must re-submit amended Consultant Material to the Commonwealth's Representative within the time frame specified by the Commonwealth's Representative.
	(d) The Consultant must keep the Consultant Material free from any corporate brand, trademark, logo, trade name, stamp, symbol or similar identifying material other than that of the Commonwealth or the Department of Defence.

	5.2 Consultant's Documents - Option 2
	This option 2 does not apply unless the Contract Particulars state that it applies.
	(a) The Consultant must:
	(i) design the parts of the Works which the Contract requires it to design in accordance with the Brief and the other requirements of the Contract and for this purpose (but without limitation) prepare all relevant Consultant Material;
	(ii) as part of the program it is to prepare under clause 7.2, submit to the Commonwealth's Representative for approval a documentation program which makes allowance for the Consultant Material to be submitted to the Commonwealth's Representative in a...
	(iii) be responsible for co-ordinating the work of its subconsultants, including by providing and directing all necessary personnel to administer, supervise, inspect, co-ordinate and control these subconsultants in a manner and at a rate of progress s...
	(iv) conduct design reviews at each of the design review milestones as identified in the Project DCAP or as otherwise set out in the Contract; and
	(v) submit the Consultant Material it prepares to the Commonwealth's Representative in accordance with the documentation program approved by the Commonwealth's Representative under subparagraph (ii).

	(b) The Commonwealth's Representative may:
	(i) review any Consultant Material or any resubmitted Consultant Material, prepared and submitted by the Consultant; and
	(ii) within the number of days set out in the Contract Particulars of the submission by the Consultant of such Consultant Material or resubmitted Consultant Material, reject the Consultant Material.

	(c) If any Consultant Material is rejected, the Consultant must submit amended Consultant Material to the Commonwealth's Representative.

	5.3 No obligation to review
	(a) The Commonwealth's Representative does not assume or owe any duty of care to the Consultant to review, or in reviewing, the Consultant Material submitted by the Consultant for errors, omissions or compliance with the Contract.
	(b) No review of, comments upon, consent to or rejection of, or failure to review or comment upon or consent to or reject, any Consultant Material prepared by the Consultant or any other direction by the Commonwealth's Representative about, or any oth...
	(i) relieve the Consultant from, or alter or affect, the Consultant's obligations under the Contract or at law or equity; or
	(ii) prejudice the Commonwealth's rights against the Consultant whether under the Contract or otherwise at law or in equity.


	5.4 Licence over Consultant Material
	(a) arises, for any Consultant Material, immediately the Consultant Material is:
	(i) produced; or
	(ii) provided, or required to be provided, to the Commonwealth or the Commonwealth's Representative,

	(b) includes an unlimited right to sublicence;
	(c) without limitation, extends to:
	(i) any subsequent occupation, use, operation and maintenance of or additions, alterations or repairs to the Project; and
	(ii) use in any way for any other Commonwealth project; and

	(d) survives the termination of this Contract on any basis.

	5.5 Intellectual Property Warranties
	(a) the Consultant owns all Intellectual Property Rights in the Consultant Material or, to the extent that it does not, is entitled to grant the assignments and licences contemplated by this Contract;
	(b) use by the Commonwealth or any sublicensee or subsublicensee of the Consultant Material in accordance with this Contract will not infringe the rights (including Intellectual Property Rights and Moral Rights) of any third party;
	(c) neither the Commonwealth nor any sublicensee or subsublicensee is liable to pay any third party any licence or other fee in respect of the use of the Consultant Material, whether by reason of Intellectual Property Rights or Moral Rights of that th...
	(d) the use by the Commonwealth or by any sublicensee or subsublicensee of the Consultant Material in accordance with this Contract will not breach any laws (including any laws in respect of Intellectual Property Rights and Moral Rights).

	5.6 Intellectual Property Rights
	(a) ensure that the Services do not infringe any patent, registered design, trade mark or name, copyright, Moral Rights or other protected right; and
	(b) indemnify the Commonwealth in respect of all claims against, and costs, losses, damages or liabilities suffered or incurred by the Commonwealth arising out of, or in any way in connection with, any actual or alleged infringement of any patent, reg...

	5.7 Commonwealth Material
	(a) The Commonwealth Material will remain the property of the Commonwealth.
	(b) The Commonwealth must inform the Consultant of any Commonwealth Material in which third parties hold the copyright and of any conditions attaching to the use of that material because of that copyright.  The Consultant may use that material only in...
	(c) Without limiting clause 15, and if clause 16 applies, clause 16, the Consultant will be responsible for the protection, maintenance and return of the Commonwealth Material in its possession.

	5.8 Project DCAP
	(a) must, without limiting its other Contract obligations and to the extent not inconsistent with the Contract, at all times in the performance of the Services comply with the Project DCAP;
	(b) warrants that:
	(i) the Project DCAP complies with the requirements of this Contract; and
	(ii) preparation of the Consultant Material in accordance with the Project DCAP will ensure that the Consultant Material complies with the requirements of this Contract and that the Consultant otherwise discharges its obligations under this Contract;

	(c) acknowledges that the Project DCAP:
	(i) does not limit the Consultant's obligations under this Contract or otherwise at law or in equity; and
	(ii) may require updating and refining throughout the performance of the Services:
	A. to the extent that it does not reflect the tasks or other things to be done or provided to perform the Services in accordance with the Contract; and
	B. without limiting subsubparagraph A, on account of Variations;


	(d) must update and refine the Project DCAP as required by subparagraph (c)(ii) with the written approval of the Commonwealth's Representative;
	(e) to the extent permitted by law, will not be entitled to bring any Claim against the Commonwealth arising out of or in connection with any work which the Consultant is required to do under paragraphs (c) or (d); and
	(f) acknowledges that the Commonwealth has not made and does not make any representation or give any warranty as to any of the matters referred to in subparagraphs (b)(i) and (b)(ii).

	5.9 Work Health and Safety
	(a) ensure that in carrying out the Services and the Works:
	(i) it complies with all Statutory Requirements and other requirements of the Contract in respect of work health and safety, including the applicable WHS Legislation;
	(ii) it complies with the duty under the WHS Legislation to consult, co-operate and co-ordinate activities with all other persons who have a work health and safety duty in relation to the same matter;
	(iii) it complies with the duty under the WHS Legislation to notify the relevant regulator immediately upon becoming aware that a notifiable incident (within the meaning of the WHS Legislation) has occurred arising out of its business or undertaking; and
	(iv) it complies with the duty under the WHS Legislation to, where a notifiable incident has occurred, to ensure, so far as is reasonably practicable, that the site where the notifiable incident has occurred is not disturbed until an inspector arrives...
	A. assist an injured person or remove a deceased person;
	B. make the area safe or to minimise the risk of a further notifiable incident; or
	C. the relevant regulator/inspector has given permission to disturb the site;


	(b) carry out the Services and the Works to ensure the health and safety of persons is not put at risk;
	(c) without limiting the Consultant's obligations under this Contract or otherwise at law or in equity, notify the Commonwealth's Representative in respect of:
	(i) notifiable incidents within the meaning of the WHS Legislation, immediately;
	(ii) work health and safety incidents or accidents (which are not notifiable incidents) where the nature of the incident or accident indicates a potential systemic failure to identify hazards and manage risks to health and safety, so far as is reasona...
	(iii) all other work health and safety matters arising out of or in any way in connection with the Services, including the occurrence of any other incident or accident (not required to be reported in accordance with subparagraphs (i) or (ii)), within ...

	(d) for the purposes of paragraphs (a)(iii) and (c), in respect of any notifiable incident:
	(i) immediately provide the Commonwealth's Representative with a copy of the notice required to be provided to the relevant Commonwealth, State or Territory regulator;
	(ii) promptly provide the Commonwealth's Representative with a copy of all witness statements and the investigation report relating to the notifiable incident;
	(iii) promptly provide the Commonwealth's Representative with copies of any notice(s) or other documentation issued by the relevant Commonwealth, State or Territory regulator; and
	(iv) within 10 days of the date of notification to the relevant Commonwealth, State or Territory regulator, provide the Commonwealth's Representative with a summary of the related investigations, actions to be taken, and any impact on the Contract tha...

	(e) institute systems to:
	(i) obtain regular written assurances from each subconsultant about their ongoing compliance with the WHS Legislation; and
	(ii) provide, in a format specified by the Commonwealth's Representative, the written assurances regarding the Consultant's ongoing compliance with the WHS Legislation:
	A. on a quarterly basis; and
	B. as otherwise directed by the Commonwealth's Representative;


	(f) provide the written assurances obtained under paragraph (e), to the Commonwealth's Representative in accordance with paragraph (e);
	(g) without limiting the Consultant's obligations under this Contract or otherwise at law or in equity within 10 days of receipt provide to the Commonwealth's Representative copies of all:
	(i) formal notices and written communications issued by a regulator or agent of the regulator under or in compliance with the applicable WHS Legislation to the Consultant or subconsultant (as the case may be) relating to work health and safety matters;
	(ii) formal notices issued by a health and safety representative of the Consultant or subconsultant (as the case may be), under or in compliance with the applicable WHS Legislation; and
	(iii) formal notices, written communications and written undertakings given by the Consultant or subconsultant (as the case may be) to the regulator or agent of the regulator under or in compliance with the applicable WHS Legislation,

	(h) exercise a duty of the utmost good faith to the Commonwealth in carrying out the Services to enable the Commonwealth to discharge the Commonwealth's duties under the WHS Legislation;
	(i) ensure all subcontracts include provisions equivalent to the obligations of the Consultant in this clause 5.9;
	(j) ensure that, if any Statutory Requirement requires that:
	(i) a person:
	A. be authorised or licensed (in accordance with the WHS Legislation) to carry out any work at that workplace, that person is so authorised or licensed, and complies with any conditions of such authorisation or licence; or
	B. has prescribed qualifications or experience, or if not, is to be supervised by a person who has prescribed qualifications or experience (as defined in the WHS Legislation), that person has the required qualifications or experience or is so supervis...

	(ii) a workplace, plant or substance (or design), or work (or class of work) be authorised or licensed, that workplace, plant or substance, or work is so authorised or licensed;

	(k) not direct or allow a person to carry out work, or use plant or a substance (or design) at a workplace unless the authorisation, licensing, prescribed qualifications or experience required by any Statutory Requirement and paragraph (j) are met;
	(l) immediately notify the Commonwealth's Representative giving full particulars, so far as they are known to it, upon becoming aware of any intention on the part of a regulatory authority to cancel, revoke, suspend or amend an authorisation relating ...
	(m) without limiting the Consultant's obligations under this Contract (including paragraph (d) in respect of notifiable incidents) or otherwise at law or in equity, within 10 days of a request by the Commonwealth's Representative or anyone else acting...
	(n) if requested by the Commonwealth's Representative or required by the WHS Legislation, produce evidence of any Approvals including any authorisations, licences, prescribed qualifications or experience, or any other information relevant to work heal...
	(o) where the Consultant is a supplier, manufacturer, designer or importer for the purposes of the WHS Legislation, promptly provide to the Commonwealth's Representative information concerning:
	(i) the purpose for which any plant, structure or substance (as defined in the WHS Legislation) has been designed or manufactured;
	(ii) the results of any calculations, analysis, testing or examination carried out concerning the safety of the plant, substances or structures referred to in subparagraph (i) (and the risks to the health and safety of persons); and
	(iii) any conditions necessary to ensure the plant, substances or structures are without risks to health and safety when used for the purpose for which they were designed or manufactured.


	5.10 Resolution of Ambiguities
	(a) subject to paragraphs (b) and (c) the following order of precedence will apply:
	(i) Official Order;
	(ii) Contract Particulars;
	(iii) Fee Schedule;
	(iv) Terms of Engagement;
	(v) Brief;
	(vi) Panel Agreement; and
	(vii) other document forming part of the Contract (if any) specified in the Contract Particulars;

	(b) where the ambiguity, discrepancy or inconsistency is between the Brief and any other requirement of the Contract (including any other requirement of the Brief), the greater, higher or more stringent requirement, standard, level of service or scope...
	(c) where the ambiguity, discrepancy or inconsistency is between the Contract and any Project Document, the higher standard, quality or quantum will prevail but if this does not resolve the ambiguity, discrepancy or inconsistency, paragraph (a) will p...
	(d) if it is discovered by the Consultant or the Commonwealth's Representative, then the party discovering it must promptly give notice to the other party; and
	(e) the Commonwealth's Representative must instruct the Consultant as to the course it must adopt, including, where applicable, by applying the principles in paragraphs (a) to (c) above, within 14 days of the notice under paragraph (d).

	5.11 Proactive Review Of All Project Contractor Documentation
	(a) promptly and fully review all Project Contractor Documentation for compliance with the relevant Project Contract before submitting that Project Contractor Documentation to the Commonwealth;
	(b) not submit Project Contractor Documentation to the Commonwealth unless it has been fully reviewed and complies with the relevant Project Contract;
	(c) if any Project Contractor Documentation does not fully comply with the relevant Project Contract, provide the Project Contractor with all comments and other assistance necessary and appropriate to enable the Project Contractor to amend and finalis...
	(d) in any event, provide the review of the Project Contractor Documentation to the Commonwealth advising of the actions required to finalise the documentation;
	(e) for the purposes of this clause, be responsible for co-ordinating the finalisation of all Project Contractor Documentation, including by providing and directing all necessary personnel to administer, supervise, review, co-ordinate and control fina...
	(f) if the Consultant requires any information, guidance, or other direction from the Commonwealth for the purpose of finalising its review of, or enabling the Project Contractor to finalise, any Project Contractor Documentation - promptly request the...
	(g) proactively program and manage the development, review and finalisation of all Project Contractor Documentation with the relevant Project Contractor so as to ensure that there are no delays to the completion of the project and that value for money...
	(h) when Project Contractor Documentation is submitted to the Commonwealth, provide recommendations and advice in respect of such Project Contractor Documentation to the Commonwealth; and
	(i) otherwise do all things necessary to ensure that the Commonwealth is able to efficiently and effectively review all Project Contractor Documentation.

	5.12 Drawings
	(a) the standard prescribed in the Contract (or, to the extent it is not so prescribed, a standard consistent with the best industry standard for drawings of a nature similar to those required for the Services);
	(b) all Statutory Requirements;
	(c) the directions of the Commonwealth's Representative; and
	(d) to the extent that they are not inconsistent with the requirements of the Contract, the requirements of all relevant standards of Standards Australia.

	5.13 Certification
	(a) a certificate in the form of the consultant design certificate published on the Defence Website as amended from time to time (Consultant Design Certificate) which certifies that (to the extent then applicable):
	(i) the  Consultant Material complies with:
	A. all Statutory Requirements; and
	B. the requirements of the Contract; and

	(ii) the Works comply or the Stage (as the case may be and as defined in the Project Contract) complies with the Consultant Material which has not been rejected by the Commonwealth's Representative under clause 5.2; and

	(b) a corresponding certificate from each subconsultant that performs design work forming part of the Services in the form of the subconsultant design certificate published on the Defence Website as amended from time to time (Subconsultant Design Cert...
	(i) all design carried out by that subconsultant complies with:
	A. subject to the subcontract, all Statutory Requirements; and
	B. the requirements of the subcontract; and

	(ii) the Works comply or the Stage (as the case may be and as defined in the Project Contract) complies with the design carried out by that subconsultant,

	except to the extent set out in such certificates.

	5.14 Project Plans
	(a) The Consultant must:
	(i) carry out the Services in accordance with, and otherwise implement, the Project Plans; and
	(ii) for the purposes of subparagraph (i):
	A. prepare draft Project Plans, based on the outline approach to preparing the Project Plans and performing the Services to be covered by the Project Plans submitted by the Consultant in its proposal for the Services and otherwise in accordance with t...
	B. not commence any of the Services to which any Project Plan applies, unless the Commonwealth's Representative has had the number of days specified in the Contract Particulars to review the draft Project Plans and has not rejected them;
	C. if any draft Project Plan is rejected, submit an amended draft of the Project Plan to the Commonwealth's Representative;
	D. in any event, finalise each Project Plan so as to ensure that there is no delay or disruption to the Services and in any event in accordance with the requirements of the Contract;
	E. after the Project Plans have been finalised, continue to regularly review its Project Plans, including in accordance with any obligations imposed by the definition of each Project Plan and to correct any defects in or omissions from a Project Plan ...
	F. document and maintain detailed records of inspections or audits undertaken as part of any Project Plan.


	(b) The Consultant will not be relieved from compliance with any of its Contract obligations or from any of its liabilities whether under the Contract or otherwise according to law as a result of:
	(i) the implementation of and compliance with the requirements of any Project Plan;
	(ii) any direction by the Commonwealth's Representative concerning a Project Plan or the Consultant's compliance or non-compliance with a Project Plan;
	(iii) any audit or other monitoring by the Commonwealth's Representative of the Consultant's compliance with a Project Plan; or
	(iv) any failure by the Commonwealth's Representative, or anyone else acting on behalf of the Commonwealth, to detect any defect in or omission from a Project Plan including where any such failure arises from any negligence on the part of the Commonwe...


	5.15 Manual Of Fire Protection Engineering And National Construction Code Certification
	(a) at the time it submits any Consultant Material under clause 5.2 - that the Consultant Material submitted at that time complies with the MFPE and the National Construction Code;
	(b) before issue of any Consultant Material for the purpose of engaging a Project Contractor - that the Consultant Material to be issued at that time complies with the MFPE and the National Construction Code; and
	(c) prior to Completion (as defined in the Project Contract) of the Project or a Stage (as the case may be and as defined in the Project Contract) - that the Project complies or the Stage (as the case may be and as defined in the Project Contract) com...

	5.16 Requests For Information
	(a) perform the Request for Information Services so as to ensure that the Request for Information Services fully address each Request for Information, reduce the need for further Requests for Information and minimise the Commonwealth’s exposure to del...
	(b) submit (or resubmit) the Consultant Material prepared as Request for Information Services to the Commonwealth's Representative in accordance with clause 5.2;
	(c) perform the Request for Information Services within the time required by the Project Contract, or if no time is specified in the Project Contract, by the time required by the Commonwealth's Representative including so as to minimise the Commonweal...
	(d) for the purposes of performing the Request for Information Services, ensure that its personnel, subconsultants and other resources have appropriate availability, qualifications, experience, ability and expertise.

	5.17 Access to Project Documents
	(a) make the Project Documents available for inspection and copying by the Commonwealth's Representative or any other person nominated by the Commonwealth's Representative;
	(b) provide to the Commonwealth's Representative such copies of the Project Documents as the Commonwealth's Representative may require;
	(c) provide all such facilities and assistance and answer all such questions which may be required to enable the Commonwealth's Representative or any nominated persons to identify the amounts being (or proposed to be) incurred or expended by the Consu...
	(d) make available any officers, employees, agents or subconsultants for interviews with the Commonwealth's Representative or any nominated persons.

	5.18 Design - Discipline Lead Design Review
	(a) Without limiting the Consultant's obligations under the Contract, if requested by the Commonwealth's Representative in writing, the Consultant must within the time specified in the Commonwealth Representative's notice:
	(i) arrange for the Discipline Lead(s) specified in the notice to review any design prepared by the Consultant as set out in the notice; and
	(ii) provide the Commonwealth's Representative with written assurance from the relevant Discipline Lead(s) that the design complies with the requirements of the Contract.

	(b) For the purpose of this clause 5.18, Discipline Lead means the persons nominated by the Consultant to act as the Discipline Lead in accordance with clause 3.6 of the Panel Conditions and set out in Appendix 1 to the Panel Conditions, as replaced b...

	5.19 Defence Industry Participation Schedule
	(a) This clause 5.19 does not apply unless the Contract Particulars state that it applies.
	(b) The Consultant acknowledges the importance to the Commonwealth of Australian industry participation, as set out in government and Defence policies, and the contribution made by the Consultant towards achieving the objectives for Australian industr...
	(i) deliver Services to Defence, from Australian industry and veterans, through solutions that provide value for money for the Commonwealth; and
	(ii) maximise opportunities for competitive Australian industry and veterans to participate in Defence procurements.

	(c) The Consultant acknowledges that the Defence Industry Participation Schedule sets out the activities that it intends will be carried out by Australian industry (whether by the Consultant or identified subconsultants) in performing the Contract.
	(d) The Consultant must:
	(i) ensure that the activities specified in the Defence Industry Participation Schedule are performed in Australia by the Consultant or, subject to subparagraph (iv), the relevant subconsultants identified in the Defence Industry Participation Schedul...
	(ii) use its best endeavours to achieve the overall Contract expenditure in Australia in respect to each "Activity Value" specified in the Defence Industry Participation Schedule;
	(iii) maintain the accuracy, completeness and currency of the Defence Industry Participation Schedule; and
	(iv) if the Consultant or a subconsultant can no longer perform an activity specified in the Defence Industry Participation Schedule, propose an alternative entity to perform the activity for approval by the Commonwealth's Representative, ensuring tha...

	(e) The Consultant acknowledges and agrees that the Commonwealth may disclose the Defence Industry Participation Schedule in whole or in part in order to comply with its reporting and other obligations in respect of industry participation.
	(f) Notwithstanding any other clause of this Contract, the Consultant acknowledges and agrees that the Defence Industry Participation Schedule:
	(i) may be recorded in a central database accessible by the Commonwealth and may be made publicly available;
	(ii) will not be Commercial-in-Confidence Information for the purposes of clause 3.5; and
	(iii) may be used by the Commonwealth for any purpose, including being taken into account for evaluation of any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project.

	(g) In this clause 5.19, Defence Industry Participation Schedule means the document (if any) specified in the Official Order as may be updated in accordance with this clause 5.19.


	6. Quality
	6.1 Quality Assurance
	(a) must implement the quality assurance, process, system or framework specified in the Project DCAP;
	(b) must allow the Commonwealth's Representative access to the quality assurance process, system or framework of the Consultant so as to enable monitoring and quality auditing;
	(c) if it receives an instruction under clause 6.2 in relation to a non-complying Service, use its quality assurance process, system or framework to address the relevant non-complying Service and to prevent any reoccurrence of that non-complying Servi...
	(d) will not be relieved from compliance with any of its Contract obligations or from any of its liabilities whether under the Contract or otherwise at law or in equity as a result of:
	(i) the implementation of and compliance with the quality assurance requirements of the Contract;
	(ii) any direction by the Commonwealth's Representative concerning the Consultant’s quality assurance process, system or framework or its compliance or non-compliance with that system;
	(iii) any audit or other monitoring by the Commonwealth's Representative of the Consultant’s compliance with the quality assurance process, system or framework; or
	(iv) any failure by the Commonwealth's Representative, or anyone else acting on behalf of the Commonwealth, to detect any defect in the Services including where any such failure arises from any negligence on the part of the Commonwealth's Representati...


	6.2 Non-Complying Services
	(a) If the Commonwealth's Representative discovers or believes that any Services have not been performed in accordance with the Contract, the Commonwealth's Representative may give the Consultant a direction specifying the non-complying Services and d...
	(i) requiring the Consultant to:
	A. re-perform the non-complying Services and specifying the time within which this must occur; and
	B. to take all such steps as are reasonably necessary to:
	1) mitigate the effect on the Commonwealth of the failure to carry out the Services in accordance with the Contract; and
	2) put the Commonwealth (as closely as possible) in the position in which it would have been if the Consultant had carried out the Services in accordance with the Contract; or


	(ii) advising the Consultant that the Commonwealth will not require re-performance of the non-complying Services, despite the non-compliance; and

	(b) Without limiting any other provision of the Contract, the Commonwealth may give a written notice under clause 11.3 to the Consultant if the Commonwealth's Representative discovers or believes that any Services have not been performed in accordance...

	6.3 Re-performance of the Non-complying Services
	(a) If a direction is given under clause 6.2(a)(i), the Consultant must re-perform the non-complying Services:
	(i) within the time specified in the Commonwealth's Representative's instruction;
	(ii) so as to minimise any delay and disruption to the Services; and
	(iii) so as to minimise the delay and disruption to the Project.

	(b) If the Consultant fails to comply with paragraph (a), the Commonwealth may (in its absolute discretion and without prejudice to any other rights it may have) itself engage an Other Contractor to correct the non-complying Services and the cost of s...

	6.4 Acceptance of the Non-complying Services
	(a) relieve the Consultant from or alter its liabilities or obligations under the Contract; and
	(b) prejudice the Commonwealth's rights against the Consultant whether under the Contract or otherwise according to law.

	6.5 Update of Quality Assurance Process, System or Framework
	If the Consultant receives a notice under clause 6.2, then the Consultant must:
	(a) update the quality assurance process, system or framework specified in the Project DCAP to ensure that it is adequate to prevent a reoccurrence of the relevant non-complying Service or a similar non-compliance;
	(b) take any other steps necessary to avoid a reoccurrence of the relevant non-complying Service or a similar non-compliance; and
	(c) upon request provide evidence of its compliance with paragraphs (a) and (b) to the Commonwealth's Representative.


	7. Time
	7.1 Progress
	(a) perform the Services in a timely manner;
	(b) use its best endeavours to achieve Completion of each Milestone within the time set out in the program prepared under clause 7.2; and
	(c) without being limited by paragraph (b), perform the Services within any time limits specified in the Project Contracts.

	7.2 Programming
	(a) within 14 days of the Award Date, prepare a program of the Services which must:
	(i) be based upon the Commonwealth's Program; and
	(ii) contain the details required by the Contract (including the Milestones) and which the Commonwealth's Representative otherwise reasonably directs;

	(b) update the program periodically at least at intervals of no less than that specified in the Contract Particulars to take account of:
	(i) changes to the program;
	(ii) changes to the Commonwealth's Program; or
	(iii) delays which may have occurred;

	(c) give the Commonwealth's Representative copies of all programs; and
	(d) provide all programs in a format compatible with the software specified in the Contract Particulars.
	The Commonwealth's Representative may review and comment on any program submitted under this clause 7.2.

	7.3 Consultant Not Relieved
	(a) relieve the Consultant from or alter its obligations under the Contract; or
	(b) affect the time for the carrying out of the Commonwealth's or Commonwealth's Representative's Contract obligations.

	7.4 Suspension
	(a) The Commonwealth's Representative:
	(i) may instruct the Consultant to suspend and, after a suspension has been instructed, to re-commence, the carrying out of all or a part of the Services; and
	(ii) is not required to exercise the Commonwealth's Representative's power under subparagraph (i) for the benefit of the Consultant.

	(b) If a suspension under this clause 7.4 arises as a result of:
	(i) the Consultant's failure to carry out its obligations in accordance with the Contract, to the extent permitted by law, the Consultant will not be entitled to make any Claim against the Commonwealth arising out of, or in any way in connection with,...
	(ii) a cause other than the Consultant's failure to carry out its obligations in accordance with the Contract:
	A. an instruction to suspend under this clause 7.4 will entitle the Consultant to be have the Fee increased by the extra costs reasonably incurred by it as a direct result of the suspension as determined by the Commonwealth's Representative;
	B. the Consultant must take all steps possible to mitigate any extra costs incurred by it as a result of the suspension; and
	C. to the extent permitted by law, the Consultant will not be entitled to make any other Claim against the Commonwealth arising out of, or in any way in connection with, the suspension other than under this subparagraph (ii).


	(c) Except to the extent permitted by any relevant Security of Payment Legislation, the Consultant may only suspend the Services when instructed to do so under this clause 7.4.

	7.5 Acceleration
	(a) The Commonwealth's Representative may at any time and from time to time, by written notice to the Consultant, require the Consultant to use its best endeavours to achieve Completion of a Milestone by a date earlier than the date in the program pre...
	(b) If a direction is given by the Commonwealth's Representative under paragraph (a), the Consultant must:
	(i) use its best endeavours to:
	A. accelerate the performance of the Services; and
	B. otherwise do all things necessary,

	(ii) keep the Commonwealth's Representative fully and regularly informed of the progress of the Services against the Accelerated Milestone Date.

	(c) The Consultant will:
	(i) be entitled to its extra costs properly and reasonably incurred in complying with paragraph (a); and
	(ii) not be entitled to make any Claim, other than for payment of an amount in accordance with subparagraph (i), arising out of or in connection with a direction by the Commonwealth's Representative under paragraph (a).



	8. Variation
	8.1 Variation Price Request
	(a) The Commonwealth's Representative may, at any time, issue a document titled "Variation Price Request" to the Consultant which will set out details of a proposed Variation which the Commonwealth is considering with respect to the Services.
	(b) Where applicable, the Consultant must immediately take all action required under any relevant subcontract in relation to each subconsultant that would be involved in carrying out the proposed Variation.
	(c) Within 14 days of the receipt of a "Variation Price Request" (or such longer period as may be agreed by the Commonwealth's Representative), the Consultant must provide the Commonwealth's Representative with a written notice in which the Consultant...
	(i) the adjustment (if any) to the Fee to carry out the proposed Variation, which must be calculated by reference to the position descriptions set out in the Schedule of Rates (to the extent applicable);
	(ii) if specified in the "Variation Price Request", the Consultant's proposed methodology for the performance of the proposed Variation; and
	(iii) the effect (if any) which the proposed Variation will have on the then current program.


	8.2 Variation Order
	(a) the proposed adjustment to the Fee set out in the Consultant's notice under clause 8.1 (if any) is agreed and the Fee will be adjusted accordingly; or
	(b) any adjustment to the Fee will be determined under clauses 8.3(b) and 8.3(c).
	No Variation will invalidate the Contract irrespective of the nature, extent or value of the services the subject of the Variation.

	8.3 Cost of Variation
	(a) as agreed under clause 8.2(a);
	(b) if paragraph (a) does not apply, in accordance with the rates and prices in the Schedule of Rates, if and insofar as the Commonwealth's Representative determines that those rates or prices are applicable to, or it is reasonable to use them for val...
	(c) to the extent paragraphs (a) and (b) do not apply, by a reasonable amount:
	(i) agreed between the parties; or
	(ii) failing agreement, determined by the Commonwealth's Representative; and

	(d) if the Fee is adjusted under this clause 8.3 and a Milestone Fee Payment Schedule applies, the Milestone Fee Payment Schedule will be adjusted on a pro rata basis:
	(i) to be agreed between the parties; or
	(ii) failing agreement, determined by the Commonwealth's Representative.


	8.4 Rates and Prices
	(a) all labour, materials, overheads and profit related to the work the subject of the Variation and compliance with the Consultant’s obligations under the Contract; and
	(b) all costs and expenses which will be incurred by the Consultant arising out of or in any way in connection with the Variation.

	8.5 Omissions
	8.6 All Work Included
	The Consultant has allowed for the provision of all work necessary for the Services, whether or not expressly mentioned in the Brief.
	Any such work:
	(a) must be undertaken and provided by the Consultant; and
	(b) forms part of the Services and will not entitle the Consultant to make a Claim except as otherwise provided for in the Panel Agreement.


	9. Payment (OPTION 1)
	9.1 Payment Obligation
	(a) the Fee; and
	(b) any other amounts which are payable by the Commonwealth to the Consultant under the Contract.

	9.2 Payment Claims
	(a) at the times specified in the Contract Particulars until completion of the Services or termination of the Contract (whichever is earlier);
	(b) unless terminated earlier, after completion of the Services, within the time required by clause 9.7;
	(c) in the format which the Commonwealth's Representative reasonably requires;
	(d) which are based on the Schedule of Rates to the extent it is relevant;
	(e) which show separately the amounts (if any) claimed on account of:
	(i) the Fee; and
	(ii) all other amounts then payable by the Commonwealth to the Consultant under the Contract; and

	(f) which set out or attach sufficient details, calculations, supporting documentation and other information in respect of all amounts claimed by the Consultant:
	(i) to enable the Commonwealth's Representative to fully and accurately determine (without needing to refer to any other documentation or information) the amounts then payable by the Commonwealth to the Consultant under the Contract; and
	(ii) including any such documentation or information which the Commonwealth's Representative may by written notice from time to time require the Consultant to set out or attach, whether in relation to a specific payment claim or all payment claims gen...


	9.3 Certification to Accompany Submission of Payment Claim
	(a) The Consultant must, with each payment claim under clause 9.2, certify to the Commonwealth's Representative that it has:
	(i) obtained the insurance required under clause 4.2 of the Panel Conditions and (if requested) provided evidence of this to the Commonwealth's Representative;
	(ii) complied with clause 5.9;
	(iii) complied with its programming obligations under clause 7.2; and
	(iv) complied with clause 9.16 (if applicable).


	9.4 Payment Statement
	(a) must, within 10 business days of receiving a payment claim submitted or purported to be submitted in accordance with clause 9.2; or
	(b) may, if the Consultant fails to submit any such claim in accordance with clause 9.2, at any time,
	(c) the payment claim to which it relates (if any);
	(d) the Consultant's total value of entitlement under the Contract;
	(e) the amount previously paid to the Consultant on account of the Fee and otherwise in accordance with the Contract;
	(f) the amount (if any) which the Commonwealth's Representative believes to be then payable by the Commonwealth to the Consultant on account of the Fee and otherwise in accordance with the Contract and which the Commonwealth proposes to pay to the Con...
	(g) if the amount in paragraph (f) is less than the amount claimed in the payment claim:
	(i) the reason why the amount in paragraph (f) is less than the amount claimed in the payment claim; and
	(ii) if the reason for the difference is that the Commonwealth has retained, deducted, withheld or set-off payment for any reason, the reason for the retention, deduction, withholding or setting-off.

	(h) constitute approval of any Services nor will it be taken as an admission or evidence that the part of the Services covered by the payment statement has been satisfactorily carried out in accordance with the Contract; or
	(i) constitute a waiver of the requirements of clauses 9.2 and 9.3 in relation to any payment claim other than to the extent (if any) to which the Commonwealth expressly waives such requirements in respect of the payment claim the subject of the payme...

	9.5 Payment
	(a) Within 3 business days of the Consultant receiving a payment statement under clause 9.4, the Consultant must give the Commonwealth's Representative, with a copy to the email address specified in the Contract Particulars, a tax invoice for the amou...
	(b) Subject to clause 9.13(c), within:
	(i) subject to subparagraph (b)(ii), if none of the Services are being carried out in New South Wales or Queensland, 10 business days; or
	(ii) if any of the Services are being carried out in New South Wales or Queensland, 5 business days,


	9.6 Payment on Account
	(a) evidence of the value of Services or that Services have been satisfactorily carried out in accordance with the Contract;
	(b) an admission of liability; or
	(c) approval by the Commonwealth or the Commonwealth's Representative of the Consultant’s performance or compliance with the Contract,

	9.7 Completion Payment Claim and Notice
	(a) a payment claim which complies with clause 9.2 and which must include all amounts which the Consultant claims from the Commonwealth on account of the Fee and all other amounts payable under the Contract; and
	(b) notice of any other amounts which the Consultant claims from the Commonwealth,

	9.8 Release after Completion Payment Claim and Notice
	9.9 Interest
	(a) The Commonwealth will pay simple interest at the rate specified in paragraph (c) on any:
	(i) amount which has been stated as then payable by the Commonwealth's Representative in a payment statement under clause 9.4, but which is not paid by the Commonwealth within the time required by the Contract; and
	(ii) damages.

	(b) This will be the Consultant’s sole entitlement to interest including damages for loss of use of, or the cost of borrowing, money.
	(c) The interest rate is the Australian Taxation Office-sourced General Interest Charge Rate current at the due date for payment or such other rate nominated in writing from time to time by the Commonwealth's Representative.

	9.10 Correction of Payment Statements
	(a) correct any error in any previous payment statement; and
	(b) modify any previous payment statement,

	9.11 Right of Set-Off
	(a) deduct from moneys otherwise due to the Consultant:
	(i) any debt or other moneys due from the Consultant to the Commonwealth; and
	(ii) any claim to money which the Commonwealth asserts in good faith against the Consultant whether for damages or otherwise, whether under the Contract or otherwise at law, relating to the Project or the Services; and

	(b) without limiting paragraph (a), deduct any debt, other moneys due or any claim to money referred to in paragraph (a)(i) or (a)(ii) from any amount which may be or thereafter become payable to the Consultant by the Commonwealth in respect of any Va...

	9.12 Payment of Workers and Subconsultants
	9.13 GST
	(a) Subject to paragraph (b), where any supply arises out of or in connection with the Contract or the Services for which GST is not otherwise provided, the party making the supply (Supplier) will be entitled to increase the amount payable for the sup...
	(b) Where an amount is payable to the Supplier for a supply arising out of or in connection with the Contract or the Services which is based on the actual or reasonable costs incurred by the Supplier, the amount payable for the supply will be reduced ...
	(c) As a condition precedent to any amount on account of GST being due from the recipient to the Supplier in respect of a taxable supply, the Supplier must provide a tax invoice to the recipient in respect of that supply.
	(d) If the amount paid to the Supplier in respect of the GST (whether because of an adjustment or otherwise):
	(i) is more than the GST on the supply, then the Supplier shall refund the excess to the recipient; or
	(ii) is less than the GST on the supply, then the recipient shall pay the deficiency to the Supplier.

	(e) In this clause 9.13, subject to clause 1.1, terms defined in GST Legislation have the meaning given to them in GST Legislation.

	9.14 Security of Payment Legislation
	(a) The Consultant agrees with the Commonwealth that:
	(i) a payment claim submitted to the Commonwealth's Representative under clause 9.2 which also purports to be (or is at law) a payment claim under the relevant Security of Payment Legislation is received by the Commonwealth's Representative as agent f...
	(ii) the Commonwealth's Representative will give payment statements and carry out all other functions of the Commonwealth under the relevant Security of Payment Legislation as the agent of the Commonwealth (without affecting the Commonwealth's right t...
	(iii) to the extent permitted by and for the purposes of the relevant Security of Payment Legislation, the "reference dates" are those of the dates prescribed in clauses 9.2(a) and 9.2(b) on which the Consultant has satisfied the requirements of claus...
	(iv) a reference to a "payment statement" is also a reference to a "payment schedule" for the purposes of the relevant Security of Payment Legislation.

	(b) Failure by the Commonwealth's Representative to state in a payment statement issued under the relevant Security of Payment Legislation or otherwise an amount which the Commonwealth is entitled to retain, deduct, withhold or set-off from the amount...
	(i) the Commonwealth's Representative's ability or power to state in a subsequent payment statement an amount which the Commonwealth is entitled to retain, deduct, withhold or set-off from the amount which would otherwise be then payable by the Common...
	(ii) the Commonwealth's right to subsequently exercise its right to retain, deduct, withhold or set-off any amount under this Contract or otherwise at law or in equity.

	(c) The Consultant agrees that the amount stated in the payment statement as then payable by the Commonwealth to the Consultant under clause 9.4(f) is, to the extent permitted by and for the purposes of the relevant Security of Payment Legislation, th...
	(d) The Consultant irrevocably chooses the person specified in the Contract Particulars as, to the extent permitted by and for the purposes of the relevant Security of Payment Legislation and to the extent that the relevant Services are to be carried ...
	(i) the Northern Territory, the appointed adjudicator or, where there is no appointed adjudicator, the prescribed appointer;
	(ii) Western Australia, the appointed adjudicator or the adjudicator (as the case may be) or, where there is no appointed adjudicator or adjudicator, the prescribed appointer or authorised nominating authority (as the case may be); or
	(iii) any other State or Territory (other than Queensland) in which Security of Payment Legislation applies, the authorised nominating authority.

	(e) The Consultant must not at any time, without the written consent of the Commonwealth, divulge or suffer or permit its servants, subconsultants or agents to divulge to any person any communication, submission or statement made or evidence or inform...
	(i) to the extent permitted by law, the Consultant's obligations in respect of the Information apply to any subsequent proceedings before a court, arbitrator, expert or tribunal;
	(ii) notwithstanding the Consultant's obligations in respect of the Information, the Commonwealth has absolute discretion to divulge or permit its servants, subconsultants or agents to divulge to any person the Information;
	(iii) the Commonwealth may divulge or permit its servants, subconsultants or agents to divulge to any person any communication, submission or statement made or evidence or information used by or relied upon by the Consultant or any details thereof in ...
	(iv) any Information which the Commonwealth provides or relies upon in respect of an adjudication application made under the relevant Security of Payment Legislation is made without prejudice to the Commonwealth's right to vary, modify, supplement or ...


	9.15 Accounting Records
	(a) all Variations; and
	(b) all other amounts payable to the Consultant other than on account of the original Fee specified in the Contract Particulars.

	9.16 Estate Information

	9A PAYMENT (OPTION 2)
	9A.1 Payment Obligation
	(a) the Fee; and
	(b) any other amounts which are payable by the Commonwealth to the Consultant under the Contract.

	9A.2 Payment Claims
	(a) at the times specified in the Contract Particulars until completion of the Services or termination of the Contract (whichever is earlier);
	(b) unless terminated earlier, after completion of the Services, within the time required by clause 9A.6;
	(c) which are in the form of an invoice submitted by the Consultant through the Commonwealth's accounting system;
	(d) which are based on the Schedule of Rates to the extent it is relevant;
	(e) which include sufficient details, calculations, supporting documentation and other information in respect of all amounts claimed by the Consultant:
	(i) to enable the Commonwealth's Representative to fully and accurately determine (without needing to refer to any other documentation or information) the amounts then payable by the Commonwealth to the Consultant under the Contract; and
	(ii) including any such documentation or information which the Commonwealth's Representative may by written notice from time to time require the Consultant to provide, whether in relation to a specific payment claim or all payment claims generally.


	9A.3 Certification to Accompany Submission of Payment Claim
	(a) The Consultant must, with each payment claim under clause 9A.2, certify to the Commonwealth's Representative that it has:
	(i) obtained the insurance required under clause 4.2 of the Panel Conditions and (if requested) provided evidence of this to the Commonwealth's Representative;
	(ii) complied with clause 5.9;
	(iii) complied with its programming obligations under clause 7.2; and
	(iv) complied with clause 9A.11 (if applicable).


	9A.4 Payment
	9A.5 Payment on Account
	(a) evidence of the value of Services or that Services have been satisfactorily carried out in accordance with the Contract;
	(b) an admission of liability; or
	(c) approval by the Commonwealth or the Commonwealth's Representative of the Consultant’s performance or compliance with the Contract,
	but is only to be taken as payment on account.

	9A.6 Completion Payment Claim and Notice
	(a) a payment claim which complies with clause 9A.2 and which must include all amounts which the Consultant claims from the Commonwealth on account of all amounts payable under the Contract; and
	(b) notice of any other amounts which the Consultant claims from the Commonwealth,

	9A.7 Release after Completion Payment Claim and Notice
	9A.8 Right of Set Off
	(a) deduct from moneys otherwise due to the Consultant:
	(i) any debt or other moneys due from the Consultant to the Commonwealth; and
	(ii) any claim to money which the Commonwealth asserts in good faith against the Consultant whether for damages or otherwise, whether under the Contract or otherwise at law, relating to the Project or the Services; and

	(b) without limiting paragraph (a), deduct any debt, other moneys due or any claim to money referred to in paragraph (a)(i) or (a)(ii) from any amount which may be or thereafter become payable to the Consultant by the Commonwealth in respect of any Va...

	9A.9 GST
	(a) Subject to paragraph (b), where any supply arises out of or in connection with the Contract or the Services for which GST is not otherwise provided, the party making the supply (Supplier) will be entitled to increase the amount payable for the sup...
	(b) Where an amount is payable to the Supplier for a supply arising out of or in connection with the Contract or the Services which is based on the actual or reasonable costs incurred by the Supplier, the amount payable for the supply will be reduced ...
	(c) As a condition precedent to any amount on account of GST being due from the recipient to the Supplier in respect of a taxable supply, the Supplier must provide a tax invoice to the recipient in respect of that supply.
	(d) If the amount paid to the Supplier in respect of the GST (whether because of an adjustment or otherwise):
	(i) is more than the GST on the supply, then the Supplier shall refund the excess to the recipient; or
	(ii) is less than the GST on the supply, then the recipient shall pay the deficiency to the Supplier.

	(e) In this clause 9A.9, subject to clause 1.1, terms defined in GST Legislation have the meaning given to them in GST Legislation.

	9A.10 Accounting Records
	(a) all Variations; and
	(b) all other amounts payable to the Consultant other than on account of the original Fee specified in the Contract Particulars.

	9A.11 Estate Information

	10. PAyment times procurement connected policy
	10.1 PT PCP Subcontracts
	(a) The Consultant must comply with the Procurement Times Procurement Connected Policy.
	(b) If the Consultant enters into a PT PCP Subcontract, the Consultant must include in the PT PCP Subcontract:
	(i) a requirement for the Consultant to pay the PT PCP Subcontractor:
	A. subject to paragraph (d), within 20 days after the acknowledgement of the satisfactory delivery of the goods or services and receipt of a Correctly Rendered Invoice. If this period ends on a day that is not a business day, payment is due on the nex...
	B. subject to paragraph (e), for payments made by the Consultant after the payment is due, the unpaid amounts plus interest on the unpaid amount calculated in accordance with paragraphs (e) and (f);

	(ii) a statement that the Payment Times Procurement Connected Policy applies to that PT PCP Subcontract; and
	(iii) a statement that the PT PCP Subcontractor may make a complaint to the PT PCP Policy Team or to the Commonwealth as represented by the Commonwealth Entity specified in the Contract Particulars in accordance with the Payment Times Procurement Conn...

	(c) If the Consultant enters into a Reporting Entity Subcontract in anticipation of, or after, entering into the Contract, the Consultant must use reasonable endeavours to include in that Reporting Entity Subcontract:
	(i) obligations equivalent to those in paragraph (b); and
	(ii) a requirement that if the Reporting Entity Subcontractor in turn enters into a Reporting Entity Subcontract, then that Reporting Entity Subcontract will include:
	A. obligations equivalent to those in paragraph (b); and
	B. obligations equivalent to this subparagraph (ii) (such that the obligations in this subparagraph (ii) are to continue to be flowed down the supply chain to all Reporting Entity Subcontractors).


	(d) Subsubparagraph (b)(i)A does not limit any obligation to comply with applicable Statutory Requirements that provide a shorter payment period than the period specified in subsubparagraph (b)(i)A.
	(e) The Consultant is not required to pay any interest in accordance with subsubparagraph (b)(i)B if either:
	(i) the Commonwealth has failed to pay the Consultant in accordance with the timeframes and requirements under this Contract; or
	(ii) the amount of interest payable is less than $100 (GST inclusive).

	(f) Interest payable under subsubparagraph (b)(i)B:
	(i) will be simple interest calculated in respect of each day from the day after the amount was due and payable, up to and including the day that the Consultant effects payment; and
	(ii) will be paid at the Australian Taxation Office-sourced General Interest Charge Rate current at the due date for payment.


	10.2 PT PCP Evaluation Questionnaire
	10.3 Non-Compliance and Remediation
	(a) If the Commonwealth considers or becomes aware that the Consultant has not or may not have complied with:
	(i) the requirements of clause 10.1; or
	(ii) the payment requirements of a PT PCP Subcontract,
	the Commonwealth may direct the Consultant to provide to the Commonwealth either or both of the following within the timeframes specified by the Commonwealth:
	(iii) information to enable the Commonwealth to review the Consultant's compliance; or
	(iv) a properly completed PT PCP Remediation Plan.

	(b) The Consultant must complete all of the steps and activities contained in the PT PCP Remediation Plan provided under subparagraph (a)(iv).
	(c) If the Commonwealth considers that the Consultant has failed to comply with any of its obligations under this clause 10, without limiting the Commonwealth's rights and remedies at law or otherwise under the Contract, the Commonwealth may do either...
	(i) take the failure or non-compliance into account as part of the Commonwealth's monitoring of the Consultant's performance under the Contract; or
	(ii) report the non-compliance (and provide a copy of the completed PT PCP Remediation Plan) to the PT PCP Policy Team.

	(d) The Consultant agrees that if it is the subject of a complaint in relation to its compliance with clause 10.1 or the associated payment requirements of a PT PCP Subcontract:
	(i) it will not take any prejudicial action against the PT PCP Subcontractor due to the complaint or any investigation or inquiry in relation to the complaint; and
	(ii) it will cooperate in good faith with the Commonwealth in connection with any investigation or inquiry and any attempt to resolve the complaint.


	10.4 Consent
	(a) For any PT PCP Purpose, the Consultant consents to the Commonwealth:
	(i) using and sharing with any other Commonwealth Entity the information provided by the Consultant as part of a PT PCP Evaluation Questionnaire, a PT PCP Remediation Plan, or otherwise received or obtained by the Commonwealth in connection with this ...
	(ii) receiving information obtained under, or in accordance with, the PTR Act (Protected Information) from Entrusted Person and using such Protected Information.
	For the purposes of subparagraph (ii), Entrusted Person has the meaning given in the PTR Act.

	(b) By submitting a PT PCP Evaluation Questionnaire or a PT PCP Remediation Plan or other document in connection with the Payment Times Procurement Connected Policy that includes any personal information within the meaning of Privacy Act 1988 (Cth), t...

	10.5 Interpretation

	11. Termination
	11.1 Preservation of Rights
	11.2 Consultant Default
	11.3 Contents of Notice of Default
	(a) that it is a notice under clause 11.3;
	(b) the failure or breach relied upon; and
	(c) that the Commonwealth requires the Consultant to remedy the failure or breach within the number of days specified in the Contract Particulars of receiving the notice.

	11.4 Termination for Insolvency or Breach
	(a) an Insolvency Event occurs to the Consultant or, where the Consultant comprises two or more persons, to any one of those persons;
	(b) the Consultant does not remedy a failure or breach the subject of a notice under clause 11.3 within the number of days specified in the Contract Particulars of receiving the notice under clause 11.3; or
	(c) the Consultant fails to comply with:
	(i) clause 15;
	(ii) if clause 16 applies, clause 16; or
	(iii) clause 17,


	11.5 Commonwealth's Entitlements after Termination by Commonwealth
	(a) the Commonwealth will:
	(i) be entitled to require the Consultant to novate to the Commonwealth, or the Commonwealth's nominee, any or all subcontracts between the Consultant and its subconsultants as required by the Commonwealth;
	(ii) to the extent permitted by the relevant Security of Payment Legislation (if any), not be obliged to make any further payments to the Consultant, including any amount the subject of a payment claim under clause 9.2 or 9A.2 (as the case may be) or ...
	(iii) be entitled to recover from the Consultant all costs, expenses, losses, damages or liabilities suffered or incurred by the Commonwealth arising out of, or in any way in connection with, such termination; and

	(b) the Consultant must immediately hand over to the Commonwealth all copies of:
	(i) documents provided by the Commonwealth in connection with the Services (including the Commonwealth Material); and
	(ii) subject to clauses 15.3 and 16.4, Project Documents prepared by the Consultant to the date of termination (whether complete or not).


	11.6 Consultant's Entitlements after Termination by Consultant
	(a) be entitled to payment of an amount determined in accordance with clause 11.8 as if the Commonwealth had terminated the Contract under clause 11.7; and
	(b) not be entitled to a quantum meruit.

	11.7 Termination for Convenience
	(a) at any time for its sole convenience and for any reason by written notice to the Consultant terminate the Contract effective from the time stated in the Commonwealth’s notice or if no such time is stated, at the time the notice is given to the Con...
	(b) thereafter (at its absolute discretion), complete the uncompleted part of the Services either itself or by engaging Other Contractors.

	11.8 Consultant's Entitlements after Termination for Convenience by Commonwealth
	(a) will be entitled to payment of the following amounts as determined by the Commonwealth's Representative:
	(i) for Services carried out prior to the date of termination, the amount which would have been payable if the Contract had not been terminated and the Consultant submitted a payment claim for Services carried out to the date of termination; and
	(ii) the cost of goods or materials (if any) reasonably ordered by the Consultant for the Services for which the Consultant is legally bound to pay provided that:
	A. the value of the goods or materials is not included in the amount payable under subparagraph (i); and
	B. title in the goods and materials will vest in the Commonwealth upon payment; and


	(b) must:
	(i) take all steps possible to mitigate the costs referred to in subparagraph (a)(ii); and
	(ii) immediately hand over to the Commonwealth all copies of all:
	A. documents provided by the Commonwealth in connection with the Services (including the Commonwealth Material); and
	B. subject to clauses 15.3 and 16.4, Project Documents prepared by the Consultant to the date of termination (whether complete or not).




	12. Dispute resolution
	12.1 Notice of Dispute
	(a) the dispute or difference;
	(b) particulars of the party's reasons for being dissatisfied; and
	(c) the position which the party believes is correct.

	12.2 Expert Determination
	12.3 The Expert
	(a) The expert determination under clause 12.2 is to be conducted by:
	(i) the independent industry expert specified in the Contract Particulars; or
	(ii) where no such independent industry expert is specified or paragraph (b) applies, an independent industry expert appointed by the person specified in the Contract Particulars.

	(b) If the expert appointed under this clause 12.3:
	(i) is unavailable;
	(ii) declines to act;
	(iii) does not respond within 14 days to a request by one or both parties for advice as to whether he or she is able to conduct the determination;
	(iv) does not enter into the agreement in accordance with clause 12.9(b) within 14 days of his or her appointment under this clause 12; or
	(v) does not make a determination within the time required by clause 12.8,

	(c) If there has been an appointment under paragraph (a) and one of the events in paragraph (b) has occurred, the further expert appointed under paragraph (a) shall not be an expert previously appointed under paragraph (a) in respect of the same dispu...

	12.4 Not Arbitration
	12.5 Procedure for Determination
	(a) act as an expert and not as an arbitrator;
	(b) proceed in any manner he or she thinks fit;
	(c) conduct any investigation which he or she considers necessary to resolve the dispute or difference;
	(d) examine such documents and interview such persons as he or she may require; and
	(e) make such directions for the conduct of the determination as he or she considers necessary.

	12.6 Disclosure of Interest
	(a) disclose to the parties any:
	(i) interest he or she has in the outcome of the determination;
	(ii) conflict of interest;
	(iii) conflict of duty;
	(iv) personal relationship which the expert has with either party, or either party's representatives, witnesses or experts; and
	(v) other fact, matter or thing which a reasonable person may regard as giving rise to the possibility of bias; and

	(b) not communicate with one party to the determination without the knowledge of the other.

	12.7 Costs
	(a) bear its own costs in respect of any expert determination; and
	(b) pay one-half of the expert’s costs.

	12.8 Conclusion of Expert Determination
	12.9 Agreement with Expert
	(a) The expert will not be liable to the parties arising out of, or in any way in connection with, the expert determination process, except in the case of fraud.
	(b) The parties must enter into an agreement with the appointed expert on such terms as the parties and the expert may agree.

	12.10 Determination of Expert
	(a) must be in writing;
	(b) will be substituted for the relevant direction of the Commonwealth's Representative unless a party gives notice of appeal to the other party within 21 days of receiving such determination in which case, subject to clauses 12.11 and 12.12, any such...
	(c) will be final and binding, unless a party gives notice of appeal to the other party within 21 days of receiving such determination.

	12.11 Executive Negotiation
	(a) If:
	(i) clause 12.2 applies and a notice of appeal is given under clause 12.10; or
	(ii) clause 12.2 does not apply,

	(b) The Executive Negotiators must within:
	(i) 21 days of:
	A. if the dispute or difference is not one which is to be referred to expert determination under clause 12.2, the notice of dispute given under clause 12.1; or
	B. otherwise, the notice of appeal given under clause 12.10; or

	(ii) such longer period of time as the Executive Negotiators may agree in writing,


	12.12 Arbitration Agreement
	(a) 21 days of:
	(i) if the dispute or difference is not one which is to be referred to expert determination under clause 12.2, the notice of dispute given under clause 12.1; or
	(ii) otherwise, the notice of appeal given under clause 12.10; or

	(b) such longer period of time as the Executive Negotiators may agree in writing,
	(c) or either party refuse or fail to meet and undertake genuine and good faith negotiations with a view to resolving the dispute or difference;
	(d) cannot resolve the dispute or difference; or
	(e) have not reached agreement upon a procedure to resolve the dispute or difference,

	12.13 Arbitration
	(a) Arbitration pursuant to this clause will be conducted in accordance with the Rules of Arbitration of the International Chamber of Commerce (ICC Rules) current at the time of the reference to arbitration and as otherwise set out in this clause.
	(b) The seat of the arbitration will be Melbourne, Australia and hence the proper law of the arbitration shall be Victoria.
	(c) The second sentence of Article 35(6) of the ICC Rules (in force from 1 March 2017) or its equivalent in any subsequent version of the ICC Rules shall not apply.
	(d) The parties agree that:
	(i) they have entered into the arbitration agreement under this clause 12 for the purposes of achieving a just, quick and cheap resolution of any dispute or difference;
	(ii) any arbitration conducted pursuant to this clause will not mimic court proceedings of the seat of the arbitration and the practices of those courts will not regulate the conduct of the proceedings before the arbitrator; and
	(iii) in conducting the arbitration, the arbitrator must take into account the matters set out in subparagraphs (i) and (ii).

	(e) One arbitrator will be appointed.
	(f) All evidence in chief will be in writing unless otherwise ordered by the arbitrator.
	(g) Discovery will be governed by the substantive and procedural rules and practices adopted by the Federal Court of Australia at the time of arbitration.
	(h) The oral hearing will be conducted as follows:
	(i) the oral hearing will take place in Melbourne, Australia and all outstanding issues must be addressed at the oral hearing;
	(ii) the date and duration of the oral hearing will be fixed by the arbitrator at the first preliminary conference.  The arbitrator must have regard to the principles set out in paragraph (d) when determining the duration of the oral hearing;
	(iii) oral evidence in chief at the hearing will be permitted only with the permission of the arbitrator for good cause;
	(iv) the oral hearing will be conducted on a stop clock basis with the effect that the time available to the parties will be split equally between the parties so that each party will have the same time to conduct its case unless, in the opinion of the...
	(v) not less than 28 days prior to the date fixed for the oral hearing, each party will give written notice of those witnesses (both factual and expert) of the other party that it wishes to attend the hearing for cross examination; and
	(vi) in exceptional circumstances, the arbitrator may amend the date of hearing and extend the time for the oral hearing set under subparagraph (ii).

	(i) Unless otherwise ordered, each party may only rely upon one expert witness in respect of any recognised area of specialisation.

	12.14 Proportionate Liability
	(a) To the extent permitted by law, the expert or the arbitrator (as the case may be) will have no power to apply or to have regard to the provisions of the proportionate liability legislation of any Australian jurisdiction which might, in the absence...

	12.15 Continuation of Services
	(a) continue to carry out the Services; and
	(b) otherwise comply with its obligations under the Contract.


	13. Notices
	13.1 Notice of Variation
	(a) within 7 days of receiving the direction and before commencing work on the subject matter of the direction, give notice to the Commonwealth's Representative that it considers the direction constitutes or involves a Variation;
	(b) within 21 days after giving the notice under paragraph (a), submit a written claim to the Commonwealth's Representative which includes the details required by clause 13.3(b); and
	(c) continue to carry out the Services in accordance with the Contract and all directions of the Commonwealth's Representative, including any direction in respect of which notice has been given under this clause 13.1.

	13.2 Notices of Other Claims
	(a) payment under clause 9 or 9A (as the case may be) on account of the unadjusted Fee;
	(b) a Variation instructed in accordance with clause 8.2 or to which clause 13.1 applies; or
	(c) contribution or indemnity for loss or damage caused or contributed to by the negligence of the Commonwealth, where a third party (other than a subconsultant of the Consultant or other party for whom the Consultant is legally responsible) makes a c...
	(d) it is otherwise given an express entitlement under the Contract; or
	(e) the Contract expressly provides that:
	(i) specified costs are to be added to the Fee; or
	(ii) otherwise the Fee will be increased or adjusted,


	13.3 Prescribed Notices
	(a) a written notice within 21 days of the earlier of the first occurrence of the direction or other fact, matter or thing upon which the Claim is based and when the Consultant should reasonably have become aware of the direction of other fact matter ...
	(i) that the Consultant proposes to make a Claim; and
	(ii) the direction or other fact, matter or thing upon which the Claim will be based; and

	(b) a written Claim within 21 days of giving the written notice under paragraph (a), which must include:
	(i) detailed particulars concerning the direction or other fact, matter or thing upon which the Claim is based;
	(ii) the legal basis for the Claim, whether based on a term of the Contract or otherwise and if based on a term of the Contract clearly identifying the specific term;
	(iii) the facts relied upon in support of the Claim in sufficient detail to permit verification; and
	(iv) details of the amount claimed and how it has been calculated in sufficient detail to permit verification.


	13.4 Continuing Events
	13.5 Time Bar
	(a) the Commonwealth will not be liable (insofar as it is possible to exclude such liability) upon any Claim by the Consultant; and
	(b) the Consultant will be absolutely barred from making any Claim against the Commonwealth,

	13.6 Other Provisions Unaffected
	13.7 Address for Service
	(a) be in writing;
	(b) be delivered by hand, sent by prepaid express post or sent by email (except for notices under clauses 11 and 12, which, if sent by email must additionally be delivered by hand or sent by prepaid express post), as the case may be, to the relevant a...
	(i) specified in the Contract Particulars; or
	(ii) last notified in writing to the party giving or serving the notice,

	(c) be signed by the party giving or serving the notice or (on the party's behalf) by the solicitor for or attorney, director, secretary or authorised agent of the party giving or serving the notice; and
	(d) in the case of notices sent by email:
	(i) be in Portable Document Format (pdf) and appended as an attachment to the email; and
	(ii) include the words "This is a notice under clause 13.7 of the Contract" in the subject field of the email.


	13.8 Receipt of Notices
	(a) Subject to paragraph (b), a notice given or served in accordance with clause 13.7 is taken to be received by the party to whom or upon whom the notice is given or served in the case of:
	(i) delivery by hand, on delivery;
	(ii) prepaid express post sent to an address in the same country, on the fifth day after the date of posting;
	(iii) prepaid express post sent to an address in another country, on the seventh day after the date of posting; and
	(iv) email, the earlier of:
	A. delivery to the email address to which it was sent; or
	B. one hour after the email enters the server of the email address to which it was sent, provided that no delivery or transmission error is received by the sender within one hour of the time of sending shown on the "sent" email.


	(b) In the case of notices under clauses 11 and 12, if the notice is sent by email as well as being delivered by hand or sent by prepaid express post in accordance with clause 13.7(b), the notice is taken to be received by the party to whom or upon wh...
	(i) the date the notice sent by email is taken to be received; or
	(ii) the date the notice delivered by hand or sent by prepaid express post is taken to be received,



	14. INDIGENOUS procurement policy
	14.1 Indigenous Procurement Policy - Option 1 (Non High Value Contract)
	(a) The Consultant must use its reasonable endeavours to increase its:
	(i) purchasing from Indigenous Enterprises; and
	(ii) employment of Indigenous Australians,
	in carrying out the Services, in accordance with the Indigenous Procurement Policy.

	(b) If at any time the Fee exceeds $7.5 million inclusive of GST (such that the Contract becomes a High Value Contract for the purposes of the Indigenous Procurement Policy), the Consultant must:
	(i) within 14 days of a request from the Commonwealth's Representative, prepare and submit an Indigenous Participation Plan in accordance with the Indigenous Procurement Policy (including any requirement that applies in respect of a Remote Area) to th...
	(ii) once approved by the Commonwealth's Representative:
	A. comply with the Indigenous Participation Plan; and
	B. submit a written report to the Commonwealth via the IPP Contractor Portal on its compliance with the Indigenous Participation Plan, as follows:
	1) at least quarterly; and
	2) within 7 days of the Completion of the Services (End of Project Report).



	(c) The Consultant must set out in the End of Project Report:
	(i) whether the Consultant:
	A. met the mandatory minimum requirements for the Indigenous Procurement Policy; and
	B. complied with the Indigenous Participation Plan; and

	(ii) if the Consultant did not comply with the Indigenous Participation Plan, an explanation for its non-compliance.

	(d) Throughout the performance of the Services, the Consultant is responsible for managing the Consultant's access to the IPP Contractor Portal including by managing the:
	(i) enabling of its authorised personnel's access; and
	(ii) disabling of its authorised personnel's access,
	and must promptly notify the Commonwealth's Representative of such enabling and disabling and any other matters relating to access of the IPP Contractor Portal.

	(e) If the Commonwealth's Representative considers, in its absolute discretion at any time during the carrying out of the Services, that it has concerns in relation to the Consultant's:
	(i) compliance with the Indigenous Participation Plan; or
	(ii) overall ability to meet the mandatory minimum requirements as set out in the Indigenous Participation Plan,

	the Commonwealth's Representative may direct the Consultant to provide additional detail in relation to its implementation of and overall ability to comply with the Indigenous Participation Plan.
	(f) The Consultant:
	(i) must comply with all directions issued by the Commonwealth's Representative in relation to the Consultant's implementation of the Indigenous Participation Plan; and
	(ii) will not be entitled to make (nor will the Commonwealth be liable upon) any Claim arising out of or in connection with that direction.

	(g) Notwithstanding any other clause of this Contract, the Consultant acknowledges and agrees that the reports it submits under subparagraph (b)(ii)B:
	(i) will be recorded in a central database accessible by the Commonwealth and may be made publically available;
	(ii) will not be Commercial-In-Confidence Information for the purposes of clause 3.5; and
	(iii) may be used by the Commonwealth for any purpose, including being taken into account for evaluation of in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project.


	14.2 Indigenous Procurement Policy - Option 2 (High Value Contract)
	(a) The Consultant must use its reasonable endeavours to increase its:
	(i) purchasing from Indigenous Enterprises; and
	(ii) employment of Indigenous Australians,
	in carrying out the Services, in accordance with the Indigenous Procurement Policy.

	(b) The Consultant must:
	(i) comply with the Indigenous Participation Plan; and
	(ii) submit a written report to the Commonwealth via the IPP Contractor Portal on its compliance with the Indigenous Participation Plan, as follows:
	A. at least quarterly; and
	B. within 7 days of the Completion of the Services (End of Project Report).


	(c) The Consultant must set out in the End of Project Report:
	(i) whether the Consultant:
	A. met the mandatory minimum requirements for the Indigenous Procurement Policy; and
	B. complied with the Indigenous Participation Plan; and

	(ii) if the Consultant did not comply with the Indigenous Participation Plan, an explanation for its non-compliance.

	(d) Throughout the performance of the Services, the Consultant is responsible for managing the Consultant's access to the IPP Contractor Portal including by managing the:
	(i) enabling of its authorised personnel's access; and
	(ii) disabling of its authorised personnel's access,
	and must promptly notify the Commonwealth's Representative of such enabling and disabling and any other matters relating to access of the IPP Contractor Portal.

	(e) If the Commonwealth's Representative considers, in its absolute discretion at any time during the carrying out of the Services, that it has concerns in relation to the Consultant's:
	(i) compliance with the Indigenous Participation Plan; or
	(ii) overall ability to meet the mandatory minimum requirements as set out in the Indigenous Participation Plan,

	the Commonwealth's Representative may direct the Consultant to provide additional detail in relation to its implementation of and overall ability to comply with the Indigenous Participation Plan.
	(f) The Consultant:
	(i) must comply with all directions issued by the Commonwealth's Representative in relation to the Consultant's implementation of the Indigenous Participation Plan; and
	(ii) will not be entitled to make (nor will the Commonwealth be liable upon) any claim (whether under the Contract or otherwise at law or in equity) arising out of or in connection with that direction.

	(g) Notwithstanding any other clause of this Contract, the Consultant acknowledges and agrees that the reports it submits under subparagraph (b)(ii):
	(i) will be recorded in a central database accessible by the Commonwealth and may be made publically available;
	(ii) will not be Commercial-In-Confidence Information for the purposes of clause 3.5; and
	(iii) may be used by the Commonwealth for any purpose, including being taken into account for evaluation of in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project.



	15. INFORMATION SECURITY - CONFIDENTIAL INFORMATION
	15.1 Consultant's warranty
	(a) The Consultant acknowledges and agrees that the Confidential Information is confidential.
	(b) The Consultant warrants that on the Award Date and on the date of submitting each payment claim under clause 9.2 or 9A.2 (as the case may be), it is not aware of any of any breach of this clause 15 by the Consultant or any Recipient.

	15.2 Confidential Information Requirements
	(a) The Consultant must:
	(i) strictly comply with:
	A. this clause 15; and
	B. all other Confidential Information and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements); and

	(ii) immediately put in place arrangements to ensure that it strictly complies with:
	A. this clause 15; and
	B. all other Confidential Information and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements).


	(b) Subject to, if clause 16 applies, clause 16, the Consultant must not:
	(i) copy or otherwise reproduce in any form or medium the contents of the Confidential Information (or any part of it) or otherwise cause, permit or allow the Confidential Information (or any part of it) to be copied or reproduced in any form or mediu...
	(ii) disclose, use or deal with, the Confidential Information (or any part of it) or otherwise cause, permit or allow the Confidential Information (or any part of it) to be disclosed, used or dealt with,
	for any purpose other than carrying out the Services.

	(c) The Consultant must ensure that all Recipients of Confidential Information:
	(i) strictly comply with:
	A. this clause 15; and
	B. all other Confidential Information and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements);

	(ii) immediately put in place arrangements to ensure that they strictly comply with:
	A. this clause 15; and
	B. all other Confidential Information and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements); and

	(iii) do not do or omit to do anything which, if done or omitted to be done by the Consultant, would be a breach of:
	A. this clause 15; or
	B. any other Confidential Information or information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements).


	(d) The Consultant must:
	(i) ensure:
	A. the Confidential Information (or any part of it); and
	B. all documents, materials, media, information technology environments and all other things on or in which the Confidential Information (or any part of it) may be or is recorded, contained, set out, referred to, stored, processed or communicated (inc...
	C. secure and protected at all times from all unauthorised use, access, configuration and administration (or similar); and
	D. otherwise in accordance with all Separation Arrangements; and

	(ii) immediately:
	A. detect all actual or potential Confidential Information Incidents;
	B. notify the Commonwealth's Representative if it becomes aware of any actual or potential Confidential Information Incident;
	C. take all steps necessary to prevent, end, avoid, mitigate, resolve or otherwise manage the adverse effect of any actual or potential Confidential Information Incident; and
	D. strictly comply with all other Confidential Information and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements),
	(together the Confidential Information Requirements).



	15.3 Return, destruction and erasure of Confidential Information
	(a) Within 7 days of:
	(i) a request from the Commonwealth's Representative, at any time;
	(ii) the termination of the Contract under clause 11 or otherwise at law; or
	(iii) the expiry of the last Defects Liability Period under the Project Contract,
	the Consultant must:
	(iv) subject to paragraph (b), as directed by the Commonwealth's Representative or the Commonwealth in the request or notice (as the case may be) (if any) promptly:
	A. where the Confidential Information is in a tangible form, securely and appropriately return all copies of that Confidential Information to the Commonwealth's Representative;
	B. securely and appropriately destroy and erase all copies of the Confidential Information (whether in a tangible or intangible form);
	C. ensure all Recipients of Confidential Information (or any part of it) promptly, securely and appropriately return, destroy and erase all copies of the Confidential Information (whether in a tangible or intangible form);
	D. provide the Commonwealth's Representative with a statutory declaration in a form approved by the Commonwealth from an authorised officer approved by the Commonwealth (acting reasonably) confirming that the Confidential Information has been securely...

	(v) promptly notify the Commonwealth's Representative of all Confidential Information (or any part of it) which the Consultant knows or ought to know:
	A. has not been securely and appropriately returned, destroyed or erased by the Consultant and all Recipients; and
	B. is beyond the Consultant's or a Recipient's possession, power, custody or control,
	giving full particulars (including the nature and extent of the Confidential Information, precise location, entity in possession, custody or control and all relevant Confidential Information and information security arrangements).



	(b) To the extent required by a Statutory Requirement or to maintain compliance with the Consultant's quality assurance process, system or framework, the Consultant may keep one copy of the Confidential Information for its records subject to the Consu...
	(i) promptly notifying the Commonwealth's Representative of all Confidential Information it proposes to keep and the detailed basis for doing so; and
	(ii) maintaining the information security of the Confidential Information in accordance with clause 15.

	(c) The Consultant acknowledges and agrees that the return, destruction or erasure of the Confidential Information does not affect the Consultant's obligations under this clause 15.

	15.4 Compliance with clause 15
	(a) provide the Commonwealth's Representative with:
	(i) evidence of the Consultant's and all Recipients' compliance with clause 15 (including any Separation Arrangements and the Confidential Information Requirements), including all arrangements that the Consultant and all Recipients have in place; and
	(ii) a statutory declaration in a form approved by the Commonwealth from an authorised officer whose identity and position is approved by the Commonwealth (acting reasonably) in respect of the Consultant's and all Recipients' compliance with clause 15...

	(b) as directed by the Commonwealth's Representative in the request, provide the Commonwealth's Representative and the Commonwealth with access to the Consultant's and all Recipients' premises, records, information technology environments and equipmen...

	15.5 Acknowledgement, release and indemnity
	(a) acknowledges and agrees that:
	(i) the Commonwealth has:
	A. entered into the Contract; and
	B. if applicable, made payments to the Consultant under clause 9.5 or 9A.4 (as applicable),
	strictly on the basis of, and in reliance upon, the obligations, warranties, releases and indemnities set out in this clause 15;

	(ii) without limiting any other right or remedy of the Commonwealth (under the Contract or otherwise at law or in equity), if the Consultant:
	A. notifies the Commonwealth's Representative under clause 15.2(d)(ii)B; or
	B. has failed to strictly comply with:
	1) this clause 15; or
	2) any other Confidential Information or information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements),

	the Commonwealth may (in its absolute discretion) do any one or more of the following:
	C. terminate the Contract under clause 11.4; or
	D. take such Confidential Information Incident or failure into account in assessing any future registration of interest or tender submitted by the Consultant; and

	(iii) the exercise of any of the Commonwealth's absolute discretions under this clause 15 is not capable of being the subject of a dispute or difference for the purposes of clause 12 or otherwise subject to review;

	(b) releases the Commonwealth in respect of any costs, expenses, losses, damages or liabilities suffered or incurred by the Consultant or any other person or entity arising out of or in connection with the exercise of any of the Commonwealth's absolut...
	(c) indemnifies the Commonwealth in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Commonwealth arising out of or in connection with:
	(i) a Confidential Information Incident;
	(ii) the Consultant's failure to strictly comply with clause 15 or any other Confidential Information or information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements); or
	(iii) the exercise of any of the Commonwealth's absolute discretions under this clause 15.



	16. INFORMATION SECURITY - SENSITIVE AND CLASSIFIED INFORMATION
	16.1 Sensitive and Classified Information, generally
	(a) Nothing in this clause 16 limits or otherwise affects clause 15.
	(b) The Consultant acknowledges and agrees that part of the Confidential Information is Sensitive and Classified Information.

	16.2 Consultant's warranties
	(a) The Consultant warrants that, on the Award Date and on the date of submitting each payment claim under clause 9.2 or 9A.2 (as the case may be), it is not aware of any of any breach of this clause 16 by the Consultant or any Recipient.
	(b) The Consultant warrants that, except as otherwise approved in writing by the Commonwealth, each Recipient of the Sensitive and Classified Information (or any part of it) involved in carrying out the Services, properly applied for, obtained and hel...
	(i) before the Recipient was issued with the Sensitive and Classified Information; and
	(ii) at all times during the Recipient's access to the Sensitive and Classified Information.


	16.3 Sensitive and Classified Information Requirements
	(a) The Consultant must:
	(i) strictly comply with:
	A. this clause 16; and
	B. all other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements); and

	(ii) immediately put in place arrangements to ensure that it strictly complies with:
	A. this clause 16; and
	B. all other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements).


	(b) Subject to paragraph (d)(i) the Consultant must not:
	(i) copy or otherwise reproduce in any form or medium the contents of the Sensitive and Classified Information (or any part of it) or otherwise cause, permit or allow the Sensitive and Classified Information (or any part of it) to be copied or reprodu...
	(ii) disclose, use or deal with, the Sensitive and Classified Information (or any part of it) or otherwise cause, permit or allow the Sensitive and Classified Information (or any part of it) to be disclosed, used or dealt with,
	for any purpose, including carrying out the Services.

	(c) If the Consultant wishes to copy, reproduce, disclose, use or deal with the Sensitive and Classified Information for the purpose of carrying out the Services, it must notify the Commonwealth's Representative providing details of the proposed copyi...
	(d) Where a request for copying, reproduction, disclosure use or dealing is made under paragraph (b), the Commonwealth's Representative will notify the Consultant that the Commonwealth (in its absolute discretion) either:
	(i) grants permission, whether with or without such conditions as the Commonwealth thinks fit including any conditions:
	A. with respect to the level/s of accreditation or certification required for the physical and information technology environments (as applicable) in which the Sensitive and Classified Information is to be kept; or
	B. requiring the Recipient of Sensitive and Classified Information (or any part of it) to:
	1) properly apply for, obtain and hold a current security clearance level at or above the level/s specified in the notice before the Recipient is issued with the Sensitive and Classified Information (or any part of it) and at all times during the Reci...
	2) enter into a deed in a form approved by the Commonwealth; or


	(ii) refuses permission.

	(e) If the Commonwealth grants permission under paragraph (d)(i), the Consultant must strictly comply with any conditions notified under paragraph (d)(i).
	(f) The Consultant must ensure that all Recipients of Sensitive and Classified Information:
	(i) strictly comply with:
	A. this clause 16; and
	B. all other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements);

	(ii) immediately put in place arrangements to ensure that they strictly comply with:
	A. this clause 16; and
	B. all other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements); and

	(iii) do not do or omit to do anything which, if done or omitted to be done by the Consultant, would be a breach of:
	A. this clause 16; or
	B. any other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements).


	(g) The Consultant must:
	(i) ensure:
	A. the Sensitive and Classified Information (or any part of it); and
	B. all containers, devices or systems on or in which the Sensitive and Classified Information (or any part of it) may be contained, stored, transferred, transmitted or communicated (including via electronic or similar means),
	are strictly kept:
	C. at locations in Australia only (unless otherwise approved in writing by the Commonwealth (in its absolute discretion));
	D. in physical and information technology environments (as applicable) which are accredited or certified by the Commonwealth (in its absolute discretion) at or above the level/s specified by the Commonwealth in the Contract Particulars or in accordanc...
	1) before the Consultant (or any Recipient) was issued with the Sensitive and Classified Information; and
	2) at all times during the Consultant's (or any Recipient's) access to or storage of the Sensitive and Classified Information,
	and are not introduced into or kept in any physical or information technology environment that is accredited or certified at a lower level;

	E. secure and protected at all times from all unauthorised use, access, configuration and administration (or similar);
	F. without limiting subsubparagraph E, secure and protected at all times from all use, access, configuration and administration (or similar) from any location outside of Australia (unless otherwise approved in writing by the Commonwealth (in its absol...
	G. in accordance with all Statutory Requirements (including the Information Security Requirements) including in respect of caveats; and
	H. in accordance with all Separation Arrangements; and

	(ii) immediately:
	A. to the maximum extent possible, detect all actual or potential Sensitive and Classified Information Incidents;
	B. notify the Commonwealth's Representative if it becomes aware of any actual or potential Sensitive and Classified Information Incident;
	C. take all steps necessary to prevent, end, avoid, mitigate, resolve or otherwise manage the adverse effect of any actual or potential Sensitive and Classified Information Incident; and
	D. strictly comply with all other Sensitive and Classified Information security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements),
	(together the Sensitive and Classified Information Requirements).



	16.4 Return, destruction and erasure of Sensitive and Classified Information
	(a) Within 7 days of:
	(i) a request from the Commonwealth's Representative, at any time;
	(ii) the termination of the Contract under clause 11 or otherwise at law; or
	(iii) the expiry of the last Defects Liability Period under the Project Contract,
	the Consultant must:
	(iv) subject to paragraph (b), as directed by the Commonwealth's Representative or the Commonwealth in the request or notice (if any) and in accordance with all Statutory Requirements (including the Information Security Requirements), promptly:
	A. where the Sensitive and Classified Information is in a tangible form, securely and appropriately return all copies of that Sensitive and Classified Information  to the Commonwealth's Representative;
	B. securely and appropriately destroy and erase all copies of the Sensitive and Classified Information (whether in a tangible or intangible form);
	C. ensure all Recipients of Sensitive and Classified Information (or any part of it) promptly securely and appropriately return, destroy and erase all copies of the Sensitive and Classified Information (whether in a tangible or intangible form); and
	D. provide the Commonwealth's Representative with a statutory declaration in a form approved by the Commonwealth from an authorised officer approved by the Commonwealth (acting reasonably) confirming that the Sensitive and Classified Information has b...

	(v) promptly notify the Commonwealth's Representative of all Sensitive and Classified Information (or any part of it) which the Consultant knows or ought to know:
	A. has not been securely and appropriately returned, destroyed or erased by the Consultant and all Recipients; and
	B. is beyond the Consultant's (or a Recipient's) possession, power, custody or control,
	giving full particulars (including the nature and extent of the Sensitive and Classified Information, precise location, entity in possession, custody or control and all relevant Sensitive and Classified Information security procedures, security proces...


	(b) To the extent required by a Statutory Requirement, the Consultant may keep one copy of the Sensitive and Classified Information for its records subject to the Consultant:
	(i) promptly notifying the Commonwealth's Representative of all Sensitive and Classified Information it proposes to keep and the detailed basis for doing so; and
	(ii) maintaining the information security of the Sensitive and Classified Information in accordance with clause 16.

	(c) The Consultant acknowledges and agrees that the return, destruction or erasure of the Sensitive and Classified Information does not affect the Consultant's obligations under this clause 16.

	16.5 Compliance with clause 16
	(a) provide the Commonwealth's Representative with:
	(i) evidence of the Consultant's and all Recipients' compliance with clause 16 (including any Separation Arrangements and the Sensitive and Classified Information Requirements), including all arrangements that the Consultant and all Recipients have in...
	(ii) a statutory declaration in a form approved by the Commonwealth from an authorised officer whose identity and position is approved by the Commonwealth (acting reasonably) in respect of the Consultant's and all Recipients' compliance with clause 16...

	(b) as directed by the Commonwealth's Representative in the request, provide the Commonwealth's Representative and the Commonwealth with access to the Consultant's and all Recipients' premises, records, information technology environment and equipment...

	16.6 Acknowledgement, release and indemnity
	(a) acknowledges and agrees that:
	(i) the Commonwealth has:
	A. entered into the Contract;
	B. if applicable, made payments to the Consultant under clause 9.5 or 9A.4 (as applicable),
	strictly on the basis of, and in reliance upon, the warranties, obligations, releases and indemnities set out in this clause 16;

	(ii) without limiting any other right or remedy of the Commonwealth (under the Contract or otherwise at law or in equity), if the Consultant:
	A. notifies the Commonwealth's Representative under clause 16.3(g)(ii)B; or
	B. has failed to strictly comply with:
	1) this clause 16; or
	2) any other Sensitive and Classified Information or security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements),

	the Commonwealth may (in its absolute discretion) do any one or more of the following:
	C. terminate the Contract under clause 11.4; or
	D. take such failure into account in assessing any future registration of interest or tender submitted by the Consultant; and

	(iii) the exercise of any of the Commonwealth's absolute discretions under this clause 16 is not capable of being the subject of a dispute or difference for the purposes of clause 12 or otherwise subject to review;

	(b) releases the Commonwealth in respect of any costs, expenses, losses, damages or liabilities suffered or incurred by the Consultant or any other person or entity arising out of or in connection with the exercise of any of the Commonwealth's absolut...
	(c) indemnifies the Commonwealth in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Commonwealth arising out of or in connection with:
	(i) the Consultant's failure to strictly comply with clause 16 or any other Sensitive and Classified Information or security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including ...
	(ii) the exercise of any of the Commonwealth's absolute discretions under this clause 16.



	17.  DEFENCE INDUSTRY SECURITY PROGRAM
	Without limiting clause 16 or any other provision of the Contract, the Consultant:
	(a) must at its cost obtain and thereafter maintain for the term of the Engagement the level of DISP membership specified in the Contract Particulars in accordance with Control 16.1 of the Defence Security Principles Framework dated 31 July 2020 (as a...
	(b) must comply with any other direction or requirement of the Commonwealth's Representative in relation to the DISP; and
	(c) acknowledges and agrees that if the Consultant has failed to strictly comply with this clause 17 (including any direction or requirement of the Commonwealth's Representative in relation to the DISP), the Commonwealth may (in its absolute discretion):
	(i) terminate the Contract under clause 11.4; or
	(ii) take such failure into account in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project,

	and the exercise of any of the Commonwealth's absolute discretions under this paragraph is not capable of being the subject of a dispute or difference for the purposes of clause 12.1 or otherwise subject to review.

	18. Significant Events
	18.1 Consultant's Warranty
	18.2 Notice of Significant Event
	(a) the Significant Event, including:
	(i) whether the Consultant considers that it is a Material Change, Defence Strategic Interest Issue or circumstances otherwise set out in paragraph (c) or (d) of the defined term "Significant Event";
	(ii) the date or dates on or during which the Significant Event occurred; and
	(iii) whether any of the Consultant's key people or other personnel engaged in connection with the Services were involved); and

	(b) the steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the risk of any adverse effect of the Significant Event on the interests of the Commonwealth.

	18.3 Commonwealth Rights Upon Occurrence of Significant Event
	(a) Without limiting any other right or remedy of the Commonwealth (under the Contract or otherwise at law or in equity), if:
	(i) the Consultant:
	A. notifies the Commonwealth's Representative under clause 18.2; or
	B. has failed to strictly comply with clause 18; or

	(ii) the Commonwealth otherwise considers (in its absolute discretion) that there exists (or is likely to exist) a Significant Event in relation to the Consultant,
	the Commonwealth may (in its absolute discretion) do any one or more of the following:
	(iii) notify the Consultant that it is required to provide, or meet with the Commonwealth to provide, further information, documents or evidence in relation to, and otherwise clarify, the:
	A. nature and extent of the Significant Event; and
	B. steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the risk of any adverse effect of the Significant Event on the interests of the Commonwealth,
	by the time and date specified in the notice; and


	(iv) regardless of whether or not the Commonwealth has notified the Consultant under subparagraph (iii), the Commonwealth may (in its absolute discretion) notify the Consultant that:
	A. the Consultant may continue to perform the Services, whether with or without such conditions as the Commonwealth thinks fit (in its absolute discretion) including the Consultant:
	1) preparing and implementing a Significant Event Remediation Plan in accordance with clause 18.4; or
	2) completing, duly executing and returning to the Commonwealth's Representative a deed,
	by the time and date specified in the notice, in each case in a form and on terms acceptable to the Commonwealth in its absolute discretion; or

	B. the Commonwealth has elected to treat the Significant Event as an Insolvency Event for the purposes of clause 11.4.


	(b) Without limiting any other provision of the Contract, if the Consultant is in breach of clause 18 then the Commonwealth may (in its absolute discretion) notify the Consultant that the Commonwealth has elected to treat the Significant Event as an I...

	18.4 Significant Event Remediation Plan
	(a) If notified by the Commonwealth under clause 18.3(a)(iv)A.1), the Consultant must prepare and submit a draft Significant Event Remediation Plan to the Commonwealth's Representative for approval within 10 business days of the Commonwealth's notice.
	(b) A draft Significant Event Remediation Plan prepared by the Consultant under paragraph (a) must include the following information:
	(i) how the Consultant will address the Significant Event in the context of the Services, including confirmation that the implementation of the Significant Event Remediation Plan will not in any way impact on the performance of the Services or complia...
	(ii) how the Consultant will ensure events similar to the Significant Event do not occur again;
	(iii) if the Significant Event involves a Material Change, how the Material Change will impact the Consultant's original agreement with the Commonwealth; and
	(iv) any other matter reasonably requested by the Commonwealth's Representative.

	(c) The Commonwealth's Representative will review the draft Significant Event Remediation Plan and either approve the draft Significant Event Remediation Plan or provide the Consultant with the details of any changes that are required. The Consultant ...
	(d) Without limiting its other obligations under the Contract, the Consultant must comply with the Significant Event Remediation Plan as approved by the Commonwealth's Representative. The Consultant agrees to provide reports and other information abou...

	18.5 Acknowledgement and Release
	(a) acknowledges and agrees that the exercise of any of the Commonwealth's absolute discretions under this clause 18 is not capable of being the subject of a dispute or difference for the purposes of clause 12 or otherwise subject to review; and
	(b) must bear, and releases the Commonwealth from, all Claims arising out of in connection with the exercise of any of the Commonwealth's absolute discretions under this clause 18.


	19. FINANCIAL VIABILITY
	(a) The Consultant:
	(i) warrants that, on the Award Date and on the date of submitting each payment claim under clause 9.2 or 9A.2 (as the case may be):
	A. it has the financial viability necessary to perform the Services, achieve Completion and otherwise meet its obligations under the Contract (including the payment of all subconsultants (in accordance with paragraph (b))); and
	B. each subconsultant engaged in the Services has the financial viability necessary to perform its activities in accordance with the relevant subcontract; and

	(ii) acknowledges and agrees that the Commonwealth has entered into this Contract and if applicable, has made payments to the Consultant under clause 9.5 or clause 9A.4 (as the case may be), strictly on the basis of and in reliance upon the warranties...

	(b) The Consultant must pay all subconsultants in accordance with the payment terms in all subcontracts.
	(c) The Consultant must keep the Commonwealth's Representative fully and regularly informed as to all financial viability matters which could adversely affect:
	(i) the Consultant's ability to perform the Services, achieve Completion or otherwise meet its obligations under the Contract; and
	(ii) a subconsultant's ability to perform its activities in accordance with the relevant subcontract,
	including any potential or actual change in:
	(iii) the Consultant's financial viability; or
	(iv) a subconsultant's financial viability.

	(d) The Commonwealth's Representative may (in its absolute discretion) at any time request the Consultant to:
	(i) provide the Commonwealth's Representative with a solvency statement in the form required by the Commonwealth with respect to:
	A. the Consultant, properly completed and duly executed by the Consultant; or
	B. a subconsultant, properly completed and duly executed by the subconsultant;

	(ii) ensure:
	A. its Financial Representative is available; and
	B. each subconsultant makes its Financial Representative available,
	to provide the Commonwealth's Representative and any independent financial adviser engaged by the Commonwealth with financial information and documents (including internal monthly management accounts), answer questions, co-operate with and do everythi...
	C. the Consultant has the financial viability necessary to perform the Services, achieve Completion and otherwise meet its obligations under the Contract (including the payment of all subconsultants in accordance with paragraph (b)); or
	D. a subconsultant has the financial viability necessary to perform its activities in accordance with the relevant subcontract.


	(e) If the Commonwealth considers (in its absolute discretion) that there could be or has been a change in:
	(i) the Consultant's financial viability; or
	(ii) a subconsultant's financial viability,
	which could adversely affect:
	(iii) the Consultant's ability to perform the Services, achieve Completion or otherwise meet its obligations under the Contract; or
	(iv) a subconsultant's ability to perform its activities in accordance with the relevant subcontract,
	the Commonwealth's Representative may (in its absolute discretion) direct the Consultant to take such steps as the Commonwealth considers necessary to secure the performance of the Services, Completion and the meeting of its obligations under the Cont...

	(f) If the Commonwealth's Representative gives a direction under paragraph (e), then the Consultant must take such steps as the Commonwealth considers necessary to better secure a subconsultant's ability to perform its activities in accordance with th...
	(g) The Consultant acknowledges and agrees that:
	(i) nothing in clause 19 will limit, reduce, or otherwise affect any of the rights of the Commonwealth under other provisions of the Contract or otherwise at law or in equity;
	(ii) neither the Commonwealth nor the Commonwealth's Representative is required to exercise any discretion under clause 19 for the benefit of the Consultant (or any subconsultant);
	(iii) clause 19 does not give the Consultant (or any subconsultant) any rights; and
	(iv) the exercise or failure to exercise a discretion under clause 19 is not capable of being the subject of a dispute or difference for the purposes of clause 12.1 of the Contract or otherwise subject to review.

	(h) Unless otherwise approved by the Commonwealth's Representative, the Consultant must ensure that each subcontract includes provisions equivalent to the obligations of the Consultant in clause 19.

	20. CHILD SAFETY
	(a) If any part of the Services involves the Consultant employing or engaging a person (whether as an officer, employee, agent, subcontractor, or volunteer) that is required by State or Territory law to have a working with children check to undertake ...
	(i) without limiting its other obligations under the Contract, to comply with all State, Territory or Commonwealth law relating to the employment or engagement of people who work or volunteer with children in relation to the Services, including mandat...
	(ii) if requested, provide the Commonwealth at the Consultant's cost, a statement of compliance with this clause, in such form as may be specified by the Commonwealth.

	(b) When child safety obligations may be relevant to a subcontract made in connection with the Contract, the Consultant must ensure that any such subcontract entered into by the Consultant for the purposes of fulfilling the Consultant's obligations un...

	21.  Modern Slavery
	(a) The Consultant must take reasonable steps to identify, assess and address risks of Modern Slavery practices arising in connection with the Contract, including in the operations and supply chains used in the performance of the Services.
	(b) The Consultant must ensure that the people referred to in clause 4.5(a) and other personnel responsible for managing the operations and supply chains used in the performance of the Services have undertaken suitable training to be able to identify ...
	(c) If at any time the Consultant becomes aware of Modern Slavery practices arising in connection with the Contract, including in the operations and supply chains used in the performance of the Services, the Consultant must:
	(i) promptly notify the Commonwealth's Representative of the Modern Slavery practices and provide any relevant information requested by the Commonwealth's Representative;
	(ii) as soon as reasonably practicable take all reasonable action to address or remove these practices, including where relevant by addressing any practices of other entities in its supply chains; and
	(iii) regularly update the Commonwealth's Representative of the steps taken by it in accordance with subparagraph (ii).

	(d) For the purposes of this clause 21, Modern Slavery has the same meaning as it has in the Modern Slavery Act 2018 (Cth).

	22.  Compliance with the Commonwealth Supplier Code of Conduct
	(a) For the purposes of this clause 22, Code means the Commonwealth Supplier Code of Conduct dated 1 July 2024, available at https://www.finance.gov.au/government/procurement/commonwealth-supplier-code-conduct/commonwealth-supplier-code-conduct, as am...
	(b) The Consultant must comply with, and ensure that its officers, employees, agents and subconsultants comply with, the Code in connection with the performance of the Contract.
	(c) The Consultant must:
	(i) periodically monitor and assess its, and its officers', employees', and agents', compliance with the Code; and
	(ii) on request from the Commonwealth's Representative, promptly provide information regarding:
	A. the policies, frameworks, or systems it has established to monitor and assess compliance with the Code; and
	B. the Consultant's compliance with paragraph (b).


	(d) The Consultant must immediately notify the Commonwealth's Representative in writing upon becoming aware of any breach of paragraph (b). The notice must include a summary of the breach, the date that the breach occurred and details of the personnel...
	(e) Where the Commonwealth's Representative identifies a possible breach of paragraph (b), it may notify the Consultant in writing, and the Consultant must, within three days of receiving the notice, either:
	(i) where the Consultant considers a breach has not occurred - advise the Commonwealth's Representative that there has not been a breach and provide information supporting that determination; or
	(ii) where the Consultant considers that a breach has occurred - notify the Commonwealth's Representative under paragraph (d) and otherwise comply with its obligations under this clause 22.

	(f) Notwithstanding paragraph (e), the Commonwealth's Representative may notify the Consultant in writing that it considers that the Consultant has breached paragraph (b), in which case the Consultant must notify the Commonwealth's Representative in w...
	(g) A failure by the Consultant to comply with its obligations under any part of this clause will be a breach of the Contract.
	(h) Nothing in this clause or the Code limits, reduces or derogates from the Consultant's other obligations under the Contract. The Commonwealth's rights under this clause are in addition to and do not otherwise limit any other rights the Commonwealth...
	(i) The Consultant acknowledges and agrees that the Commonwealth may take the Consultant's compliance with the Code into account in any registration of interest process, tender process or similar procurement process in connection with any other Common...

	1. Glossary of terms, interpretation and miscellaneous
	1.1 Glossary of Terms

	Unless the context otherwise indicates, whenever used in this Contract, each word or phrase in the headings in this clause 1.1 has the meaning given to it under the relevant heading.
	A person who is:
	(a) a building surveyor accredited by the Australian Institute of Building Surveyors; or
	(b) from time to time nominated in the MFPE as having the capacity to certify compliance with the requirements of the MFPE and the National Construction Code for Commonwealth projects similar to the Project.

	Any act or omission (including breach of contract) of the Commonwealth or those for whom it is responsible.
	Any licence, permit, consent, approval, determination, certificate, notice or other requirement of any Commonwealth, State, Territory or local authority, body or other organisation having any jurisdiction in connection with the Site, the Project or t...
	Assistant Secretary Environment and Engineering.
	The date specified in the Contract Particulars.
	The brief as specified in the Contract Particulars, which describes the Commonwealth's minimum requirements, which must be met or exceeded by the Consultant in performing the Services.  Nothing contained in the Brief will operate to limit or exclude ...
	In relation to the Consultant, where a person who did not (directly or indirectly) effectively Control the Consultant at the Award Date, either alone or together with others, acquires Control of the Consultant.
	Includes any claim for an increase in the Fee, for payment of money (including damages) or for any other compensation or relief:
	(a) under, arising out of, or in any way in connection with, the Contract, including any direction of the Commonwealth's Representative;
	(b) arising out of, or in any way in connection with, the Project, the Services or either party’s conduct before the Contract; or
	(c) otherwise at law or in equity including:
	(i) by statute;
	(ii) in tort for negligence or otherwise, including negligent misrepresentation; or
	(iii) for restitution.


	Commonwealth of Australia.
	Commonwealth Entity
	Has the meaning given in the Public Governance, Performance and Accountability Act 2013 (Cth).
	All material provided to the Consultant by the Commonwealth, including documents provided in accordance with clause 5 and any other documents, equipment, machinery and data (stored by any means).
	The Commonwealth Procurement Rules issued under section 105B(1) of the Public Governance, Performance and Accountability Act 2013 (Cth).
	Any program, as amended from time to time, prepared by or on behalf of the Commonwealth setting out the times for the Completion of the whole or any part of the Services and the Project, including the Milestones.
	The person specified in the Contract Particulars or any other person nominated by the Commonwealth from time to time under clause 4.2 to replace that person.
	Includes all policies, plans, manuals, guidelines, instructions (including departmental procurement policy instructions) and other Commonwealth or Departmental requirements which are, or may become, applicable to the Site, the Services or the Works.
	The point in time when, in respect of a Milestone, everything required by this Contract or a Project Contract to have been completed as a condition precedent to Completion of the Milestone has been completed in accordance with this Contract or the Pr...
	(a) Means, subject to paragraph (b):
	(i) the Contract;
	(ii) the Project Documents;
	(iii) any document, drawing, information or communication (whether in written, oral or electronic form) given to the Consultant by the Commonwealth, the Commonwealth's Representative or anyone on the Commonwealth's behalf, whether or not owned by the ...
	A. by its nature is confidential;
	B. the Consultant knows or ought to know is confidential; or
	C. is the subject of a Separation Arrangement; and

	(iv) everything recording, containing, setting out or making reference to the document, drawing, information or communication (whether in written, oral or electronic form) described in subparagraph (iii) including documents, notes, records, memoranda,...

	(b) Does not mean any document, drawing, information or communication (whether in written, oral or electronic form) given to the Consultant by the Commonwealth, the Commonwealth's Representative or anyone on the Commonwealth's behalf, whether or not o...
	(i) is in the possession of the Consultant without restriction in relation to its disclosure or use before the date of its receipt from the Commonwealth, the Commonwealth's Representative or anyone on the Commonwealth's behalf;
	(ii) is in the public domain otherwise than due to a breach of clause 16; or
	(iii) has been independently developed or acquired by the Consultant.

	A single breach or a series of breaches of clause 16, any Separation Arrangements or any other unwanted or unexpected Confidential Information Security Event that has a significant probability of compromising Commonwealth business and threatening Com...
	An identified fact, circumstance, occurrence or event indicating a potential or actual breach of information security requirements, a failure of information security safeguards or a previously unknown or unencountered fact, circumstance, occurrence o...
	The person specified in the Contract Particulars.
	All material brought, or required to be brought, into existence by the Consultant as part of, or for the purpose of, carrying out the Services including documents, equipment, reports, technical information, plans, charts, drawings, specifications, ca...
	The person specified in the Contract Particulars or any other person from time to time appointed as the Consultant's Representative in accordance with clause 4.5.
	The presence in, on or under land, air or water of a substance (whether a solid, liquid, gas, odour, heat, sound, vibration or radiation) at a concentration above the concentration at which the substance is normally present in, on or under land, air ...
	The contractual relationship between the parties in respect of an Engagement constituted by the documents referred to in clause 2.4 of the Panel Conditions and any other document listed in the Contract Particulars.
	The particulars for an Engagement attached to the Official Order and entitled "Contract Particulars".
	Includes:
	(a) the ability to exercise or control the exercise of the right to vote in respect of more than 50% of the voting shares or other form of voting equity in a corporation;
	(b) the ability to dispose or exercise control over the disposal of more than 50% of the shares or other form of equity in a corporation;
	(c) the ability to appoint or remove all or a majority of the directors of a corporation;
	(d) the ability to exercise or control the exercise of the casting of a majority of the votes cast at the meetings of the board of directors of a corporation; and
	(e) any other means, direct or indirect, of dominating the decision making and financial and operating policies of a corporation.

	Correctly Rendered Invoice
	An invoice which is:
	(a) rendered in accordance with all of the requirements of the PT PCP Subcontract; and
	(b) for amounts that are correctly calculated and due for payment and payable under the PT PCP Subcontract.

	An identified occurrence of a system, service or network state indicating a potential or actual breach of Sensitive and Classified Information security procedures, processes and requirements, a failure of Sensitive and Classified Information security...
	A single or series of unwanted or unexpected Cyber Security Events that has a significant probability of compromising Sensitive and Classified Information security procedures, processes and requirements and threatening security.
	The date set out in the Contract Particulars, as adjusted (if at all) in accordance with clause 8.
	The date set out in the Contract Particulars, as adjusted (if at all) in accordance with clause 8.
	day
	Has the meaning set out in clause 1.2.
	Means a workshop conducted in accordance with option 2 of clause 5.8 (if applicable) to consider the Project DCAP and any amendments that may be required to the Project DCAP including to ensure consistency with the Contract, the Brief and the Commonw...
	Department of Defence.
	The environmental management system applicable to the Site (if any).
	The environmental plan applicable to the Site (if any).
	The Defence Environmental Management System and Defence Environmental Plan applicable to the Site, the Project or the Services and includes any procedures, instructions, requirements and standing orders which have been developed or issued under the D...
	Any issue that involves an actual, potential or perceived risk of an adverse effect on the national security interests of the Commonwealth including:
	(a) protecting Australia’s national security requirements, in accordance with all Statutory Requirements (including the Information Security Requirements);
	(b) ensuring that the whole (or any part of) the Sensitive and Classified Information is not exported (or capable of being exported) outside of Australia or is not disclosed or transmitted (or capable of being disclosed or transmitted) to any person w...
	(c) ensuring compliance by the Consultant with Australia’s national security requirements, in accordance with all Statutory Requirements (including the Information Security Requirements).

	Means the Delivery Phase (if any) described in the Brief.
	Means:
	(a) the resource plan is approved in writing under clause 8.2(d); and
	(b) the Commonwealth's Representative has issued written certification under clause 8.3(c)(ii) that the Commonwealth is satisfied with the performance of the Consultant under the Contract up to the Date for Delivery Phase Agreement.

	Means:
	(a) Delivery Phase Agreement and Delivery Phase Approval under the Project Contract (if any) have been achieved;
	(b) the Consultant has achieved Delivery Phase Agreement under the Contract;
	(c) all relevant departmental, government and parliamentary approvals required for the Project have been obtained; and
	(d) the Consultant has otherwise complied with all of its obligations under the Contract to the extent applicable before the Date for Delivery Phase Approval.

	The website available at www.defence.gov.au/.
	Development Phase
	Means the Development Phase (if any) described in the Brief.
	Any agreement, approval, authorisation, certificate, consent, decision, demand, determination, direction, explanation, failure to consent, instruction, notice, notification, order, permission, rejection, request or requirement.
	DISP
	The Defence Industry Security Program more particularly described at http://www.defence.gov.au/dsvs/industry.
	An engagement to perform the Services for the Commonwealth under the Panel Agreement on the terms specified in the relevant Official Order and the Panel Agreement.
	Includes:
	(a) ecosystems and their constituent parts, including people and communities;
	(b) natural and physical resources;
	(c) the qualities and characteristics of locations, places and areas; and
	(d) the social, economic, aesthetic and cultural aspects of a thing mentioned in paragraphs (a), (b), or (c).

	The Environmental Clearance Certificate issued by the Commonwealth relating to the Services or the Project and any conditions incorporated in that certificate.
	Any actual or threatened adverse impact on, or damage to, the Environment.
	Any Environmental Harm or Contamination caused by or in relation to the Services.
	The environmental management plan (if any) prepared by the Consultant and finalised under clause 5.13 which sets out in adequate detail the procedures the Consultant will implement to manage the Services from an environmental perspective and which mu...
	(a) ensure compliance with the Environmental Requirements and Statutory Requirements; and
	(b) maximise the achievement of the ESD Principles and the Environmental Objectives.

	Means to:
	(a) encourage best practice environmental management through planning, commitment and continuous improvement;
	(b) prevent and minimise adverse impacts on the Environment;
	(c) identify the potential for and respond to Environmental Incidents, accidents and emergency situations and take corrective action;
	(d) identify and control possible environmental hazards associated with the Project and the Services;
	(e) establish procedures to ensure that no hazardous substance is stored on Commonwealth land without approval;
	(f) recognise and protect any special environmental characteristics of the Site (including cultural heritage significance);
	(g) define roles and responsibilities for personnel;
	(h) ensure environmental training and awareness programmes are provided to employees and subconsultants;
	(i) define how the management of the Environment during the Services is reported and performance evaluated;
	(j) describe all monitoring procedures required to identify impacts on the Environment as a result of the Project and the Services;
	(k) implement complaint reporting procedures and maintain records of complaints and response to complaints; and
	(l) establish and maintain programs and procedures for periodic Environmental Management Plan (if any) audits to be carried out.

	Includes the:
	(a) Environmental Clearance Certificate;
	(b) Defence Environmental Requirements; and
	(c) additional requirements specified in the Contract Particulars.

	Ecologically sustainable development.
	Means:
	(a) efficient and effective use of natural resources in a way that maintains the ecological processes on which life depends;
	(b) increased energy and water conservation and efficiency;
	(c) sustainable development and use of renewable and alternative energy and water resources;
	(d) reduction or elimination of toxic and harmful substances in facilities and their surrounding environments;
	(e) improvements to interior and exterior environments leading to increased productivity and better health;
	(f) efficiency in resource and materials utilisation, especially water resources;
	(g) selection of materials and products based on their life-cycle environmental impacts;
	(h) increased use of materials and products with recycled content;
	(i) recycling of construction waste and building materials after demolition;
	(j) reduction in harmful waste products produced during construction;
	(k) use, operation and maintenance practices that reduce or minimise harmful effects on people and the natural environment;
	(l) maintaining the cultural, economic, physical and social wellbeing of people and communities;
	(m) the principles described in the Smart Infrastructure Handbook; and
	(n) the additional principles specified in the Contract Particulars.

	The representatives of the parties specified in the Contract Particulars or any person nominated by the relevant party to replace that person from time to time by notice in writing to the other party.
	The amount set out in or determined in accordance with the Fee Schedule, as adjusted, subject to clause 14.5 (if applicable), under the Contract, which is not, unless elsewhere stated, subject to rise and fall in costs.
	The Fee Schedule as specified in the Contract Particulars.
	Means:
	(a) in relation to the Consultant, the Consultant's chief financial officer, financial controller or other officer or employee with primary responsibility for managing the financial affairs of the Consultant; and
	(b) in relation to a subconsultant, the subconsultant's chief financial officer, financial controller or other officer or employee with primary responsibility for managing the financial affairs of the subconsultant.

	The tax payable on taxable supplies under the GST Legislation.
	A New Tax System (Goods and Services Tax) Act 1999 (Cth) and any related Act imposing such tax or legislation that is enacted to validate, recapture or recoup such tax.
	Has the meaning in the Indigenous Procurement Policy.
	The Indicative Delivery Phase Fee (if any) as set out in the Fee Schedule (as finalised and specified in the Contract Particulars) as adjusted (if at all) in accordance with clause 8.
	An organisation that is 50% or more Indigenous owned that is operating a business.
	The plan (if any) either:
	(a) if option 1 of clause 15.1 applies - prepared by the Consultant in accordance with clause 15.1(b); or
	(b) if option 2 of clause 15.2 applies - specified in the Official Order.

	The Commonwealth's Indigenous Procurement Policy, as amended from time to time, available at https://www.niaa.gov.au/indigenous-affairs/economic-development/indigenous-procurement-policy-ipp.
	Information Security Requirements
	Means the:
	(a) Australian Government's Protective Security Policy Framework available at https://www.protectivesecurity.gov.au;
	(b) Australian Government's Information Security Manual dated 10 March 2022; and
	(c) Defence Security Principles Framework dated 31 July 2020,
	each as amended from time to time.

	Any one of the following:
	(a) the Consultant becomes, is declared to be, is taken under any applicable law (including the Corporations Act 2001 (Cth)) to be, admits to or informs the Commonwealth in writing, or its creditors generally, that the Consultant is insolvent, an inso...
	(b) execution is levied against the Consultant by a creditor;
	(c) a garnishee order, mareva injunction or similar order, attachment, distress or other process is made, levied or issued against or in relation to any asset of the Consultant;
	(d) where the Consultant is an individual person or a partnership including an individual person, the Consultant:
	(i) commits an act of bankruptcy;
	(ii) has a bankruptcy petition presented against him or her or presents his or her own petition;
	(iii) is made bankrupt; or
	(iv) applies for, agrees to, enters into, calls a meeting for the consideration of, executes or is the subject of an order or declaration in respect of:
	A. a moratorium of any debts; or
	B. a personal insolvency agreement or any other assignment, composition or arrangement (formal or informal) with creditors,


	(e) where the Consultant is a corporation, any one of the following:
	(v) notice is given of a meeting of creditors with a view to the corporation entering into a deed of company arrangement;
	(vi) a liquidator or provisional liquidator is appointed in respect of a corporation;
	(vii) the corporation entering a deed of company arrangement with creditors;
	(viii) a controller (as defined in section 9 of the Corporations Act 2001 (Cth)), administrator, receiver, receiver and manager, provisional liquidator or liquidator is appointed to the corporation;
	(ix) an application is made to a court for the winding up of the corporation and not stayed within 14 days;
	(x) any application (not withdrawn or dismissed within 7 days) is made to a court for an order, an order is made, a meeting is convened or a resolution is passed, for the purpose of proposing or implementing a scheme of arrangement other than with the...
	(xi) a winding up order or deregistration order is made in respect of the corporation;
	(xii) the corporation resolves by special resolution that it be wound up voluntarily (other than for a members’ voluntary winding-up);
	(xiii) as a result of the operation of section 459F(1) of the Corporations Act 2001 (Cth), the corporation is taken to have failed to comply with a statutory demand (as defined in the Corporations Act 2001 (Cth)); or
	(xiv) a mortgagee of any property of the corporation takes possession of that property;

	(f) the Commissioner of Taxation issues a notice to any creditor of a person under the Taxation Administration Act 1953 (Cth) requiring that creditor to pay any money owing to that person to the Commissioner in respect of any tax or other amount requi...
	(g) anything analogous to anything referred to in paragraphs (a) to (f) or which has a substantially similar effect, occurs with respect to a person or corporation under any law of any jurisdiction.

	All statutory and other proprietary rights in respect of inventions, innovations, patents, utility models, designs, circuit layouts, mask rights, copyrights (including future copyrights), confidential information, trade secrets, know-how, trade marks...
	IPP Contractor Portal
	The online portal where contractors report on their progress against their mandatory minimum requirements under the Indigenous Procurement Policy.
	Any software, hardware or telecommunications equipment:
	(a) produced; or
	(b) provided, or required to be provided, to the Commonwealth or the Commonwealth's Representative,

	under, for the purposes of, or in connection with, the Contract, the Services or the Project by, for or on behalf of the Consultant.
	The "Master Detailed Consultant's Activities Proposal" provided by the Consultant in its tender for the Panel, as amended in accordance with the Panel Conditions.
	Material Adverse Effect
	In respect of a Prolongation Event, means a material increase in the resources required for, and the costs of, performing the Services, which a prudent, competent and experienced consultant would not have anticipated as at:
	(a) if clause 8 does not apply; the Award Date; or
	(b) if clause 8 does apply, the date that Delivery Phase Agreement is achieved under clause 8.4(a)(i).

	Any actual, potential or perceived material change to the circumstances of the Consultant, including any change:
	(a) arising out of or in connection with:
	(i) a Change of Control;
	(ii) an Insolvency Event; or
	(iii) the Consultant's financial viability, availability, capacity or ability to perform the Services, achieve Completion and otherwise meet its obligations under the Contract; or
	(b) which affects the truth, completeness or accuracy of:
	(i) the Consultant's tender for the Panel;
	(ii) the Consultant's proposal in response to a request for proposal under the Panel; or
	(iii) any other information, documents, evidence or clarifications provided by the Consultant to the Commonwealth arising out of or in any way in connection with the Contract or the Services.

	The method of work plan for airfield activities (if any) prepared in accordance with the applicable provision in clause 5.13, which must incorporate Site specific management and control procedures and must set out in adequate detail all procedures th...
	The Manual of Fire Protection Engineering, as that document is amended from time to time.
	A milestone described in the Fee Schedule.
	Means the Milestone Fee Payment Schedule (if any) in the Fee Schedule, otherwise as adjusted in accordance with the Contract, setting out:
	(a) the instalments in which the Fee is to be payable; and
	(b) the Milestones which must be achieved by the Consultant for each instalment to become payable (failing which the Consultant's entitlement to be paid the relevant instalment of the Fee will not arise until such time as the applicable milestone is a...

	Has the meaning given by the Copyright Act 1968 (Cth).
	The National Construction Code that applies in the State or Territory where the Works are located, as amended from time to time, produced and maintained by the Australian Building Codes Board on behalf of the Commonwealth Government and each State an...
	The document issued by the Commonwealth to the Consultant under the Panel Agreement in respect of an Engagement, entitled "Official Order", engaging the Consultant to perform the Services.
	Any contractor, supplier, subconsultant, subcontractor, consultant, artist, tradesperson or other person engaged or to be engaged to do work other than the Consultant and its subconsultants and a Project Contractor.
	Pandemic
	The disease known as Coronavirus (COVID-19) which was characterised to be a pandemic by the World Health Organisation on 11 March 2020.
	Pandemic Adjustment Event
	A disruption which has an adverse effect on the supply of labour, equipment, materials or services required for the carrying out of the Services provided that the:
	(a) disruption:
	(i) arises from a change in circumstances relating to the Pandemic first occurring after the Award Date; and
	(ii) is a direct result of the Pandemic; and

	(b) adverse effect is one which the Consultant could not have avoided or overcome by the taking of all reasonable steps (but without the need to expend additional costs).

	The Panel Agreement for the Defence Infrastructure Panel 2022 - 2027 between the Commonwealth and the Consultant.
	Payment Times Procurement Connected Policy
	The Payment Times Procurement Connected Policy available at https://treasury.gov.au/publication/p2021-183909, as amended from time to time.
	The project (if any) described in the Official Order.
	Project Construction Contract
	Means a Project Contract under which a Project Contractor is engaged by the Commonwealth for construction of any Works.
	Any person who is engaged by the Commonwealth to deliver any aspect of the Project under a Project Contract.
	The project contracts specified in the Contract Particulars.
	Means:
	(a) all material brought or required to be brought into existence by a Project Contractor as part of, or for the purpose of, carrying out any part of the Project Contract including documents, notices, drawings, specifications, reports, models, samples...
	(b) without limiting paragraph (a), includes:
	(i) Design Documentation (or similar term used in the relevant Project Contract);
	(ii) programs and cost plans issued under a Project Contract;
	(iii) if required by the Project Contract, subcontract documentation;
	(iv) all notices purporting to be issued under a Project Contract, including those seeking additional time or money;
	(v) all "variations" under a Project Contract;
	(vi) payment claims purporting to be issued under a Project Contract; and
	(vii) all other Claims (as defined in each Project Contract).


	Includes:
	(a) Consultant Material;
	(b) Commonwealth Material;
	(c) Project Plans;
	(d) Approvals;
	(e) Project DCAP;
	(f) IT Equipment, to the extent relating to software;
	(g) the documents which the Consultant is obliged to maintain under clause 10.15 or clause 10A.10 (as the case may be); and
	(h) without limiting paragraphs (a) - (g), any other data, documents, drawings, records, programs and information and material:
	(i) produced; or
	(ii) provided, or required to be provided, to the Commonwealth or the Commonwealth's Representative,
	under, for the purposes of, arising out of or in connection with the Contract, the Services or the Project by, for or on behalf of the Consultant (including by subconsultants), including any material relating to the Consultant's compliance with the WH...

	The "Project Detailed Consultant's Activities Proposal":
	(a) if option 1 of clause 5.8 applies, referred to in option 1 of clause 5.8; or
	(b) if option 2 of clause 5.8 applies, referred to in option 2 of clause 5.8.
	(a) as agreed under clause 7.2(e); or
	(b) agreed or determined under clause 8.5(d)(ii).

	The plans (if any) specified in the Contract Particulars (which may include the Environmental Management Plan, the Method of Work Plan for Airfield Activities, the Site Management Plan and/or the Work Health and Safety Plan) and prepared and finalise...
	Prolongation Event
	Means:
	(a) a suspension instructed by the Commonwealth under a Project Construction Contract;
	(b) a variation directed by the Commonwealth under a Project Construction Contract; or
	(c) an Act of Prevention (as defined in the Project Construction Contract) under a Project Construction Contract,
	which has the effect of extending the Project End Date.
	(a) the review, evaluation, monitoring, assessment and reporting on the Payment Times Procurement Connected Policy, including the compliance by those Commonwealth suppliers and their subcontractors that are Reporting Entities; or
	(b) improving payment times to PT PCP Subcontractors.
	(a) the subcontract is, wholly or in part, for the provision of goods or services for the purposes of the Contract;
	(b) both parties are carrying on business in Australia; and
	(c) the component of the subcontract for the provision of goods or services for the purposes of the Contract has a total value of less than, or is reasonably estimated to not exceed, $1,000,000 (GST inclusive) during the period of the subcontract, not...
	but does not include the following subcontracts:
	(d) subcontracts entered into prior to the Reporting Entities' tender response for the Engagement;
	(e) subcontracts which contain standard terms and conditions put forward by the Other Party and which cannot reasonably be negotiated by the Reporting Entity; or
	(f) subcontracts for the purposes of:
	(i) procuring and consuming goods or services overseas; or
	(ii) procuring real property, including leases and licences.


	Any person provided with Confidential Information, and if clause 16 applies, Sensitive and Classified Information (or any part of it) (whether in a tangible or an intangible form), including potential or actual subconsultants, subcontractors, supplie...
	Means an area identified on the map located at www.niaa.gov.au/resource-centre/indigenous-affairs/ripp-map-data, as updated from time to time.
	(a) is Reporting Entity; and
	(b) provides goods or services directly or indirectly to the Consultant for the purposes of the Contract where the value of such goods or services are estimated to exceed $4,000,000 (GST inclusive),

	and Reporting Entity Subcontract has a corresponding meaning.
	Any request made by a Project Contractor to the Consultant (whether under a Project Contract or otherwise) requesting further information, instruction, guidance, advice or opinion (including in respect of the resolution of ambiguities, discrepancies ...
	The document attached in Appendix 2 to the Panel Agreement.
	Means:
	(a) Building and Construction Industry Security of Payment Act 1999 (NSW);
	(b) Building and Construction Industry Security of Payment Act 2002 (Vic);
	(c) Building Industry Fairness (Security of Payment) Act 2017 (Qld);
	(d) in Western Australia:
	(i) the Construction Contracts Act 2004 (WA); or
	(ii) if the Award Date is after the date on which a provision of the Building and Construction Industry (Security of Payment) Act 2021 (WA) commences, then the Building and Construction Industry (Security of Payment) Act 2021 (WA) and any provision of...

	(e) Construction Contracts (Security of Payments) Act 2004 (NT);
	(f) Building and Construction Industry Security of Payment Act 2009 (Tas);
	(g) Building and Construction Industry (Security of Payment) Act 2009 (ACT);
	(h) Building and Construction Industry Security of Payment Act 2009 (SA); and
	(i) any legislation in any State or Territory of Australia addressing security of payment in the building and construction industry.

	Means:
	(a) any document, drawing, information or communication (whether in written, oral or electronic form) issued or communicated to the Consultant by the Commonwealth, the Commonwealth's Representative or anyone on the Commonwealth's behalf, whether or no...
	(i) marked as "sensitive information", "for official use only" or "OFFICIAL: Sensitive";
	(ii) identified at the time of issue or communication as "Sensitive Information";
	(iii) marked with a national security classification or as "Classified Information";
	(iv) identified at the time of issue or communication as "Classified Information"; or
	(v) the Consultant knows or ought to know is subject to, or ought to be treated as sensitive and classified information in accordance with the Statutory Requirements (including the Information Security Requirements); and
	(b) everything recording, containing, setting out or making reference to the document, drawing, information or communication (whether in written, oral or electronic form) referred to in paragraph (a) above, including documents, notes, records, memoran...

	A single breach or a series of breaches of clause 16, any Separation Arrangements (in respect of Sensitive and Classified Information), any Cyber Security Event, any Cyber Security Incident or any other unwanted or unexpected Sensitive and Classified...
	An identified fact, circumstance, occurrence or event indicating a potential or actual breach of Sensitive and Classified Information security procedures, processes and requirements, a failure of Sensitive and Classified Information security procedur...
	Any arrangement that the Consultant:
	(a) has in place;
	(b) will put in place; or
	(c) is required to put in place in accordance with a Statutory Requirement or this Contract,

	for the purpose of complying with clause 16 and, if clause 17 applies, clause 17.
	Means:
	(a) the services outlined in, or reasonably to be inferred from, the Brief; and
	(b) all other services, of a type generally consistent with the services referred to in paragraph (a), which may be required by the Commonwealth in connection with the relevant Engagement.
	Significant Event
	Means:

	(a) a Material Change;
	(b) a Defence Strategic Interest Issue;
	(c) any adverse comments or findings made by a court, commission, tribunal or other statutory or professional body regarding the conduct or performance of the Consultant or its officers, employees, agents or subcontractors that impacts or could be rea...
	(d) any other significant matters, including the commencement of legal, regulatory or disciplinary action involving the Consultant or its officers, employees, agents or subcontractors, that may adversely impact on compliance with Commonwealth policy a...
	Significant Event Remediation Plan
	The plan (if any) prepared by the Consultant and finalised under clause 19.4.


	The site (if any) described in the Contract Particulars.
	The site management plan (if any) prepared by the Consultant and finalised under clause 5.13, which must set out in adequate detail all procedures the Consultant will implement to manage the carrying out of the Services on and near the Site, including:
	(a) the matters specified in the Contract Particulars;
	(b) if the Services are to be carried out on a Site that may contain Contamination, the approach to the management of work health and safety hazards and risks;
	(c) if the Services are to be carried out on or in the vicinity of an airfield, a Method of Work Plan for Airfield Activities; and
	(d) any other matters required by the Commonwealth's Representative.

	The Defence Smart Infrastructure Handbook: Planning, Design and Construction available on the Defence Website (or any alternative location notified by the Commonwealth's Representative).
	Means:
	(a) any laws of the Commonwealth or of a State or Territory or a local body, including Acts, ordinances, regulations, by-laws and other subordinate legislation;
	(b) Approvals (including any condition or requirement under an Approval);
	(c) Commonwealth Requirements;
	(d) Environmental Requirements; and
	(e) Information Security Requirements.

	The subconsultant deed of covenant in a form determined by the Commonwealth.
	Unexploded Ordnance
	Any sort of military ammunition or explosive on or under the Site which has failed to explode including sea mines or shells used by the Navy, mortar bombs, mines, artillery shells or hand grenades used by the Army, bombs, rockets or missiles used by ...
	Unless otherwise stated in the Contract means any change to the Services, including any addition, increase, decrease, omission, deletion or removal to or from the Services.
	Means any of the following:
	(a) Work Health and Safety Act 2011 (Cth) and Work Health and Safety Regulations 2011 (Cth); and
	(b) any corresponding WHS law as defined in section 4 of the Work Health and Safety Act 2011 (Cth).

	Work Health and Safety Plan
	The plan (if any) prepared by the Consultant and finalised under clause 5.13, (which is either Contract specific or site specific) and which must set out in adequate detail the procedures the Consultant will implement to manage the Services from the ...
	(a) the names, positions and responsibilities of all persons at the workplace whose positions or roles involve specific health and safety responsibilities in connection with the Services and the Works;
	(b) the arrangements in place, or to be implemented between any persons conducting a business or undertaking (PCBU) at the workplace where the Services and the Works are being undertaken regarding consulting, co-operating and co-ordinating activities ...
	(c) the arrangements in place, or to be implemented, for managing any work health and safety incidents that occur at a workplace where the Services and the Works are carried out, including:
	(i) incident (including notifiable incident) reporting procedures;
	(ii) preventative and corrective action procedures; and
	(iii) record-keeping and reporting requirements, including reporting to the Commonwealth's Representative with respect to incidents and accidents in accordance with clause 5.9(c);

	(d) any site-specific health and safety rules, and the arrangements for ensuring that all persons at the workplace are informed of these rules;
	(e) the arrangements for the collection and recording, and any assessment, monitoring and review of safe work method statements at the workplace;
	(f) to the extent that design forms part of the Services and the Works (whether as a designer or where the Consultant must review a design produced by an Other Contractor or Project Contractor), procedures for:
	(i) conducting design risk assessments to ensure compliance with Statutory Requirements (including the WHS Legislation), including regarding design changes relevant to work health and safety;
	(ii) carrying out calculations, analysis, testing or examinations regarding design to ensure compliance with WHS Legislation; and
	(iii) ensuring the results of such calculations, analysis, testing or examinations are provided to the Commonwealth promptly upon completion of the relevant Services and the Works;

	(g) procedures and arrangements for the management of work health and safety generally, including:
	(i) details of the Consultant's work health and safety policy;
	(ii) details of any work health and safety management system (whether certified or uncertified);
	(iii) inductions, training and other awareness programmes regarding work health and safety and any workplace specific work health and safety induction, training and other awareness programmes; and
	(iv) emergency procedures, emergency management planning, the use of emergency equipment and the establishment of workplace specific first aid facilities;

	(h) procedures for ensuring the provision of written assurances to the Commonwealth's Representative in accordance with clause 5.9(e) regarding compliance with the WHS Legislation by the Consultant, subconsultants and Other Contractors;
	(i) procedures for the preparation, finalisation and regular reviewing of the Work Health and Safety Plan in accordance with clause 5.13 (including as a consequence of any review of hazards, risks and control measures regarding the Services and any no...
	(j) procedures for the management of subconsultants, including:
	(i) inductions, training and other awareness programmes (in addition to those referred to in subparagraph (g)(iii);
	(ii) the subconsultant's development and provision of safe work method statements, job safety assessments or equivalent documentation;
	(iii) ensuring subconsultants comply with their obligation to consult, co-operate and co-ordinate activities (including information-sharing and communication of information); and
	(iv) ensuring subconsultant compliance with the Work Health and Safety Plan;

	(k) details of the project, Services and Works specific hazards and risks identified by the Consultant and the Consultant's approach to the management of these hazards and risks including how the Consultant will identify hazards and eliminate or minim...
	(i) prior to commencing the Services and the Works; and
	(ii) during the delivery of the Services and Works;

	(l) the approach the Consultant will adopt in identifying, controlling and managing work health and safety hazards and risks concerning hazardous substances, including, where they are used or handled in the delivery of the Services, incorporated into ...
	(m) the actions the Consultant will take to proactively identify and manage risks to ensure it avoids systematic work health and safety risk management failures occurring during the delivery of the Services and the Works;
	(n) the procedures the Consultant will adopt to audit or otherwise monitor and verify its (and its subconsultants') compliance with the Work Health and Safety Plan and the WHS Legislation (including details of the regularity, form and content of such ...
	(o) the procedures the Consultant will adopt to ensure it provides to the Commonwealth, all information regarding hazards and risks present in or arising from the use of the Works including for the purpose for which they were designed or manufactured ...
	(p) the approach the Consultant will adopt in identifying, controlling and managing work health and safety hazards and risks concerning high risk construction as defined in regulation 291 of the Commonwealth WHS Legislation;
	(q) any additional matters specified in the Contract Particulars; and
	(r) any other specific matters required by:
	(i) the Contract; or
	(ii) the Commonwealth's Representative.

	1.2 Interpretation
	(a) words in the singular include the plural and vice versa;
	(b) references to a person include an individual, firm, corporation or unincorporated body;
	(c) except in clause 1.1, headings are for convenience only and do not affect the interpretation of this Contract;
	(d) references to any party to this Contract include its successors or permitted assigns;
	(e) a reference to a party, clause, Annexure, Attachment, Schedule, or exhibit is a reference to a party, clause, Annexure, Attachment, Schedule or exhibit of or to this Contract;
	(f) references to this Contract and any deed, agreement or instrument are deemed to include references to this Contract or such other deed, agreement or instrument as amended, novated, supplemented, varied or replaced from time to time;
	(g) words denoting any gender include all genders;
	(h) references to any legislation or to any section or provision of any legislation include any:
	(i) statutory modification or re-enactment of or any statutory provision substituted for that legislation, section or provision; and
	(ii) ordinances, by-laws, regulations and other statutory instruments issued under that legislation, section or provision;

	(i) no rule of construction applies to the disadvantage of a party on the basis that the party put forward the Contract or any part;
	(j) a reference to "$" is to Australian currency;
	(k) where under the Contract:
	(i) a direction is required to be given or must be complied with; or
	(ii) payment of money must be made (other than under clause 10.5 or 10A.4),

	(l) for the purposes of clauses 10.4, 10.5 and 11.1(b)(i) to the extent that the Services are to be carried out in:
	(i) the Australian Capital Territory, "business day" has the same meaning as defined at Part 1 of the Legislation Act 2001 (ACT);
	(ii) New South Wales, "business day" has the same meaning as defined in section 4 of the Building and Construction Industry Security of Payment Act 1999 (NSW);
	(iii) the Northern Territory, "business day" has the same meaning as "working day" as defined in section 4 of the Construction Contracts (Security of Payments) Act 2004 (NT);
	(iv) Queensland, "business day" has the same meaning as defined in Schedule 2 of the Building Industry Fairness (Security of Payment) Act 2017 (Qld);
	(v) South Australia, "business day" has the same meaning as defined in section 4 of the Building and Construction Industry Security of Payment Act 2009 (SA);
	(vi) Tasmania, "business day" has the same meaning as defined in section 4A of the Building and Construction Industry Security of Payment Act 2009 (Tas);
	(vii) Victoria, "business day" has the same meaning as defined in section 4 of the Building and Construction Industry Security of Payment Act 2002 (Vic); and
	(viii) Western Australia, "business day" has the same meaning as defined in section 3 of the Construction Contracts Act 2004 (WA) or if the Award Date is after the date on which section 4 of the Building and Construction Industry (Security of Payment)...

	(m) other than as set out in paragraphs (k) and (l) references to "day" are references to calendar days;
	(n) the words "including" and "includes", and any variants of those words, will be read as if followed by the words "without limitation";
	(o) where a clause contains two options, the option specified in the Contract Particulars will apply;
	(p) the word "subconsultant" will include subconsultants, subcontractors and suppliers and the word "subcontract" will include a contract with a subconsultant;
	(q) derivatives of a word or expression which has been defined in clause 1.1 will have a corresponding meaning to that assigned to it in clause 1.1;
	(r) unless agreed or notified in writing by the Commonwealth's Representative, or the date of the standard or reference document is specified in the Brief, a reference to Standards Australia standards, overseas standards or other similar reference doc...
	(i) the submission of the relevant Consultant Material; and
	(ii) the Award Date.
	If requested by the Commonwealth's Representative, the Consultant must make copies of all Standards Australia standards, overseas standards or other similar reference documents referred to in the Brief and the Consultant Material available to the Comm...

	(s) unless the context otherwise requires, capitalised terms in the Brief have the meaning given to them by the Panel Agreement, Official Order, or the meaning given to them by the Commonwealth as published on the Defence Website as amended from time ...
	(t) for the purposes of clauses 2.11(e)(i), 2.14(b), 2.19(d)(i), 7.4(b)(ii)A and 7.5(c)(i) a reference to "extra costs" includes a reference to extra costs reasonably incurred by the Consultant as a direct result of the applicable event delaying the C...
	(u) requirements contained in the Brief, whether or not they include the expression "the Consultant must" or any equivalent expression, will be deemed to be requirements to be satisfied by the Consultant, unless stated otherwise.

	1.3 Miscellaneous
	(a) This Contract is subject to and is to be construed in accordance with the laws of the State or Territory specified in the Contract Particulars.
	(b) None of the terms of the Contract can be waived, discharged or released at law or in equity unless:
	(i) to the extent that the term involves a right of the party seeking to waive the term or one party seeking to waive an obligation of the other party - this is done by written notice to the other party; or
	(ii) otherwise, both parties agree in writing.

	(c) This Contract constitutes the entire agreement and understanding between the parties and will take effect according to its tenor despite:
	(i) any prior agreement in conflict or at variance with the Contract; or
	(ii) any correspondence or other documents relating to the subject matter of the Contract which may have passed between the parties prior to the Award Date and which are not included in the Contract.

	(d) Where a party comprises two or more persons, each person will be jointly and severally bound by the party’s obligations under the Contract.
	(e) Any provision in this Contract which is illegal, void or unenforceable will be ineffective to the extent only of such illegality, voidness or unenforceability and such illegality, voidness or unenforceability will not invalidate any other provisio...
	(f) The Consultant must indemnify the Commonwealth against:
	(i) any liability to or claim by a third party, including a subconsultant, Project Contractor or an Other Contractor; and
	(ii) all costs, expenses, losses, damages and liabilities suffered or incurred by the Commonwealth,

	(g) All obligations to indemnify under this Contract survive termination of the Contract.
	(h) Unless expressly stated to the contrary in this Contract, the Consultant must perform the Services at its cost.
	(i) Where under this Contract the Commonwealth (or the Commonwealth's Representative) has a right, power, discretion or other function (including to accept, agree, approve, comment on or reject any matter), the Commonwealth (or other person on its beh...


	2. Role of the Consultant
	2.1 Engagement
	(a) The Consultant must carry out the Services in accordance with:
	(i) this Contract; and
	(ii) the Project Contracts.

	(b) For the avoidance of doubt, the expiry of the Term under the Panel Agreement will not limit or affect the Consultant's obligations under this Contract, and they will continue in full force and effect until they have been discharged or the earlier ...

	2.2 Standard of Care
	(a) exercise the standard of skill, care and diligence in the performance of the Services that would be expected of an expert professional provider of the Services;
	(b) warrants that each of its subconsultants will exercise the standard of skill, care and diligence that would be expected of an expert professional provider of the service being provided by the subconsultant;
	(c) ensure that the Consultant Material complies with the requirements of the Contract;
	(d) use its best endeavours to ensure that the Consultant Material will be fit for the purposes as set out in, or reasonably to be inferred from, the Brief;
	(e) ensure that the Services are provided economically and in accordance with any budgetary requirements of the Commonwealth notified to the Consultant;
	(f) exercise the utmost good faith in the best interests of the Commonwealth and keep the Commonwealth fully and regularly informed as to all matters affecting or relating to the scope or cost of the Services and the Project or otherwise; and
	(g) ensure that any person involved in the performance of the Services, who is required to be licensed or registered with an industry or governmental body, is so licensed or registered.

	2.3 Authority to Act
	(a) enter into any contracts, commitments or other legal documents or arrangements in the name of, or on behalf of, the Commonwealth; or
	(b) take any act or step to bind or commit the Commonwealth in any manner, whether as a disclosed agent of the Commonwealth or otherwise.

	2.4 Knowledge of the Commonwealth's Requirements
	(a) inform itself of the Commonwealth’s requirements for the Services and the Project;
	(b) refer to the Commonwealth Material and the Commonwealth's Program; and
	(c) consult the Commonwealth throughout the carrying out of the Services.

	2.5 Notice of Matters Impacting on the Services or the Project
	(a) is likely to change or which has changed the scope, timing or cost of the Services or the Project;
	(b) affects or may affect the Commonwealth's Program or the Consultant's then current program under clause 7.2; or
	(c) involves any error, omission or defect in any continuing or completed aspect of the Project or the Services,
	(d) particulars of the change, error, omission or defect;
	(e) its likely effect; and
	(f) the Consultant's recommendation as to how to minimise its effect upon the scope, timing and cost of the Services and the Project.

	2.6 Co-ordination
	(a) permit Other Contractors to carry out their work;
	(b) fully co-operate with the Project Contractors and Other Contractors;
	(c) carefully co-ordinate and integrate the Services with the activities of the Project Contractors and Other Contractors;
	(d) carry out the Services so as to avoid inconveniencing, interfering with, disrupting or delaying, the activities of the Project Contractors and Other Contractors; and
	(e) without limitation, provide whatever advice, support and co-operation is reasonable to facilitate the work carried out or to be carried out by Other Contractors.

	2.7 Access to Consultant's Premises
	(a) give to the Commonwealth's Representative, or to any persons authorised in writing by the Commonwealth's Representative, access to premises occupied by the Consultant where Services are being carried out; and
	(b) permit those persons referred to in paragraph (a) to inspect the carrying out of the Services and any Project Documents.

	2.8 Conflict of Interest
	(a) at the Award Date, no conflict of interest exists or is likely to arise in the performance of its obligations under this Contract;
	(b) it will ensure that no conflict of interest arises or is likely to arise in the performance of its obligations under this Contract;
	(c) it will ensure that no conflict of interest exists or is likely to arise in the performance of the obligations of any subconsultants; and
	(d) if any such conflict of interest or risk of such conflict of interest arises, the Consultant will:
	(i) notify the Commonwealth's Representative immediately in writing of that conflict or risk;
	(ii) include in the notice provided to the Commonwealth's Representative under subparagraph (i) details of the steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the conflict of interest; and
	(iii) take all steps required by the Commonwealth's Representative to avoid or minimise the conflict of interest or risk of conflict of interest.


	2.9 Subcontracting
	(a) The Consultant:
	(i) must not, without the prior written approval of the Commonwealth's Representative, which will not be unreasonably withheld, subcontract any Services, except to a subconsultant named in the Contract Particulars;
	(ii) will:
	A. not be relieved of any of its liabilities or obligations under the Contract, including those under clauses 2.1 and 2.2; and
	B. remain responsible for all subconsultants and for all Services which are or may be subcontracted as if it was itself executing the Services, whether or not any subconsultants default or otherwise fail to observe any of the requirements of the relev...

	(iii) will be vicariously liable to the Commonwealth for all acts, omissions and defaults of its subconsultants (and those of the employees and agents of its subconsultants) relating to, or in any way connected with, the Services;
	(iv) must ensure that each subcontract contains provisions:
	A. which bind the subconsultants to participate in any novation required by the Commonwealth under clause 12.5(a);
	B. as required under the Contract; and
	C. equivalent to the obligations under clause 5.9; and

	(v) must, if requested by the Commonwealth's Representative:
	A. execute;
	B. procure the relevant subconsultant to execute; and
	C. deliver to the Commonwealth's Representative,
	D. as a condition precedent to seeking the prior written approval of the Commonwealth's Representative under paragraph (a); or
	E. where such approval is not required, within the time required by the Commonwealth's Representative and in any event before commencement of any work by the relevant subconsultant.


	(b) No Subconsultant Deed of Covenant will be construed in any way to modify or limit any rights, powers or remedies of the Commonwealth against the Consultant whether under the Contract or otherwise.

	2.10 Statutory Requirements
	(a) unless otherwise specified in the Contract Particulars, comply with all applicable Statutory Requirements;
	(b) without limiting paragraph (a):
	(i) assist the Commonwealth in applying for and obtaining all Approvals referred to in the Contract Particulars; and
	(ii) give all notices and pay all fees and other amounts which it is required to pay in respect of the carrying out of its Contract obligations;

	(c) promptly give the Commonwealth's Representative copies of all documents (including Approvals and other notices) that any authority, body or organisation having jurisdiction over the Project issues to the Consultant; and
	(d) regularly and diligently monitor and report to the Commonwealth on whether the Project Contractors comply with all Statutory Requirements applicable to the Project.

	2.11 Change in Statutory Requirements or Variance with Contract
	(a) there is any change in a Statutory Requirement after the Award Date; or
	(b) a Statutory Requirement is at variance with the Contract,
	(c) the party discovering the change or variance must promptly notify the other;
	(d) the Commonwealth's Representative will instruct the Consultant as to the course it must adopt insofar as the Services are affected by the change or variance;
	(e) the Fee will be:
	(i) increased by any extra costs reasonably incurred by the Consultant; or
	(ii) decreased by any saving made by the Consultant,

	(f) if the Fee is adjusted under paragraph (e) and a Milestone Fee Payment Schedule applies, then the Milestone Fee Payment Schedule will be adjusted on a pro rata basis:
	(i) to be agreed between the parties; or
	(ii) failing agreement, determined by the Commonwealth's Representative.


	2.12 No authority to give directions or waive requirements
	(a) give directions to the Project Contractors, other than as expressly set out in this Contract or the Project Contracts;
	(b) waive or vary any requirements of a Project Contract; or
	(c) discharge or release a party from any of its obligations under a Project Contract.

	2.13 Co-ordination with other Projects/Programs
	(a) acknowledges that the Project is part of the project or program specified in the Contract Particulars;
	(b) must perform the Services in a manner which ensures that the way in which the Project is delivered maximises the Commonwealth's objectives for the delivery of the Project and the project or program specified in the Contract Particulars, including ...
	(c) without limiting paragraph (b), must attend such meetings, provide such documents and information, consider and respond to such proposals and do all such other things as the Commonwealth's Representative may require for the purposes of paragraph (b).

	2.14 Environment
	(a) ensure that in carrying out the Services:
	(i) it complies with the Environmental Management Plan (if any);
	(ii) other than to the extent identified in writing by the Commonwealth's Representative, it complies with all Statutory Requirements and other requirements of the Contract for the protection of the Environment;
	(iii) it does not cause or contribute to any Environmental Incident;
	(iv) without limiting subparagraph (iii), it does not cause or contribute to any Contamination of the Site or any other land, air or water, or cause or contribute to any Contamination emanating from the Site; and
	(v) it immediately notifies the Commonwealth's Representative of any non-compliance with the requirements of this clause 2.14, a breach of any Statutory Requirement for the protection of the Environment, any Environmental Incident or the receipt of an...
	(vi) its subconsultants comply with the requirements in clause 2.14; and

	(b) clean up and restore the Environment, including any Contamination or Environmental Harm arising out of or in any way in connection with the Services, whether or not it has complied with all Statutory Requirements or other requirements of the Contr...

	2.15 Services Not Included
	2.16 Site Restrictions
	2.17 Additional Insurance Requirements
	Without limiting clause 4 of the Panel Conditions or the Consultant's obligations under the Contract, the Consultant must:
	(a) from the Award Date cause to be effected and maintained or otherwise have the benefit of any additional insurance specified in the Official Order, which must be:
	(i) for the amounts specified in the Official Order;
	(ii) with insurers having a Standard and Poors, Moodys, A M Best, Fitch's or equivalent rating agency's financial strength rating of A- or better; and
	(iii) on terms which are satisfactory to the Commonwealth's Representative (confirmation of which must not be unreasonably withheld or delayed);

	(b) not do, or allow anything to be done, which reduces the insurance amounts or makes the insurance void or voidable;
	(c) immediately notify the Commonwealth's Representative in writing if the insurance required under clause 2.17 ceases to be available for the amounts of cover and in terms specified in the Official Order on commercially reasonable terms;
	(d) if it gives notice under paragraph (c), take all such reasonably available steps (including those required by the Commonwealth's Representative) to effect and maintain alternative arrangements which will mitigate any risk to the Commonwealth arisi...
	(e) provide all reasonable assistance in connection with any insurance claim made in connection with the Services; and
	(f) where requested from time to time provide the Commonwealth with evidence satisfactory to the Commonwealth's Representative that it has complied with the obligations in this clause 2.17.

	2.18 Not Used
	2.19 Pandemic Adjustment Event
	(a) If the Consultant considers that there has been a Pandemic Adjustment Event, it must promptly give the Commonwealth's Representative notice in writing, together with detailed particulars of the following:
	(i) the relevant change in circumstances and the actual disruption which has had an adverse effect on the supply of labour, equipment, materials or services required for the carrying out of the Services caused as a direct result of the Pandemic and fu...
	(ii) the likely duration of the Pandemic Adjustment Event;
	(iii) the Consultant’s plan to deal with the consequences of the Pandemic Adjustment Event which must as a minimum include details of the steps that the Consultant will take to:
	A. avoid, mitigate, resolve or to otherwise manage the relevant effect of the Pandemic Adjustment Event; and
	B. minimise any additional cost to the Commonwealth in respect of the Pandemic Adjustment Event,

	(Consultant’s Pandemic Adjustment Plan); and
	(iv) such other details or information as the Commonwealth's Representative may require.

	(b) The Commonwealth's Representative must, within 14 days of receipt of the Consultant’s notice under paragraph (a) notify the Consultant and the Commonwealth of its determination whether a Pandemic Adjustment Event has occurred.
	(c) Where the Commonwealth's Representative has determined a Pandemic Adjustment Event has occurred, the Commonwealth's Representative may, without being under any obligation to do so, instruct the Consultant as to the course it must adopt insofar as ...
	(d) If a Pandemic Adjustment Event occurs:
	(i) subject to paragraph (f), the Consultant will be entitled to have the Fee increased by the extra costs reasonably incurred by the Consultant:
	A. after the giving of the notice under paragraph (a) which arise directly from the Pandemic Adjustment Event or any instruction of the Commonwealth's Representative under paragraph (c); and
	B. to the extent such costs were exclusively incurred for the purposes of performing the Services,

	as determined by the Commonwealth's Representative; and
	(ii) the Consultant must:
	A. comply with any direction of the Commonwealth's Representative in relation to the Pandemic Adjustment Event; and
	B. subject to any amendments required by the Commonwealth's Representative, implement the Consultant’s Pandemic Adjustment Plan.


	(e) To the extent permitted by law:
	(i) the entitlement of the parties in respect of a Pandemic Adjustment Event will be determined solely under this clause 2.19; and
	(ii) without limiting subparagraph (i), the Consultant will not be entitled to make (nor will the Commonwealth be liable upon) any Claim arising out of or in connection with a Pandemic Adjustment Event, any instruction of the Commonwealth's Representa...

	(f) The Commonwealth's Representative:
	(i) will reduce any entitlement the Consultant would have otherwise had under subparagraph (d)(i) to the extent that the Consultant has failed to take all reasonable steps to minimise any additional cost to the Commonwealth in respect of the Pandemic ...
	(ii) may, for the purposes of assessing the Consultant’s entitlement under subparagraph (d)(i), take into account any breakdown of the Fee submitted by the Consultant in its proposal for the Services.

	(g) If the Fee is adjusted under subparagraph (d)(i) and a Milestone Fee Payment Schedule applies, then the Milestone Fee Payment Schedule will be adjusted on a pro rata basis:
	(i) to be agreed between the parties; or
	(ii) failing agreement, determined by the Commonwealth's Representative.


	2.20 Cost Control
	(a) Without limiting clause 2.2(d), the Consultant must:
	(i) use its best endeavours to ensure that the Project is completed in accordance with the Commonwealth's requirements for the lowest possible cost;
	(ii) review the cost plan(s) for the Project with the Commonwealth's Representative on a regular basis (including at all times required by the Commonwealth's Representative) to:
	A. ensure that the cost of the Project is in accordance with any cost plans for the Project approved by the Commonwealth; and
	B. advise the Commonwealth's Representative how the design or any other aspect of the Project could be modified to ensure that the cost of the Project is in accordance with approved cost plans; and
	(iii) initiate a system of cost control (to the satisfaction of the Commonwealth's Representative) throughout design and construction of the Project for the purposes of subparagraph (i) and (without limitation) advise the Commonwealth's Representative...
	A. the tenders for any package of work forming part of the Project exceed the amount included for that work in the relevant approved cost plan; or
	B. the out-turn cost incurred under any Project Contract exceeds (or appears likely to exceed) the amount included for that contract in the relevant approved cost plan.
	(b) Without limiting paragraph (a), in performing the Services during the Development Phase (if any), the Consultant must identify all project structuring, packaging, scoping, choice of delivery method, risk allocation, procurement, programming, costi...

	2.21 Administration of Project Contracts
	(a) payment to subcontractors;
	(b) variations;
	(c) suspensions; and
	(d) if a Project Contract involves managing contractor delivery, all trust account administration.


	3. Role of the Commonwealth
	3.1 Information and Services
	3.2 Requests for Additional Information by the Consultant
	(a) the Consultant, in its reasonable opinion, considers that any additional information, documents or particulars are needed to enable it to carry out the Services; and
	(b) the additional information, documents or particulars are not provided by the Commonwealth under this Contract or by an Other Contractor,
	(c) the Consultant must give notice in writing to the Commonwealth's Representative of the details of the additional information, documents or particulars and the reasons why they are required; and
	(d) the Commonwealth must, if the Commonwealth's Representative believes that the additional information, documents or particulars are needed by the Consultant, use its best endeavours to arrange the provision of the additional information, documents ...

	3.3 Access
	(a) Subject to:
	(i) the Project Contracts;
	(ii) any other agreement or arrangement with any party other than the Consultant; and
	(iii) if required by the Contract Particulars, the Site Management Plan and the Work Health and Safety Plan having been finalised under clause 5.13,
	the Commonwealth must:
	(iv) as soon as practicable provide the Consultant with access to the Site; and
	(v) arrange access to any other property which may be necessary for the Consultant to carry out the Services.

	(b) The Consultant must, in exercising its rights of access, comply with all requirements notified by the Commonwealth.

	3.4 Request for Commonwealth decision by the Consultant
	(a) the Consultant requests the Commonwealth to consider the selection of alternative courses of action; and
	(b) all information required to enable a decision to be made is provided by the Consultant or is otherwise available,

	3.5 Commercial-in-Confidence Information
	(a) Subject to paragraphs (b) and (c), the Commonwealth will take reasonable steps to protect the confidentiality of the Consultant's information expressly specified in the Contract Particulars or otherwise described in the Official Order and received...
	(b) The obligation of confidentiality in paragraph (a) does not apply if the Commercial-in-Confidence Information is:
	(i) disclosed by the Commonwealth to its legal or other advisers, or to its officers, employees, contractors or agents in order to comply with its obligations or to exercise its rights under or in connection with this Contract;
	(ii) disclosed by the Commonwealth to its legal or other advisers, or to its officers, employees, contractors or agents in order to comply with the Commonwealth's management, reporting or auditing requirements;
	(iii) disclosed by the Commonwealth to any responsible Minister or any Ministerial adviser or assistant;
	(iv) disclosed by the Commonwealth to any House or Committee of the Parliament of the Commonwealth of Australia;
	(v) disclosed to any Commonwealth department, agency or authority by virtue of or in connection with its functions, or statutory or portfolio responsibilities;
	(vi) authorised or required by law to be disclosed; or
	(vii) in the public domain otherwise than due to a breach of paragraph (a).

	(c) The parties acknowledge that the Commercial-in-Confidence Information is regarded by the Consultant as confidential in nature for the justification given and period asserted by the Consultant and agreed by the Commonwealth as set out in the Contra...
	(d) The Consultant:
	(i) must not, in marking information provided to the Commonwealth, misuse the term "confidential" or any similar term implying confidentiality; and
	(ii) acknowledges that the marking of information as "confidential" or in similar terms does not affect the legal nature or character of the information.



	4. Personnel
	4.1 Commonwealth's Representative
	(a) The Commonwealth's Representative will give directions and carry out all of the other functions of the Commonwealth's Representative under the Contract as the agent of the Commonwealth (and not as an independent certifier, assessor or valuer).
	(b) The Consultant must comply with any direction by the Commonwealth's Representative given or purported to be given under a provision of this Contract.
	(c) Except where the Contract otherwise provides, the Commonwealth's Representative may give a direction orally but will as soon as practicable confirm it in writing.

	4.2 Replacement of Commonwealth's Representative
	(a) The Commonwealth may at any time replace the Commonwealth's Representative, in which event the Commonwealth will appoint another person as the Commonwealth's Representative and notify the Consultant of that appointment.
	(b) Any substitute Commonwealth's Representative appointed under this clause 4.2 will be bound by anything done by the former Commonwealth's Representative to the same extent as the former Commonwealth's Representative would have been bound.

	4.3 Parties' Conduct
	4.4 Assistant Commonwealth's Representative
	(a) The Commonwealth's Representative may:
	(i) by written notice to the Consultant appoint persons to exercise any of the Commonwealth's Representative's functions under the Contract; and
	(ii) revoke any appointment under paragraph (a) by notice in writing to the Consultant.

	(b) As at the Award Date, the Commonwealth's Representative is deemed to have appointed the persons specified in the Contract Particulars to carry out the functions specified in the Contract Particulars.
	(c) All references in the Contract to the Commonwealth's Representative include a reference to a representative appointed under this clause 4.4.

	4.5 Key People
	(a) employ those people specified in the Project DCAP or elsewhere in the Contract, including the Consultant's Representative, in the jobs as specified in the Project DCAP or elsewhere in the Contract;
	(b) subject to paragraph (c), not replace the people referred to in paragraph (a) without the Commonwealth's Representative's prior written approval;
	(c) if any of the people referred to in paragraph (a) die, become seriously ill or resign from the employment of the Consultant, replace them with persons approved by the Commonwealth's Representative of at least equivalent experience, ability and exp...
	(d) put in place sufficient succession planning and training, to the satisfaction of the Commonwealth, to ensure that the Consultant is able to replace key people under paragraph (c) without any disruption to the Services or the Project; and
	(e) pending any approval of the Commonwealth's Representative under paragraph (c), take all possible steps to ensure the timely and compliant performance of the Services in accordance with the Contract.

	4.6 Removal of Persons
	(a) The Commonwealth's Representative may by notice in writing instruct the Consultant to remove any person from the performance of the Services who in the reasonable opinion of the Commonwealth's Representative is guilty of misconduct or is incompete...
	(b) The Consultant must ensure that the person referred to in paragraph (a) is not again employed in the Services.


	5. Documentation
	5.1 Commonwealth's Documents
	5.2 Consultant's Documents
	(a) The Consultant must, within the time set out in the program prepared under clause 7.2, submit to the Commonwealth's Representative for approval the Consultant Material.
	(b) The Commonwealth's Representative may review any Consultant Material, or any resubmitted Consultant Material, prepared and submitted by the Consultant and reject any Consultant Material.
	(c) If any Consultant Material is rejected, the Consultant must re-submit amended Consultant Material to the Commonwealth's Representative within the time frame specified by the Commonwealth's Representative.
	(d) The Consultant must keep the Consultant Material free from any corporate brand, trademark, logo, trade name, stamp, symbol or similar identifying material other than that of the Commonwealth or the Department of Defence.

	5.3 No obligation to review
	(a) The Commonwealth's Representative does not assume or owe any duty of care to the Consultant to review, or in reviewing, the Consultant Material submitted by the Consultant for errors, omissions or compliance with the Contract.
	(b) No review of, comments upon, consent to or rejection of, or failure to review or comment upon or consent to or reject, any Consultant Material prepared by the Consultant or any other direction by the Commonwealth's Representative about, or any oth...
	(i) relieve the Consultant from, or alter or affect, the Consultant's obligations under the Contract or at law or equity; or
	(ii) prejudice the Commonwealth's rights against the Consultant whether under the Contract or otherwise at law or in equity.


	5.4 Licence over Consultant Material
	(a) arises, for any Consultant Material, immediately the Consultant Material is:
	(i) produced; or
	(ii) provided, or required to be provided, to the Commonwealth or the Commonwealth's Representative,

	(b) includes an unlimited right to sublicence;
	(c) without limitation, extends to:
	(i) any subsequent occupation, use, operation and maintenance of or additions, alterations or repairs to the Project; and
	(ii) use in any way for any other Commonwealth project; and

	(d) survives the termination of this Contract on any basis.

	5.5 Intellectual Property Warranties
	(a) the Consultant owns all Intellectual Property Rights in the Consultant Material or, to the extent that it does not, is entitled to grant the assignments and licences contemplated by this Contract;
	(b) use by the Commonwealth or any sublicensee or subsublicensee of the Consultant Material in accordance with this Contract will not infringe the rights (including Intellectual Property Rights and Moral Rights) of any third party;
	(c) neither the Commonwealth nor any sublicensee or subsublicensee is liable to pay any third party any licence or other fee in respect of the use of the Consultant Material, whether by reason of Intellectual Property Rights or Moral Rights of that th...
	(d) the use by the Commonwealth or by any sublicensee or subsublicensee of the Consultant Material in accordance with this Contract will not breach any laws (including any laws in respect of Intellectual Property Rights and Moral Rights).

	5.6 Intellectual Property Rights
	(a) ensure that the Services do not infringe any patent, registered design, trade mark or name, copyright, Moral Rights or other protected right; and
	(b) indemnify the Commonwealth in respect of all claims against, and costs, losses, damages or liabilities suffered or incurred by the Commonwealth arising out of, or in any way in connection with, any actual or alleged infringement of any patent, reg...

	5.7 Commonwealth Material
	(a) The Commonwealth Material will remain the property of the Commonwealth.
	(b) The Commonwealth must inform the Consultant of any Commonwealth Material in which third parties hold the copyright and of any conditions attaching to the use of that material because of that copyright.  The Consultant may use that material only in...
	(c) Without limiting clause 16, and if clause 17 applies, clause 17, the Consultant will be responsible for the protection, maintenance and return of the Commonwealth Material in its possession.

	5.8 Project DCAP - Option 1
	(a) If this option 1 applies, the Project DCAP means the Project DCAP as specified in the Contract Particulars, as amended in accordance with this option 1 of clause 5.8 from time to time.
	(b) The Consultant:
	(i) must, without limiting its other Contract obligations and to the extent not inconsistent with the Contract, at all times in the performance of the Services comply with the Project DCAP;
	(ii) warrants that:
	A. the Project DCAP complies with the requirements of this Contract; and
	B. preparation of the Consultant Material in accordance with the Project DCAP will ensure that the Consultant Material complies with the requirements of this Contract and that the Consultant otherwise discharges its obligations under this Contract;

	(iii) acknowledges that the Project DCAP:
	A. does not limit the Consultant's obligations under this Contract or otherwise at law or in equity; and
	B. may require updating and refining throughout the performance of the Services:
	1) to the extent that it does not reflect the tasks or other things to be done or provided to perform the Services in accordance with the Contract; and
	2) without limiting subsubparagraph (b)(iii)B1), on account of Variations;


	(iv) must update and refine the Project DCAP as required by subparagraph (iii)B with the written approval of the Commonwealth's Representative;
	(v) to the extent permitted by law, will not be entitled to bring any Claim against the Commonwealth arising out of or in connection with any work which the Consultant is required to do under paragraphs (iii) or (iv); and
	(vi) acknowledges that the Commonwealth has not made and does not make any representation or give any warranty as to any of the matters referred to in subparagraphs (ii)A and (ii)B.


	5.8 Project DCAP - Option 2
	(a) If this option 2 applies, the Project DCAP means the:
	(i) Master DCAP applicable as at the closing date and time of the request for proposal for the relevant Engagement; and
	(ii) the additional document(s) as specified in the Contract Particulars, which may include details of the Consultant's approach to key issues and risks, a minimum resources schedule, the Consultant's key people and proposed subconsultants, each in re...

	as amended in accordance with this option 2 of clause 5.8 from time to time.
	(b) Following the Award Date, the Consultant must:
	(i) schedule a DCAP Workshop with the Commonwealth’s Representative, to be held within 6 weeks of the Award Date at a time and place approved by the Commonwealth’s Representative; and
	(ii) prepare for, attend and participate in such DCAP Workshop, including in accordance with any other requirements notified to the Consultant by the Commonwealth's Representative in writing.

	(c) The Consultant acknowledges that the Project DCAP as applicable at the Award Date:
	(i) without limiting the Consultant's obligations under the Contract, is intended to set out as a minimum the Consultant's proposed approach to performing the Services;
	(ii) must be refined by the Consultant following the DCAP Workshop in accordance with the requirements of the Commonwealth's Representative, including finalisation of the following matters to the satisfaction of the Commonwealth:
	A. to reflect the outcomes of the DCAP Workshop;
	B. the insertion of wording identified by the Commonwealth as clarifying or otherwise improving the Project DCAP; and
	C. any other amendments required to ensure consistency with the Contract and the requirements for the Services set out in the Contract, including the Brief; and

	(iii) the Consultant must prepare a revised Project DCAP incorporating the matters set out in subparagraph (ii), to the satisfaction of the Commonwealth's Representative within 7 days of the DCAP Workshop or such later date as directed by the Commonwe...

	(d) The Consultant will not be entitled to reimbursement of any costs, or to bring any other Claim against the Commonwealth, arising out of or in connection with:
	(i) preparing for, attending or participating in the DCAP Workshop in accordance with paragraph (b); or
	(ii) any work which the Consultant is required to carry out arising out of or in connection with paragraph (c).

	(e) The Consultant:
	(i) must, without limiting its other Contract obligations and to the extent not inconsistent with the Contract, at all times in the performance of the Services comply with the Project DCAP;
	(ii) warrants that:
	A. the Project DCAP complies with the requirements of the Contract;
	B. preparation of the Consultant Material in accordance with the Project DCAP will ensure that the Consultant Material complies with the requirements of this Contract and that the Consultant otherwise discharges its obligations under this Contract;

	(iii) acknowledges that the Project DCAP:
	A. does not limit the Consultant's obligations under the Contract or otherwise at law or in equity;
	B. may require further updating and refining throughout the performance of the Services:
	1) to the extent that it does not reflect the tasks or other things to be done or provided to perform the Services in accordance with the Contract; and
	2) without limiting subsubsubparagraph B1), on account of Variations;


	(iv) must update and refine the Project DCAP as required by subsubparagraph (iii)B with the written approval of the Commonwealth's Representative;
	(v) if an amendment to the Project DCAP under subsubparagraph (iii)B relates to a matter that also requires an amendment to the Master DCAP, must promptly:
	A. notify the Commonwealth's Panel Manager in writing; and
	B. update and refine the Master DCAP in accordance with clause 2.11 of the Panel Conditions;

	(vi) to the extent permitted by law, will not be entitled to bring any Claim against the Commonwealth arising out of or in connection with any work which the Consultant is required to do under subparagraphs (iii) - (v); and
	(vii) acknowledges that the Commonwealth has not made and does not make any representation or give any warranty with respect to the matter referred to in subparagraph (ii).


	5.9 Work Health and Safety
	(a) ensure that in carrying out the Services and the Works:
	(i) it complies with all Statutory Requirements and other requirements of the Contract in respect of work health and safety, including the applicable WHS Legislation;
	(ii) it complies with the duty under the WHS Legislation to consult, co-operate and co-ordinate activities with all other persons who have a work health and safety duty in relation to the same matter;
	(iii) it complies with the duty under the WHS Legislation to notify the relevant regulator immediately upon becoming aware that a notifiable incident (within the meaning of the WHS Legislation) has occurred arising out of its business or undertaking; and
	(iv) it complies with the duty under the WHS Legislation to, where a notifiable incident has occurred, to ensure, so far as is reasonably practicable, that the site where the notifiable incident has occurred is not disturbed until an inspector arrives...
	A. assist an injured person or remove a deceased person;
	B. make the area safe or to minimise the risk of a further notifiable incident; or
	C. the relevant regulator/inspector has given permission to disturb the site;


	(b) carry out the Services and the Works to ensure the health and safety of persons is not put at risk;
	(c) without limiting the Consultant's obligations under this Contract or otherwise at law or in equity, notify the Commonwealth's Representative in respect of:
	(i) notifiable incidents within the meaning of the WHS Legislation, immediately;
	(ii) work health and safety incidents or accidents (which are not notifiable incidents) where the nature of the incident or accident indicates a potential systemic failure to identify hazards and manage risks to health and safety, so far as is reasona...
	(iii) all other work health and safety matters arising out of or in any way in connection with the Services, including the occurrence of any other incident or accident (not required to be reported in accordance with subparagraphs (i) or (ii)), within ...

	(d) for the purposes of paragraphs (a)(iii) and (c), in respect of any notifiable incident:
	(i) immediately provide the Commonwealth's Representative with a copy of the notice required to be provided to the relevant Commonwealth, State or Territory regulator;
	(ii) promptly provide the Commonwealth's Representative with a copy of all witness statements and the investigation report relating to the notifiable incident;
	(iii) promptly provide the Commonwealth's Representative with copies of any notice(s) or other documentation issued by the relevant Commonwealth, State or Territory regulator; and
	(iv) within 10 days of the date of notification to the relevant Commonwealth, State or Territory regulator, provide the Commonwealth's Representative with a summary of the related investigations, actions to be taken, and any impact on the Contract tha...

	(e) institute systems to:
	(i) obtain regular written assurances from each subconsultant about their ongoing compliance with the WHS Legislation; and
	(ii) provide, in a format specified by the Commonwealth's Representative, the written assurances regarding the Consultant's ongoing compliance with the WHS Legislation:
	A. on a quarterly basis; and
	B. as otherwise directed by the Commonwealth's Representative;


	(f) provide the written assurances obtained under paragraph (e), to the Commonwealth's Representative in accordance with paragraph (e);
	(g) without limiting the Consultant's obligations under this Contract or otherwise at law or in equity within 10 days of receipt provide to the Commonwealth's Representative copies of all:
	(i) formal notices and written communications issued by a regulator or agent of the regulator under or in compliance with the applicable WHS Legislation to the Consultant or subconsultant (as the case may be) relating to work health and safety matters;
	(ii) formal notices issued by a health and safety representative of the Consultant or subconsultant (as the case may be), under or in compliance with the applicable WHS Legislation; and
	(iii) formal notices, written communications and written undertakings given by the Consultant or subconsultant (as the case may be) to the regulator or agent of the regulator under or in compliance with the applicable WHS Legislation,

	(h) exercise a duty of the utmost good faith to the Commonwealth in carrying out the Services to enable the Commonwealth to discharge the Commonwealth's duties under the WHS Legislation;
	(i) ensure all subcontracts include provisions equivalent to the obligations of the Consultant in this clause 5.9;
	(j) ensure that, if any Statutory Requirement requires that:
	(i) a person:
	A. be authorised or licensed (in accordance with the WHS Legislation) to carry out any work at that workplace, that person is so authorised or licensed, and complies with any conditions of such authorisation or licence; or
	B. has prescribed qualifications or experience, or if not, is to be supervised by a person who has prescribed qualifications or experience (as defined in the WHS Legislation), that person has the required qualifications or experience or is so supervis...

	(ii) a workplace, plant or substance (or design), or work (or class of work) be authorised or licensed, that workplace, plant or substance, or work is so authorised or licensed;

	(k) not direct or allow a person to carry out work, or use plant or a substance (or design) at a workplace unless the authorisation, licensing, prescribed qualifications or experience required by any Statutory Requirement and paragraph (j) are met;
	(l) immediately notify the Commonwealth's Representative giving full particulars, so far as they are known to it, upon becoming aware of any intention on the part of a regulatory authority to cancel, revoke, suspend or amend an authorisation relating ...
	(m) without limiting the Consultant's obligations under this Contract (including paragraph (d) in respect of notifiable incidents) or otherwise at law or in equity, within 10 days of a request by the Commonwealth's Representative or anyone else acting...
	(n) if requested by the Commonwealth's Representative or required by the WHS Legislation, produce evidence of any Approvals including any authorisations, licences, prescribed qualifications or experience, or any other information relevant to work heal...
	(o) where the Consultant is a supplier, manufacturer, designer or importer for the purposes of the WHS Legislation, promptly provide to the Commonwealth's Representative information concerning:
	(i) the purpose for which any plant, structure or substance (as defined in the WHS Legislation) has been designed or manufactured;
	(ii) the results of any calculations, analysis, testing or examination carried out concerning the safety of the plant, substances or structures referred to in subparagraph (i) (and the risks to the health and safety of persons); and
	(iii) any conditions necessary to ensure the plant, substances or structures are without risks to health and safety when used for the purpose for which they were designed or manufactured.


	5.10 Resolution of Ambiguities
	(a) subject to paragraphs (b) and (c) the following order of precedence will apply:
	(i) Official Order;
	(ii) Contract Particulars;
	(iii) Fee Schedule;
	(iv) Terms of Engagement;
	(v) Brief;
	(vi) Panel Agreement; and
	(vii) other document forming part of the Contract (if any) specified in the Contract Particulars;

	(b) where the ambiguity, discrepancy or inconsistency is between the Brief and any other requirement of the Contract (including any other requirement of the Brief), the greater, higher or more stringent requirement, standard, level of service or scope...
	(c) where the ambiguity, discrepancy or inconsistency is between the Contract and any Project Document, the higher standard, quality or quantum will prevail but if this does not resolve the ambiguity, discrepancy or inconsistency, paragraph (a) will p...
	(d) if it is discovered by the Consultant or the Commonwealth's Representative, then the party discovering it must promptly give notice to the other party; and
	(e) the Commonwealth's Representative must instruct the Consultant as to the course it must adopt, including, where applicable, by applying the principles in paragraphs (a) to (c) above, within 14 days of the notice under paragraph (d).

	5.11 Proactive Review Of All Project Contractor Documentation
	(a) promptly and fully review all Project Contractor Documentation for compliance with the relevant Project Contract before submitting that Project Contractor Documentation to the Commonwealth;
	(b) not submit Project Contractor Documentation to the Commonwealth unless it has been fully reviewed and complies with the relevant Project Contract;
	(c) if any Project Contractor Documentation does not fully comply with the relevant Project Contract, provide the Project Contractor with all comments and other assistance necessary and appropriate to enable the Project Contractor to amend and finalis...
	(d) in any event, provide the review of the Project Contractor Documentation to the Commonwealth advising of the actions required to finalise the documentation;
	(e) for the purposes of this clause, be responsible for co-ordinating the finalisation of all Project Contractor Documentation, including by providing and directing all necessary personnel to administer, supervise, review, co-ordinate and control fina...
	(f) if the Consultant requires any information, guidance, or other direction from the Commonwealth for the purpose of finalising its review of, or enabling the Project Contractor to finalise, any Project Contractor Documentation - promptly request the...
	(g) proactively program and manage the development, review and finalisation of all Project Contractor Documentation with the relevant Project Contractor so as to ensure that there are no delays to the completion of the project and that value for money...
	(h) when Project Contractor Documentation is submitted to the Commonwealth, provide recommendations and advice in respect of such Project Contractor Documentation to the Commonwealth; and
	(i) otherwise do all things necessary to ensure that the Commonwealth is able to efficiently and effectively review all Project Contractor Documentation.

	5.12 Drawings
	(a) the standard prescribed in the Contract (or, to the extent it is not so prescribed, a standard consistent with the best industry standard for drawings of a nature similar to those required for the Services);
	(b) all Statutory Requirements;
	(c) the directions of the Commonwealth's Representative; and
	(d) to the extent that they are not inconsistent with the requirements of the Contract, the requirements of all relevant standards of Standards Australia.

	5.13 Project Plans
	(a) The Consultant must:
	(i) carry out the Services in accordance with, and otherwise implement, the Project Plans; and
	(ii) for the purposes of subparagraph (i):
	A. prepare draft Project Plans, based on the outline approach to preparing the Project Plans and performing the Services to be covered by the Project Plans submitted by the Consultant in its proposal for the Services and otherwise in accordance with t...
	B. not commence any of the Services to which any Project Plan applies, unless the Commonwealth's Representative has had the number of days specified in the Contract Particulars to review the draft Project Plans and has not rejected them;
	C. if any draft Project Plan is rejected, submit an amended draft of the Project Plan to the Commonwealth's Representative;
	D. in any event, finalise each Project Plan so as to ensure that there is no delay or disruption to the Services and in any event in accordance with the requirements of the Contract;
	E. after the Project Plans have been finalised, continue to regularly review its Project Plans, including in accordance with any obligations imposed by the definition of each Project Plan and to correct any defects in or omissions from a Project Plan ...
	F. document and maintain detailed records of inspections or audits undertaken as part of any Project Plan.


	(b) The Consultant will not be relieved from compliance with any of its Contract obligations or from any of its liabilities whether under the Contract or otherwise according to law as a result of:
	(i) the implementation of and compliance with the requirements of any Project Plan;
	(ii) any direction by the Commonwealth's Representative concerning a Project Plan or the Consultant's compliance or non-compliance with a Project Plan;
	(iii) any audit or other monitoring by the Commonwealth's Representative of the Consultant's compliance with a Project Plan; or
	(iv) any failure by the Commonwealth's Representative, or anyone else acting on behalf of the Commonwealth, to detect any defect in or omission from a Project Plan including where any such failure arises from any negligence on the part of the Commonwe...


	5.14 Manual Of Fire Protection Engineering And National Construction Code Certification
	(a) at the time it submits any Consultant Material under clause 5.2 - that the Consultant Material submitted at that time complies with the MFPE and the National Construction Code;
	(b) before issue of any Consultant Material for the purpose of engaging a Project Contractor - that the Consultant Material to be issued at that time complies with the MFPE and the National Construction Code; and
	(c) prior to Completion (as defined in the Project Contract) of the Project or a Stage (as the case may be and as defined in the Project Contract) - that the Project complies or the Stage (as the case may be and as defined in the Project Contract) com...

	5.15 Requests For Information
	(a) perform the Request for Information Services so as to ensure that the Request for Information Services fully address each Request for Information, reduce the need for further Requests for Information and minimise the Commonwealth’s exposure to del...
	(b) submit (or resubmit) the Consultant Material prepared as Request for Information Services to the Commonwealth's Representative in accordance with clause 5.2;
	(c) perform the Request for Information Services within the time required by the Project Contract, or if no time is specified in the Project Contract, by the time required by the Commonwealth's Representative including so as to minimise the Commonweal...
	(d) for the purposes of performing the Request for Information Services, ensure that its personnel, subconsultants and other resources have appropriate availability, qualifications, experience, ability and expertise.

	5.16 Access to Project Documents
	(a) make the Project Documents available for inspection and copying by the Commonwealth's Representative or any other person nominated by the Commonwealth's Representative;
	(b) provide to the Commonwealth's Representative such copies of the Project Documents as the Commonwealth's Representative may require;
	(c) provide all such facilities and assistance and answer all such questions which may be required to enable the Commonwealth's Representative or any nominated persons to identify the amounts being (or proposed to be) incurred or expended by the Consu...
	(d) make available any officers, employees, agents or subconsultants for interviews with the Commonwealth's Representative or any nominated persons.

	5.17 Defence Industry Participation Schedule
	(a) This clause 5.17 does not apply unless the Contract Particulars state that it applies.
	(b) The Consultant acknowledges the importance to the Commonwealth of Australian industry participation, as set out in government and Defence policies, and the contribution made by the Consultant towards achieving the objectives for Australian industr...
	(i) deliver Services to Defence, from Australian industry and veterans, through solutions that provide value for money for the Commonwealth; and
	(ii) maximise opportunities for competitive Australian industry and veterans to participate in Defence procurements.

	(c) The Consultant acknowledges that the Defence Industry Participation Schedule sets out the activities that it intends will be carried out by Australian industry (whether by the Consultant or identified subconsultants) in performing the Contract.
	(d) The Consultant must:
	(i) ensure that the activities specified in the Defence Industry Participation Schedule are performed in Australia by the Consultant or, subject to subparagraph (iv), the relevant subconsultants identified in the Defence Industry Participation Schedul...
	(ii) use its best endeavours to achieve the overall Contract expenditure in Australia in respect to each "Activity Value" specified in the Defence Industry Participation Schedule;
	(iii) maintain the accuracy, completeness and currency of the Defence Industry Participation Schedule; and
	(iv) if the Consultant or a subconsultant can no longer perform an activity specified in the Defence Industry Participation Schedule, propose an alternative entity to perform the activity for approval by the Commonwealth's Representative, ensuring tha...

	(e) The Consultant acknowledges and agrees that the Commonwealth may disclose the Defence Industry Participation Schedule in whole or in part in order to comply with its reporting and other obligations in respect of industry participation.
	(f) Notwithstanding any other clause of this Contract, the Consultant acknowledges and agrees that the Defence Industry Participation Schedule:
	(i) may be recorded in a central database accessible by the Commonwealth and may be made publicly available;
	(ii) will not be Commercial-in-Confidence Information for the purposes of clause 3.5; and
	(iii) may be used by the Commonwealth for any purpose, including being taken into account for evaluation of any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project.

	(g) In this clause 5.17, Defence Industry Participation Schedule means the document (if any) specified in the Official Order as may be updated in accordance with this clause 5.17.


	6. Quality
	6.1 Quality Assurance
	(a) must implement the quality assurance, process, system or framework specified in the Project DCAP;
	(b) must allow the Commonwealth's Representative access to the quality assurance process, system or framework of the Consultant so as to enable monitoring and quality auditing;
	(c) if it receives an instruction under clause 6.2 in relation to a non-complying Service, use its quality assurance process, system or framework to address the relevant non-complying Service and to prevent any reoccurrence of that non-complying Servi...
	(d) will not be relieved from compliance with any of its Contract obligations or from any of its liabilities whether under the Contract or otherwise at law or in equity as a result of:
	(i) the implementation of and compliance with the quality assurance requirements of the Contract;
	(ii) any direction by the Commonwealth's Representative concerning the Consultant’s quality assurance process, system or framework or its compliance or non-compliance with that system;
	(iii) any audit or other monitoring by the Commonwealth's Representative of the Consultant’s compliance with the quality assurance process, system or framework; or
	(iv) any failure by the Commonwealth's Representative, or anyone else acting on behalf of the Commonwealth, to detect any defect in the Services including where any such failure arises from any negligence on the part of the Commonwealth's Representati...


	6.2 Non-Complying Services
	(a) If the Commonwealth's Representative discovers or believes that any Services have not been performed in accordance with the Contract, the Commonwealth's Representative may give the Consultant a direction specifying the non-complying Services and d...
	(i) requiring the Consultant to:
	A. re-perform the non-complying Services and specifying the time within which this must occur; and
	B. to take all such steps as are reasonably necessary to:
	1) mitigate the effect on the Commonwealth of the failure to carry out the Services in accordance with the Contract; and
	2) put the Commonwealth (as closely as possible) in the position in which it would have been if the Consultant had carried out the Services in accordance with the Contract; or


	(ii) advising the Consultant that the Commonwealth will not require re-performance of the non-complying Services, despite the non-compliance; and

	(b) Without limiting any other provision of the Contract, the Commonwealth may give a written notice under clause 12.3 to the Consultant if the Commonwealth's Representative discovers or believes that any Services have not been performed in accordance...

	6.3 Re-performance of the Non-complying Services
	(a) If a direction is given under clause 6.2(a)(i), the Consultant must re-perform the non-complying Services:
	(i) within the time specified in the Commonwealth's Representative's instruction;
	(ii) so as to minimise any delay and disruption to the Services; and
	(iii) so as to minimise the delay and disruption to the Project.

	(b) If the Consultant fails to comply with paragraph (a), the Commonwealth may (in its absolute discretion and without prejudice to any other rights it may have) itself engage an Other Contractor to correct the non-complying Services and the cost of s...

	6.4 Acceptance of the Non-complying Services
	(a) relieve the Consultant from or alter its liabilities or obligations under the Contract; and
	(b) prejudice the Commonwealth's rights against the Consultant whether under the Contract or otherwise according to law.

	6.5 Update of Quality Assurance Process, System or Framework
	If the Consultant receives a notice under clause 6.2, then the Consultant must:
	(a) update the quality assurance process, system or framework specified in the Project DCAP to ensure that it is adequate to prevent a reoccurrence of the relevant non-complying Service or a similar non-compliance;
	(b) take any other steps necessary to avoid a reoccurrence of the relevant non-complying Service or a similar non-compliance; and
	(c) upon request provide evidence of its compliance with paragraphs (a) and (b) to the Commonwealth's Representative.


	7. Time
	7.1 Progress
	(a) perform the Services in a timely manner;
	(b) use its best endeavours to achieve Completion of each Milestone within the time set out in the program prepared under clause 7.2; and
	(c) without being limited by paragraph (b), perform the Services within any time limits specified in the Project Contracts.

	7.2 Programming
	(a) The Consultant must:
	(i) within 14 days of the Award Date, prepare a program of the Services which must:
	A. be based upon the Commonwealth's Program; and
	B. contain the details required by the Contract (including the Milestones) and which the Commonwealth's Representative otherwise reasonably directs;

	(ii) update the program periodically at least at intervals of no less than that specified in the Contract Particulars to take account of:
	A. changes to the program;
	B. changes to the Commonwealth's Program; or
	C. delays which may have occurred;

	(iii) give the Commonwealth's Representative copies of all programs for approval; and
	(iv) provide all programs in a format compatible with the software specified in the Contract Particulars.

	(b) If clause 8 applies, without limiting subparagraph (a)(ii), prior to the Date for Delivery Phase Agreement, the Consultant must:
	(i) update the program for any changes in the Services for the Delivery Phase; and
	(ii) submit the updated program to the Commonwealth's Representative for approval no later than the date notified in writing by the Commonwealth's Representative.

	(c) The updated program prepared under paragraph (b) (if any) must include a detailed recommendation as to the Project End Date having regard to:
	(i) the Indicative Project End Date; and
	(ii) any changes to the Project that have been directed or agreed by the Commonwealth during the Development Phase.

	(d) If a program submitted by the Consultant under paragraph (b) is rejected by the Commonwealth's Representative (in its absolute discretion), the Consultant must submit an amended program (within the time required by the Commonwealth's Representative).
	(e) If the Commonwealth's Representative (in its absolute discretion) approves an updated program and proposed Project End Date submitted by the Consultant under paragraph (b) (or a revised program under paragraph (d)) (if any), then the Commonwealth'...
	(f) If the Commonwealth's Representative (in its absolute discretion) does not approve an updated program submitted by the Consultant under paragraph (b) (or a revised program under paragraph (d)) (if any) before the Date for Delivery Phase Agreement ...
	(g) To assist the Commonwealth's Representative in determining whether or not to approve a program submitted under paragraph (b) (or a revised updated program under paragraph (d)):
	(i) the Commonwealth's Representative may engage a third party to perform an external review of the program; and
	(ii) the Consultant must:
	A. co-operate with the Commonwealth's Representative and that third party; and
	B. without limiting clause 2.7, comply with its obligations under clause 2.7.



	7.3 Consultant Not Relieved
	(a) relieve the Consultant from or alter its obligations under the Contract; or
	(b) affect the time for the carrying out of the Commonwealth's or Commonwealth's Representative's Contract obligations.

	7.4 Suspension
	(a) The Commonwealth's Representative:
	(i) may instruct the Consultant to suspend and, after a suspension has been instructed, to re-commence, the carrying out of all or a part of the Services; and
	(ii) is not required to exercise the Commonwealth's Representative's power under subparagraph (i) for the benefit of the Consultant.

	(b) If a suspension under this clause 7.4 arises as a result of:
	(i) the Consultant's failure to carry out its obligations in accordance with the Contract, to the extent permitted by law, the Consultant will not be entitled to make any Claim against the Commonwealth arising out of, or in any way in connection with,...
	(ii) a cause other than the Consultant's failure to carry out its obligations in accordance with the Contract:
	A. an instruction to suspend under this clause 7.4 will entitle the Consultant to be have the Fee increased by the extra costs reasonably incurred by it as a direct result of the suspension as determined by the Commonwealth's Representative;
	B. the Consultant must take all steps possible to mitigate any extra costs incurred by it as a result of the suspension; and
	C. to the extent permitted by law, the Consultant will not be entitled to make any other Claim against the Commonwealth arising out of, or in any way in connection with, the suspension other than under this subparagraph (ii).


	(c) Except to the extent permitted by any relevant Security of Payment Legislation, the Consultant may only suspend the Services when instructed to do so under this clause 7.4.

	7.5 Acceleration
	(a) The Commonwealth's Representative may at any time and from time to time, by written notice to the Consultant, require the Consultant to use its best endeavours to achieve Completion of a Milestone by a date earlier than the date in the program pre...
	(b) If a direction is given by the Commonwealth's Representative under paragraph (a), the Consultant must:
	(i) use its best endeavours to:
	A. accelerate the performance of the Services; and
	B. otherwise do all things necessary,

	(ii) keep the Commonwealth's Representative fully and regularly informed of the progress of the Services against the Accelerated Milestone Date.

	(c) The Consultant will:
	(i) be entitled to its extra costs properly and reasonably incurred in complying with paragraph (a); and
	(ii) not be entitled to make any Claim, other than for payment of an amount in accordance with subparagraph (i), arising out of or in connection with a direction by the Commonwealth's Representative under paragraph (a).


	7.6 Prolongation
	(a) If a Prolongation Event occurs:
	(i) either:
	A. if clause 8 applies, after the date Delivery Phase Agreement is achieved under clause 8.4(a)(i); or
	B. if clause 8 does not apply, after the Award Date;

	(ii) which causes, or is likely to cause, a Material Adverse Effect;
	(iii) which is not caused or contributed to by an act or omission of the Consultant (including any failure by the Consultant to perform the Services in accordance with the Contract); and
	(iv) in circumstances where the Consultant has done everything it is required to do under the Contract to prevent or mitigate the effect of the Prolongation Event,
	(v) full details of the Prolongation Event;
	(vi) the Material Adverse Effect directly caused by the Prolongation Event, which must be demonstrated by the Consultant on a fully open book cost transparent basis; and
	(vii) the Consultant's proposal to address the Prolongation Event, including all possible steps to mitigate the cost and other effects of the Prolongation Event and provide the Commonwealth with value for money.

	(b) If the Consultant issues a Prolongation Proposal which:
	(i) demonstrates that a Prolongation Event has occurred which has caused a Material Adverse Effect, and otherwise complies with paragraph (a), then the Commonwealth's Representative must give the Consultant a written response within 20 days of the Pro...
	A. accepts the Prolongation Proposal;
	B. requires the Consultant to submit an amended Prolongation Proposal having regard to the matters stated in the Commonwealth's response to the Prolongation Proposal, after which this paragraph (b) will reapply; or
	C. requires a meeting with the Consultant to negotiate the Prolongation Proposal having regard to the matters stated in the Commonwealth's response; or

	(ii) does not demonstrate that a Prolongation Event has occurred which has caused a Material Adverse Effect, or does not otherwise comply with paragraph (a), then:
	A. the Commonwealth's Representative may give the Consultant a written notice rejecting the Prolongation Proposal; and
	B. the Consultant will not be entitled to bring any Claim against the Commonwealth arising out of or in connection with the Prolongation Proposal.


	(c) If the Commonwealth's Representative requires a meeting to negotiate the Prolongation Proposal, then:
	(i) the parties must undertake good faith negotiations (and exchange such documents and information and make available such people as may be necessary) to agree the costs payable to the Consultant as a result of the Material Adverse Effect; and
	(ii) if the parties are unable to agree an amount under subparagraph (i) within 40 days of the Prolongation Proposal being received by the Commonwealth (or such longer period as the Commonwealth and the Consultant may agree), the Consultant will be en...

	(d) To the extent permitted by law, the Consultant will not be entitled to make (nor will the Commonwealth be liable upon) any Claim arising out of or in connection with a Prolongation Event, other than under this clause 7.6.
	(e) Notwithstanding the existence of a Prolongation Event, the Consultant must:
	(i) continue to carry out the Services; and
	(ii) otherwise comply with its obligations under the Contract.



	8. PHASES - DEVELOPMENT PHASE AND DELIVERY PHASE
	8.1 General
	(a) The Services are divided into two distinct phases, being the Development Phase and the Delivery Phase.
	(b) The Consultant acknowledges and agrees that the purpose of this division is to:
	(i) enable the Commonwealth to ascertain (in its absolute discretion) whether it will maximise value for money by having the Consultant proceed with the Services for the Delivery Phase;
	(ii) allow for various departmental, government and parliamentary approvals required for the Works; and
	(iii) give the Commonwealth an opportunity to establish whether it is satisfied (in its absolute discretion) with the performance of the Consultant before proceeding from the Development Phase to the Delivery Phase.

	(c) The Consultant acknowledges and agrees that as a result of the matters described in paragraph (b):
	(i) there may not be a Delivery Phase;
	(ii) if there is a Delivery Phase, the Consultant may not be engaged to carry out the Services for the Delivery Phase; and
	(iii) there may be periods of inactivity of various durations in and between the Development Phase and the Delivery Phase (if any), whether as a result of a delay in any direction under clause 8.3(b) or 8.3(c) or otherwise.  Such periods of inactivity...

	(d) Notwithstanding paragraph (c), the Consultant must ensure that, in and between the Development Phase and the Delivery Phase (if any), it retains appropriate, suitably qualified personnel available to perform the Services.

	8.2 Resources for Delivery Phase
	(a) Prior to the Date for Delivery Phase Agreement, the Consultant must:
	(i) prepare a resource plan, based on the Indicative Delivery Phase Resource Plan, for the Services for the Delivery Phase; and
	(ii) submit the resource plan to the Commonwealth's Representative for approval.

	(b) The resource plan to be prepared under paragraph (a) must:
	(i) identify in detail all services required for completion of the Project, which a competent and experienced Consultant would anticipate and provide for in its resource plan;
	(ii) include a detailed breakdown of cost in respect of each part of the Services for the Delivery Phase;
	(iii) include the proposed Fee for the Services for the Delivery Phase;
	(iv) if a Milestone Fee Payment Schedule applies, include a proposed Milestone Fee Payment Schedule for the Services for the Delivery Phase;
	(v) include all such other matters as the Commonwealth's Representative may require in writing; and
	(vi) be prepared having regard to all relevant considerations including:
	A. the Indicative Delivery Phase Resource Plan and the Indicative Delivery Phase Fee Proposal;
	B. the paramount importance to the Commonwealth of balancing between minimising the cost of the Services for the Delivery Phase and achieving completion of the Project (on the one hand) and optimising the level of resources provided by the Consultant ...
	C. demonstrably maximising value for money for the Commonwealth and complying with the Commonwealth Procurement Rules; and
	D. all other relevant considerations, arising out of or in connection with or reasonably incidental to or to be inferred from the considerations in subsubparagraphs A - C, which the Commonwealth's Representative may from time to time notify to the Con...


	(c) The Consultant must:
	(i) if any resource plan submitted by the Consultant is rejected by the Commonwealth's Representative, submit a revised resource plan;
	(ii) in the process of preparing the resource plan or a revised resource plan, co-operate with the Commonwealth, the Commonwealth's Representative and all other people nominated by the Commonwealth's Representative for the purpose of furthering the co...
	(iii) take all possible steps necessary to ensure that the proposed Fee for the Delivery Phase does not exceed the Indicative Delivery Phase Fee, including all such reasonable steps directed by the Commonwealth's Representative.

	(d) If the resource plan is approved by the Commonwealth's Representative, then the Commonwealth's Representative will issue a written notice to the Consultant.
	(e) If the Consultant does not prepare a resource plan (or a revised resource plan) which is approved by the Commonwealth's Representative under paragraph (d) before the Date for Delivery Phase Agreement, then the Commonwealth may elect to issue a not...
	(f) To assist the Commonwealth's Representative in determining whether or not to approve a resource plan (or a revised resource plan):
	(i) the Commonwealth's Representative may engage a third party to perform an external audit of the resource plan; and
	(ii) the Consultant must co-operate with the Commonwealth's Representative and that third party.


	8.3 Adjustment of Indicative Delivery Phase Fee and any Milestone Fee Payment Schedule
	(a) As part of the process of preparing the resource plan for the approval of the Commonwealth's Representative under clause 8.2 and in any event by no later than the Date for Delivery Phase Agreement, the Consultant must undertake genuine and good fa...
	(i) the adjustment (if any) required to the Indicative Delivery Phase Fee as a result of any design development, resource planning and programming carried out by the Consultant or by the Project Contractor under the Project Contract in the Development...
	(ii) if a Milestone Fee Payment Schedule applies, the adjustment (if any) required to the Milestone Fee Payment Schedule,
	having regard to the Indicative Delivery Phase Fee Proposal and, in the case of the adjustment (if any) to the Indicative Delivery Phase Fee, the Schedule of Rates.

	(b) If agreement on all of the matters in paragraph (a) is reached by the Date for Delivery Phase Agreement:
	(i) the Commonwealth's Representative will prepare written minutes recording the agreement; and
	(ii) the parties' rights and obligations under the Contract will be subject to the matters agreed, as recorded in the minutes.

	(c) If:
	(i) agreement on all the matters in paragraph (a) is not reached; or
	(ii) the Commonwealth's Representative does not issue written certification that the Commonwealth is satisfied with the performance of the Consultant under the Contract up to the Date for Delivery Phase Agreement,


	8.4 Delivery Phase Agreement and Delivery Phase Approval
	(a) The Commonwealth must:
	(i) if Delivery Phase Agreement is achieved, issue a written notice to the Consultant stating the date upon which Delivery Phase Agreement was achieved;
	(ii) if Delivery Phase Agreement has not been achieved (whether because of the circumstances referred to in clause 8.2(e) or 8.3(c) or otherwise), issue a written notice so advising the Consultant; and:
	A. stating that clause 8.5(d) does not apply; or
	B. stating the date from which and to the extent to which clause 8.5(d) is to apply;

	(iii) after a notice has been issued under subparagraph (i):
	A. if Delivery Phase Approval is obtained, issue a written notice to the Consultant stating the date upon which Delivery Phase Approval was obtained; and
	B. if Delivery Phase Approval has not been obtained, issue a written notice so advising the Consultant.


	(b) If the Commonwealth issues a notice under clause 8.4(a)(ii)B or 8.4(a)(iii)A, then the parties must comply with their respective obligations in accordance with the Contract, subject to clause 8.3(b)(ii).
	(c) The Consultant acknowledges that:
	(i) it will have no entitlement to perform the Services for the Delivery Phase unless the Commonwealth issues a notice under clause 8.4(a)(ii)B or 8.4(a)(iii)A; and
	(ii) without limiting clause 8.1, the splitting of the Services as between the Development Phase and the Delivery Phase is solely for the benefit of the Commonwealth, to enable the Commonwealth to ascertain whether it will maximise value for money for...

	(d) The Commonwealth may at any time and from time to time, by written notice to the Consultant unilaterally extend the Date for Delivery Phase Agreement or the Date for Delivery Phase Approval.
	(e) Neither an extension of the Date for Delivery Phase Agreement or the Date for Delivery Phase Approval under paragraph (d), nor the issue of a notice under paragraph (a)(ii) or (a)(iii)B, will:
	(i) limit or affect the Consultant's obligations or liabilities under this Contract or prejudice the right of the Commonwealth to exercise any right or remedy (including recovery of damages, whether while electing to keep the Contract on foot or after...
	(ii) entitle the Consultant to bring a Claim against the Commonwealth.

	(f) The Consultant acknowledges that any Act of Prevention which prevents:
	(i) finalisation of a resource plan which is approved by the Commonwealth's Representative as required under clause 8.2(a) by the Date for Delivery Phase Agreement;
	(ii) agreement on all the matters in clause 8.3(a)(i) - 8.3(a)(ii) as required under clause 8.3(a) by the Date for Delivery Phase Agreement; or
	(iii) satisfaction with the performance of the Consultant under the Contract as required under clause 8.3(c)(ii) by the Date for Delivery Phase Agreement,

	will not:
	(iv) entitle the Consultant to bring a Claim against the Commonwealth; or
	(v) limit or affect any right of the Commonwealth or the Commonwealth's Representative, including the right of the Commonwealth to elect not to engage the Consultant to perform the Services for the Delivery Phase or to issue a notice under clause (a)(...

	whether on the basis that the obligation to finalise or agree the relevant matter or achieve the relevant satisfaction referred to in subparagraph (i) or (ii) has become an obligation to finalise or agree the relevant matter or achieve the relevant sa...

	8.5 Failure to Achieve Delivery Phase Agreement or Delivery Phase Approval
	If the Commonwealth issues a notice under clause 8.4(a)(ii)A or 8.4(a)(iii)B, then:
	(a) subject to paragraph (d), the Consultant will:
	(i) have no entitlement to perform the Services for the Delivery Phase;
	(ii) be entitled to payment of the Fee and due and payable for the Services completed in accordance with the Contract before issue of the relevant notice; and
	(iii) not be entitled to payment of any portion of the Fee or to make any Claim (to the extent permitted by law) against the Commonwealth arising out of, or in any way in connection with, the relevant notice, this Contract, the Services or the Project...

	(b) subject to paragraph (d), the Consultant must:
	(i) immediately hand over to the Commonwealth copies (or, where required by the Commonwealth's Representative, originals) of all Project Documents prepared by the Consultant to the date of issue of the relevant notice (whether complete or not);
	(ii) immediately take all steps necessary to novate to the Commonwealth any of the subconsultants required by the Commonwealth's Representative to be novated; and
	(iii) co-operate with the Commonwealth and any third parties required by the Commonwealth's Representative and take all other steps necessary to ensure that the Commonwealth is able to re-tender or procure the performance of the Services for the Deliv...

	(c) subject to paragraph (d), the Commonwealth may:
	(i) re-tender the performance of the Services for the Delivery Phase (whether with or without obtaining a tender from the Consultant) or procure the performance of the Services for the Delivery Phase in any other manner which the Commonwealth may dete...
	(ii) use the Project Documents for the purposes of re-tendering or procuring the performance of the Services under subparagraph (i); and

	(d) the Commonwealth may waive the requirement that the Consultant obtain Delivery Phase Agreement and Delivery Phase Approval before performing certain parts of the Services for the Delivery Phase, in its notice under clause 8.4(a)(ii), in which case:
	(i) the relevant provisions of the Contract will apply to those Services as if they were the only services included in the Services for the Delivery Phase; and
	(ii) the Project End Date, Fee and any Milestone Fee Payment Schedule will be adjusted or determined (as the case may be):
	A. as agreed by the parties; or
	B. if not agreed within 14 days of the notice, by the reasonable Project End Date, Fee and Milestone Fee Payment Schedule as determined by the Commonwealth's Representative.




	9. Variation
	9.1 Variation Price Request
	(a) The Commonwealth's Representative may, at any time, issue a document titled "Variation Price Request" to the Consultant which will set out details of a proposed Variation which the Commonwealth is considering with respect to the Services.
	(b) Where applicable, the Consultant must immediately take all action required under any relevant subcontract in relation to each subconsultant that would be involved in carrying out the proposed Variation.
	(c) Within 14 days of the receipt of a "Variation Price Request" (or such longer period as may be agreed by the Commonwealth's Representative), the Consultant must provide the Commonwealth's Representative with a written notice in which the Consultant...
	(i) the adjustment (if any) to the Fee to carry out the proposed Variation, which must be calculated by reference to the position descriptions set out in the Schedule of Rates (to the extent applicable);
	(ii) if specified in the "Variation Price Request", the Consultant's proposed methodology for the performance of the proposed Variation; and
	(iii) the effect (if any) which the proposed Variation will have on the then current program.


	9.2 Variation Order
	(a) the proposed adjustment to the Fee set out in the Consultant's notice under clause 9.1 (if any) is agreed and the Fee will be adjusted accordingly; or
	(b) any adjustment to the Fee will be determined under clauses 9.3(b) and 9.3(c).
	No Variation will invalidate the Contract irrespective of the nature, extent or value of the services the subject of the Variation.

	9.3 Cost of Variation
	(a) as agreed under clause 9.2(a);
	(b) if paragraph (a) does not apply, in accordance with the rates and prices in the Schedule of Rates, if and insofar as the Commonwealth's Representative determines that those rates or prices are applicable to, or it is reasonable to use them for val...
	(c) to the extent paragraphs (a) and (b) do not apply, by a reasonable amount:
	(i) agreed between the parties; or
	(ii) failing agreement, determined by the Commonwealth's Representative; and

	(d) if the Fee is adjusted under this clause 9.3 and a Milestone Fee Payment Schedule applies, the Milestone Fee Payment Schedule will be adjusted on a pro rata basis:
	(i) to be agreed between the parties; or
	(ii) failing agreement, determined by the Commonwealth's Representative.


	9.4 Rates and Prices
	(a) all labour, materials, overheads and profit related to the work the subject of the Variation and compliance with the Consultant’s obligations under the Contract; and
	(b) all costs and expenses which will be incurred by the Consultant arising out of or in any way in connection with the Variation.

	9.5 Omissions
	9.6 All Work Included
	The Consultant has allowed for the provision of all work necessary for the Services, whether or not expressly mentioned in the Brief.
	Any such work:
	(a) must be undertaken and provided by the Consultant; and
	(b) forms part of the Services and will not entitle the Consultant to make a Claim except as otherwise provided for in the Panel Agreement.


	10. Payment (OPTION 1)
	10.1 Payment Obligation
	(a) the Fee; and
	(b) any other amounts which are payable by the Commonwealth to the Consultant under the Contract.

	10.2 Payment Claims
	(a) at the times specified in the Contract Particulars until completion of the Services or termination of the Contract (whichever is earlier);
	(b) unless terminated earlier, after completion of the Services, within the time required by clause 10.7;
	(c) in the format which the Commonwealth's Representative reasonably requires;
	(d) which are based on the Schedule of Rates to the extent it is relevant;
	(e) which show separately the amounts (if any) claimed on account of:
	(i) the Fee; and
	(ii) all other amounts then payable by the Commonwealth to the Consultant under the Contract; and

	(f) which set out or attach sufficient details, calculations, supporting documentation and other information in respect of all amounts claimed by the Consultant:
	(i) to enable the Commonwealth's Representative to fully and accurately determine (without needing to refer to any other documentation or information) the amounts then payable by the Commonwealth to the Consultant under the Contract; and
	(ii) including any such documentation or information which the Commonwealth's Representative may by written notice from time to time require the Consultant to set out or attach, whether in relation to a specific payment claim or all payment claims gen...


	10.3 Certification to Accompany Submission of Payment Claim
	(a) The Consultant must, with each payment claim under clause 10.2, certify to the Commonwealth's Representative that it has:
	(i) obtained the insurance required under clause 4.2 of the Panel Conditions and (if requested) provided evidence of this to the Commonwealth's Representative;
	(ii) complied with clause 5.9;
	(iii) complied with its programming obligations under clause 7.2; and
	(iv) complied with clause 10.16 (if applicable).


	10.4 Payment Statement
	(a) must, within 10 business days of receiving a payment claim submitted or purported to be submitted in accordance with clause 10.2; or
	(b) may, if the Consultant fails to submit any such claim in accordance with clause 10.2, at any time,
	(c) the payment claim to which it relates (if any);
	(d) the Consultant's total value of entitlement under the Contract;
	(e) the amount previously paid to the Consultant on account of the Fee and otherwise in accordance with the Contract;
	(f) the amount (if any) which the Commonwealth's Representative believes to be then payable by the Commonwealth to the Consultant on account of the Fee and otherwise in accordance with the Contract and which the Commonwealth proposes to pay to the Con...
	(g) if the amount in paragraph (f) is less than the amount claimed in the payment claim:
	(i) the reason why the amount in paragraph (f) is less than the amount claimed in the payment claim; and
	(ii) if the reason for the difference is that the Commonwealth has retained, deducted, withheld or set-off payment for any reason, the reason for the retention, deduction, withholding or setting-off.

	(h) constitute approval of any Services nor will it be taken as an admission or evidence that the part of the Services covered by the payment statement has been satisfactorily carried out in accordance with the Contract; or
	(i) constitute a waiver of the requirements of clauses 10.2 and 10.3 in relation to any payment claim other than to the extent (if any) to which the Commonwealth expressly waives such requirements in respect of the payment claim the subject of the pay...

	10.5 Payment
	(a) Within 3 business days of the Consultant receiving a payment statement under clause 10.4, the Consultant must give the Commonwealth's Representative, with a copy to the email address specified in the Contract Particulars, a tax invoice for the amo...
	(b) Subject to clause 10.13(c), within:
	(i) subject to subparagraph (b)(ii), if none of the Services are being carried out in New South Wales or Queensland, 10 business days; or
	(ii) if any of the Services are being carried out in New South Wales or Queensland, 5 business days,


	10.6 Payment on Account
	(a) evidence of the value of Services or that Services have been satisfactorily carried out in accordance with the Contract;
	(b) an admission of liability; or
	(c) approval by the Commonwealth or the Commonwealth's Representative of the Consultant’s performance or compliance with the Contract,

	10.7 Completion Payment Claim and Notice
	(a) a payment claim which complies with clause 10.2 and which must include all amounts which the Consultant claims from the Commonwealth on account of the Fee and all other amounts payable under the Contract; and
	(b) notice of any other amounts which the Consultant claims from the Commonwealth,

	10.8 Release after Completion Payment Claim and Notice
	10.9 Interest
	(a) The Commonwealth will pay simple interest at the rate specified in paragraph (c) on any:
	(i) amount which has been stated as then payable by the Commonwealth's Representative in a payment statement under clause 10.4, but which is not paid by the Commonwealth within the time required by the Contract; and
	(ii) damages.

	(b) This will be the Consultant’s sole entitlement to interest including damages for loss of use of, or the cost of borrowing, money.
	(c) The interest rate is the Australian Taxation Office-sourced General Interest Charge Rate current at the due date for payment or such other rate nominated in writing from time to time by the Commonwealth's Representative.

	10.10 Correction of Payment Statements
	(a) correct any error in any previous payment statement; and
	(b) modify any previous payment statement,

	10.11 Right of Set-Off
	(a) deduct from moneys otherwise due to the Consultant:
	(i) any debt or other moneys due from the Consultant to the Commonwealth; and
	(ii) any claim to money which the Commonwealth asserts in good faith against the Consultant whether for damages or otherwise, whether under the Contract or otherwise at law, relating to the Project or the Services; and

	(b) without limiting paragraph (a), deduct any debt, other moneys due or any claim to money referred to in paragraph (a)(i) or (a)(ii) from any amount which may be or thereafter become payable to the Consultant by the Commonwealth in respect of any Va...

	10.12 Payment of Workers and Subconsultants
	10.13 GST
	(a) Subject to paragraph (b), where any supply arises out of or in connection with the Contract or the Services for which GST is not otherwise provided, the party making the supply (Supplier) will be entitled to increase the amount payable for the sup...
	(b) Where an amount is payable to the Supplier for a supply arising out of or in connection with the Contract or the Services which is based on the actual or reasonable costs incurred by the Supplier, the amount payable for the supply will be reduced ...
	(c) As a condition precedent to any amount on account of GST being due from the recipient to the Supplier in respect of a taxable supply, the Supplier must provide a tax invoice to the recipient in respect of that supply.
	(d) If the amount paid to the Supplier in respect of the GST (whether because of an adjustment or otherwise):
	(i) is more than the GST on the supply, then the Supplier shall refund the excess to the recipient; or
	(ii) is less than the GST on the supply, then the recipient shall pay the deficiency to the Supplier.

	(e) In this clause 10.13, subject to clause 1.1, terms defined in GST Legislation have the meaning given to them in GST Legislation.

	10.14 Security of Payment Legislation
	(a) The Consultant agrees with the Commonwealth that:
	(i) a payment claim submitted to the Commonwealth's Representative under clause 10.2 which also purports to be (or is at law) a payment claim under the relevant Security of Payment Legislation is received by the Commonwealth's Representative as agent ...
	(ii) the Commonwealth's Representative will give payment statements and carry out all other functions of the Commonwealth under the relevant Security of Payment Legislation as the agent of the Commonwealth (without affecting the Commonwealth's right t...
	(iii) to the extent permitted by and for the purposes of the relevant Security of Payment Legislation, the "reference dates" are those of the dates prescribed in clauses 10.2(a) and 10.2(b) on which the Consultant has satisfied the requirements of cla...
	(iv) a reference to a "payment statement" is also a reference to a "payment schedule" for the purposes of the relevant Security of Payment Legislation.

	(b) Failure by the Commonwealth's Representative to state in a payment statement issued under the relevant Security of Payment Legislation or otherwise an amount which the Commonwealth is entitled to retain, deduct, withhold or set-off from the amount...
	(i) the Commonwealth's Representative's ability or power to state in a subsequent payment statement an amount which the Commonwealth is entitled to retain, deduct, withhold or set-off from the amount which would otherwise be then payable by the Common...
	(ii) the Commonwealth's right to subsequently exercise its right to retain, deduct, withhold or set-off any amount under this Contract or otherwise at law or in equity.

	(c) The Consultant agrees that the amount stated in the payment statement as then payable by the Commonwealth to the Consultant under clause 10.4(f) is, to the extent permitted by and for the purposes of the relevant Security of Payment Legislation, t...
	(d) The Consultant irrevocably chooses the person specified in the Contract Particulars as, to the extent permitted by and for the purposes of the relevant Security of Payment Legislation and to the extent that the relevant Services are to be carried ...
	(i) the Northern Territory, the appointed adjudicator or, where there is no appointed adjudicator, the prescribed appointer;
	(ii) Western Australia, the appointed adjudicator or the adjudicator (as the case may be) or, where there is no appointed adjudicator or adjudicator, the prescribed appointer or authorised nominating authority (as the case may be); or
	(iii) any other State or Territory (other than Queensland) in which Security of Payment Legislation applies, the authorised nominating authority.

	(e) The Consultant must not at any time, without the written consent of the Commonwealth, divulge or suffer or permit its servants, subconsultants or agents to divulge to any person any communication, submission or statement made or evidence or inform...
	(i) to the extent permitted by law, the Consultant's obligations in respect of the Information apply to any subsequent proceedings before a court, arbitrator, expert or tribunal;
	(ii) notwithstanding the Consultant's obligations in respect of the Information, the Commonwealth has absolute discretion to divulge or permit its servants, subconsultants or agents to divulge to any person the Information;
	(iii) the Commonwealth may divulge or permit its servants, subconsultants or agents to divulge to any person any communication, submission or statement made or evidence or information used by or relied upon by the Consultant or any details thereof in ...
	(iv) any Information which the Commonwealth provides or relies upon in respect of an adjudication application made under the relevant Security of Payment Legislation is made without prejudice to the Commonwealth's right to vary, modify, supplement or ...


	10.15 Accounting Records
	(a) all Variations; and
	(b) all other amounts payable to the Consultant other than on account of the original Fee specified in the Contract Particulars.

	10.16 Estate Information

	10A PAYMENT (OPTION 2)
	10A.1 Payment Obligation
	(a) the Fee; and
	(b) any other amounts which are payable by the Commonwealth to the Consultant under the Contract.

	10A.2 Payment Claims
	(a) at the times specified in the Contract Particulars until completion of the Services or termination of the Contract (whichever is earlier);
	(b) unless terminated earlier, after completion of the Services, within the time required by clause 10A.6;
	(c) which are in the form of an invoice submitted by the Consultant through the Commonwealth's accounting system;
	(d) which are based on the Schedule of Rates to the extent it is relevant;
	(e) which include sufficient details, calculations, supporting documentation and other information in respect of all amounts claimed by the Consultant:
	(i) to enable the Commonwealth's Representative to fully and accurately determine (without needing to refer to any other documentation or information) the amounts then payable by the Commonwealth to the Consultant under the Contract; and
	(ii) including any such documentation or information which the Commonwealth's Representative may by written notice from time to time require the Consultant to provide, whether in relation to a specific payment claim or all payment claims generally.


	10A.3 Certification to Accompany Submission of Payment Claim
	(a) The Consultant must, with each payment claim under clause 10A.2, certify to the Commonwealth's Representative that it has:
	(i) obtained the insurance required under clause 4.2 of the Panel Conditions and (if requested) provided evidence of this to the Commonwealth's Representative;
	(ii) complied with clause 5.9;
	(iii) complied with its programming obligations under clause 7.2; and
	(iv) complied with clause 10A.11 (if applicable).


	10A.4 Payment
	10A.5 Payment on Account
	(a) evidence of the value of Services or that Services have been satisfactorily carried out in accordance with the Contract;
	(b) an admission of liability; or
	(c) approval by the Commonwealth or the Commonwealth's Representative of the Consultant’s performance or compliance with the Contract,
	but is only to be taken as payment on account.

	10A.6 Completion Payment Claim and Notice
	(a) a payment claim which complies with clause 10A.2 and which must include all amounts which the Consultant claims from the Commonwealth on account of all amounts payable under the Contract; and
	(b) notice of any other amounts which the Consultant claims from the Commonwealth,

	10A.7 Release after Completion Payment Claim and Notice
	10A.8 Right of Set Off
	(a) deduct from moneys otherwise due to the Consultant:
	(i) any debt or other moneys due from the Consultant to the Commonwealth; and
	(ii) any claim to money which the Commonwealth asserts in good faith against the Consultant whether for damages or otherwise, whether under the Contract or otherwise at law, relating to the Project or the Services; and

	(b) without limiting paragraph (a), deduct any debt, other moneys due or any claim to money referred to in paragraph (a)(i) or (a)(ii) from any amount which may be or thereafter become payable to the Consultant by the Commonwealth in respect of any Va...

	10A.9 GST
	(a) Subject to paragraph (b), where any supply arises out of or in connection with the Contract or the Services for which GST is not otherwise provided, the party making the supply (Supplier) will be entitled to increase the amount payable for the sup...
	(b) Where an amount is payable to the Supplier for a supply arising out of or in connection with the Contract or the Services which is based on the actual or reasonable costs incurred by the Supplier, the amount payable for the supply will be reduced ...
	(c) As a condition precedent to any amount on account of GST being due from the recipient to the Supplier in respect of a taxable supply, the Supplier must provide a tax invoice to the recipient in respect of that supply.
	(d) If the amount paid to the Supplier in respect of the GST (whether because of an adjustment or otherwise):
	(i) is more than the GST on the supply, then the Supplier shall refund the excess to the recipient; or
	(ii) is less than the GST on the supply, then the recipient shall pay the deficiency to the Supplier.

	(e) In this clause 10A.9, subject to clause 1.1, terms defined in GST Legislation have the meaning given to them in GST Legislation.

	10A.10 Accounting Records
	(a) all Variations; and
	(b) all other amounts payable to the Consultant other than on account of the original Fee specified in the Contract Particulars.

	10A.11 Estate Information

	11. PAyment times procurement connected policy
	11.1 PT PCP Subcontracts
	(a) The Consultant must comply with the Procurement Times Procurement Connected Policy.
	(b) If the Consultant enters into a PT PCP Subcontract, the Consultant must include in the PT PCP Subcontract:
	(i) a requirement for the Consultant to pay the PT PCP Subcontractor:
	A. subject to paragraph (d), within 20 days after the acknowledgement of the satisfactory delivery of the goods or services and receipt of a Correctly Rendered Invoice. If this period ends on a day that is not a business day, payment is due on the nex...
	B. subject to paragraph (e), for payments made by the Consultant after the payment is due, the unpaid amounts plus interest on the unpaid amount calculated in accordance with paragraphs (e) and (f);

	(ii) a statement that the Payment Times Procurement Connected Policy applies to that PT PCP Subcontract; and
	(iii) a statement that the PT PCP Subcontractor may make a complaint to the PT PCP Policy Team or to the Commonwealth as represented by the Commonwealth Entity specified in the Contract Particulars in accordance with the Payment Times Procurement Conn...

	(c) If the Consultant enters into a Reporting Entity Subcontract in anticipation of, or after, entering into the Contract, the Consultant must use reasonable endeavours to include in that Reporting Entity Subcontract:
	(i) obligations equivalent to those in paragraph (b); and
	(ii) a requirement that if the Reporting Entity Subcontractor in turn enters into a Reporting Entity Subcontract, then that Reporting Entity Subcontract will include:
	A. obligations equivalent to those in paragraph (b); and
	B. obligations equivalent to this subparagraph (ii) (such that the obligations in this subparagraph (ii) are to continue to be flowed down the supply chain to all Reporting Entity Subcontractors).


	(d) Subsubparagraph (b)(i)A does not limit any obligation to comply with applicable Statutory Requirements that provide a shorter payment period than the period specified in subsubparagraph (b)(i)A.
	(e) The Consultant is not required to pay any interest in accordance with subsubparagraph (b)(i)B if either:
	(i) the Commonwealth has failed to pay the Consultant in accordance with the timeframes and requirements under this Contract; or
	(ii) the amount of interest payable is less than $100 (GST inclusive).

	(f) Interest payable under subsubparagraph (b)(i)B:
	(i) will be simple interest calculated in respect of each day from the day after the amount was due and payable, up to and including the day that the Consultant effects payment; and
	(ii) will be paid at the Australian Taxation Office-sourced General Interest Charge Rate current at the due date for payment.


	11.2 PT PCP Evaluation Questionnaire
	11.3 Non-Compliance and Remediation
	(a) If the Commonwealth considers or becomes aware that the Consultant has not or may not have complied with:
	(i) the requirements of clause 11.1; or
	(ii) the payment requirements of a PT PCP Subcontract,
	the Commonwealth may direct the Consultant to provide to the Commonwealth either or both of the following within the timeframes specified by the Commonwealth:
	(iii) information to enable the Commonwealth to review the Consultant's compliance; or
	(iv) a properly completed PT PCP Remediation Plan.

	(b) The Consultant must complete all of the steps and activities contained in the PT PCP Remediation Plan provided under subparagraph (a)(iv).
	(c) If the Commonwealth considers that the Consultant has failed to comply with any of its obligations under this clause 11, without limiting the Commonwealth's rights and remedies at law or otherwise under the Contract, the Commonwealth may do either...
	(i) take the failure or non-compliance into account as part of the Commonwealth's monitoring of the Consultant's performance under the Contract; or
	(ii) report the non-compliance (and provide a copy of the completed PT PCP Remediation Plan) to the PT PCP Policy Team.

	(d) The Consultant agrees that if it is the subject of a complaint in relation to its compliance with clause 11.1 or the associated payment requirements of a PT PCP Subcontract:
	(i) it will not take any prejudicial action against the PT PCP Subcontractor due to the complaint or any investigation or inquiry in relation to the complaint; and
	(ii) it will cooperate in good faith with the Commonwealth in connection with any investigation or inquiry and any attempt to resolve the complaint.


	11.4 Consent
	(a) For any PT PCP Purpose, the Consultant consents to the Commonwealth:
	(i) using and sharing with any other Commonwealth Entity the information provided by the Consultant as part of a PT PCP Evaluation Questionnaire, a PT PCP Remediation Plan, or otherwise received or obtained by the Commonwealth in connection with this ...
	(ii) receiving information obtained under, or in accordance with, the PTR Act (Protected Information) from Entrusted Person and using such Protected Information.
	For the purposes of subparagraph (ii), Entrusted Person has the meaning given in the PTR Act.

	(b) By submitting a PT PCP Evaluation Questionnaire or a PT PCP Remediation Plan or other document in connection with the Payment Times Procurement Connected Policy that includes any personal information within the meaning of Privacy Act 1988 (Cth), t...

	11.5 Interpretation

	12. Termination
	12.1 Preservation of Rights
	12.2 Consultant Default
	12.3 Contents of Notice of Default
	(a) that it is a notice under clause 12.3;
	(b) the failure or breach relied upon; and
	(c) that the Commonwealth requires the Consultant to remedy the failure or breach within the number of days specified in the Contract Particulars of receiving the notice.

	12.4 Termination for Insolvency or Breach
	(a) an Insolvency Event occurs to the Consultant or, where the Consultant comprises two or more persons, to any one of those persons;
	(b) the Consultant does not remedy a failure or breach the subject of a notice under clause 12.3 within the number of days specified in the Contract Particulars of receiving the notice under clause 12.3; or
	(c) the Consultant fails to comply with:
	(i) clause 16;
	(ii) if clause 17 applies, clause 17; or
	(iii) clause 18,


	12.5 Commonwealth's Entitlements after Termination by Commonwealth
	(a) the Commonwealth will:
	(i) be entitled to require the Consultant to novate to the Commonwealth, or the Commonwealth's nominee, any or all subcontracts between the Consultant and its subconsultants as required by the Commonwealth;
	(ii) to the extent permitted by the relevant Security of Payment Legislation (if any), not be obliged to make any further payments to the Consultant, including any amount the subject of a payment claim under clause 10.2 or 10A.2 (as the case may be) o...
	(iii) be entitled to recover from the Consultant all costs, expenses, losses, damages or liabilities suffered or incurred by the Commonwealth arising out of, or in any way in connection with, such termination; and

	(b) the Consultant must immediately hand over to the Commonwealth all copies of:
	(i) documents provided by the Commonwealth in connection with the Services (including the Commonwealth Material); and
	(ii) subject to clauses 16.3 and 17.4, Project Documents prepared by the Consultant to the date of termination (whether complete or not).


	12.6 Consultant's Entitlements after Termination by Consultant
	(a) be entitled to payment of an amount determined in accordance with clause 12.8 as if the Commonwealth had terminated the Contract under clause 12.7; and
	(b) not be entitled to a quantum meruit.

	12.7 Termination for Convenience
	(a) at any time for its sole convenience and for any reason by written notice to the Consultant terminate the Contract effective from the time stated in the Commonwealth’s notice or if no such time is stated, at the time the notice is given to the Con...
	(b) thereafter (at its absolute discretion), complete the uncompleted part of the Services either itself or by engaging Other Contractors.

	12.8 Consultant's Entitlements after Termination for Convenience by Commonwealth
	(a) will be entitled to payment of the following amounts as determined by the Commonwealth's Representative:
	(i) for Services carried out prior to the date of termination, the amount which would have been payable if the Contract had not been terminated and the Consultant submitted a payment claim for Services carried out to the date of termination; and
	(ii) the cost of goods or materials (if any) reasonably ordered by the Consultant for the Services for which the Consultant is legally bound to pay provided that:
	A. the value of the goods or materials is not included in the amount payable under subparagraph (i); and
	B. title in the goods and materials will vest in the Commonwealth upon payment; and


	(b) must:
	(i) take all steps possible to mitigate the costs referred to in subparagraph (a)(ii); and
	(ii) immediately hand over to the Commonwealth all copies of all:
	A. documents provided by the Commonwealth in connection with the Services (including the Commonwealth Material); and
	B. subject to clauses 16.3 and 17.4, Project Documents prepared by the Consultant to the date of termination (whether complete or not).




	13. Dispute resolution
	13.1 Notice of Dispute
	(a) the dispute or difference;
	(b) particulars of the party's reasons for being dissatisfied; and
	(c) the position which the party believes is correct.

	13.2 Expert Determination
	13.3 The Expert
	(a) The expert determination under clause 13.2 is to be conducted by:
	(i) the independent industry expert specified in the Contract Particulars; or
	(ii) where no such independent industry expert is specified or paragraph (b) applies, an independent industry expert appointed by the person specified in the Contract Particulars.

	(b) If the expert appointed under this clause 13.3:
	(i) is unavailable;
	(ii) declines to act;
	(iii) does not respond within 14 days to a request by one or both parties for advice as to whether he or she is able to conduct the determination;
	(iv) does not enter into the agreement in accordance with clause 13.9(b) within 14 days of his or her appointment under this clause 13; or
	(v) does not make a determination within the time required by clause 13.8,

	(c) If there has been an appointment under paragraph (a) and one of the events in paragraph (b) has occurred, the further expert appointed under paragraph (a) shall not be an expert previously appointed under paragraph (a) in respect of the same dispu...

	13.4 Not Arbitration
	13.5 Procedure for Determination
	(a) act as an expert and not as an arbitrator;
	(b) proceed in any manner he or she thinks fit;
	(c) conduct any investigation which he or she considers necessary to resolve the dispute or difference;
	(d) examine such documents and interview such persons as he or she may require; and
	(e) make such directions for the conduct of the determination as he or she considers necessary.

	13.6 Disclosure of Interest
	(a) disclose to the parties any:
	(i) interest he or she has in the outcome of the determination;
	(ii) conflict of interest;
	(iii) conflict of duty;
	(iv) personal relationship which the expert has with either party, or either party's representatives, witnesses or experts; and
	(v) other fact, matter or thing which a reasonable person may regard as giving rise to the possibility of bias; and

	(b) not communicate with one party to the determination without the knowledge of the other.

	13.7 Costs
	(a) bear its own costs in respect of any expert determination; and
	(b) pay one-half of the expert’s costs.

	13.8 Conclusion of Expert Determination
	13.9 Agreement with Expert
	(a) The expert will not be liable to the parties arising out of, or in any way in connection with, the expert determination process, except in the case of fraud.
	(b) The parties must enter into an agreement with the appointed expert on such terms as the parties and the expert may agree.

	13.10 Determination of Expert
	(a) must be in writing;
	(b) will be substituted for the relevant direction of the Commonwealth's Representative unless a party gives notice of appeal to the other party within 21 days of receiving such determination in which case, subject to clauses 13.11 and 13.12, any such...
	(c) will be final and binding, unless a party gives notice of appeal to the other party within 21 days of receiving such determination.

	13.11 Executive Negotiation
	(a) If:
	(i) clause 13.2 applies and a notice of appeal is given under clause 13.10; or
	(ii) clause 13.2 does not apply,

	(b) The Executive Negotiators must within:
	(i) 21 days of:
	A. if the dispute or difference is not one which is to be referred to expert determination under clause 13.2, the notice of dispute given under clause 13.1; or
	B. otherwise, the notice of appeal given under clause 13.10; or

	(ii) such longer period of time as the Executive Negotiators may agree in writing,


	13.12 Arbitration Agreement
	(a) 21 days of:
	(i) if the dispute or difference is not one which is to be referred to expert determination under clause 13.2, the notice of dispute given under clause 13.1; or
	(ii) otherwise, the notice of appeal given under clause 13.10; or

	(b) such longer period of time as the Executive Negotiators may agree in writing,
	(c) or either party refuse or fail to meet and undertake genuine and good faith negotiations with a view to resolving the dispute or difference;
	(d) cannot resolve the dispute or difference; or
	(e) have not reached agreement upon a procedure to resolve the dispute or difference,

	13.13 Arbitration
	(a) Arbitration pursuant to this clause will be conducted in accordance with the Rules of Arbitration of the International Chamber of Commerce (ICC Rules) current at the time of the reference to arbitration and as otherwise set out in this clause.
	(b) The seat of the arbitration will be Melbourne, Australia and hence the proper law of the arbitration shall be Victoria.
	(c) The second sentence of Article 35(6) of the ICC Rules (in force from 1 March 2017) or its equivalent in any subsequent version of the ICC Rules shall not apply.
	(d) The parties agree that:
	(i) they have entered into the arbitration agreement under this clause 13 for the purposes of achieving a just, quick and cheap resolution of any dispute or difference;
	(ii) any arbitration conducted pursuant to this clause will not mimic court proceedings of the seat of the arbitration and the practices of those courts will not regulate the conduct of the proceedings before the arbitrator; and
	(iii) in conducting the arbitration, the arbitrator must take into account the matters set out in subparagraphs (i) and (ii).

	(e) One arbitrator will be appointed.
	(f) All evidence in chief will be in writing unless otherwise ordered by the arbitrator.
	(g) Discovery will be governed by the substantive and procedural rules and practices adopted by the Federal Court of Australia at the time of arbitration.
	(h) The oral hearing will be conducted as follows:
	(i) the oral hearing will take place in Melbourne, Australia and all outstanding issues must be addressed at the oral hearing;
	(ii) the date and duration of the oral hearing will be fixed by the arbitrator at the first preliminary conference.  The arbitrator must have regard to the principles set out in paragraph (d) when determining the duration of the oral hearing;
	(iii) oral evidence in chief at the hearing will be permitted only with the permission of the arbitrator for good cause;
	(iv) the oral hearing will be conducted on a stop clock basis with the effect that the time available to the parties will be split equally between the parties so that each party will have the same time to conduct its case unless, in the opinion of the...
	(v) not less than 28 days prior to the date fixed for the oral hearing, each party will give written notice of those witnesses (both factual and expert) of the other party that it wishes to attend the hearing for cross examination; and
	(vi) in exceptional circumstances, the arbitrator may amend the date of hearing and extend the time for the oral hearing set under subparagraph (ii).

	(i) Unless otherwise ordered, each party may only rely upon one expert witness in respect of any recognised area of specialisation.

	13.14 Proportionate Liability
	(a) To the extent permitted by law, the expert or the arbitrator (as the case may be) will have no power to apply or to have regard to the provisions of the proportionate liability legislation of any Australian jurisdiction which might, in the absence...

	13.15 Continuation of Services
	(a) continue to carry out the Services; and
	(b) otherwise comply with its obligations under the Contract.


	14. Notices
	14.1 Notice of Variation
	(a) within 7 days of receiving the direction and before commencing work on the subject matter of the direction, give notice to the Commonwealth's Representative that it considers the direction constitutes or involves a Variation;
	(b) within 21 days after giving the notice under paragraph (a), submit a written claim to the Commonwealth's Representative which includes the details required by clause 14.3(b); and
	(c) continue to carry out the Services in accordance with the Contract and all directions of the Commonwealth's Representative, including any direction in respect of which notice has been given under this clause 14.1.

	14.2 Notices of Other Claims
	(a) payment under clause 10 or 10A (as the case may be) on account of the unadjusted Fee;
	(b) a Variation instructed in accordance with clause 9.2 or to which clause 14.1 applies; or
	(c) contribution or indemnity for loss or damage caused or contributed to by the negligence of the Commonwealth, where a third party (other than a subconsultant of the Consultant or other party for whom the Consultant is legally responsible) makes a c...
	(d) it is otherwise given an express entitlement under the Contract; or
	(e) the Contract expressly provides that:
	(i) specified costs are to be added to the Fee; or
	(ii) otherwise the Fee will be increased or adjusted,


	14.3 Prescribed Notices
	(a) a written notice within 21 days of the earlier of the first occurrence of the direction or other fact, matter or thing upon which the Claim is based and when the Consultant should reasonably have become aware of the direction of other fact matter ...
	(i) that the Consultant proposes to make a Claim; and
	(ii) the direction or other fact, matter or thing upon which the Claim will be based; and

	(b) a written Claim within 21 days of giving the written notice under paragraph (a), which must include:
	(i) detailed particulars concerning the direction or other fact, matter or thing upon which the Claim is based;
	(ii) the legal basis for the Claim, whether based on a term of the Contract or otherwise and if based on a term of the Contract clearly identifying the specific term;
	(iii) the facts relied upon in support of the Claim in sufficient detail to permit verification; and
	(iv) details of the amount claimed and how it has been calculated in sufficient detail to permit verification.


	14.4 Continuing Events
	14.5 Time Bar
	(a) the Commonwealth will not be liable (insofar as it is possible to exclude such liability) upon any Claim by the Consultant; and
	(b) the Consultant will be absolutely barred from making any Claim against the Commonwealth,

	14.6 Other Provisions Unaffected
	14.7 Address for Service
	(a) be in writing;
	(b) be delivered by hand, sent by prepaid express post or sent by email (except for notices under clauses 12 and 13, which, if sent by email must additionally be delivered by hand or sent by prepaid express post), as the case may be, to the relevant a...
	(i) specified in the Contract Particulars; or
	(ii) last notified in writing to the party giving or serving the notice,

	(c) be signed by the party giving or serving the notice or (on the party's behalf) by the solicitor for or attorney, director, secretary or authorised agent of the party giving or serving the notice; and
	(d) in the case of notices sent by email:
	(i) be in Portable Document Format (pdf) and appended as an attachment to the email; and
	(ii) include the words "This is a notice under clause 14.7 of the Contract" in the subject field of the email.


	14.8 Receipt of Notices
	(a) Subject to paragraph (b), a notice given or served in accordance with clause 14.7 is taken to be received by the party to whom or upon whom the notice is given or served in the case of:
	(i) delivery by hand, on delivery;
	(ii) prepaid express post sent to an address in the same country, on the fifth day after the date of posting;
	(iii) prepaid express post sent to an address in another country, on the seventh day after the date of posting; and
	(iv) email, the earlier of:
	A. delivery to the email address to which it was sent; or
	B. one hour after the email enters the server of the email address to which it was sent, provided that no delivery or transmission error is received by the sender within one hour of the time of sending shown on the "sent" email.


	(b) In the case of notices under clauses 12 and 13, if the notice is sent by email as well as being delivered by hand or sent by prepaid express post in accordance with clause 14.7(b), the notice is taken to be received by the party to whom or upon wh...
	(i) the date the notice sent by email is taken to be received; or
	(ii) the date the notice delivered by hand or sent by prepaid express post is taken to be received,



	15. INDIGENOUS procurement policy
	15.1 Indigenous Procurement Policy - Option 1 (Non High Value Contract)
	(a) The Consultant must use its reasonable endeavours to increase its:
	(i) purchasing from Indigenous Enterprises; and
	(ii) employment of Indigenous Australians,
	in carrying out the Services, in accordance with the Indigenous Procurement Policy.

	(b) If at any time the Fee exceeds $7.5 million inclusive of GST (such that the Contract becomes a High Value Contract for the purposes of the Indigenous Procurement Policy), the Consultant must:
	(i) within 14 days of a request from the Commonwealth's Representative, prepare and submit an Indigenous Participation Plan in accordance with the Indigenous Procurement Policy (including any requirement that applies in respect of a Remote Area) to th...
	(ii) once approved by the Commonwealth's Representative:
	A. comply with the Indigenous Participation Plan; and
	B. submit a written report to the Commonwealth via the IPP Contractor Portal on its compliance with the Indigenous Participation Plan, as follows:
	1) at least quarterly; and
	2) within 7 days of the expiry of the last Defects Liability Period (as defined in the Project Contract) (End of DLP Report).



	(c) The Consultant must set out in the End of DLP Report:
	(i) whether the Consultant:
	A. met the mandatory minimum requirements for the Indigenous Procurement Policy; and
	B. complied with the Indigenous Participation Plan; and

	(ii) if the Consultant did not comply with the Indigenous Participation Plan, an explanation for its non-compliance.

	(d) Throughout the performance of the Services, the Consultant is responsible for managing the Consultant's access to the IPP Contractor Portal including by managing the:
	(i) enabling of its authorised personnel's access; and
	(ii) disabling of its authorised personnel's access,
	and must promptly notify the Commonwealth's Representative of such enabling and disabling and any other matters relating to access of the IPP Contractor Portal.

	(e) If the Commonwealth's Representative considers, in its absolute discretion at any time during the carrying out of the Services, that it has concerns in relation to the Consultant's:
	(i) compliance with the Indigenous Participation Plan; or
	(ii) overall ability to meet the mandatory minimum requirements as set out in the Indigenous Participation Plan,

	the Commonwealth's Representative may direct the Consultant to provide additional detail in relation to its implementation of and overall ability to comply with the Indigenous Participation Plan.
	(f) The Consultant:
	(i) must comply with all directions issued by the Commonwealth's Representative in relation to the Consultant's implementation of the Indigenous Participation Plan; and
	(ii) will not be entitled to make (nor will the Commonwealth be liable upon) any Claim arising out of or in connection with that direction.

	(g) Notwithstanding any other clause of this Contract, the Consultant acknowledges and agrees that the reports it submits under subparagraph (b)(ii)B:
	(i) will be recorded in a central database accessible by the Commonwealth and may be made publically available;
	(ii) will not be Commercial-In-Confidence Information for the purposes of clause 3.5; and
	(iii) may be used by the Commonwealth for any purpose, including being taken into account for evaluation of in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project.


	15.2 Indigenous Procurement Policy - Option 2 (High Value Contract)
	(a) The Consultant must use its reasonable endeavours to increase its:
	(i) purchasing from Indigenous Enterprises; and
	(ii) employment of Indigenous Australians,
	in carrying out the Services, in accordance with the Indigenous Procurement Policy.

	(b) The Consultant must:
	(i) comply with the Indigenous Participation Plan; and
	(ii) submit a written report to the Commonwealth via the IPP Contractor Portal on its compliance with the Indigenous Participation Plan, as follows:
	A. at least quarterly; and
	B. within 7 days of the expiry of the last Defects Liability Period (as defined in the Project Contract) (End of DLP Report).


	(c) The Consultant must set out in the End of DLP Report:
	(i) whether the Consultant:
	A. met the mandatory minimum requirements for the Indigenous Procurement Policy; and
	B. complied with the Indigenous Participation Plan; and

	(ii) if the Consultant did not comply with the Indigenous Participation Plan, an explanation for its non-compliance.

	(d) Throughout the performance of the Services, the Consultant is responsible for managing the Consultant's access to the IPP Contractor Portal including by managing the:
	(i) enabling of its authorised personnel's access; and
	(ii) disabling of its authorised personnel's access,
	and must promptly notify the Commonwealth's Representative of such enabling and disabling and any other matters relating to access of the IPP Contractor Portal.

	(e) If the Commonwealth's Representative considers, in its absolute discretion at any time during the carrying out of the Services, that it has concerns in relation to the Consultant's:
	(i) compliance with the Indigenous Participation Plan; or
	(ii) overall ability to meet the mandatory minimum requirements as set out in the Indigenous Participation Plan,

	the Commonwealth's Representative may direct the Consultant to provide additional detail in relation to its implementation of and overall ability to comply with the Indigenous Participation Plan.
	(f) The Consultant:
	(i) must comply with all directions issued by the Commonwealth's Representative in relation to the Consultant's implementation of the Indigenous Participation Plan; and
	(ii) will not be entitled to make (nor will the Commonwealth be liable upon) any claim (whether under the Contract or otherwise at law or in equity) arising out of or in connection with that direction.

	(g) Notwithstanding any other clause of this Contract, the Consultant acknowledges and agrees that the reports it submits under subparagraph (b)(ii):
	(i) will be recorded in a central database accessible by the Commonwealth and may be made publically available;
	(ii) will not be Commercial-In-Confidence Information for the purposes of clause 3.5; and
	(iii) may be used by the Commonwealth for any purpose, including being taken into account for evaluation of in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project.



	16. INFORMATION SECURITY - CONFIDENTIAL INFORMATION
	16.1 Consultant's warranty
	(a) The Consultant acknowledges and agrees that the Confidential Information is confidential.
	(b) The Consultant warrants that on the Award Date and on the date of submitting each payment claim under clause 10.2 or 10A.2 (as the case may be), it is not aware of any of any breach of this clause 16 by the Consultant or any Recipient.

	16.2 Confidential Information Requirements
	(a) The Consultant must:
	(i) strictly comply with:
	A. this clause 16; and
	B. all other Confidential Information and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements); and

	(ii) immediately put in place arrangements to ensure that it strictly complies with:
	A. this clause 16; and
	B. all other Confidential Information and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements).


	(b) Subject to, if clause 17 applies, clause 17, the Consultant must not:
	(i) copy or otherwise reproduce in any form or medium the contents of the Confidential Information (or any part of it) or otherwise cause, permit or allow the Confidential Information (or any part of it) to be copied or reproduced in any form or mediu...
	(ii) disclose, use or deal with, the Confidential Information (or any part of it) or otherwise cause, permit or allow the Confidential Information (or any part of it) to be disclosed, used or dealt with,
	for any purpose other than carrying out the Services.

	(c) The Consultant must ensure that all Recipients of Confidential Information:
	(i) strictly comply with:
	A. this clause 16; and
	B. all other Confidential Information and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements);

	(ii) immediately put in place arrangements to ensure that they strictly comply with:
	A. this clause 16; and
	B. all other Confidential Information and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements); and

	(iii) do not do or omit to do anything which, if done or omitted to be done by the Consultant, would be a breach of:
	this clause 16; or
	A. any other Confidential Information or information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements).


	(d) The Consultant must:
	(i) ensure:
	A. the Confidential Information (or any part of it); and
	B. all documents, materials, media, information technology environments and all other things on or in which the Confidential Information (or any part of it) may be or is recorded, contained, set out, referred to, stored, processed or communicated (inc...
	C. secure and protected at all times from all unauthorised use, access, configuration and administration (or similar); and
	D. otherwise in accordance with all Separation Arrangements; and

	(ii) immediately:
	A. detect all actual or potential Confidential Information Incidents;
	B. notify the Commonwealth's Representative if it becomes aware of any actual or potential Confidential Information Incident;
	C. take all steps necessary to prevent, end, avoid, mitigate, resolve or otherwise manage the adverse effect of any actual or potential Confidential Information Incident; and
	D. strictly comply with all other Confidential Information and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements),
	(together the Confidential Information Requirements).



	16.3 Return, destruction and erasure of Confidential Information
	(a) Within 7 days of:
	(i) a request from the Commonwealth's Representative, at any time;
	(ii) the termination of the Contract under clause 12 or otherwise at law; or
	(iii) the expiry of the last Defects Liability Period under the Project Contract,
	the Consultant must:
	(iv) subject to paragraph (b), as directed by the Commonwealth's Representative or the Commonwealth in the request or notice (as the case may be) (if any) promptly:
	A. where the Confidential Information is in a tangible form, securely and appropriately return all copies of that Confidential Information to the Commonwealth's Representative;
	B. securely and appropriately destroy and erase all copies of the Confidential Information (whether in a tangible or intangible form);
	C. ensure all Recipients of Confidential Information (or any part of it) promptly, securely and appropriately return, destroy and erase all copies of the Confidential Information (whether in a tangible or intangible form);
	D. provide the Commonwealth's Representative with a statutory declaration in a form approved by the Commonwealth from an authorised officer approved by the Commonwealth (acting reasonably) confirming that the Confidential Information has been securely...

	(v) promptly notify the Commonwealth's Representative of all Confidential Information (or any part of it) which the Consultant knows or ought to know:
	A. has not been securely and appropriately returned, destroyed or erased by the Consultant and all Recipients; and
	B. is beyond the Consultant's or a Recipient's possession, power, custody or control,
	giving full particulars (including the nature and extent of the Confidential Information, precise location, entity in possession, custody or control and all relevant Confidential Information and information security arrangements).



	(b) To the extent required by a Statutory Requirement or to maintain compliance with the Consultant's quality assurance process, system or framework, the Consultant may keep one copy of the Confidential Information for its records subject to the Consu...
	(i) promptly notifying the Commonwealth's Representative of all Confidential Information it proposes to keep and the detailed basis for doing so; and
	(ii) maintaining the information security of the Confidential Information in accordance with clause 16.

	(c) The Consultant acknowledges and agrees that the return, destruction or erasure of the Confidential Information does not affect the Consultant's obligations under this clause 16.

	16.4 Compliance with clause 16
	(a) provide the Commonwealth's Representative with:
	(i) evidence of the Consultant's and all Recipients' compliance with clause 16 (including any Separation Arrangements and the Confidential Information Requirements), including all arrangements that the Consultant and all Recipients have in place; and
	(ii) a statutory declaration in a form approved by the Commonwealth from an authorised officer whose identity and position is approved by the Commonwealth (acting reasonably) in respect of the Consultant's and all Recipients' compliance with clause 16...

	(b) as directed by the Commonwealth's Representative in the request, provide the Commonwealth's Representative and the Commonwealth with access to the Consultant's and all Recipients' premises, records, information technology environments and equipmen...

	16.5 Acknowledgement, release and indemnity
	(a) acknowledges and agrees that:
	(i) the Commonwealth has:
	A. entered into the Contract; and
	B. if applicable, made payments to the Consultant under clause 10.5 or 10A.4 (as applicable),
	strictly on the basis of, and in reliance upon, the obligations, warranties, releases and indemnities set out in this clause 16;

	(ii) without limiting any other right or remedy of the Commonwealth (under the Contract or otherwise at law or in equity), if the Consultant:
	A. notifies the Commonwealth's Representative under clause 16.2(d)(ii)B; or
	B. has failed to strictly comply with:
	1) this clause 16; or
	2) any other Confidential Information or information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements),

	the Commonwealth may (in its absolute discretion) do any one or more of the following:
	C. terminate the Contract under clause 12.4; or
	D. take such Confidential Information Incident or failure into account in assessing any future registration of interest or tender submitted by the Consultant; and

	(iii) the exercise of any of the Commonwealth's absolute discretions under this clause 16 is not capable of being the subject of a dispute or difference for the purposes of clause 13 or otherwise subject to review;

	(b) releases the Commonwealth in respect of any costs, expenses, losses, damages or liabilities suffered or incurred by the Consultant or any other person or entity arising out of or in connection with the exercise of any of the Commonwealth's absolut...
	(c) indemnifies the Commonwealth in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Commonwealth arising out of or in connection with:
	(i) a Confidential Information Incident;
	(ii) the Consultant's failure to strictly comply with clause 16 or any other Confidential Information or information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements); or
	(iii) the exercise of any of the Commonwealth's absolute discretions under this clause 16.



	17. INFORMATION SECURITY - SENSITIVE AND CLASSIFIED INFORMATION
	17.1 Sensitive and Classified Information, generally
	(a) Nothing in this clause 17 limits or otherwise affects clause 16.
	(b) The Consultant acknowledges and agrees that part of the Confidential Information is Sensitive and Classified Information.

	17.2 Consultant's warranties
	(a) The Consultant warrants that, on the Award Date and on the date of submitting each payment claim under clause 10.2 or 10A.2 (as the case may be), it is not aware of any of any breach of this clause 17 by the Consultant or any Recipient.
	(b) The Consultant warrants that, except as otherwise approved in writing by the Commonwealth, each Recipient of the Sensitive and Classified Information (or any part of it) involved in carrying out the Services, properly applied for, obtained and hel...
	(i) before the Recipient was issued with the Sensitive and Classified Information; and
	(ii) at all times during the Recipient's access to the Sensitive and Classified Information.


	17.3 Sensitive and Classified Information Requirements
	(a) The Consultant must:
	(i) strictly comply with:
	A. this clause 17; and
	B. all other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements); and

	(ii) immediately put in place arrangements to ensure that it strictly complies with:
	A. this clause 17; and
	B. all other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements).


	(b) Subject to paragraph (d)(i) the Consultant must not:
	(i) copy or otherwise reproduce in any form or medium the contents of the Sensitive and Classified Information (or any part of it) or otherwise cause, permit or allow the Sensitive and Classified Information (or any part of it) to be copied or reprodu...
	(ii) disclose, use or deal with, the Sensitive and Classified Information (or any part of it) or otherwise cause, permit or allow the Sensitive and Classified Information (or any part of it) to be disclosed, used or dealt with,
	for any purpose, including carrying out the Services.

	(c) If the Consultant wishes to copy, reproduce, disclose, use or deal with the Sensitive and Classified Information for the purpose of carrying out the Services, it must notify the Commonwealth's Representative providing details of the proposed copyi...
	(d) Where a request for copying, reproduction, disclosure use or dealing is made under paragraph (b), the Commonwealth's Representative will notify the Consultant that the Commonwealth (in its absolute discretion) either:
	(i) grants permission, whether with or without such conditions as the Commonwealth thinks fit including any conditions:
	A. with respect to the level/s of accreditation or certification required for the physical and information technology environments (as applicable) in which the Sensitive and Classified Information is to be kept; or
	B. requiring the Recipient of Sensitive and Classified Information (or any part of it) to:
	1) properly apply for, obtain and hold a current security clearance level at or above the level/s specified in the notice before the Recipient is issued with the Sensitive and Classified Information (or any part of it) and at all times during the Reci...
	2) enter into a deed in a form approved by the Commonwealth; or


	(ii) refuses permission.

	(e) If the Commonwealth grants permission under paragraph (d)(i), the Consultant must strictly comply with any conditions notified under paragraph (d)(i).
	(f) The Consultant must ensure that all Recipients of Sensitive and Classified Information:
	(i) strictly comply with:
	A. this clause 17; and
	B. all other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements);

	(ii) immediately put in place arrangements to ensure that they strictly comply with:
	A. this clause 17; and
	B. all other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements); and

	(iii) do not do or omit to do anything which, if done or omitted to be done by the Consultant, would be a breach of:
	A. this clause 17; or
	B. any other Sensitive and Classified Information, security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements).


	(g) The Consultant must:
	(i) ensure:
	A. the Sensitive and Classified Information (or any part of it); and
	B. all containers, devices or systems on or in which the Sensitive and Classified Information (or any part of it) may be contained, stored, transferred, transmitted or communicated (including via electronic or similar means),
	are strictly kept:
	C. at locations in Australia only (unless otherwise approved in writing by the Commonwealth (in its absolute discretion));
	D. in physical and information technology environments (as applicable) which are accredited or certified by the Commonwealth (in its absolute discretion) at or above the level/s specified by the Commonwealth in the Contract Particulars or in accordanc...
	1) before the Consultant (or any Recipient) was issued with the Sensitive and Classified Information; and
	2) at all times during the Consultant's (or any Recipient's) access to or storage of the Sensitive and Classified Information,
	and are not introduced into or kept in any physical or information technology environment that is accredited or certified at a lower level;

	E. secure and protected at all times from all unauthorised use, access, configuration and administration (or similar);
	F. without limiting subsubparagraph E, secure and protected at all times from all use, access, configuration and administration (or similar) from any location outside of Australia (unless otherwise approved in writing by the Commonwealth (in its absol...
	G. in accordance with all Statutory Requirements (including the Information Security Requirements) including in respect of caveats; and
	H. in accordance with all Separation Arrangements; and

	(ii) immediately:
	A. to the maximum extent possible, detect all actual or potential Sensitive and Classified Information Incidents;
	B. notify the Commonwealth's Representative if it becomes aware of any actual or potential Sensitive and Classified Information Incident;
	C. take all steps necessary to prevent, end, avoid, mitigate, resolve or otherwise manage the adverse effect of any actual or potential Sensitive and Classified Information Incident; and
	D. strictly comply with all other Sensitive and Classified Information security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements),
	(together the Sensitive and Classified Information Requirements).



	17.4 Return, destruction and erasure of Sensitive and Classified Information
	(a) Within 7 days of:
	(i) a request from the Commonwealth's Representative, at any time;
	(ii) the termination of the Contract under clause 12 or otherwise at law; or
	(iii) the expiry of the last Defects Liability Period under the Project Contract,
	the Consultant must:
	(iv) subject to paragraph (b), as directed by the Commonwealth's Representative or the Commonwealth in the request or notice (if any) and in accordance with all Statutory Requirements (including the Information Security Requirements), promptly:
	A. where the Sensitive and Classified Information is in a tangible form, securely and appropriately return all copies of that Sensitive and Classified Information  to the Commonwealth's Representative;
	B. securely and appropriately destroy and erase all copies of the Sensitive and Classified Information (whether in a tangible or intangible form);
	C. ensure all Recipients of Sensitive and Classified Information (or any part of it) promptly securely and appropriately return, destroy and erase all copies of the Sensitive and Classified Information (whether in a tangible or intangible form); and
	D. provide the Commonwealth's Representative with a statutory declaration in a form approved by the Commonwealth from an authorised officer approved by the Commonwealth (acting reasonably) confirming that the Sensitive and Classified Information has b...

	(v) promptly notify the Commonwealth's Representative of all Sensitive and Classified Information (or any part of it) which the Consultant knows or ought to know:
	A. has not been securely and appropriately returned, destroyed or erased by the Consultant and all Recipients; and
	B. is beyond the Consultant's (or a Recipient's) possession, power, custody or control,
	giving full particulars (including the nature and extent of the Sensitive and Classified Information, precise location, entity in possession, custody or control and all relevant Sensitive and Classified Information security procedures, security proces...


	(b) To the extent required by a Statutory Requirement, the Consultant may keep one copy of the Sensitive and Classified Information for its records subject to the Consultant:
	(i) promptly notifying the Commonwealth's Representative of all Sensitive and Classified Information it proposes to keep and the detailed basis for doing so; and
	(ii) maintaining the information security of the Sensitive and Classified Information in accordance with clause 17.

	(c) The Consultant acknowledges and agrees that the return, destruction or erasure of the Sensitive and Classified Information does not affect the Consultant's obligations under this clause 17.

	17.5 Compliance with clause 17
	(a) provide the Commonwealth's Representative with:
	(i) evidence of the Consultant's and all Recipients' compliance with clause 17 (including any Separation Arrangements and the Sensitive and Classified Information Requirements), including all arrangements that the Consultant and all Recipients have in...
	(ii) a statutory declaration in a form approved by the Commonwealth from an authorised officer whose identity and position is approved by the Commonwealth (acting reasonably) in respect of the Consultant's and all Recipients' compliance with clause 17...

	(b) as directed by the Commonwealth's Representative in the request, provide the Commonwealth's Representative and the Commonwealth with access to the Consultant's and all Recipients' premises, records, information technology environment and equipment...

	17.6 Acknowledgement, release and indemnity
	(a) acknowledges and agrees that:
	(i) the Commonwealth has:
	A. entered into the Contract;
	B. if applicable, made payments to the Consultant under clause 10.5 or 10A.5 (as applicable),
	strictly on the basis of, and in reliance upon, the warranties, obligations, releases and indemnities set out in this clause 17;

	(ii) without limiting any other right or remedy of the Commonwealth (under the Contract or otherwise at law or in equity), if the Consultant:
	A. notifies the Commonwealth's Representative under clause 17.3(g)(ii)B; or
	B. has failed to strictly comply with:
	1) this clause 17; or
	2) any other Sensitive and Classified Information or security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including any Separation Arrangements),

	the Commonwealth may (in its absolute discretion) do any one or more of the following:
	C. terminate the Contract under clause 12.4; or
	D. take such failure into account in assessing any future registration of interest or tender submitted by the Consultant; and

	(iii) the exercise of any of the Commonwealth's absolute discretions under this clause 17 is not capable of being the subject of a dispute or difference for the purposes of clause 13 or otherwise subject to review;

	(b) releases the Commonwealth in respect of any costs, expenses, losses, damages or liabilities suffered or incurred by the Consultant or any other person or entity arising out of or in connection with the exercise of any of the Commonwealth's absolut...
	(c) indemnifies the Commonwealth in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Commonwealth arising out of or in connection with:
	(i) the Consultant's failure to strictly comply with clause 17 or any other Sensitive and Classified Information or security procedures, security processes and information security requirements notified by the Commonwealth's Representative (including ...
	(ii) the exercise of any of the Commonwealth's absolute discretions under this clause 17.



	18.  DEFENCE INDUSTRY SECURITY PROGRAM
	Without limiting clause 17 or any other provision of the Contract, the Consultant:
	(a) must at its cost obtain and thereafter maintain for the term of the Engagement the level of DISP membership specified in the Contract Particulars in accordance with Control 16.1 of the Defence Security Principles Framework dated 31 July 2020 (as a...
	(b) must comply with any other direction or requirement of the Commonwealth's Representative in relation to the DISP; and
	(c) acknowledges and agrees that if the Consultant has failed to strictly comply with this clause 18 (including any direction or requirement of the Commonwealth's Representative in relation to the DISP), the Commonwealth may (in its absolute discretion):
	(i) terminate the Contract under clause 12.4; or
	(ii) take such failure into account in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project,

	and the exercise of any of the Commonwealth's absolute discretions under this paragraph is not capable of being the subject of a dispute or difference for the purposes of clause 13.1 or otherwise subject to review

	19. Significant Events
	19.1 Consultant's Warranty
	19.2 Notice of Significant Event
	(a) the Significant Event, including:
	(i) whether the Consultant considers that it is a Material Change, Defence Strategic Interest Issue or circumstances otherwise set out in paragraph (c) or (d) of the defined term "Significant Event";
	(ii) the date or dates on or during which the Significant Event occurred; and
	(iii) whether any of the Consultant's key people or other personnel engaged in connection with the Services were involved); and

	(b) the steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the risk of any adverse effect of the Significant Event on the interests of the Commonwealth.

	19.3 Commonwealth's Rights Upon Occurrence of Significant Event
	(a) Without limiting any other right or remedy of the Commonwealth (under the Contract or otherwise at law or in equity), if:
	(i) the Consultant:
	A. notifies the Commonwealth's Representative under clause 19.2; or
	B. has failed to strictly comply with clause 19; or

	(ii) the Commonwealth otherwise considers (in its absolute discretion) that there exists (or is likely to exist) a Significant Event in relation to the Consultant,
	the Commonwealth may (in its absolute discretion) do any one or more of the following:
	(iii) notify the Consultant that it is required to meet with the Commonwealth to provide, or otherwise provide, further information, documents or evidence in relation to, and otherwise clarify, the:
	A. nature and extent of the Significant Event; and
	B. steps which the Consultant has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the risk of any adverse effect of the Significant Event on the interests of the Commonwealth,
	by the time and date specified in the notice; and


	(iv) regardless of whether or not the Commonwealth has notified the Consultant under subparagraph (iii), notify the Consultant that:
	A. the Consultant may continue to perform the Services, whether with or without such conditions as the Commonwealth thinks fit (in its absolute discretion) including the Consultant:
	1) preparing and implementing a Significant Event Remediation Plan in accordance with clause 19.4; or
	2) completing, duly executing and returning to the Commonwealth's Representative a deed,
	by the time and date specified in the notice, in each case in a form and on terms acceptable to the Commonwealth in its absolute discretion; or

	B. the Commonwealth has elected to treat the Significant Event as an Insolvency Event for the purposes of clause 12.4.


	(b) Without limiting any other provision of the Contract, if the Consultant is in breach of clause 19 then the Commonwealth may (in its absolute discretion) notify the Consultant that the Commonwealth has elected to treat the Significant Event as an I...

	19.4 Significant Event Remediation Plan
	(a) If notified by the Commonwealth under clause 19.3(a)(iv)A.1), the Consultant must prepare and submit a draft Significant Event Remediation Plan to the Commonwealth's Representative for approval within 10 business days of the Commonwealth's notice.
	(b) A draft Significant Event Remediation Plan prepared by the Consultant under paragraph (a) must include the following information:
	(i) how the Consultant will address the Significant Event in the context of the Services, including confirmation that the implementation of the Significant Event Remediation Plan will not in any way impact on the performance of the Services or complia...
	(ii) how the Consultant will ensure events similar to the Significant Event do not occur again;
	(iii) if the Significant Event involves a Material Change, how the Material Change will impact the Consultant's original agreement with the Commonwealth; and
	(iv) any other matter reasonably requested by the Commonwealth.

	(c) The Commonwealth's Representative will review the draft Significant Event Remediation Plan and either approve the draft Significant Event Remediation Plan or provide the Consultant with the details of any changes that are required. The Consultant ...
	(d) Without limiting its other obligations under the Contract, the Consultant must comply with the Significant Event Remediation Plan as approved by the Commonwealth's Representative. The Consultant agrees to provide reports and other information abou...

	19.5 Acknowledgement and Release
	(a) acknowledges and agrees that the exercise of any of the Commonwealth's absolute discretions under this clause 19 is not capable of being the subject of a dispute or difference for the purposes of clause 13 or otherwise subject to review; and
	(b) must bear, and releases the Commonwealth from, all Claims arising out of in connection with the exercise of any of the Commonwealth's absolute discretions under this clause 19.


	20. FINANCIAL VIABILITY
	(a) The Consultant:
	(i) warrants that, on the Award Date and on the date of submitting each payment claim under clause 10.2 or 10A.2 (as the case may be):
	A. it has the financial viability necessary to perform the Services, achieve Completion and otherwise meet its obligations under the Contract (including the payment of all subconsultants (in accordance with paragraph (b))); and
	B. each subconsultant engaged in the Services has the financial viability necessary to perform its activities in accordance with the relevant subcontract; and

	(ii) acknowledges and agrees that the Commonwealth has entered into this Contract and if applicable, has made payments to the Consultant under clause 10.5 or clause 10A.4 (as the case may be), strictly on the basis of and in reliance upon the warranti...

	(b) The Consultant must pay all subconsultants in accordance with the payment terms in all subcontracts.
	(c) The Consultant must keep the Commonwealth's Representative fully and regularly informed as to all financial viability matters which could adversely affect:
	(i) the Consultant's ability to perform the Services, achieve Completion or otherwise meet its obligations under the Contract; and
	(ii) a subconsultant's ability to perform its activities in accordance with the relevant subcontract,
	including any potential or actual change in:
	(iii) the Consultant's financial viability; or
	(iv) a subconsultant's financial viability.

	(d) The Commonwealth's Representative may (in its absolute discretion) at any time request the Consultant to:
	(i) provide the Commonwealth's Representative with a solvency statement in the form required by the Commonwealth with respect to:
	A. the Consultant, properly completed and duly executed by the Consultant; or
	B. a subconsultant, properly completed and duly executed by the subconsultant;

	(ii) ensure:
	A. its Financial Representative is available; and
	B. each subconsultant makes its Financial Representative available,
	to provide the Commonwealth's Representative and any independent financial adviser engaged by the Commonwealth with financial information and documents (including internal monthly management accounts), answer questions, co-operate with and do everythi...
	C. the Consultant has the financial viability necessary to perform the Services, achieve Completion and otherwise meet its obligations under the Contract (including the payment of all subconsultants in accordance with paragraph (b)); or
	D. a subconsultant has the financial viability necessary to perform its activities in accordance with the relevant subcontract.


	(e) If the Commonwealth considers (in its absolute discretion) that there could be or has been a change in:
	(i) the Consultant's financial viability; or
	(ii) a subconsultant's financial viability,
	which could adversely affect:
	(iii) the Consultant's ability to perform the Services, achieve Completion or otherwise meet its obligations under the Contract; or
	(iv) a subconsultant's ability to perform its activities in accordance with the relevant subcontract,
	the Commonwealth's Representative may (in its absolute discretion) direct the Consultant to take such steps as the Commonwealth considers necessary to secure the performance of the Services, Completion and the meeting of its obligations under the Cont...

	(f) If the Commonwealth's Representative gives a direction under paragraph (e), then the Consultant must take such steps as the Commonwealth considers necessary to better secure a subconsultant's ability to perform its activities in accordance with th...
	(g) The Consultant acknowledges and agrees that:
	(i) nothing in clause 20 will limit, reduce, or otherwise affect any of the rights of the Commonwealth under other provisions of the Contract or otherwise at law or in equity;
	(ii) neither the Commonwealth nor the Commonwealth's Representative is required to exercise any discretion under clause 20 for the benefit of the Consultant (or any subconsultant);
	(iii) clause 20 does not give the Consultant (or any subconsultant) any rights; and
	(iv) the exercise or failure to exercise a discretion under clause 20 is not capable of being the subject of a dispute or difference for the purposes of clause 13.1 of the Contract or otherwise subject to review.

	(h) Unless otherwise approved by the Commonwealth's Representative, the Consultant must ensure that each subcontract includes provisions equivalent to the obligations of the Consultant in clause 20.

	21. CHILD SAFETY
	(a) If any part of the Services involves the Consultant employing or engaging a person (whether as an officer, employee, agent, subcontractor, or volunteer) that is required by State or Territory law to have a working with children check to undertake ...
	(i) without limiting its other obligations under the Contract, to comply with all State, Territory or Commonwealth law relating to the employment or engagement of people who work or volunteer with children in relation to the Services, including mandat...
	(ii) if requested, provide the Commonwealth at the Consultant's cost, a statement of compliance with this clause, in such form as may be specified by the Commonwealth.

	(b) When child safety obligations may be relevant to a subcontract made in connection with the Contract, the Consultant must ensure that any such subcontract entered into by the Consultant for the purposes of fulfilling the Consultant's obligations un...

	22.  Modern Slavery
	(a) The Consultant must take reasonable steps to identify, assess and address risks of Modern Slavery practices arising in connection with the Contract, including in the operations and supply chains used in the performance of the Services.
	(b) The Consultant must ensure that the people referred to in clause 4.5(a) and other personnel responsible for managing the operations and supply chains used in the performance of the Services have undertaken suitable training to be able to identify ...
	(c) If at any time the Consultant becomes aware of Modern Slavery practices arising in connection with the Contract, including in the operations and supply chains used in the performance of the Services, the Consultant must:
	(i) promptly notify the Commonwealth's Representative of the Modern Slavery practices and provide any relevant information requested by the Commonwealth's Representative;
	(ii) as soon as reasonably practicable take all reasonable action to address or remove these practices, including where relevant by addressing any practices of other entities in its supply chains; and
	(iii) regularly update the Commonwealth's Representative of the steps taken by it in accordance with subparagraph (ii).

	(d) For the purposes of this clause 22, Modern Slavery has the same meaning as it has in the Modern Slavery Act 2018 (Cth).

	23.  Compliance with the Commonwealth Supplier Code of Conduct
	(a) For the purposes of this clause 23, Code means the Commonwealth Supplier Code of Conduct dated 1 July 2024, available at https://www.finance.gov.au/government/procurement/commonwealth-supplier-code-conduct/commonwealth-supplier-code-conduct, as am...
	(b) The Consultant must comply with, and ensure that its officers, employees, agents and subconsultants comply with, the Code in connection with the performance of the Contract.
	(c) The Consultant must:
	(i) periodically monitor and assess its, and its officers', employees', and agents', compliance with the Code; and
	(ii) on request from the Commonwealth's Representative, promptly provide information regarding:
	A. the policies, frameworks, or systems it has established to monitor and assess compliance with the Code; and
	B. the Consultant's compliance with paragraph (b).


	(d) The Consultant must immediately notify the Commonwealth's Representative in writing upon becoming aware of any breach of paragraph (b). The notice must include a summary of the breach, the date that the breach occurred and details of the personnel...
	(e) Where the Commonwealth's Representative identifies a possible breach of paragraph (b), it may notify the Consultant in writing, and the Consultant must, within three days of receiving the notice, either:
	(i) where the Consultant considers a breach has not occurred - advise the Commonwealth's Representative that there has not been a breach and provide information supporting that determination; or
	(ii) where the Consultant considers that a breach has occurred - notify the Commonwealth's Representative under paragraph (d) and otherwise comply with its obligations under this clause 23.

	(f) Notwithstanding paragraph (e), the Commonwealth's Representative may notify the Consultant in writing that it considers that the Consultant has breached paragraph (b), in which case the Consultant must notify the Commonwealth's Representative in w...
	(g) A failure by the Consultant to comply with its obligations under any part of this clause will be a breach of the Contract.
	(h) Nothing in this clause or the Code limits, reduces or derogates from the Consultant's other obligations under the Contract. The Commonwealth's rights under this clause are in addition to and do not otherwise limit any other rights the Commonwealth...
	(i) The Consultant acknowledges and agrees that the Commonwealth may take the Consultant's compliance with the Code into account in any registration of interest process, tender process or similar procurement process in connection with any other Common...


