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[bookmark: _Toc208310368]
FORMAL AGREEMENT
The Subcontract is made on                                         day of
Parties	The contractor specified in the Subcontract Particulars (Contractor)
	The subcontractor specified in the Subcontract Particulars (Subcontractor)
[bookmark: _Toc490386490]The Commonwealth of Australia (Commonwealth) and the Contractor entered into the Managing Contractor Contract for the design and construction of the MCC Works.
The Contractor wishes to subcontract certain obligations under the Managing Contractor Contract to the Subcontractor under the Subcontract.
The Contractor and the Subcontractor therefore promise to carry out and complete their respective obligations in accordance with the:
attached Conditions of Subcontract; and
other documents referred to in the definition of "Subcontract" in clause 24.1 of the Conditions of Subcontract.
This Formal Agreement may be executed in any number of counterparts and all such counterparts taken together will be deemed to constitute one and the same instrument.
[IF NONE OF THE SUBCONTRACTOR'S ACTIVITIES ARE TO BE CARRIED OUT IN QUEENSLAND, DELETE THE BELOW: This Subcontract is not subject to the condition that would otherwise be implied by section 67K(2) of the Queensland Building and Construction Commission Act 1991 (Qld).  Section 67K(2) implies a condition into building contracts that the total value of security is not to be more than 5% of the Subcontract Price of the Subcontract, unless the Subcontract expressly provides otherwise.  Under this Subcontract, the parties agree that the amount of the security provided by the Subcontractor is governed by clause 3.
Initialled for and on behalf of the Subcontractor: 
Initialled for and on behalf of the Contractor:
Despite any other provision of the Subcontract, the parties agree that where:
section 67N of the Queensland Building and Construction Commission Act 1991 (Qld) applies; and
to the extent that the Subcontract provides that the total of all securities held by the Contractor shall exceed 2.5% of the Subcontract Price after Completion, 
the amount of the excess does not relate to the need to correct defects identified in the Defects Liability Period, but instead to the recovery by the Contractor of any costs, damages, liabilities or other amounts which may become payable to the Contractor by the Subcontractor under or in connection with the Subcontract, the Subcontractor’s performance of the Subcontract or any breach of Subcontract by the Subcontractor.]

SIGNED as an agreement
[S 127 OF CORPORATIONS ACT]
	Executed by the Contractor in accordance with section 127 of the Corporations Act 2001 (Cth):
	
	
	

	
	
	
	

	Signature of director
	
	
	Signature of company secretary/director [delete position as appropriate]

	
	
	
	

	Full name of director who states that they are a director of the Contractor
	
	
	Full name of company secretary/director [delete position as appropriate] who states that they are a company secretary/director [delete position as appropriate] of the Contractor



[OR - AUTHORISED SIGNATORY OF COMPANY]
	Signed for and on behalf of the Contractor by its authorised signatory in the presence of:
	
	
	

	
	
	
	

	Signature of witness
	
	
	Signature of authorised signatory

	
	
	
	

	Full name of witness
	
	
	Full name of authorised signatory



[THESE ARE EXAMPLE EXECUTION CLAUSES ONLY. INSERT APPROPRIATE EXECUTION CLAUSE FOR CONTRACTOR]

[S 127 OF CORPORATIONS ACT]
	Executed by the Subcontractor in accordance with section 127 of the Corporations Act 2001 (Cth):
	
	
	

	
	
	
	

	Signature of director
	
	
	Signature of company secretary/director [delete position as appropriate]

	
	
	
	

	Full name of director who states that they are a director of the Subcontractor
	
	
	Full name of company secretary/director [delete position as appropriate] who states that they are a company secretary/director [delete position as appropriate] of the Subcontractor



[OR - AUTHORISED SIGNATORY OF COMPANY]
	Signed for and on behalf of the Subcontractor by its authorised signatory in the presence of:
	
	
	

	
	
	
	

	Signature of witness
	
	
	Signature of authorised signatory

	
	
	
	

	Full name of witness
	
	
	Full name of authorised signatory



[THESE ARE EXAMPLE EXECUTION CLAUSES ONLY. INSERT APPROPRIATE EXECUTION CLAUSE FOR SUBCONTRACTOR]
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[bookmark: _Toc208310369]CONDITIONS OF SUBCONTRACT
[bookmark: _Ref73893107][bookmark: _Toc208310370]COMMENCEMENT
[bookmark: _Ref459894106][bookmark: _Ref459898575][bookmark: _Toc208310371]Nature of Subcontract
[bookmark: _Ref146684821]The Subcontractor must carry out the Subcontractor's Activities in accordance with the Subcontract.
[bookmark: _Toc77318956][bookmark: _Toc77318957][bookmark: _Toc77318958][bookmark: _Toc77318959][bookmark: _Toc77318960][bookmark: _Toc77318961][bookmark: _Toc208310372]Subcontractor's Obligations
The Subcontractor must:
without limiting the operation of clause 1.3(a), immediately commence to perform the Subcontractor's Activities; and
[bookmark: _Ref101519216][bookmark: _Ref459383667]if requested by the Contractor’s Representative, execute a Subcontractor Deed of Covenant (duly completed with all relevant particulars) within the period specified by the Contractor’s Representative in such a request and deliver the executed Subcontractor Deed of Covenant to the Contractor’s Representative.
[bookmark: _Toc208310373]Contractor's Obligations 
The Contractor must:
[bookmark: _Ref101519199]give the Subcontractor sufficient access to the Site to allow it to commence work on Site on the later of:
[bookmark: _Ref66202104]the satisfaction of the following conditions precedent to access:
the Subcontractor providing the Contractor's Representative with evidence satisfactory to the Contractor's Representative that each insurance policy required under clause 4.3 is current; 
the Environmental Management and Sustainability Plan, the Site Management Plan, the Work Health and Safety Plan and, if clause 6.13 applies, the Method of Work Plan for Airfield Activities having been finalised under clause 8.7; and
[bookmark: _Ref66211371]the Subcontractor has satisfied the conditions precedent to access specified in the Subcontract Particulars or elsewhere in the Subcontract; and
[bookmark: _Ref66202105]the date specified in the Subcontract Particulars; and
[bookmark: _Ref473796218]subject to other provisions of the Subcontract affecting access, continue to allow the Subcontractor sufficient access to the Site to enable it to perform its Subcontract obligations.
[bookmark: _Ref463513029][bookmark: _Toc208310374]Delayed Access
Any failure by the Contractor to give access as required by clause 1.3(a) will not be a breach of Subcontract but will entitle the Subcontractor to:
[bookmark: _Ref464033940][bookmark: _Ref101500537]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and
[bookmark: _Ref460317184][bookmark: _Ref66115832]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor which arise directly out of the Contractor's failure to give the Subcontractor access to the Site, as determined by the Contractor's Representative. Such entitlement will be subject to the Subcontractor complying with clause 12.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the Contractor's failure to give access as required by clause 1.3(a), other than under paragraphs (a)(i) and (a)(ii).


[bookmark: _Toc77318965][bookmark: _Toc77318966][bookmark: _Toc77318967][bookmark: _Ref73893142][bookmark: _Toc208310375]PERSONNEL
[bookmark: _Toc208310376]Contractor's Representative
The Contractor's Representative will act as the agent of the Contractor (and not as an independent certifier, assessor or valuer) in discharging each of the functions of the Contractor's Representative under the Subcontract.
The Subcontractor must: 
comply with any direction by the Contractor's Representative given or purported to be given under a provision of the Subcontract; and
not comply with any direction of the Contractor other than as expressly stated in the Subcontract.
Except where the Subcontract otherwise provides, the Contractor's Representative may give a direction orally but will as soon as practicable confirm it in writing. 
[bookmark: _Toc208310377]Subcontractor's Representative
The Subcontractor must ensure that the Subcontractor's Representative is present on the Site at all times reasonably necessary to ensure that the Subcontractor is complying with its obligations under the Subcontract.
A direction is deemed to be given to the Subcontractor if it is given to the Subcontractor's Representative.
[bookmark: _Ref101581097][bookmark: _Ref459296752][bookmark: _Toc208310378]Key People for the Subcontractor’s Activities
The Subcontractor must employ those people specified in the Subcontract Particulars, including the Subcontractor’s Representative and the Quality Manager, in the jobs specified in the Subcontract Particulars. The Subcontractor must not replace them without the Contractor's Representative's written approval unless any of them die, become seriously ill or resign from the employment of the Subcontractor in which case they will be replaced with persons of at least equivalent experience, ability and expertise approved by the Contractor's Representative. The Subcontractor must put in place succession planning and training to the satisfaction of the Contractor's Representative to ensure that the Subcontractor is able to replace these people without any disruption to the Subcontractor's Activities.
[bookmark: _Ref159935202][bookmark: _Toc208310379]Removal of Persons
[bookmark: _BPDC_LN_INS_3492][bookmark: _BPDC_PR_INS_3493][bookmark: _BPDC_LN_INS_3490][bookmark: _BPDC_PR_INS_3491][bookmark: _BPDC_LN_INS_3488][bookmark: _BPDC_PR_INS_3489][bookmark: _BPDC_LN_INS_3486][bookmark: _BPDC_PR_INS_3487][bookmark: _BPDC_LN_INS_3484][bookmark: _BPDC_PR_INS_3485][bookmark: _BPDC_LN_INS_3482][bookmark: _BPDC_PR_INS_3483][bookmark: _BPDC_LN_INS_3480][bookmark: _BPDC_PR_INS_3481][bookmark: _BPDC_LN_INS_3478][bookmark: _BPDC_PR_INS_3479][bookmark: _BPDC_LN_INS_3476][bookmark: _BPDC_PR_INS_3477][bookmark: _BPDC_LN_INS_3474][bookmark: _BPDC_PR_INS_3475][bookmark: _BPDC_LN_INS_3472][bookmark: _BPDC_PR_INS_3473][bookmark: _BPDC_LN_INS_3470][bookmark: _BPDC_PR_INS_3471][bookmark: _BPDC_LN_INS_3468][bookmark: _BPDC_PR_INS_3469][bookmark: _BPDC_LN_INS_3466][bookmark: _BPDC_PR_INS_3467][bookmark: _BPDC_LN_INS_3464][bookmark: _BPDC_PR_INS_3465][bookmark: _BPDC_LN_INS_3462][bookmark: _BPDC_PR_INS_3463][bookmark: _BPDC_LN_INS_3460][bookmark: _BPDC_PR_INS_3461][bookmark: _BPDC_LN_INS_3458][bookmark: _BPDC_PR_INS_3459][bookmark: _BPDC_LN_INS_3456][bookmark: _BPDC_PR_INS_3457][bookmark: _BPDC_LN_INS_3454][bookmark: _BPDC_PR_INS_3455][bookmark: _BPDC_LN_INS_3452][bookmark: _BPDC_PR_INS_3453][bookmark: _BPDC_LN_INS_3450][bookmark: _BPDC_PR_INS_3451][bookmark: _BPDC_LN_INS_3448][bookmark: _BPDC_PR_INS_3449][bookmark: _BPDC_LN_INS_3446][bookmark: _BPDC_PR_INS_3447][bookmark: _BPDC_LN_INS_3444][bookmark: _BPDC_PR_INS_3445][bookmark: _BPDC_LN_INS_3442][bookmark: _BPDC_PR_INS_3443][bookmark: _BPDC_LN_INS_3440][bookmark: _BPDC_PR_INS_3441][bookmark: _BPDC_LN_INS_3438][bookmark: _BPDC_PR_INS_3439][bookmark: _BPDC_LN_INS_3436][bookmark: _BPDC_PR_INS_3437][bookmark: _BPDC_LN_INS_3434][bookmark: _BPDC_PR_INS_3435][bookmark: _BPDC_LN_INS_3432][bookmark: _BPDC_PR_INS_3433][bookmark: _BPDC_LN_INS_3430][bookmark: _BPDC_PR_INS_3431][bookmark: _BPDC_LN_INS_3428][bookmark: _BPDC_PR_INS_3429][bookmark: _BPDC_LN_INS_3426][bookmark: _BPDC_PR_INS_3427][bookmark: _BPDC_LN_INS_3424][bookmark: _BPDC_PR_INS_3425][bookmark: _BPDC_LN_INS_3422][bookmark: _BPDC_PR_INS_3423][bookmark: _BPDC_LN_INS_3420][bookmark: _BPDC_PR_INS_3421][bookmark: _BPDC_LN_INS_3418][bookmark: _BPDC_PR_INS_3419][bookmark: _BPDC_LN_INS_3416][bookmark: _BPDC_PR_INS_3417][bookmark: _BPDC_LN_INS_3414][bookmark: _BPDC_PR_INS_3415][bookmark: _BPDC_LN_INS_3412][bookmark: _BPDC_PR_INS_3413][bookmark: _BPDC_LN_INS_3410][bookmark: _BPDC_PR_INS_3411]The Contractor's Representative may by notice in writing direct the Subcontractor to remove any person from the Site and the Subcontractor's Activities who in the reasonable opinion of the Contractor's Representative is guilty of misconduct or is incompetent, negligent or is otherwise not a fit and proper person to be engaged in connection with the Subcontractor's Activities. The Subcontractor must ensure that this person is not again involved in the Subcontractor's Activities.
[bookmark: _Ref451331886][bookmark: _Toc463347414][bookmark: _Toc208310380][bookmark: _Ref451163185]Monthly Meeting
Clause 2.5 applies unless the Subcontract Particulars state that clauses 2.5 and 2.6 do not apply.
The Subcontractor must:
meet monthly (or at such other times as the Contractor's Representative may require) with the Contractor's Representative and any other persons whom the Contractor's Representative nominates; 
discuss the report it has prepared under clause 2.6 and such other matters as the Contractor's Representative may from time to time require; 
promptly and fully respond to any questions which the Contractor's Representative asks in relation to any report; and
if it requires instructions from the Contractor, make all necessary recommendations with respect to the instructions required. 
The Contractor's Representative must: 
before each meeting: 
prepare an agenda for the meeting; and
issue an agenda for the meeting; and
after each meeting:
prepare minutes of the meeting; and
issue minutes of the meeting.
[bookmark: _Ref451331919][bookmark: _Toc463347415][bookmark: _Toc208310381]Subcontractor’s Monthly Report
Clause 2.6 applies unless the Subcontract Particulars state that clauses 2.5 and 2.6 do not apply. 
At least 7 days prior to each meeting under clause 2.5, the Subcontractor must provide the Contractor's Representative with a monthly report in such form as the Contractor's Representative requires from time to time and which must include at a minimum:
detailed particulars of the progress of the Subcontractor's Activities and the Subcontract Works including: 
key activities, meetings and other events in the previous month; 
if the Subcontract requires the Subcontractor to design any part of the Subcontract Works, the status of all design (including any alternative solutions or dispensations being pursued); 
the status of all Approvals; 
photographs of the Subcontractor's Activities and the Subcontract Works; and 
any deviations from the Subcontractor’s program under clause 9.2;
detailed particulars of all:
payment claims, payment statements and payments; 
Variation Price Requests, responses, Variation Orders and proposed adjustments to the Subcontract Price;
written claims and notices given under clause 9 in respect of delays and extensions of time and extensions of time to the Date for Completion; 
other claims made by the Subcontractor (including in respect of Latent Conditions, the resolution of ambiguities under clause 7.2 and changes to Statutory Requirements under clause 7.3); 
calls, attendances, recommendations and actions taken in respect of all non-compliances, defects and omissions in the Subcontract Works (in accordance with clause 8.4 and 8.5); 
notices under clause 12.1; and
disputes under clause 15; 
detailed particulars of any risks, opportunities, issues or matters which in the Subcontractor’s opinion: 
are significantly impacting; or 
have the potential to significantly impact, 
the Subcontractor's Activities or the Subcontract Works (in terms of time, cost or quality) and the preventative and remedial action which has been, is being or is proposed to be taken in respect of such risks, opportunities, issues or matters; 
confirmation of compliance with the WHS Legislation and detailed particulars of all work health and safety matters arising out of or in connection with clause 8.9, including: 
the Work Health and Safety Plan (including all reviews, updates and amendments to the Work Health and Safety Plan in accordance with clause 8.7);
details of all proactive risk management measures implemented by the Subcontractor to prevent systemic work health and safety issues, incidents or accidents during the Subcontractor's Activities and the Subcontract Works; 
written assurances from the Subcontractor, each Other Contractor and subsubcontractors confirming their ongoing compliance with the WHS Legislation in accordance with clause 8.9(h)(ii)A;
details of lead indicator data, including:
inductions, training and other work health and safety awareness programmes conducted; 
Site audits and verification activities (including copies of Site audit reports and verification activity reports); and 
inspections of plant, equipment and temporary work; 
without limiting the Subcontractor’s obligations to notify the Contractor's Representative under:
clause 8.9(b)(i) and (c), summary data regarding notifiable incidents, including any notices issued to or from the relevant regulator, copies of all witness statements and investigation reports, actions to be taken and any impact on the Subcontract due to the notifiable incident;
clause 8.9(b)(ii), work health and safety incidents or accidents (which are not notifiable incidents) where the nature of the incident or accident indicates a potential systemic failure to identify hazards and manage risks to health and safety and the preventative, corrective and remedial action which has been, is being or is proposed to be taken; and 
clause 8.9(b)(iii), details of all incidents and accidents (which are not notifiable incidents) and the preventative, corrective and remedial action which has been, is being or is proposed to be taken;
relevant statistics and other information regarding lost time injury days; and
all other work health and safety matters required by the Subcontract or the Contractor's Representative; 
confirmation of compliance with, and (as applicable) an update in respect of: 
[bookmark: _Ref112227906][bookmark: _Ref450898678]the WHS Accreditation Scheme; 
quality assurance requirements, including the Quality Plan; 
Site-related requirements, including the Site Management Plan; 
commissioning and handover requirements, including the Project Lifecycle and HOTO Plan and Annexure 1;
environmental requirements, including the Environmental Management and Sustainability Plan; 
indigenous employment and procurement requirements, including (if required under clause 18.2) the Indigenous Participation Plan;
information security requirements, including clause 20; and 
[bookmark: _Ref446523694][bookmark: _Ref450898692]any other security requirements, 
together with detailed particulars of all matters relevant to the items described in subparagraphs (i) - (viii) above; 
in respect of Hazardous Substances (if any) any information required by the Special Conditions, including providing all ChemAlert Information and any subsequent updates to the ChemAlert Information; 
such information as the Contractor's Representative may reasonably require to enable the Contractor to comply with its obligations under the Environmentally Sustainable Procurement Policy and the Australian Skills Guarantee Procurement Connected Policy (each as published on https://www.finance.gov.au/government/procurement/buying-australian-government/procurement-connected-policies); and  
any other matters required by the Contractor's Representative.
[bookmark: _Ref73893163][bookmark: _Toc208310382]
SECURITY
[bookmark: _Ref83694350][bookmark: _Toc208310383]Form
The Subcontractor must provide security to the Contractor: 
[bookmark: _Ref163140604]in the case of Approved Security: 
in the form of Approved Security; 
[bookmark: _Ref464051465][bookmark: _Ref101577791]in the amount specified in the Subcontract Particulars for the Subcontract Works or the Stage; and
within 14 days of the Award Date; or
in the case of Retention Moneys, in accordance with clause 11.5(a). 
[bookmark: _Ref459893044][bookmark: _Ref459893052][bookmark: _Toc208310384]Release of Security
Subject to any other rights or remedies of the Contractor under the Subcontract or otherwise at law or in equity (including the right of set-off in clause 11.13), the Contractor must:
release one-half of any Security held for the Subcontract Works or a Stage when a Notice of Completion has been issued for the Subcontract Works or the Stage; and
release the balance of the Security then held for the Subcontract Works or a Stage following the latest of:
[bookmark: _Ref114452115]the expiry of the last Defects Liability Period; or
the Subcontractor having complied with all its obligations under the Subcontract.
[bookmark: _Toc208310385]Interest
The Contractor:
[bookmark: _Ref459970755]is not obliged to pay the Subcontractor interest on:
[bookmark: _Ref126669975]the Security; or 
subject to paragraph (b), the proceeds of any Approved Security if it is converted into cash; and
[bookmark: _Ref126669887]does not hold the Security or the proceeds or money referred to in subparagraph (i) on trust for the Subcontractor.
[bookmark: _Ref83694338]If the Contractor makes a call upon any Security and obtains cash as a consequence:
[bookmark: _Ref101577908]the Contractor will pay simple interest, at the rate applying to damages for the purpose of clause 11.11, on the amount of any cash obtained in excess of the sum to which the Contractor is entitled at the time of such call; and
the sum attracting interest pursuant to subparagraph (i) will be further reduced by any unsatisfied amounts which subsequently become payable (whether as a debt, by way of damages or otherwise) by the Subcontractor to the Contractor at the time such amounts become payable.
[bookmark: _Ref73893181][bookmark: _Toc208310386]
RISKS AND INSURANCE
[bookmark: _Ref460318845][bookmark: _Toc208310387]Risk of Subcontract Works
Except to the extent that it arises from a Contractor Risk, the Subcontractor will bear the risk of and indemnify the Contractor against:
[bookmark: _Ref101577926]any loss of or damage to:
the Subcontract Works or a Stage;
plant, equipment and temporary work; and
unfixed goods and materials (whether on or off Site), including anything provided by the Contractor to the Subcontractor or brought onto Site by a subsubcontractor, used or to be used in carrying out the Subcontractor's Activities,
until:
in the case of loss of or damage to the Subcontract Works or a Stage, a Notice of Completion is issued for the Subcontract Works or the Stage; and
otherwise, a Notice of Completion is issued for the Subcontract Works or the last Stage to reach Completion; and
after the issue of a Notice of Completion for the Subcontract Works or a Stage, any loss of or damage to the Subcontract Works or the Stage arising from any act or omission of the Subcontractor during the Defects Liability Period or from an event which occurred prior to the issue of the Notice of Completion for the Subcontract Works or the Stage.
[bookmark: _Ref101577994][bookmark: _Toc208310388]Other Risks
Except to the extent that it arises from a Contractor Risk, the Subcontractor will bear the risk of and indemnify the Contractor against:
any loss of or damage to property of the Contractor (other than property referred to in clause 4.1(a)); and
any liability to or claims by a third party in respect of loss of or damage to property or injury to or death of persons,
caused by or arising out of or in connection with the Subcontractor's Activities or the Subcontract Works provided that the Subcontractor's responsibility to indemnify the Contractor will be reduced to the extent that an act or omission of the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor's Representative or an Other Contractor contributed to the loss, damage, injury or death.
[bookmark: _Ref101519203][bookmark: _Ref146685076][bookmark: _Toc208310389]Subcontractor Insurance Obligations
The Subcontractor must:
[bookmark: _Ref465353289][bookmark: _Ref126671646]from the Award Date cause to be effected and maintained or otherwise have the benefit of the following insurance: 
Workers Compensation Insurance;
if the Subcontractor's Activities are performed, or the Subcontractor's employees perform work, are employed or normally reside, in any jurisdiction outside Australia, Employers' Liability Insurance;
if the Subcontract requires the Subcontractor to design any part of the Subcontract Works, Professional Indemnity Insurance; and 
such other insurances on such terms as are specified in the Subcontract Particulars, 
each of which must be:
for the amounts specified in the Subcontract Particulars;
with insurers having a Standard and Poors, Moodys, A M Best, Fitch's or equivalent rating agency's financial strength rating of A- or better; and
on terms which are satisfactory to the Contractor's Representative (confirmation of which must not be unreasonably withheld or delayed);
in relation to the Workers Compensation Insurance and Employers' Liability Insurance, ensure that:
[bookmark: _Ref463431466]to the extent permitted by law the insurance extends to provide indemnity to the Contractor as the Subcontractor's principal in respect of any statutory and common law liability to the Subcontractor's employees; and
each of its subsubcontractors has Workers Compensation Insurance to the extent required by law, and Employers' Liability Insurance (if the relevant Subcontractor's Activities are performed or the subsubcontractor's employees perform work, are employed or normally reside in any jurisdiction outside Australia), covering the subsubcontractor in respect of its statutory and common law liability to its employees, in the same manner as the Subcontractor is required to do under subparagraph (i);
in relation to Professional Indemnity Insurance, ensure the insurance: 
has a retroactive date of no later than the commencement of the Subcontractor's Activities; and 
is not subject to any worldwide or jurisdictional limits which might limit or exclude the jurisdictions in which the Subcontractor's Activities are being carried out;
[bookmark: _Ref459892984]promptly provide the Contractor's Representative with evidence satisfactory to the Contractor's Representative that:
it has complied with clause 4.3; and
each insurance required under clause 4.3 is current and complies with clause 4.3, 
as required by the Contractor's Representative from time to time;
ensure that:
if the insurer gives the Subcontractor notice of expiry, cancellation or rescission of any required insurance policy, the Subcontractor as soon as possible informs the Contractor in writing that the notice has been given and effects replacement insurance as required by the Subcontract and informs the Contractor in writing as soon as possible of the identity of the replacement insurer, and provides such evidence as the Contractor's Representative reasonably requires that the replacement insurance complies in all relevant respects with the requirements of the Subcontract; and
if the Subcontractor cancels, rescinds or fails to renew any required insurance policy, the Subcontractor as soon as possible obtains replacement insurance as required by the Subcontract and informs the Contractor in writing as soon as possible of the identity of the replacement insurer, and provides such evidence as the Contractor’s Representative reasonably requires that the replacement insurance complies in all relevant respects with the requirements of the Subcontract; 
ensure that it:
does not do or omit to do anything whereby any insurance may be prejudiced; 
complies at all times with the terms of each insurance policy;
if necessary, takes all possible steps to rectify any situation which might prejudice any insurance;
punctually pays all premiums and other amounts payable in connection with all of the required insurance policies, and gives the Contractor's Representative copies of receipts for payment of premiums upon request by the Contractor's Representative;
renews any required insurance policy if it expires during the relevant period, unless appropriate replacement insurance is obtained;
immediately notifies the Contractor's Representative (in writing) if the Subcontractor fails to renew any required insurance policy or pay a premium; 
does not cancel or allow an insurance policy to lapse during the period for which it is required by the Subcontract without the prior written consent of the Contractor's Representative;
immediately notifies the Contractor's Representative (in writing) of any event which may result in a required insurance policy lapsing, being cancelled or rescinded; 
complies fully with its duty of disclosure and obligations of utmost good faith toward the insurer and in connection with all of the required insurance policies; 
does everything reasonably required by the Contractor and the Contractor's Representative to enable the Contractor and the Commonwealth to claim and to collect or recover money due under any of the insurances in respect of which they are required to have the benefit of coverage under this Subcontract; and 
maintains full and appropriate records of incidents relevant to any insurance claim for a period of 10 years from the date of the claim;
[bookmark: _Ref156956293]ensure that any subsubcontractors that perform any design work forming part of the Subcontractor's Activities also maintain Professional Indemnity Insurance in the same manner and on the same terms as those required to be obtained by the Subcontractor under clause 4.3, for the amounts specified in the Subcontract Particulars; and
bear the excess applicable to any insurance claim made under any of the insurance policies required to be maintained by the Subcontractor under this clause 4.3.  Any excess borne by the Contractor will be a debt due from the Subcontractor to the Contractor.
For the purpose of paragraph (d), such evidence may include certificates of currency (no more than 20 days old), current policy wordings (except where such insurances are prescribed by Statutory Requirement) and written confirmation from a relevant insurer or reputable broker stating that the relevant insurance is current and complies with clause 4.3.
The obtaining of insurance as required under clause 4.3 will not in any way limit, reduce or otherwise affect any of the obligations, responsibilities and liabilities of the Subcontractor under the Subcontract or otherwise at law or in equity.
[bookmark: _Ref101581153][bookmark: _Toc114330779][bookmark: _Ref465453975][bookmark: _Ref465453991][bookmark: _Toc208310390]Contractor Insurance Obligations
The Contractor must: 
[bookmark: _Ref70437859]from the Award Date cause to be effected and maintained or otherwise have the benefit of Construction Risks Insurance, Public Liability Insurance and the other insurance (if any) specified in the Subcontract Particulars for the amounts specified in the Subcontract Particulars; and 
promptly provide the Subcontractor with evidence satisfactory to the Subcontractor that the insurances required under subparagraph (i) are current, as required by the Subcontractor from time to time. 
The insurances referred to in paragraph (a) are subject to the exclusions, conditions and excesses noted on the policies and the Subcontractor must:
[bookmark: _Ref465353259]satisfy itself of the nature and extent of the Contractor's insurance;
[bookmark: _Ref465353247]if required by the Subcontractor, take out insurance to:
insure any risks not insured by the Contractor's insurance; or
cover any such exclusions, conditions or excesses in that insurance,
which the Subcontractor wants to insure against or cover; and
where it bears the risk of the relevant loss or damage under clause 4.1 or is required to indemnify the Contractor under clause 4.2, bear the cost of any excesses in the Contractor's insurance.
[bookmark: _Ref459899551][bookmark: _Ref459899594][bookmark: _Ref459899599][bookmark: _Toc208310391]Failure to Insure
[bookmark: _Ref459893167]If the Subcontractor fails to comply with clause 4.3, the Contractor may (in its absolute discretion and without prejudice to any other rights it may have) take out the relevant insurance and the cost of such insurances will be a debt due from the Subcontractor to the Contractor. 
[bookmark: _BPDC_LN_INS_3384][bookmark: _BPDC_PR_INS_3385][bookmark: _Ref459893175]The Subcontractor must take all necessary steps to assist the Contractor in exercising its discretion under paragraph (a). For the purpose of this paragraph (b), "all necessary steps" includes providing all relevant information and documents (including for insurance proposals), answering questions, co-operating with and doing everything necessary to assist the Contractor’s Representative or anyone else acting on behalf of the Contractor. 
[bookmark: _Ref156925518][bookmark: _Ref156959053][bookmark: _Toc208310392]Period of Insurance
The insurance which the Contractor is required to cause to be effected and maintained or otherwise have the benefit of under clause 4.4 and the insurance which the Subcontractor is required to cause to be effected and maintained or otherwise have the benefit of under clause 4.3 must be maintained:
in the case of Construction Risks Insurance, until the Subcontractor ceases to bear the risk of loss of or damage to anything under clause 4.1;
[bookmark: _Ref459896041]in the case of Public Liability Insurance:
written on an occurrence basis, until completion of the Subcontractor's Activities; or
[bookmark: _Ref463024877]written on a claims made basis, until the expiration of the run-off period specified in the Subcontract Particulars following the latest of the:
[bookmark: _BPDC_LN_INS_3372][bookmark: _BPDC_PR_INS_3373]end of the last Defects Liability Period; 
date upon which all defects and omissions in the Subcontract Works have been rectified in accordance with the Subcontract; and
[bookmark: _BPDC_LN_INS_3370][bookmark: _BPDC_PR_INS_3371]completion of the Subcontractor's Activities;
in the case of Workers Compensation Insurance and Employers' Liability Insurance, until the latest of the:
end of the last Defects Liability Period; 
date upon which all defects and omissions in the Subcontract Works have been rectified in accordance with the Subcontract; and
completion of the Subcontractor's Activities; and
[bookmark: _Ref459896052]in the case of Professional Indemnity Insurance, until the expiration of the run-off period specified in the Subcontract Particulars following the latest of the:
end of the last Defects Liability Period; 
date upon which all defects and omissions in the Subcontract Works have been rectified in accordance with the Subcontract; and
completion of the Subcontractor's Activities.
[bookmark: _Ref126674997][bookmark: _Toc208310393]Cross Liability
Clause 4.7 does not apply to Professional Indemnity Insurance or Workers Compensation Insurance.  
Where the Subcontract requires insurance to provide cover to more than one insured, the Subcontractor must ensure that, to the extent permitted by law, the insurance policy provides that:
the insurer agrees to treat each insured as a separate insured as though a separate contract of insurance had been entered into with each insured, without increasing the overall limit of indemnity;
the insurer will not impute to any insured any knowledge or intention or a state of mind possessed or allegedly possessed by any other insured;
the insurer waives all rights, remedies or relief to which it might become entitled by subrogation against any of the parties to whom the benefit of insurance cover extends and that failure by any insured to observe and fulfil the terms of the policy will not prejudice the insurance in regard to any other insured; 
a notice to the insurer by one insured will be deemed to be notice on behalf of all insureds; and
the insurer agrees not to reduce or exclude the insurance cover of an insured because the:
liability of the insured is limited by the operation of the proportionate liability legislation of any Australian jurisdiction; or
proportionate liability legislation of any Australian jurisdiction is lawfully excluded by the contract.
[bookmark: _Toc65482581][bookmark: _Toc66091354][bookmark: _Toc208310394]Insurances Secondary
The Contractor is not obliged to make a claim or institute proceedings against any insurer under the insurances required to be effected by the Contractor or the Subcontractor under this Subcontract before enforcing any of its rights or remedies under the indemnities referred to in this Subcontract or generally. 
The Subcontractor is not relieved from and remains fully responsible for its obligations and liabilities in accordance with this Subcontract and at law regardless of whether the insurances respond or fail to respond to any claim and regardless of the reason why any insurance responds or fails to respond.
[bookmark: _Ref47105552][bookmark: _Toc65482582][bookmark: _Toc66091355][bookmark: _Toc208310395]Exclusion of Consequential Loss and Limitation on Liability
[bookmark: _Ref76049390][bookmark: _Ref56429598]Subject to paragraphs (b) and (c):  
[bookmark: _Ref56429608]neither the Contractor nor the Subcontractor will be liable to the other for any Consequential Loss howsoever arising; and
[bookmark: _Ref66259067]to the extent permitted by law, the maximum aggregate liability of the Subcontractor to the Contractor arising out of or in connection with the Subcontract (whether arising in contract, in equity, tort (including negligence), by way of indemnity, under statute or otherwise at law) is limited to the amount specified in the Subcontract Particulars.
[bookmark: _Ref56429579]Paragraph (a) does not apply to a liability of the Subcontractor:
for any deliberate breach or repudiation of the Subcontract;
under the indemnities in clauses 4.1, 4.2, 5.6(b), 18.5(a)(xiv), 20.5(b) and 24.3(f)(i);
for Fraud;
to the extent that:
payments are received by the Subcontractor; or 
the Subcontractor is entitled to be indemnified (other than in circumstances where the relevant insurer is insolvent),
under any insurance policy or policies required to be effected and maintained under the Subcontract in relation to that liability or payments would have been received by the Subcontractor or the Subcontractor would have been entitled to be indemnified under such insurance policy or policies but for:
the failure of the Subcontractor to effect and maintain the required insurance policy or insurance policies;
any failure of an insurance policy to respond due to the misconduct of the Subcontractor (including a misrepresentation to the insurer or failure to make proper disclosure or to comply with the requirements of the policy);
the failure by the Subcontractor to diligently pursue any claim for indemnity under any insurance policy or insurance policies; or
the reliance by the insurer of the required insurance on this clause 4.9 to deny liability on the basis that the party has no liability to the Commonwealth; and
for fines or penalties incurred by the Contractor arising from the Subcontractor's Activities; and
in respect of paragraph (a)(i) only, for liquidated damages under clause 13.6.
[bookmark: _Ref56429588]Paragraph (a)(i) does not apply to a liability of the Contractor for:
any deliberate breach or repudiation of the Subcontract;
Fraud; or
fines or penalties incurred by the Subcontractor arising from an act or omission of the Contractor.
For the purposes of this clause 4.9, Consequential Loss means any loss of income, loss of revenue, loss of profit, loss of financial opportunity, loss of business or loss of business opportunity, loss of goodwill, loss of use (other than loss of use of the Subcontract Works, MCC Works or other Commonwealth property) or loss of production or financing costs, whether present or future, fixed or unascertained, actual or contingent.

[bookmark: _Ref73893810][bookmark: _Toc208310396]
POST CONTRACT DOCUMENTS
[bookmark: _Ref459895591][bookmark: _Ref459896920][bookmark: _Ref459897204][bookmark: _Ref459897456][bookmark: _Ref459897771][bookmark: _Ref459898298][bookmark: _Ref464465938][bookmark: _Toc208310397]Subcontractor’s Design
[bookmark: _Ref126675247]The Subcontractor must:
design the parts of the Subcontract Works which the Subcontract Works Description expressly or impliedly require it to design;
ensure that its design complies with the Subcontract and the Preliminary Design Solution (if any); and
[bookmark: _Ref101580354]provide the design it prepares to the Contractor's Representative for permission to use the design.
For the purposes of paragraph (a)(iii), the Subcontractor must provide its design in:
[bookmark: _Ref156956777]hard copy; and
[bookmark: _Ref156957048]electronic copy,
in accordance with the requirements specified in the Subcontract Particulars.
[bookmark: _Ref101239688][bookmark: _Toc208310398]Contractor's Representative to Give Permission to Use Design 
The Contractor's Representative must reject or give permission to use the design provided by the Subcontractor or any resubmitted design within 14 days of submission by the Subcontractor.  Where the design is rejected, the Subcontractor must submit an amended design to the Contractor's Representative and must not commence construction of the part of the Subcontract Works to which it applies until the Contractor's Representative gives permission to use the design.
[bookmark: _Toc208310399]Fitness for Purpose
The Subcontractor warrants that: 
any design which it prepares will be fit for the purposes as set out in, or reasonably to be inferred from, the Subcontract Works Description; and
upon Completion, the Subcontract Works or the Stage will, to the extent that the Subcontract Works have or the Stage has been designed by the Subcontractor, be fit for the purposes as set out in, or reasonably to be inferred from, the Subcontract Works Description.
[bookmark: _Toc208310400]No Duty to Review
Without limiting the Contractor’s obligations and liability to the Commonwealth under the Managing Contractor Contract, the Contractor's Representative owes no duty to the Subcontractor to review the design submitted by the Subcontractor for errors, omissions or compliance with the Subcontract.  No comments on, reviews or rejection of or permission to use the design by the Contractor's Representative or otherwise by or on behalf of the Contractor will relieve the Subcontractor from, or alter or affect, the Subcontractor's obligations under the Subcontract or otherwise at law or in equity.
[bookmark: _Toc16493279][bookmark: _Toc18741292][bookmark: _Ref458535477][bookmark: _Toc208310401]Licence over Project Documents
The Subcontractor grants to the Contractor a perpetual, royalty-free, irrevocable, non-exclusive, worldwide licence to exercise all rights of the owner of the Intellectual Property Rights in the Project Documents, including to use, re-use, reproduce, communicate to the public, modify and adapt any of the Project Documents.
This licence:
arises immediately upon the creation of any Project Documents;
includes an unlimited right to sublicense;
without limitation, extends to:
any subsequent occupation, use, operation and maintenance of, or additions, alterations or repairs to the Subcontract Works; and
in the case of the corresponding licence granted by the Contractor to the Commonwealth - use in any way for any other Commonwealth project; and 
survives the termination of the Subcontract on any basis.
[bookmark: _Toc16493280][bookmark: _Toc18741293][bookmark: _Toc208310402]Intellectual Property
The Subcontractor warrants that:
the Subcontractor owns all Intellectual Property Rights in the Project Documents or, to the extent that it does not, is entitled to grant the assignments and licences contemplated by the Subcontract;
use by the Contractor or any sublicensee or subsublicensee of the Project Documents in accordance with the Subcontract will not infringe the rights (including Intellectual Property Rights and Moral Rights) of any third party;
neither the Contractor nor any sublicensee or subsublicensee is liable to pay any third party any licence or other fee in respect of the use of the Project Documents, whether by reason of Intellectual Property Rights or Moral Rights of that third party or otherwise; and
the use by the Contractor or by any sublicensee or subsublicensee of the Project Documents in accordance with the Subcontract will not breach any laws (including any laws in respect of Intellectual Property Rights and Moral Rights).
[bookmark: _Ref66098897]The Subcontractor indemnifies the Contractor in respect of all claims against, and costs, losses, damages or liabilities suffered or incurred by, the Contractor arising out of or in connection with any actual or alleged infringement of any patent, registered design, trade mark or name, copyright, Moral Rights or other protected right.
[bookmark: _Toc16493284][bookmark: _Toc18741297][bookmark: _Ref271642236][bookmark: _Toc208310403]Access to Premises and Project Documents
The Subcontractor must:
[bookmark: _Ref100659204]at the request of the Contractor at any time during the Subcontractor's Activities and the period of 10 years following the latest of the:
end of the last Defects Liability Period;
date upon which all defects and omissions in the Subcontract Works have been rectified in accordance with the Subcontract; and
completion of the Subcontractor's Activities, 
provide and make available:
access to its premises and make the Project Documents available for inspection and copying by the Contractor’s Representative, the MCC Contract Administrator or anyone else acting on behalf of the Contractor or the Commonwealth;
such copies of the Project Documents as the Contractor’s Representative, the MCC Contract Administrator or anyone else acting on behalf of the Contractor or the Commonwealth may require, in such formats as may be required;
all such facilities and assistance, answer all questions of, co-operate with and do everything necessary to assist the Contractor’s Representative, the MCC Contract Administrator or anyone else acting on behalf of the Contractor or the Commonwealth; and
any officers, employees, agents or subsubcontractors for interviews with the Contractor’s Representative, the MCC Contract Administrator or anyone else acting on behalf of the Contractor or the Commonwealth; and
ensure that any subsubcontract made in connection with the Subcontract contains enforceable obligations requiring the subsubcontractor to comply with the Subcontractor's obligations under clause 5.7 as if the subsubcontractor were the Subcontractor.
[bookmark: _Ref126992363][bookmark: _Toc208310404]Design Certification
Without limiting the Contractor's obligations and liability to the Commonwealth under the Managing Contractor Contract and the Subcontractor's obligations under the Subcontract or otherwise at law or in equity, if the Subcontract requires the Subcontractor to design any part of the Subcontract Works, the Subcontractor must, with each submission of its design under clause 5.1, payment claim under clause 11.2 and as a condition precedent to Completion of the Subcontract Works or a Stage, provide the Contractor's Representative with: 
a certificate in the form of the Subcontractor Design Certificate which certifies that (to the extent then applicable):
the design carried out by it complies with:
subject to clause 7.3(a)(i), all Statutory Requirements (including the WHS Legislation); and
the requirements of the Subcontract;
the Subcontract Works comply or the Stage complies with the design which has been the subject of the Contractor's Representative's permission under clause 5.2; and
a corresponding certificate from each subsubcontractor that performs design work forming part of the Subcontractor’s Activities in the form of the Consultant Design Certificate or Subsubcontractor Design Certificate which certifies that (to the extent then applicable):
all design carried out by that subsubcontractor complies with:
subject to the subsubcontract, all Statutory Requirements (including the WHS Legislation); and
the requirements of the subsubcontract; and
the Subcontract Works comply or the Stage complies with the design carried out by that subsubcontractor,
except to the extent set out in such certificates.
[bookmark: _Ref459896953][bookmark: _Ref459897249][bookmark: _Ref459897488][bookmark: _Ref459897801][bookmark: _Ref459898328][bookmark: _Toc208310405]Samples
The Subcontractor must obtain each sample required by the Subcontract and submit the sample to the Contractor's Representative in accordance with the program it is to prepare under clause 9.2.
[bookmark: _Ref463017843]The Contractor's Representative must reject or give permission to use the samples provided by the Subcontractor or any resubmitted samples within 14 days of submission by the Subcontractor. Where a sample is rejected, the Subcontractor must submit an amended or substituted sample to the Contractor's Representative and must not commence construction of any part of the Subcontract Works to which it applies until the Contractor's Representative gives permission to use the sample.
Without limiting the Contractor's obligations to the Commonwealth under the Managing Contractor Contract, the Contractor's Representative owes no duty to the Subcontractor to review the sample submitted by the Subcontractor for errors, omissions or compliance with the Subcontract. No comments on, reviews or rejection of or permission to use the sample by the Contractor's Representative will relieve the Subcontractor from, or alter or affect, the Subcontractor's obligations under the Subcontract or otherwise at law or in equity.
[bookmark: _Ref459892912][bookmark: _Toc208310406]
Site
[bookmark: _Toc208310407]Contractor and Commonwealth Right of Entry
The Subcontractor must: 
at all reasonable times give to the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor’s Representative, Other Contractors and any person authorised by the MCC Contract Administrator or the Contractor’s Representative access to the Subcontract Works, the Site or any areas off-Site where the Subcontractor’s Activities are being performed; 
provide the Commonwealth, the MCC Contract Administrator, the Contractor and the Contractor’s Representative with every reasonable facility necessary for the supervision, examination, inspection and testing of any work or materials; and
minimise disruption or inconvenience to the Commonwealth, the Contractor, Other Contractors and any person authorised by the MCC Contract Administrator or the Contractor’s Representative in their occupation of any part of the Site, and comply with any reasonable restrictions imposed by the Contractor under paragraph (b)(iii).
The Contractor:
is not obliged to provide the Subcontractor with sole access to the Site or to carry out any work or provide any facilities to the Subcontractor (other than as stated in the Subcontract) which may be necessary to enable the Subcontractor to obtain adequate access to perform the Subcontractor's Activities;
may use or occupy any part of the Site notwithstanding that the Subcontractor is executing the Subcontract Works; and
[bookmark: _Ref101578049]may from time to time impose such reasonable restrictions upon the Subcontractor's right of access as may be reasonably necessary to facilitate the work being carried out by Other Contractors and the Subcontractor must observe, and carry out the Subcontractor’s Activities subject to, such reasonable restrictions.
The Subcontractor acknowledges and agrees that the Commonwealth and the Contractor may engage Other Contractors to work upon or in the vicinity of the Site at the same time as the Subcontractor.
[bookmark: _Ref126679012][bookmark: _Toc208310408]Setting Out
The Subcontractor must set out the Subcontract Works in accordance with the requirements of the Subcontract and carry out any survey which may be necessary for this purpose.
[bookmark: _Ref458705586][bookmark: _Toc208310409]Co-operation with Other Contractors
Without limiting clause 8.9(a)(iii), the Subcontractor must:
permit Other Contractors to carry out their work;
fully co-operate with Other Contractors;
carefully co-ordinate and interface the Subcontractor's Activities with the work carried out or to be carried out by Other Contractors; and
use its best endeavours to carry out the Subcontractor's Activities so as to avoid inconveniencing, interfering with, disrupting or delaying the work of Other Contractors.
[bookmark: _Ref460321048][bookmark: _Toc208310410]Site Information
The Contractor does not warrant, guarantee or make any representation about the relevance, completeness, accuracy or adequacy of any information, documents or data made available to the Subcontractor, or that the Contractor may make available to the Subcontractor on or after the Award Date, as to the existing conditions on, in, under or in the vicinity of the Site. Such information, documents or data do not form part of the Subcontract.
The Subcontractor warrants that it did not in any way rely upon the relevance, completeness, accuracy or adequacy of such information, documents or data and acknowledges and agrees that the Contractor entered the Subcontract relying upon this warranty.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with such information, documents or data.
[bookmark: _Ref83694919][bookmark: _Ref83694932][bookmark: _Ref83696136][bookmark: _Toc208310411]Latent Condition
[bookmark: _Ref66103247]If the Subcontractor considers it has encountered or found a Latent Condition it must immediately give the Contractor's Representative notice in writing.
[bookmark: _Ref464051862]The Contractor's Representative must, within 14 days of receipt of the Subcontractor's notice: 
[bookmark: _Ref465455423]notify the Subcontractor of its determination whether a Latent Condition has been encountered or found; and
[bookmark: _Ref66103273]instruct the Subcontractor as to the course it must adopt insofar as the Subcontractor's Activities are affected by the Latent Condition.
[bookmark: _Ref66103308]If the Contractor's Representative determines that a Latent Condition has been encountered or found, the Subcontractor will be entitled to:
[bookmark: _Ref463436326]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and
[bookmark: _Ref101578111][bookmark: _Ref66115846]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after the giving of the notice under paragraph (a) which arise directly from the Latent Condition and the Contractor's Representative’s instruction under paragraph (b)(ii), valued as a Variation in accordance with clause 10.3.  Such entitlement will be subject to the Subcontractor complying with clause 12.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with a Latent Condition or the Contractor's Representative’s instruction under paragraph (b)(ii), other than under paragraph (c).
[bookmark: _Toc208310412]Cleaning Up
The Subcontractor must: 
keep the Site, the Subcontract Works and the Environment clean and tidy; and
as a condition precedent to Completion, remove all rubbish, materials and plant, equipment and temporary work from the part of the Site relevant to the Subcontract Works or the Stage.
[bookmark: _Ref459893247][bookmark: _Toc208310413]Urgent Protection
The Contractor may take any action necessary to protect the Subcontract Works, other property, the Environment or to prevent or minimise risks to the health and safety of persons if:
[bookmark: _Ref101578150]this is necessary and it is not practicable to have the Subcontractor take the action; or
[bookmark: _Ref101578152]it was action which the Subcontractor should have taken but did not.
Where the Contractor takes action under this clause 6.7:
in the case of paragraph (a)(i), the reasonable costs incurred by the Contractor in taking such action will be a debt due from the Subcontractor to the Contractor; or
in the case of paragraph (a)(ii), all costs incurred by the Contractor in taking such action will be a debt due from the Subcontractor to the Contractor.
[bookmark: _Toc77319007][bookmark: _Toc77319008][bookmark: _Toc77319009][bookmark: _Toc77319010][bookmark: _Toc77319011][bookmark: _Toc208310414][bookmark: _Ref126678259]Valuable, Archaeological or Special Interest Items 
Any valuable, archaeological or special interest items found on or in the Site will, as between the parties, be the property of the Contractor. 
Where such an item is found on or in the Site, the Subcontractor must:
[bookmark: _Ref101578175]immediately give the Contractor's Representative notice in writing;
not disturb the item under any circumstances other than where such disturbance is necessary to comply with subparagraph (iii); and 
[bookmark: _Ref73558287]ensure that the item is protected until the nature of the item has been competently determined.
[bookmark: _Ref461528366]The Contractor's Representative must, within 14 days of receipt of a notice under paragraph (b)(i), instruct the Subcontractor as to the course it must adopt insofar as the Subcontractor's Activities are affected by the finding of the item. 
[bookmark: _Ref461528381]The Subcontractor will be entitled to:
[bookmark: _Ref464036613]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and 
[bookmark: _Ref464036614][bookmark: _Ref66115910]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after the giving of the notice under paragraph (b)(i) which arise directly from the finding of the item and the Contractor's Representative’s instruction under paragraph (c), valued as a Variation in accordance with clause 10.3. Such entitlement will be subject to the Subcontractor complying with clause 12.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the finding of the item or the Contractor's Representative’s instruction under paragraph (c), other than under paragraph (d)(i) and (d)(ii). 
[bookmark: _Ref101578226][bookmark: _Toc208310415]The Environment
The Subcontractor must:
ensure that in carrying out the Subcontractor's Activities:
other than to the extent identified in writing by the Contractor's Representative, it complies with all Statutory Requirements and other requirements of the Subcontract for the protection of the Environment;
[bookmark: _Ref101578212]it does not cause or contribute to any Environmental Incident;
without limiting subparagraph (ii), it does not cause or contribute to Contamination of the Site or any other land, air or water, or cause or contribute to any Contamination emanating from the Site;
it immediately notifies the Contractor's Representative of:
any non-compliance with the requirements of this clause 6.9;
any breach of a Statutory Requirement for the protection of the Environment;
any Environmental Incident; or
the receipt of any notice, order or communication received from an authority for the protection of the Environment; and
its subsubcontractors comply with the requirements in this clause 6.9; and
clean up and restore the Environment, including any Contamination or Environmental Harm arising out of or in connection with the Subcontractor's Activities or the Subcontract Works, whether or not it has complied with all Statutory Requirements and other requirements of the Subcontract for the protection of the Environment.
[bookmark: _Toc208310416]Salvaged Materials
Subject to clause 6.8, unless expressly stated to the contrary in the Subcontract, directed by the Contractor's Representative or otherwise as necessary to comply with a Defence Requirement, all materials, plant, equipment, fixtures and other things salvaged from the Site or from the Subcontract Works are the property of the Subcontractor.
[bookmark: _Ref72502322][bookmark: _Ref72502546][bookmark: _Ref72502552][bookmark: _Ref72502557][bookmark: _Toc208310417]Project Signboards
[bookmark: _Ref156957176]Clause 6.11 does not apply unless the Subcontract Particulars state that it applies.
[bookmark: _Ref76049761]The Subcontractor must provide the number of project signboards specified in the Subcontract Particulars, each of which must:
[bookmark: _Ref156957336]be in the dimensions specified in the Subcontract Particulars; and
set out:
the name of the project;
the names of the parties to the Subcontract;
the name of the Contractor's Representative;
a general description of the Subcontract Works;
a contact name and phone number (including after hours number) for the principal contractor pursuant to the WHS Legislation;
a contact name and phone number for the Subcontractor;
the Date for Completion; 
[bookmark: _Ref44919143]the location of the Site office (if any);
[bookmark: _Ref191543209][bookmark: _Ref156957382]an 'Acknowledgement of Country' in accordance with the requirements set out in the website specified in the Subcontract Particulars; and
[bookmark: _Ref44919167]any additional information: 
specified in the Subcontract Particulars; or
required by the Contractor's Representative.
The Subcontractor must, within 14 days of the commencement of the Subcontractor's Activities on Site, submit the proposed location, layout and content of the project signboards to the Contractor's Representative for approval.
Once approved by the Contractor's Representative, the Subcontractor must:
fix the project signboards in the locations approved by the Contractor's Representative;
maintain the project signboards until the last date of Completion; and
dismantle and remove the project signboards within 7 days of the last date of Completion.
[bookmark: _Ref459893272][bookmark: _Toc208310418]Measurements and Dimensions
Without limiting clause 6.2:
the Subcontractor must obtain and check all relevant measurements and dimensions on Site before proceeding with the Subcontractor's Activities; and
the layout of plant, equipment, ductwork, pipework and cabling shown in the Subcontract Works Description (if any) is to be taken as diagrammatic only and all measurements and dimension information concerning the Site required to carry out the Subcontractor's Activities must be obtained and checked by the Subcontractor.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the Subcontractor's failure to obtain and check measurements and dimension information concerning the Site as required by this clause 6.12.
[bookmark: _Toc207884351][bookmark: _Ref208309863][bookmark: _Ref208310177][bookmark: _Ref208310184][bookmark: _Ref208310258][bookmark: _Ref208310265][bookmark: _Ref208310271][bookmark: _Ref208310308][bookmark: _Toc208310419][bookmark: _Ref207698731]Method of Work Plan for Airfield Activities and Operating Airfield
Clause 6.13 does not apply unless the Subcontract Particulars state that it does apply.
Without limiting clause 8.7, as the Subcontractor's Activities or the Subcontract Works are to be carried out on or in the vicinity of an airfield, the Subcontractor must carry out the Subcontractor's Activities in accordance with, and otherwise implement, a Method of Work Plan for Airfield Activities.
The Subcontractor must ensure that the Subcontractor's Activities and the Subcontract Works do not compromise aircraft operations or the safety of aircraft.
Without limiting clause 8.9(a)(iii) and as part of the Subcontractor's Activities, the Subcontractor must liaise with the Commonwealth, the MCC Contract Administrator and the Contractor's Representative as required to co-ordinate the Subcontractor's Activities and the Subcontract Works with, and prevent interruption of, Commonwealth activities including aircraft operations and the safety of aircraft. 
[bookmark: _Ref73893840][bookmark: _Toc208310420]
CONSTRUCTION
[bookmark: _Toc208310421]Description of Subcontract Works
The Subcontractor must construct the Subcontract Works in accordance with:
the Subcontract Works Description;
if the Subcontract requires the Subcontractor to design any part of the Subcontract Works, the design prepared by the Subcontractor which the Contractor's Representative has given permission to use under clause 5.2; 
any direction of the Contractor's Representative, given or purported to be given under a provision of the Subcontract, including a Variation directed by the Contractor's Representative by a document titled "Variation Order"; and
the other requirements of the Subcontract.
The Subcontractor must, without adjustment of the Subcontract Price, provide all work or materials necessary for the Subcontractor's Activities and which a prudent, competent and experienced contractor should have realised would have been required whether or not expressly mentioned in the Subcontract Works Description or the design prepared by the Subcontractor which the Contractor's Representative has given permission to use under clause 5.2.
[bookmark: _Ref101239698][bookmark: _Toc208310422]Resolution of Ambiguities
If there is any ambiguity, discrepancy or inconsistency in the documents which make up the Subcontract: 
[bookmark: _Ref66104433]subject to paragraph (b), the order of precedence specified in the Subcontract Particulars will apply;
[bookmark: _Ref66104435]where the ambiguity, discrepancy or inconsistency is between the Subcontract Works Description and any other requirement of the Subcontract (including any other requirement of the Subcontract Works Description), the greater, higher or more stringent requirement, standard, level of service or scope (as applicable) will prevail;
irrespective of whether paragraphs (a) and (b) apply, if it is discovered by:
the Subcontractor, then the Subcontractor must promptly give the Contractor's Representative notice in writing. After receipt of a notice from the Subcontractor, the Contractor's Representative must within 14 days of receipt of the notice instruct the Subcontractor as to the course it must adopt; or
the Contractor, the Contractor’s Representative must promptly give the Subcontractor notice in writing together with an instruction as to the course it must adopt,
including, where applicable, by applying the principles in paragraphs (a) and (b) above.
[bookmark: _Toc77319020][bookmark: _Ref146687304][bookmark: _Ref146693654][bookmark: _Toc208310423]Statutory Requirements 
The Subcontractor must:
[bookmark: _Ref126675917]unless otherwise specified in the Subcontract, perform the Subcontractor's Activities so they comply with the Building Works Manual, the National Construction Code and Statutory Requirements;
apply for and obtain all Approvals, give all notices and pay all fees and other amounts necessary to perform its Subcontract obligations; and
promptly give the Contractor's Representative copies of all relevant documents (including Approvals and other notices) that any authority, body or organisation having jurisdiction over the Site, the Subcontractor's Activities or the Subcontract Works issues to the Subcontractor.
[bookmark: _Ref159934998]If the requirements with which the Subcontractor must comply under clause 7.3 change after the Award Date then:
[bookmark: _Ref73558341][bookmark: _Ref461451953]if it is discovered by:
[bookmark: _Ref73552897][bookmark: _Ref461452483]the Subcontractor, then the Subcontractor must promptly give the Contractor's Representative notice in writing. After receipt of a notice from the Subcontractor, the Contractor's Representative must within 14 days of receipt of the notice instruct the Subcontractor as to the course it must adopt insofar as the Subcontractor's Activities are affected by the change; or
[bookmark: _Ref73552701]the Contractor, then the Contractor’s Representative must promptly give the Subcontractor notice in writing together with an instruction as to the course it must adopt insofar as the Subcontractor's Activities are affected by the change;
[bookmark: _Ref461452546]subject to subparagraph (iii), the Subcontractor will be entitled to:
[bookmark: _Ref464037591]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and 
[bookmark: _Ref464037608][bookmark: _Ref462908907]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after the giving of the notice under subparagraph (i) which arise directly from the change and the Contractor's Representative’s instruction under subparagraphs (i)A or B, valued as a Variation in accordance with clause 10.3. Such entitlement will be subject to the Subcontractor complying with clause 12; and
[bookmark: _Ref463438477]the Subcontract Price will be decreased by any saving made by the Subcontractor which arise directly from the change and the Contractor's Representative’s instruction under subparagraph (i), valued by the Contractor's Representative as a Variation in accordance with clause 10.3. 
[bookmark: _Ref159935015]To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the change or the Contractor's Representative’s instruction under paragraph (b)(i), other than under paragraphs (b)(ii)A and B. 
[bookmark: _Toc464498050][bookmark: _Ref100628093][bookmark: _Toc208310424]Subcontracting
[bookmark: _Ref74030198]No part of the Subcontractor's Activities may be subcontracted without the prior written approval of the Contractor's Representative.
Where the Subcontractor receives approval in accordance with paragraph (a) or where Provisional Sum Work is to be performed under clause 7.5, it must ensure that each subsubcontract contains provisions as required by the Subcontract.
The Subcontractor remains fully responsible for the Subcontractor's Activities notwithstanding the Subcontractor has subcontracted the performance of any part of the Subcontractor's Activities.
[bookmark: _Ref126994690]The Subcontractor must, prior to Completion, procure and provide the Contractor with the warranties specified in the Subcontract Particulars from the relevant subsubcontractor. These warranties must be in favour of the Commonwealth and the Contractor and in the form of the Collateral Warranty and for the minimum warranty period stated in the Subcontract Particulars. 
No Collateral Warranty will be construed in any way to modify or limit any of the rights, powers or remedies of the Commonwealth or the Contractor against the Contractor or the Subcontractor (as the case may be) under the Subcontract or otherwise at law or in equity. 
If the Subcontractor is unable to or fails for any reason to provide any Collateral Warranty required by the Subcontract:
the Subcontractor is deemed to have provided the Collateral Warranty itself on like terms;
[bookmark: _Ref459893339]the Commonwealth or the Contractor (as the case may be) will be entitled to elect to take an assignment of all the right, title and interest in the Subcontractor's rights against the subsubcontractor in relation to the Subcontractor's Activities; and
for the purposes of subparagraph (ii), the Subcontractor irrevocably appoints the Contractor as its lawful attorney to execute any instrument necessary to give effect to the assignment.
No assignment under this clause 7.4 will be construed in any way to modify or limit any of the rights, powers or remedies of the Commonwealth or the Contractor against the Subcontractor or the subsubcontractor under the Subcontract or otherwise at law or in equity.
[bookmark: _Ref458527856]The Subcontractor must, if requested by the Contractor's Representative:
execute;
procure the relevant subsubcontractor to execute; and
deliver to the Contractor's Representative,
a Subsubcontractor Deed of Covenant or Consultant Deed of Covenant (as the case may be), duly completed with all relevant particulars, as a condition precedent to seeking the prior written approval of the Contractor's Representative under paragraph (a).
No Subsubcontractor Deed of Covenant or Consultant Deed of Covenant will be construed in any way to modify or limit any of the rights, powers or remedies of the Contractor against the Subcontractor whether under the Subcontract or otherwise.
[bookmark: _Toc464498057][bookmark: _Ref74030218][bookmark: _Toc208310425]Provisional Sum Work
Provisional Sum Work must be performed under subsubcontracts entered into by the Subcontractor.
After the Contractor's Representative:
gives an instruction to proceed with the Provisional Sum Work; and
either: 
provides the design for the Provisional Sum Work; or 
gives permission under clause 5.2 to use the design prepared by the Subcontractor for the Provisional Sum Work, 
the Subcontractor must:
invite tenders from the number of persons directed by the Contractor's Representative, each of whom must be approved by the Contractor's Representative;
give copies of each tender to the Contractor's Representative; and
enter into a subsubcontract with a tenderer on the basis of value for money as directed by the Contractor's Representative.
After the Subcontractor is directed to enter into a subsubcontract for Provisional Sum Work:
[bookmark: _Ref191892197]the Subcontract Price will, if the amount tendered by the tenderer with whom the Subcontractor is directed to enter into a subsubcontract is more or less than the amount specified in the Subcontract Particulars for the Provisional Sum Work, be increased or decreased (as the case may be) by the amount of the difference with no allowance for overhead and profit; and
any Variation to that work will be dealt with under clause 10.
[bookmark: _Ref146686295][bookmark: _Toc208310426]Imported Items 
Clause 7.6 does not apply unless the Subcontract Particulars state that it applies. 
The Subcontract Price will be adjusted in respect of any imported item required for the Subcontract Works as specified in the Subcontract Particulars for which there has been an exchange rate fluctuation between the rate:
[bookmark: _Ref66211561]lodged by the Subcontractor as set out in its tender for the Subcontractor's Activities as set out in the Subcontract Particulars; and
prevailing at the date upon which the Subcontractor pays the applicable subsubcontractor for the imported item.
In these circumstances, the Subcontract Price will be adjusted by the difference in the cost of the imported item (in Australian dollars) calculated using the information lodged by the Subcontractor in its tender as set out in the Subcontract Particulars on the basis of the exchange rate:
[bookmark: _Ref114399297]so lodged by the Subcontractor in its tender; and
[bookmark: _Ref114399277]prevailing at the date upon which the Subcontractor makes a payment to the applicable subsubcontractor for the imported item.
The exchange rate in paragraph (c)(ii) will be that quoted by the same bank from which the exchange rate in paragraph (c)(i) was obtained. 
Any imported items (whether subject to adjustment under clause 7.6 or not) will not be subject to adjustment for rise and fall in costs. 
[bookmark: _Ref66118471][bookmark: _Toc208310427]Pandemic Adjustment Event
[bookmark: _Ref36713129][bookmark: _Ref96359737]If either party considers that there has been a Pandemic Adjustment Event, then the party discovering it must promptly give the Contractor's Representative and the other party notice in writing, together with detailed particulars of the relevant event and such other information as the Contractor's Representative may require.
The Contractor's Representative must, within 14 days of receipt of a notice under paragraph (a), notify the Subcontractor of its determination whether a Pandemic Adjustment Event has occurred.
[bookmark: _Ref36713287]Where the Contractor's Representative has determined a Pandemic Adjustment Event has occurred, the Contractor's Representative may, without being under any obligation to do so, instruct the Subcontractor as to the course it must adopt insofar as the Subcontractor's Activities are affected by the Pandemic Adjustment Event, including to prepare (and thereafter comply with) a plan satisfactory to the Contractor's Representative specifying the steps that the Subcontractor will implement to avoid, mitigate, resolve and otherwise manage the effects of the Pandemic on the Subcontractor's Activities and the Subcontract Works. 
[bookmark: _Ref66115977]If a Pandemic Adjustment Event occurs:
[bookmark: _Ref36713374]subject to paragraph (f), the Subcontractor will be entitled to:
an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and 
[bookmark: _Ref36713194]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after the giving of the notice under paragraph (a) which arise directly from the Pandemic Adjustment Event or any instruction of the Contractor's Representative under paragraph (c), as determined by the Contractor's Representative; 
[bookmark: _Ref95980981]subject to paragraph (f), the Subcontract Price will be decreased by any savings made (or which would have been made if the Subcontractor had taken all reasonable steps to maximise savings) by the Subcontractor which arise directly from the Pandemic Adjustment Event or any instruction of the Contractor's Representative under paragraph (c), as determined by the Contractor's Representative; and 
the Subcontractor must comply with any direction of the Contractor's Representative in relation to the Pandemic Adjustment Event.
To the extent permitted by law: 
[bookmark: _Ref95980882]the entitlement of the parties in respect of a Pandemic Adjustment Event will be determined solely under this clause 7.7; and
without limiting subparagraph (i), the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with a Pandemic Adjustment Event or any instruction of the Contractor's Representative under paragraph (c), other than under paragraph (d)(i). 
[bookmark: _Ref43878520]The Contractor's Representative:
will reduce any entitlement the Subcontractor would have otherwise had under paragraph (d)(i)B to the extent that the Subcontractor has failed to take all reasonable steps to:
avoid or overcome any adverse effects of the Pandemic Adjustment Event (including by complying with its obligations under the Subcontract); or
minimise any additional cost to the Contractor in respect of the Pandemic Adjustment Event; and
will take into account, for the purposes of paragraph (d)(ii), the extent that the Subcontractor has failed to take all reasonable steps to maximise any savings to the Contractor in respect of the Pandemic Adjustment Event.
[bookmark: _Ref73893859][bookmark: _Toc208310428]
QUALITY
[bookmark: _Toc65848549][bookmark: _Ref156997032][bookmark: _Toc208310429]Workmanship, Materials and Other Requirements
The Subcontractor must in carrying out the Subcontractor's Activities:
use workmanship of the highest standard which is fit for its intended purpose;
use first quality new materials which comply with the requirements of the Subcontract or, if not fully described in the Subcontract, are fit for their intended purpose and consistent with the nature and character of the Subcontract Works; and
[bookmark: _Ref66110498]comply with the requirements of the Subcontract and, to the extent they are not inconsistent, the requirements of the Building Works Manual, the National Construction Code and all relevant standards of Standards Australia.
[bookmark: _Ref156958473][bookmark: _Toc208310430][bookmark: _Ref101239707]Quality Assurance
The Subcontractor: 
[bookmark: _Ref46740651]must implement the quality assurance process, system or framework in its Quality Plan;
[bookmark: _BPDC_LN_INS_3251][bookmark: _BPDC_PR_INS_3252][bookmark: _Ref41901886][bookmark: _BPDC_LN_INS_3249][bookmark: _BPDC_PR_INS_3250][bookmark: _BPDC_LN_INS_3247][bookmark: _BPDC_PR_INS_3248][bookmark: _BPDC_LN_INS_3245][bookmark: _BPDC_PR_INS_3246][bookmark: _BPDC_LN_INS_3243][bookmark: _BPDC_PR_INS_3244][bookmark: _BPDC_LN_INS_3241][bookmark: _BPDC_PR_INS_3242]without limiting clause 5.7, must allow the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor's Representative or anyone else acting on behalf of the Contractor or the Commonwealth access to the quality assurance process, system or framework of the Subcontractor and its subsubcontractors so as to enable auditing or other monitoring; and
without limiting the Contractor's obligations to the Commonwealth under the Managing Contractor Contract or otherwise at law or in equity, will not be relieved from compliance with any of its obligations under the Subcontract or otherwise at law or in equity as a result of:
the implementation of, and compliance with, the quality assurance requirements of the Subcontract;
any direction by the Contractor's Representative or the MCC Contract Administrator concerning the Subcontractor's quality assurance process, system or framework or its compliance or non-compliance with the process, system or framework;
any audit or other monitoring by the Contractor's Representative or the MCC Contract Administrator, or anyone else acting on behalf of the Contractor or the Commonwealth, of the Subcontractor's compliance with the quality assurance process, system or framework; or
any failure by the Contractor's Representative or the MCC Contract Administrator, or anyone else acting on behalf of the Contractor or Commonwealth, to detect any Subcontractor's Activities or aspects of the Subcontract Works which are not in accordance with the requirements of the Subcontract including where any such failure arises from any negligence on the part of the Contractor's Representative, the MCC Contract Administrator or other person.
[bookmark: _Ref459892944][bookmark: _Ref459897012][bookmark: _Ref459897302][bookmark: _Ref459897540][bookmark: _Ref459897850][bookmark: _Ref459898383][bookmark: _Toc208310431]Inspections and Tests
[bookmark: _Ref66115993]The Subcontractor must carry out all inspections and tests required by the Subcontract or directed by the Contractor's Representative. All inspections and tests are to be carried out in accordance with the procedure specified in the Subcontract (or if not so specified, as reasonably directed by the Contractor's Representative). If the Contractor's Representative directs the Subcontractor to carry out an inspection or test which:
is not otherwise required by the Subcontract; or
does not relate to work in respect of which the Contractor's Representative gave a direction under clause 8.4 or 8.5,
and the results of the inspection or test show that the work is in accordance with the Subcontract, the Subcontractor will be entitled to have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor which arise directly from the inspection or test as determined by the Contractor's Representative. Such entitlement will be subject to the Subcontractor complying with clause 12.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the inspection or test, other than under this clause 8.3. 
[bookmark: _Ref73891885][bookmark: _Ref101578418][bookmark: _Toc208310432]Non-Complying Activities Before Completion
If, prior to the date of Completion, the Contractor's Representative discovers or believes that any part of the Subcontractor's Activities is not in accordance with the Subcontract, the Contractor's Representative may give the Subcontractor a written direction specifying the non-conformance and:
[bookmark: _Ref101578511]requiring the Subcontractor to correct the non-conformance or carry out a Variation, and specifying the time within which either must occur; or
[bookmark: _Ref101578562]advising the Subcontractor that the Contractor will accept the work despite the non-conformance.
If a direction is given under paragraph (a)(i), the Subcontractor:
[bookmark: _Ref460420385]must correct the non-conformance or carry out the Variation within the time specified in the Contractor's Representative's direction; and
[bookmark: _Ref473796346][bookmark: _Ref101578653]if the Subcontractor is not responsible for the non-conformance, will be entitled to:
[bookmark: _Ref463602433]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and 
[bookmark: _Ref464038542][bookmark: _Ref66105807]have the Subcontract Price increased for correcting the non-conformance or carrying out the Variation, as determined by the Contractor's Representative. Such entitlement will be subject to the Subcontractor complying with clause 12.
If the Subcontractor fails to comply with paragraph (a)(i), the Contractor may (in its absolute discretion and without prejudice to any other rights it may have) itself correct, or engage an Other Contractor to correct, the non-conformance and the cost of such correction will be a debt due from the Subcontractor to the Contractor.
[bookmark: _Ref66119030]If a direction is given under paragraph (a)(ii) and the Subcontractor is responsible for the non-conformance, the Subcontract Price will be reduced by the amount determined by the Contractor's Representative which represents the cost of correcting the non-conformance.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the non-conformance other than under paragraph (b)(ii)A and B. 
[bookmark: _Ref101578989][bookmark: _Ref101581274][bookmark: _Ref101581275][bookmark: _Toc208310433]Defects Liability Period
After the date of Completion the Contractor's Representative may, in respect of any defect or omission in the Subcontract Works or a Stage which existed prior to the date of Completion or becomes apparent during a Defects Liability Period, give the Subcontractor a written direction specifying the defect or omission and:
[bookmark: _Ref101578579]requiring the Subcontractor to correct the defect or omission or to carry out a Variation, and specifying the time within which either must occur; or
[bookmark: _Ref459893500]advising the Subcontractor that the Contractor will accept the work despite the defect or omission.
[bookmark: _Ref66106065]If a direction is given under paragraph (a)(i), the Subcontractor:
[bookmark: _Ref458528361]must correct the defect or omission or carry out the Variation within the time specified in the Contractor's Representative's direction, but at times and in a manner which cause as little inconvenience to the occupants of the Subcontract Works or the Stage as is reasonably possible; and
[bookmark: _Ref464038727][bookmark: _Ref72498644]if the Subcontractor is not responsible for the defect or omission, will be entitled to have the Subcontract Price increased for correcting the defect or omission or carrying out the Variation, as determined by the Contractor's Representative. Such entitlement will be subject to the Subcontractor complying with clause 12.
[bookmark: _Ref50638066][bookmark: _Ref66118755]If the Subcontractor fails to comply with paragraph (a)(i), the Contractor may (in its absolute discretion and without prejudice to any other rights it may have) itself engage an Other Contractor to correct the defect or omission and the cost of such correction will be a debt due from the Subcontractor to the Contractor. 
[bookmark: _Ref159927718]If a direction is given under paragraph (a)(ii) and the Subcontractor is responsible for the defect or omission, the Subcontract Price will be reduced by the amount determined by the Contractor's Representative which represents the cost of correcting the defect or omission.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the defect or omission, other than under paragraph (b)(ii). 
[bookmark: _Ref459897020][bookmark: _Ref459897311][bookmark: _Ref459897551][bookmark: _Ref459897858][bookmark: _Ref459898395][bookmark: _Toc208310434][bookmark: _Toc16493327][bookmark: _Ref72334964][bookmark: _Toc81927538]Records and Reports
Without limiting clauses 8.4 and 8.5, the Subcontractor must maintain adequate records of all calls, attendances, recommendations and actions taken in respect of all non-conformances, defects and omissions.
The Subcontractor must provide a report to the Contractor's Representative in a form satisfactory to the Contractor's Representative:
before the date of Completion: 
with its reports under clause 2.6 (if clauses 2.5 and 2.6 apply); and
as a condition precedent to Completion; and
after the date of Completion: 
with its reports under clause 2.6 (if clauses 2.5 and 2.6 apply); and
within 14 days of the end of the Defects Liability Period for the Subcontract Works or a Stage,
which sets out:
details of all calls, attendances, recommendations and actions taken in respect of each non-conformance, defect or omission;
recommendations for the future maintenance of the Subcontract Works; 
any work health and safety matters; and
[bookmark: _Ref459896094]any other matters specified in the Subcontract Particulars or required by the Contractor's Representative.
[bookmark: _Ref184439106][bookmark: _Toc208310435]Project Plans
[bookmark: _Ref188262741]The Subcontractor:
[bookmark: _Ref72477421]must carry out the Subcontractor's Activities in accordance with, and otherwise implement, the Project Plans; and
[bookmark: _Ref184440242]for the purposes of subparagraph (i), must:
[bookmark: _Ref188262746]prepare Project Plans based, where applicable, on the draft Project Plans lodged by the Subcontractor in its tender for the Subcontractor's Activities, and otherwise in accordance with the requirements of the Subcontract, and submit them to the Contractor's Representative so as to ensure that there is no delay or disruption to the Subcontractor's Activities and in any event no later than the number of days specified in the Subcontract Particulars after the Award Date for each Project Plan;
[bookmark: _Ref310461571]not commence any of the Subcontractor's Activities to which any Project Plan applies, unless the Contractor's Representative has had the number of days specified in the Subcontract Particulars for each Project Plan to review the Project Plan and has not rejected the Project Plan;
if any Project Plan is rejected, submit an amended Project Plan to the Contractor's Representative;
[bookmark: _Ref310461572]in any event, finalise each Project Plan so as to ensure that there is no delay or disruption to the Subcontractor's Activities and in any event in accordance with the requirements of the Subcontract to the satisfaction of the Contractor's Representative;
[bookmark: _Ref460325147]after each Project Plan has been finalised:
regularly review, update and amend each Project Plan in accordance with the process set out in each Project Plan (and otherwise at least on each anniversary of the Award Date); 
[bookmark: _BPDC_LN_INS_3312][bookmark: _BPDC_PR_INS_3313]update or amend a Project Plan on request of the Contractor's Representative; and
continue to correct any defects in or omissions from a Project Plan (whether identified by the Contractor's Representative or the Subcontractor),
and submit an updated or amended Project Plan to the Contractor's Representative, after which:
the Subcontractor must continue to comply with the requirements of the then current Project Plan until the process in subparagraph (ii) has been completed in respect of the updated or amended Project Plan; and
subsubparagraphs B - E will apply (to the extent applicable); and
document and maintain detailed records of all:
reviews, updates, amendments and submissions of each Project Plan;
audits or other monitoring of each Project Plan; and
training and awareness programs and communications provided to Subcontractor and subsubcontractor personnel in respect of each Project Plan (including each updated or amended Project Plan).
The Contractor must promptly provide the Subcontractor with a copy of amendments to any Contractor's Project Plan insofar as they are relevant to the Subcontractor's Activities or a Project Plan.
The Subcontractor will not be relieved from compliance with any of its obligations under the Subcontract or otherwise at law or in equity as a result of:
the implementation of, and compliance with, the requirements of any Project Plan;
any direction by the Contractor's Representative concerning a Project Plan or the Subcontractor's compliance or non‑compliance with a Project Plan;
any audit or other monitoring by the Contractor's Representative or anyone else acting on behalf of the Contractor of the Subcontractor's compliance with a Project Plan; or
any failure by the Contractor's Representative, or anyone else acting on behalf of the Contractor, to detect any defect in or omission from a Project Plan including where any such failure arises from any negligence on the part of the Contractor's Representative or other person.
[bookmark: _Ref458528429][bookmark: _Ref458706216][bookmark: _Toc208310436]HOTO Process
Without limiting clause 8.9(a)(iii), the Subcontractor must:
[bookmark: _Ref460325451]fully co-operate with the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor's Representative and Other Contractors, and take all steps necessary to ensure the timely, efficient, comprehensive and smooth completion of the HOTO Process; and
without limiting paragraph (a):
carry out all Subcontractor HOTO Obligations;
ensure that all Subcontractor HOTO Obligations are carried out within any applicable timeframe prescribed by, or determined in accordance with, the HOTO Requirements;
comply with:
all applicable HOTO Requirements; and
all commissioning, handover and takeover requirements described in the Subcontract including the requirements in Annexure 1;
as and when required by the Contractor's Representative, provide the Contractor with such other specific assistance as may be required by the Contractor to facilitate the timely, efficient, comprehensive and smooth completion of the HOTO Process; and 
as and when required by the Contractor's Representative, meet with the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor's Representative and Other Contractors for the purpose of ensuring that the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor's Representative and Other Contractors have sufficient Project Documents to enable each of them to:
occupy, use, operate and maintain the Subcontract Works or the Stage; and 
perform such other activities as may be required by the Contractor or the Commonwealth in respect of the Subcontract Works or the Stage.
[bookmark: _Ref309825601][bookmark: _Ref309825684][bookmark: _Ref309826940][bookmark: _Toc208310437]Work Health and Safety
The Subcontractor must:
ensure that in carrying out the Subcontractor's Activities:
it complies with all Statutory Requirements and other requirements of the Subcontract in respect of work health and safety, including the applicable WHS Legislation;
[bookmark: _Ref309825556]where the applicable WHS Legislation does not prescribe a duty referred to in this Subcontract as one the Subcontractor must comply with, it complies with the duty contained in the Commonwealth WHS Legislation;
[bookmark: _Ref41897398]it complies with the duty under the WHS Legislation to consult, co-operate and co-ordinate activities with all other persons who have a work health and safety duty in relation to the same matter;
[bookmark: _Ref36739233]it complies with the duty under the WHS Legislation to notify the relevant regulator immediately upon becoming aware that a notifiable incident (within the meaning of the WHS Legislation) has occurred arising out of its business or undertaking; and
it complies with the duty under the WHS Legislation to, where a notifiable incident has occurred, ensure, so far as is reasonably practicable, that the site where the notifiable incident has occurred is not disturbed until an inspector arrives or any earlier time that an inspector directs, unless:
it is to assist an injured person or remove a deceased person; 
it is to make the area safe or to minimise the risk of a further notifiable incident; or 
the relevant regulator/ inspector has given permission to disturb the site;
[bookmark: _Ref459895754]without limiting the Subcontractor's obligations under the Subcontract or otherwise at law or in equity, notify the MCC Contract Administrator and the Contractor's Representative in respect of:
[bookmark: _Ref450032843]notifiable incidents within the meaning of the WHS Legislation, immediately; 
[bookmark: _BPDC_LN_INS_3360][bookmark: _BPDC_PR_INS_3361][bookmark: _Ref449089107]work health and safety incidents or accidents (which are not notifiable incidents) where the nature of the incident or accident indicates a potential systemic failure to identify hazards and manage risks to health and safety, so far as is reasonably practicable, within 24 hours of the incident or accident occurring; and 
[bookmark: _BPDC_LN_INS_3358][bookmark: _BPDC_PR_INS_3359][bookmark: _Ref450125977]all other work health and safety matters arising out of or in connection with the Subcontractor's Activities and the Subcontract Works, including the occurrence of any other incident or accident (not required to be reported in accordance with subparagraphs (i) or (ii)), in the reports under clause 2.6 (if clauses 2.5 and 2.6 apply); 
[bookmark: _BPDC_LN_INS_3356][bookmark: _BPDC_PR_INS_3357][bookmark: _Ref449088999]for the purposes of paragraphs (a)(iv) and (b) above, in respect of any notifiable incident:
[bookmark: _BPDC_LN_INS_3354][bookmark: _BPDC_PR_INS_3355]immediately provide the MCC Contract Administrator and the Contractor's Representative with a copy of the notice required to be provided to the relevant Commonwealth, State or Territory regulator;
[bookmark: _BPDC_LN_INS_3352][bookmark: _BPDC_PR_INS_3353]promptly provide the MCC Contract Administrator and the Contractor's Representative with a copy of all witness statements and the investigation report relating to the notifiable incident;
[bookmark: _BPDC_LN_INS_3350][bookmark: _BPDC_PR_INS_3351]promptly provide the MCC Contract Administrator and the Contractor's Representative with copies of any notice(s) or other documentation issued by the relevant Commonwealth, State or Territory regulator; and
[bookmark: _BPDC_LN_INS_3348][bookmark: _BPDC_PR_INS_3349][bookmark: _Ref301341659]within 10 days of the date of notification to the relevant Commonwealth, State or Territory regulator, provide the MCC Contract Administrator and the Contractor's Representative with a summary of the related investigations, actions to be taken and any impact on the Subcontract that may result from the notifiable incident;
if applicable, maintain accreditation under the WHS Accreditation Scheme at all times whilst carrying out the Subcontractor's Activities and comply with all conditions of the WHS Accreditation Scheme;
carry out the Subcontractor's Activities safely and in a manner that does not put the health and safety of persons at risk;
carry out the Subcontractor's Activities in a manner that protects property;
comply with any direction issued by the MCC Contract Administrator or the Contractor's Representative to change its manner of working or to cease working if the MCC Contract Administrator or the Contractor's Representative reasonably considers there is a risk to the health and safety of people or damage to property arising from the Subcontractor's Activities; 
[bookmark: _Ref459895766][bookmark: _Ref310263915]institute systems to:
obtain regular written assurances from each Other Contractor and subsubcontractor about their ongoing compliance with the WHS Legislation; and
provide, in a format specified by the Contractor's Representative, the written assurances regarding the Subcontractor's ongoing compliance with the WHS Legislation:
[bookmark: _Ref207966543]on a monthly basis in the reports under clause 2.6 (if clauses 2.5 and 2.6 apply);
on a quarterly basis (when requested by the Contractor's Representative); and
as otherwise directed by the Contractor's Representative;
provide the written assurances obtained under paragraph (h) to the Contractor's Representative in accordance with paragraph (h); 
[bookmark: _BPDC_LN_INS_3332][bookmark: _BPDC_PR_INS_3333]without limiting the Subcontractor's obligations under the Subcontract or otherwise at law or in equity, within 10 days of receipt provide to the Contractor's Representative copies of all:
[bookmark: _BPDC_LN_INS_3330][bookmark: _BPDC_PR_INS_3331]formal notices and written communications issued by a regulator or agent of the regulator under or in compliance with the applicable WHS Legislation to the Subcontractor or subsubcontractor relating to work health and safety matters; 
[bookmark: _BPDC_LN_INS_3328][bookmark: _BPDC_PR_INS_3329]formal notices issued by a health and safety representative of the Subcontractor or subsubcontractor, under or in compliance with the applicable WHS Legislation; and
[bookmark: _BPDC_LN_INS_3326][bookmark: _BPDC_PR_INS_3327]formal notices, written communications and written undertakings given by the Subcontractor or subsubcontractor to the regulator or agent of the regulator under or in compliance with the applicable WHS Legislation,
arising out of or in connection with the Subcontractor’s Activities or the Subcontract Works;
exercise a duty of the utmost good faith to the Contractor and the Commonwealth in carrying out the Subcontractor's Activities to enable the Contractor and the Commonwealth to discharge their duties under the WHS Legislation; 
ensure all subsubcontracts include provisions equivalent to the obligations of the Subcontractor in clause 8.9;
[bookmark: _Ref310263944]ensure that, if any Statutory Requirement requires that a:
person:
be authorised or licensed (in accordance with the WHS Legislation) to carry out any work at that workplace, that person is so authorised or licensed, and complies with any conditions of such authorisation or licence; or
has prescribed qualifications or experience, or if not, is to be supervised by a person who has prescribed qualifications or experience (as defined in the WHS Legislation), that person has the required qualifications or experience or is so supervised; or
workplace, plant or substance (or design), or work (or class of work) be authorised or licensed, that workplace, plant or substance, or work is so authorised or licensed;
not direct or allow a person to carry out work, or use plant or a substance at a workplace unless the authorisation, licensing, prescribed qualifications or experience required by any Statutory Requirement and paragraph (m) are met; 
immediately notify the Contractor’s Representative and the MCC Contract Administrator giving full particulars, so far as they are known to it, upon becoming aware of any intention on the part of a regulatory authority to cancel, revoke, suspend or amend an authorisation relating to work health and safety;
without limiting the Subcontractor's obligations under the Subcontract (including paragraph (c) in respect of notifiable incidents) or otherwise at law or in equity, within 10 days of a request by the Contractor's Representative, the MCC Contract Administrator or anyone else acting on behalf of the Contractor or the Commonwealth, provide all information or copies of documentation held by the Subcontractor or a subsubcontractor to the Contractor's Representative, the MCC Contract Administrator or anyone else acting on behalf of the Contractor or the Commonwealth to enable the Contractor and the Commonwealth to comply with their respective obligations under the WHS Legislation;
if requested by the Contractor's Representative or required by the WHS Legislation, produce evidence of any Approvals including any authorisations, licences, registrations, prescribed qualifications or experience, or any other information relevant to work health and safety to the satisfaction of the Contractor's Representative before the Subcontractor or any subsubcontractor commences such work; 
[bookmark: _Ref450160399]where the Subcontractor is a supplier, manufacturer, designer or importer for the purposes of the WHS Legislation, provide to the Contractor's Representative as a condition precedent to Completion and before the expiry of the Defects Liability Period information concerning: 
[bookmark: _BPDC_LN_INS_3322][bookmark: _BPDC_PR_INS_3323][bookmark: _Ref450126286]the purpose for which any plant, structure or substance (as defined in the WHS Legislation) has been designed or manufactured; 
[bookmark: _BPDC_LN_INS_3320][bookmark: _BPDC_PR_INS_3321]the results of any calculations, analysis, testing or examination carried out concerning the safety of the plant, substances or structures referred to in subparagraph (i) (and the risks to the health and safety of persons); and
[bookmark: _BPDC_LN_INS_3318][bookmark: _BPDC_PR_INS_3319]any conditions necessary to ensure the plant, substances or structures are without risks to health and safety when used for the purpose for which they were designed or manufactured;
if the Subcontractor is responsible for design, ensure that any design prepared under clause 5.1 eliminates or minimises the need for any hazardous manual tasks to be carried out in connection with a plant or structure; 
[bookmark: _Ref156550767][bookmark: _Ref158376716]ensure that it: 
reviews the Asbestos Management Plan and the Defence Asbestos Register prior to commencing any physical construction works at the Site; and
complies with the Asbestos Management Plan at all times whilst carrying out the Subcontractor's Activities and the Subcontract Works, including by:
ensuring its subsubcontractors and personnel have access to and review the Asbestos Management Plan and the Defence Asbestos Register, prior to commencing any physical construction works at the Site;
ensuring it engages appropriately licensed Asbestos removalist subsubcontractors to carry out any Asbestos Related Activities; 
maintaining records of all Asbestos training provided to all subsubcontractors and personnel and providing these to the Contractor's Representative upon request; and
promptly providing the Contractor's Representative with:
all documentation associated with Asbestos Related Activities (including clearance certificates, air monitoring results and tip fee receipts); and
all relevant information confirming all instances of Asbestos Related Activities;
not use Asbestos or ACM in carrying out the Subcontractor's Activities; 
not use, install or incorporate Asbestos or ACM into the Subcontract Works;
[bookmark: _Ref459281271][bookmark: _Ref458072712]provide a certificate to the Contractor's Representative in a form satisfactory to the Contractor's Representative as a condition precedent to Completion which states that: 
all materials, goods, products, equipment and plant (including any imported materials, goods, products, equipment and plant) used, installed or incorporated into the Subcontract Works are entirely (meaning 100%) free of Asbestos and ACM; and
the Subcontractor has otherwise complied with all Statutory Requirements in relation to Asbestos and ACM in carrying out the Subcontractor's Activities and the Subcontract Works; 
[bookmark: _Ref456892692]without limiting paragraph (w), if any imported materials, goods, products, equipment and plant have or has been used, installed or incorporated into the Subcontract Works, the Subcontractor must provide to the Contractor's Representative as a condition precedent to Completion: 
sample test reports; and
test report information, in the form of an analysis certificate from a NATA accredited laboratory or an equivalent international laboratory (listed at the NATA website) accredited for the relevant test method,
in relation to the imported materials, goods, products, equipment or plant which have or has been used, installed or incorporated into the Subcontract Works; and
if the Subcontractor is a designer of a structure or part of a structure for the purposes of the WHS Legislation, the Subcontractor must provide to the Contractor's Representative, with each submission of its design under clause 5.1, a written report that specifies the hazards relating to the design of the structure (or part) which, as far as the Subcontractor is reasonably aware: 
create a risk to health or safety to those carrying out construction work on the structure (or part); and 
are associated only with that particular design.
[bookmark: _Ref73893868][bookmark: _Ref156915897][bookmark: _Toc208310438]
TIME
[bookmark: _Toc208310439]Progress
[bookmark: _Ref101579862]The Subcontractor must regularly and diligently progress the Subcontractor's Activities.
[bookmark: _Ref100627771][bookmark: _Toc208310440]Programming
The Contractor must:
on the Award Date, provide the Subcontractor with a copy of the Contractor's Program insofar as it is relevant to the Subcontractor's Activities; and
[bookmark: _Ref126676350]thereafter, promptly provide the Subcontractor with a copy of amendments to the Contractor's Program insofar as they are relevant to the Subcontractor's Activities.
[bookmark: _Ref101581173]The Subcontractor must:
within 14 days of the Award Date prepare a program of the Subcontractor's Activities which must contain such details required by the Subcontract or which the Contractor's Representative reasonably directs;
[bookmark: _Ref73464394][bookmark: _Ref460319962]update the program periodically, at least at intervals of no less than that specified in the Subcontract Particulars to record and take account of: 
actual progress of the Subcontractor's Activities to the date which is two working days prior to the date on which the update is provided;
changes to the program and the Contractor's Program; and
delays which may have occurred or which are likely to occur, including any for which the Subcontractor is granted an extension of time under clause 9.5;
give the Contractor's Representative copies of all programs; and
[bookmark: _Ref73464417]provide all programs in a format compatible with the software specified in the Subcontract Particulars.
The Contractor's Representative may review and comment on any program given under this clause 9.2.
Any review of, comment upon, or any failure to review or comment upon, a program by the Contractor's Representative will not:
[bookmark: _Ref101580719]relieve the Subcontractor from or alter its obligations under the Subcontract, especially (without limitation) the obligation to achieve Completion of the Subcontract Works or each Stage by the relevant Date for Completion;
evidence or constitute a direction by the Contractor's Representative to accelerate, disrupt, prolong or vary any, or all, of the Subcontractor's Activities; or
affect the time for the performance of the Contractor's or Contractor's Representative's Subcontract obligations, nor oblige the Contractor or Contractor's Representative to do anything earlier than is necessary to enable the Subcontractor to achieve Completion of the Subcontract Works or each Stage by the relevant Date for Completion.
[bookmark: _Toc208310441]Time for Completion
The Subcontractor must achieve Completion of the Subcontract Works or each Stage by the relevant Date for Completion. 
The Subcontractor may, if it chooses, accelerate progress and reach Completion of the Subcontract Works or a Stage before the relevant Date for Completion. 
If the Subcontractor chooses to accelerate progress neither the Contractor, the Contractor's Representative nor any other person will be obliged to do or not do anything to enable the Subcontractor to reach Completion of the Subcontract Works or each Stage before the relevant Date for Completion and doing or failing to do anything is not an act or omission by the Contractor, the Contractor's Representative or a person for whom the Contractor is responsible.
The time for performance of the Contractor's or Contractor's Representative's obligations is not affected by the Subcontractor's decision to accelerate.
[bookmark: _Ref73891939][bookmark: _Ref464034075][bookmark: _Toc208310442]Delays Entitling Claim for Extension of Time
If the Subcontractor has been delayed in carrying out the Subcontractor's Activities:
[bookmark: _Ref66107131]prior to the Date for Completion of the Subcontract Works or a Stage, by an Act of Prevention or a cause specified in the Subcontract Particulars in a manner which has delayed, or is likely to delay, the Subcontractor in achieving Completion of the Subcontract Works or the Stage; or 
[bookmark: _Ref66107135]after the Date for Completion, of the Subcontract Works or a Stage, by an Act of Prevention in a manner which has delayed, or is likely to delay, the Subcontractor in achieving Completion of the Subcontract Works or the Stage,
the Subcontractor may claim an extension of time to the Date for Completion.
To claim an extension of time to the Date for Completion of the Subcontract Works or a Stage the Subcontractor must submit a written claim to the Contractor's Representative:
not later than 28 days after the commencement of the delay to the carrying out of the Subcontractor's Activities; and
which gives detailed particulars of the delay and states the number of days' extension of time claimed.
[bookmark: _Ref101239722][bookmark: _Toc208310443]Extension of Time
[bookmark: _Ref156916283]Subject to paragraph (c), the relevant Date for Completion will be extended:
[bookmark: _Ref101578877][bookmark: _Ref163138103][bookmark: _Ref156916288]where the Subcontractor has made a written claim in accordance with clause 9.4 and the Subcontractor will be delayed in the manner set out in clause 9.4(a)(i) or clause 9.4(a)(ii), by a reasonable period determined by the Contractor's Representative and notified to the parties within 21 days after the later of the Subcontractor's claim under clause 9.4 or the end of the effects of the delay; and
[bookmark: _Ref101578780]by any period specified in a notice to the Subcontractor by the Contractor who may (in its absolute discretion) by such a notice unilaterally extend the Date for Completion for the Subcontract Works or a Stage.
In determining a reasonable period under paragraph (a)(i), the Contractor's Representative must not include any period of delay in respect of which the Subcontractor:
contributed to the delay; or
failed to take all steps necessary both to preclude the cause of the delay and to avoid or minimise the extent of the delay.
[bookmark: _Ref74026085]The Subcontractor acknowledges that:
the Subcontractor will not be entitled to an extension of time to the Date for Completion unless the Contractor is entitled to grant the extension of time under clause 10.9 of the Managing Contractor Contract for the extension of time; and
the period determined by the Contractor’s Representative under paragraph (a)(i) cannot exceed the period approved by the MCC Contract Administrator under clause 10.9 of the Managing Contractor Contract.
The parties acknowledge that paragraph (a)(ii) does not give the Subcontractor any rights.
[bookmark: _Ref100660205][bookmark: _Toc208310444]Delay Damages
Clause 9.6 applies unless the Subcontract Particulars state that it does not apply.
Subject to complying with clause 12, the Subcontractor will be entitled to be paid the extra costs reasonably incurred by the Contractor up to the maximum daily amount specified in the Subcontract Particulars for each day by which the Date for Completion of the Subcontract Works or a Stage is extended due to a breach of contract by the Contractor.
[bookmark: _Ref459894218]The amount determined under this clause 9.6 will be a limitation upon the Contractor's liability to the Subcontractor for any delay or disruption which:
the Subcontractor encounters in carrying out the Subcontractor's Activities; and
arises out of or in connection with a breach of the Subcontract by the Contractor,
and to the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim arising out of or in connection with any such delay or disruption, other than under clause 9.5 or clause 9.6.
[bookmark: _Ref101239728][bookmark: _Toc208310445]Suspension
The Contractor's Representative may direct the Subcontractor to suspend and, after a suspension has been instructed, to re‑commence performance of all or a part of the Subcontractor's Activities.
Unless the suspension arises as a result of the Subcontractor's failure to perform its Subcontract obligations, a direction to suspend under clause 9.7 will entitle the Subcontractor to:
[bookmark: _Ref463440483]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5; and
[bookmark: _Ref101578950][bookmark: _Ref208484143]have the Subcontract Price increased by the extra costs incurred by the Subcontractor which arise directly from the suspension, as determined by the Contractor's Representative. Such entitlement will be subject to the Subcontractor complying with clause 12.
The Subcontractor must take all steps possible to mitigate any extra costs incurred by it as a direct result of the suspension. To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the suspension, other than under paragraphs (b)(i) and (ii). 
[bookmark: _Ref73893877][bookmark: _Toc208310446]
VARIATIONS
[bookmark: _Ref446000399][bookmark: _Toc463891959][bookmark: _Toc208310447][bookmark: _Ref100660256]Variation Price Request
At any time prior to the date of Completion (but without limiting clause 8.5) the Contractor's Representative may issue a document titled "Variation Price Request" to the Subcontractor which will set out details of a proposed Variation which the Contractor is considering with respect to the Subcontract Works or a Stage.
Within 14 days of receipt of a Variation Price Request (or such longer period as may be agreed by the Contractor's Representative), the Subcontractor must provide the Contractor's Representative with a written notice in which the Subcontractor sets out the: 
[bookmark: _Ref446000552]adjustment (if any) to the Subcontract Price to carry out the proposed Variation; and 
effect (if any) which the proposed Variation will have on the Subcontractor’s program under clause 9.2, including each Date for Completion.
[bookmark: _Ref464480613][bookmark: _Toc208310448]Variation Order
Whether or not the Contractor's Representative has issued a Variation Price Request under clause 10.1, the Contractor's Representative may at any time prior to the date of Completion (but without limiting clause 8.5) direct the Subcontractor to carry out a Variation by a written document titled “Variation Order”.
[bookmark: _Ref101239732][bookmark: _Ref101579224][bookmark: _Toc208310449]Valuation of Variation
Subject to clauses 8.4, 8.5, 10.4, 10.5 and 12.3, the Subcontract Price will be adjusted for the value of all Variations carried out by the Subcontractor by:
[bookmark: _Ref464481461][bookmark: _Ref464052323]the proposed adjustment to the Subcontract Price set out in the Subcontractor's notice under clause 10.1 (if any) if agreed by the Contractor; or 
if paragraph (i) does not apply:
[bookmark: _Ref465456847]if there is a Table of Variation Rates and Prices, an amount determined by the Contractor's Representative using any rates and prices in the Subcontract which may be applicable to the Variation; or
[bookmark: _Ref274055831]a reasonable amount to be agreed between the parties or, failing agreement, determined by the Contractor's Representative.
In either case the value of the Variation must include the reasonable costs which will be incurred by the Subcontractor as a direct result of the Variation delaying the Subcontractor. 
[bookmark: _Ref101578332][bookmark: _Toc208310450]Notice of Variation
[bookmark: _Ref66108035]If the Subcontractor believes a direction by the Contractor's Representative, other than a Variation Order under clause 10.2, constitutes or involves a Variation it must within 7 days of, and before complying with, the direction give notice to the Contractor's Representative that it considers the direction constitutes or involves a Variation.
If the notice in paragraph (a) is not given:
the Subcontract Price will not be adjusted as a result of that direction; and
to the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with that direction. 
Despite that the Subcontractor considers that such a direction by the Contractor's Representative constitutes or involves a Variation, the Subcontractor must continue to perform the Subcontractor's Activities in accordance with the Subcontract and all directions of the Contractor's Representative, including any direction in respect of which notice has been given under this clause 10.4.
[bookmark: _Ref101579122][bookmark: _Toc208310451]Managing Contractor Contract Variations
Where:
a Variation the subject of a direction by the Contractor's Representative arises out of, or in any way in connection with, a Variation under the Managing Contractor Contract; or
any work which is otherwise to be treated and valued as a Variation under clause 10.3 is work,
which the Contractor is required to carry out under the terms of the Managing Contractor Contract (whether itself or through the Subcontractor) and for which the Contractor:
is entitled to additional payment under the Managing Contractor Contract; or
would otherwise be entitled to additional payment under the Managing Contractor Contract had it done everything required under the Managing Contractor Contract to preserve its entitlement,
then any increase in the Subcontract Price under clause 10.3 will be limited to the extent to which (as the case may be) the amount of:
the Contractor's entitlement; or
the entitlement the Contractor would otherwise have had,
to additional payment, is attributable to the Subcontractor's Activities relevant to the Variation or work (as the case may be) less any amount attributable to (and payable directly to the Contractor under the Managing Contractor Contract on account of) the Contractor's non-time related on-site overheads and preliminaries, off-site overheads and profit and delay costs relating to the Variation or work (as the case may be).
[bookmark: _Ref73893888][bookmark: _Toc208310452]
PAYMENT
[bookmark: _Toc74727111][bookmark: _Toc208310453]Payment Obligation
Subject to clause 11.13 and to any other right to set-off which the Contractor may have, the Contractor will pay the Subcontractor the Subcontract Price and any other amounts which are payable by the Contractor to the Subcontractor under the Subcontract.
[bookmark: _Toc100560986][bookmark: _Ref100627666][bookmark: _Ref100659275][bookmark: _Ref100659880][bookmark: _Ref100660278][bookmark: _Ref100660556][bookmark: _Ref101579569][bookmark: _Ref101581192][bookmark: _Ref126675778][bookmark: _Ref126992611][bookmark: _Ref409084583][bookmark: _Ref458607072][bookmark: _Ref458705271][bookmark: _Ref458705378][bookmark: _Ref459894259][bookmark: _Ref459897070][bookmark: _Ref459897359][bookmark: _Ref459897606][bookmark: _Ref459897903][bookmark: _Ref459898439][bookmark: _Ref114050775][bookmark: _Toc208310454]Payment Claims
The Subcontractor must give the Contractor's Representative claims for payment on account of the Subcontract Price and all other amounts then payable by the Contractor to the Subcontractor under the Subcontract:
[bookmark: _Ref100476092]at the times specified in the Subcontract Particulars until Completion or termination of the Subcontract (whichever is earlier);
[bookmark: _Ref100476096]unless terminated earlier:
[bookmark: _Ref126718557]after Completion, within the time required by clause 11.9; and
after the Defects Liability Period, within 28 days (or such longer period agreed in writing by the Contractor's Representative) after the end of the Defects Liability Period;
in the format set out in the Schedule of Collateral Documents or in any other format which the Contractor's Representative reasonably requires; 
which are based on the Table of Variation Rates and Prices to the extent this is relevant;
which show separately the amounts (if any) claimed on account of the Subcontract Price and all other amounts then payable by the Contractor to the Subcontractor under the Subcontract; and
[bookmark: _Ref98729286]which set out or attach sufficient details, calculations, supporting documentation and other information in respect of all amounts claimed by the Subcontractor:
to enable the Contractor's Representative to fully and accurately determine (without needing to refer to any other documentation or information) the amounts then payable by the Contractor to the Subcontractor under the Subcontract; and
including any such documentation or information which the Contractor's Representative may by written notice from time to time require the Subcontractor to set out or attach, whether in relation to a specific payment claim or all payment claims generally. 
[bookmark: _Ref463441386][bookmark: _Toc208310455][bookmark: _Ref100392530]Certification to Accompany Submission of Payment Claim
[bookmark: _Ref100476132]The Subcontractor must, with each payment claim under clause 11.2, certify to the Contractor's Representative that it has:
if a request has been made under clause 1.2(b), complied with clause 1.2(b);
complied with clause 3.1;
complied with clause 4.3;
if clause 5.8 applies, complied with clause 5.8; 
if a request has been made under clause 7.4(e), complied with clause 7.4(e);
[bookmark: _BPDC_LN_INS_3222][bookmark: _BPDC_PR_INS_3223]complied with clause 8.9; 
[bookmark: _BPDC_LN_INS_3220][bookmark: _BPDC_PR_INS_3221][bookmark: _BPDC_LN_INS_3218][bookmark: _BPDC_PR_INS_3219][bookmark: _BPDC_LN_INS_3216][bookmark: _BPDC_PR_INS_3217][bookmark: _BPDC_LN_INS_3214][bookmark: _BPDC_PR_INS_3215]complied with clause 9.2; 
[bookmark: _BPDC_LN_INS_3212][bookmark: _BPDC_PR_INS_3213]complied with clause 11.14; and
[bookmark: _BPDC_LN_INS_3210][bookmark: _BPDC_PR_INS_3211][bookmark: _BPDC_LN_INS_3208][bookmark: _BPDC_PR_INS_3209][bookmark: _BPDC_LN_INS_3206][bookmark: _BPDC_PR_INS_3207][bookmark: _BPDC_LN_INS_3204][bookmark: _BPDC_PR_INS_3205][bookmark: _BPDC_LN_INS_3202][bookmark: _BPDC_PR_INS_3203][bookmark: _BPDC_LN_INS_3200][bookmark: _BPDC_PR_INS_3201][bookmark: _BPDC_LN_INS_3198][bookmark: _BPDC_PR_INS_3199][bookmark: _BPDC_LN_INS_3196][bookmark: _BPDC_PR_INS_3197][bookmark: _BPDC_LN_INS_3194][bookmark: _BPDC_PR_INS_3195][bookmark: _BPDC_LN_INS_3192][bookmark: _BPDC_PR_INS_3193][bookmark: _BPDC_LN_INS_3190][bookmark: _BPDC_PR_INS_3191][bookmark: _BPDC_LN_INS_3188][bookmark: _BPDC_PR_INS_3189]complied with clause 23.
[bookmark: _Toc77319054][bookmark: _Toc77319055][bookmark: _Toc77319056][bookmark: _Toc77319057][bookmark: _Toc77319058][bookmark: _Toc77319059][bookmark: _Toc77319060][bookmark: _Toc77319061][bookmark: _Toc77319062][bookmark: _Toc77319063][bookmark: _Toc77319064][bookmark: _Toc77319065][bookmark: _Toc77319066][bookmark: _Toc77319067][bookmark: _Ref100397519][bookmark: _Ref100474889][bookmark: _Ref100475929][bookmark: _Ref100476008][bookmark: _Ref100476071][bookmark: _Ref100476167][bookmark: _Toc100560988][bookmark: _Toc208310456]Payment Statement
The Contractor's Representative:
must, within 10 business days of receiving a payment claim submitted or purported to be submitted in accordance with clause 11.2; or 
may, if the Subcontractor fails to submit any such claim in accordance with clause 11.2, at any time, 
give the Subcontractor (with a copy to the Contractor), on behalf of the Contractor, a payment statement which is in the form set out in the Schedule of Collateral Documents and which states:
the payment claim to which it relates (if any);
the amount previously paid to the Subcontractor on account of the Subcontract Price and otherwise in accordance with the Subcontract;
[bookmark: _Ref100660583]the amount (if any) which the Contractor's Representative believes to be then payable by the Contractor to the Subcontractor on account of the Subcontract Price and otherwise in accordance with the Subcontract, and which the Contractor proposes to pay to the Subcontractor; and
if the amount in paragraph (e) is less than the amount claimed in the payment claim:
the reason why the amount in paragraph (e) is less than the amount claimed in the payment claim; and
if the reason for the difference is that the Contractor has retained, deducted, withheld or set-off payment for any reason, the reason for the retention, deduction, withholding or setting-off.
Any evaluation, or issue of a payment statement, by the Contractor's Representative will not constitute:
approval of the Subcontractor’s Activities or the Subcontract Works, nor will it be taken as an admission or evidence that the part of the Subcontractor’s Activities or the Subcontract Works covered by the payment statement has been satisfactorily carried out in accordance with the Subcontract; or
a waiver of the requirements of clauses 11.2 and 11.3 in relation to any payment claim other than to the extent (if any) to which the Contractor expressly waives such requirements in respect of the payment claim the subject of the payment statement. 
[bookmark: _Toc100560989][bookmark: _Ref100659427][bookmark: _Ref101519382][bookmark: _Ref101581073][bookmark: _Ref101581197][bookmark: _Ref146695470][bookmark: _Ref409084599][bookmark: _Ref458705343][bookmark: _Ref458705384][bookmark: _Ref458705798][bookmark: _Ref458705839][bookmark: _Ref459897083][bookmark: _Ref459897373][bookmark: _Ref459897621][bookmark: _Ref459897920][bookmark: _Ref459898451][bookmark: _Ref95750326][bookmark: _Toc208310457]Payment
[bookmark: _Ref285810666][bookmark: _Ref460331584]If Security is by way of Retention Moneys, then the Contractor may deduct the percentage stated in the Subcontract Particulars of every payment until it has accrued the percentage of the Subcontract Price stated in the Subcontract Particulars.
[bookmark: _Ref76048638]Within 3 business days of the Subcontractor receiving a payment statement under clause 11.4, the Subcontractor must give the Contractor's Representative, with a copy to the email address set out in the Subcontract Particulars, a tax invoice for the amount stated as then payable by the Contractor to the Subcontractor in the payment statement. 
[bookmark: _Ref463025115]Subject to clause 11.15(c), within the number of business days specified in the Subcontract Particulars of the Contractor receiving a payment statement under clause 11.4, the Contractor will pay the Subcontractor the amount stated as then payable by the Contractor to the Subcontractor in the payment statement. 
[bookmark: _Toc100560990][bookmark: _Ref100660422][bookmark: _Ref101519387][bookmark: _Ref126725298][bookmark: _Toc208310458]Payment on Account
Any payment of moneys under clause 11.5 will not constitute:
approval of the Subcontractor’s Activities or the Subcontract Works, nor will it be taken as an admission or evidence that the part of the Subcontractor’s Activities or the Subcontract Works covered by the payment has been satisfactorily carried out in accordance with the Subcontract;
a waiver of the requirements of clauses 11.2 and 11.3 in relation to any payment claim other than to the extent (if any) to which the Contractor expressly waives such requirements in respect of the payment claim the subject of the payment; 
an admission or evidence of the value of the Subcontractor’s Activities or the Subcontract Works or that the Subcontractor’s Activities or the Subcontract Works comply with the Subcontract;
an admission or evidence of liability; or
otherwise, any approval, admission or evidence by the Contractor or the Contractor's Representative of the Subcontractor's performance or compliance with the Subcontract,
but is only to be taken as payment on account.
[bookmark: _Toc100560991][bookmark: _Ref100627553][bookmark: _Ref459897094][bookmark: _Ref459897382][bookmark: _Ref459897637][bookmark: _Ref459897926][bookmark: _Ref459898459][bookmark: _Toc208310459]Unfixed Goods and Materials
Unfixed goods or materials will not be included in the value of work in a payment statement under clause 11.4 unless:
the Contractor's Representative is satisfied that the unfixed goods and materials have not been prematurely ordered and are necessary to enable the Subcontractor to comply with its obligations under the Subcontract;
the Subcontractor gives the Contractor's Representative with a payment claim under clause 11.2:
additional Approved Security equal to the amount claimed for the unfixed goods and materials; and
such evidence as may be required by the Contractor's Representative that title to the unfixed goods and materials will vest in the Commonwealth upon payment by the Commonwealth to the Contractor under the Managing Contractor Contract in respect of the unfixed goods and materials; 
the unfixed goods and materials are clearly marked as the property of the Commonwealth and are on the Site or available for immediate delivery to the Site; and
the unfixed goods and materials are properly stored in a place approved by the Contractor's Representative.
Upon payment by the Commonwealth to the Contractor under the Managing Contractor Contract of a payment statement which includes unfixed goods and materials, title in the unfixed goods and materials will vest in the Commonwealth.
[bookmark: _Ref464503171][bookmark: _Toc208310460]Release of Additional Approved Security
If the Subcontractor has given the Contractor additional Approved Security for payment for unfixed goods and materials, the Contractor must release such security to the Subcontractor when those goods and materials are incorporated into the Subcontract Works.
[bookmark: _Ref100639433][bookmark: _Toc100560994][bookmark: _Toc454792106][bookmark: _Toc456877441][bookmark: _Ref72499937][bookmark: _Toc208310461]Completion Payment Claim and Notice
Within 28 days (or such longer period agreed in writing by the Contractor's Representative) of the issue of a Notice of Completion for the Subcontract Works or a Stage, the Subcontractor must give the Contractor's Representative:
a payment claim which complies with clause 11.2 and which must include all amounts which the Subcontractor claims from the Contractor on account of the Subcontract Price and all other amounts payable under the Subcontract; and 
notice of any other amounts which the Subcontractor claims from the Contractor,
in respect of any fact, matter or thing arising out of or in connection with the Subcontractor's Activities, the Subcontract Works or the Subcontract which:
in the case of the Subcontract Works, occurred prior to the date of Completion of the Subcontract Works; or
in the case of a Stage, occurred prior to the date of Completion of the Stage, insofar as the fact, matter or thing relates to the Stage.
The payment claim and notice required under this clause 11.9 are in addition to the other notices which the Subcontractor must give to the Contractor's Representative under the Subcontract in order to preserve its entitlements to make any such claims.
Without limiting the previous paragraph, the Subcontractor cannot include in this payment claim or notice any claims which are barred by clause 12.3.
[bookmark: _Toc100560995][bookmark: _Toc454792107][bookmark: _Toc456877442][bookmark: _Toc208310462]Release after Completion Payment Claim and Notice
After the date for submitting the payment claim and notice under clause 11.9 has passed, the Subcontractor releases the Contractor from any claim in respect of any fact, matter or thing arising out of or in connection with the Subcontractor's Activities, the Subcontract Works or the Subcontract which:
in the case of the Subcontract Works, occurred prior to the date of Completion of the Subcontract Works; or
in the case of a Stage, occurred prior to the date of Completion of the Stage, insofar as the fact, matter or thing relates to the Stage,
except for any claim included in a payment claim or notice under clause 11.9 which is given to the Contractor's Representative within the time required by, and in accordance with the terms of, clause 11.9.
[bookmark: _Toc100560998][bookmark: _Ref100661495][bookmark: _Ref156994629][bookmark: _Toc208310463]Interest
The Contractor will pay simple interest at the rate specified in the Subcontract Particulars on any:
amount stated as then payable by the Contractor in a payment statement under clause 11.4, but which is not paid by the Contractor within the time required by the Subcontract; and
damages (excluding any delay damages payable under clause 9.6).
This will be the Subcontractor's sole entitlement to interest including damages for loss of use of, or the cost of borrowing, money.
[bookmark: _Toc100560999][bookmark: _Toc208310464]Correction of Payment Statements
The Contractor's Representative may, in any payment statement, correct any error in any previous payment statement and modify any previous payment statement given by the Contractor's Representative.
[bookmark: _Toc100561000][bookmark: _Ref100658906][bookmark: _Ref456968951][bookmark: _Ref458613696][bookmark: _Toc208310465]Right of Set-Off
The Contractor may:
[bookmark: _Ref101579437]deduct from moneys otherwise due to the Subcontractor: 
[bookmark: _Ref101579441]any debt or other moneys due from the Subcontractor to the Contractor (including liquidated damages payable under clause 13.6); and
[bookmark: _Ref101579443]any claim to money which the Contractor asserts in good faith against the Subcontractor whether for damages or otherwise under the Subcontract or otherwise at law or in equity arising out of or in connection with the Subcontractor's Activities or the Subcontract Works; and
without limiting paragraph (a), deduct any debt, other moneys due or claim to money referred to in paragraph (a)(i) or (a)(ii) from:
any amount which may be or thereafter become payable to the Subcontractor by the Contractor in respect of any Variation the subject of a Variation Order under clause 10.2; or
without limiting the unconditional nature of the Security, the Security. 
[bookmark: _Toc100561001][bookmark: _Ref100627750][bookmark: _Ref101579468][bookmark: _Ref131332754][bookmark: _Ref396321583][bookmark: _Toc208310466]Payment of Workers and Subsubcontractors
The Subcontractor must with each payment claim submitted under clause 11.2 provide the Contractor's Representative with a duly completed declaration in the form set out in the payment claim (in the format set out in the Schedule of Collateral Documents) for each applicable jurisdiction in which the Subcontractor's Activities were carried out during the relevant period.
[bookmark: _Toc77319079][bookmark: _Toc77319080][bookmark: _Toc77319081][bookmark: _Toc77319082][bookmark: _Toc77319083][bookmark: _Toc77319084][bookmark: _Toc77319085][bookmark: _Toc77319086][bookmark: _Toc77319087][bookmark: _Toc77319088][bookmark: _Toc77319089][bookmark: _Toc100561002][bookmark: _Ref458614074][bookmark: _Toc208310467]GST
[bookmark: _Ref101579534]Subject to paragraph (b), where any supply arises out of or in connection with the Subcontract, the Subcontractor's Activities or the Subcontract Works for which GST is not otherwise provided, the party making the supply (Supplier) will be entitled to increase the amount payable for the supply by the amount of any applicable GST.
[bookmark: _Ref101579515]Where an amount is payable to the Supplier for a supply arising out of or in connection with the Subcontract, the Subcontractor's Activities or the Subcontract Works which is based on the actual or reasonable costs incurred by the Supplier, the amount payable for the supply will be reduced by the amount of any input tax credits available to the Supplier (or a representative member on the Supplier's behalf) in respect of such costs before being increased for any applicable GST under paragraph (a).
[bookmark: _Ref458613956]As a condition precedent to any amount on account of GST being due from the recipient to the Supplier in respect of a taxable supply, the Supplier must provide a tax invoice to the recipient in respect of that supply.
If the amount paid to the Supplier in respect of the GST (whether because of an adjustment or otherwise):
is more than the GST on the supply, then the Supplier shall refund the excess to the recipient; or
is less than the GST on the supply, then the recipient shall pay the deficiency to the Supplier.
In clause 11.15, subject to clause 24.1, terms defined in GST Legislation have the meaning given to them in GST Legislation.
[bookmark: _Toc100561005][bookmark: _Ref464046927][bookmark: _Ref464131321][bookmark: _Ref464482591][bookmark: _Toc208310468]Security of Payment Legislation
The Subcontractor agrees with the Contractor that:
a payment claim submitted to the Contractor's Representative under clause 11.2 which also purports to be (or is at law) a payment claim under the relevant Security of Payment Legislation is received by the Contractor's Representative as agent for the Contractor; 
[bookmark: _Ref459377222]the Contractor's Representative will give payment statements and carry out all other functions of the Contractor under the relevant Security of Payment Legislation as the agent of the Contractor (without affecting the Contractor's right to carry out those functions itself); 
to the extent permitted by and for the purposes of the relevant Security of Payment Legislation, the "reference dates" are those of the dates prescribed in clauses 11.2(a) and 11.2(b) on which the Subcontractor has satisfied the requirements of clause 11.3; and
a reference to a "payment statement" is also a reference to a "payment schedule" for the purposes of the relevant Security of Payment Legislation. 
Failure by the Contractor's Representative to state in a payment statement issued under the relevant Security of Payment Legislation or otherwise an amount which the Contractor is entitled to retain, deduct, withhold or set-off from the amount which would otherwise then be payable by the Contractor to the Subcontractor will not prejudice:
the Contractor's Representative's ability or power to state in a subsequent payment statement an amount which the Contractor is entitled to retain, deduct, withhold or set-off from the amount which would otherwise then be payable by the Contractor to the Subcontractor; or
the Contractor's right to subsequently exercise its right to retain, deduct, withhold or set-off any amount under the Subcontract or otherwise at law or in equity.
The Subcontractor agrees that the amount stated as then payable by the Contractor in a payment statement under clause 11.4(e) is, subject to clause 11.14, to the extent permitted by and for the purposes of the relevant Security of Payment Legislation, the amount of the "progress payment" calculated in accordance with the terms of the Subcontract and which the Subcontractor is entitled to be paid in respect of the Subcontract.
[bookmark: _Ref99940883]The Subcontractor irrevocably chooses the person specified in the Subcontract Particulars as, to the extent permitted by and for the purposes of the relevant Security of Payment Legislation and to the extent that the relevant Subcontractor's Activities are to be carried out in:
the Northern Territory, the appointed adjudicator or, where there is no appointed adjudicator, the prescribed appointer; 
Western Australia, the appointed adjudicator or the adjudicator (as the case may be) or, where there is no appointed adjudicator or adjudicator, the prescribed appointor or authorised nominating authority (as the case may be); or
any other State or Territory (other than Queensland) in which Security of Payment Legislation applies, the authorised nominating authority. 
The Subcontractor must not at any time, without the written consent of the Contractor, divulge or suffer or permit its servants, subsubcontractors or agents to divulge to any person any communication, submission or statement made or evidence or information used by or relied upon by the Contractor or any details thereof in respect of an adjudication application made under the relevant Security of Payment Legislation (in this paragraph, the Information).
For the avoidance of doubt:
to the extent permitted by law, the Subcontractor's obligations in respect of the Information apply to any subsequent proceedings before a court, arbitrator, expert or tribunal;
notwithstanding the Subcontractor's obligations in respect of the Information, the Contractor has absolute discretion to divulge or permit its servants, subcontractors or agents to divulge to any person the Information;
the Contractor may divulge or permit its servants, subcontractors or agents to divulge to any person any communication, submission or statement made or evidence or information used by or relied upon by the Subcontractor or any details thereof in respect of an adjudication application made under the relevant Security of Payment Legislation; and
any Information which the Contractor provides or relies upon in respect of an adjudication application made under the relevant Security of Payment Legislation is made without prejudice to the Contractor's right to vary, modify, supplement or withdraw the Information in any subsequent proceedings before a court, arbitrator, expert or tribunal.
[bookmark: _Ref131332800][bookmark: _Toc208310469]Cost Allocation Advice
Without limiting clause 11.2, for the purposes of assisting the Commonwealth to report on an accrual basis, the Subcontractor must, with each payment claim under clause 11.2, provide the Contractor's Representative with accurate information which apportions monthly costs against buildings, infrastructure and expenses for all work completed since the Contractor's previous payment to the Subcontractor.
[bookmark: _Ref146687510][bookmark: _Toc208310470]Facilities and Infrastructure Accounting
Without limiting clause 11.2, for the purposes of assisting the Commonwealth to bring all completed facilities and infrastructure to account, as a condition precedent to Completion, the Subcontractor must provide a cost report to the Contractor's Representative which sets out:
details of the Subcontract Price and all other amounts payable under the Subcontract paid by the Contractor to the Subcontractor in respect of the Subcontract Works or the Stage;
[bookmark: _Ref156926291]the matters specified in the Subcontract Particulars; and
any other matters required by the Contractor's Representative.
[bookmark: _Ref73893897][bookmark: _Toc208310471]
NOTIFICATION OF CLAIMS
[bookmark: _Ref126719304][bookmark: _Toc208310472]Notices
Except for claims for: 
an extension of time under clause 9.4; 
a Variation instructed in accordance with clause 10.2; or 
payment under clause 11.2 of the original Subcontract Price specified in the Subcontract Particulars, 
if the Subcontractor wishes to make a claim against the Contractor in respect of any fact, matter or thing arising out of or in connection with the Subcontractor's Activities, the Subcontract Works or the Subcontract it must give the Contractor's Representative the following:
[bookmark: _Ref101579591]within 21 days of the occurrence of the events on which the claim is based, written notice:
that it proposes to make the claim; and
of the events upon which the claim will be based; and
[bookmark: _Ref101579606]within 21 days of giving the notice under paragraph (d), a written claim setting out:
detailed particulars of the events on which the claim is based;
the legal basis for the claim;
the facts relied upon in support of the claim; and
details of the quantification of the amount claimed in sufficient detail to permit verification.
[bookmark: _Ref126719314][bookmark: _Toc208310473]Continuing Events
If the events upon which the claim is based or the consequences of the events are continuing, the Subcontractor must continue to give the information required under clause 12.1(e) every 28 days after the claim under clause 12.1(e) was given until after the events or the consequences have ceased.
[bookmark: _Ref100659715][bookmark: _Ref100660023][bookmark: _Toc208310474]Bar
If the Subcontractor fails to comply with clause 12.1 or 12.2:
the Subcontract Price will not be adjusted as a result of; and
the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with,
the relevant fact, matter or thing.
[bookmark: _Ref73893917][bookmark: _Toc208310475]
COMPLETION
[bookmark: _Toc208310476][bookmark: _Ref101239746]Notice of Completion 
When the Subcontractor has achieved Completion, the Subcontractor must notify the Contractor's Representative.  The Contractor's Representative must promptly inspect the Subcontract Works or the Stage and, if satisfied that Completion has been achieved, issue a Notice of Completion stating the date Completion was achieved.
[bookmark: _Toc65848622][bookmark: _Toc208310477]Unilateral Issue of Completion Notice
If at any time a notice required to be given by the Subcontractor to the Contractor's Representative under clause 13.1 is not given by the Subcontractor yet the Contractor's Representative is of the opinion that Completion has been achieved, the Contractor's Representative may issue a Notice of Completion.
[bookmark: _Toc208310478]Possession Upon Completion
Upon Completion the Contractor may take possession of the Subcontract Works or the Stage.
[bookmark: _Toc208310479]Part of the Subcontract Works or Stage
The Commonwealth or the Contractor may, after written notice is given to the Contractor's Representative, occupy, use, operate or maintain (or arrange for Other Contractors to occupy, use, operate or maintain) any part of the Subcontract Works or a Stage although the whole of the Subcontract Works or the Stage has not reached Completion.
Such occupation, use, operation or maintenance will not affect the Subcontractor's obligations under the Subcontract, but the Contractor must endeavour to use, occupy, operate or maintain, and must use its best endeavours to procure that the Commonwealth uses, occupies, operates or maintains, that part so as to not interfere with the Subcontractor's performance.
[bookmark: _Toc208310480]Effect of Notice of Completion
A Notice of Completion will not constitute approval of the Subcontractor’s Activities, the Subcontract Works or the Stage, nor will it be taken as an admission or evidence that the Subcontractor’s Activities, the Subcontract Works or the Stage have or has been satisfactorily carried out in accordance with the Subcontract.
[bookmark: _Ref101519468][bookmark: _Ref101579823][bookmark: _Ref101581234][bookmark: _Toc208310481]Liquidated Damages
If the Subcontractor does not reach Completion the Subcontract Works or the Stage by the relevant Date for Completion, it must pay the Contractor liquidated damages at the rate specified in the Subcontract Particulars for every day after the Date for Completion until it reaches Completion or the Subcontract is terminated, whichever is first. 
This amount is an agreed genuine pre-estimate of the Contractor's damages if Completion occurs after the Date for Completion but is exclusive of the damages which the Contractor will suffer if the Contractor incurs a liability to the Commonwealth as contemplated in clause 13.7.
[bookmark: _Toc77319105][bookmark: _Ref101579798][bookmark: _Toc208310482]Liability to the Commonwealth
In addition to any other liability under the Subcontract (including, without limitation, the liability under clause 13.6), the Subcontractor must indemnify the Contractor against any costs, losses, expenses or damages (whether liquidated or unliquidated) which the Contractor pays or is liable to pay the Commonwealth under the Managing Contractor Contract or otherwise, to the extent that such payment or liability arises out of or in any way in connection with Completion of the Subcontract Works or a Stage not occurring by the Date for Completion for the Subcontract Works or the Stage.

[bookmark: _Ref73893948][bookmark: _Ref458705890][bookmark: _Ref458705993][bookmark: _Ref458706417][bookmark: _Toc208310483]
TERMINATION
[bookmark: _Ref101579877][bookmark: _Ref101579879][bookmark: _Toc208310484]Notice of Default
[bookmark: _BPDC_LN_INS_3081][bookmark: _BPDC_PR_INS_3082][bookmark: _BPDC_LN_INS_3079][bookmark: _BPDC_PR_INS_3080][bookmark: _BPDC_LN_INS_3077][bookmark: _BPDC_PR_INS_3078][bookmark: _BPDC_LN_INS_3075][bookmark: _BPDC_PR_INS_3076]If the Subcontractor is in breach of Subcontract, the Contractor may give a written notice to the Subcontractor requiring it to remedy the breach. A notice under clause 14.1 must state:
that it is a notice under clause 14.1; 
the failure or breach relied upon; and
that the Contractor requires the Subcontractor to remedy the failure or breach within 14 days of receiving the notice.
[bookmark: _Ref458705944][bookmark: _Ref458706300][bookmark: _Ref458706306][bookmark: _Ref458706392][bookmark: _Ref101579896][bookmark: _Ref465434206][bookmark: _Toc208310485]Termination for Insolvency or Breach
If:
an Insolvency Event occurs to the Subcontractor, or where the Subcontractor comprises two or more persons, to any one of those persons;
[bookmark: _Ref463444055]the Subcontractor does not remedy a failure or breach the subject of a notice under clause 14.1 within 14 days of receiving the notice under clause 14.1;
a direction has been given under clause 8.4 or 8.5, and the Subcontractor fails to comply with clause 8.4 or 8.5; or
the Subcontractor fails to comply with any of clauses 18.15(b)(i), 18.15(b)(ii), 18.18, 20 or 21,
then the Contractor may, without prejudice to any other right which the Contractor may have, by written notice to the Subcontractor immediately (and without having to first give a notice under clause 14.1, except in the case of paragraph (b)) terminate the Subcontract.
[bookmark: _Ref464047930][bookmark: _Toc208310486]Contractor's Entitlements after Termination by Contractor
If the Contractor terminates the Subcontract under clause 14.2 or if the Subcontractor repudiates the Subcontract and the Contractor otherwise terminates the Subcontract:
the Contractor will: 
be entitled to occupy the Site;
be entitled to take over and use, or require the Subcontractor to remove from the Site, the plant, equipment and temporary work and all materials, equipment and other things intended for the Subcontract Works; 
be entitled to require the Subcontractor to novate to the Contractor or the Contractor's nominee, any or all subsubcontracts between the Subcontractor and its subsubcontractors as required by the Contractor; and
to the extent permitted by the relevant Security of Payment Legislation, not be obliged to make any further payments to the Subcontractor, including any amount the subject of a payment claim under clause 11.2 or a payment statement under clause 11.4; and
[bookmark: _Ref156917264]the Contractor's Representative must assess:
[bookmark: _Ref460335529]the costs of bringing the Subcontract Works to Completion by another subcontractor on the basis of the Subcontract Works as specified on the date of termination; and
[bookmark: _Ref460335561]the amount which would have been paid to the Subcontractor had the Subcontract Works as specified on the date of termination been brought to Completion by the Subcontractor;
if the sum of the amount assessed under paragraph (b)(i) and the total amount paid to the Subcontractor under the Subcontract as at the date of termination is:
greater than the amount assessed under paragraph (b)(ii), the Subcontractor must pay the amount of the excess to the Contractor within 7 days of written demand for payment; and
less than the amount assessed under paragraph (b)(ii), the Contractor must pay the amount of the excess to the Subcontractor; and
[bookmark: _Ref459893701]the Subcontractor must comply with clause 20.4 (including by handing over to the Contractor’s Representative copies of Project Documents prepared by the Subcontractor to the date of termination (whether complete or not)).
Clause 14.3 will survive the termination of the Subcontract. 
[bookmark: _Ref465434456][bookmark: _Toc208310487]Subcontractor’s Entitlements after Termination by Subcontractor
If the Contractor repudiates the Subcontract and the Subcontractor terminates the Subcontract, the Subcontractor will:
[bookmark: _Ref75878573]be entitled to payment of an amount determined in accordance with clause 14.6 as if the Contractor had terminated the Subcontract under clause 14.5; and
not be entitled to a quantum meruit.
Clause 14.4 will survive the termination of the Subcontract.
[bookmark: _Toc73465748][bookmark: _Toc454792141][bookmark: _Ref71638625][bookmark: _Ref75878354][bookmark: _Ref75878457][bookmark: _Ref75878464][bookmark: _Ref75878544][bookmark: _Ref75878612][bookmark: _Toc208310488][bookmark: _Ref101579933]Termination for Convenience
Without prejudice to any right or remedy of the Contractor under the Subcontract or otherwise at law or in equity, the Contractor may:
0. at any time for its sole convenience, and for any reason, by written notice to the Subcontractor terminate the Subcontract effective from the time stated in the Contractor’s notice or if no such time is stated, at the time the notice is given to the Subcontractor; and
0. thereafter (at its absolute discretion) complete the uncompleted part of the Subcontractor’s Activities and the Subcontract Works either itself or by engaging Other Contractors.
[bookmark: _Toc73465749][bookmark: _Ref462405288][bookmark: _Ref75878439][bookmark: _Ref75878526][bookmark: _Ref75878597][bookmark: _Toc208310489]Subcontractor’s Entitlements after Termination for Convenience by Contractor
If the Contractor terminates the Subcontract under clause 14.5, the Subcontractor:
[bookmark: _Ref71638603]will be entitled to payment of the following amounts, as determined by the Contractor’s Representative:
1. [bookmark: _Ref101505131]for work carried out prior to the date of termination, the amount which would have been payable if the Subcontract had not been terminated and the Subcontractor submitted a payment claim for work carried out to the date of termination;
1. [bookmark: _Ref459319851]the cost of goods or materials reasonably ordered by the Subcontractor for the Subcontract Works for which the Subcontractor is legally bound to pay provided that:
1. the value of the goods or materials is not included in the amount payable under subparagraph (i); and
1. title in the goods and materials will vest in the Commonwealth upon payment by the Commonwealth to the Contractor under the Managing Contractor Contract in respect of those goods and materials; and
1. [bookmark: _Ref459319860]the reasonable cost of removing from the Site all labour, Plant, Equipment and Work and other things used in the Subcontractor’s Activities; and
must:
take all steps possible to mitigate the costs referred to in paragraphs (a)(ii) and (a)(iii); and
[bookmark: _Ref454915552]comply with clause 20.4 (including by handing over to the Contractor’s Representative copies of Project Documents prepared by the Subcontractor to the date of termination (whether complete or not)).
The amounts to which the Subcontractor is entitled under clause 14.6 will be a limitation upon the Contractor’s liability to the Subcontractor arising out of or in connection with the termination of the Subcontract (whether under clause 14.5 or deemed to be under clause 14.5 through the operation of clause 14.4(a)) and, to the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the termination of the Subcontract, other than for the amount payable under clause 14.6.
Clause 14.6 will survive the termination of the Subcontract by the Contractor under clause 14.5 or by the Subcontractor following repudiation by the Contractor.
[bookmark: _Ref75878633][bookmark: _Toc208310490]Termination of Managing Contractor Contract 
Nothing in clause 14.7 limits the Contractor's rights or the Subcontractor's obligations under any Subcontractor Deed of Covenant entered into by the Subcontractor under clause 1.2(b).
If the Managing Contractor Contract is terminated at any time for any reason, the Contractor may:
[bookmark: _Ref101580023]terminate the Subcontract by notice in writing to the Subcontractor; or
[bookmark: _Ref101580009]without the consent of the Subcontractor, novate the Subcontract by assigning the Contractor's rights and obligations under the Subcontract to the Commonwealth or a person nominated by the Commonwealth.
If the Subcontract is novated under paragraph (b), the Subcontractor must upon demand by the Contractor execute any instrument required by the Contractor to give effect to the novation.
[bookmark: _Ref101239755][bookmark: _Toc208310491]Consequences following Managing Contractor Contract Termination
If the Subcontract is terminated under clause 14.7(a) or in accordance with any Subcontractor Deed of Covenant entered into by the Subcontractor under clause 1.2(b), then the Subcontractor:
[bookmark: _Ref101500555]will be entitled to the payment of the following amounts as determined by the Contractor's Representative:
[bookmark: _Ref460335986]the unpaid Subcontract value of the Subcontract Works completed before the date of termination in accordance with the Subcontract; and
[bookmark: _Ref460335989]all reasonable direct costs incurred by the Subcontractor as a result of the termination (subject to the Subcontractor taking all reasonable steps to mitigate those costs); and
[bookmark: _Ref100659235][bookmark: _Ref459893718]must comply with clause 20.4 (including by handing over to the Contractor's Representative copies of Project Documents prepared by the Subcontractor to the date of termination (whether complete or not)).
The amount to which the Subcontractor is entitled under clause 14.8 will be full compensation for the termination and the Contractor will not be liable to the Subcontractor upon any claim (whether under the Subcontract or (insofar as is permitted by law) any other principle of law) arising out of or in connection with the termination other than for the amount payable under clause 14.8.
Clauses 14.7 and 14.8 will survive termination of the Subcontract by the Contractor under clause 14.7.
[bookmark: _Ref73893961][bookmark: _Toc208310492]
DISPUTES
[bookmark: _Toc490386638][bookmark: _Toc490392199][bookmark: _Toc490392377][bookmark: _Toc16493403][bookmark: _Ref72468682][bookmark: _Ref72470990][bookmark: _Ref72471070][bookmark: _Ref72471079][bookmark: _Ref99934100][bookmark: _Toc100143816][bookmark: _Ref101499454][bookmark: _Ref458705974][bookmark: _Ref458706040][bookmark: _Ref458706333][bookmark: _Ref458706350][bookmark: _Ref159926841][bookmark: _Toc208310493]Notice of Dispute
If a dispute or difference arises between the Subcontractor and the Contractor (or the Contractor's Representative) in respect of any fact, matter or thing arising out of or in connection with the Subcontractor's Activities, the Subcontract Works or the Subcontract, or either party's conduct before the Subcontract, the dispute or difference must be determined in accordance with the procedure in this clause 15.
Where such a dispute or difference arises, either party may give a notice in writing to the other party specifying:
the dispute or difference;
particulars of the party's reasons for being dissatisfied; and
the position which the party believes is correct.
[bookmark: _Toc490392200][bookmark: _Toc490392378][bookmark: _Toc16493404][bookmark: _Ref72471000][bookmark: _Ref72473773][bookmark: _Ref99934078][bookmark: _Toc100143817][bookmark: _Ref101239329][bookmark: _Ref101239363][bookmark: _Ref101239664][bookmark: _Toc208310494]Expert Determination
Unless otherwise agreed between the parties, to the extent the dispute or difference is in relation to a direction of the Contractor's Representative under one of the clauses specified in the Subcontract Particulars and is not resolved within 14 days after a notice is given under clause 15.1, the dispute or difference must be submitted to expert determination.
[bookmark: _Toc490392201][bookmark: _Toc490392379][bookmark: _Toc16493405][bookmark: _Ref72471009][bookmark: _Ref99933175][bookmark: _Toc100143818][bookmark: _Ref464048014][bookmark: _Ref465422923][bookmark: _Toc208310495]The Expert
[bookmark: _Ref99933231]The expert determination under clause 15.2 is to be conducted by:
[bookmark: _Ref72473800]the independent industry expert specified in the Subcontract Particulars; or
[bookmark: _Ref99940929]where no such independent industry expert is specified or paragraph (b) applies, an independent industry expert appointed by the person specified in the Subcontract Particulars.
[bookmark: _Ref99933251]If the expert appointed under clause 15.3:
is unavailable;
declines to act;
does not respond within 14 days to a request by one or both parties for advice as to whether he or she is able to conduct the determination; 
does not enter into the Expert Determination Agreement or other agreement in accordance with clause 15.9(b) within 14 days of his or her appointment under clause 15.3; or 
does not make a determination within the time required by clause 15.8,
the jurisdiction of the expert shall lapse and a further expert must be appointed under paragraph (a).
If there has been an appointment under paragraph (a) and one of the events in paragraph (b) has occurred, the further expert appointed under paragraph (a) shall not be an expert previously appointed under paragraph (a) in respect of the same dispute or difference.
[bookmark: _Toc490392202][bookmark: _Toc490392380][bookmark: _Toc16493406][bookmark: _Toc100143819][bookmark: _Ref459899409][bookmark: _Toc208310496]Not Arbitration
An expert determination conducted under clause 15 is not an arbitration and the expert is not an arbitrator. The expert may reach a decision from his or her own knowledge and expertise.
[bookmark: _Toc490392203][bookmark: _Toc490392381][bookmark: _Toc16493407][bookmark: _Toc100143820][bookmark: _Toc208310497]Procedure for Determination
The expert will:
act as an expert and not as an arbitrator;
proceed in any manner he or she thinks fit;
conduct any investigation which he or she considers necessary to resolve the dispute or difference;
examine such documents, and interview such persons, as he or she may require; and
make such directions for the conduct of the determination as he or she considers necessary.
[bookmark: _Toc490392204][bookmark: _Toc490392382][bookmark: _Toc16493408][bookmark: _Toc100143821][bookmark: _Toc208310498]Disclosure of Interest
The expert must:
disclose to the parties any: 
interest he or she has in the outcome of the determination;
conflict of interest;
conflict of duty; 
personal relationship which the expert has with either party, or either party's representatives, witnesses or experts; and
other fact, matter or thing which a reasonable person may regard as giving rise to the possibility of bias; and
not communicate with one party to the determination without the knowledge of the other.
[bookmark: _Toc490392205][bookmark: _Toc490392383][bookmark: _Toc16493409][bookmark: _Toc100143822][bookmark: _Toc208310499]Costs
Each party will:
bear its own costs in respect of any expert determination; and
pay one‑half of the expert’s costs.
[bookmark: _Toc490392206][bookmark: _Toc490392384][bookmark: _Toc16493410][bookmark: _Ref72471020][bookmark: _Ref99933237][bookmark: _Toc100143823][bookmark: _Toc208310500]Conclusion of Expert Determination
Unless otherwise agreed between the parties, the expert must notify the parties of his or her decision upon an expert determination conducted under clause 15 within 28 days from the acceptance by the expert of his or her appointment.
[bookmark: _Toc490392207][bookmark: _Toc490392385][bookmark: _Toc16493411][bookmark: _Toc100143824][bookmark: _Toc208310501]Expert Determination Agreement
The expert will not be liable to the parties arising out of or in connection with the expert determination process, except in the case of fraud.
[bookmark: _Ref99933224]The parties must enter into the Expert Determination Agreement with the appointed expert or an agreement with the appointed expert on such other terms as the parties and the expert may agree.
[bookmark: _Toc490392208][bookmark: _Toc490392386][bookmark: _Toc16493412][bookmark: _Ref72471052][bookmark: _Ref72471062][bookmark: _Ref72471087][bookmark: _Ref99934115][bookmark: _Toc100143825][bookmark: _Toc208310502]Determination of Expert
The determination of the expert:
must be in writing;
will be substituted for the relevant direction of the Contractor's Representative unless a party gives notice of appeal to the other party within 21 days of receiving such determination in which case, subject to clauses 15.11 and 15.12, any such appeal will be by way of a hearing de novo; and
will be final and binding, unless a party gives notice of appeal to the other party within 21 days of receiving such determination.
[bookmark: _Ref99936456][bookmark: _Toc100143826][bookmark: _Toc208310503][bookmark: _Toc490392209][bookmark: _Toc490392387][bookmark: _Toc16493413][bookmark: _Ref72473780]Executive Negotiation
If: 
clause 15.2 applies, and a notice of appeal is given under clause 15.10; or
clause 15.2 does not apply, 
the dispute or difference is to be referred to the Executive Negotiators.
The Executive Negotiators must within:
21 days of: 
if the dispute or difference is not one which is to be referred to expert determination under clause 15.2, the notice of dispute given under clause 15.1; or
otherwise, the notice of appeal given under clause 15.10; or
such longer period of time as the Executive Negotiators may agree in writing,
meet and undertake genuine and good faith negotiations with a view to resolving the dispute or difference and, if they cannot resolve the dispute or difference, endeavour to agree upon a procedure to resolve the dispute or difference (such as mediation or further expert determination). 
[bookmark: _Ref99936457][bookmark: _Toc100143827][bookmark: _Toc208310504]Arbitration Agreement
If, within:
21 days of:
if the dispute or difference is not one which is to be referred to expert determination under clause 15.2, the notice of dispute given under clause 15.1; or
otherwise, the notice of appeal given under clause 15.10; or
such longer period of time as the Executive Negotiators may agree in writing,
the Executive Negotiators:
or either party refuse or fail to meet and undertake genuine and good faith negotiations with a view to resolving the dispute or difference;
cannot resolve the dispute or difference; or
have not reached agreement upon a procedure to resolve the dispute or difference,
the dispute or difference will be referred to arbitration by a written notice by either party to the other party.
[bookmark: _Toc490392211][bookmark: _Toc490392389][bookmark: _Toc16493415][bookmark: _Ref72473820][bookmark: _Ref99934278][bookmark: _Toc100143828][bookmark: _Ref459894435][bookmark: _Ref459894462][bookmark: _Ref459894498][bookmark: _Ref66109480][bookmark: _Toc208310505]Arbitration 
[bookmark: _Toc490392212][bookmark: _Toc490392390][bookmark: _Toc16493416]Arbitration pursuant to this clause 15.13 will be conducted in accordance with the Rules of Arbitration of the International Chamber of Commerce (ICC Rules) current at the time of the reference to arbitration and as otherwise set out in this clause 15.13.
The seat of the arbitration will be Melbourne, Australia and hence the proper law of the arbitration shall be Victoria.
The second sentence of Article 35(6) of the ICC Rules (in force from 1 March 2017) or its equivalent in any subsequent version of the ICC Rules shall not apply. 
[bookmark: _Ref99934654]The parties agree that:
[bookmark: _Ref101239257]they have entered into the arbitration agreement under clause 15 for the purposes of achieving a just, quick and cheap resolution of any dispute or difference;
[bookmark: _Ref101239259]any arbitration conducted pursuant to this clause 15.13 will not mimic court proceedings of the seat of the arbitration and the practices of those courts will not regulate the conduct of the proceedings before the arbitrator; and
in conducting the arbitration, the arbitrator must take into account the matters set out in subparagraphs (i) and (ii).
One arbitrator will be appointed.
All evidence in chief will be in writing unless otherwise ordered by the arbitrator.
Discovery will be governed by the substantive and procedural rules and practices adopted by the Federal Court of Australia at the time of arbitration.
The oral hearing will be conducted as follows:
the oral hearing will take place in Melbourne, Australia and all outstanding issues must be addressed at the oral hearing;
[bookmark: _Ref101239293]the date and duration of the oral hearing will be fixed by the arbitrator at the first preliminary conference. The arbitrator must have regard to the principles set out in paragraph (d) when determining the duration of the oral hearing;
oral evidence in chief at the hearing will be permitted only with the permission of the arbitrator for good cause;
the oral hearing will be conducted on a stop clock basis with the effect that the time available to the parties will be split equally between the parties so that each party will have the same time to conduct its case unless, in the opinion of the arbitrator, such a split would breach the rules of natural justice or is otherwise unfair to one of the parties;
not less than 28 days prior to the date fixed for the oral hearing, each party will give written notice of those witnesses (both factual and expert) of the other party that it wishes to attend the hearing for cross examination; and
in exceptional circumstances, the arbitrator may amend the date of hearing and extend the time for the oral hearing set under subparagraph (ii).
Unless otherwise ordered, each party may only rely upon one expert witness in respect of any recognised area of specialisation.
[bookmark: _Toc100143829][bookmark: _Ref101239356][bookmark: _Ref459894513][bookmark: _Ref463021806][bookmark: _Toc208310506]Proportionate Liability
To the extent permitted by law, the expert or the arbitrator (as the case may be) will have no power to apply or to have regard to the provisions of the proportionate liability legislation of any Australian jurisdiction which might, in the absence of this provision, have applied to any dispute referred to arbitration or expert determination pursuant to clause 15.
[bookmark: _Ref101239572][bookmark: _Toc208310507]MCC Dispute Procedures
Under the Managing Contractor Contract, disputes and differences between the Contractor and the Commonwealth and the Contractor and the MCC Contract Administrator are required to be determined in accordance with certain procedures which include expert determination, executive negotiation and arbitration.
Within 7 days of the Award Date, the Contractor must provide the Subcontractor with a copy of the provisions in the Managing Contractor Contract setting out the MCC Dispute Procedures.
The Subcontractor agrees that certain disputes and differences of the kind referred to in clause 15.1 will be determined under the MCC Dispute Procedures as set out in clauses 15.16 to 15.18 in lieu of the procedures set out in clauses 15.2 to 15.14.
[bookmark: _Ref101239341][bookmark: _Toc208310508]Managing Contractor Contract Disputes
If:
the Subcontractor gives a notice under clause 15.1;
the dispute or difference relates, in whole or in part, to either: 
an alleged breach of the Subcontract by the Contractor, which, assuming the breach has actually occurred, has been caused, or contributed to, by an act or omission (including breach of the Managing Contractor Contract) of the Commonwealth; or
a direction given by the Contractor's Representative relating to a particular subject matter, in circumstances where a direction has been given by the MCC Contract Administrator to the Contractor relating, in whole or in part, to that subject matter, or otherwise relates, in whole or in part, to any other fact, matter or circumstance arising out of or in connection with the Managing Contractor Contract; and
the Contractor is not barred from making, or has not waived its entitlement to make, a claim against the Commonwealth in respect of the act, omission or direction,
the Contractor may within 7 days of receipt of the notice give a notice to the Subcontractor stating that clause 15.17 applies in relation to the dispute or difference. 
[bookmark: _Ref101239402][bookmark: _Ref101239424][bookmark: _Toc208310509]Procedure for Managing Contractor Contract Disputes 
If a notice is given under clause 15.16 stating that clause 15.17 applies:
[bookmark: _Ref101580144]subject to clause 15.18, the Contractor must:
take such steps as are reasonably necessary to progress the Subcontractor’s dispute or difference under the MCC Dispute Procedures; 
regularly consult with the Subcontractor to ascertain its views as to the progression of the Subcontractor's dispute or difference; and
use its best endeavours to ensure that the Subcontractor’s views, where relevant, are put to any expert or arbitrator appointed under the MCC Dispute Procedures or any court which may hear any matter relating to the Subcontractor's dispute or difference as between the Contractor and the Commonwealth; and 
[bookmark: _Ref473796484]the Subcontractor must:
comply with the Contractor’s reasonable requirements relating to the conduct of the MCC Dispute Procedures or any relevant court proceedings insofar as they relate to the Subcontractor's dispute or difference;
[bookmark: _Ref101580194]indemnify the Contractor against all costs and expenses incurred by the Contractor in complying with paragraph (a); and
from time to time as required by the Contractor, lodge with the Contractor reasonable cash or other security against the costs and expenses referred to in paragraph (b)(ii). 
[bookmark: _Ref101239348][bookmark: _Ref101239427][bookmark: _Toc208310510]Further Procedures
Where clause 15.17 applies, the following provisions also apply:
the Contractor must not without the prior consent of the Subcontractor (acting reasonably) agree to a settlement with the Commonwealth or any other relevant person of the Subcontractor’s dispute or difference; and
where a determination is made by an expert, an arbitrator or a court in relation to the Subcontractor's dispute or difference as between the Commonwealth and the Contractor:
if the determination is not final and binding upon the Contractor:
the Contractor is not obliged to appeal against that determination unless the Subcontractor gives a notice to the Contractor requiring such an appeal:
within such time as to reasonably enable the Contractor to comply with any relevant requirements relating to the time for commencement of such appeals; and
which contains any particulars required to reasonably enable the Contractor to progress the appeal in accordance with any relevant requirements; and
the parties will be bound by and are to give effect to the determination including any findings as to law or fact unless and until it is reversed, overturned or otherwise changed on appeal as between the Commonwealth and the Contractor; and
if the determination is final and binding upon the Contractor, the parties:
will be bound by and are to give effect to the determination including any findings as to law or fact; and
release each other from any claim which they may have arising out of or in any way in connection with the subject matter of the Subcontractor's dispute or difference insofar as the determination relates to the dispute or difference.
[bookmark: _Toc208310511]Continuation of Subcontractor's Activities
Despite the existence of a dispute or difference between the parties the Subcontractor must:
continue to carry out the Subcontractor's Activities and the Subcontract Works; and
otherwise comply with its obligations under the Subcontract.
[bookmark: _Ref73893981][bookmark: _Ref459894541][bookmark: _Toc208310512]
NOTICES
[bookmark: _Ref126720224][bookmark: _Toc208310513]Address for Service
Any notice to be given or served under or arising out of a provision of the Subcontract must:
be in writing;
[bookmark: _Ref468805523]be delivered by hand, sent by prepaid express post or sent by email (except for notices under clauses 14 and 15 which, if sent by email must additionally be delivered by hand or sent by prepaid express post) to the relevant address or email address:
[bookmark: _Ref463025402]specified in the Subcontract Particulars; or
last notified in writing to the party giving or serving the notice,
for the party to whom or upon which the notice is to be given or served;
be signed by the party giving or serving the notice or (on the party's behalf) by the solicitor for or attorney, director, secretary or authorised agent of the party giving or serving the notice; and
in the case of notices sent by email:
[bookmark: _BPDC_PR_INS_2998]be in Portable Document Format (pdf) and appended as an attachment to the email; and 
include the words "This is a notice under clause 16.1 of the Subcontract" in the subject field of the email.
[bookmark: _Toc208310514]Receipt of Notices
[bookmark: _Ref468805486]Subject to paragraph (b), a notice given or served in accordance with clause 16.1 is taken to be received by the party to whom or upon whom the notice is given or served in the case of:
delivery by hand, on delivery;
prepaid express post sent to an address in the same country, on the fifth day after the date of posting;
prepaid express post sent to an address in another country, on the seventh day after the date of posting; and
email, the earlier of:
delivery to the email address to which it was sent; and
[bookmark: _BPDC_LN_INS_2987][bookmark: _BPDC_PR_INS_2988]one hour after the email enters the server of the email address to which it was sent, provided that no delivery or transmission error is received by the sender within one hour of the time of sending shown on the "sent" email.
[bookmark: _Ref468805484]In the case of notices under clauses 14 and 15, if the notice is sent by email as well as being delivered by hand or sent by prepaid express post in accordance with clause 16.1(b), the notice is taken to be received by the party to whom or upon whom the notice is given or served on the earlier of:
the date the notice sent by email is taken to be received; or
the date the notice delivered by hand or sent by prepaid express post is taken to be received,
[bookmark: _Ref73893990]as determined in accordance with paragraph (a).

[bookmark: _Ref73894021][bookmark: _Ref101580773][bookmark: _Toc208310515]WHOLE OF LIFE
[bookmark: _Toc208310516]Design and Construction
Without limiting the Subcontractor's obligations under the Subcontract or otherwise at law or in equity, the Subcontractor must design the parts of the Subcontract Works which the Subcontract requires it to design, and construct the Subcontract Works, in a manner which maximises the achievement of the WOL Objectives.
[bookmark: _Toc208310517]Consultation
The Subcontractor must meet with the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor's Representative and Other Contractors at such times as the Contractor's Representative may require from time to time to:
review the progress of the design and construction of the Subcontract Works against the WOL Objectives; and 
consult with the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor's Representative and Other Contractors as to any designs, materials or methods of construction which they might recommend to maximise the achievement of the WOL Objectives.
[bookmark: _Toc208310518]WOL Proposals
Without limiting the Subcontractor’s obligations under the Subcontract or otherwise at law or in equity, the Subcontractor must at all times in carrying out the Subcontractor's Activities:
[bookmark: _Ref101580737]use its best endeavours to identify and recommend to the Contractor's Representative, reasonably available proposals for maximising the achievement of the WOL Objectives; and
consult with the MCC Contract Administrator, the Contractor, the Contractor's Representative and Other Contractors as to proposals which it is considering making under paragraph (a) and possible proposals under paragraph (a) identified by the Contractor.
[bookmark: _Ref101580806][bookmark: _Toc208310519]Post Occupancy Evaluation
If required by the Contractor's Representative, the Subcontractor will do all things necessary to assist (including by advising and consulting to) the Contractor's Representative to:
[bookmark: _Ref101580758]carry out (or procure an Other Contractor to carry out) a post occupancy evaluation of the Subcontract Works; and
[bookmark: _Ref460340157]without limiting subparagraph (i):
inspect the Subcontract Works to review the extent to which the Subcontractor has maximised the achievement of the WOL Objectives in the design and construction of the Subcontract Works; and
issue a report to the Contractor, the Commonwealth and the Subcontractor:
stating the extent to which the Subcontractor has maximised the achievement of the WOL Objectives in the design and construction of the Subcontract Works; and
containing a list of any aspects of the Subcontract Works which do not conform with the requirements of the Subcontract.
The Subcontractor:
must consult with the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor's Representative and Other Contractors, and must provide such other assistance as is reasonably necessary, for the purposes of the Contractor's Representative carrying out the requirements in paragraphs (a)(i) and (a)(ii); and
acknowledges and agrees that the results of the post occupancy evaluation may be taken into account in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project. 
[bookmark: _Toc208310520]Rights and Obligations Not Affected
Neither the Contractor's rights or remedies, nor the Subcontractor’s obligations under the Subcontract or otherwise at law or in equity, whether before or after the expiration of the Defects Liability Period, will be affected or limited by:
the rights conferred upon the Contractor or Contractor's Representative by clause 17 or the failure by the Contractor or the Contractor's Representative to exercise any such rights;
the obligations imposed upon the Subcontractor by clause 17 or the Subcontractor's compliance with those obligations; or
any direction of the Contractor's Representative under or purported to be given under the Subcontract, including any comment or direction upon or review, acceptance or rejection of:
any advice, recommendation or other assistance provided by the Subcontractor under clause 17; or
any post occupancy evaluation carried out (including any report prepared and finalised) under clause 17.4.


[bookmark: _Ref160100745][bookmark: _Toc208310521]GENERAL
[bookmark: _Toc208310522][bookmark: _Toc51994176][bookmark: _Toc68060310][bookmark: _Toc68672565][bookmark: _Toc114331095][bookmark: _Toc68334338][bookmark: _Toc68672591][bookmark: _Toc69197528]Workplace Gender Equality
The Subcontractor must: 
comply with its obligations under the Workplace Gender Equality Act 2012 (Cth); and
not enter into a subsubcontract made in connection with the Subcontract with a subsubcontractor named by the Workplace Gender Equality Agency as an employer currently not complying with the Workplace Gender Equality Act 2012 (Cth).
[bookmark: _Toc68672575][bookmark: _Ref114401470][bookmark: _Ref114403265][bookmark: _Ref114455031][bookmark: _Toc141869696][bookmark: _Ref156926570][bookmark: _Ref156960639][bookmark: _Ref297127992][bookmark: _Ref464488685][bookmark: _Ref531682361][bookmark: _Toc208310523]Indigenous Procurement Policy - Option 1 (Non-High Value Contract)
[bookmark: _Ref297127951]The Subcontractor must use its reasonable endeavours to increase its: 
[bookmark: _BPDC_LN_INS_2965][bookmark: _BPDC_PR_INS_2966]purchasing from Indigenous Enterprises; and 
[bookmark: _BPDC_LN_INS_2963][bookmark: _BPDC_PR_INS_2964]employment of Indigenous Australians, 
in carrying out the Subcontractor's Activities, in accordance with the Indigenous Procurement Policy. 
[bookmark: _Ref297126601]If at any time the Subcontract Price exceeds $7.5 million inclusive of GST (such that the Subcontract becomes a "High Value Contract" for the purposes of the Indigenous Procurement Policy), the Subcontractor must:
within 14 days of a request from the Contractor's Representative, prepare and submit an Indigenous Participation Plan in accordance with the Indigenous Procurement Policy (including any requirement that applies in respect of a Remote Area) to the Contractor's Representative for approval; and 
[bookmark: _Ref531681954]once approved by the Contractor's Representative:
comply with the Indigenous Participation Plan; and 
[bookmark: _Ref460338020]submit a written report to the Contractor via the IPP Contractor Portal on its compliance with the Indigenous Participation Plan, as follows:
at least quarterly; and
[bookmark: _BPDC_LN_INS_2955][bookmark: _BPDC_PR_INS_2956][bookmark: _BPDC_LN_INS_2953][bookmark: _BPDC_PR_INS_2954][bookmark: _BPDC_LN_INS_2951][bookmark: _BPDC_PR_INS_2952]within 7 days of the expiry of the last Defects Liability Period (End of DLP Report).
The Subcontractor must set out in the End of DLP Report:
whether the Subcontractor:
met the mandatory minimum requirements for the Indigenous Procurement Policy; and
complied with the Indigenous Participation Plan; and
if the Subcontractor did not comply with the Indigenous Participation Plan, an explanation for its non-compliance. 
Throughout the carrying out of the Subcontractor's Activities, the Subcontractor is responsible for managing the Subcontractor's access to the IPP Contractor Portal including by managing the:
enabling of its authorised personnel's access; and
disabling of its authorised personnel's access, 
and must promptly notify the Contractor's Representative of such enabling and disabling and any other matters relating to access to the IPP Contractor Portal.  
[bookmark: _Ref529789672]If the Contractor's Representative considers, in its absolute discretion at any time during the carrying out of the Subcontractor's Activities, that it has concerns in relation to the Subcontractor's:
compliance with the Indigenous Participation Plan; or
overall ability to meet the mandatory minimum requirements as set out in the Indigenous Participation Plan, 
the Contractor's Representative may direct the Subcontractor to provide additional detail in relation to its implementation of and overall ability to comply with the Indigenous Participation Plan.  
The Subcontractor: 
[bookmark: _Ref531263249]must comply with all directions issued by the Contractor's Representative in relation to the Subcontractor's implementation of the Indigenous Participation Plan; and  
will not be entitled to make (nor will the Contractor be liable upon) any claim arising out of or in connection with any direction of the Contractor's Representative under subparagraph (i). 
Notwithstanding any other clause of this Subcontract, the Subcontractor acknowledges and agrees that the reports it submits under paragraph (b)(ii):
will be recorded in a central database accessible by the Contractor and the Commonwealth and may be made publicly available; 
[bookmark: _BPDC_LN_INS_2945][bookmark: _BPDC_PR_INS_2946]will not be Commercial-In-Confidence Information for the purposes of clause 19; and 
[bookmark: _BPDC_LN_INS_2943][bookmark: _BPDC_PR_INS_2944]may be used by the Commonwealth for any purpose, including being taken into account in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project.
[bookmark: _Toc208310524]18.2	Indigenous Procurement Policy - Option 2 (High Value Contract)
(a) The Subcontractor must use its reasonable endeavours to increase its: 
(i) purchasing from Indigenous Enterprises; and 
(ii) employment of Indigenous Australians, 
in carrying out the Subcontractor's Activities, in accordance with the Indigenous Procurement Policy. 
(b) The Subcontractor must:
(i) comply with the Indigenous Participation Plan; and 
(ii) submit a written report to the Contractor via the IPP Contractor Portal on its compliance with the Indigenous Participation Plan, as follows:
A. at least quarterly; and 
B. within 7 days of the expiry of the last Defects Liability Period (End of DLP Report). 
(c) The Subcontractor must set out in the End of DLP Report:
(i) whether the Contractor:
A. met the mandatory minimum requirements for the Indigenous Procurement Policy; and
B. complied with the Indigenous Participation Plan; and
(ii) if the Subcontractor did not comply with the Indigenous Participation Plan, an explanation for its non-compliance. 
(d) Throughout the carrying out of the Subcontractor's Activities, the Subcontractor is responsible for managing the Subcontractor's access to the IPP Contractor Portal including by managing the:
(i) enabling of its authorised personnel's access; and
(ii) disabling of its authorised personnel's access, 
and must promptly notify the Contractor's Representative of such enabling and disabling and any other matters relating to access to the IPP Contractor Portal.  
(e) [bookmark: _Ref531682588]If the Contractor's Representative considers, in its absolute discretion at any time during the carrying out of the Subcontractor's Activities, that it has concerns in relation to the Subcontractor's:
(i) compliance with the Indigenous Participation Plan; or
(ii) overall ability to meet the mandatory minimum requirements as set out in the Indigenous Participation Plan, 
the Contractor's Representative may direct the Subcontractor to provide additional detail in relation to its implementation of and overall ability to comply with the Indigenous Participation Plan.  
(f) [bookmark: _Ref531765584]The Subcontractor: 
(i) [bookmark: _Ref66110097]must comply with all directions issued by the Contractor's Representative in relation to the Subcontractor implementation of the Indigenous Participation Plan; and  
(ii) will not be entitled to make (nor will the Contractor be liable upon) any claim arising out of or in connection with any direction of the Contractor's Representative under subparagraph (i). 
(g) Notwithstanding any other clause of this Subcontract, the Subcontractor acknowledges and agrees that the reports it submits under paragraph (b)(ii):
(i) will be recorded in a central database accessible by the Contractor and the Commonwealth and may be made publicly available; 
(ii) will not be Commercial-In-Confidence Information for the purposes of clause 19; and 
(iii) may be used by the Commonwealth for any purpose, including being taken into account in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project.
[bookmark: _Ref114401485][bookmark: _Toc141869697][bookmark: _Toc208310525]Defence's Security Alert System
[bookmark: _Ref54177304]Nothing that the Subcontractor is or may be required to do under clause 18.3 will derogate from, or otherwise limit, the Subcontractor's obligations under the Subcontract.
The Subcontractor must be, and must ensure that its subsubcontractors are, fully familiar with the requirements of Defence's Security Alert System.
The Subcontractor must, and must ensure that its subsubcontractors: 
attend any security briefing requested by the Contractor's Representative from time to time; and 
participate in any rehearsal of Defence's Security Alert System directed by the Contractor's Representative from time to time.
[bookmark: _Ref71639626]In carrying out the Subcontractor's Activities, the Subcontractor must, and must ensure that its subsubcontractors, comply with the requirements of Defence's Security Alert System: 
[bookmark: _Ref409084345]at the level specified in the Subcontract Particulars; and 
at any alternative level (or individual measure from a higher level to meet a specific threat or threats) applicable to the Site from time to time.
[bookmark: _Ref409084145][bookmark: _Ref408404774]If there is any change to Defence's Security Alert System level specified in the Subcontract Particulars (or individual measure from a higher level to meet a specific threat or threats) applicable to the Site from time to time after the Award Date: 
[bookmark: _Ref409084143]the Contractor's Representative will notify the Subcontractor of the change to the level (or individual measure from a higher level to meet a specific threat or threats) and instruct the Subcontractor as to the course it is to adopt insofar as the Subcontractor's Activities are affected by the change to the level (or individual measure from a higher level to meet a specific threat or threats); and
[bookmark: _Ref458767659][bookmark: _Ref409084172][bookmark: _Ref464490708]subject to subparagraph (iii), the Subcontractor will be entitled to have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor which arise directly from the change and the Contractor's Representative's instruction under subparagraph (i), as determined by the Contractor's Representative; or
[bookmark: _Ref409084312]the Subcontract Price will be decreased by any saving made by the Subcontractor which arise directly from the change and the Contractor's Representative's instruction under subparagraph (i), as determined by the Contractor's Representative.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with any change to Defence's Security Alert System level (or individual measure from a higher level to meet a specific threat or threats) or the Contractor's Representative’s instruction under paragraph (e)(i), other than under paragraph (e)(ii). Such entitlement will be subject to the Subcontractor complying with clause 12.
[bookmark: _Toc464498153][bookmark: _Toc464498155][bookmark: _Toc68672587][bookmark: _Toc141869698][bookmark: _Ref459894573][bookmark: _Ref459897156][bookmark: _Ref459897412][bookmark: _Ref459897721][bookmark: _Ref459897952][bookmark: _Ref459898486][bookmark: _Toc208310526]IT Equipment
Without limiting the Subcontractor’s obligations under the Subcontract, the Subcontractor warrants that:
1. each item of IT Equipment:
3. is free of defects in materials and workmanship;
3. complies and operates in accordance with any technical or descriptive specifications of functional, operational, performance or other characteristics specified for that item of IT Equipment in the Subcontract or in any documentation accompanying that IT Equipment; and
3. correctly interprets dates and correctly performs calculations or functions using dates and its operation, including with related IT Equipment and other parts of the Subcontract Works, will not be adversely affected by the date; and
1. no virus will be introduced into the Commonwealth's or the Contractor's systems as a result of the supply by the Subcontractor of any IT Equipment or as a result of any other act or omission of the Subcontractor in connection with carrying out the Subcontractor's Activities and the Subcontract Works.
Without limiting clause 7.4(d), the Subcontractor must assign to the Contractor or the Commonwealth (as directed) the benefits of warranties given by any supplier from whom the Subcontractor sources any IT Equipment and for that purpose must execute any instrument necessary to give effect to the assignment within 7 days of the Subcontractor becoming entitled to the benefit of such warranties. The assignment of a warranty pursuant to clause 18.4 does not in any way relieve the Subcontractor of the obligation to comply with warranties given by the Subcontractor under the Subcontract.
[bookmark: _Ref459894583][bookmark: _Ref459894591][bookmark: _Ref459894602][bookmark: _Ref459894609][bookmark: _Ref459894618][bookmark: _Ref459894626][bookmark: _Ref459894632][bookmark: _Toc208310527]Privacy
[bookmark: _Ref114401688]The Subcontractor must:
(i) comply with its obligations under the Privacy Act;
(ii) comply with the Australian Privacy Principles when doing any act or engaging in any practice for the purposes of, under, arising out of or in connection with the Subcontract, as if it were an agency as defined in the Privacy Act; 
(iii) use Personal Information received, created or held by the Subcontractor for the purposes of, under, arising out of or in connection with the Subcontract only for the purposes of fulfilling its obligations under the Subcontract;
(iv) not disclose Personal Information received, created or held by the Subcontractor for the purposes of, under, arising out of or in connection with the Subcontract without the prior written approval of the Contractor's Representative;
(v) not collect, transfer, store or otherwise use Personal Information received, created or held by the Subcontractor for the purposes of, under, arising out of or in connection with the Subcontract outside Australia, or allow parties outside Australia to have access to it, without the prior written approval of the Contractor's Representative;
(vi) co-operate with demands or inquiries made by the Federal Privacy Commissioner or the Contractor's Representative in relation to the management of Personal Information in connection with the Subcontract;
(vii) ensure that any person whom the Subcontractor allows to access Personal Information which is received, created or held by the Subcontractor for the purposes of, under, arising out of or in connection with the Subcontract is made aware of, and undertakes in writing to observe, the Australian Privacy Principles, as if the person was an agency as defined in the Privacy Act;
(viii) comply with policy guidelines laid down by the Commonwealth or issued by the Federal Privacy Commissioner from time to time relating to Personal Information;
(ix) ensure that records (as defined in the Privacy Act) containing Personal Information received, created or held by the Subcontractor for the purposes of, under, arising out of or in connection with the Subcontract are, at the expiration or earlier termination of the Subcontract, at the Contractor's Representative's election, to be either returned to the Contractor or deleted or destroyed in the presence of a person duly authorised by the Contractor's Representative to oversee such deletion or destruction; 
(x) agree to the naming or other identification of the Subcontractor in reports by the Federal Privacy Commissioner;
(xi) [bookmark: _Ref114401569]ensure that any subsubcontract made in connection with the Subcontract contains enforceable obligations requiring the subsubcontractor to comply with the Subcontractor's obligations arising out of clause 18.5, as if the subsubcontractor were the Subcontractor; 
(xii) enforce the obligations referred to in subparagraph (xi) in accordance with such directions as the Contractor's Representative may give; 
(xiii) not use Personal Information collected by the Subcontractor for the purposes of, under, arising out of or in connection with the Subcontract for, or in any way relating to, any direct marketing purpose; and
(xiv) [bookmark: _Ref114401656]indemnify the Contractor in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Contractor arising out of, or in connection with:
A. a breach of the obligations of the Subcontractor under clause 18.5;
B. a breach of a subsubcontractor's obligations under a subsubcontract as contemplated by subparagraph (xi);
C. the misuse of Personal Information held for the purposes of, under, arising out of or in connection with the Subcontract by the Subcontractor or a subsubcontractor; or 
D. the disclosure of Personal Information held for the purposes of, under, arising out of or in connection with the Subcontract by the Subcontractor or a subsubcontractor in breach of an obligation of confidence.
For the purposes of paragraph (a)(xiv), costs, expenses, losses, damages or liabilities include any compensation paid to a person by or on behalf of the Contractor to settle a complaint arising out of or in connection with a breach of clause 18.5.
The Subcontractor must immediately notify the Contractor's Representative in writing if the Subcontractor:
(i) becomes aware of a breach of the obligations under clause 18.5 by itself or by a subsubcontractor;
(ii) becomes aware of a breach of a subsubcontractor's obligations under a subsubcontract as contemplated by paragraph (xi);
(iii) becomes aware that a disclosure of Personal Information may be required by law; or
(iv) is approached or contacted by, or becomes aware that a subsubcontractor has been approached or contacted by, the Federal Privacy Commissioner or by a person claiming that their privacy has been interfered with.
The Subcontractor acknowledges that, in addition to the requirements of clause 18.5, the Subcontractor may also be obliged to comply with other obligations in relation to the handling of Personal Information, including State and Territory legislation.
Nothing in clause 18.5 limits any of the Subcontractor's obligations under the Subcontract or otherwise at law or in equity.
In clause 18.5, received includes collected.
[bookmark: _Ref114401751][bookmark: _Toc141869700][bookmark: _Toc208310528]Moral Rights
The Subcontractor must:
(i) [bookmark: _Ref114455667]to the extent permitted by law and for the benefit of the Contractor, ensure that each of the Subcontractor and subsubcontractor personnel engaged by the Subcontractor in the production or creation of Project Documents or the Subcontract Works gives genuine consent in writing to the use of the Project Documents or the Subcontract Works (as applicable) for the Specified Acts, notwithstanding that such use would otherwise be an infringement of their Moral Rights; and
(ii) provide copies of such consents to the Contractor's Representative on request at such times as the Contractor's Representative may require.
In this clause 18.6, Specified Acts means:
falsely attributing the authorship of any Project Document or the Subcontract Works, or any content in a Project Document or the Subcontract Works (including literary, dramatic, artistic works and cinematograph films within the meaning of the Copyright Act 1968 (Cth));
materially altering the style, format, colours, content or layout of a Project Document or the Subcontract Works and dealing in any way with the altered Project Document or Subcontract Works;
reproducing, communicating, adapting, publishing or exhibiting any Project Document or the Subcontract Works; and
adding any additional content or information to a Project Document or the Subcontract Works.
[bookmark: _Toc160106717][bookmark: _Toc160106718][bookmark: _Toc160106719][bookmark: _Toc160106720][bookmark: _Toc160106721][bookmark: _Toc160106722][bookmark: _Toc160106723][bookmark: _Toc160106724][bookmark: _Toc160106725][bookmark: _Toc160106726][bookmark: _Toc160106727][bookmark: _Toc160106728][bookmark: _Toc160106729][bookmark: _Toc160106730][bookmark: _Toc160106731][bookmark: _Toc160106732][bookmark: _Toc160106733][bookmark: _Toc160106734][bookmark: _Toc160106735][bookmark: _Toc160106736][bookmark: _Toc160106737][bookmark: _Toc141869701][bookmark: _Toc208310529]Freedom of Information
[bookmark: FOIAct]The Freedom of Information Act 1982 (Cth) (FOI Act) gives members of the public rights of access to official documents of the Commonwealth Government and its agencies. The FOI Act extends, as far as possible, rights to access information (generally documents) in the possession of the Commonwealth Government, limited only by considerations for the protection of essential public interest and of the private and business affairs of persons in respect of whom information is collected and held by departments and public authorities.
The Subcontractor acknowledges that Commonwealth requirements and policies will require certain identifying details of the Subcontract to be made available to the public via the internet.
[bookmark: _Ref114401773][bookmark: _Toc141869702][bookmark: _Toc208310530]Long Service Leave
Clause 18.8 only applies if the Long Service Leave Legislation applies to the Subcontractor's Activities.
Without limiting the Subcontractor’s obligations under the Subcontract or otherwise at law or in equity, the Subcontractor must comply with its obligations under the Long Service Leave Legislation.
[bookmark: _Ref94432309]If required by the Long Service Leave Legislation, the Subcontractor must pay any levy, charge, contribution or associated amount in respect of the Subcontractor's Activities.
Any amount paid by the Subcontractor under paragraph (b) is deemed to be included in the Subcontract Price and to the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with its obligations under clause 18.8 or the relevant Long Service Leave Legislation.
[bookmark: _Toc141869703][bookmark: _Toc208310531]Assignment
The Subcontractor must not assign its rights or liabilities under the Subcontract.
[bookmark: _Toc141869704][bookmark: _Toc208310532]Publicity
Without limiting clause 20, the Subcontractor must:
not furnish any information or issue any document or other written or printed material concerning the Subcontractor's Activities, the MCC Works or the Subcontract Works for publication in the media without the prior written approval of the MCC Contract Administrator; and 
refer any enquiries from the media concerning the Subcontractor's Activities, the MCC Works or the Subcontract Works to the Contractor's Representative.
[bookmark: _Ref114403320][bookmark: _Toc141869706][bookmark: _Toc208310533][bookmark: _Toc68672588]Access Hours
Unless otherwise agreed in writing by the Subcontractor and the Contractor's Representative, the access hours applicable to the Subcontractor's Activities to be carried out on Site are those specified in the Subcontract Particulars.
[bookmark: _Ref114401902][bookmark: _Toc141869707][bookmark: _Toc208310534]Building Works Manual and National Construction Code Certification
Without limiting clauses 5.8 and 7.3, the Subcontractor must provide to the Contractor's Representative written certification from an Accredited Building Surveyor:
at the time it submits any design to the Contractor's Representative under clause 5.1(a)(iii) - that the design submitted at that time complies with the Building Works Manual and the National Construction Code; and
as a condition precedent to Completion - that the Subcontract Works comply or the Stage complies (as the case may be) with the Building Works Manual and the National Construction Code,
except to the extent of any dispensation granted by the Assistant Secretary Environment and Engineering and identified in the certification. To the extent of any inconsistency between the Building Works Manual and the National Construction Code, the Building Works Manual prevails.
[bookmark: _Ref476658723][bookmark: _Toc46757703][bookmark: _Toc64974772][bookmark: _Toc66091598][bookmark: _Toc208310535][bookmark: _Toc141869708]Applicable Standards
The Subcontractor acknowledges that the Subcontract identifies:
the Australian standards which are applicable to the Subcontractor's Activities and the Subcontract Works; or
in the absence of an applicable Australian standard, the relevant international standards which are applicable to the Subcontractor's Activities and the Subcontract Works, 
and that it must comply with all relevant standards of Standards Australia to the extent required by clause 8.1(c) (collectively, the Applicable Standards).
Without limiting the Subcontractor's obligations under this Subcontract, the Subcontractor must comply with the Applicable Standards in performing the Subcontractor's Activities and executing the Subcontract Works.
The Contractor’s Representative may, at any time, request that the Subcontractor provides:
a certificate which certifies that the design, the Subcontract Works or any Stage (as the case may be) complies with the Applicable Standards; and
a corresponding certificate from each relevant subsubcontractor which certifies that (to the extent then applicable) all design carried out by that subsubcontractor or the Subcontract Works or any Stage executed by that subsubcontractor (as the case may be) complies with the Applicable Standards.
The Subcontractor acknowledges that the Commonwealth may exercise any of its rights under this Subcontract (including under clause 5.7) to carry out periodic auditing of the Subcontractor's compliance with clause 18.13.
[bookmark: _Toc208310536]Contractor May Act and Commonwealth's Actions
The Contractor may, either itself or by a third party, perform a Subcontract obligation which the Subcontractor was obliged to perform but which it failed to perform. The costs, expenses, losses, damages and liabilities suffered or incurred by the Contractor in so performing such a Subcontract obligation will be a debt due from the Subcontractor to the Contractor.
Under the Managing Contractor Contract:
the Commonwealth may, either itself or by a third party, carry out an obligation under the Managing Contractor Contract which the Contractor was obliged to carry out but which it failed to carry out within the time required in accordance with the Managing Contractor Contract; and
[bookmark: _Ref459309505]the costs, losses, expenses and damages suffered or incurred by the Commonwealth in so carrying out such a Managing Contractor Contract obligation will be a debt due from the Contractor to the Commonwealth.
[bookmark: _Ref65848618][bookmark: _Ref66203347]The Subcontractor must indemnify the Contractor against any liability of the kind referred to in paragraph (b)(ii) to the extent that the liability arises out of or in connection with an obligation under the Subcontract which the Subcontractor was obliged to carry out but which it failed to carry out within the time required in accordance with the Subcontract.
[bookmark: _Toc13143274][bookmark: _Ref13394850][bookmark: _Ref13396020][bookmark: _Ref13396066][bookmark: _Ref13396495][bookmark: _Ref13396513][bookmark: _Ref13396536][bookmark: _Ref13401093][bookmark: _Toc46757705][bookmark: _Toc64974774][bookmark: _Ref65771211][bookmark: _Ref65839563][bookmark: _Ref66088585][bookmark: _Toc66091600][bookmark: _Ref66115565][bookmark: _Ref66119162][bookmark: _Ref66119169][bookmark: _Ref66119174][bookmark: _Toc208310537][bookmark: _Hlk191050228]Shadow Economy Procurement Connected Policy
Clause 18.15 does apply unless the Subcontract Particulars state that it does not apply.
The Subcontractor:
[bookmark: _Ref189495014]warrants that at the Award Date it holds all valid and satisfactory STRs required for its entity type in accordance with the requirements of the Shadow Economy Procurement Connected Policy; and
[bookmark: _Ref189495018]must hold all valid and satisfactory STRs required for its entity type in accordance with the requirements of the Shadow Economy Procurement Connected Policy at all times during the Subcontractor's Activities and the Subcontract Works and, on request by the Contractor’s Representative, provide to the Contractor’s Representative a copy of any such STR.
[bookmark: _Ref13403598]The Subcontractor must obtain and hold additional STRs in the circumstances set out in the table below within 10 business days of the Subcontractor becoming aware of the circumstances arising:
	If the Subcontractor is:
	Additional STRs required arising from changed circumstance:

	1. a partner acting for and on behalf of a partnership
	a valid and satisfactory STR in respect of any additional partner that becomes directly involved in the delivery of the Subcontract.

	1. a trustee acting in its capacity as trustee of an Australian or foreign trust
	a valid and satisfactory STR in respect of any new trustee appointed to the trust.

	1. a joint venture participant
	a valid and satisfactory STR in respect of any new:
0. participant in the joint venture; and
0. joint venture operator if the new operator is not already a participant in the joint venture.

	1. a member or head company of a Consolidated Group
	a valid and satisfactory STR in respect of any new head company of the Consolidated Group.

	1. a member of a GST Group
	a valid and satisfactory STR in respect of any new representative for the GST Group.


The Subcontractor must provide the Contractor with copies of the STRs referred to in paragraph (c) within 5 business days after a written request by the Contractor.
For the purposes of the Subcontract, an STR is taken to be: 
satisfactory if the STR states that the entity has met the conditions, as set out in the Shadow Economy Procurement Connected Policy, of having a satisfactory engagement with the Australian tax system; and
valid if the STR has not expired as at the date on which the STR is required to be provided or held.
[bookmark: _Toc208310538][bookmark: _Ref62656994][bookmark: _Toc62658847][bookmark: _Toc65482795][bookmark: _Toc66091601]Commonwealth Publication and Reporting Requirements
The Subcontractor acknowledges that the Commonwealth and the Contractor are and will be subject to a number of Commonwealth requirements and policies which support internal and external scrutiny of Commonwealth tendering and contracting processes and the objectives of transparency, accountability and value-for-money including requirements to:
publish details of agency agreements, Commonwealth contracts, amendments and variations to any agreement or contract and standing offers with an estimated value of $10,000 or more on AusTender (the Commonwealth's business opportunity website located at www.tenders.gov.au);
report and post on the internet a list of contracts valued at $100,000 or more and identify confidentiality requirements in accordance with the Senate Order on Department and Agency Contracts; and
report and post on the internet information about contracts in other ways pursuant to other reporting and disclosure obligations, including annual reporting requirements and disclosure to any House or Committee of the Parliament of the Commonwealth of Australia. 
[bookmark: _Ref160096377][bookmark: _Toc208310539]Modern Slavery 
The Subcontractor must take reasonable steps to identify, assess and address risks of Modern Slavery practices arising in connection with the Subcontract, including in the operations and supply chains used in the carrying out of the Subcontractor's Activities.
[bookmark: _Ref61878593]The Subcontractor must ensure the Subcontractor's key people under clause 2.3 and other personnel responsible for managing the operations and supply chains used in the performance of the Subcontractor's Activities have undertaken suitable training to be able to identify and report Modern Slavery.
If at any time the Subcontractor becomes aware of Modern Slavery practices arising in connection with the Subcontract, including in the operations and supply chains used in the carrying out of the Subcontractor's Activities, the Subcontractor must: 
promptly notify the Contractor’s Representative of the Modern Slavery practices and provide any relevant information requested by the Contractor’s Representative; 
[bookmark: _Ref61878628][bookmark: _Ref62656891]as soon as reasonably practicable take all reasonable action to address or remove these practices, including where relevant by addressing any practices of other entities in its supply chains; and
regularly update the Contractor’s Representative of the steps taken by it in accordance with subparagraph (ii).
For the purposes of this clause 18.17, Modern Slavery has the same meaning as it has in the Modern Slavery Act 2018 (Cth).
[bookmark: _Ref173229556][bookmark: _Toc175576682][bookmark: _Toc176945605][bookmark: _Toc182999292][bookmark: _Toc208310540][bookmark: _Hlk182485595][bookmark: _Hlk191050689][bookmark: _Hlk111032126]Compliance with the Commonwealth Supplier Code of Conduct
[bookmark: _Ref173146882]The Subcontractor must comply with, and ensure that its officers, employees, agents and subsubcontractors comply with, the Code in connection with the performance of the Subcontract. 
The Subcontractor must:
periodically monitor and assess its, and its officers', employees', and agents' compliance with the Code; and
on request from the Contractor's Representative, promptly provide information regarding:
the policies, frameworks or systems it has established to monitor and assess compliance with the Code; and
the Subcontractor's compliance with paragraph (a).
[bookmark: _Ref173146883]The Subcontractor must immediately notify the Contractor's Representative in writing upon becoming aware of any breach of paragraph (a). The notice must include a summary of the breach, the date that the breach occurred and details of the personnel involved.
[bookmark: _Ref173146884]Where the Contractor's Representative identifies a possible breach of paragraph (a), it may notify the Subcontractor in writing, and the Subcontractor must, within three days of receiving the notice, either:
where the Subcontractor considers a breach has not occurred - advise the Contractor's Representative that there has not been a breach and provide information supporting that determination; or
where the Subcontractor considers that a breach has occurred - notify the Contractor's Representative under paragraph (c) and otherwise comply with its obligations under this clause 18.18.
Notwithstanding paragraph (d), the Contractor's Representative may notify the Subcontractor in writing that it considers that the Subcontractor has breached paragraph (a), in which case the Subcontractor must notify the Contractor's Representative in writing under paragraph (c) and otherwise comply with its obligations under this clause 18.18.
Nothing in this clause 18.18 or the Code limits, reduces or derogates from the Subcontractor's other obligations under the Subcontract. The Contractor's rights under this clause 18.18 are in addition to and do not otherwise limit any other rights the Contractor may have under the Subcontract. The performance by the Subcontractor of its obligations under this clause 18.18 will be at no additional cost to the Contractor.
The Subcontractor acknowledges and agrees that the Subcontractor's compliance with the Code may be taken into account in any registration of interest process, tender process or similar procurement process in connection with any other Commonwealth project.
For the purposes of this clause 18.18, Code means the Commonwealth Supplier Code of Conduct dated 1 July 2024, available at https://www.finance.gov.au/government/procurement/commonwealth-supplier-code-conduct/commonwealth-supplier-code-conduct, as amended from time to time.

[bookmark: _Toc110248236][bookmark: _Toc112136818][bookmark: _Toc114051579][bookmark: _Toc110248237][bookmark: _Toc112136819][bookmark: _Toc114051580][bookmark: _Toc110248238][bookmark: _Toc112136820][bookmark: _Toc114051581][bookmark: _Toc110248239][bookmark: _Toc112136821][bookmark: _Toc114051582][bookmark: _Toc110248240][bookmark: _Toc112136822][bookmark: _Toc114051583][bookmark: _Toc110248241][bookmark: _Toc112136823][bookmark: _Toc114051584][bookmark: _Toc110248242][bookmark: _Toc112136824][bookmark: _Toc114051585][bookmark: _Toc110248243][bookmark: _Toc112136825][bookmark: _Toc114051586][bookmark: _Toc110248244][bookmark: _Toc112136826][bookmark: _Toc114051587][bookmark: _Toc110248245][bookmark: _Toc112136827][bookmark: _Toc114051588][bookmark: _Toc110248246][bookmark: _Toc112136828][bookmark: _Toc114051589][bookmark: _Toc110248247][bookmark: _Toc112136829][bookmark: _Toc114051590][bookmark: _Toc110248248][bookmark: _Toc112136830][bookmark: _Toc114051591][bookmark: _Toc160106779][bookmark: _Ref97466428][bookmark: _Toc100143874][bookmark: _Toc100561089][bookmark: _Toc100585623][bookmark: _Toc208310541]
COMMERCIAL-IN-CONFIDENCE INFORMATION
[bookmark: _Ref73894035]This clause 19 does not apply unless the Subcontract Particulars state that it applies. 
[bookmark: _Ref97466340]Subject to paragraph (b), the Contractor must keep confidential any information provided to the Contractor by the Subcontractor before or after the Award Date when:
a written request to keep specific information confidential and the justification for keeping such information confidential has been expressly made by the Subcontractor to the Contractor in its tender; 
[bookmark: _Ref97466310]the Contractor agrees (in its absolute discretion) that such information is commercial-in-confidence information; 
the Contractor’s Representative notifies the Subcontractor in writing that the Contractor agrees (in its absolute discretion), including the terms of any agreement under subparagraph (ii); and 
[bookmark: _Ref463025447]such information and the terms of any agreement are expressly specified in the Subcontract Particulars,
	(Commercial-in-Confidence Information).
[bookmark: _Ref97466232]The Contractor's obligation in paragraph (a) does not apply if the Commercial-in-Confidence Information is:
disclosed by the Contractor to its legal or other advisers, or to its officers, employees, contractors or agents in order to comply with its obligations or to exercise its rights under or in connection with the Subcontract;
disclosed by the Contractor to its legal or other advisers, or to its officers, employees, contractors or agents in order to comply with the Contractor's management, reporting or auditing requirements under the Managing Contractor Contract;
disclosed by the Contractor to any responsible Minister or any Ministerial adviser or assistant of the Commonwealth;
disclosed by the Contractor to any House or Committee of the Parliament of the Commonwealth of Australia;
disclosed to any Commonwealth department, agency or authority by virtue of or in connection with:
its functions, or statutory or portfolio responsibilities; or
the Managing Contractor Contract;
authorised or required by law to be disclosed; or
in the public domain otherwise than due to a breach of paragraph (a).
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INFORMATION SECURITY
[bookmark: _Toc208310543][bookmark: _Ref450033049][bookmark: _Toc453083166][bookmark: _Toc454792206][bookmark: _Toc458435162]DISP Membership
The Subcontractor must: 
[bookmark: _Ref156314668]at its cost have obtained as at the Award Date and thereafter maintain for the term of the Subcontract the level of DISP membership specified in the Subcontract Particulars in accordance with Control 16.1 of the DSPF; and
comply with any other direction or requirement of the Contractor's Representative in relation to the DISP.
[bookmark: _Ref159863754][bookmark: _Toc208310544]Confidential Information and Information Security
The Subcontractor acknowledges and agrees that:
the Confidential Information is confidential to the Contractor and that any unauthorised use or disclosure of the Confidential Information may cause loss or damage to the Contractor; and
part of the Confidential Information may be Sensitive and Classified Information. 
Except as expressly provided in this clause 20.2, the Subcontractor must:
[bookmark: _Ref227557287]hold the Confidential Information in strict confidence and must not disclose, use or deal with it or otherwise make it available to any person; and
ensure all Confidential Information is strictly kept secure and protected from all unauthorised access and use.
The Subcontractor may disclose Confidential Information where such disclosure is required by law provided that the Subcontractor:
only discloses such of the Confidential Information as is strictly required by law to be disclosed, including by taking all reasonable steps in consultation with the recipient (whether by agreed redaction or otherwise) to limit the Confidential Information which is disclosed;
where legally permitted to do so, immediately notifies the Contractor's Representative in writing of such requirement and provides such details as would enable the Contractor to independently seek to protect the confidentiality of the Confidential Information; and 
ensures that any recipient is made aware of the confidential status of the Confidential Information and takes all reasonable steps to obtain confidentiality undertakings from the recipient.
[bookmark: _Ref163140333]Subject to paragraph (e)(ii)B, the Subcontractor may disclose Confidential Information to: 
an employee, officer, agent, legal adviser, insurer, subsubcontractor or proposed subsubcontractor of the Subcontractor who needs to know the Confidential Information to enable the Subcontractor to perform its obligations under the Subcontract; and
such other persons, provided the Subcontractor has obtained the prior written approval of the Contractor's Representative (including on such conditions as the Contractor's Representative may impose in its absolute discretion),
provided that the Subcontractor must ensure that: 
all such persons strictly comply with equivalent obligations as are imposed on the Subcontractor by this clause 20 in respect of all Confidential Information disclosed to them; and
in the case of disclosure to a subsubcontractor or proposed subsubcontractor and prior to making any disclosure, the Subcontractor has entered into a written agreement with the relevant person, which: 
imposes equivalent obligations as are imposed on the Subcontractor by this Subcontract in respect of all Confidential Information disclosed to them; and 
is expressed to be made for the benefit of the Subcontractor, the Contractor and the Commonwealth.
[bookmark: _Ref141867324]The Subcontractor must:
[bookmark: _Ref141883590][bookmark: _Ref141867353]strictly comply with all: 
Information Security Requirements, including as set out in Control 10 of the DSPF; and 
[bookmark: _Ref141979139]additional information security or confidentiality requirements notified by the MCC Contract Administrator or the Contractor's Representative, the Contractor or the Commonwealth including in respect of any Security or Confidentiality Incident; and
[bookmark: _Ref135226831]without limiting paragraph (d) or subparagraph (i), ensure: 
[bookmark: _Ref148697641]that persons performing the roles specified in the Subcontract Particulars hold and maintain a security clearance at or above the level specified in the Subcontract Particulars; 
[bookmark: _Ref141867369][bookmark: _Ref156289125]that no Sensitive and Classified Information is released to any third party, without the prior written approval of the originator through the Contractor's Representative (including on such conditions as the Contractor's Representative may impose in its absolute discretion); and
all subsubcontracts include provisions equivalent to the obligations of the Subcontractor in this clause 20.
[bookmark: _Ref160101014][bookmark: _Ref141884861][bookmark: _Ref156314919]Without limiting the Subcontractor's strict obligations under paragraph (e)(i), the security classification of the information and assets accessible to the Subcontractor in connection with the Subcontract is anticipated to be at or below the level specified in the Subcontract Particulars, provided that if the Subcontractor is required to access information and assets above the specified level, this will be deemed to be a change in Statutory Requirements for the purposes of clause 7.3(b) and (c). 
Within such period as the Contractor's Representative may direct, the Subcontractor must, in accordance with the other terms of the direction, provide:
evidence of the Subcontractor's (including all persons who have been provided with or had access to Confidential Information) compliance with this clause 20; and
a statutory declaration in a form and from an authorised officer satisfactory to the Contractor's Representative (acting reasonably) in respect of the Subcontractor's (including all persons who have been provided with or had access to Confidential Information) compliance with this clause 20.
[bookmark: _Toc453083167][bookmark: _Toc454792207][bookmark: _Toc458435163][bookmark: _Toc208310545]Security or Confidentiality Incidents
The Subcontractor must: 
detect all actual or potential Security or Confidentiality Incidents; 
immediately notify the Contractor's Representative and the Contractor if it becomes aware of any actual or potential Security or Confidentiality Incident;
take all steps necessary to prevent, end, avoid, mitigate or otherwise manage the adverse effect of any actual or potential Security or Confidentiality Incident; and
take all other steps as may be notified by the MCC Contract Administrator or the Contractor's Representative, the Contractor or the Commonwealth under clause 20.2(e)(i)B in respect of the Security or Confidentiality Incident or as necessary to comply with an Information Security Requirement. 
[bookmark: _Ref445715531][bookmark: _Toc453083168][bookmark: _Toc454792208][bookmark: _Toc458435164][bookmark: _Toc208310546]Return and Retention of Confidential Information
[bookmark: _Ref160097593]Subject to paragraph (b), the Subcontractor must return to the Contractor or destroy all documents in its possession, power or control which contain any Confidential Information:
[bookmark: _Ref160097326]in accordance with the Information Security Requirements; and
without limiting subparagraph (i), where the Confidential Information is no longer required for the purposes of the Subcontract.
[bookmark: _Ref445716007][bookmark: _Ref160097602]Subject to ongoing compliance with the other requirements of this clause 20 in respect of confidentiality and information security, the Subcontractor may retain Confidential Information in its records if retention is required to comply with the Information Security Requirements or any other Statutory Requirement, insurance obligation or otherwise with the prior written approval of the Contractor's Representative (including on such conditions as the Contractor's Representative may impose in its absolute discretion). 
If the Subcontractor is aware that documents containing the Confidential Information are beyond its possession or control, then the Subcontractor must provide full particulars of the whereabouts of the documents containing the Confidential Information, and the identity of the person in whose custody or control they lie and procure compliance by such persons with paragraphs (a) and (b) as applicable. 
[bookmark: _Toc160106786][bookmark: _Toc160106787][bookmark: _Toc160106788][bookmark: _Toc160106789][bookmark: _Toc160106790][bookmark: _Toc160106791][bookmark: _Toc160106792][bookmark: _Toc453083170][bookmark: _Toc454792210][bookmark: _Toc458435166][bookmark: _Toc208310547]Release and Indemnity
The Subcontractor:
must bear, and releases the Contractor in respect of, all costs, expenses, losses, damages or liabilities suffered or incurred by the Subcontractor or any other person or entity arising out of or in connection with a Security or Confidentiality Incident or the exercise of any of the Contractor's Representative's or the Contractor’s absolute discretions under clause 20; and 
[bookmark: _Ref66202500][bookmark: _Ref160091347][bookmark: _Ref160092347]indemnifies the Contractor in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Contractor arising out of or in connection with a Security or Confidentiality Incident.

[bookmark: _BPDC_LN_INS_2550][bookmark: _BPDC_PR_INS_2551][bookmark: _BPDC_LN_INS_2548][bookmark: _BPDC_PR_INS_2549][bookmark: _BPDC_LN_INS_2546][bookmark: _BPDC_PR_INS_2547][bookmark: _BPDC_LN_INS_2544][bookmark: _BPDC_PR_INS_2545][bookmark: _BPDC_LN_INS_2542][bookmark: _BPDC_PR_INS_2543][bookmark: _BPDC_LN_INS_2540][bookmark: _BPDC_PR_INS_2541][bookmark: _BPDC_LN_INS_2538][bookmark: _BPDC_PR_INS_2539][bookmark: _BPDC_LN_INS_2536][bookmark: _BPDC_PR_INS_2537][bookmark: _BPDC_LN_INS_2534][bookmark: _BPDC_PR_INS_2535][bookmark: _BPDC_LN_INS_2532][bookmark: _BPDC_PR_INS_2533][bookmark: _BPDC_LN_INS_2530][bookmark: _BPDC_PR_INS_2531][bookmark: _BPDC_LN_INS_2528][bookmark: _BPDC_PR_INS_2529][bookmark: _BPDC_LN_INS_2526][bookmark: _BPDC_PR_INS_2527][bookmark: _BPDC_LN_INS_2524][bookmark: _BPDC_PR_INS_2525][bookmark: _BPDC_LN_INS_2522][bookmark: _BPDC_PR_INS_2523][bookmark: _BPDC_LN_INS_2520][bookmark: _BPDC_PR_INS_2521][bookmark: _BPDC_LN_INS_2518][bookmark: _BPDC_PR_INS_2519][bookmark: _BPDC_LN_INS_2516][bookmark: _BPDC_PR_INS_2517][bookmark: _BPDC_LN_INS_2514][bookmark: _BPDC_PR_INS_2515][bookmark: _BPDC_LN_INS_2512][bookmark: _BPDC_PR_INS_2513][bookmark: _BPDC_LN_INS_2510][bookmark: _BPDC_PR_INS_2511][bookmark: _BPDC_LN_INS_2508][bookmark: _BPDC_PR_INS_2509][bookmark: _BPDC_LN_INS_2506][bookmark: _BPDC_PR_INS_2507][bookmark: _BPDC_LN_INS_2504][bookmark: _BPDC_PR_INS_2505][bookmark: _BPDC_LN_INS_2502][bookmark: _BPDC_PR_INS_2503][bookmark: _BPDC_LN_INS_2500][bookmark: _BPDC_PR_INS_2501][bookmark: _BPDC_LN_INS_2498][bookmark: _BPDC_PR_INS_2499][bookmark: _Ref160094504][bookmark: _Toc454792218][bookmark: _Toc458435175][bookmark: _Ref459894160][bookmark: _Ref459895144][bookmark: _Ref459895168][bookmark: _Ref459895180][bookmark: _Ref459895186][bookmark: _Ref459895191][bookmark: _Ref159935131][bookmark: _Ref159935253][bookmark: _Ref159935263][bookmark: _Ref160094444][bookmark: _Ref160099969][bookmark: _Toc208310548]
STRATEGIC NOTICE EVENT
[bookmark: _Ref422377501][bookmark: _Toc423432324][bookmark: _Toc453083179][bookmark: _Toc454792219][bookmark: _Ref163140518][bookmark: _Toc208310549]Subcontractor's Warranty on Award Date
The Subcontractor warrants that, on the Award Date, it is not aware of any Strategic Notice Event.
[bookmark: _Ref422377429][bookmark: _Toc423432325][bookmark: _Toc453083180][bookmark: _Toc454792220][bookmark: _Toc208310550]Subcontractor to Give Notice
If, at any time, the Subcontractor becomes aware of any Strategic Notice Event, the Subcontractor must, as soon as reasonably practicable, notify the MCC Contract Administrator and the Contractor’s Representative, providing details, to the extent such details are known by or reasonably available to the Subcontractor, of:
the Strategic Notice Event, including: 
whether the Subcontractor considers that it is a Material Change, Defence Strategic Interest Issue or a Significant Event;
the date or dates on or during which the Strategic Notice Event occurred and the date on which the Subcontractor became aware of the Strategic Notice Event; and 
whether any of the Subcontractor's key people, other personnel engaged in connection with the Subcontractor's Activities or any officers or employees of any subsubcontractors were involved; and
the steps which the Subcontractor has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the risk of any adverse effect of the Strategic Notice Event on the interests of the Contractor or the Commonwealth.
[bookmark: _Toc67643913][bookmark: _Toc67906664][bookmark: _Toc67908632][bookmark: _Toc67909990][bookmark: _Toc158034937][bookmark: _Toc208310551][bookmark: _Ref422323697][bookmark: _Toc423432326][bookmark: _Toc453083181][bookmark: _Toc454792221][bookmark: _Ref459895669]Contractor Rights Upon Occurrence of Strategic Notice Event
[bookmark: _Ref454287381]Without limiting any other right or remedy of the Contractor or the Commonwealth (under the Subcontract or otherwise at law or in equity), if: 
the Subcontractor: 
notifies the MCC Contract Administrator and the Contractor's Representative under clause 21.2; or 
has given a false warranty in any respect under clause 21.1 or has failed to strictly comply with clause 21; or
the Contractor otherwise considers (in its absolute discretion) that there exists (or is likely to exist) a Strategic Notice Event, 
the Contractor may (in its absolute discretion) and either itself, or through the Contractor's Representative, do any one or more of the following: 
[bookmark: _Ref453875385][bookmark: _Ref157428721]notify the Subcontractor that it is required to provide further information, documents or evidence in relation to, and otherwise clarify, the: 
nature and extent of the Strategic Notice Event to the extent such information, documents or evidence are known or reasonably available to the Subcontractor; and 
steps which the Subcontractor has taken (or will take) to prevent, end, avoid, mitigate, resolve or otherwise manage the risk of any adverse effect of the Strategic Notice Event on the interests of the Contractor or the Commonwealth, 
within 3 business days of the request (or longer period agreed in writing by the Contractor); 
[bookmark: _Ref157430132][bookmark: _Ref157428567]regardless of whether or not the Subcontractor has received a notice under paragraph (c), notify the Subcontractor that the Subcontractor may continue to perform the Subcontractor's Activities, whether with or without such conditions as the Contractor thinks fit (in its absolute discretion) including the Subcontractor preparing and implementing a Strategic Notice Event Remediation Plan in accordance with clause 21.4; and
regardless of whether or not the Contractor has notified the Subcontractor under paragraphs (c) or (d), take into account the occurrence of a Strategic Notice Event at any time, including when:
deciding whether to consent to the subcontracting of any of the Subcontractor's Activities or the Subcontract Works (including where required under clause 7.4(a));
conducting performance reviews, providing a direction to remove a person from the Site or the Subcontractor's Activities (including in accordance with clause 2.4), or exercising any rights of the Contractor in relation to access, audit or the treatment of documentation under or in connection with the Subcontract (including in accordance with clause 5.7); and
deciding whether to exercise any rights in relation to termination or to omit parts of the Subcontract Works by Variation Order.
[bookmark: _Ref141705242][bookmark: _Toc155948112][bookmark: _Toc158034938][bookmark: _Toc208310552]Strategic Notice Event Remediation Plan
[bookmark: _Ref136598654]If notified by the Contractor under clause 21.3(d), the Subcontractor must prepare and submit a draft Strategic Notice Event Remediation Plan to the Contractor's Representative for approval within 10 business days of the Contractor's notice (or longer period agreed in writing by the Contractor's Representative).
A draft Strategic Notice Event Remediation Plan prepared by the Subcontractor under paragraph (a) must include the following information:
how the Subcontractor will address the Strategic Notice Event to minimise the impact of the Strategic Notice Event on the Subcontractor's Activities and the Subcontract Works;
confirmation that the implementation of the Strategic Notice Event Remediation Plan will not in any way impact on the compliance by the Subcontractor with its other obligations under the Subcontract; 
how the Subcontractor will seek to ensure that any events of a similar nature to the Strategic Notice Event do not occur again; 
if the Strategic Notice Event involves a Material Change, how the Material Change will impact the Subcontractor's original agreement with the Contractor; and
any other matter reasonably requested by the Contractor. 
[bookmark: _Ref136598821]The Contractor's Representative will review the draft Strategic Notice Event Remediation Plan and either approve it or provide the Subcontractor with the details of any changes that are required. The Subcontractor must make any changes reasonably requested by the Contractor's Representative and resubmit the draft Strategic Notice Event Remediation Plan to the Contractor's Representative within 5 business days of the request (or longer period agreed in writing by the Contractor's Representative). This paragraph (c) will apply to any resubmitted draft Strategic Notice Event Remediation Plan.
Without limiting its other obligations under the Subcontract, the Subcontractor must: 
comply with each Strategic Notice Event Remediation Plan as approved by the Contractor's Representative; and
provide such reports and other information about the Subcontractor's progress in implementing the Strategic Notice Event Remediation Plan as may be reasonably requested by the Contractor's Representative.
[bookmark: _Toc178261593][bookmark: _Toc182999307][bookmark: _Toc208310553][bookmark: _Hlk182486567]Additional Obligations in respect of Known or Suspected Fraud or Corruption
Without limiting the Subcontractor's other obligations under this clause 21, the Subcontractor must: 
proactively:
take all necessary measures to prevent, detect and investigate any known or suspected Fraud or Corruption which is occurring or has occurred in connection with the Subcontract or the Subcontractor's Activities (including all measures directed by the Contractor's Representative); 
take all necessary corrective action to mitigate any loss or damage to the Contractor and the Commonwealth resulting from known or suspected Fraud or Corruption to the extent that the Fraud or Corruption was caused or contributed to by the Subcontractor or any of its officers, employees, subsubcontractors or agents and put the Contractor and the Commonwealth in the position it would have been in if the Fraud or Corruption had not occurred (including all corrective action directed by the Contractor's Representative); and
take all reasonable steps to ensure that any of its officers, employees, subsubcontractors or agents that report any known or suspected Fraud or Corruption which is occurring or has occurred in connection with the Subcontract or the Subcontractor's Activities are protected from reprisals; and
provide all assistance reasonably required in respect of any investigation undertaken by the Contractor, or the Commonwealth or any third party investigator appointed by either of them in respect of the known or suspected Fraud or Corruption. 
[bookmark: _Toc208310554]Release
The Subcontractor must bear, and releases the Contractor in respect of all costs, expenses, losses, damages or liabilities suffered or incurred by the Subcontractor or any other person or entity arising out of or in connection with the Strategic Notice Event or the exercise of any of the Contractor's Representative's or the Contractor’s absolute discretions under clause 21.
[bookmark: _Toc160106800][bookmark: _Toc160106801][bookmark: _Toc160106802][bookmark: _Toc158034940][bookmark: _Toc208310555]Subcontractor's Compliance
[bookmark: _Ref154068921]Nothing in this clause 21 requires the Subcontractor to act in any manner or disclose any information which would:
breach an obligation of confidentiality that existed prior to the date the Strategic Notice Event occurred, that is owed to an unrelated third party;
cause the Subcontractor to breach any law or regulation or contractual obligation regarding privacy or security (in Australia or outside of Australia);
have the effect of waiving legal professional privilege (or any equivalent privilege in Australia or outside of Australia) in relation to the information; or
breach the rules of a stock exchange or any similar body on which the Subcontractor, or any Related Body Corporate of the Subcontractor, is listed, which require the information to be first disclosed to the stock exchange or body. In this case, the Subcontractor must disclose the information to the Contractor's Representative promptly after disclosure is made to the stock exchange or body.
Notwithstanding any restriction that may apply in respect of specific information, such as that described in paragraph (a), the Subcontractor must use reasonable endeavours to make any disclosures and take reasonable steps to ensure that the overarching intent of this clause 21 is achieved.
[bookmark: _Ref413775418][bookmark: _Toc418067465][bookmark: _Toc420527740][bookmark: _Toc453083183][bookmark: _Toc454792222][bookmark: _Toc458435177][bookmark: _Toc208310556]
financial viability
The Subcontractor:
[bookmark: _Ref445804616]warrants that, on the Award Date and on the date of submitting each payment claim under clause 11.2:
it has the financial viability necessary to perform the Subcontractor's Activities, achieve Completion of the Subcontract Works or each Stage and otherwise meet its obligations under the Subcontract (including the payment of all subsubcontractors (in accordance with paragraph (b)); and
[bookmark: _Ref445804619]each subsubcontractor engaged in the Subcontractor's Activities, the Subcontract Works or each Stage has the financial viability necessary to perform its activities in accordance with the relevant subsubcontract; and
acknowledges and agrees that the Contractor has entered into the Subcontract and if applicable has made payments to the Subcontractor under clause 11.5, strictly on the basis of and in reliance upon the obligations and warranties set out in clause 22. 
[bookmark: _Ref445804590][bookmark: _Ref473797842]The Subcontractor must pay all subsubcontractors in accordance with the payment terms in all subsubcontracts.
The Subcontractor must keep the Contractor’s Representative fully and regularly informed as to all financial viability matters which could adversely affect:
the Subcontractor's ability to perform the Subcontractor's Activities, achieve Completion of the Subcontract Works or each Stage or otherwise meet its obligations under the Subcontract; and
a subsubcontractor's ability to perform its activities in accordance with the relevant subsubcontract, 
including any potential or actual change in:
the Subcontractor's financial viability; or
a subsubcontractor's financial viability.
[bookmark: _Ref450127242]The Contractor’s Representative may (in its absolute discretion) at any time request the Subcontractor to:
provide the Contractor’s Representative with a solvency statement in the form required by the Contractor with respect to:
the Subcontractor, properly completed and duly executed by the Subcontractor; or
a subsubcontractor, properly completed and duly executed by the subsubcontractor; and
ensure:
its Financial Representative is available; and 
each subsubcontractor makes its Financial Representative available,
to provide the Contractor’s Representative and any independent financial adviser engaged by the Contractor with financial information and documents (including internal monthly management accounts), answer questions, co-operate with and do everything necessary to assist the Contractor, the Contractor’s Representative and the independent financial adviser engaged by the Contractor for the purpose of demonstrating that:
the Subcontractor has the financial viability necessary to perform the Subcontractor's Activities, achieve Completion of the Subcontract Works or each Stage and otherwise meet its obligations under the Subcontract (including the payment of all subsubcontractors in accordance with paragraph (b)); or
a subsubcontractor has the financial viability necessary to perform its activities in accordance with the relevant subsubcontract.
[bookmark: _Ref445716902]If the Contractor considers (in its absolute discretion) that there could be or has been a change in:
the Subcontractor's financial viability; or
a subsubcontractor's financial viability,
which could adversely affect:
the Subcontractor's ability to perform the Subcontractor's Activities, achieve Completion of the Subcontract Works or each Stage or otherwise meet its obligations under the Subcontract; or 
a subsubcontractor's ability to perform its activities in accordance with the relevant subsubcontract,
the Contractor’s Representative may (in its absolute discretion) direct the Subcontractor to take such steps as the Contractor considers necessary to secure the performance of the Subcontractor's Activities, the Completion of the Subcontract Works or each Stage and the meeting of its obligations under the Subcontract, including requiring the Subcontractor to:
provide additional Approved Security in the form and for an amount required by the Contractor; 
provide a deed of guarantee and undertaking in the form required by the Contractor;
establish a trust account for the payment of subsubcontractors on the terms (including any trust deed) required by the Contractor; 
provide a Subcontractor Deed of Covenant; or
provide Collateral Warranties. 
[bookmark: _Ref450127280]If the Contractor’s Representative gives a direction under paragraph (e), then the Subcontractor must take such steps as the Contractor considers necessary to better secure a subsubcontractor's ability to perform its activities in accordance with the relevant subsubcontract, including any of the steps notified by the Contractor.
The Subcontractor acknowledges and agrees that: 
nothing in clause 22 will limit, reduce, or otherwise affect any of the rights of the Contractor under other provisions of the Subcontract or otherwise at law or in equity; and
clause 22 does not give the Subcontractor (or any subsubcontractor) any rights.
Unless otherwise approved by the Contractor's Representative, the Subcontractor must ensure that each subsubcontract includes provisions equivalent to the obligations of the Subcontractor in clause 22.
[bookmark: _Toc453083184][bookmark: _Ref453668016][bookmark: _Toc454792223][bookmark: _Ref454915894][bookmark: _Toc458435178][bookmark: _Ref459894178][bookmark: _Toc208310557]
ESTATE INFORMATION
[bookmark: _Toc7601576][bookmark: _Toc34734557][bookmark: _Ref39153268][bookmark: _Ref40172952][bookmark: _Toc208310558][bookmark: _Toc453083185][bookmark: _Toc454792224][bookmark: _Toc458435179][bookmark: _Ref417034804]Subcontractor Estate Information Obligations
The Subcontractor must:
carry out and fulfil all Subcontractor Estate Information Obligations; and
ensure that all Subcontractor Estate Information Obligations are carried out:
within any applicable timeframe prescribed by the Subcontract or the Defence Estate Information Management Requirements; and 
in relation to the obligations contained in Annexure 1, in a manner and at a rate which will give the Contractor’s Representative a reasonable opportunity to review the relevant Estate Information within the period of time within which the Contractor’s Representative may review the relevant Estate Information in accordance with Annexure 1. 
The Subcontractor warrants that all Estate Information assessed, created, managed, updated and recorded in accordance with this clause 23 will be:
prepared and completed in accordance with the requirements of the Subcontract; and 
complete, fit for purpose and free from errors and omissions.
[bookmark: _Ref39155302][bookmark: _Toc208310559]No Obligation to Review
The Contractor’s Representative does not assume or owe any duty of care to the Subcontractor to review, or in reviewing, any Estate Information submitted by the Subcontractor for errors, omissions or compliance with the Subcontract.
No review of, comments upon, consent to or rejection of, or failure to review or comment upon or consent to or reject, any Estate Information prepared by the Subcontractor or any other direction by the Contractor’s Representative about, or any other act or omission by the Contractor’s Representative or otherwise by or on behalf of the Contractor in relation to, any Estate Information will:
relieve the Subcontractor from, or alter or affect, the Subcontractor's obligations under the Subcontract or otherwise at law or in equity; or
prejudice the Contractor’s rights against the Subcontractor under the Subcontract or otherwise at law or in equity.

[bookmark: _Ref159928490][bookmark: _Toc208310560]
GLOSSARY OF TERMS, INTERPRETATION and Miscellaneous
[bookmark: _Ref73864465][bookmark: _Ref73864518][bookmark: _Toc208310561]Glossary of Terms
Unless the context otherwise indicates, whenever used in the Subcontract, each word or phrase in the headings in clause 24.1 has the meaning given to it under the relevant heading.
[bookmark: AccreditedBuildingSurveyor]Accredited Building Surveyor
A person who meets all requirements of a "building surveyor" in accordance with and as defined in the Building Works Manual.
[bookmark: ACM]ACM
Has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth).
[bookmark: ActofPrevention][bookmark: Approval]Act of Prevention
Any one of:
a breach of the Subcontract by the Contractor;
[bookmark: _Ref114047735]any other act or omission of the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor’s Representative or an Other Contractor engaged by the Commonwealth or the Contractor; or
a Variation the subject of a direction by the Contractor’s Representative, except where the Variation is instructed in the circumstances described in clause 8.4(a)(i),
but excluding any act or omission of any person specified in paragraph (b) in accordance with or otherwise permitted by the Subcontract.
Approval
Any licence, permit, consent, approval, determination, certificate, notice or other requirement of any Commonwealth, State, Territory or local authority, body or other organisation having any jurisdiction in connection with the Site, the Subcontractor's Activities or the Subcontract Works or under any applicable Statutory Requirement, which must be obtained or satisfied to:
(a) carry out the Subcontractor's Activities or the Subcontract Works; or
(b) occupy, use, maintain or operate the completed Subcontract Works.
[bookmark: ApprovedSecurity]Approved Security
An unconditional undertaking (duly stamped) in the form set out in the Schedule of Collateral Documents and otherwise on terms and given by a financial institution (including an Australian Prudential Regulation Authority-regulated insurer) approved by the Contractor.
[bookmark: ASDCertifiedCloudServicesList]Asbestos
Has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth).
[bookmark: _BPDC_LN_INS_4138][bookmark: _BPDC_PR_INS_4139][bookmark: ASEE]Asbestos Management Plan
[bookmark: _Hlk209184949]The Security and Estate Group Asbestos Management Plan (including Annex A – Asbestos in Soils and Surface Contamination) dated 1 September 2025, available at https://www.defence.gov.au/business-industry/industry-governance/industry-regulations/security-and-estate-asbestos-management-plan, as amended or replaced from time to time.
Asbestos Related Activities
Any activity relating to Asbestos, including the: 
management, handling, removal of Asbestos; 
[bookmark: _Hlk209184972]disposal of Asbestos, whether on or off Site; or
remediation of an Asbestos affected area including the enclosure or sealing of an affected area.
[bookmark: _BPDC_LN_INS_4136][bookmark: _BPDC_PR_INS_4137][bookmark: _BPDC_LN_INS_4134][bookmark: _BPDC_PR_INS_4135][bookmark: AustralianPrivacyPrinciple]Australian Privacy Principle
Has the meaning given in the Privacy Act. 
[bookmark: AwardDate]Award Date
The date on which the Formal Agreement, to which these Conditions of Subcontract are attached, has been completed and signed by the Contractor and the Subcontractor. 
[bookmark: ChangeofControl]Building Works Manual
The Building Works Manual - Edition 1 dated 24 August 2020 available on the Defence Website, as amended or replaced from time to time. 
Change of Control
In relation to the Subcontractor, where a person who did not (directly or indirectly) effectively Control the Subcontractor at the Award Date, either alone or together with others, acquires Control of the Subcontractor.
[bookmark: CollateralWarranty]Collateral Warranty
A warranty in the form set out in the Schedule of Collateral Documents.
[bookmark: _BPDC_LN_INS_4115][bookmark: _BPDC_PR_INS_4116][bookmark: _BPDC_LN_INS_4113][bookmark: _BPDC_PR_INS_4114][bookmark: _BPDC_LN_INS_4111][bookmark: _BPDC_PR_INS_4112][bookmark: _BPDC_LN_INS_4109][bookmark: _BPDC_PR_INS_4110][bookmark: _BPDC_LN_INS_4107][bookmark: _BPDC_PR_INS_4108][bookmark: _BPDC_LN_INS_4105][bookmark: _BPDC_PR_INS_4106][bookmark: _BPDC_LN_INS_4103][bookmark: _BPDC_PR_INS_4104][bookmark: _BPDC_LN_INS_4101][bookmark: _BPDC_PR_INS_4102][bookmark: _BPDC_LN_INS_4099][bookmark: _BPDC_PR_INS_4100][bookmark: _BPDC_LN_INS_4097][bookmark: _BPDC_PR_INS_4098][bookmark: _BPDC_LN_INS_4095][bookmark: _BPDC_PR_INS_4096][bookmark: _BPDC_LN_INS_4093][bookmark: _BPDC_PR_INS_4094][bookmark: _BPDC_LN_INS_4091][bookmark: _BPDC_PR_INS_4092][bookmark: _BPDC_LN_INS_4089][bookmark: _BPDC_PR_INS_4090][bookmark: _BPDC_LN_INS_4087][bookmark: _BPDC_PR_INS_4088][bookmark: _BPDC_LN_INS_4117][bookmark: _BPDC_PR_INS_4118][bookmark: Commonwealth]Commonwealth
Commonwealth of Australia.
[bookmark: Completion]Completion
The point in time when, in respect of the Subcontract Works or a Stage:
(a) the Subcontract Works are, or a Stage is, complete except for minor omissions and minor defects which do not prevent them from being reasonably capable of being occupied, used, operated and maintained for the intended purpose; 
(b) those inspections and tests which are required by the Subcontract to be carried out and passed before the Subcontract Works or the Stage reach Completion have been carried out and passed; 
(c) the Subcontractor has satisfied all Subcontractor HOTO Obligations and other obligations (including applicable Subcontractor Estate Information Obligations) which must be satisfied to achieve "Handover/Takeover (HOTO)" under and in accordance with the HOTO Requirements;
(d) [bookmark: _Ref463615261]all documents and other information required for the occupation, use, operation and maintenance of the Subcontract Works or the Stage (including as part of the HOTO Process) have been submitted to the Contractor's Representative in accordance with the Subcontract; and 
(e) without limiting the foregoing, the Subcontractor has done everything which the Subcontract requires it to do as a condition precedent to Completion, including those things specified in the Subcontract Particulars.
[bookmark: ConfidentialInformation]Confidential Information
(a) [bookmark: _BPDC_LN_INS_4081][bookmark: _BPDC_PR_INS_4082]Means, subject to paragraph (b):
(i) [bookmark: _BPDC_LN_INS_4079][bookmark: _BPDC_PR_INS_4080]the Subcontract; 
(ii) [bookmark: _BPDC_LN_INS_4077][bookmark: _BPDC_PR_INS_4078]the Project Documents; 
(iii) [bookmark: _BPDC_LN_INS_4075][bookmark: _BPDC_PR_INS_4076][bookmark: _Ref445717593]any document, drawing, information or communication (whether in written, oral or electronic form) given to the Subcontractor by the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor's Representative or anyone on the Commonwealth’s or the Contractor's behalf, whether or not owned by the Commonwealth or the Contractor which is in any way connected with the Subcontractor's Activities or the Subcontract Works and the MCC Works, which:
[bookmark: _BPDC_LN_INS_4073][bookmark: _BPDC_PR_INS_4074]by its nature is confidential; or
[bookmark: _BPDC_LN_INS_4071][bookmark: _BPDC_PR_INS_4072][bookmark: _BPDC_LN_INS_4069][bookmark: _BPDC_PR_INS_4070][bookmark: _BPDC_LN_INS_4067][bookmark: _BPDC_PR_INS_4068]the Subcontractor knows or ought to know is confidential; and 
(iv) everything recording, containing, setting out or making reference to the document, drawing, information or communication (whether in written, oral or electronic form) described in subparagraph (iii) including documents, notes, records, memoranda, materials, software, disks and all other media, articles or things. 
(b) [bookmark: _BPDC_LN_INS_4065][bookmark: _BPDC_PR_INS_4066][bookmark: _Ref445717554]Excludes any document, drawing, information or communication (whether in written, oral or electronic form) given to the Subcontractor by the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor’s Representative, or anyone on the Commonwealth's or the Contractor’s behalf, whether or not owned by the Commonwealth or the Contractor which: 
(i) [bookmark: _BPDC_LN_INS_4063][bookmark: _BPDC_PR_INS_4064]is in the possession of the Subcontractor without restriction in relation to its disclosure or use before the date of its receipt from the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor’s Representative or anyone on the Commonwealth's or the Contractor’s behalf;
(ii) [bookmark: _BPDC_LN_INS_4061][bookmark: _BPDC_PR_INS_4062]is in the public domain, otherwise than due to a breach of clause 20; or 
(iii) [bookmark: _BPDC_LN_INS_4059][bookmark: _BPDC_PR_INS_4060]has been independently developed or acquired by the Subcontractor. 
[bookmark: _BPDC_LN_INS_4057][bookmark: _BPDC_PR_INS_4058][bookmark: _BPDC_LN_INS_4055][bookmark: _BPDC_PR_INS_4056][bookmark: WorksDescription][bookmark: ConsolidatedGroup][bookmark: ConsultantDeedofCovenant]Consolidated Group
A Consolidated Group or MEC (Multiple Entry Consolidated) group as those terms are defined in section 995-1 of the Income Tax Assessment Act 1997 (Cth). 
Construction Risks Insurance
Has the meaning in the Subcontract Particulars. 
Consultant Deed of Covenant
A consultant deed of covenant in the form set out in the Schedule of Collateral Documents.
[bookmark: ConsultantDesignCertificate]Consultant Design Certificate
A consultant design certificate in the form set out in the Schedule of Collateral Documents.
[bookmark: Contamination]Contamination
The presence in, on or under land, air or water of a substance (whether a solid, liquid, gas, odour, heat, sound, vibration or radiation) at a concentration above the concentration at which the substance is normally present in, on or under land, air or water in the same locality, that presents a risk of Environmental Harm, including harm to human health or any other aspect of the Environment, or could otherwise give rise to a risk of non-compliance with any Statutory Requirement for the protection of the Environment.
[bookmark: Contractor]Contractor
The person specified in the Subcontract Particulars.
[bookmark: ContractorRisk]Contractor Risk
Any one of:
(a) [bookmark: _Ref169027953]faulty design carried out by persons other than the Subcontractor or persons for whom the Subcontractor is responsible;
(b) any negligent act or omission of the Commonwealth, the Contractor, the Contractor's Representative, the MCC Contract Administrator or an employee of the Commonwealth performing duties in the Commonwealth Department of Defence or as a member of the Australian Defence Force;
(c) [bookmark: _Ref169027968]war, invasion, act of foreign enemies, hostilities (whether war is declared or not), civil war, rebellion, revolution, insurrection or military or usurped powers, martial law or confiscation by order of any government or public authority; 
(d) [bookmark: _Ref169027973]the use or threat of unlawful violence against persons or property which does not arise out of any individual relationship between the perpetrator and the victim, or for purposes of robbery, but which is directed at victims as members of a class, race, organisation, nationality, religious or ethnic group, or which is intended to intimidate, coerce or inflict revenge upon any civilian population, government, institution or corporation; and
(e) [bookmark: _Ref169027979]ionising radiations or contamination by radioactivity from any nuclear fuel or from any nuclear waste from the combustion of nuclear fuel not caused by the Subcontractor or persons for whom the Subcontractor is responsible.
[bookmark: ContractorsEnvironmentalManagementPlan]Contractor's Environmental Management and Sustainability Plan
The environmental management and sustainability plan specified in the Subcontract Particulars, as updated in accordance with the Managing Contractor Contract.
[bookmark: ContractorsProgram]Contractor's Program
The program prepared by the Contractor for the MCC Works, as updated in accordance with the Managing Contractor Contract.
Contractor's Project Lifecycle and HOTO Plan
The commissioning, handover and takeover plan specified in the Subcontract Particulars, as updated in accordance with the Managing Contractor Contract.
[bookmark: ContractorsQualityPlan]Contractor's Project Plans
The:
Contractor's Environmental Management and Sustainability Plan; 
Contractor's Project Lifecycle and HOTO Plan;
Contractor's Quality Plan;
Contractor's Site Management Plan;
(a) Contractor's Work Health and Safety Plan; and
(b) additional plans specified in the Subcontract Particulars. 
Contractor’s Quality Plan
The quality plan specified in the Subcontract Particulars, as updated in accordance with the Managing Contractor Contract.
[bookmark: ContractorsRepresentative]Contractor's Representative
The person specified in the Subcontract Particulars or any other person nominated by the Contractor from time to time to replace that person.
[bookmark: ContractorsSiteManagementPlan]Contractor's Site Management Plan
The site management plan specified in the Subcontract Particulars, as updated in accordance with the Managing Contractor Contract.
[bookmark: ContractorsWorkHealthandSafetyPlan]Contractor's Work Health and Safety Plan
The work health and safety plan specified in the Subcontract Particulars, as updated in accordance with the Managing Contractor Contract.
[bookmark: Control]Control
Includes: 
(a) the ability to exercise or control the exercise of the right to vote in respect of more than 50% of the voting shares or other form of voting equity in a corporation; 
(b) the ability to dispose or exercise control over the disposal of more than 50% of the shares or other form of equity in a corporation; 
(c) the ability to appoint or remove all or a majority of the directors of a corporation; 
(d) the ability to exercise or control the exercise of the casting of a majority of the votes cast at the meetings of the board of directors of a corporation; and
(e) any other means, direct or indirect, of dominating the decision making and financial and operating policies of a corporation. 
[bookmark: _BPDC_LN_INS_4051][bookmark: _BPDC_PR_INS_4052][bookmark: _BPDC_LN_INS_4049][bookmark: _BPDC_PR_INS_4050][bookmark: DateforCompletion]Corruption
Any conduct (whether criminal or non-criminal in nature) that does or could compromise the integrity, accountability or probity of public administration, including:
40. any conduct of any person (whether or not a staff member of a Commonwealth agency) that adversely affects, or that could adversely affect, either directly or indirectly:
3. the honest or impartial exercise of any staff member's powers as a staff member of a Commonwealth agency; or
3. the honest or impartial performance of any public official's functions or duties as a public official;
40. any conduct of a staff member of a Commonwealth agency that constitutes or involves a breach of public trust;
40. any conduct of a staff member of a Commonwealth agency that constitutes, involves or is engaged in for the purpose of abuse of the person's office; and
40. any conduct of a staff member of a Commonwealth agency, or former staff member of a Commonwealth agency, that constitutes or involves the misuse of information or documents acquired in the person's capacity as a staff member of a Commonwealth agency.
Data Provision Checklist
The worksheets contained within the excel workbook titled "Data Provision Checklist" available at https://www.defence.gov.au/business-industry/industry-governance/industry-regulations/estate-project-handover-takeover-policy, as amended or replaced from time to time.
Data Supplier
Any person identified as a "Data Supplier" or "Estate Data Supplier" in the Defence Estate Information Management Requirements, including a contract administrator, designer, contractor, subcontractor or any person engaged by the Contractor to design, construct or otherwise provide services in relation to the Subcontract Works or a Stage. 
Date for Completion
In respect of the Subcontract Works or a Stage, the date or period of time specified in the Subcontract Particulars as adjusted under the Subcontract.
[bookmark: DefectsLiabilityPeriod]Defects Liability Period
The period which commences on the date of Completion of the Subcontract Works or a Stage and continues for the period specified in the Subcontract Particulars. 
[bookmark: Defence]Defence
Department of Defence.
[bookmark: DefenceEnvironmentalManagementSystem]Defence Asbestos Register
The document or documents specified in the Subcontract Particulars, as amended or replaced from time to time.
Defence Environmental Management System
The environmental management system applicable to the Site (if any).
[bookmark: DefenceEnvironmentalPlan]Defence Environmental Plan
The environmental plan applicable to the Site (if any).
[bookmark: DefenceEnvironmentalRequirements]Defence Environmental Requirements
The Defence Environmental Management System and Defence Environmental Plan applicable to the Site, the Subcontractor's Activities or the Subcontract Works, including any procedures, instructions, requirements and standing orders which have been developed or issued under the Defence Environmental Management System or Defence Environmental Plan.
[bookmark: DefenceEstate]Defence Estate
[bookmark: _BPDC_LN_INS_4047][bookmark: _BPDC_PR_INS_4048]The properties owned, leased or otherwise occupied by the Commonwealth from time to time.
[bookmark: DefenceEstateData]Defence Estate Information Management Requirements
The requirements published on the Defence Website in respect of the assessment, creation, recording, updating and management of Estate Information (and whether referred to as "Estate Information", "Estate Data", "GEMS" or otherwise), including:
the documents set out at https://www.defence.gov.au/business-industry/industry-governance/industry-regulations/estate-project-handover-takeover-policy; 
any requirements contained in: 
GEMS; and
the Spatial Data Management Plan; and
any other requirement published on the Defence Website relating to the assessment, creation, recording, updating and management of Estate Information,
each as amended or replaced from time to time.
[bookmark: _BPDC_LN_INS_4045][bookmark: _BPDC_PR_INS_4046][bookmark: _BPDC_LN_INS_4043][bookmark: _BPDC_PR_INS_4044][bookmark: _BPDC_LN_INS_4041][bookmark: _BPDC_PR_INS_4042][bookmark: DefenceRequirements]Defence Requirements
Includes all policies, plans, manuals, guidelines, instructions (including departmental procurement policy instructions) and other Commonwealth or Defence requirements which are, or may become, applicable to the Site, the Subcontractor's Activities or the Subcontract Works. 
[bookmark: _BPDC_LN_INS_4035][bookmark: _BPDC_PR_INS_4036][bookmark: DefenceStrategicInterestIssue]Defence Strategic Interest Issue
[bookmark: _BPDC_LN_INS_4033][bookmark: _BPDC_PR_INS_4034][bookmark: _BPDC_LN_INS_4031][bookmark: _BPDC_PR_INS_4032][bookmark: _BPDC_LN_INS_4029][bookmark: _BPDC_PR_INS_4030]Any issue arising out of or in relation to the Subcontract, the Subcontractor's Activities, the Subcontractor or any subsubcontractor (or any Related Body Corporate of the Subcontractor or any subsubcontractor) that involves an actual, potential or perceived risk of an adverse effect on the national security interests of the Commonwealth including arising from any breach by the Subcontractor of its obligations in respect of compliance with all Statutory Requirements.
[bookmark: _BPDC_LN_INS_4027][bookmark: _BPDC_PR_INS_4028][bookmark: DEQMS]Defence Website
[bookmark: _BPDC_LN_INS_4025][bookmark: _BPDC_PR_INS_4026]The website available at www.defence.gov.au/ or such alternative location as notified by the Contractor's Representative.
[bookmark: direction]direction
Any agreement, approval, authorisation, certificate, consent, decision, demand, determination, direction, explanation, failure to consent, instruction, notice, notification, order, permission, rejection, request or requirement.
[bookmark: EMOSContractor]DISP
The Defence Industry Security Program more particularly described at http://www.defence.gov.au/dsvs/industry.
DSPF 
The Defence Security Principles Framework dated 19 July 2024 available at https://www.defence.gov.au/business-industry/industry-governance/defence-security-principles-framework, as amended or replaced from time to time. 
[bookmark: EmployersLiabilityInsurance]Employers' Liability Insurance
Has the meaning in the Subcontract Particulars.
[bookmark: Environment]Environment
Includes:
(a) [bookmark: _Ref473798078]ecosystems and their constituent parts, including people and communities;
(b) [bookmark: _Ref473798085]natural and physical resources;
(c) [bookmark: _Ref473798093]the qualities and characteristics of locations, places and areas; and
(d) the social, economic, aesthetic and cultural aspects of a thing mentioned in paragraphs (a), (b) or (c).
[bookmark: EnvironmentClearanceCertificate]Environmental Clearance Certificate
The Environmental Clearance Certificate issued by the Commonwealth relating to the MCC Works, the Subcontractor's Activities or the Subcontract Works and any conditions incorporated in that certificate.
[bookmark: EnvironmentalHarm]Environmental Harm
Any actual or threatened adverse impact on, or damage to, the Environment.
[bookmark: EnvironmentalIncident]Environmental Incident
Any Environmental Harm or Contamination arising out of or in connection with the Subcontractor's Activities or the Subcontract Works.
[bookmark: EnvironmentalManagementPlan]Environmental Management and Sustainability Plan
The plan prepared by the Subcontractor and finalised under clause 8.7, which must set out in adequate detail the procedures the Subcontractor will implement to manage the Subcontractor's Activities and the Subcontract Works from an environmental perspective to:
(a) ensure compliance with the Environmental Requirements and Statutory Requirements; and
(b) maximise the achievement of the Environmental Objectives.
The Environmental Management and Sustainability Plan must not be inconsistent with the Contractor’s Environmental Management and Sustainability Plan and must address, at a minimum:
(c) [bookmark: _Ref449093103]all Environmental Requirements; 
(d) [bookmark: _BPDC_LN_INS_4017][bookmark: _BPDC_PR_INS_4018]without limiting paragraph (c), all Statutory Requirements;
(e) [bookmark: _BPDC_LN_INS_4015][bookmark: _BPDC_PR_INS_4016][bookmark: _Ref449093110]all Environmental Objectives; 
(f) [bookmark: _BPDC_LN_INS_4013][bookmark: _BPDC_PR_INS_4014][bookmark: _BPDC_LN_INS_4011][bookmark: _BPDC_PR_INS_4012]the roles and responsibilities of all Subcontractor and subsubcontractor personnel (including the Subcontractor's key people under clause 2.3) regarding the Environment; 
(g) [bookmark: _BPDC_LN_INS_4009][bookmark: _BPDC_PR_INS_4010]the procedure for consultation, co-operation and co-ordination of activities with the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor’s Representative and Other Contractors regarding the Environment during the Subcontractor's Activities and the Subcontract Works;
(h) [bookmark: _BPDC_LN_INS_4007][bookmark: _BPDC_PR_INS_4008]the training and awareness programmes provided to Subcontractor and subsubcontractor personnel regarding the Environment;
(i) [bookmark: _BPDC_LN_INS_4005][bookmark: _BPDC_PR_INS_4006]the procedure for preparing (including tailoring) and finalising the Environmental Management and Sustainability Plan under clause 8.7;
(j) [bookmark: _BPDC_LN_INS_4003][bookmark: _BPDC_PR_INS_4004]the procedure for regularly identifying, controlling and monitoring possible and actual impacts on the Environment associated with the Subcontractor's Activities and the Subcontract Works, including the procedures for recording, reporting, responding to and finalising: 
(i) [bookmark: _BPDC_LN_INS_4001][bookmark: _BPDC_PR_INS_4002]matters arising out of or in connection with such identification, control and monitoring; and
(ii) [bookmark: _BPDC_LN_INS_3999][bookmark: _BPDC_PR_INS_4000]complaints, incidents (including Environmental Incidents), near misses and other situations or accidents regarding the Environment during the Subcontractor's Activities and the Subcontract Works;
(k) [bookmark: _BPDC_LN_INS_3997][bookmark: _BPDC_PR_INS_3998]the procedure for regularly reviewing, updating and amending the Environmental Management and Sustainability Plan under clause 8.7 (including as a result of any complaint, incident (including Environmental Incidents), near misses and other situations or accidents on Commonwealth property or the Site during the Subcontractor's Activities and the Subcontract Works); 
(l) [bookmark: _BPDC_LN_INS_3995][bookmark: _BPDC_PR_INS_3996]the procedure for ensuring subsubcontractor compliance with the Environmental Management and Sustainability Plan;
(m) [bookmark: _BPDC_LN_INS_3993][bookmark: _BPDC_PR_INS_3994]the procedure for regular auditing or other monitoring of Subcontractor and subsubcontractor compliance with the Environmental Management and Sustainability Plan, including the procedures for recording, reporting, responding to and finalising: 
(i) [bookmark: _BPDC_LN_INS_3991][bookmark: _BPDC_PR_INS_3992]matters arising out of or in connection with such audits or other monitoring; and 
(ii) [bookmark: _BPDC_LN_INS_3989][bookmark: _BPDC_PR_INS_3990]complaints, incidents (including Environmental Incidents), near misses and other situations or accidents regarding the Environment during the Subcontractor's Activities and the Subcontract Works;
(n) [bookmark: _BPDC_LN_INS_3987][bookmark: _BPDC_PR_INS_3988]all matters in the Smart Infrastructure Handbook and the Sustainable Procurement Guide;
(o) the additional matters specified in the Subcontract Particulars; and 
(p) [bookmark: _BPDC_LN_INS_3985][bookmark: _BPDC_PR_INS_3986]any other matters required by the:
(i) [bookmark: _BPDC_LN_INS_3983][bookmark: _BPDC_PR_INS_3984]Subcontract; or 
(ii) [bookmark: _BPDC_LN_INS_3981][bookmark: _BPDC_PR_INS_3982]Contractor’s Representative.
[bookmark: EnvironmentalObjectives]Environmental Objectives
The following objectives:
(a) to encourage best practice environmental management through the planning, development, implementation and continuous improvement of environmental management procedures during the Subcontractor's Activities and the Subcontract Works;
(b) to prevent and minimise adverse impacts on the Environment;
(c) to recognise and protect any special environmental characteristics of the Site (including cultural heritage significance); and
(d) the additional objectives specified in the Subcontract Particulars.
[bookmark: EnvironmentalRequirements]Environmental Requirements
Includes the:
(a) Environmental Clearance Certificate;
(b) Defence Environmental Requirements; and
(c) additional requirements specified in the Subcontract Particulars.
[bookmark: _BPDC_LN_INS_3971][bookmark: _BPDC_PR_INS_3972][bookmark: _BPDC_LN_INS_3969][bookmark: _BPDC_PR_INS_3970][bookmark: _BPDC_LN_INS_3967][bookmark: _BPDC_PR_INS_3968][bookmark: _BPDC_LN_INS_3964][bookmark: _BPDC_PR_INS_3965][bookmark: _BPDC_PR_INS_3966][bookmark: _BPDC_LN_INS_3962][bookmark: _BPDC_PR_INS_3963][bookmark: _BPDC_LN_INS_3960][bookmark: _BPDC_PR_INS_3961][bookmark: _BPDC_LN_INS_3958][bookmark: _BPDC_PR_INS_3959][bookmark: _BPDC_LN_INS_3956][bookmark: _BPDC_PR_INS_3957][bookmark: _BPDC_LN_INS_3954][bookmark: _BPDC_PR_INS_3955][bookmark: _BPDC_LN_INS_3952][bookmark: _BPDC_PR_INS_3953][bookmark: _BPDC_LN_INS_3950][bookmark: _BPDC_PR_INS_3951][bookmark: _BPDC_LN_INS_3948][bookmark: _BPDC_PR_INS_3949][bookmark: _BPDC_LN_INS_3946][bookmark: _BPDC_PR_INS_3947][bookmark: _BPDC_LN_INS_3944][bookmark: _BPDC_PR_INS_3945][bookmark: _BPDC_LN_INS_3942][bookmark: _BPDC_PR_INS_3943][bookmark: _BPDC_LN_INS_3940][bookmark: _BPDC_PR_INS_3941][bookmark: _BPDC_LN_INS_3938][bookmark: _BPDC_PR_INS_3939][bookmark: _BPDC_LN_INS_3936][bookmark: _BPDC_PR_INS_3937][bookmark: _BPDC_LN_INS_3934][bookmark: _BPDC_PR_INS_3935][bookmark: _BPDC_LN_INS_3932][bookmark: _BPDC_PR_INS_3933][bookmark: _BPDC_LN_INS_3930][bookmark: _BPDC_PR_INS_3931][bookmark: _BPDC_LN_INS_3928][bookmark: _BPDC_PR_INS_3929][bookmark: _BPDC_LN_INS_3924][bookmark: _BPDC_PR_INS_3925][bookmark: _BPDC_LN_INS_3922][bookmark: _BPDC_PR_INS_3923][bookmark: _BPDC_LN_INS_3920][bookmark: _BPDC_PR_INS_3921][bookmark: _BPDC_LN_INS_3918][bookmark: _BPDC_PR_INS_3919][bookmark: EstateInformation]Estate Information
[bookmark: _BPDC_LN_INS_3916][bookmark: _BPDC_PR_INS_3917][bookmark: _BPDC_LN_INS_3914][bookmark: _BPDC_PR_INS_3915][bookmark: EstateMaintenanceForecastTool]Information and data created in connection with and relating to the design and construction of the Subcontract Works or a Stage or otherwise relating to each element of the Subcontract Works or a Stage and that part of the Defence Estate upon which they are constructed. 
Estate Information Provision Plan
The plan prepared by the Subcontractor and finalised under clause 8.7 in accordance with and for the purposes of the Defence Estate Information Management Requirements (and whether referred to as the "Data Provision Plan", "Estate Information Provision Plan" or otherwise), which must: 
set out in adequate detail all procedures the Subcontractor will implement to manage the assessment, provision, creation, recording and updating of Estate Information in accordance with this Subcontract;
be prepared in accordance with the Data Provision Checklist;
meet all applicable Defence Estate Information Management Requirements;
meet all applicable HOTO Requirements;
include a program for the provision of all Estate Information in accordance with the Subcontract, including to provide for the deliverables and timeframes as required by the Defence Estate Information Management Requirements and clause 23.1; and
include any other materials required by the:
Subcontract;
Contractor’s Representative; or
Regional Base Services Contractor.
[bookmark: _BPDC_LN_INS_3912][bookmark: _BPDC_PR_INS_3913][bookmark: _BPDC_LN_INS_3910][bookmark: _BPDC_PR_INS_3911][bookmark: ExecutiveNegotiators]Executive Negotiators
The representatives of the parties specified in the Subcontract Particulars or any person nominated by the relevant party to replace that person from time to time by notice in writing to the other party.
[bookmark: ExpertDeterminationAgreement]Expert Determination Agreement
An expert determination agreement on the terms set out in the Schedule of Collateral Documents. 
[bookmark: _BPDC_LN_INS_3906][bookmark: _BPDC_PR_INS_3907][bookmark: FinancialRepresentative]Financial Representative
[bookmark: _BPDC_LN_INS_3904][bookmark: _BPDC_PR_INS_3905][bookmark: _BPDC_LN_INS_3902][bookmark: _BPDC_PR_INS_3903][bookmark: _BPDC_LN_INS_3900][bookmark: _BPDC_PR_INS_3901]Means: 
(a) in relation to the Subcontractor, the Subcontractor's chief financial officer, financial controller or other officer or employee with primary responsibility for managing the financial affairs of the Subcontractor; and
(b) in relation to a subsubcontractor, the subsubcontractor's chief financial officer, financial controller or other officer or employee with primary responsibility for managing the financial affairs of the subsubcontractor. 
[bookmark: GeocodedInformation]Fraud 
Dishonestly obtaining (including attempting to obtain) a gain or benefit, or causing a loss or risk of loss, by deception or other means. 
GEMS
The Garrison and Estate Management System established and managed by the Commonwealth to record and manage Estate Information including to define the classifications, attributes and formats for recording data for each element on the Defence Estate.
[bookmark: _BPDC_LN_INS_3896][bookmark: _BPDC_PR_INS_3897][bookmark: _BPDC_LN_INS_3894][bookmark: _BPDC_PR_INS_3895][bookmark: _BPDC_LN_INS_3892][bookmark: _BPDC_PR_INS_3893][bookmark: _BPDC_LN_INS_3890][bookmark: _BPDC_PR_INS_3891][bookmark: _BPDC_LN_INS_3888][bookmark: _BPDC_PR_INS_3889][bookmark: _BPDC_LN_INS_3886][bookmark: _BPDC_PR_INS_3887][bookmark: _BPDC_LN_INS_3884][bookmark: _BPDC_PR_INS_3885][bookmark: _BPDC_LN_INS_3882][bookmark: _BPDC_PR_INS_3883][bookmark: _BPDC_LN_INS_3880][bookmark: _BPDC_PR_INS_3881][bookmark: _BPDC_LN_INS_3878][bookmark: _BPDC_PR_INS_3879][bookmark: _BPDC_LN_INS_3876][bookmark: _BPDC_PR_INS_3877][bookmark: _BPDC_LN_INS_3874][bookmark: _BPDC_PR_INS_3875][bookmark: GST]GST
The tax payable on taxable supplies under the GST Legislation. 
[bookmark: GSTGroup][bookmark: GSTLegislation]GST Group 
[bookmark: _Hlt13768500]A GST group formed in accordance with Division 48 of the GST Legislation.
GST Legislation
A New Tax System (Goods and Services Tax) Act 1999 (Cth) and any related Act imposing such tax or legislation that is enacted to validate, recapture or recoup such tax. 
[bookmark: HazardousSubstances]Hazardous Substances
[bookmark: _BPDC_LN_INS_3872][bookmark: _BPDC_PR_INS_3873]Has the meaning in the Special Conditions (if any).
[bookmark: IndigenousEnterprise]HOTO Plan and Checklist
The worksheets contained within the excel workbook titled "HOTO Plan & Checklist" available at https://www.defence.gov.au/business-industry/industry-governance/industry-regulations/estate-project-handover-takeover-policy, as amended or replaced from time to time.
HOTO Process
The process for handover and takeover of the Subcontract Works or a Stage to enable the occupation, use, operation and maintenance of the Subcontract Works or the Stage by the Commonwealth and Other Contractors including the:
(a) commissioning of the Subcontract Works or the Stage (including the inspection and testing process); 
(b) handover of the Subcontract Works or the Stage to the Commonwealth; and
(c) occupation, use, operation and maintenance of the Subcontract Works or the Stage by the Commonwealth and Other Contractors,
in accordance with the HOTO Requirements.
HOTO Requirements
The requirements published on the Defence Website in respect of commissioning, handover and takeover of projects on the Defence Estate, including:
(a) the documents set out at https://www.defence.gov.au/business-industry/industry-governance/industry-regulations/estate-project-handover-takeover-policy, and all applicable requirements referred to therein; and
(b) any other requirement published on the Defence Website expressed as applying to the commissioning, handover and takeover of projects on the Defence Estate,
each as amended or replaced from time to time.
Indigenous Enterprise
Has the meaning given to it in the Indigenous Procurement Policy. 
[bookmark: IndigenousParticipationPlan]Indigenous Participation Plan
The plan (if any) either: 
(a) if option 1 of clause 18.2 applies - prepared by the Subcontractor in accordance with clause 18.2(b); or
(b) if option 2 of clause 18.2 applies - set out in Annexure 4.
[bookmark: IndigenousProcurementPolicy]Indigenous Procurement Policy
The Commonwealth's Indigenous Procurement Policy, as amended from time to time, available at https://www.niaa.gov.au/indigenous-affairs/economic-development/indigenous-procurement-policy-ipp. 
[bookmark: InsolvencyEvent]Information Security Requirements
Means the: 
Australian Government's Protective Security Policy Framework available at https://www.protectivesecurity.gov.au/;
[bookmark: _Hlk110841359]Australian Government's Information Security Manual available at https://www.cyber.gov.au/ism; and 
DSPF,
each as amended or replaced from time to time.
Insolvency Event
Any one of the following:
(a) [bookmark: _Ref66114407]the Subcontractor becomes, is declared to be, is taken under any applicable law (including the Corporations Act 2001 (Cth)) to be, admits to or informs the Contractor in writing or its creditors generally that the Subcontractor is insolvent, an insolvent under administration, bankrupt, unable to pay its debts or is unable to proceed with the Subcontract for financial reasons;
(b) execution is levied against the Subcontractor by a creditor;
(c) a garnishee order, mareva injunction or similar order, attachment, distress or other process is made, levied or issued against or in relation to any asset of the Subcontractor;
(d) where the Subcontractor is an individual person or a partnership including an individual person, the Subcontractor:
(i) commits an act of bankruptcy;
(ii) has a bankruptcy petition presented against him or her or presents his or her own petition;
(iii) is made bankrupt; or
(iv) applies for, agrees to, enters into, calls a meeting for the consideration of, executes or is the subject of an order or declaration in respect of:
a moratorium of any debts; or
a personal insolvency agreement or any other assignment, composition or arrangement (formal or informal) with creditors,
by which his or her assets are subjected conditionally or unconditionally to the control of a creditor or trustee; 
(e) where the Subcontractor is a corporation, any one of the following:
(i) notice is given of a meeting of creditors with a view to the corporation entering into a deed of company arrangement;
(ii) a liquidator or provisional liquidator is appointed in respect of a corporation;
(iii) the corporation entering a deed of company arrangement with creditors;
(iv) a controller, restructuring practitioner, administrator, receiver, receiver and manager, provisional liquidator or liquidator (each as defined in section 9 of the Corporations Act 2001 (Cth)) is appointed to the corporation;
(v) an application is made to a court for the winding up of the corporation and not stayed within 14 days;
(vi) any application (not withdrawn or dismissed within 7 days) is made to a court for an order, an order is made, a meeting is convened or a resolution is passed, for the purpose of proposing or implementing a scheme of arrangement other than with the prior approval of the Commonwealth under a solvent scheme of arrangement pursuant to Part 5.1 of the Corporations Act 2001 (Cth);
(vii) a winding up order or deregistration order is made in respect of the corporation;
(viii) the corporation resolves by special resolution that it be wound up voluntarily (other than for a members' voluntary winding‑up); 
(ix) as a result of the operation of section 459F(1) of the Corporations Act 2001 (Cth), the corporation is taken to have failed to comply with a statutory demand (as defined in the Corporations Act 2001 (Cth)); or
(x) a mortgagee of any property of the corporation takes possession of that property;
(f) [bookmark: _Ref66114420]the Commissioner of Taxation issues a notice to any creditor of a person under the Taxation Administration Act 1953 (Cth) requiring that creditor to pay any money owing to that person to the Commissioner in respect of any tax or other amount required to be paid by that person to the Commissioner (whether or not due and payable) or the Commissioner advises that creditor that it intends to issue such a notice; or
(g) anything analogous to anything referred to in paragraphs (a) to (f), or which has a substantially similar effect, occurs with respect to a person or corporation under any law of any jurisdiction.
[bookmark: IntellectualPropertyRights]Intellectual Property Rights
All statutory and other proprietary rights in respect of inventions, innovations, patents, utility models, designs, circuit layouts, mask rights, copyrights (including future copyrights), confidential information, trade secrets, know-how, trade marks and all other rights in respect of intellectual property as defined in Article 2 of the Convention establishing the World Intellectual Property Organisation of July 1967.
IPP Contractor Portal
The online portal where contractors report on their progress against their mandatory minimum requirements under the Indigenous Procurement Policy. 
[bookmark: ITEquipment]IT Equipment
Any software, hardware or telecommunications equipment:
(a) produced; or
(b) provided, or required to be provided, to the Contractor,
under, for the purpose of, arising out of or in connection with the Subcontract, the Subcontractor's Activities or the Subcontract Works by, for or on behalf of the Subcontractor.
[bookmark: LatentConditions]Latent Condition
Any ground condition at the Site, excluding a ground condition resulting from inclement weather wherever occurring, which differs materially from that which should have been anticipated by a prudent, competent and experienced contractor if it had done those things such a contractor should reasonably have done in preparing its tender.
[bookmark: LongServiceLeaveLegislation]Long Service Leave Legislation
Means:
(a) [bookmark: _BPDC_LN_INS_3862][bookmark: _BPDC_PR_INS_3863]Long Service Leave (Portable Schemes) Act 2009 (ACT);
(b) [bookmark: _BPDC_LN_INS_3860][bookmark: _BPDC_PR_INS_3861]Building and Construction Industry Long Service Payments Act 1986 (NSW); 
(c) [bookmark: _BPDC_LN_INS_3858][bookmark: _BPDC_PR_INS_3859]Construction Industry Long Service Leave and Benefits Act 2005 (NT); 
(d) [bookmark: _BPDC_LN_INS_3856][bookmark: _BPDC_PR_INS_3857]Building and Construction Industry (Portable Long Service Leave) Act 1991 (Qld);
(e) [bookmark: _BPDC_LN_INS_3854][bookmark: _BPDC_PR_INS_3855]Construction Industry Long Service Leave Act 1987 (SA);
(f) [bookmark: _BPDC_LN_INS_3852][bookmark: _BPDC_PR_INS_3853]Construction Industry (Long Service) Act 1997 (Tas);
(g) [bookmark: _BPDC_LN_INS_3850][bookmark: _BPDC_PR_INS_3851]Construction Industry Long Service Leave Act 1997 (Vic); 
(h) [bookmark: _BPDC_LN_INS_3848][bookmark: _BPDC_PR_INS_3849]Construction Industry Portable Paid Long Service Leave Act 1985 (WA); 
(i) [bookmark: _BPDC_LN_INS_3846][bookmark: _BPDC_PR_INS_3847]the long service leave obligations in the National Employment Standards in the Fair Work Act 2009 (Cth); and 
(j) [bookmark: _BPDC_LN_INS_3844][bookmark: _BPDC_PR_INS_3845]any legislation in any State or Territory of Australia addressing long service leave in the building and construction industry.
[bookmark: ManagingContractorContract]Managing Contractor Contract
The managing contractor contract between the Contractor and the Commonwealth specified in the Subcontract Particulars.
[bookmark: MaterialChange]Material Change
Any actual, potential or perceived material change to the circumstances of the Subcontractor, including any change:
(a) arising out of or in connection with: 
(i) a Change of Control; 
(ii) an Insolvency Event; or 
(iii) the Subcontractor's financial viability, availability, capacity or ability to perform the Subcontractor's Activities and otherwise meet its obligations under the Subcontract; or 
(b) which affects the truth, completeness or accuracy of:
(i) if the Subcontractor lodged a registration of interest, the registration of interest;
(ii) if the Subcontractor lodged a tender, the tender; or
(iii) [bookmark: _BPDC_LN_INS_3826][bookmark: _BPDC_PR_INS_3827][bookmark: _BPDC_LN_INS_3838][bookmark: _BPDC_PR_INS_3839][bookmark: _BPDC_LN_INS_3836][bookmark: _BPDC_PR_INS_3837][bookmark: _BPDC_LN_INS_3834][bookmark: _BPDC_PR_INS_3835][bookmark: _BPDC_LN_INS_3832][bookmark: _BPDC_PR_INS_3833][bookmark: _BPDC_LN_INS_3830][bookmark: _BPDC_PR_INS_3831][bookmark: _BPDC_LN_INS_3828][bookmark: _BPDC_PR_INS_3829][bookmark: _BPDC_LN_INS_3824][bookmark: _BPDC_PR_INS_3825]any other information, documents, evidence or clarifications provided by the Subcontractor to the Contractor arising out of or in any way in connection with its registration of interest, the registration of interest process, its tender, the tender process, the Subcontract, the Subcontractor's Activities or the Subcontract Works.
[bookmark: MCCContractAdministrator]MCC Contract Administrator
Means:
(a) the person specified in the Subcontract Particulars or any other person nominated by the Commonwealth from time to time under the Managing Contractor Contract to administer the Managing Contractor Contract; and
(b) any representative of that person appointed under the Managing Contractor Contract,
as notified by the Contractor's Representative to the Subcontractor.
[bookmark: MCCDisputeProcedures]MCC Dispute Procedures
The dispute resolution procedures under the Managing Contractor Contract referred to in the first paragraph of clause 15.15.
[bookmark: MCCWorks]MCC Works
The physical works, of which the Subcontract Works form part, which the Contractor must design (to the extent required by the Managing Contractor Contract), construct, commission, complete and hand over to the Commonwealth in accordance with the Managing Contractor Contract, a brief description of which is set out in the Subcontract Particulars. 
[bookmark: MethodofWorkPlanforAirfieldActivities]Method of Work Plan for Airfield Activities
The plan (if any) prepared by the Subcontractor and finalised under clause 8.7, which must incorporate Site specific management and control procedures and must set out in adequate detail all procedures the Subcontractor will implement to manage the Subcontractor's Activities on and near the Site to ensure that the Subcontractor's Activities do not impact aircraft operations, including procedures as they relate to: 
the establishment of the Site;
access to the Site;
security passes for the Site;
personnel and vehicle identification and control on the Site;
control of personnel including a point of contact from the Subcontractor;
liaison with the Contractor, the Commonwealth and Other Contractors;
Approvals prior to carrying out Subcontract Works;
rubbish, dust and debris control;
Foreign Object Damage (FOD) control;
noise management;
fencing;
security of the Subcontract Works;
hours of work;
traffic management;
safety procedures;
fuel and hazardous material storage; 
issues associated with military exercises and military expeditions; 
issues associated with aircraft movements; 
other information and details as may be required by Statutory Requirements; 
the procedure for preparing (including tailoring) and finalising the Method of Work Plan for Airfield Activities under clause 8.7; 
the procedure for regularly reviewing, updating and amending the Method of Work Plan for Airfield Activities under clause 8.7; 
the procedure for ensuring subsubcontractor compliance with the Method of Work Plan for Airfield Activities; and
any other matters required by the:
Subcontract; or 
Contractor's Representative.
[bookmark: MoralRights]Moral Rights
The right of integrity of authorship, the right of attribution of authorship and the right not to have authorship falsely attributed, as defined in the Copyright Act 1968 (Cth).
[bookmark: NATA]NATA
National Association of Testing Authorities Australia.
[bookmark: NationalConstructionCode]National Construction Code
The National Construction Code that applies in the State or Territory where the Subcontract Works are located as amended or replaced from time to time, produced and maintained by the Australian Building Codes Board on behalf of the Commonwealth Government and each State and Territory Government.
Notice of Completion
A notice under clause 13.1 by the Contractor's Representative stating that Completion of the Subcontract Works or a Stage has been achieved.
[bookmark: OtherContractor]Other Contractor
Any contractor, consultant, artist, tradesperson or other person (including the Regional Base Services Contractor) engaged to do work other than the Subcontractor and its subsubcontractors.
[bookmark: PersonalInformation]Pandemic
The disease known as Coronavirus (COVID-19) which was characterised to be a pandemic by the World Health Organisation on 11 March 2020.
Pandemic Adjustment Event
Means any of the following events which arise as a direct result of the Pandemic and first occurs after the Award Date: 
a change in Statutory Requirements (including a change in border requirements or quarantine requirements);
a change in: 
the availability of local labour required for the Subcontract Works; or
the ability to transport unfixed goods and materials to the Site where such unfixed goods and materials are located outside of the State or Territory in which the Site is located;
closure (or reopening) of a subsubcontractor's factory, or any other location where subcontracted activities are being carried out, in respect of the supply of goods or materials required for the Subcontract Works; or
such other events as may be specified in the Subcontract Particulars, 
in each case which impacts the performance or progress of the Subcontractor's Activities at the Site. 
Personal Information
Has the meaning given in the Privacy Act.
[bookmark: _BPDC_LN_INS_3816][bookmark: _BPDC_PR_INS_3817][bookmark: PreliminaryDesignSolution]Preliminary Design Solution
The preliminary design solution (if any) specified in the Subcontract Particulars.
[bookmark: PrivacyAct]Privacy Act
The Privacy Act 1988 (Cth).
[bookmark: _BPDC_LN_INS_3814][bookmark: _BPDC_PR_INS_3815][bookmark: _BPDC_LN_INS_3812][bookmark: _BPDC_PR_INS_3813][bookmark: ProfessionalIndemnityInsurance]Professional Indemnity Insurance
Has the meaning in the Subcontract Particulars.
[bookmark: ProjectDocuments]Project Documents
Means:
(a) [bookmark: _Ref114047380]the design prepared by the Subcontractor under clause 5.1; 
(b) [bookmark: _Ref122247870]Project Plans;
(c) [bookmark: _Ref114047455]Approvals;
(d) [bookmark: _Ref66210980]IT Equipment to the extent relating to software; and
(e) [bookmark: _Ref463508063]without limiting paragraphs (a) - (d), any other data documents, drawings, records, programs and information (including Estate Information and information relating to the Subcontractor's compliance with the WHS Legislation) and material:
produced; or
provided, or required to be provided, to the Contractor,
under, for the purposes of, arising out of or in connection with the Subcontract, the Subcontractor's Activities or the Subcontract Works by, for or on behalf of the Subcontractor (including by subsubcontractors). 
[bookmark: ProjectPlans]Project Lifecycle and HOTO Plan
The plan prepared by the Subcontractor in accordance with, and for the purposes of, the HOTO Requirements and finalised under clause 8.7, which must not be inconsistent with the Contractor's Project Lifecycle and HOTO Plan and must: 
(a) be prepared in accordance with the HOTO Plan and Checklist;
(b) meet all applicable HOTO Requirements and Statutory Requirements; and
(c) include any other matters required by the:
0. Subcontract; or
0. Contractor’s Representative.
Project Plans
The:
(a) Environmental Management and Sustainability Plan; 
(b) Estate Information Provision Plan;
(c) Project Lifecycle and HOTO Plan;
(d) Quality Plan;
(e) Site Management Plan;
(f) Work Health and Safety Plan; 
(g) if clause 6.13 applies, Method of Work Plan for Airfield Activities; and
(h) additional plans specified in the Subcontract Particulars and finalised by the Subcontractor under clause 8.7(a)(ii),
as updated or amended under clause 8.7.
[bookmark: ProvisionalSumWork]Provisional Sum Work
The work or goods so specified in the Subcontract Particulars for which the sum of money specified in the Subcontract Particulars is included in the Subcontract Price. 
[bookmark: PublicLiabilityInsurance]Public Liability Insurance
Has the meaning in the Subcontract Particulars.
[bookmark: QualityManager]Quality Manager
[bookmark: _BPDC_LN_INS_3772][bookmark: _BPDC_PR_INS_3773]The person specified in the Subcontract Particulars or any replacement person appointed in accordance with clause 2.3.
[bookmark: _BPDC_LN_INS_3770][bookmark: _BPDC_PR_INS_3771][bookmark: QualityObjectives]Quality Objectives
[bookmark: _BPDC_LN_INS_3768][bookmark: _BPDC_PR_INS_3769]Means to:
(a) [bookmark: _BPDC_LN_INS_3766][bookmark: _BPDC_PR_INS_3767][bookmark: _Ref446070217]encourage best practice quality management through the planning, development, implementation and continuous improvement of quality assurance procedures, systems or frameworks during the Subcontractor's Activities and the Subcontract Works; 
(b) [bookmark: _BPDC_LN_INS_3764][bookmark: _BPDC_PR_INS_3765]prevent and minimise adverse quality impacts during the Subcontractor's Activities and the Subcontract Works (including defects and omissions in the Subcontract Works before, at and after Completion); 
(c) [bookmark: _BPDC_LN_INS_3762][bookmark: _BPDC_PR_INS_3763]optimise the value for money achieved by the Commonwealth and the Contractor in respect of the Subcontractor's Activities and the Subcontract Works; and 
(d) [bookmark: _BPDC_LN_INS_3760][bookmark: _BPDC_PR_INS_3761]achieve the additional objectives specified in the Subcontract Particulars. 
[bookmark: _BPDC_LN_INS_3758][bookmark: _BPDC_PR_INS_3759][bookmark: QualityPlan]Quality Plan
[bookmark: _BPDC_LN_INS_3756][bookmark: _BPDC_PR_INS_3757]The plan prepared by the Subcontractor and finalised under clause 8.7, which must set out in adequate detail the procedures the Subcontractor will implement to manage the Subcontractor's Activities and the Subcontract Works from a quality perspective to: 
(a) [bookmark: _BPDC_LN_INS_3754][bookmark: _BPDC_PR_INS_3755]ensure compliance with the Smart Infrastructure Handbook and Statutory Requirements; and 
(b) [bookmark: _BPDC_LN_INS_3752][bookmark: _BPDC_PR_INS_3753]maximise the achievement of the Quality Objectives.
[bookmark: _BPDC_LN_INS_3750][bookmark: _BPDC_PR_INS_3751]The Quality Plan must not be inconsistent with the Contractor’s Quality Plan and must address, at a minimum:
11. [bookmark: _BPDC_LN_INS_3748][bookmark: _BPDC_PR_INS_3749]all Statutory Requirements;
11. [bookmark: _BPDC_LN_INS_3746][bookmark: _BPDC_PR_INS_3747]all Quality Objectives; 
11. [bookmark: _BPDC_LN_INS_3744][bookmark: _BPDC_PR_INS_3745]the Subcontractor's quality assurance procedure, system or framework (which may or may not be a certified quality assurance procedure, system or framework);
11. [bookmark: _BPDC_LN_INS_3742][bookmark: _BPDC_PR_INS_3743]the roles and responsibilities of all Subcontractor and subsubcontractor personnel (including the Quality Manager and the Subcontractor's key people under clause 2.3) regarding quality; 
11. [bookmark: _BPDC_LN_INS_3740][bookmark: _BPDC_PR_INS_3741]the procedure for consultation, co-operation and co-ordination of activities with the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor’s Representative and Other Contractors regarding quality generally during the Subcontractor's Activities and the Subcontract Works;
11. [bookmark: _BPDC_LN_INS_3738][bookmark: _BPDC_PR_INS_3739]the training and awareness programmes provided to Subcontractor and subsubcontractor personnel regarding quality;
11. [bookmark: _BPDC_LN_INS_3736][bookmark: _BPDC_PR_INS_3737]the procedure for preparing (including tailoring) and finalising the Quality Plan under clause 8.7 (including how the Subcontractor will ensure maximum consistency between the Subcontractor's quality assurance procedure, system or framework and the Quality Plan); 
11. [bookmark: _BPDC_LN_INS_3734][bookmark: _BPDC_PR_INS_3735]the procedure for regularly reviewing, updating and amending the Quality Plan under clause 8.7; 
11. [bookmark: _BPDC_LN_INS_3732][bookmark: _BPDC_PR_INS_3733]the procedure for ensuring subsubcontractor compliance with the Quality Plan;
11. [bookmark: _BPDC_LN_INS_3730][bookmark: _BPDC_PR_INS_3731]the procedure for regularly identifying, controlling and monitoring possible and actual impacts on quality associated with the Subcontractor's Activities and the Subcontract Works, including the procedures for recording, reporting, responding to and finalising: 
[bookmark: _BPDC_LN_INS_3728][bookmark: _BPDC_PR_INS_3729]matters arising out of or in connection with such identification, control and monitoring; and 
[bookmark: _BPDC_LN_INS_3726][bookmark: _BPDC_PR_INS_3727]complaints regarding quality during the Subcontractor's Activities and the Subcontract Works; 
11. [bookmark: _BPDC_LN_INS_3724][bookmark: _BPDC_PR_INS_3725]the procedure for regularly auditing or other monitoring of Subcontractor and subsubcontractor compliance with the Quality Plan, including the procedures for recording, reporting, responding to and finalising: 
6. [bookmark: _BPDC_LN_INS_3722][bookmark: _BPDC_PR_INS_3723]matters arising out of or in connection with such audits or other monitoring; and 
[bookmark: _BPDC_LN_INS_3720][bookmark: _BPDC_PR_INS_3721]complaints regarding quality during the Subcontractor's Activities and the Subcontract Works;
11. [bookmark: _BPDC_LN_INS_3718][bookmark: _BPDC_PR_INS_3719]the additional matters specified in the Subcontract Particulars; and 
11. [bookmark: _BPDC_LN_INS_3716][bookmark: _BPDC_PR_INS_3717]any other matters required by:
6. [bookmark: _BPDC_LN_INS_3714][bookmark: _BPDC_PR_INS_3715]the Subcontract; or 
[bookmark: _BPDC_LN_INS_3712][bookmark: _BPDC_PR_INS_3713]the Contractor’s Representative.
[bookmark: RemoteArea]Regional Base Services Contractor
The person specified in the Subcontract Particulars or any other person nominated by the Contractor's Representative from time to time to replace that person. 
Related Body Corporate
Has the meaning given to it in section 9 of the Corporations Act 2001 (Cth). 
Remote Area
An area identified on the map located at www.niaa.gov.au/resource-centre/indigenous-affairs/ripp-map-data, as updated from time to time. 
[bookmark: ScheduleofCollateralDocuments]Retention Moneys
The moneys retained by the Contractor in accordance with clause 11.5(a).
Schedule of Collateral Documents
The schedule of proforma contracts and other documents applicable to the Medium Works Subcontract posted on the Defence Website, as amended from time to time by the Commonwealth and which, as at the Award Date, includes the contracts and other documents specified in the Subcontract Particulars.
[bookmark: SecurityofPaymentLegislation]Security 
Means either: 
Approved Security; or 
Retention Moneys, 
as specified in the Subcontract Particulars. 
Security of Payment Legislation
Means:
(a) Building and Construction Industry Security of Payment Act 1999 (NSW);
(b) Building and Construction Industry Security of Payment Act 2002 (Vic); 
(c) Building Industry Fairness (Security of Payment) Act 2017 (Qld);
(d) in Western Australia:
(i) the Construction Contracts Act 2004 (WA); or
(ii) if this subcontract is executed after the date on which a provision of the Building and Construction Industry (Security of Payment) Act 2021 (WA) commences, then the Building and Construction Industry (Security of Payment) Act 2021 (WA) and any provision of the Construction Contracts Act 2004 (WA) which has not been repealed;  
(e) Construction Contracts (Security of Payments) Act 2004 (NT);
(f) Building and Construction Industry Security of Payment Act 2009 (Tas);
(g) Building and Construction Industry (Security of Payment) Act 2009 (ACT);
(h) Building and Construction Industry Security of Payment Act 2009 (SA); and
(i) any legislation in any State or Territory of Australia addressing security of payment in the building and construction industry.
[bookmark: SandCInformation]Security or Confidentiality Incident 
Means:
40. a "Security Incident" as defined in Control 77.1 of the DSPF insofar as the relevant approach, event or action arises out of or in any way in connection with this Subcontract or the carrying out of the Subcontractor's Activities or otherwise relates to the Subcontractor or any Related Body Corporate of the Subcontractor; or
any other incident or circumstance involving Confidential Information (including any Sensitive and Classified Information) having been held, disclosed, accessed or used in a way that is inconsistent with the terms of the Subcontract.
Sensitive and Classified Information
Means:
11. [bookmark: _Ref66115046]any document, drawing, information or communication (whether in written, oral or electronic form) issued or communicated to the Subcontractor by the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor’s Representative or anyone on the Commonwealth's or Contractor’s behalf, whether or not owned by the Commonwealth or the Contractor: 
14. marked as "sensitive information", "for official use only" or "OFFICIAL: Sensitive"; 
14. identified at the time of issue or communication as "Sensitive Information"; 
14. marked with a national security classification or as "Classified Information"; 
14. identified at the time of issue or communication as "Classified Information"; or 
14. the Subcontractor knows or ought to know is subject to, or ought to be treated, as sensitive or classified information in accordance with any Statutory Requirement (including the Information Security Requirements); and 
11. everything recording, containing, setting out or making reference to the document, drawing, information or communication (whether in written, oral or electronic form) referred to in paragraph (a) above, including documents, notes, records, memoranda, materials, software, disks and all other media, articles or things. 
Shadow Economy Procurement Connected Policy 
The Shadow Economy Procurement Connected Policy – Increasing the Integrity of Government Procurement – October 2024, as amended or replaced from time to time.
[bookmark: Site]Significant Event
Means:
[bookmark: _Ref143779290]any adverse findings made by a court, commission, tribunal or other statutory or professional body regarding the conduct or performance of the Subcontractor or its subsubcontractors (or any officers, employees or agents of any of them) that impacts or could be reasonably perceived to impact on their professional capacity, capability, fitness or reputation; or
[bookmark: _Ref143779299]any other significant matters, including the commencement of legal, regulatory or disciplinary action involving the Subcontractor or its subsubcontractors (or any officers, employees or agents of any of them) that may adversely impact on compliance with Commonwealth policy and legislation or the Commonwealth’s reputation.
Site
The site or sites for the Subcontract Works described in the Subcontract Particulars. 
[bookmark: SiteManagementPlan]Site Management Plan
The plan prepared by the Subcontractor and finalised under clause 8.7, which must set out in adequate detail all procedures the Subcontractor will implement to manage the Subcontractor's Activities and the Subcontract Works on and near the Site.
The Site Management Plan must not be inconsistent with the Contractor’s Site Management Plan and must address, at a minimum:
(a) [bookmark: _BPDC_LN_INS_3670][bookmark: _BPDC_PR_INS_3671]all Statutory Requirements;
(b) [bookmark: _BPDC_LN_INS_3668][bookmark: _BPDC_PR_INS_3669]the roles and responsibilities of all Subcontractor and subsubcontractor personnel (including the Subcontractor's Representative and the Subcontractor's key people under clause 2.3) regarding management of the Subcontractor's Activities and the Subcontract Works on and near the Site; 
(c) [bookmark: _BPDC_LN_INS_3666][bookmark: _BPDC_PR_INS_3667]the procedure for consultation, co-operation and co-ordination of activities with the Commonwealth, the MCC Contract Administrator, the Contractor, the Contractor’s Representative and Other Contractors regarding the occupation, use, operation and maintenance of Commonwealth property and the Site (including for the purpose of military activities, expeditions and exercises) during the Subcontractor's Activities and the Subcontract Works;
(d) [bookmark: _BPDC_LN_INS_3664][bookmark: _BPDC_PR_INS_3665][bookmark: _Ref449093569]procedures for access to: 
[bookmark: _BPDC_LN_INS_3662][bookmark: _BPDC_PR_INS_3663]Commonwealth property (including any Defence location); and 
[bookmark: _BPDC_LN_INS_3660][bookmark: _BPDC_PR_INS_3661]the Site, 
by the Subcontractor and subsubcontractor personnel, visitors, pedestrians and vehicles, including procedures for: 
[bookmark: _BPDC_LN_INS_3658][bookmark: _BPDC_PR_INS_3659]ensuring security (including identification and pass procedures and any physical security measures); 
[bookmark: _BPDC_LN_INS_3656][bookmark: _BPDC_PR_INS_3657]minimising disruption and inconvenience to the Contractor, Commonwealth and Other Contractors;
vehicle and traffic management; and
noise management;
(e) without limiting paragraph (d), Site inductions, training and other awareness programmes provided to Subcontractor and subsubcontractor personnel in respect of Commonwealth property and the Site;
(f) procedures for:
15. [bookmark: _BPDC_LN_INS_3646][bookmark: _BPDC_PR_INS_3647]establishing the Site (including site amenities, laydown areas and parking zones); 
15. [bookmark: _BPDC_LN_INS_3644][bookmark: _BPDC_PR_INS_3645]cleaning, maintenance, waste management and debris control on Commonwealth property and the Site; and
15. [bookmark: _BPDC_LN_INS_3642][bookmark: _BPDC_PR_INS_3643]any dangerous or prohibited substances, material or goods (including Commonwealth property) on the Site relevant to the Subcontractor's Activities and the Subcontract Works; 
(g) the procedure for preparing (including tailoring) and finalising the Site Management Plan under clause 8.7; 
(h) [bookmark: _BPDC_LN_INS_3636][bookmark: _BPDC_PR_INS_3637]the procedure for regularly reviewing, updating and amending the Site Management Plan under clause 8.7 (including as a result of any Site management complaint, incident, near-miss and other situation or accident on Commonwealth property or the Site during the Subcontractor's Activities and the Subcontract Works);
(i) [bookmark: _BPDC_LN_INS_3634][bookmark: _BPDC_PR_INS_3635]the procedure for ensuring subsubcontractor compliance with the Site Management Plan;
(j) [bookmark: _BPDC_LN_INS_3632][bookmark: _BPDC_PR_INS_3633]the procedure for regularly identifying, controlling and monitoring possible and actual Site management impacts on Commonwealth property and the Site associated with the Subcontractor’s Activities and the Subcontract Works, including the procedures for recording, reporting, responding to and finalising: 
(i) [bookmark: _BPDC_LN_INS_3630][bookmark: _BPDC_PR_INS_3631]matters arising out of or in connection with such identification, control and monitoring; and 
(ii) [bookmark: _BPDC_LN_INS_3628][bookmark: _BPDC_PR_INS_3629]complaints, incidents, near-misses and other situations or accidents on Commonwealth property and the Site during the Subcontractor's Activities and the Subcontract Works; 
(k) [bookmark: _BPDC_LN_INS_3626][bookmark: _BPDC_PR_INS_3627]the procedure for managing the effects of the Pandemic on the carrying out of the Subcontractor's Activities;
(l) the procedure for regular auditing or other monitoring of Subcontractor and subsubcontractor compliance with the Site Management Plan, including the procedures for recording, reporting, responding to and finalising: 
15. [bookmark: _BPDC_LN_INS_3624][bookmark: _BPDC_PR_INS_3625]matters arising out of or in connection with such audits or other monitoring; and 
15. [bookmark: _BPDC_LN_INS_3622][bookmark: _BPDC_PR_INS_3623]complaints, incidents, near-misses and other situations or accidents on Commonwealth property and the Site during the Subcontractor's Activities and the Subcontract Works; 
(m) [bookmark: _BPDC_LN_INS_3620][bookmark: _BPDC_PR_INS_3621]to the extent that the Subcontractor's Activities include any demolition, procedures for obtaining approval from the Contractor's Representative prior to undertaking such demolition and otherwise complying with any applicable Statutory Requirements or Subcontractor HOTO Obligation in relation to such demolition;
(n) the additional matters specified in the Subcontract Particulars; and 
(o) any other matters required by the:
15. Subcontract; or
15. Contractor's Representative.
[bookmark: SmartInfrastructureManual]Smart Infrastructure Handbook
The Defence Smart Infrastructure Handbook: Planning, Design and Construction available on the Defence Website, as amended or replaced from time to time.
[bookmark: _BPDC_LN_INS_3612][bookmark: _BPDC_PR_INS_3613][bookmark: SpatialDataManagementPlan]Spatial Data Management Plan
[bookmark: _BPDC_LN_INS_3610][bookmark: _BPDC_PR_INS_3611]The plan setting out standards and specifications for spatial data management, available on the Defence Website, as amended or replaced from time to time.
[bookmark: SpecialConditions]Special Conditions
The special conditions as set out in Annexure 2.
[bookmark: StatutoryRequirements]Stage
A stage of the Subcontract Works specified in the Subcontract Particulars. 
[bookmark: STR]Statement of Tax Record or STR
Has the meaning given in the Shadow Economy Procurement Connected Policy. 
Statutory Requirements
Means:
(a) any law applicable to the Subcontractor's Activities or the Subcontract Works, including Acts, ordinances, regulations, by-laws and other subordinate legislation; 
(b) Approvals (including any condition or requirement under an Approval); 
(c) Defence Requirements; 
(d) Environmental Requirements; and
(e) Information Security Requirements.
[bookmark: Subcontract]Strategic Notice Event
Means:
(a) [bookmark: _Hlk141952531]a Material Change;
(b) a Defence Strategic Interest Issue;
(c) a Significant Event; or
(d) any known or suspected Fraud or Corruption which is occurring or has occurred in connection with the Subcontract or the Subcontractor's Activities.
Strategic Notice Event Remediation Plan
The plan (if any) prepared by the Subcontractor and finalised under clause 21.4. 
Subcontract
The contractual relationship between the parties constituted by:
(a) the Formal Agreement;
(b) these Conditions of Subcontract;
(c) the Subcontract Particulars;
(d) the Special Conditions;
(e) the Subcontract Works Description; and
(f) the other documents (if any) specified in the Subcontract Particulars.
[bookmark: SubcontractParticulars]Subcontract Particulars
The particulars annexed to these Conditions of Subcontract and entitled "Subcontract Particulars".
[bookmark: SubcontractPrice]Subcontract Price
The price specified in the Subcontract Particulars, as adjusted, subject to clause 12.3, under the Subcontract.
[bookmark: SubcontractWorks]Subcontract Works
The physical works which the Subcontractor must design (to the extent required by the Contract), construct, commission, complete and hand over to the Contractor in accordance with the Subcontract. 
[bookmark: SubcontractWorksDescription][bookmark: Subcontractor]Subcontract Works Description
1. The documents in Annexure 3. 
Subcontractor
The person specified in the Subcontract Particulars.
[bookmark: SubcontractorDeedofCovenant]Subcontractor Deed of Covenant
A subcontractor deed of covenant in the form set out in the Schedule of Collateral Documents.
[bookmark: SubcontractorDesignCertificate]Subcontractor Design Certificate
A subcontractor design certificate in the form set out in the Schedule of Collateral Documents.
[bookmark: SubcontractorsActivities]Subcontractor Estate Information Obligation 
Means:
the requirements set out in Annexure 1; and
any task, function, requirement or obligation relating to the assessment, creation, recording, updating and management of Estate Information which a Defence Estate Information Management Requirement allocates, or would reasonably be inferred as allocating, to the Subcontractor including (as applicable to the Subcontractor's Activities) those allocated to a Data Supplier.
Subcontractor HOTO Obligation
Any task, function, requirement or obligation relating to the HOTO Process (including commissioning of the Subcontract Works or a Stage) required to be performed by the Subcontractor under this Subcontract or which a HOTO Requirement allocates, or would reasonably be inferred as allocating, to the Subcontractor, including those that the HOTO Plan and Checklist expressly allocates to the "Contractor Representative" (as that term is used in the HOTO Plan and Checklist) as applicable to the Subcontractor's Activities. 
Subcontractor's Activities
All things or tasks which the Subcontractor is or may be required to do to comply with its Subcontract obligations.
[bookmark: SubcontractorsRepresentative]Subcontractor's Representative
The person specified in the Subcontract Particulars or any other person from time to time in accordance with clause 2.3.
[bookmark: SubsubcontractorDeedofCovenant]Subsubcontractor Deed of Covenant
A subsubcontractor deed of covenant in the form set out in the Schedule of Collateral Documents.
[bookmark: SubsubcontractorDesignCertificate]Subsubcontractor Design Certificate
The subsubcontractor certificate set out in the Schedule of Collateral Documents.
[bookmark: TableofVariationRatesandPrices]Sustainable Procurement Guide
The Sustainable Procurement Guide published by the Department of Agriculture, Fisheries and Forestry, as amended or replaced from time to time. 
Table of Variation Rates and Prices
The table specified in the Subcontract Particulars, which does not form part of the Subcontract and is only to be used for valuing Variations.
[bookmark: Variation]Variation
Any change including omissions (whether or not performed by the Contractor or a third party) to the design or construction of the Subcontract Works within the general scope of the Subcontract.
[bookmark: WHSAccreditationScheme]WHS Accreditation Scheme
The Work Health and Safety Accreditation Scheme in force pursuant to section 43 of the Federal Safety Commissioner Act 2022 (Cth).
[bookmark: WHSLegislation]WHS Legislation
Means any of the following:
(a) Work Health and Safety Act 2011 (Cth) and Work Health and Safety Regulations 2011 (Cth); and
(b) any corresponding WHS law as defined in section 4 of the Work Health and Safety Act 2011 (Cth).
[bookmark: WOL]WOL
Whole of life.
[bookmark: WOLCost]WOL Cost
The total of the direct/indirect, recurring/non-recurring, fixed/variable financial costs to the Commonwealth arising out of or in connection with the Subcontract Works over the whole life of the Subcontract Works including the costs of designing and constructing the Subcontract Works prior to Completion, decommissioning, remediation and disposal costs (including waste disposal) and occupying, using, operating and maintaining the Subcontract Works after Completion.
[bookmark: WOLObjectives]WOL Objectives
Means balancing the:
(a) WOL Cost; 
(b) useful life of the Subcontract Works;
(c) reliability and availability of the Subcontract Works throughout their useful life;
(d) operability and maintainability of the Subcontract Works throughout their useful life;
(e) value for money achieved by the Commonwealth from the design, construction, use, occupation, operation and maintenance of the Subcontract Works; 
(f) opportunity to reduce resource use during the occupation, use, operation and maintenance of the Subcontract Works throughout their useful life and the achievement of the other requirements of the Smart Infrastructure Handbook; and
(g) achievement of the additional matters specified in the Subcontract Particulars.
[bookmark: WorkHealthandSafetyPlan]Work Health and Safety Plan
The plan prepared by the Subcontractor and finalised under clause 8.7 (which is either Subcontract specific or site specific) and which must set out in adequate detail the procedures the Subcontractor will implement to manage the Subcontractor's Activities and the Subcontract Works from a work health and safety perspective to ensure compliance with all Statutory Requirements (including the WHS Legislation) and the Asbestos Management Plan, including the obligations in clause 8.9(t).
The Work Health and Safety Plan must not be inconsistent with the Contractor’s Work Health and Safety Plan and must address, at a minimum:
(a) the names, positions and responsibilities of all persons at the workplace whose positions or roles involve specific health and safety responsibilities in connection with the Subcontractor's Activities and the Subcontract Works;
(b) the arrangements in place, or to be implemented between any persons conducting a business or undertaking (PCBU) at the workplace where the Subcontractor's Activities and the Subcontract Works are being undertaken regarding consulting, co-operating and co-ordinating activities where the PCBU(s) at the workplace and the Subcontractor owe a work health and safety duty in relation to the same work health and safety matter (including procedures for information sharing and communication); 
(c) the arrangements in place, or to be implemented, for managing any work health and safety incidents that occur at a workplace where the Subcontractor's Activities and the Subcontract Works are carried out, including: 
incident (including notifiable incident) reporting procedures; 
preventative and corrective action procedures; and
record-keeping and reporting requirements, including reporting to the MCC Contract Administrator and the Contractor's Representative with respect to incidents and accidents under clause 8.9(b); 
(d) any Site-specific health and safety rules, and the arrangements for ensuring that all persons at the workplace are informed of these rules; 
(e) the arrangements for the drafting, collection and recording, and any assessment, monitoring and review of safe work method statements at the workplace; 
(f) if the Subcontract requires the Subcontractor to design any part of the Subcontract Works, the procedures for: 
15. conducting design risk assessments to ensure compliance with Statutory Requirements (including the WHS Legislation), including regarding design changes relevant to work health and safety; 
15. carrying out calculations, analysis, testing or examinations regarding design to ensure compliance with WHS Legislation; and 
15. ensuring the results of such calculations, analysis, testing or examinations are provided to the Contractor, including as a condition precedent to Completion and prior to the expiry of the Defects Liability Period;
(g) [bookmark: _Ref41640139]procedures and arrangements for the management of work health and safety generally, including: 
15. details of the Subcontractor's work health and safety policy; 
15. details of any work health and safety management system (whether certified or uncertified); 
15. [bookmark: _Ref41640132]inductions, training and other awareness programmes regarding work health and safety and any workplace specific work health and safety induction, training and other awareness programmes; and
15. emergency procedures, emergency management planning, the use of emergency equipment and the establishment of workplace specific first aid facilities; 
(h) procedures for ensuring the provision of written assurances to the Contractor’s Representative under clause 8.9(h) regarding compliance with the WHS Legislation by the Subcontractor, subsubcontractors and Other Contractors; 
(i) procedures for the preparation, finalisation and regular reviewing of the Work Health and Safety Plan under clause 8.7 (including as a consequence of any review of hazards, risks and control measures regarding the Subcontractor's Activities, the Subcontract Works and any notifiable incident or systemic risk management failure); 
(j) procedures for the management of subsubcontractors, including: 
15. inductions, training and other awareness programmes (in addition to those referred to in paragraph (g)(iii)); 
15. the subsubcontractor's development and provision of safe work method statements, job safety assessments or equivalent documentation; 
15. ensuring subsubcontractors comply with their obligation to consult, co-operate and co-ordinate activities (including the information-sharing and communication of information); and
15. ensuring subsubcontractor compliance with the Subcontractor's Work Health and Safety Plan; 
(k) details of the project and Subcontract specific hazards and risks identified by the Subcontractor and the Subcontractor's approach to the management of these hazards and risks including how the Subcontractor will identify hazards and eliminate or minimise risks so far as is reasonably practicable: 
15. prior to commencing the Subcontractor's Activities and the Subcontract Works; and
15. during the delivery of the Subcontractor's Activities and the Subcontract Works; 
(l) the approach the Subcontractor will adopt in identifying, controlling and managing work health and safety hazards and risks concerning Hazardous Substances, including, where they are used or handled in the delivery of the Subcontractor's Activities, incorporated into the Subcontract Works, stored by the Subcontractor at the workplace or transported by the Subcontractor to or from the workplace;
(m) the actions the Subcontractor will take to proactively identify and manage risks to ensure it avoids systematic work health and safety risk management failures occurring during the delivery of the Subcontractor's Activities and the Subcontract Works; 
(n) the procedures the Subcontractor will adopt to audit or otherwise monitor and verify its (and its subsubcontractors) compliance with the Work Health and Safety Plan and the WHS Legislation (including details of the regularity, form and content of such audit, monitoring and verification activities); 
(o) the procedures the Subcontractor will adopt to ensure it provides to the Contractor, when conducting handover and takeover activities, all information regarding hazards and risks present in or arising out of or in connection with the use of the Subcontract Works including for the purpose for which they were designed or manufactured (including the supply of information in accordance with clause 8.9(r)); 
(p) the approach the Subcontractor will adopt in identifying, controlling and managing work health and safety hazards and risks concerning high risk construction as defined in regulation 291 of the Commonwealth WHS Legislation (as applicable); 
(q) [bookmark: _Hlk209188666]the procedures the Subcontractor has in place regarding Asbestos Related Activities, including to ensure compliance with the WHS Legislation and the Asbestos Management Plan;
(r) any additional matters specified in the Subcontract Particulars; and
(s) any other matters required by the:
15. Subcontract; or 
15. Contractor’s Representative.
[bookmark: WorkersCompensationInsurance]Workers Compensation Insurance
Has the meaning in the Subcontract Particulars.
[bookmark: _Toc110248281][bookmark: _Toc112136863][bookmark: _Toc114051624][bookmark: _Toc110248282][bookmark: _Toc112136864][bookmark: _Toc114051625][bookmark: _Toc77319191][bookmark: _Toc464498211][bookmark: _Toc464498212][bookmark: _BPDC_LN_INS_3604][bookmark: _BPDC_PR_INS_3605][bookmark: _Toc464498214][bookmark: _BPDC_LN_INS_3602][bookmark: _BPDC_PR_INS_3603][bookmark: _Toc464498215][bookmark: _BPDC_LN_INS_3600][bookmark: _BPDC_PR_INS_3601][bookmark: _Toc464498216][bookmark: _BPDC_LN_INS_3598][bookmark: _BPDC_PR_INS_3599][bookmark: _Toc464498217][bookmark: _BPDC_LN_INS_3596][bookmark: _BPDC_PR_INS_3597][bookmark: _Toc464498218][bookmark: _BPDC_LN_INS_3594][bookmark: _BPDC_PR_INS_3595][bookmark: _Toc464498219][bookmark: _BPDC_LN_INS_3592][bookmark: _BPDC_PR_INS_3593][bookmark: _Toc464498220][bookmark: _BPDC_LN_INS_3590][bookmark: _BPDC_PR_INS_3591][bookmark: _Toc464498221][bookmark: _BPDC_LN_INS_3588][bookmark: _BPDC_PR_INS_3589][bookmark: _Toc464498222][bookmark: _BPDC_LN_INS_3586][bookmark: _BPDC_PR_INS_3587][bookmark: _Toc464498223][bookmark: _BPDC_LN_INS_3584][bookmark: _BPDC_PR_INS_3585][bookmark: _Toc464498224][bookmark: _BPDC_LN_INS_3582][bookmark: _BPDC_PR_INS_3583][bookmark: _Toc464498225][bookmark: _BPDC_LN_INS_3580][bookmark: _BPDC_PR_INS_3581][bookmark: _Toc464498226][bookmark: _BPDC_LN_INS_3578][bookmark: _BPDC_PR_INS_3579][bookmark: _Toc464498227][bookmark: _BPDC_LN_INS_3576][bookmark: _BPDC_PR_INS_3577][bookmark: _Toc464498228][bookmark: _BPDC_LN_INS_3574][bookmark: _BPDC_PR_INS_3575][bookmark: _Toc464498229][bookmark: _BPDC_LN_INS_3572][bookmark: _BPDC_PR_INS_3573][bookmark: _Toc464498230][bookmark: _BPDC_LN_INS_3570][bookmark: _BPDC_PR_INS_3571][bookmark: _Toc464498231][bookmark: _BPDC_LN_INS_3568][bookmark: _BPDC_PR_INS_3569][bookmark: _Toc464498232][bookmark: _BPDC_LN_INS_3566][bookmark: _BPDC_PR_INS_3567][bookmark: _Toc464498233][bookmark: _BPDC_LN_INS_3564][bookmark: _BPDC_PR_INS_3565][bookmark: _Toc464498234][bookmark: _BPDC_LN_INS_3562][bookmark: _BPDC_PR_INS_3563][bookmark: _Toc464498235][bookmark: _BPDC_LN_INS_3560][bookmark: _BPDC_PR_INS_3561][bookmark: _Toc464498236][bookmark: _BPDC_LN_INS_3558][bookmark: _BPDC_PR_INS_3559][bookmark: _Toc464498237][bookmark: _BPDC_LN_INS_3556][bookmark: _BPDC_PR_INS_3557][bookmark: _Toc464498238][bookmark: _BPDC_LN_INS_3554][bookmark: _BPDC_PR_INS_3555][bookmark: _Toc464498239][bookmark: _BPDC_LN_INS_3552][bookmark: _BPDC_PR_INS_3553][bookmark: _Toc464498240][bookmark: _BPDC_LN_INS_3550][bookmark: _BPDC_PR_INS_3551][bookmark: _Toc464498241][bookmark: _BPDC_LN_INS_3548][bookmark: _BPDC_PR_INS_3549][bookmark: _Toc464498242][bookmark: _BPDC_LN_INS_3546][bookmark: _BPDC_PR_INS_3547][bookmark: _Toc464498243][bookmark: _BPDC_LN_INS_3544][bookmark: _BPDC_PR_INS_3545][bookmark: _Toc464498244][bookmark: _BPDC_LN_INS_3542][bookmark: _BPDC_PR_INS_3543][bookmark: _Toc464498245][bookmark: _BPDC_LN_INS_3540][bookmark: _BPDC_PR_INS_3541][bookmark: _Toc464498246][bookmark: _Toc464498248][bookmark: _BPDC_LN_INS_3534][bookmark: _BPDC_PR_INS_3535][bookmark: _Toc464498249][bookmark: _BPDC_LN_INS_3532][bookmark: _BPDC_PR_INS_3533][bookmark: _Toc464498250][bookmark: _Toc208310562]Interpretation 
In the Subcontract unless the context otherwise indicates: 
words in the singular include the plural and vice versa;
references to a person include an individual, firm, corporation or unincorporated body;
except in clause 24.1, headings are for convenience only and do not affect the interpretation of the Subcontract;
references to any party to the Subcontract include its successors or permitted assigns;
a reference to a party, clause, Annexure, Attachment, Schedule, or exhibit is a reference to a party, clause, Annexure, Attachment, Schedule or exhibit of or to the Subcontract;
references to the Subcontract and any deed, agreement or instrument are deemed to include references to the Subcontract or such other deed, agreement or instrument as amended, novated, supplemented, varied or replaced from time to time;
words denoting any gender include all genders;
references to any legislation or to any section or provision of any legislation include any:
statutory modification or re-enactment of or any statutory provision substituted for that legislation, section or provision; and
ordinances, by-laws, regulations and other statutory instruments issued under that legislation, section or provision;
no rule of construction applies to the disadvantage of a party on the basis that the party put forward the Subcontract or any part;
a reference to "dollars" or "$" is to Australian currency; 
[bookmark: _Ref97276858]amounts expressed in dollars are exclusive of GST;
where under the Subcontract:
a direction is required to be given or must be complied with; or
payment of money must be made (other than under clause 11.5),
within a period of 7 days or less from a specified event, then Saturdays, Sundays and public holidays in the place in which the Site is situated will not be counted in computing the number of days;
[bookmark: _Ref97276874]for the purposes of clauses 9.5 and 9.6:
any extension of time stated in days; or
any reference to "day",
will exclude public holidays and include only those days which are stated in the Subcontractor's then current program under clause 9.2 as working days;
[bookmark: _Ref97276887]for the purposes of clauses 11.4 11.5, 18.15 and 21 to the extent that the Subcontractor's Activities are carried out in:
the Australian Capital Territory, "business day" has the same meaning as defined in Part 1 of the Legislation Act 2001 (ACT); 
New South Wales, "business day" has the same meaning as defined in section 4 of the Building and Construction Industry Security of Payment Act 1999 (NSW);
the Northern Territory, "business day" has the same meaning as "working day" as defined in section 4 of the Construction Contracts (Security of Payments) Act 2004 (NT); 
Queensland, "business day" has the same meaning as defined in Schedule 2 of the Building Industry Fairness (Security of Payment) Act 2017 (Qld);
South Australia, "business day" has the same meaning as defined in section 4 of the Building and Construction Industry Security of Payment Act 2009 (SA);
Tasmania, "business day" has the same meaning as defined in section 4A of the Building and Construction Industry Security of Payment Act 2009 (Tas); 
Victoria, "business day" has the same meaning as defined in section 4 of the Building and Construction Industry Security of Payment Act 2002 (Vic); and
Western Australia, "business day" has the same meaning as defined in section 4 of the Building and Construction Industry (Security of Payment) Act 2021 (WA);
other than as set out in paragraphs (k), (m) and (n) references to "day" are references to calendar days;
the words "including" and "includes", and any variants of those words, will be read as if followed by the words "without limitation";
the word "subsubcontractor" will include subsubcontractors, suppliers and consultants and the word "subsubcontract" will include a contract with a subsubcontractor;
where a clause contains two options, the option specified in the Subcontract Particulars will apply;
derivatives of a word or expression which has been defined in clause 24.1 will have a corresponding meaning to that assigned to it in clause 24.1; 
unless agreed or notified in writing by the Contractor's Representative or the date of the standard or reference document is specified in the Subcontract Works Description, a reference to Standards Australia standards, overseas standards or other similar reference documents in the Subcontract Works Description is a reference to the edition last published prior to: 
to the extent that the Subcontractor's Activities include design, the submission of the design required by this Subcontract; and
in any other case, the Award Date. 
If requested by the Contractor's Representative, the Subcontractor must make copies of all Standards Australia standards, overseas standards or other similar reference documents referred to in the Subcontract Works Description and any design required by this Subcontract available to the Contractor's Representative;
for the purposes of clauses 1.4(a)(ii), 6.5(c)(ii), 6.8(d)(ii), 7.3(b)(ii)B, 7.7(d)(i)B, 8.3(a) and 18.3(e)(ii) and the Special Conditions, a reference to "extra costs" includes a reference to extra costs reasonably incurred by the Contractor as a direct result of the applicable event delaying the Contractor;  
requirements contained in the Subcontract Works Description, whether or not they include the expression "the Subcontractor must" or any equivalent expression, will be deemed to be requirements to be satisfied by the Subcontractor, unless stated otherwise; and
where an absolute discretion is conferred on the Contractor, the Contractor's Representative, the Commonwealth or the MCC Contract Administrator: 
neither the Contractor, the Contractor's Representative, the Commonwealth nor the MCC Contract Administrator is required to exercise such discretion for the benefit of the Subcontractor; and
the exercise or failure to exercise such discretion is not capable of being the subject of a dispute or difference for the purposes of clause 15.1 or otherwise subject to review.
[bookmark: _Toc208310563]Miscellaneous
[bookmark: _Ref156963326]The Subcontract is subject to and is to be construed in accordance with the laws of the State or Territory specified in the Subcontract Particulars.
None of the terms of the Subcontract can be waived, discharged or released at law or in equity unless:
to the extent that the term involves a right of the party seeking to waive the term or one party seeking to waive an obligation of the other party - this is done by written notice to the other party; or
otherwise, both parties agree in writing.
The Subcontract constitutes the entire agreement and understanding between the parties and will take effect according to its tenor despite:
any prior agreement in conflict or at variance with the Subcontract; or
any correspondence or other documents relating to the subject matter of the Subcontract which may have passed between the parties prior to the Award Date and which are not included in the Subcontract.
Where a party comprises two or more persons, each person will be jointly and severally bound by the party's obligations under the Subcontract.
Any provision in the Subcontract which is illegal, void or unenforceable will be ineffective to the extent only of such illegality, voidness or unenforceability and such illegality, voidness or unenforceability will not invalidate any other provision of the Subcontract.
The Subcontractor must indemnify the Commonwealth against:
[bookmark: _Ref66202558]any liability to or claim by a third party including a subsubcontractor or Other Contractor; and
all costs, expenses, losses, damages and liabilities suffered or incurred by the Commonwealth,
caused by any breach by the Subcontractor of a term of the Subcontract.
All obligations to indemnify under the Subcontract survive termination of the Subcontract on any basis.
If a document referred to as being available on the Defence Website is not so available, the Contractor's Representative may provide such document to the Subcontractor by other means.


[bookmark: _Toc208310564]Subcontract Particulars 
	CLAUSE 1 - COMMENCEMENT

	Other conditions precedent to Site access:
(Clause 1.3(a)(i)C)
	

	Date for commencement of work on Site:
(Clause 1.3(a)(ii))
	

	CLAUSE 2 - PERSONNEL

	Subcontractor's key people:
(Clause 2.3)
	Person
	Position

	
	[To be inserted following selection of the successful Tenderer]
	Subcontractor’s Representative


	
	[To be inserted following selection of the successful Tenderer]
	[To be inserted following selection of the successful Tenderer]

	
	[To be inserted following selection of the successful Tenderer]
	[To be inserted following selection of the successful Tenderer]

	Monthly meeting and Subcontractor’s monthly report:
(Clauses 2.5 and 2.6)
	Clauses 2.5 and 2.6 [DO/DO NOT] apply.
(Clauses 2.5 and 2.6 apply unless otherwise stated)

	CLAUSE 3 - SECURITY

	Security:
(Clauses 3.1(a)(ii) and 24.1)
	[NOTE THAT THE FORM OF SECURITY MUST BE SPECIFIED.  DELETE WHICHEVER OPTION DOES NOT APPLY]
Approved Security
Where there are no Stages, for the Subcontract Works is:
$                     or              % of Subcontract Price (in the form of two Approved Securities, each for 50% of this amount).
Where there are Stages, for each Stage is:

[WHERE SECURITY IS TO BE PROVIDED FOR EACH STAGE, CONTRACTOR TO CONSIDER CUMULATIVE TOTAL AMOUNT OF THE SECURITY BEING REQUESTED. IF A PERCENTAGE AMOUNT IS REQUIRED, CONSIDER INSERTING THE WORDS "REFERABLE TO THE STAGE" AFTER THE WORDS "SUBCONTRACT PRICE"]

	
	Stage
	Amount

	
	
	$      or      % of the Subcontract Price (in the form of two Approved Securities, each for 50% of this amount).

	
	
	$      or      % of the Subcontract Price (in the form of two Approved Securities, each for 50% of this amount).

	
	
	$      or      % of the Subcontract Price (in the form of two Approved Securities, each for 50% of this amount).

	
	
	$      or       % of the Subcontract Price (in the form of two Approved Securities, each for 50% of this amount).

	
	[OR]
Retention Moneys, which (if there are Stages) is held in respect of the Subcontract Works only and not in respect of each Stage.

	CLAUSE 4 - RISKS AND INSURANCE

	Insurance policies required to be obtained by the Subcontractor:
(Clause 4.3)
	[CONTRACTOR AND CONTRACTOR’S REPRESENTATIVE TO CONSIDER AND SEEK ADVICE ON LEVELS AND LIMITS OF INSURANCES FROM THE CONTRACTOR'S INSURANCE BROKER.
WHERE THE CONTRACTOR INTENDS TO INCLUDE INDICATIVE LEVELS OF INSURANCE, THE WORDS "[To be inserted following selection of the successful Tenderer, indicatively $[INSERT AMOUNT]]" AND THE RELEVANT AMOUNT SHOULD BE INCLUDED. 
WHERE AN INSURANCE IS NOT REQUIRED, OR THE RELEVANT PARTICULAR DOES NOT APPLY, INSERT "Not Applicable".  APPROPRIATE ADVICE SHOULD BE SOUGHT WHERE THERE ARE QUESTIONS AS TO WHICH OF THE INSURANCES SPECIFIED BELOW ARE REQUIRED FOR A SPECIFIC PROJECT]

	Professional Indemnity Insurance
	Insurance Event:
	Amount of Cover:

	
	A policy of insurance to cover claims made against the insured for civil liability for breach of professional duty (whether owed in contract or otherwise) and unintentional breaches of third party intellectual property by the Subcontractor or its subsubcontractors in carrying out the Subcontractor's Activities.
	$           per claim and $        in the aggregate. 

	Workers Compensation Insurance
	A policy of insurance prescribed by Statutory Requirements in the State or Territory in which the Subcontractor's Activities are performed or the Subcontractor employees perform work, are employed or normally reside to insure against or make provision for the liability of the Subcontractor to its employees for death or injuries arising out of or in connection with their employment. 
	Amount of Cover prescribed by Statutory Requirements in the State or Territory in which the Subcontractor's Activities are performed or the Subcontractor’s employees perform work, are employed or normally reside.

	Employers’ Liability Insurance
	A policy of insurance covering the liability of the Subcontractor to its employees at common law for death or injuries arising out of or in connection with their employment, whether as an extension to Workers Compensation Insurance or otherwise. 
	Amount of Cover: The amount that a prudent, competent and experienced contractor undertaking the Subcontractor's Activities would purchase which must not be less than $    

	Other Insurances
	[CONTRACTOR’S REPRESENTATIVE TO CONSIDER AND SEEK ADVICE ON OTHER SPECIFIC AND ADDITIONAL INSURANCES THAT MAY BE REQUIRED EG TRANSIT INSURANCE FOR KEY ITEMS TRANSPORTED TO THE SITE, PRODUCT LIABILITY INSURANCE, MOTOR VEHICLE INSURANCE, INDUSTRIAL SPECIAL RISKS INSURANCE ETC] 
	

	Minimum amount of subsubcontractors' Professional Indemnity Insurance:
(Clause 4.3(g))
	$       per claim and $       in the aggregate.

	Contractor Insurance Obligations:
(Clause 4.4) 
	[LEVELS OF INSURANCES TO BE CONSISTENT WITH THE MANAGING CONTRACTOR CONTRACT]
Construction Risks Insurance
A policy of insurance covering the respective rights, interests and liabilities of the Commonwealth, the Contractor, the Subcontractor and all subsubcontractors arising out of or in connection with the works in progress and insuring at minimum all the things referred to in clause 4.1 for which the Subcontractor bears the risk of loss or damage.
Amount of Cover:
(a)	$
(the Subcontract Price if no amount is specified);
(b)	$        or        % of the Subcontract Price to cover the costs of demolition and removal of debris;
(c)	$        or        % of the Subcontract Price to cover the Contractor’s consultant fees;
(d)	$        for the value of materials or things to be supplied by the Contractor; and
(e)	        % of the total of the amounts in (a) to (d) to cover escalation costs. 
Public Liability Insurance
A policy of liability insurance covering the: 
(a)	Contractor, Subcontractor and all subcontractors for their respective liabilities; and
(b)	Commonwealth for all legal liabilities arising out of or in connection with any act, error, omission, negligence or breach of contract by the Subcontractor (or any subsubcontractor),
to third parties and to each other, for loss of, loss of use of or damage to property and death of or injury to any person, arising out of or in connection with the Subcontractor's Activities or the Subcontract Works.
This policy is not required to cover liabilities or losses insured under Construction Risks Insurance, Workers Compensation Insurance, Employers' Liability Insurance or Professional Indemnity Insurance.
If written on an occurrence basis: 
Amount of Cover: $      for each and every occurrence for public liability claims
If written on a claims made basis:
Amount of Cover $       per claim and $         in the aggregate.
Other Insurances:
[OTHER SPECIFIED INSURANCES TO BE CONSISTENT WITH THE MANAGING CONTRACTOR CONTRACT]

	Run-off period for Public Liability Insurance (if written on a claims made basis):
(Clause 4.6(b)(ii))
	Where any part of the Site is located in the Australian Capital Territory, New South Wales, Victoria, Tasmania, South Australia or the Northern Territory:  11 years. 
Otherwise:  7 years.

	Run-off period for Professional Indemnity Insurance:
(Clause 4.6(d))
	Where any part of the Site is located in the Australian Capital Territory, New South Wales, Victoria, Tasmania, South Australia or the Northern Territory:  11 years.
Otherwise:  7 years.

	Maximum aggregate liability of the Subcontractor to the Contractor:
(Clause 4.9(a)(ii))
	$

	CLAUSE 5 - POST CONTRACT DOCUMENTS

	Design hard copy requirements:
(Clause 5.1(b)(i))
	Compatible with Autocad 14
To scale
Printed in black ink on white or transparent ISO Standard Sheet (size A1, A3, A4 or as determined by the Contractor's Representative).

	Design electronic copy requirements:
(Clause 5.1(b)(ii))
	Compatible with Autocad 14
CD-ROM or as determined by the Contractor's Representative.

	CLAUSE 6 - THE SITE

	Project signboards:
(Clause 6.11)
	Clause 6.11 [DOES/DOES NOT] apply.
(Clause 6.11 does not apply unless otherwise stated)

	Number of project signboards:
(Clause 6.11(b)) 
	

	Project signboard dimensions:
(Clause 6.11(b)(i))
	

	Project signboard (Acknowledgement of Country):
(Clause 6.11(b)(ii)I)
	https://www.defence.gov.au/acknowledgment-of-country

	Project signboard information (additional):
(Clause 6.11(b)(ii)J)
	

	Method of Work Plan for Airfield Activities and Operating Airfield:
(Clause 6.13)
	Clause 6.13 [DOES/DOES NOT] apply.
(Clause 6.13 does not apply unless otherwise stated)

	CLAUSE 7 - CONSTRUCTION

	Order of precedence of documents in the case of ambiguity, discrepancy or inconsistency:
(Clause 7.2) 
	1.	Formal Agreement
2.	Conditions of Subcontract
3.	Special Conditions
4.	Subcontract Particulars
5.	Subcontract Works Description
6.	Any other documents forming part of the Subcontract (as specified in the relevant item under clause 24.1 in these Subcontract Particulars) 
7.	Project Plans

	Collateral Warranties required to be procured by the Subcontractor from subsubcontractors and provided to the Contractor:
(Clause 7.4(d)) 
	As set out in Annexure 1

	Imported items:
(Clause 7.6)


	Clause 7.6 [DOES/DOES NOT] apply.
(Clause 7.6 does not apply unless otherwise stated)
[IF CLAUSE 7.6 APPLIES, INSERT DETAILS OF IMPORTED ITEMS TO WHICH CLAUSE 7.6 WILL APPLY]

	Exchange rate lodged by the Subcontractor in its tender:
(Clause 7.6(b)(i))
	

	CLAUSE 8 - QUALITY

	Records and Reports (additional): 
(Clause 8.6(b)(vi))
		

	Number of days for submission of Project Plans:
(Clause 8.7(a)(ii)A)
	Environmental Management and Sustainability Plan:
	     days

	
	Estate Information Provision Plan:
	     days

	
	Project Lifecycle and HOTO Plan:
	     days

	
	Quality Plan:
	     days

	
	Site Management Plan:
	     days

	
	Work Health and Safety Plan:
	     days

	
	[IF CLAUSE 6.13 DOES NOT APPLY, DELETE THIS ITEM]
Method of Work Plan for Airfield Activities: 
	     days

	
	Other: [SPECIFY]
	     days

	Number of days for review of Project Plans:
(Clause 8.7(a)(ii)B)
	Environmental Management and Sustainability Plan:
	     days

	
	Estate Information Provision Plan:
	     days

	
	Project Lifecycle and HOTO Plan:
	     days

	
	Quality Plan:
	     days

	
	Site Management Plan:
	     days

	
	Work Health and Safety Plan:
	     days

	
	[IF CLAUSE 6.13 DOES NOT APPLY, DELETE THIS ITEM]
Method of Work Plan for Airfield Activities: 
	     days

	
	Other: [SPECIFY]
	     days

	CLAUSE 9 - TIME

	Maximum intervals between program updates by Subcontractor:
(Clause 9.2(b)(ii))
	   

	Program format to be compatible with:
(Clause 9.2(b)(iv))
	[PRIMAVERA SURETRAK/MICROSOFT PROJECT] or approved equivalent

	Additional causes of delay entitling the Contractor to claim and extension of time:
(Clause 9.4(a)(i))
	1.	Unless a direction is given under clause 8.4(a)(i) and the Contractor is responsible for the non-conformance, a Variation; 
2.	Proceedings being taken by adjacent or neighbouring owners or occupiers;
3.	Statewide industrial disputation or other industrial disputation caused by the Commonwealth, which in neither case is caused or contributed to by the Contractor or any subcontractor of the Contractor;
4.	Inclement weather at the Site excluding the conditions resulting from inclement weather;  
5.	Delay of any governmental authority in giving any Approval for the Subcontract Works; 
6.	Paragraphs (c), (d) or (e) of the Contractor Risks;
7.	A change or variance in respect of a Statutory Requirement after the Award Date;
8.	A Latent Condition;
9.	Valuable, archaeological or special interest items found on or in the Site;
10.	If clause 1 of the Special Conditions applies, Latent Hazardous Substances, Asbestos, ACM or GHS Material; 
11.	A Pandemic Adjustment Event; and  
12.    A bushfire, a flood, an earthquake or a cyclone which directly  impacts the carrying out of the Subcontractor’s Activities.

	Delay Damages:
(Clause 9.6)


	Clause 9.6 [DOES/DOES NOT] apply.
(Clause 9.6 applies unless otherwise stated)
If clause 9.6 applies:
Where there are no Stages, the daily cap is:
$     per working day 

	
	If there are Stages, the daily cap is:


	
	Stage
	Maximum delay damages

	
	
	$       per working day

	
	
	$       per working day

	
	
	$       per working day

	CLAUSE 11 - PAYMENT

	Times for submission of payment claims by the Subcontractor to the Contractor's Representative:
(Clause 11.2(a))
	Monthly on the      day of each month

	Percentage of Retention Moneys:
(Clause 11.5(a))
	
(unless otherwise stated the following retention percentages apply: the Contractor may deduct 10% from each payment until 5% of the Subcontract Price is retained as retention moneys)

	Email address for copy of tax invoice
(Clause 11.5(b))
	

	Number of business days for payment:
(Clause 11.5(c))
	To the extent that the relevant part of the Subcontractor's Activities is carried out in:
1.	Queensland, New South Wales or the Australian Capital Territory: 5; or
2.	any other State or Territory: 10.

	Interest:
(Clause 11.11)
	In the case of:
1.	damages - the Australian Taxation Office-sourced General Interest Charge Rate current at the due date for payment or such other rate nominated in writing from time to time by the MCC Contract Administrator; or
2.	late payments - the greater of:
(a)	the rate in paragraph (1); and
(b)	the rate of interest prescribed under any 	applicable Security of Payment 	Legislation.

	Appointed Adjudicator/Prescribed Appointer/Authorised Nominating Authority:
(Clause 11.16(d))
	To the extent that the relevant part of the Subcontractor's Activities is carried out in:
1.	the Northern Territory, the Resolution Institute of the 	Northern Territory Chapter; 
2.	Western Australia, the Resolution Institute of the 	Western Australian Chapter;
3.	Victoria, any one of the following:
(a)	Resolution Institute, Victorian Chapter;
(b)	Building Adjudication Victoria Inc; or 
(c)	Rialto Adjudications Pty Ltd; or 
4.	any other State or Territory (save for Queensland), the Resolution Institute of the Chapter in that State or Territory.

	Facilities and infrastructure accounting (additional):
(Clause 11.18(b)) 
	

	CLAUSE 13 - COMPLETION

	Liquidated damages:
(Clause 13.6) 
	For the Subcontract Works is $      per day

	
	For each Stage is:

	
	Stage
	Liquidated damages

	
		
	
	
	$	 per day
$	 per day
$	 per day

	CLAUSE 15 - DISPUTES

	Directions to be subject of an expert determination if disputed:
(Clause 15.2)
	Directions under clauses: 1.4(a)(ii), 6.5(b)(i), 6.5(c)(ii), 6.8(d)(ii), 7.3(b)(ii)B and (iii), 7.7, 8.3, 8.4(b)(ii)B, 8.4(d), 8.5(b)(ii), 8.5(d), 9.5(a), 9.7(b)(ii), 10.3(a)(ii)A, 10.3(a)(ii)B, 11.4, 13.1, 14.6(a), 18.3(e)(ii) and 18.3(e)(iii).
If clause 1 of the Special Conditions applies, clause 1.1(b)(i) and clause 1.2(b) of the Special Conditions. 

	Industry expert who will conduct expert determinations:
(Clause 15.3(a)(i))
	

	Nominating authority for industry expert:
(Clause 15.3(a)(ii))
	(The Chair for the time being of the Resolution Institute unless otherwise specified)

	CLAUSE 16 - NOTICES

	Address and email address, for the giving or serving of notices, upon:
(Clause 16.1(b)(i))
	Contractor:
Address (not PO Box): 
Email address:
Attention:
Contractor's Representative:
Address (not PO Box): 
Email address:
Attention:
Subcontractor: 
Address (not PO Box): [To be inserted following selection of the successful Tenderer]
Email address: [To be inserted following selection of the successful Tenderer]
Attention: [To be inserted following selection of the successful Tenderer]

	CLAUSE 18 - GENERAL

	Option for Indigenous Procurement Policy:
(Clause 18.2)
	[OPTION 1/ OPTION 2] applies.
(Option 1 applies unless otherwise stated)

	Defence's Security Alert System level:
(Clause 18.3(d)(i))
	("Aware" if not otherwise specified)

	Access hours:
(Clause 18.11)
	

	[bookmark: _Hlt13768620]Shadow Economy Procurement Connected Policy:
(Clause 18.15)
	Clause 18.15 [DOES/DOES NOT] apply.
(Clause 18.15 does apply unless otherwise stated)
[CLAUSE 18.15 WILL APPLY WHERE THE SUBCONTRACT PRICE IS VALUED (OR ESTIMATED) TO BE OVER $4 MILLION (INCLUSIVE OF GST)]

	CLAUSE 19 - COMMERCIAL-IN-CONFIDENCE INFORMATION

	Commercial-in-Confidence Information:
(Clause 19)
	Clause 19 [does/does not] apply.
[To be inserted following selection of the successful Tenderer] 
(Clause 19 does not apply unless otherwise stated)

	Information which is Commercial-in-Confidence Information:
(Clause 19(a)(iv))
	Specific Information
	Justification
	Period of confidentiality

	
	[To be inserted following selection of the successful Tenderer]
	[To be inserted following selection of the successful Tenderer]
	[To be inserted following selection of the successful Tenderer]

	CLAUSE 20 - INFORMATION SECURITY

	DISP membership:
(Clause 20.1(a))
	DISP membership [IS/IS NOT] required.
Where DISP membership is required:
[REFER TO CONTROL 16.1 OF THE DSPF (AVAILABLE AT https://www.defence.gov.au/business-industry/industry-governance/defence-security-principles-framework) FOR GUIDANCE AS TO WHEN DISP MEMBERSHIP SHOULD BE REQUIRED AND THE RELEVANT LEVELS FOR EACH DOMAIN]

	
	DISP Membership / Security Domain
	Level 

	
	Governance
	[INSERT LEVEL, AND SPECIFIC DETAILS (AS REQUIRED) NOTING THAT, IN ACCORDANCE WITH CONTROL 16.1 OF THE DSPF, THIS MUST EQUAL THE HIGHEST LEVEL REQUIRED FOR THE OTHER THREE DOMAINS BELOW.  INSERT "NOT APPLICABLE" IN THIS AND BELOW ROWS IF DISP MEMBERSHIP IS NOT REQUIRED]

	
	Personnel Security
	[INSERT LEVEL AND SPECIFIC DETAILS (AS REQUIRED)]

	
	Physical Security
	[INSERT LEVEL AND SPECIFIC DETAILS (AS REQUIRED)]

	
	Information / Cyber Security
	[INSERT LEVEL AND SPECIFIC DETAILS (AS REQUIRED)]

	Minimum level of security clearance and roles required to hold such clearance:
(Clause 20.2(e)(ii)A)
	Role
	Minimum level of security clearance

	
	[INSERT, HAVING REGARD TO THE DSPF]
	[INSERT, HAVING REGARD TO THE DSPF AND TABLE 39 OF THE PROTECTIVE SECURITY POLICY FRAMEWORK GUIDELINES AVAILABLE AT https://www.protectivesecurity.gov.au/]

	Anticipated highest security classification of information and assets:
(Clause 20.2(f))
	[INSERT, HAVING REGARD TO THE DSPF, INCLUDING CONTROL 10.1]

	[bookmark: OLE_LINK9]CLAUSE 24 - GLOSSARY OF TERMS AND INTERPRETATION

	Completion - additional conditions precedent to Completion:
(Clause 24.1)
	

	Contractor:
(Clause 24.1)
	

	Contractor's Environmental Management and Sustainability Plan:
(Clause 24.1)
	

	Contractor's Project Lifecycle and HOTO Plan
(Clause 24.1)
	

	Contractor's Project Plans (additional):
(Clause 24.1)
	

	Contractor’s Quality Plan:
(Clause 24.1)
	

	Contractor’s Representative:
(Clause 24.1)
	

	Contractor's Site Management Plan:
(Clause 24.1)
	

	Contractor's Work Health and Safety Plan:
(Clause 24.1)
	

	Date for Completion:
(Clause 24.1)
	For the Subcontract Works is       weeks/days after the Award Date
For each Stage is:

	
	Stage
	Date for Completion

	
	
	     weeks/days after the Award Date

	
	
	     weeks/days after the Award Date

	Defects Liability Period:
(Clause 24.1)
	      weeks

	Defence Asbestos Register:
(Clause 24.1)
	

	Environmental Management and Sustainability Plan (additional): 
(Clause 24.1)
	[CONTRACTOR TO INCLUDE (AMONG OTHER THINGS) ANY ADDITIONAL MATTERS ARISING FROM ITS SUPPLIER ENVIRONMENTAL SUSTAINABILITY PLAN UNDER THE MANAGING CONTRACTOR CONTRACT]

	Environmental Objectives (additional): 
(Clause 24.1)
	

	Environmental Requirements (additional):
(Clause 24.1)
	

	Executive Negotiators:
(Clause 24.1)
	Contractor: 
Subcontractor: [To be inserted following selection of the successful Tenderer]	

	Managing Contractor Contract:
(Clause 24.1)
	

	MCC Contract Administrator:
(Clause 24.1)
	

	MCC Works:
(Clause 24.1)
	

	Pandemic Adjustment Event (additional):
(Clause 24.1)
	

	Preliminary Design Solution (if any):
(Clause 24.1)
	

	Project Plans (additional):
(Clause 24.1)
	[CONTRACTOR TO INSERT ANY ADDITIONAL PLANS REQUIRED]

	Provisional Sum Work:
(Clauses 7.5 and 24.1)
	Work or Goods
	Amount

	
	
	$

	
	
	$

	
	
	$

	
	Total:
	$

	Quality Manager:
(Clause 24.1)
	[To be inserted following selection of the successful Tenderer]

	Quality Objectives (additional):
(Clause 24.1)
	

	Quality Plan (additional):
(Clause 24.1)
	

	Regional Base Services Contractor:
(Clause 24.1)
	

	Schedule of Collateral Documents:
(Clause 24.1)
	1.	Approved Security (Unconditional Undertaking)
2.	Collateral Warranty
3.	Consultant Deed of Covenant
4.	Consultant Design Certificate
5.	Subcontractor Deed of Covenant
6.	Payment Claim 
7.	Payment Statement
8.	Expert Determination Agreement
9.	Subcontractor Design Certificate
10.	Subsubcontractor Deed of Covenant
11.	Subsubcontractor Design Certificate

	Site:
(Clause 24.1)
	

	Site Management Plan (additional):
(Clause 24.1)
	

	Stages of the Subcontract Works:
(Clause 24.1)
	Stages
	Description

	
	
	

	
	
	

	
	
	

	Subcontract - other documents forming part of the Subcontract:
(Clause 24.1)
	

	Subcontract Price:
(Clause 24.1)
	A lump sum of $[To be inserted following selection of the successful Tenderer]

	Subcontractor:
(Clause 24.1)
	[To be inserted following selection of the successful Tenderer]

	Subcontractor's Representative:
(Clause 24.1)
	[To be inserted following selection of the successful Tenderer]

	Table of Variation Rates and Prices:
(Clause 24.1)
	[To be inserted following selection of the successful Tenderer]

	WOL Objectives (additional):
(Clause 24.1)
	

	Work Health and Safety Plan (additional):
(Clause 24.1)
	

	Governing law:
(Clause 24.3(a))
	




[bookmark: _Toc69197540][bookmark: _Ref459963232][bookmark: _Toc208310565] - Estate Information
1. [bookmark: _Ref39155316]REVIEW BY CONTRACTOR'S REPRESENTATIVE
[bookmark: _Ref39155173]The Contractor’s Representative may: 
review any Estate Information and any other documents prepared and submitted by the Subcontractor under and in accordance with this Annexure 1 (Annexure 1 Estate Information), or any resubmitted Annexure 1 Estate Information; and 
within 14 days, or such longer period as the Contractor’s Representative may reasonably require, as notified in writing to the Subcontractor:
approve the Annexure 1 Estate Information; or
reject the Annexure 1 Estate Information if in the Contractor’s Representative reasonable opinion the Annexure 1 Estate Information does not comply with the requirements of the Subcontract. 
If any Annexure 1 Estate Information is rejected, the Subcontractor must promptly (and in any event within 14 days) resubmit amended Annexure 1 Estate Information to the Contractor’s Representative and paragraph (a) will reapply until the Contractor's Representative approves the relevant Annexure 1 Estate Information.
Clause 23.2 of the Conditions of Subcontract will apply to any review by the Contractor’s Representative in accordance with this clause 1.
Without limiting any other provision of the Subcontract, and notwithstanding any approval by the Contractor's Representative under paragraph (a), where an error, defect or omission in the Annexure 1 Estate Information is identified, the Subcontractor must revise and resubmit the relevant Annexure 1 Estate Information as directed by the Contractor’s Representative, and paragraph (a) will reapply.
[bookmark: _Ref66121567]"AS-CONSTRUCTED" DRAWINGS AND DOCUMENTS
The Subcontractor must:
[bookmark: _Ref39155889]by no later than 28 days prior to the date on which the Subcontractor anticipates achieving Completion, prepare and submit the complete sets of the draft drawings and documents in respect of the Subcontract Works or the Stage (Draft As-Constructed Documents) to the Contractor’s Representative for its review under clause 1(a) as follows:
[STANDARD DISCIPLINES AND AS-CONSTRUCTED DRAWINGS/DOCUMENTS ARE INCLUDED IN THE TABLE BELOW.  CONTRACTOR AND CONTRACTOR'S REPRESENTATIVE TO CONSIDER AND REMOVE THOSE NOT APPLICABLE TO THE PROJECT/SUBCONTRACTOR'S ACTIVITIES AND INCLUDE ANY ADDITIONAL DISCIPLINES AND AS-CONSTRUCTED DRAWINGS/DOCUMENTS REQUIRED]
	Discipline
	As-Constructed Drawings and Documents - General
	As Constructed Drawings and Documents – Subcontract Works or Stage specific requirements

	Multi-discipline
	· updated Master Site Plan (to reflect the Subcontract Works or a Stage) in accordance with the Spatial Data Management Plan and so as to show any change or modification to all infrastructure and asset features; and
· surveys of the Subcontract Works or a Stage prepared in accordance with, and to the standard required by, the Spatial Data Management Plan;
	[INSERT STAGE/S (IF APPLICABLE) AND ANY ADDITIONAL REQUIREMENTS]

	Architectural
	· building plans and floor plans, including floor types; and
· provision of (or amendment to) Spaces Plan in accordance with the Spatial Data Management Plan;
	[INSERT]

	Landscape
	· plans;
· cabling/systems layout; 
· underground cabling/systems layout; 
· as-constructed metering strategy; 
· separate landscape management/planting drawings specifying Grassed Areas, Garden Beds, Monuments or other important built assets as specified by Estate Class 2 'I.LA' in the Estate Register Information Model (ERIM) available on the Defence Website as amended or replaced from time to time; and
· separate document for landscape sustainment support; 
	[INSERT]

	Engineering Services Civil
	· underground infrastructure systems layout; 
· bulk earthworks plan; 
· roads & paths plan; and 
· [INSERT OTHER RELEVANT PLANS]; 
	[INSERT]

	Engineering Services Structural
	· structural and sectional plans, elevations and details; 
	[INSERT]

	Engineering Services Hydraulic
	· building plans and floor plans; 
· cabling/systems layout; 
· underground cabling/systems layout;
· circuit/single line/ P&ID (Piping & Instrumentation Diagram) schematic layout diagrams; and
· as-constructed metering strategy; 
	[INSERT]

	Engineering Services Mechanical
	· building plans and floor plans; 
· cabling/systems layout; 
· underground cabling/systems layout;
· circuit/single line/ P&ID (Piping & Instrumentation Diagram) schematic layout diagrams; and
·  as-constructed metering strategy; 
	[INSERT]

	Engineering Services Electrical
	· building plans and floor plans; 
· wiring diagrams; 
· cabling/systems layout; 
· underground cabling/systems layout;
· lighting and power layout, including emergency lighting and emergency power layout;
· main switchboard layout;
· main switchboard schematic drawings;
· main switchboard circuit index;
· lightning protection;
· distribution board layout;
· distribution board circuit index;
· sub mains cabling layout;
· earthing systems;
· metering strategy; 
· update to Whole of Base HV Electrical Single Line Diagrams; and
· LV Single Line Diagrams;
	[INSERT]

	Engineering Services Communications
	· building plans and floor plans; 
· wiring diagrams; 
· cabling/systems layout; 
· underground cabling/systems layout;
· network schematic diagrams and building service layout diagram;
· cabinet layout diagram and cable patching register;
· IP address register, Site/cabinet/key register;
· User and Group register, audit and change logs, security settings; 
· room operating parameter requirements notice; and
· critical recovery/restoration software files, standard operating environment configuration settings;
	[INSERT]

	Engineering Services Security
	· building plans and floor plans; 
· wiring diagrams; 
· cabling/systems layout; 
· underground cabling/systems layout;
· network schematic diagrams and building service layout diagram;
· cabinet layout diagram and cable patching register;
· IP address register, Site/cabinet/key register; 
· User and Group register, audit and change logs, security settings; and
· critical recovery/restoration software files, standard operating environment configuration settings;
	[INSERT]

	Engineering Services Fire
	· building plans and floor plans; 
· wiring diagrams; 
· fire detector layout; 
· wiring diagram for the fire alarm control panel;
· cabling/systems layout; 
· underground cabling/systems layout;
· P&ID (Piping & Instrumentation Diagram) documentation for wet fire suppression services; and
· building system layout plan for wet suppression services;

	[INSERT]

	[OTHER DISCIPLINES - SPECIFY]
	[INSERT]
	[INSERT]



[bookmark: _Ref39155898]without limiting the definition of "Completion" in clause 24.1 of the Conditions of Subcontract, as a condition precedent to Completion of the Subcontract Works or a Stage:
update as necessary to reflect the completed Subcontract Works or Stage and resubmit the Draft As-Constructed Documents to the Contractor’s Representative for review under clause 1(a), with any amendments to be clearly indicated; 
once approved by the Contractor’s Representative, submit the final, approved versions of the Draft As-Constructed Documents to the Contractor’s Representative (Final As-Constructed Documents); and at the same time the Subcontractor submits the Final As-Constructed Documents, provide a complete and accurate:
new or updated (as applicable) metadata record for each drawing and document; and
metadata record for each updated Master Site Plan dataset,
in accordance with the requirements of the Spatial Data Management Plan;
without limiting paragraphs (a) and (b), ensure that the Draft As-Constructed Documents and Final As-Constructed Documents:
are provided electronically in accordance with the Spatial Data Management Plan, or such other format directed by the Contractor’s Representative;
are prepared in accordance with: 
the Spatial Data Management Plan and the requirements contained in the EGIS; and
the requirements of the Subcontract; and
have the words "As-Constructed" printed in the following locations:
if a document, immediately above the title and reference; and
if a drawing, immediately above the title and drawing number block at the bottom right hand corner of the drawing and immediately to the left of the drawing number block at the top left hand corner of the drawing, parallel to and outside the left hand border of the drawing; and
for each of the Draft As-Constructed Documents and the Final As-Constructed Documents provide to the Contractor’s Representative a comprehensive document and drawing index setting out all documents and drawings prepared by the Subcontractor and by its subsubcontractors.
For the purposes of this clause 2:
the terms Master Site Plan and Spaces Plan have the same meaning as in the Spatial Data Management Plan; and
EGIS means the "Estate Governance & Integrity System" available on the Defence Website as amended or replaced from time to time.
COLLATERAL WARRANTIES
Without limiting the definition of "Completion" in clause 24.1 of the Conditions of Subcontract the Subcontractor must, as a condition precedent to Completion of the Subcontract Works or a Stage, provide the Contractor’s Representative with the following minimum warranties (in the form of the Collateral Warranty) for the following warranty periods: 
	Description
	Minimum Warranty Period (from the date of Completion of the Subcontract Works or the Stage)

	Access Floor
	[INSERT] years

	Aircraft Aprons, Flexible and Rigid Pavements and Seals
	[INSERT] years

	Benches and Cupboards and Associated Joinery
	[INSERT] years

	Carpentry 
	[INSERT] years

	Carpet
	[INSERT] years

	Communications Systems
	[INSERT] years

	Concrete Toppings and Repairs
	[INSERT] years

	Drainage
	[INSERT] years

	Doors
	[INSERT] years

	Electrical Services
	[INSERT] years

	Electrical Building and Distribution Services
	[INSERT] years

	External Coating Systems
	[INSERT] years

	External Lighting
	[INSERT] years

	External Non-Structural Concrete
	[INSERT] years

	External Signage (sign writing and lettering)
	[INSERT] years

	External Signage (excluding sign writing and lettering)
	[INSERT] years

	Façade
	[INSERT] years

	Fire Services
	[INSERT] years

	Floor and Pavement Markings (internal)
	[INSERT] years

	Floor and Pavement Markings (external)
	[INSERT] years

	Furniture Fittings and Equipment
	[INSERT] years

	Gates and Fences
	[INSERT] years

	Gantries
	[INSERT] years

	Hardened Structures
	[INSERT] years

	Hardware
	[INSERT] years

	High Ropes Structure and Equipment
	[INSERT] years

	Internal Signage
	[INSERT] years

	Kitchen Equipment
	[INSERT] years

	Mechanical Services
	[INSERT] years

	Membrane Roofing and Tanking
	[INSERT] years

	Metal Roof and Walling
	[INSERT] years

	Noise Attenuation Structures
	[INSERT] years

	Painting
	[INSERT] years

	Partitions
	[INSERT] years

	Piling and foundations
	[INSERT] years

	Plumbing
	[INSERT] years

	Resilient finishes, e.g. Vinyl
	[INSERT] years

	Security
	[INSERT] years

	Sewers
	[INSERT] years

	Stormwater Drainage
	[INSERT] years

	Structural Concrete
	[INSERT] years

	Structural Steel
	[INSERT] years

	Sun Control Louvres
	[INSERT] years

	Supervisory / Data Services
	[INSERT] years

	Suspended Ceilings
	[INSERT] years

	Tiling
	[INSERT] years

	Toilet Partitions
	[INSERT] years

	Water Supply Services
	[INSERT] years

	Windows and Glazing
	[INSERT] years

	Vehicle Pavement and Seals
	[INSERT] years

	[THE CONTRACTOR AND THE CONTRACTOR'S REPRESENTATIVE MUST CONSIDER AND SPECIFY COLLATERAL WARRANTY DESCRIPTIONS AND PERIODS APPROPRIATE FOR THE SUBCONTRACT WORKS. THE ABOVE ARE PROVIDED BY WAY OF EXAMPLE ONLY]
	[INSERT] years



[bookmark: _Ref39156155]OPERATION AND MAINTENANCE MANUALS
The Subcontractor must:
[bookmark: _Ref66196077]ensure that operation and maintenance manuals are prepared or updated (as applicable) in accordance with the O&MM Instructions and any other requirements of the Subcontract and so as to ensure that such manuals detail specific operation and maintenance information for each aspect of the Subcontract Works or the Stage;
obtain and co-ordinate the provision of information by its subsubcontractors as is necessary for the preparation or updating (as applicable) of the operation and maintenance manuals that it is required to prepare or update in accordance with paragraph (a); 
by no later than 28 days prior to the date on which the Subcontractor anticipates achieving Completion, provide draft operation and maintenance manuals in accordance with paragraph (a) (Draft Operation and Maintenance Manuals) to the Contractor’s Representative for review under clause 1(a); and
without limiting the definition of "Completion" in clause 24.1 and clause 7.4(d) of the Conditions of Subcontract, as a condition precedent to Completion of the Subcontract Works or a Stage: 
update as necessary to reflect the completed Subcontract Works or the Stage and resubmit the Draft Operation and Maintenance Manuals to the Contractor’s Representative for review under clause 1(a), with any amendments to be clearly indicated; and
once approved by the Contractor’s Representative, submit the final versions of the Draft Operation and Maintenance Manuals (Final Operation and Maintenance Manuals) to the Contractor’s Representative. 
For the purposes of this clause 4:
catalogues, sales brochures and other documents giving general information in respect of aspects of the Subcontract Works or the Stage will not be acceptable; 
all manuals must be sufficiently comprehensive for routine maintenance, overhaul and repairs to be carried out by personnel who are qualified to undertake maintenance work but who are not necessarily familiar with any particular aspect of the Subcontract Works or the Stage; and
all manuals must be prepared in accordance with the “Instructions for Operations and Maintenance Manuals (O&MM) for Defence Facilities” available on the Defence Website, as amended or replaced from time to time (O&MM Instructions), including that one operation and maintenance manual is to be provided or updated for each building and base infrastructure system within the project.
TRAINING
The Subcontractor must:
in accordance with its approved Estate Information program (as contained in the Estate Information Provision Plan), prepare and submit a detailed draft outline of a comprehensive training program in respect of the occupation, use, operation and maintenance of each element of the Subcontract Works or the Stage to the Contractor’s Representative;
without limiting the definition of "Completion" in clause 24.1 of the Conditions of Subcontract, as a condition precedent to Completion of the Subcontract Works or a Stage: 
obtain and co-ordinate all documents and information to be included in the training program, including documents and information provided by subsubcontractors; 
during commissioning of the Subcontract Works or the Stage, plan, manage and deliver the comprehensive training program in respect of all operational and maintenance aspects of the Subcontract Works or the Stage for the number of and each category of persons as required by the Contractor’s Representative, including (where applicable) training on how to instruct other staff by way of a “train the trainer” approach; 
carry out such training:
using trained instructors, fully experienced in respect of all operational and maintenance aspects of the Subcontract Works or the Stage; and
using the Final Operation and Maintenance Manuals produced by the Subcontractor, with copies of such manuals to be made available during the training to all trainees; and
provide the Contractor’s Representative with copies of all documents, information and training materials necessary to enable ongoing training in respect of all operational and maintenance aspects of the Subcontract Works or the Stage; and
ensure that such training and training program is prepared and conducted in accordance with, and in the manner and at times required by, the Project Lifecycle and HOTO Plan.


[bookmark: _BPDC_LN_INS_1718][bookmark: _BPDC_PR_INS_1719][bookmark: _BPDC_LN_INS_1716][bookmark: _BPDC_PR_INS_1717][bookmark: _BPDC_LN_INS_1714][bookmark: _BPDC_PR_INS_1715][bookmark: _BPDC_LN_INS_1712][bookmark: _BPDC_PR_INS_1713][bookmark: _BPDC_LN_INS_1710][bookmark: _BPDC_PR_INS_1711][bookmark: _BPDC_LN_INS_1708][bookmark: _BPDC_PR_INS_1709][bookmark: _BPDC_LN_INS_1706][bookmark: _BPDC_PR_INS_1707][bookmark: _BPDC_LN_INS_1704][bookmark: _BPDC_PR_INS_1705][bookmark: _BPDC_LN_INS_1702][bookmark: _BPDC_PR_INS_1703][bookmark: _BPDC_LN_INS_1700][bookmark: _BPDC_PR_INS_1701][bookmark: _BPDC_LN_INS_1698][bookmark: _BPDC_PR_INS_1699][bookmark: _BPDC_LN_INS_1696][bookmark: _BPDC_PR_INS_1697][bookmark: _BPDC_LN_INS_1694][bookmark: _BPDC_PR_INS_1695][bookmark: _BPDC_LN_INS_1692][bookmark: _BPDC_PR_INS_1693][bookmark: _BPDC_LN_INS_1690][bookmark: _BPDC_PR_INS_1691][bookmark: _BPDC_LN_INS_1688][bookmark: _BPDC_PR_INS_1689][bookmark: _BPDC_LN_INS_1686][bookmark: _BPDC_PR_INS_1687][bookmark: _BPDC_LN_INS_1684][bookmark: _BPDC_PR_INS_1685][bookmark: _BPDC_LN_INS_1682][bookmark: _BPDC_PR_INS_1683][bookmark: _BPDC_LN_INS_1680][bookmark: _BPDC_PR_INS_1681][bookmark: _BPDC_LN_INS_1678][bookmark: _BPDC_PR_INS_1679][bookmark: _BPDC_LN_INS_1676][bookmark: _BPDC_PR_INS_1677][bookmark: _BPDC_LN_INS_1674][bookmark: _BPDC_PR_INS_1675][bookmark: _BPDC_LN_INS_1672][bookmark: _BPDC_PR_INS_1673][bookmark: _BPDC_LN_INS_1670][bookmark: _BPDC_PR_INS_1671][bookmark: _BPDC_LN_INS_1668][bookmark: _BPDC_PR_INS_1669][bookmark: _BPDC_LN_INS_1666][bookmark: _BPDC_PR_INS_1667][bookmark: _BPDC_LN_INS_1663][bookmark: _BPDC_PR_INS_1664][bookmark: _BPDC_PR_INS_1665][bookmark: _BPDC_LN_INS_1661][bookmark: _BPDC_PR_INS_1662][bookmark: _BPDC_LN_INS_1659][bookmark: _BPDC_PR_INS_1660][bookmark: _BPDC_LN_INS_1657][bookmark: _BPDC_PR_INS_1658][bookmark: _BPDC_LN_INS_1655][bookmark: _BPDC_PR_INS_1656][bookmark: _BPDC_LN_INS_1653][bookmark: _BPDC_PR_INS_1654][bookmark: _BPDC_LN_INS_1651][bookmark: _BPDC_PR_INS_1652][bookmark: _BPDC_LN_INS_1649][bookmark: _BPDC_PR_INS_1650][bookmark: _BPDC_LN_INS_1647][bookmark: _BPDC_PR_INS_1648][bookmark: _BPDC_LN_INS_1645][bookmark: _BPDC_PR_INS_1646][bookmark: _BPDC_LN_INS_1643][bookmark: _BPDC_PR_INS_1644][bookmark: _BPDC_LN_INS_1641][bookmark: _BPDC_PR_INS_1642][bookmark: _BPDC_LN_INS_1639][bookmark: _BPDC_PR_INS_1640][bookmark: _BPDC_LN_INS_1637][bookmark: _BPDC_PR_INS_1638][bookmark: _BPDC_LN_INS_1635][bookmark: _BPDC_PR_INS_1636][bookmark: _BPDC_LN_INS_1633][bookmark: _BPDC_PR_INS_1634][bookmark: _BPDC_LN_INS_1631][bookmark: _BPDC_PR_INS_1632][bookmark: _BPDC_LN_INS_1629][bookmark: _BPDC_PR_INS_1630][bookmark: _BPDC_LN_INS_1627][bookmark: _BPDC_PR_INS_1628][bookmark: _BPDC_LN_INS_1625][bookmark: _BPDC_PR_INS_1626][bookmark: _BPDC_LN_INS_1623][bookmark: _BPDC_PR_INS_1624][bookmark: _BPDC_LN_INS_1621][bookmark: _BPDC_PR_INS_1622][bookmark: _BPDC_LN_INS_1619][bookmark: _BPDC_PR_INS_1620][bookmark: _BPDC_LN_INS_1617][bookmark: _BPDC_PR_INS_1618][bookmark: _BPDC_LN_INS_1615][bookmark: _BPDC_PR_INS_1616][bookmark: _BPDC_LN_INS_1613][bookmark: _BPDC_PR_INS_1614][bookmark: _BPDC_LN_INS_1611][bookmark: _BPDC_PR_INS_1612][bookmark: _BPDC_LN_INS_1609][bookmark: _BPDC_PR_INS_1610][bookmark: _BPDC_LN_INS_1607][bookmark: _BPDC_PR_INS_1608][bookmark: _BPDC_LN_INS_1605][bookmark: _BPDC_PR_INS_1606][bookmark: _BPDC_LN_INS_1603][bookmark: _BPDC_PR_INS_1604][bookmark: _BPDC_LN_INS_1601][bookmark: _BPDC_PR_INS_1602][bookmark: _BPDC_LN_INS_1599][bookmark: _BPDC_PR_INS_1600][bookmark: _BPDC_LN_INS_1597][bookmark: _BPDC_PR_INS_1598][bookmark: _BPDC_LN_INS_1595][bookmark: _BPDC_PR_INS_1596][bookmark: _BPDC_LN_INS_1593][bookmark: _BPDC_PR_INS_1594][bookmark: _BPDC_LN_INS_1591][bookmark: _BPDC_PR_INS_1592][bookmark: _BPDC_LN_INS_1589][bookmark: _BPDC_PR_INS_1590][bookmark: _BPDC_LN_INS_1587][bookmark: _BPDC_PR_INS_1588][bookmark: _BPDC_LN_INS_1585][bookmark: _BPDC_PR_INS_1586][bookmark: _BPDC_LN_INS_1583][bookmark: _BPDC_PR_INS_1584][bookmark: _BPDC_LN_INS_1581][bookmark: _BPDC_PR_INS_1582][bookmark: _BPDC_LN_INS_1579][bookmark: _BPDC_PR_INS_1580][bookmark: _BPDC_LN_INS_1577][bookmark: _BPDC_PR_INS_1578][bookmark: _BPDC_LN_INS_1575][bookmark: _BPDC_PR_INS_1576][bookmark: _BPDC_LN_INS_1573][bookmark: _BPDC_PR_INS_1574][bookmark: _BPDC_LN_INS_1571][bookmark: _BPDC_PR_INS_1572][bookmark: _BPDC_LN_INS_1569][bookmark: _BPDC_PR_INS_1570][bookmark: _BPDC_LN_INS_1567][bookmark: _BPDC_PR_INS_1568][bookmark: _BPDC_LN_INS_1565][bookmark: _BPDC_PR_INS_1566][bookmark: _BPDC_LN_INS_1563][bookmark: _BPDC_PR_INS_1564][bookmark: _BPDC_LN_INS_1561][bookmark: _BPDC_PR_INS_1562][bookmark: _BPDC_LN_INS_1559][bookmark: _BPDC_PR_INS_1560][bookmark: _BPDC_LN_INS_1557][bookmark: _BPDC_PR_INS_1558][bookmark: _BPDC_LN_INS_1555][bookmark: _BPDC_PR_INS_1556][bookmark: _BPDC_LN_INS_1553][bookmark: _BPDC_PR_INS_1554][bookmark: _BPDC_LN_INS_1551][bookmark: _BPDC_PR_INS_1552][bookmark: _BPDC_LN_INS_1549][bookmark: _BPDC_PR_INS_1550][bookmark: _BPDC_LN_INS_1547][bookmark: _BPDC_PR_INS_1548][bookmark: _BPDC_LN_INS_1545][bookmark: _BPDC_PR_INS_1546][bookmark: _BPDC_LN_INS_1543][bookmark: _BPDC_PR_INS_1544][bookmark: _BPDC_LN_INS_1541][bookmark: _BPDC_PR_INS_1542][bookmark: _BPDC_LN_INS_1539][bookmark: _BPDC_PR_INS_1540][bookmark: _BPDC_LN_INS_1537][bookmark: _BPDC_PR_INS_1538][bookmark: _BPDC_LN_INS_1535][bookmark: _BPDC_PR_INS_1536][bookmark: _BPDC_LN_INS_1533][bookmark: _BPDC_PR_INS_1534][bookmark: _BPDC_LN_INS_1531][bookmark: _BPDC_PR_INS_1532][bookmark: _BPDC_LN_INS_1529][bookmark: _BPDC_PR_INS_1530][bookmark: _BPDC_LN_INS_1527][bookmark: _BPDC_PR_INS_1528][bookmark: _BPDC_LN_INS_1525][bookmark: _BPDC_PR_INS_1526][bookmark: _BPDC_LN_INS_1523][bookmark: _BPDC_PR_INS_1524][bookmark: _BPDC_LN_INS_1521][bookmark: _BPDC_PR_INS_1522][bookmark: _BPDC_LN_INS_1519][bookmark: _BPDC_PR_INS_1520][bookmark: _BPDC_LN_INS_1517][bookmark: _BPDC_PR_INS_1518][bookmark: _BPDC_LN_INS_1515][bookmark: _BPDC_PR_INS_1516][bookmark: _BPDC_LN_INS_1513][bookmark: _BPDC_PR_INS_1514][bookmark: _BPDC_LN_INS_1511][bookmark: _BPDC_PR_INS_1512][bookmark: _BPDC_LN_INS_1509][bookmark: _BPDC_PR_INS_1510][bookmark: _BPDC_LN_INS_1507][bookmark: _BPDC_PR_INS_1508][bookmark: _BPDC_LN_INS_1505][bookmark: _BPDC_PR_INS_1506][bookmark: _BPDC_LN_INS_1503][bookmark: _BPDC_PR_INS_1504][bookmark: _BPDC_LN_INS_1501][bookmark: _BPDC_PR_INS_1502][bookmark: _BPDC_LN_INS_1499][bookmark: _BPDC_PR_INS_1500][bookmark: _BPDC_LN_INS_1497][bookmark: _BPDC_PR_INS_1498][bookmark: _BPDC_LN_INS_1495][bookmark: _BPDC_PR_INS_1496][bookmark: _BPDC_LN_INS_1493][bookmark: _BPDC_PR_INS_1494][bookmark: _BPDC_LN_INS_1491][bookmark: _BPDC_PR_INS_1492][bookmark: _BPDC_LN_INS_1489][bookmark: _BPDC_PR_INS_1490][bookmark: _BPDC_LN_INS_1487][bookmark: _BPDC_PR_INS_1488][bookmark: _BPDC_LN_INS_1485][bookmark: _BPDC_PR_INS_1486][bookmark: _BPDC_LN_INS_1483][bookmark: _BPDC_PR_INS_1484][bookmark: _BPDC_LN_INS_1481][bookmark: _BPDC_PR_INS_1482][bookmark: _BPDC_LN_INS_1479][bookmark: _BPDC_PR_INS_1480][bookmark: _BPDC_LN_INS_1477][bookmark: _BPDC_PR_INS_1478][bookmark: _Hlt27362024][bookmark: _Hlt532264995][bookmark: _Toc402084052][bookmark: _BPDC_LN_INS_1475][bookmark: _BPDC_PR_INS_1476][bookmark: _BPDC_LN_INS_1473][bookmark: _BPDC_PR_INS_1474][bookmark: _BPDC_LN_INS_1471][bookmark: _BPDC_PR_INS_1472][bookmark: _BPDC_LN_INS_1469][bookmark: _BPDC_PR_INS_1470][bookmark: _BPDC_LN_INS_1467][bookmark: _BPDC_PR_INS_1468][bookmark: _BPDC_LN_INS_1465][bookmark: _BPDC_PR_INS_1466][bookmark: _BPDC_LN_INS_1463][bookmark: _BPDC_PR_INS_1464][bookmark: _BPDC_LN_INS_1461][bookmark: _BPDC_PR_INS_1462][bookmark: _BPDC_LN_INS_1459][bookmark: _BPDC_PR_INS_1460][bookmark: _BPDC_LN_INS_1457][bookmark: _BPDC_PR_INS_1458][bookmark: _BPDC_LN_INS_1455][bookmark: _BPDC_PR_INS_1456][bookmark: _BPDC_LN_INS_1453][bookmark: _BPDC_PR_INS_1454][bookmark: _BPDC_LN_INS_1451][bookmark: _BPDC_PR_INS_1452][bookmark: _BPDC_LN_INS_1449][bookmark: _BPDC_PR_INS_1450][bookmark: _BPDC_LN_INS_1447][bookmark: _BPDC_PR_INS_1448][bookmark: _BPDC_LN_INS_1445][bookmark: _BPDC_PR_INS_1446][bookmark: _BPDC_LN_INS_1443][bookmark: _BPDC_PR_INS_1444][bookmark: _BPDC_LN_INS_1441][bookmark: _BPDC_PR_INS_1442][bookmark: _BPDC_LN_INS_1439][bookmark: _BPDC_PR_INS_1440][bookmark: _BPDC_LN_INS_1437][bookmark: _BPDC_PR_INS_1438][bookmark: _BPDC_LN_INS_1435][bookmark: _BPDC_PR_INS_1436][bookmark: _BPDC_LN_INS_1433][bookmark: _BPDC_PR_INS_1434][bookmark: _BPDC_LN_INS_1431][bookmark: _BPDC_PR_INS_1432][bookmark: _BPDC_LN_INS_1429][bookmark: _BPDC_PR_INS_1430][bookmark: _BPDC_LN_INS_1427][bookmark: _BPDC_PR_INS_1428][bookmark: _BPDC_LN_INS_1425][bookmark: _BPDC_PR_INS_1426][bookmark: _BPDC_LN_INS_1423][bookmark: _BPDC_PR_INS_1424][bookmark: _BPDC_LN_INS_1421][bookmark: _BPDC_PR_INS_1422][bookmark: _Hlt8121155][bookmark: _BPDC_LN_INS_1419][bookmark: _BPDC_PR_INS_1420][bookmark: _BPDC_LN_INS_1417][bookmark: _BPDC_PR_INS_1418][bookmark: _BPDC_LN_INS_1415][bookmark: _BPDC_PR_INS_1416][bookmark: _BPDC_LN_INS_1413][bookmark: _BPDC_PR_INS_1414][bookmark: _BPDC_LN_INS_1411][bookmark: _BPDC_PR_INS_1412][bookmark: _BPDC_LN_INS_1409][bookmark: _BPDC_PR_INS_1410][bookmark: _BPDC_LN_INS_1407][bookmark: _BPDC_PR_INS_1408][bookmark: _BPDC_LN_INS_1405][bookmark: _BPDC_PR_INS_1406][bookmark: _BPDC_LN_INS_1403][bookmark: _BPDC_PR_INS_1404][bookmark: _BPDC_LN_INS_1401][bookmark: _BPDC_PR_INS_1402][bookmark: _BPDC_LN_INS_1399][bookmark: _BPDC_PR_INS_1400][bookmark: _BPDC_LN_INS_1397][bookmark: _BPDC_PR_INS_1398][bookmark: _BPDC_LN_INS_1395][bookmark: _BPDC_PR_INS_1396][bookmark: _BPDC_LN_INS_1393][bookmark: _BPDC_PR_INS_1394][bookmark: _BPDC_LN_INS_1391][bookmark: _BPDC_PR_INS_1392][bookmark: _BPDC_LN_INS_1389][bookmark: _BPDC_PR_INS_1390][bookmark: _BPDC_LN_INS_1387][bookmark: _BPDC_PR_INS_1388][bookmark: _BPDC_LN_INS_1385][bookmark: _BPDC_PR_INS_1386][bookmark: _BPDC_LN_INS_1383][bookmark: _BPDC_PR_INS_1384][bookmark: _BPDC_LN_INS_1381][bookmark: _BPDC_PR_INS_1382][bookmark: _BPDC_LN_INS_1379][bookmark: _BPDC_PR_INS_1380][bookmark: _BPDC_LN_INS_1377][bookmark: _BPDC_PR_INS_1378][bookmark: _BPDC_LN_INS_1375][bookmark: _BPDC_PR_INS_1376][bookmark: _BPDC_LN_INS_1373][bookmark: _BPDC_PR_INS_1374][bookmark: _BPDC_LN_INS_1371][bookmark: _BPDC_PR_INS_1372][bookmark: _BPDC_LN_INS_1369][bookmark: _BPDC_PR_INS_1370][bookmark: _BPDC_LN_INS_1367][bookmark: _BPDC_PR_INS_1368][bookmark: _BPDC_LN_INS_1365][bookmark: _BPDC_PR_INS_1366][bookmark: _BPDC_LN_INS_1363][bookmark: _BPDC_PR_INS_1364][bookmark: _BPDC_LN_INS_1361][bookmark: _BPDC_PR_INS_1362][bookmark: _BPDC_LN_INS_1359][bookmark: _BPDC_PR_INS_1360][bookmark: _BPDC_LN_INS_1357][bookmark: _BPDC_PR_INS_1358][bookmark: _BPDC_LN_INS_1355][bookmark: _BPDC_PR_INS_1356][bookmark: _BPDC_LN_INS_1353][bookmark: _BPDC_PR_INS_1354][bookmark: _BPDC_LN_INS_1351][bookmark: _BPDC_PR_INS_1352][bookmark: _BPDC_LN_INS_1349][bookmark: _BPDC_PR_INS_1350][bookmark: _BPDC_LN_INS_1347][bookmark: _BPDC_PR_INS_1348][bookmark: _BPDC_LN_INS_1345][bookmark: _BPDC_PR_INS_1346][bookmark: _BPDC_LN_INS_1343][bookmark: _BPDC_PR_INS_1344][bookmark: _BPDC_LN_INS_1341][bookmark: _BPDC_PR_INS_1342][bookmark: _BPDC_LN_INS_1339][bookmark: _BPDC_PR_INS_1340][bookmark: _BPDC_LN_INS_1337][bookmark: _BPDC_PR_INS_1338][bookmark: _BPDC_LN_INS_1335][bookmark: _BPDC_PR_INS_1336][bookmark: _BPDC_LN_INS_1333][bookmark: _BPDC_PR_INS_1334][bookmark: _BPDC_LN_INS_1331][bookmark: _BPDC_PR_INS_1332][bookmark: _BPDC_LN_INS_1329][bookmark: _BPDC_PR_INS_1330][bookmark: _BPDC_LN_INS_1327][bookmark: _BPDC_PR_INS_1328][bookmark: _BPDC_LN_INS_1325][bookmark: _BPDC_PR_INS_1326][bookmark: _BPDC_LN_INS_1323][bookmark: _BPDC_PR_INS_1324][bookmark: _BPDC_LN_INS_1321][bookmark: _BPDC_PR_INS_1322][bookmark: _BPDC_LN_INS_1319][bookmark: _BPDC_PR_INS_1320][bookmark: _BPDC_LN_INS_1317][bookmark: _BPDC_PR_INS_1318][bookmark: _BPDC_LN_INS_1315][bookmark: _BPDC_PR_INS_1316][bookmark: _BPDC_LN_INS_1313][bookmark: _BPDC_PR_INS_1314][bookmark: _BPDC_LN_INS_1311][bookmark: _BPDC_PR_INS_1312][bookmark: _BPDC_LN_INS_1309][bookmark: _BPDC_PR_INS_1310][bookmark: _BPDC_LN_INS_1307][bookmark: _BPDC_PR_INS_1308][bookmark: _BPDC_LN_INS_1305][bookmark: _BPDC_PR_INS_1306][bookmark: _BPDC_LN_INS_1303][bookmark: _BPDC_PR_INS_1304][bookmark: _BPDC_LN_INS_1301][bookmark: _BPDC_PR_INS_1302][bookmark: _BPDC_LN_INS_1299][bookmark: _BPDC_PR_INS_1300][bookmark: _BPDC_LN_INS_1297][bookmark: _BPDC_PR_INS_1298][bookmark: _BPDC_LN_INS_1295][bookmark: _BPDC_PR_INS_1296][bookmark: _BPDC_LN_INS_1293][bookmark: _BPDC_PR_INS_1294][bookmark: _BPDC_LN_INS_1291][bookmark: _BPDC_PR_INS_1292][bookmark: _BPDC_LN_INS_1289][bookmark: _BPDC_PR_INS_1290][bookmark: _BPDC_LN_INS_1287][bookmark: _BPDC_PR_INS_1288][bookmark: _BPDC_LN_INS_1285][bookmark: _BPDC_PR_INS_1286][bookmark: _BPDC_LN_INS_1283][bookmark: _BPDC_PR_INS_1284][bookmark: _BPDC_LN_INS_1281][bookmark: _BPDC_PR_INS_1282][bookmark: _BPDC_LN_INS_1279][bookmark: _BPDC_PR_INS_1280][bookmark: _BPDC_LN_INS_1277][bookmark: _BPDC_PR_INS_1278][bookmark: _BPDC_LN_INS_1275][bookmark: _BPDC_PR_INS_1276][bookmark: _BPDC_LN_INS_1273][bookmark: _BPDC_PR_INS_1274][bookmark: _BPDC_LN_INS_1271][bookmark: _BPDC_PR_INS_1272][bookmark: _BPDC_LN_INS_1269][bookmark: _BPDC_PR_INS_1270][bookmark: _BPDC_LN_INS_1267][bookmark: _BPDC_PR_INS_1268][bookmark: _BPDC_LN_INS_1265][bookmark: _BPDC_PR_INS_1266][bookmark: _BPDC_LN_INS_1263][bookmark: _BPDC_PR_INS_1264][bookmark: _BPDC_LN_INS_1261][bookmark: _BPDC_PR_INS_1262][bookmark: _BPDC_LN_INS_1259][bookmark: _BPDC_PR_INS_1260][bookmark: _BPDC_LN_INS_1257][bookmark: _BPDC_PR_INS_1258][bookmark: _BPDC_LN_INS_1255][bookmark: _BPDC_PR_INS_1256][bookmark: _BPDC_LN_INS_1253][bookmark: _BPDC_PR_INS_1254][bookmark: _BPDC_LN_INS_1251][bookmark: _BPDC_PR_INS_1252][bookmark: _BPDC_LN_INS_1249][bookmark: _BPDC_PR_INS_1250][bookmark: _BPDC_LN_INS_1247][bookmark: _BPDC_PR_INS_1248][bookmark: _BPDC_LN_INS_1245][bookmark: _BPDC_PR_INS_1246][bookmark: _BPDC_LN_INS_1243][bookmark: _BPDC_PR_INS_1244][bookmark: _BPDC_LN_INS_1241][bookmark: _BPDC_PR_INS_1242][bookmark: _BPDC_LN_INS_1239][bookmark: _BPDC_PR_INS_1240][bookmark: _BPDC_LN_INS_1237][bookmark: _BPDC_PR_INS_1238][bookmark: _BPDC_LN_INS_1235][bookmark: _BPDC_PR_INS_1236][bookmark: _BPDC_LN_INS_1233][bookmark: _BPDC_PR_INS_1234][bookmark: _BPDC_LN_INS_1231][bookmark: _BPDC_PR_INS_1232][bookmark: _BPDC_LN_INS_1229][bookmark: _BPDC_PR_INS_1230][bookmark: _BPDC_LN_INS_1227][bookmark: _BPDC_PR_INS_1228][bookmark: _BPDC_LN_INS_1225][bookmark: _BPDC_PR_INS_1226][bookmark: _BPDC_LN_INS_1223][bookmark: _BPDC_PR_INS_1224][bookmark: _BPDC_LN_INS_1221][bookmark: _BPDC_PR_INS_1222][bookmark: _BPDC_LN_INS_1219][bookmark: _BPDC_PR_INS_1220][bookmark: _BPDC_LN_INS_1217][bookmark: _BPDC_PR_INS_1218][bookmark: _BPDC_LN_INS_1215][bookmark: _BPDC_PR_INS_1216][bookmark: _BPDC_LN_INS_1213][bookmark: _BPDC_PR_INS_1214][bookmark: _BPDC_LN_INS_1211][bookmark: _BPDC_PR_INS_1212][bookmark: _BPDC_LN_INS_1209][bookmark: _BPDC_PR_INS_1210][bookmark: _BPDC_LN_INS_1207][bookmark: _BPDC_PR_INS_1208][bookmark: _BPDC_LN_INS_1205][bookmark: _BPDC_PR_INS_1206][bookmark: _BPDC_LN_INS_1203][bookmark: _BPDC_PR_INS_1204][bookmark: _BPDC_LN_INS_1201][bookmark: _BPDC_PR_INS_1202][bookmark: _BPDC_LN_INS_1199][bookmark: _BPDC_PR_INS_1200][bookmark: _BPDC_LN_INS_1197][bookmark: _BPDC_PR_INS_1198][bookmark: _BPDC_LN_INS_1195][bookmark: _BPDC_PR_INS_1196][bookmark: _BPDC_LN_INS_1193][bookmark: _BPDC_PR_INS_1194][bookmark: _BPDC_LN_INS_1191][bookmark: _BPDC_PR_INS_1192][bookmark: _BPDC_LN_INS_1189][bookmark: _BPDC_PR_INS_1190][bookmark: _BPDC_LN_INS_1187][bookmark: _BPDC_PR_INS_1188][bookmark: _BPDC_LN_INS_1185][bookmark: _BPDC_PR_INS_1186][bookmark: _BPDC_LN_INS_1183][bookmark: _BPDC_PR_INS_1184][bookmark: _BPDC_LN_INS_1181][bookmark: _BPDC_PR_INS_1182][bookmark: _BPDC_LN_INS_1179][bookmark: _BPDC_PR_INS_1180][bookmark: _BPDC_LN_INS_1177][bookmark: _BPDC_PR_INS_1178][bookmark: _BPDC_LN_INS_1175][bookmark: _BPDC_PR_INS_1176][bookmark: _BPDC_LN_INS_1173][bookmark: _BPDC_PR_INS_1174][bookmark: _BPDC_LN_INS_1171][bookmark: _BPDC_PR_INS_1172][bookmark: _BPDC_LN_INS_1169][bookmark: _BPDC_PR_INS_1170][bookmark: _BPDC_LN_INS_1167][bookmark: _BPDC_PR_INS_1168][bookmark: _BPDC_LN_INS_1165][bookmark: _BPDC_PR_INS_1166][bookmark: _BPDC_LN_INS_1163][bookmark: _BPDC_PR_INS_1164][bookmark: _BPDC_LN_INS_1161][bookmark: _BPDC_PR_INS_1162][bookmark: _BPDC_LN_INS_1159][bookmark: _BPDC_PR_INS_1160][bookmark: _BPDC_LN_INS_1157][bookmark: _BPDC_PR_INS_1158][bookmark: _BPDC_LN_INS_1155][bookmark: _BPDC_PR_INS_1156][bookmark: _BPDC_LN_INS_1153][bookmark: _BPDC_PR_INS_1154][bookmark: _BPDC_LN_INS_1151][bookmark: _BPDC_PR_INS_1152][bookmark: _BPDC_LN_INS_1149][bookmark: _BPDC_PR_INS_1150][bookmark: _BPDC_LN_INS_1147][bookmark: _BPDC_PR_INS_1148][bookmark: _BPDC_LN_INS_1145][bookmark: _BPDC_PR_INS_1146][bookmark: _BPDC_LN_INS_1143][bookmark: _BPDC_PR_INS_1144][bookmark: _BPDC_LN_INS_1141][bookmark: _BPDC_PR_INS_1142][bookmark: _BPDC_LN_INS_1139][bookmark: _BPDC_PR_INS_1140][bookmark: _BPDC_LN_INS_1137][bookmark: _BPDC_PR_INS_1138][bookmark: _BPDC_LN_INS_1135][bookmark: _BPDC_PR_INS_1136][bookmark: _BPDC_LN_INS_1133][bookmark: _BPDC_PR_INS_1134][bookmark: _BPDC_LN_INS_1131][bookmark: _BPDC_PR_INS_1132][bookmark: _BPDC_LN_INS_1129][bookmark: _BPDC_PR_INS_1130][bookmark: _BPDC_LN_INS_1127][bookmark: _BPDC_PR_INS_1128][bookmark: _BPDC_LN_INS_1125][bookmark: _BPDC_PR_INS_1126][bookmark: _BPDC_LN_INS_1123][bookmark: _BPDC_PR_INS_1124][bookmark: _BPDC_LN_INS_1121][bookmark: _BPDC_PR_INS_1122][bookmark: _BPDC_LN_INS_1119][bookmark: _BPDC_PR_INS_1120][bookmark: _BPDC_LN_INS_1117][bookmark: _BPDC_PR_INS_1118][bookmark: _BPDC_LN_INS_1115][bookmark: _BPDC_PR_INS_1116][bookmark: _BPDC_LN_INS_1113][bookmark: _BPDC_PR_INS_1114][bookmark: _BPDC_LN_INS_1111][bookmark: _BPDC_PR_INS_1112][bookmark: _BPDC_LN_INS_1109][bookmark: _BPDC_PR_INS_1110][bookmark: _BPDC_LN_INS_1107][bookmark: _BPDC_PR_INS_1108][bookmark: _BPDC_LN_INS_1105][bookmark: _BPDC_PR_INS_1106][bookmark: _BPDC_LN_INS_1103][bookmark: _BPDC_PR_INS_1104][bookmark: _BPDC_LN_INS_1101][bookmark: _BPDC_PR_INS_1102][bookmark: _BPDC_LN_INS_1099][bookmark: _BPDC_PR_INS_1100][bookmark: _BPDC_LN_INS_1097][bookmark: _BPDC_PR_INS_1098][bookmark: _BPDC_LN_INS_1095][bookmark: _BPDC_PR_INS_1096][bookmark: _BPDC_LN_INS_1093][bookmark: _BPDC_PR_INS_1094][bookmark: _BPDC_LN_INS_1091][bookmark: _BPDC_PR_INS_1092][bookmark: _BPDC_LN_INS_1089][bookmark: _BPDC_PR_INS_1090][bookmark: _BPDC_LN_INS_1087][bookmark: _BPDC_PR_INS_1088][bookmark: _BPDC_LN_INS_1085][bookmark: _BPDC_PR_INS_1086][bookmark: _BPDC_LN_INS_1083][bookmark: _BPDC_PR_INS_1084][bookmark: _BPDC_LN_INS_1081][bookmark: _BPDC_PR_INS_1082][bookmark: _BPDC_LN_INS_1079][bookmark: _BPDC_PR_INS_1080][bookmark: _BPDC_LN_INS_1077][bookmark: _BPDC_PR_INS_1078][bookmark: _BPDC_LN_INS_1075][bookmark: _BPDC_PR_INS_1076][bookmark: _BPDC_LN_INS_1073][bookmark: _BPDC_PR_INS_1074][bookmark: _BPDC_LN_INS_1071][bookmark: _BPDC_PR_INS_1072][bookmark: _BPDC_LN_INS_1069][bookmark: _BPDC_PR_INS_1070][bookmark: _BPDC_LN_INS_1067][bookmark: _BPDC_PR_INS_1068][bookmark: _BPDC_LN_INS_1065][bookmark: _BPDC_PR_INS_1066][bookmark: _BPDC_LN_INS_1063][bookmark: _BPDC_PR_INS_1064][bookmark: _BPDC_LN_INS_1061][bookmark: _BPDC_PR_INS_1062][bookmark: _BPDC_LN_INS_1059][bookmark: _BPDC_PR_INS_1060][bookmark: _BPDC_LN_INS_1057][bookmark: _BPDC_PR_INS_1058][bookmark: _BPDC_LN_INS_1055][bookmark: _BPDC_PR_INS_1056][bookmark: _BPDC_LN_INS_1053][bookmark: _BPDC_PR_INS_1054][bookmark: _BPDC_LN_INS_1051][bookmark: _BPDC_PR_INS_1052][bookmark: _BPDC_LN_INS_1049][bookmark: _BPDC_PR_INS_1050][bookmark: _BPDC_LN_INS_1047][bookmark: _BPDC_PR_INS_1048][bookmark: _BPDC_LN_INS_1045][bookmark: _BPDC_PR_INS_1046][bookmark: _BPDC_LN_INS_1043][bookmark: _BPDC_PR_INS_1044][bookmark: _BPDC_LN_INS_1041][bookmark: _BPDC_PR_INS_1042][bookmark: _BPDC_LN_INS_1039][bookmark: _BPDC_PR_INS_1040][bookmark: _BPDC_LN_INS_1037][bookmark: _BPDC_PR_INS_1038][bookmark: _BPDC_LN_INS_1035][bookmark: _BPDC_PR_INS_1036][bookmark: _BPDC_LN_INS_1033][bookmark: _BPDC_PR_INS_1034][bookmark: _BPDC_LN_INS_1031][bookmark: _BPDC_PR_INS_1032][bookmark: _BPDC_LN_INS_1029][bookmark: _BPDC_PR_INS_1030][bookmark: _BPDC_LN_INS_1027][bookmark: _BPDC_PR_INS_1028][bookmark: _BPDC_LN_INS_1025][bookmark: _BPDC_PR_INS_1026][bookmark: _BPDC_LN_INS_1023][bookmark: _BPDC_PR_INS_1024][bookmark: _BPDC_LN_INS_1021][bookmark: _BPDC_PR_INS_1022][bookmark: _BPDC_LN_INS_1019][bookmark: _BPDC_PR_INS_1020][bookmark: _BPDC_LN_INS_1017][bookmark: _BPDC_PR_INS_1018][bookmark: _BPDC_LN_INS_1015][bookmark: _BPDC_PR_INS_1016][bookmark: _BPDC_LN_INS_1013][bookmark: _BPDC_PR_INS_1014][bookmark: _BPDC_LN_INS_1011][bookmark: _BPDC_PR_INS_1012][bookmark: _BPDC_LN_INS_1009][bookmark: _BPDC_PR_INS_1010][bookmark: _BPDC_LN_INS_1007][bookmark: _BPDC_PR_INS_1008][bookmark: _BPDC_LN_INS_1005][bookmark: _BPDC_PR_INS_1006][bookmark: _BPDC_LN_INS_1003][bookmark: _BPDC_PR_INS_1004][bookmark: _Toc456877570][bookmark: _Ref459963345][bookmark: _Toc208310566] - SPECIAL CONDITIONS
[THE CONTRACTOR AND THE CONTRACTOR’S REPRESENTATIVE ARE TO REVIEW THIS LIST OF POTENTIAL SPECIAL CONDITIONS AND ADVISE WHICH ONES ARE REQUIRED FOR THE SUBCONTRACT (TO BE CONSISTENT WITH THE MANAGING CONTRACTOR CONTRACT).  THE CONTRACTOR AND THE CONTRACTOR’S REPRESENTATIVE ARE ALSO REQUIRED TO IDENTIFY ANY AMENDMENTS TO THESE SPECIAL CONDITIONS OR ANY ADDITIONAL SPECIAL CONDITIONS WHICH MAY BE REQUIRED]
1. [bookmark: _Ref121289218][bookmark: _Toc121302563][bookmark: _Toc179176362][bookmark: _Toc408919926][bookmark: _Ref473793823][bookmark: _Toc316717800][bookmark: _Toc316787109][bookmark: _Toc525625997][bookmark: _Toc526137823][bookmark: _Toc526324488]LATENT HAZARDOUS SUBSTANCE, ASBESTOS, ACM OR GHS MATERIAL
[bookmark: _Ref473793785]Notice of Latent Hazardous Substances, Asbestos, ACM or GHS Material
[bookmark: _Ref462658291][bookmark: _Ref459543018][bookmark: _Ref409771868]If in carrying out the Subcontractor's Activities the Subcontractor considers that it has encountered or found Latent Hazardous Substances, Asbestos, ACM or GHS Material it must: 
[bookmark: _Ref462658295][bookmark: _Ref459543022]immediately give the Contractor’s Representative and the Contractor notice in writing; 
not disturb the substance or the material under any circumstances other than where such disturbance is necessary to comply with subparagraph (iii); 
[bookmark: _Ref67401326]cordon off the relevant area preventing access by all unauthorised persons and install a warning sign informing of the suspected Latent Hazardous Substances, Asbestos, ACM or GHS Material; and
ensure that all persons are protected from exposure to the substance or material (including in accordance with the WHS Legislation) until the nature of the substance or material has been competently determined.
The Contractor’s Representative must, within 14 days of receipt of the Subcontractor’s notice under paragraph (a)(i): 
[bookmark: _Ref460319095]notify the Subcontractor of its determination of whether Latent Hazardous Substances, Asbestos, ACM or GHS Material has been encountered or found; and 
[bookmark: _Ref462658522]instruct the Subcontractor as to the course it must adopt insofar as the Subcontractor's Activities are affected by the Latent Hazardous Substances, Asbestos, ACM or GHS Material.
Subcontractor's Entitlement
If the Contractor’s Representative determines that Latent Hazardous Substances, Asbestos, ACM or GHS Material have been encountered or found, the Subcontractor will be entitled to:
[bookmark: _Ref40944878]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5 of the Conditions of Subcontract; and 
[bookmark: _Ref460319111]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after the giving of the notice under clause 1.1(a)(i) which arise directly from the Latent Hazardous Substances, Asbestos, ACM or GHS Material and the Contractor’s Representative’s instruction under clause 1.1(b)(ii) valued as a Variation in accordance with clause 10.3 of the Conditions of Subcontract. Such entitlement will be subject to the Subcontractor complying with clause 12 of the Conditions of Subcontract.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with any Latent Hazardous Substances, Asbestos, ACM or GHS Material or the Contractor’s Representative’s instruction under clause 1.1(b)(ii), other than under paragraphs (a) and (b). 
Subcontractor's Obligations
Without limiting the Subcontractor’s obligations under the Subcontract or otherwise at law or in equity, if: 
the Subcontractor’s Activities include identifying, surveying, treating, removing, monitoring or doing any other matter or thing in respect of Hazardous Substances, Asbestos, ACM or GHS Material; or
the Contractor’s Representative has otherwise instructed the Subcontractor under clause 1.1(b)(ii) to identify, survey, treat, remove, monitor or do any other matter or thing in respect of Hazardous Substances, Asbestos, ACM or GHS Material,
the Subcontractor must comply with the requirements of the WHS Legislation, any applicable Code of Practice and any other Statutory Requirements applicable in the State or Territory in which the Subcontract Works are situated relating to such substances and materials. 
Definitions and interpretation
This clause 1 takes precedence over clause 6.5 of the Conditions of Subcontract. 
For the purposes of clause 1:
Code of Practice means a code of practice approved in accordance with the WHS Legislation. 
Dangerous Goods has the meaning given in the Australian Code for the Transport of Dangerous Goods by Road and Rail, as amended from time to time. 
[bookmark: GHS]GHS means the Globally Harmonised System of Classification and Labelling of Chemicals published by the United Nations, as amended from time to time and as modified by the relevant WHS Legislation. 
[bookmark: GHSMaterial]GHS Material means material suspected of containing or likely to contain a substance defined or listed in the GHS.
Hazardous Chemical has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth) and includes:
prohibited carcinogen, as defined in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth); 
restricted carcinogen, as defined in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth);
hazardous chemicals the use of which is restricted under regulation 382 of the Work Health and Safety Regulations 2011 (Cth), including polychlorinated biphenyls;
Schedule 11 Hazardous Chemicals;
hazardous chemicals listed in Table 14.1 of Schedule 14 of the Work Health and Safety Regulations 2011 (Cth);
Schedule 15 Chemicals; and
lead as defined in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth).
Hazardous Substances means Ozone Depleting Substances, Synthetic Greenhouse Gases, Hazardous Chemicals or Dangerous Goods. 
[bookmark: LatentHazardousChem][bookmark: LHSAAG][bookmark: Asbestos]Latent Hazardous Substances, Asbestos, ACM or GHS Material means Hazardous Substances, Asbestos, ACM or GHS Material in, on or in the vicinity of the Site which differ materially from the Hazardous Substances, Asbestos, ACM or GHS Material which should have been anticipated by a prudent, competent and experienced contractor if it had done those things such a contractor should reasonably have done in preparing its tender. 
Ozone Depleting Substance means any substance identified as having ozone depleting potential in the Ozone Protection and Synthetic Greenhouse Gas Management Act 1989 (Cth) or any regulations made under that Act. 
Schedule 11 Hazardous Chemical has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth). 
Schedule 15 Chemical has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth). 
Synthetic Greenhouse Gas means any gas identified as a Synthetic Greenhouse Gas in the Ozone Protection and Synthetic Greenhouse Gas Management Act 1989 (Cth) or in any regulations made under that Act. 
[bookmark: _Toc21323834][bookmark: _Toc28083020][bookmark: _Ref120421063][bookmark: _Toc121302564][bookmark: _Toc179176363][bookmark: _Toc408919927][bookmark: _Ref409773165]USE OF HAZARDOUS SUBSTANCES (INCLUDING HAZARDOUS CHEMICALS) 
The Contractor
[bookmark: _Toc21323835]The Commonwealth and the Contractor seek to ensure that:
workers and other persons are not exposed to Hazardous Substances as a consequence of activities conducted on Commonwealth Premises and from work carried out as part of their businesses or undertakings, unless the Hazardous Substances are managed in accordance with subparagraph (ii); and
[bookmark: _Ref409771902]risks to health and safety concerning Hazardous Substances are managed in accordance with the WHS Legislation.
To the extent that the Contractor is legally required to do so, the Contractor will notify the Subcontractor of Hazardous Substances known to it to be within: 
Commonwealth Premises relevant to the Subcontractor's Activities and the Subcontract Works; or
any other Commonwealth or Contractor property (including plant and equipment) provided to the Subcontractor for the purposes of the Subcontractor's Activities and the Subcontract Works.
[bookmark: _Ref409164061][bookmark: _Ref353806466][bookmark: _Ref353871742]The Subcontractor
The Subcontractor acknowledges Hazardous Substances may be present within:
Commonwealth Premises relevant to the Subcontractor's Activities and the Subcontract Works; and
any other Commonwealth or Contractor property (including plant and equipment) provided to the Subcontractor for the purposes of the Subcontractor's Activities and the Subcontract Works.
[bookmark: _Ref40944998][bookmark: _Ref353871891][bookmark: _Ref353873227]Without limiting paragraph (d), the Subcontractor must provide full details of each Hazardous Substance (including the proposed location and protective covering) proposed to be used in the Subcontractor's Activities or incorporated into the Subcontract Works to the Contractor’s Representative as soon as possible after the Award Date (and in any event no later than 30 days prior to the proposed Hazardous Substance being used in the Subcontractor's Activities or incorporated into the Subcontract Works).
[bookmark: _Ref40945185]Without limiting paragraph (b), the Subcontractor must: 
[bookmark: _Ref409772453]prepare a register of each Hazardous Substance to be: 
used in the Subcontractor's Activities; 
incorporated into the Subcontract Works; 
held or stored by the Subcontractor on Site; or
transported by the Subcontractor to or from the Site or in or through Commonwealth Premises, 
(Hazardous Substance Register); 
provide the Hazardous Substance Register to the Contractor’s Representative prior to the Subcontractor: 
handling or storing the Hazardous Substance on Site; or
transporting the Hazardous Substance to or from the Site or in or through Commonwealth Premises; 
provide the Contractor’s Representative with an updated the Hazardous Substance Register:
on each occasion that it is updated by the Subcontractor; and
otherwise as requested by the Contractor’s Representative; 
[bookmark: _Ref409772483]without limiting subparagraph (i), provide a Safety Data Sheet (SDS) in the form required by the Contractor for entry into the ChemAlert database for each Hazardous Substance to be: 
used in the Subcontractor's Activities; or
incorporated into the Subcontract Works; 
provide the SDS prepared under subparagraph (iv) and any other information concerning the risks and hazards associated with the Hazardous Substance to the Contractor’s Representative prior to the Hazardous Substance being used in the Subcontractor's Activities or incorporated into the Subcontract Works;
[bookmark: _Ref40945071]provide the Contractor’s Representative any updated SDS from the manufacturer, importer or supplier of each relevant Hazardous Substance: 
on each occasion an updated SDS is provided by the manufacturer, importer or supplier of the relevant Hazardous Substance; and
otherwise as requested by the Contractor’s Representative; 
[bookmark: _Ref409772555]without limiting subparagraphs (i) – (vi) prepare information in the form required by the Contractor in accordance with the WHS Legislation (including any applicable information regarding use, handling, storage, locations, maximum storage quantities and volumes) for entry into the ChemAlert database for each Hazardous Substance to be: 
used in the Subcontractor's Activities; 
incorporated into the Subcontract Works; or 
used, handled or stored on Commonwealth Premises,
(ChemAlert Information); 
provide the ChemAlert Information prepared under subparagraph (vii) to the Contractor’s Representative:
in its reports under clause 2.6 of the Conditions of Subcontract (if clauses 2.5 and 2.6 apply); and
otherwise as requested by the Contractor’s Representative;
update the ChemAlert Information and provide the updated ChemAlert Information to the Contractor’s Representative: 
in its reports under clause 2.6 of the Conditions of Subcontract (if clauses 2.5 and 2.6 apply); and
otherwise as requested by the Contractor’s Representative; and 
[bookmark: _Ref409772873]do all things necessary to assist the Contractor’s Representative to enter the SDS, ChemAlert Information and all other information into the ChemAlert database.
[bookmark: _Ref40944968][bookmark: _Ref353803807][bookmark: _Toc21323839][bookmark: _Ref353802461]The Subcontractor must not use, handle or store a Hazardous Substance which falls within one or more of the categories of Hazardous Chemical described in clause 2.3(d) in connection with the Subcontractor's Activities or the Subcontract Works without the prior written consent of the Contractor’s Representative.
[bookmark: _Ref353804663]Without limiting paragraph (b), in its request for consent under paragraph (d), the Subcontractor must provide:
details of the Hazardous Substance and the relevant category under clause 2.3(d); 
details of the purpose, use, handling or storage of each Hazardous Substance which falls within one or more of the categories of Hazardous Chemical described in clause 2.3(d); and 
for each Hazardous Substance which falls within one or more of the following categories: 
clause 2.3(d)(i) or 2.3(d)(ii), a copy of all Approvals for use, handling or storage;
clause 2.3(d)(v) or 2.3(d)(vii), details of how the health of workers using, handling or storing such Hazardous Chemical will be monitored in accordance with WHS Legislation; and
clause 2.3(d)(vi), a copy of: 
all notices given to a relevant regulator; and 
all licences required to be held by the Subcontractor or subsubcontractor, 
in relation to use, storage or handling.
[bookmark: _Ref409773161]Without limiting clause 8.9 of the Conditions of Subcontract or any other provision of the Subcontract, the Subcontractor must:
comply with any applicable Code of Practice; 
[bookmark: _Ref353869274]ensure that all documentation (including all designs and other Project Documents) concerning Hazardous Substances (including in relation to assembly, maintenance and operation) identifies the nature of the hazard and risk (including those risks which may remain after Completion and after the end of the last Defects Liability Period); 
ensure that all goods incorporated into the Subcontract Works comply with WHS Legislation and any Statutory Requirements relating to Hazardous Substances; 
ensure that all Hazardous Substances used in connection with the Subcontractor's Activities or incorporated into the Subcontract Works are correctly labelled and packaged in accordance with WHS Legislation and Statutory Requirements; 
[bookmark: _Ref329683966]notify the Contractor’s Representative within 14 days of becoming aware of any non-hazardous substance which could be substituted for the Hazardous Substance without significant detriment to the performance of the Subcontractor's Activities or the Subcontract Works; and 
be able to demonstrate compliance with this paragraph (f) at the request of the Contractor’s Representative.
Without limiting clause 8.9 of the Conditions of Subcontract, the Subcontractor is responsible for all Hazardous Substances used or incorporated into the Subcontract Works by subsubcontractors. 
Definitions
For the purposes of clause 2: 
Code of Practice means a code of practice approved in accordance with the WHS Legislation. 
Commonwealth Premises means any of the following that is owned or occupied by the Commonwealth: 
an area of land or any other place (whether or not it is enclosed or built on); 
a building or other structure; or 
a vehicle, vessel or aircraft. 
Dangerous Goods has the meaning given in the Australian Code for the Transport of Dangerous Goods by Road and Rail, as amended from time to time. 
[bookmark: _Ref409772578]Hazardous Chemical has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth) and includes:
[bookmark: _Ref409772737]prohibited carcinogen, as defined in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth); 
[bookmark: _Ref409772746]restricted carcinogen, as defined in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth);
hazardous chemicals the use of which is restricted under regulation 382 of the Work Health and Safety Regulations 2011 (Cth), including polychlorinated biphenyls;
Schedule 11 Hazardous Chemicals;
[bookmark: _Ref409772770]hazardous chemicals listed in Table 14.1 of Schedule 14 of the Work Health and Safety Regulations 2011(Cth);
[bookmark: _Ref409772800]Schedule 15 Chemical; and
[bookmark: _Ref409772780]lead as defined in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth).
Hazardous Substances means Ozone Depleting Substances, Synthetic Greenhouse Gases, Hazardous Chemicals or Dangerous Goods. 
Ozone Depleting Substance means any substance identified as having ozone depleting potential in the Ozone Protection and Synthetic Greenhouse Gas Management Act 1989 (Cth) or any regulations made under that Act. 
Schedule 11 Hazardous Chemical has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth). 
Schedule 15 Chemical has the meaning given in subregulation 5(1) of the Work Health and Safety Regulations 2011 (Cth). 
Synthetic Greenhouse Gas means any gas identified as a Synthetic Greenhouse Gas in the Ozone Protection and Synthetic Greenhouse Gas Management Act 1989 (Cth) or in any regulations made under that Act.

[bookmark: _Toc121302565][bookmark: _Toc179176364][bookmark: _Toc408919928]DRAWINGS
Without limiting the Subcontractor’s obligations under the Subcontract or otherwise at law or in equity, all drawings which the Subcontractor is required to provide under the Subcontract must be prepared by competent draftspersons in accordance with:
the standard prescribed in the Subcontract (or, to the extent it is not so prescribed, a standard consistent with the best industry standard for drawings of a nature similar to those required for the Subcontract Works);
all Statutory Requirements; 
the directions of the Contractor’s Representative; and 
to the extent that they are not inconsistent with the requirements of the Subcontract, the requirements of all relevant standards of Standards Australia. 
[bookmark: _Toc121302567][bookmark: _Toc179176366][bookmark: _Toc408919930]DILAPIDATION SURVEY
Prior to commencing the Subcontractor's Activities on the Site, the Subcontractor must carry out a comprehensive survey of the location and condition of existing structures, roads, carparks, access paths, footpaths, trees, services, [and] other civil works [and INSERT ANY OTHER AREAS/FEATURES TO BE INCLUDED IN THE SURVEY] on and around the Site. The survey must include the recording by all adequate means as is necessary to accurately show the existing conditions. If requested by the Subcontractor, the Contractor’s Representative may attend for the carrying out of the survey. 
The survey must include a comprehensive photographic record of existing conditions prior to the Subcontractor having access to the Site.
A copy of the survey and the photographic record is to be provided to the Contractor’s Representative by no later than [INSERT] days after the Contractor gives the Subcontractor access to the Site.
[bookmark: _Toc28083044][bookmark: _Toc121302569][bookmark: _Toc179176368][bookmark: _Toc408919932][bookmark: _Ref473793869]PRIOR WORK
Where the proper execution of the Subcontractor's Activities is dependent upon or appreciably affected by the quality, completeness, accuracy or adequacy of any work to be carried out or that has been carried out by any other person (Prior Work), the Subcontractor must:
[bookmark: _Ref450161447]inspect the Prior Work as soon as is practicable after the Contractor gives the Subcontractor access to the Site under clause 1.3(a) of the Conditions of Subcontract;
[bookmark: _Ref446575650]if it discovers any defect or matter in or connected with the Prior Work which in its opinion renders or is likely to render the Prior Work unsuitable, unsatisfactory or detrimental in any way to the proper execution of the Subcontractor's Activities, immediately notify the Contractor’s Representative in writing providing:
full particulars of the defects or matters identified; and
the reasons for the opinion formed by it in respect to the defect or matter identified; and
not commence or continue with the execution of any part of the Subcontractor's Activities dependent upon or appreciably affected by the Prior Work the subject of the notice referred to in subparagraph (ii).
On receipt of the Subcontractor’s notice, the Contractor’s Representative will investigate the Prior Work the subject of the notice and: 
[bookmark: _Ref473793897]if the Contractor’s Representative agrees with the Subcontractor - issue a direction to the Subcontractor and value any work carried out by the Subcontractor by reason of that direction as a Variation under clause 10.2 of the Conditions of Subcontract; or
if the Contractor’s Representative disagrees with the Subcontractor - issue an instruction to the Subcontractor to commence or continue with the Subcontractor's Activities.
If the Subcontractor fails to: 
inspect the Prior Work as required by clause 5(a)(i); or
notify the Contractor’s Representative of any defect or matter which should have been detected at the time of such inspection by a prudent, competent and experienced contractor and which may render the Prior Work unsuitable, unsatisfactory or detrimental in any way for the proper execution of the Subcontractor's Activities,
and the Prior Work subsequently proves to be unsatisfactory for the proper execution of the Subcontractor's Activities, then any work which is required to be executed in order to render the Prior Work suitable, satisfactory and non-detrimental for the proper execution of the Subcontractor's Activities will be performed by the Subcontractor at its own expense.
[bookmark: _Toc121302570][bookmark: _Toc179176369][bookmark: _Toc408919933]JOINING UP
[bookmark: _Toc402084082][bookmark: _Toc405624233][bookmark: _Toc414333320][bookmark: _Toc414333392][bookmark: _Toc414333445][bookmark: _Toc414333508][bookmark: _Toc414333560][bookmark: _Toc525626021][bookmark: _Toc526137847][bookmark: _Toc526324535][bookmark: _Toc14061798][bookmark: _Toc32768131][bookmark: _Toc38866194][bookmark: _Toc38879409][bookmark: _Toc40540255]Where the method of joining up of old and new work is not specified in the Subcontract Works Description or in any design the Subcontractor is permitted to use under clause 5.2 of the Conditions of Subcontract, the cutting away and joining up must be carried out by the Subcontractor in a manner approved by the Contractor’s Representative and made good in all trades to match existing adjacent work. 
[bookmark: _Toc121302571][bookmark: _Toc179176370][bookmark: _Toc408919934]EXISTING SERVICES AND STRUCTURES
The Subcontractor may only modify or remove existing structures or services within the Site in accordance with the Subcontract Works Description or any design the Subcontractor is permitted to use under clause 5.2 of the Conditions of Subcontract. 
The Subcontractor must obtain the prior written approval from the Contractor’s Representative in relation to the timing of any connection, disconnection or interference with existing structures and services.
Existing infrastructure records and information that are currently available must not be taken to be complete nor accurate. The Subcontractor must carry out investigations to verify services locations prior to any excavations. Where an existing service, whether within the Site or outside of the Site, is shown in the Subcontract Works Description or in any design the Subcontractor is permitted to use under clause 5.2 of the Conditions of Subcontract or should have been shown in the Subcontract Works Description or in any design the Subcontractor is permitted to use under clause 5.2 of the Conditions of Subcontract, is evident on the Site or has been notified in writing by the Contractor’s Representative to the Subcontractor, the Subcontractor is responsible for the cost of any necessary repair or relocation in the event of damage. 
The Subcontractor must notify the Contractor’s Representative immediately upon the discovery of services or obstructions not shown on the Subcontract Works Description or in any design the Subcontractor is permitted to use under clause 5.2 of the Conditions of Subcontract or identified by inspection. 
The Subcontractor must immediately notify the Contractor’s Representative in the event of damage to any water, gas, steam, compressed air, electric, drainage, sewerage, telephone, fire alarm, control cable or other services in the area. The Subcontractor must also repair, divert, relocate, cut, seal, disconnect or make safe as required by the relevant authority and so as to ensure continued operation. 
The Subcontractor must, with every care and skill, support and protect all structures, walls, fences and all services, property and existing landscaping which may, unless so protected, be damaged as a result of the execution of the Subcontract Works and must comply with the requirements of the Commonwealth, the Contractor, of relevant authorities and others controlling those structures, fences, services, landscaping and property for their protection from damage during construction or maintenance of the Subcontract Works. 
[bookmark: _Toc21323849][bookmark: _Toc28083023][bookmark: _Toc121302572][bookmark: _Toc179176371][bookmark: _Ref392493869][bookmark: _Toc408919935][bookmark: _Ref450161460][bookmark: _Ref459963010]ITEMS TO BE SUPPLIED BY THE CONTRACTOR
[bookmark: _Toc21323850]The items specified in the Schedule to clause 8 will be supplied by the Contractor without charge to the Subcontractor for use in the execution of the Subcontractor's Activities subject to the following conditions:
the Subcontractor must submit a written request for any such items and, on receiving the Contractor’s Representative’s written authority, must take delivery of the items at [INSERT TIME AND PLACE];
before taking delivery of any such items, the Subcontractor must ensure that they are in a satisfactory condition and in the quantities specified and the Subcontractor has all relevant information in respect of the installation, construction or commissioning of such items;
the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with the replacement of any items that the Subcontractor claims to be defective or deficient in quantity;
the Subcontractor is responsible for the safety of all such items until they are incorporated in the Subcontract Works; and
the Contractor does not represent or warrant that the quantities specified in clause 8 are adequate for the Subcontractor's Activities and the supply of any additional quantities must be arranged by the Subcontractor at its cost.
Schedule of Items
Item	Quantity
[INSERT]	[INSERT]
[bookmark: _Ref93374045][bookmark: _Toc121302578][bookmark: _Toc179176385][bookmark: _Ref392493938][bookmark: _Toc408919941]NATIONAL HERITAGE PLACE
The Subcontractor must ensure that, in carrying out the Subcontractor's Activities: 
it does not take any action that has, will have or is likely to have a significant impact on the National Heritage Values of a National Heritage Place; and
it does not act inconsistently with or contravene:
a management plan for a National Heritage Place made under the EPBC Act; or
the National Heritage Management Principles under the EPBC Act.
For the purposes of clause 9: 
EPBC Act means the Environment Protection and Biodiversity Conservation Act 1999 (Cth);
National Heritage Management Principles means National Heritage management principles within the meaning of the EPBC Act;
National Heritage Place means a National Heritage place within the meaning of the EPBC Act; and
National Heritage Values means National Heritage values within the meaning of the EPBC Act.
[bookmark: _Ref93481102][bookmark: _Toc121302579][bookmark: _Toc179176386][bookmark: _Toc408919942]COMMONWEALTH HERITAGE PLACE
The Subcontractor must ensure that, in carrying out the Subcontractor's Activities: 
it does not take any action that has, will have or is likely to have a significant impact on the Commonwealth Heritage Values of a Commonwealth Heritage Place; and
it does not act inconsistently with or contravene:
a management plan for a Commonwealth Heritage Place made under the EPBC Act; or
the Commonwealth Heritage Management Principles under the EPBC Act.
For the purposes of clause 10: 
Commonwealth Heritage Management Principles means Commonwealth Heritage management principles within the meaning of the EPBC Act;
Commonwealth Heritage Place means a Commonwealth Heritage place within the meaning of the EPBC Act;
Commonwealth Heritage Values means Commonwealth Heritage values within the meaning of the EPBC Act; and
EPBC Act means the Environment Protection and Biodiversity Conservation Act 1999 (Cth).
[bookmark: _Toc121302580][bookmark: _Toc179176387][bookmark: _Ref392493986][bookmark: _Toc408919943][bookmark: _Ref459962893][bookmark: _Ref459962908]HERITAGE ACT REQUIREMENTS (VICTORIA)
[bookmark: _Toc179176388]Prior to Commencement of Work
Prior to commencing the Subcontractor's Activities, the Subcontractor must carry out a search of the Heritage Register and Heritage Inventory to ascertain whether the Site (or any area within the Site) is listed on the Heritage Register or Heritage Inventory. 
[bookmark: _Toc179176389]Permits and Consents
Without limiting clause 7.3 of the Conditions of Subcontract, the Subcontractor must:
obtain Approvals required under the Heritage Act to carry out, or otherwise arising out of or in connection with, the Subcontractor's Activities; and
comply with conditions of any such Approval in carrying out the Subcontractor's Activities, including the engagement and supervision of any archaeological work by a qualified archaeologist.
[bookmark: _Toc179176390]Heritage Security and Other Costs
Subject to paragraph (b), the Subcontractor must:
if security (as contemplated by section 103 of the Heritage Act) is required to be provided in relation to the Site, provide the amount (as amended from time to time by the Heritage Department) of the security to the Heritage Department; and
give all notices and pay all fees and other amounts required to be paid under the Heritage Act to carry out, or otherwise arising out of or in connection with, the Subcontractor's Activities.
[bookmark: _Ref449518606]The parties agree that the:
[bookmark: _Ref72499962]amount of the security (as contemplated by section 103 of the Heritage Act) used or retained by the Heritage Department and not returned to the Subcontractor in accordance with the Heritage Act; and
extra costs reasonably incurred by the Subcontractor in complying with clause 11 and the Heritage Act (if any), 
will be reimbursed by the Contractor to the Subcontractor. 
Any amount which the Subcontractor claims under paragraph (b)(i) must be included in its payment claim in accordance with clause 11.9 of the Conditions of Subcontract.
Any amount to be reimbursed by the Contractor in accordance with paragraph (b) will be reduced to the extent that the Subcontractor has caused or in any way contributed to (including as a result of failing to fulfil its obligations under the Heritage Act) the security (as contemplated by section 103 of the Heritage Act) being used or retained or the costs being increased.
Definitions
For the purposes of clause 11:
Heritage Act means the Heritage Act 2017 (Vic);
Heritage Department means the "Heritage Council" established under the Heritage Act (or such other Department of the State of Victoria which administers the Heritage Act);
Heritage Inventory means the "Heritage Inventory" established under the Heritage Act; and
Heritage Register means the Heritage Register established under the Heritage Act.
[bookmark: _Toc408919946][bookmark: _Toc179176393][bookmark: _Toc179708868][bookmark: _Toc179176421]CIVIL LIABILITY ACT (WESTERN AUSTRALIA)
In clause 15.14 of the Conditions of Subcontract, insert the following sentence at the end of the paragraph: 
Further, all of the provisions comprising Part 1F of the Civil Liability Act 2002 (WA) are hereby expressly excluded from application to the Subcontract.
PRELIMINARY DESIGN SOLUTION
Without limiting the Subcontractor's obligations elsewhere in the Subcontract, the Subcontractor acknowledges and agrees that:
prior to the Award Date, [IT HAS/THE CONTRACTOR'S/COMMONWEALTH'S CONSULTANTS HAVE] prepared the Preliminary Design Solution;
it bears all risks howsoever they may arise as a result of the use by it of the Preliminary Design Solution;
the use of the Preliminary Design Solution by the Subcontractor does not affect any of its warranties or other obligations under the Subcontract or entitle it to make any claim (whether under the Subcontract or otherwise at law or in equity) against the Contractor, arising out of, or in any way in connection with, such use; 
if the Subcontract Works are designed and constructed in accordance with the Preliminary Design Solution (as may be developed in accordance with the Subcontract), the Subcontract Works will comply with the requirements of the Subcontract Works Description and satisfy all other requirements of the Subcontract; and
it must design and construct the Subcontract Works in accordance with the Preliminary Design Solution (as may be developed in accordance with the Subcontract), except to the extent where a Variation the subject of a direction by the Contractor's Representative necessitates a consequential change to the Preliminary Design Solution in which case the Subcontractor must notify the Contractor's Representative of such change.
[bookmark: _Toc179176430][bookmark: _Toc179708898][bookmark: _Toc408919956]INSURANCE AMENDMENTS WHERE THE SUBCONTRACTOR IS A SELF-INSURED LICENSEE 
[RETAIN THIS SPECIAL CONDITION IF ANY OF THE TENDERERS/SUBCONTRACTORS ARE OR ARE LIKELY TO BE SELF-INSURED LICENSEES. THE CONTRACTOR'S REPRESENTATIVE SHOULD REFER TO THE LIST OF SELF-INSURED LICENSEES AVAILABLE AT https://www.srcc.gov.au/current-self-insurers/list-of-current-and-former-self-insurers TO DETERMINE WHETHER ANY OF THE SHORTLISTED TENDERERS ARE SELF-INSURED (IF A REGISTRATION OF INTEREST PROCESS HAS BEEN CONDUCTED). IF A REGISTRATION OF INTEREST PROCESS HAS NOT BEEN CONDUCTED, THIS CLAUSE SHOULD BE RETAINED. IF IN DOUBT, SEEK DIRECTION FROM THE CONTRACTOR'S LEGAL ADVISER. THE CONTRACTOR’S REPRESENTATIVE SHOULD ALSO NOTE THAT THE CROSS-REFERENCES TO THE CLAUSES OF THE SUBCONTRACT AND TO THE SUBCONTRACT PARTICULARS WILL NEED TO BE CHECKED, UPDATED AND AMENDED AS APPROPRIATE]
[bookmark: _Toc179176434][bookmark: _Toc179708902]Amendments to clause 4.3
Clause 4.3 of the Conditions of Subcontract is deleted and replaced as follows:
4.3	Subcontractor Insurance Obligations
The Subcontractor must:
ensure that it obtains and maintains Workers Compensation Insurance;
comply with its legal obligations to make payments in respect of injury, loss or damage suffered by, or the death of, its employees arising out of or in connection with their employment;
indemnify, to the extent permitted by law, the Contractor in respect of any statutory liability to the Subcontractor’s employees; 
ensure that each of its subsubcontractors, has Workers Compensation Insurance to the extent required by law, and Employers' Liability Insurance (if the relevant Subcontractor's Activities are performed or the subsubcontractor's employees perform work, are employed or normally reside in any jurisdiction outside Australia), covering subsubcontractor in respect of its statutory and common law liability to employees; 
from the Award Date cause to be effected and maintained or otherwise have the benefit of: 
if the Subcontractor's Activities are performed or the Subcontractor's employees perform work, are employed or normally reside in any jurisdiction outside Australia, Employers' Liability Insurance;
if the Subcontract requires the Subcontractor to design any part of the Subcontract Works, Professional Indemnity Insurance; and
such other insurances on such terms as are specified in the Subcontract Particulars, 
each of which must be:
for the respective amounts specified in the Subcontract Particulars; 
with insurers having a Standard and Poors, Moodys, A M Best, Fitch's or equivalent rating agency's financial strength rating of A- or better; and
on terms which are satisfactory to the Contractor’s Representative (confirmation of which must not be unreasonably withheld or delayed); 
in relation to the Professional Indemnity Insurance, ensure the insurance: 
has a retroactive date of no later than the commencement of the Subcontractor's Activities;  
is not subject to any worldwide or jurisdictional limits which might limit or exclude the jurisdictions in which the Subcontractor's Activities are being carried out; and
includes a run-off period as referred to in the Subcontract Particulars;
[bookmark: _Ref66201127]promptly provide the Contractor’s Representative with evidence satisfactory to the Contractor’s Representative that:
it has complied with clause 4.3; and 
each insurance required under clause 4.3 is current and complies with clause 4.3, 
as required by the Contractor’s Representative from time to time; 
ensure that: 
if the: 
insurer gives the Subcontractor notice of expiry, cancellation or rescission of any required insurance policy; or 
Safety Rehabilitation and Compensation Commission or other relevant authority, body or other organisation under any Statutory Requirement gives the Subcontractor notice of expiry, cancellation or rescission of the self-insurer’s authorisation or licence, 
the Subcontractor as soon as possible informs the Contractor in writing that the notice has been given and effects replacement insurance as required by the Subcontract and informs the Contractor in writing as soon as possible of the identity of the replacement insurer, and provides such evidence as the Contractor's Representative reasonably requires that the replacement insurance complies in all relevant respects with the requirements of the Subcontract; and
if the Subcontractor cancels, rescinds or fails to renew any: 
required insurance policy; or
self-insurer’s authorisation or licence, 
the Subcontractor as soon as possible obtains replacement insurance as required by the Subcontract and informs the Contractor in writing as soon as possible of the identity of the replacement insurer or details of the relevant self-insurer’s authorisation or licence and provides such evidence as the Contractor’s Representative reasonably requires that the replacement insurance complies in all relevant respects with the requirements of the Subcontract;
ensure that it:
does not do, permit to do, or omit to do anything whereby any insurance may be prejudiced;
complies at all times with the terms of each insurance;
if necessary, takes all possible steps to rectify any situation which might prejudice any insurance;
punctually pays all premiums and other amounts payable in connection with all of the required insurance policies, and gives the Contractor’s Representative copies of receipts for payment of premiums if and when requested by the Contractor’s Representative.  Any increase in premium is the responsibility of, and must be borne by, the Subcontractor;
renews any required insurance policy or self insurer's authorisation or licence if it expires during the relevant period, unless appropriate replacement insurance is obtained;
immediately notifies the Contractor’s Representative (in writing) if the Subcontractor fails to renew any required insurance policy or pay a premium;
does not cancel or allow an insurance policy or self insurer's authorisation or licence to lapse during the period for which it is required by the Subcontract without the prior written consent of the Contractor’s Representative;
immediately notifies the Contractor’s Representative (in writing) of any event which may result in a required insurance policy or self insurer's authorisation or licence lapsing, being cancelled or rescinded; 
complies fully with its duty of disclosure and obligations of utmost good faith toward the insurer and in connection with all of the required insurance policies and self insurer's authorisation or licence; 
does everything reasonably required by the Contractor and the Contractor’s Representative to enable the Contractor and the Commonwealth to claim and to collect or recover, money due under any of the insurances; and 
maintains full and appropriate records of incidents relevant to any insurance claim for a period of 10 years from the date of the claim;
ensure that any subsubcontractors that perform any design work forming part of the Subcontractor's Activities also maintain Professional Indemnity Insurance in the same manner and on the same terms as those required to be obtained by the Subcontractor under clause 4.3 for the amounts specified in the Subcontract Particulars; and
bear the excess applicable to any insurance claim made under any of the insurance policies required to be maintained by the Subcontractor under clause 4.3.  Any excess borne by the Contractor will be a debt due from the Subcontractor to the Contractor.
For the purpose of paragraph (g), such evidence may include certificates of currency (no more than 20 days old), current policy wordings (except where such insurances are prescribed by Statutory Requirement), a self insurer's authorisation or licence and written confirmation from a relevant insurer or reputable broker stating that the relevant insurance is current and complies with clause 4.3.
The obtaining of insurance as required under clause 4.3 will not in any way limit, reduce or otherwise affect any of the obligations, responsibilities and liabilities of the Subcontractor under the Subcontract or otherwise at law or in equity.
[bookmark: _Toc179176436][bookmark: _Toc179708904]Amendments to clause 4.5
Clause 4.5 of the Conditions of Subcontract is deleted and replaced as follows:
[bookmark: _Toc453083200][bookmark: _Toc454792234][bookmark: _Toc456877571]4.5	Failure to Insure or Satisfy Requirements
[bookmark: _Ref40519489]If the Subcontractor fails to comply with clause 4.3 (including any failure to cause to be effected and maintained or otherwise have the benefit of the insurance required by clause 4.3), provide evidence satisfactory to the Contractor’s Representative in accordance with clause 4.3(g) or satisfy all requirements of being a self-insurer or exempt employer, the Contractor may (in its absolute discretion and without prejudice to any other rights it may have) take out the relevant insurance and the cost will be a debt due from the Subcontractor to the Contractor. 
[bookmark: _Ref40519463]The Subcontractor must take all necessary steps to assist the Contractor in exercising its discretion under paragraph (a). For the purpose of this paragraph (b), "all necessary steps" includes providing all relevant information and documents (including for insurance proposals), answering questions, co-operating with and doing everything necessary to assist the Contractor’s Representative or anyone else acting on behalf of the Contractor.
[bookmark: _Toc179176460][bookmark: _Toc179708921]Amendments to clause 4.3 of the Subcontract Particulars
The definition (and amount) of "Workers Compensation Insurance" in clause 4.3 of the Subcontract Particulars is deleted and replaced as follows:
	[bookmark: _Toc179176461]Workers Compensation Insurance

A policy of insurance or a self insurer's authorisation or licence in the form prescribed by the Safety Rehabilitation and Compensation Act 1988 (Cth) and the Safety Rehabilitation and Compensation Regulations 2019 (Cth) or Statutory Requirements in the State or Territory in which the Subcontractor's Activities are performed or the Subcontractor's employees perform work, are employed or normally reside to insure against or make provision for the liability of the Subcontractor to make payments in respect of injury, loss or damage suffered by, or the death of, its employees arising out of or in connection with their employment.

	
Amount of Cover prescribed by Statutory Requirements in the State or Territory in which the Subcontractor's Activities are performed or the Subcontractor's employees perform work, are employed or normally reside. 


MAINTENANCE DURING DEFECTS LIABILITY PERIOD
The Subcontractor must ensure that during the Defects Liability Period for the Subcontract Works or each Stage such planned and unplanned maintenance is carried out:
as required by the Project Lifecycle and HOTO Plan; and
as is otherwise necessary to ensure that the Subcontract Works are, or each Stage is, throughout and at the end of the Defects Liability Period in a condition fit for the purposes set out in, or reasonably to be inferred from, the Subcontract Works Description.
CHILD SAFETY
[THIS CLAUSE IS TO BE USED IN CIRCUMSTANCES WHERE THE SUBCONTRACTOR AND ITS OFFICERS, EMPLOYEES, AGENTS, SUBSUBCONTRACTORS OR VOLUNTEERS WILL OR MAY INTERACT WITH CHILDREN DURING THE TERM OF THE SUBCONTRACT IN AN INCIDENTAL WAY. FOR EXAMPLE, IF THE SUBCONTRACTOR IS CARRYING OUT ACTIVITIES THAT MAY BE PROVIDED ON A SCHOOL’S PREMISES EVEN WHERE INTERACTING WITH CHILDREN IS NOT A PART OF THE SUBCONTRACTED ACTIVITIES]
0. If any part of the Subcontractor’s Activities involves the Subcontractor employing or engaging a person (whether as an officer, employee, agent, subsubcontractor, or volunteer) that is required by State or Territory law to have a working with children check to undertake the Subcontractor’s Activities or any part of the Subcontractor’s Activities, the Subcontractor agrees: 
without limiting its other obligations under the Subcontract, to comply with all State, Territory or Commonwealth law relating to the employment or engagement of people who work or volunteer with children in relation to the Subcontractor’s Activities, including mandatory reporting and working with children checks however described; and 
if requested, provide the Commonwealth at the Subcontractor’s cost, a statement of compliance with this clause, in such form as may be specified by the Commonwealth. 
When child safety obligations may be relevant to a subsubcontract made in connection with the Subcontract, the Subcontractor must ensure that any such subsubcontract entered into by the Subcontractor for the purposes of fulfilling the Subcontractor’s obligations under the Subcontract imposes on the subsubcontractor the same obligations regarding child safety that the Subcontractor has under the Subcontract.  Each subsubcontract must also require the same obligations (where relevant) to be included by the subsubcontractor in any secondary subsubcontracts.
[bookmark: _Ref95749977]PAYMENT TIMES PROCUREMENT CONNECTED POLICY 
[IF THE PAYMENT TIMES PROCUREMENT CONNECTED POLICY APPLIES TO THE MANAGING CONTRACTOR CONTRACT, THE CONTRACTOR SHOULD OBTAIN ITS OWN ADVICE IN RELATION TO THIS SPECIAL CONDITION AND ENSURE THAT IT IS SUITABLE FOR COMPLIANCE WITH ITS RELEVANT OBLIGATIONS]
[bookmark: _Ref95749641]This PT PCP Subcontract
[THIS CLAUSE IS TO BE USED IN CIRCUMSTANCES WHERE THE SUBCONTRACT IS A PT PCP SUBCONTRACT (AS DEFINED IN THE MANAGING CONTRACTOR CONTRACT) AND THE CONTRACTOR SHOULD ADAPT IT AS REQUIRED TO COMPLY WITH THE REQUIREMENTS SET OUT IN THE MANAGING CONTRACTOR CONTRACT AND BE OTHERWISE CONSISTENT WITH THE PAYMENT TIMES PROCUREMENT CONNECTED POLICY.  IF THIS SUBCONTRACT IS A REPORTING ENTITY SUBCONTRACT, THIS CLAUSE SHOULD BE PRESERVED, AND THE ADDITIONAL TEXT IN PARAGRAPH (A) SHOULD BE INCLUDED]
[bookmark: _Ref95749708]The Payment Times Procurement Connected Policy [applies/does not apply] to this Subcontract.  [IF THIS SUBCONTRACT IS NOT A PT PCP SUBCONTRACT, INCLUDE - Paragraphs (b) to (f) of this clause 17.1 of the Special Conditions will not apply when the Payment Times Procurement Connected Policy does not apply to this Subcontract.] 
[bookmark: _Ref96516073]Notwithstanding clause 11.5 of the Conditions of Subcontract (and the corresponding Subcontract Particular), the Contractor will pay the Subcontractor:
[bookmark: _Ref96516151]subject to paragraph (c), within 20 days after the acknowledgement of the satisfactory delivery of the goods or services and receipt of a Correctly Rendered Invoice. If this period ends on a day that is not a business day, payment is due on the next business day; and
[bookmark: _Ref96516188]subject paragraph (d), for payments made by the Contractor after the payment is due, the unpaid amounts plus interest on the unpaid amount calculated in accordance with paragraphs (d) and (e).
[bookmark: _Ref96516099]Paragraph (b)(i) does not limit any obligation to comply with applicable Statutory Requirements that provide a shorter payment period than the period specified in paragraph (b)(i).
[bookmark: _Ref96516110]The Contractor is not required to pay any interest in accordance with paragraph (b)(ii) if either: 
the Commonwealth has failed to pay the Contractor in accordance with the timeframes and requirements under the Managing Contractor Contract; or
the amount of interest payable is less than $100 (GST inclusive).  
[bookmark: _Ref96516137]Interest payable under paragraph (b)(ii):
will be simple interest calculated in respect of each day from the day after the amount was due and payable, up to and including the day that the Contractor effects payment; and
will be paid at the Australian Taxation Office-sourced General Interest Charge Rate current at the due date for payment. 
[bookmark: _Ref95749738]The Subcontractor may make a complaint to the PT PCP Policy Team or to the Commonwealth in accordance with the Payment Times Procurement Connected Policy if there has been a non-compliance with the requirements of paragraph (b).
Downstream Reporting Entity Subcontract 
[THIS CLAUSE IS TO BE USED IN CIRCUMSTANCES WHERE THE SUBCONTRACT IS A REPORTING ENTITY SUBCONTRACT (AS DEFINED IN THE MANAGING CONTRACTOR CONTRACT) AND THE CONTRACTOR SHOULD ADAPT IT AS REQUIRED TO COMPLY WITH THE REQUIREMENTS SET OUT IN THE MANAGING CONTRACTOR CONTRACT AND BE OTHERWISE CONSISTENT WITH THE PAYMENT TIMES PROCUREMENT CONNECTED POLICY]
If the Subcontractor enters into a PT PCP Subcontract, it must include provisions equivalent to those in clause 17.1(a) to (f) of the Special Conditions and state that the Payment Times Procurement Connected Policy applies to that PT PCP Subcontract. 
[bookmark: _Ref96516307]If the Subcontractor enters into a Reporting Entity Subcontract, then that Reporting Entity Subcontract must include: 
provisions equivalent to those in clause 17.1(a) to (f) of the Special Conditions and state that the Payment Times Procurement Connected Policy applies to that Reporting Entity Subcontract; and
obligations equivalent to this paragraph (b) (such that the obligations in this paragraph (b) are to continue to be flowed down the supply chain to all Reporting Entity Subcontractors).
Definitions
For the purposes of clause 17 of the Special Conditions: 
Correctly Rendered Invoice means an invoice which is: 
rendered in accordance with all of the requirements of the Subcontract; and
for amounts that are correctly calculated and due for payment and payable under the Subcontract.  
Payment Times Procurement Connected Policy (or PT PCP) means the Payment Times Procurement Connected Policy available at https://treasury.gov.au/publication/p2021-183909, as amended or replaced from time to time.
PT PCP Policy Team means the relevant Minister, department or authority that administers or otherwise deals with the Payment Times Procurement Connected Policy on the relevant day.  
PT PCP Subcontract means a subcontract between a Reporting Entity (having the meaning in the Payment Times Reporting Act 2020 (Cth), as amended or replaced from time to time) and another party (Other Party) where: 
the subcontract is, wholly or in part, for the provision of goods or services for the purposes of the Subcontract; 
both parties are carrying on business in Australia; and
the component of the subcontract for the provision of goods or services for the purposes of the Subcontract has a total value of less than, or is reasonably estimated to not exceed, $1,000,000 (GST inclusive) during the period of the subcontract, not including any options, extensions, renewals or other mechanisms that may be executed over the life of the subcontract (but including work or official orders entered into that are valued at up to $1,000,000 (GST inclusive) under standing offer or panel arrangements), 
but does not include the following subcontracts:
subcontracts entered into prior to the Reporting Entities' tender response for the Subcontractor's Activities and the Subcontract Works; 
subcontracts which contain standard terms and conditions put forward by the Other Party and which cannot reasonably be negotiated by the Reporting Entity; or
subcontracts for the purposes of:
procuring and consuming goods or services overseas; or
procuring real property, including leases and licences. 
Reporting Entity Subcontract means a subcontract between the Subcontractor and another party to provide goods or services directly or indirectly to the Subcontractor for the purposes of the Subcontract where the value of such goods or services are estimated to exceed $4,000,000 (GST inclusive), and Reporting Entity Subcontractor has a corresponding meaning. 
[bookmark: _Ref114045161]INDEXATION OF PORTION OF SUBCONTRACT PRICE
[THIS CLAUSE IS INTENDED TO BE USED WHERE IT IS ANTICIPATED THAT COMPLETION OF THE SUBCONTRACT WORKS WILL OCCUR AT LEAST 12 MONTHS AFTER THE AWARD DATE. IF IT IS PROPOSED THAT THIS CLAUSE NOT BE USED, GUIDANCE SHOULD BE SOUGHT FROM THE MCC CONTRACT ADMINISTRATOR]
The parties acknowledge and agree that: 
the Labour Component and the Materials Component will be adjusted for indexation on the basis as set out in this clause; and
other than as set out in this clause, and to the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) for any indexation of the Subcontract Price or the other amounts payable under the Subcontract, including in respect of the period prior to the Initial Adjustment Date.
[bookmark: _Ref106196042]The Labour Component and the Materials Component will be adjusted on and from the Initial Adjustment Date for each Adjustment Period in accordance with the following formula:

Where:
	IA   =
	Indexation Amount. 

	CIL   =
	The index number for labour applicable to the last month of the relevant Adjustment Period, as set out in the “Wage Price Index” (Australian Bureau of Statistics (ABS) Catalogue 6345.0, Table 5b, Total Hourly Rates of Pay Excluding Bonuses, Original (Quarterly Index Numbers), Private; Construction). 

	BIL   =
	Base index number for labour, being the “Wage Price Index” (ABS Catalogue 6345.0, Table 5b, Total Hourly Rates of Pay Excluding Bonuses, Original (Quarterly Index Numbers), Private; Construction) applicable as at the Award Date. 

	LC   =
	In respect of an Adjustment Period, the aggregate of the amount the Subcontractor was paid, or entitled to be paid, by the Contractor in respect of that Adjustment Period for the applicable portion of the Labour Component.

	CIM   =
	The index number for materials applicable to the last month of the relevant Adjustment Period, as set out in the “Producer Price Indexes, Australia” (ABS Catalogue 6427.0, Table 17, Output of the Construction Industries, Subdivision and Class Index Numbers, Heavy and Civil Engineering Construction Australia).

	BIM   =
	Base index number for materials, being the “Producer Price Indexes, Australia” (ABS Catalogue 6427.0, Table 17, Output of the Construction Industries, Subdivision and Class Index Numbers, Heavy and Civil Engineering Construction Australia) as at the Award Date. 

	MC   =
	In respect of an Adjustment Period, the aggregate of the amount the Subcontractor was paid, or entitled to be paid, by the Contractor in respect of that Adjustment Period for the applicable portion of the Materials Component.



The Subcontractor may claim the Indexation Amount for an Adjustment Period in the payment claim submitted by the Subcontractor in accordance with clause 11.2 of the Conditions of Subcontract in the later of the month immediately after:
the month in which the CIL and CIM applicable to that Adjustment Period have been published; and 
the expiry of the applicable Adjustment Period, 
and the Subcontract Price will be increased by each Indexation Amount.
If, in respect of an Adjustment Period, there is a negative amount determined from the above formula, then there will be no adjustment in respect of that Adjustment Period.
If an index is discontinued or the basis on which an index is calculated is altered, then an index referred to in paragraph (b) will be replaced by an index that most closely corresponds with that original index as agreed between the parties or, failing agreement, as determined by the Contractor’s Representative.  
For the purposes of this clause 18:
a term defined in the table in paragraph (b) has the meaning given to it in that table;
Adjustment Period means:
the period from the Initial Adjustment Date until the end of the Quarter in which the Initial Adjustment Date occurred, provided that the first Adjustment Period may have a duration of less than a full Quarter; and
thereafter, each subsequent Quarter until all of the Subcontract Works have reached Completion or earlier termination of the Subcontract, provided that the last Adjustment Period may have a duration of less than a full Quarter;  
Indexation Amount means, in respect of an Adjustment Period, the amount calculated in accordance with paragraph (b), rounded to two decimal places; 
[bookmark: _Ref257897743]Initial Adjustment Date means the date that is 12 months from the Award Date; [NOTE: THIS DEFINITION SHOULD NOT BE CHANGED UNLESS PRIOR APPROVAL IS OBTAINED FROM THE MCC CONTRACT ADMINISTRATOR]
Labour Component means an amount equal to the sum of the following:
[bookmark: _Ref106196186][INSERT]% of the original Subcontract Price specified in the Subcontract Particulars; and [NOTE: THE PERCENTAGE TO BE INSERTED IS THE PERCENTAGE OF THE SUBCONTRACT PRICE ATTRIBUTABLE TO LABOUR AGREED WITH THE MCC CONTRACT ADMINISTRATOR. THE TOTAL COMBINED PERCENTAGE OF THE LABOUR COMPONENT AND MATERIAL COMPONENT DOES NOT NEED TO EQUAL 100%, NOTING THAT THE SUBCONTRACT PRICE WILL LIKELY CONTAIN OTHER COMPONENTS (E.G. ON ACCOUNT OF THE SUBCONTRACTOR'S PROFIT, SECURITY AND INSURANCE COSTS)]
[INSERT]% of the Variation Adjustments; [NOTE: THIS PERCENTAGE MUST BE THE SAME AS THE PERCENTAGE IN SUBSUBPARAGRAPH A]
Materials Component means an amount equal to the sum of the following: 
[bookmark: _Ref114045179][INSERT]% of the original Subcontract Price specified in the Subcontract Particulars; and [NOTE: THE PERCENTAGE TO BE INSERTED IS THE PERCENTAGE OF THE SUBCONTRACT PRICE ATTRIBUTABLE TO MATERIALS AGREED WITH THE MCC CONTRACT ADMINISTRATOR]
[INSERT]% of the Variation Adjustments; [NOTE: THIS PERCENTAGE MUST BE THE SAME AS THE PERCENTAGE IN SUBSUBPARAGRAPH A]
Quarter means a calendar quarter commencing on 1 January, 1 April, 1 July and 1 October in each year; and
Variation Adjustment means the aggregate of all adjustments to the Subcontract Price in respect of all Variations agreed or determined under clause 10.3 of the Conditions of Subcontract, excluding any adjustment to the Subcontract Price referable to any Subcontractor's Activities carried out before the Initial Adjustment Date.
2. JOINT AND SEVERAL LIABILITY
[THIS CLAUSE IS ONLY TO BE USED WHERE THE SUBCONTRACTOR IS COMPRISED OF A JOINT VENTURE]
The Subcontractor acknowledges and agrees:
(a) [bookmark: _Ref136853060]that the joint and several liability of each entity comprising the Subcontractor, and the Subcontractor's obligations under this Subcontract, will not be qualified or otherwise limited by any matter whatsoever including as a result of, and notwithstanding, the operation of any provision in any joint venture or other agreement between the entities comprising the Subcontractor entered into for the purposes of tendering for or performing the Subcontractor's Activities or the Subcontract Works or otherwise in connection with this Subcontract; and 
(b) that the Contractor has entered into this Subcontract in reliance upon the Subcontractor's acknowledgement and agreement in paragraph (a).
1. [bookmark: _Ref159836963]UXO CONTAINING AREA - ENGAGEMENT OF UXO SUBCONTRACTOR
[THIS CLAUSE IS ONLY TO BE USED IF THERE IS A RISK OF THE SITE CONTAINING UXO. IN SUCH CIRCUMSTANCES THE CONTRACTOR/CONTRACTOR'S REPRESENTATIVE SHOULD CONSULT WITH THE MCC CONTRACT ADMINISTRATOR FOR FURTHER GUIDANCE] 
[bookmark: _Ref144458113]General
Without limiting the Subcontractor's obligations under the Subcontract or otherwise at law or in equity, as a condition precedent to the Subcontractor commencing the Subcontract Works or a Stage, the Subcontractor must:
[bookmark: _Ref101872531]engage a UXO Subcontractor for the purposes of undertaking activities in accordance with this clause 20; and
[bookmark: _Ref103759059]following completion of the UXO Subcontractor’s engagement as contemplated by this clause 20, provide to the Contractor's Representative a report issued by the UXO Subcontractor: 
detailing:
the location of any UXO identified by the UXO Subcontractor as present on or at the Site (if any); and
if relevant, all investigative activities carried out and Safety Protocols implemented by the UXO Subcontractor in accordance with this clause 20; 
certifying (to the extent applicable) that the activities carried out in accordance with this clause 20 comply with:
the Defence Unexploded Ordnance Management Manual; and
all applicable Statutory Requirements (including those concerning work, health and safety); and
containing any other information requested by the Contractor's Representative.
[bookmark: _Ref20744903]Provision of UXO Information for the Site and Determination of Course of Action
[bookmark: _Ref106718191]Prior to the UXO Subcontractor commencing any activities in accordance with this clause 20, the Subcontractor must ensure it provides to the UXO Subcontractor all available historical information in its possession or that can be reasonably obtained regarding the Site (and the possible presence of UXO on or at the Site) in order for the UXO Subcontractor to carry out the following activities in accordance with the Defence Unexploded Ordnance Management Manual (as applicable): 
complete a UXO Risk Assessment; 
complete a UXO Assessment Survey; and
determine the risk of UXO being present on the Site.
If, having reviewed the information provided by the Subcontractor in accordance with paragraph (a) (whether it has completed a UXO Risk Assessment or not), the UXO Subcontractor considers a UXO Assessment Survey is required to determine the risk of UXO being present on or at the Site, the Subcontractor must contact the Contractor to facilitate the UXO Subcontractor accessing the Site to conduct a UXO Assessment Survey.
[bookmark: _Ref144457098]Management of UXO Risks on the Site
If, following completion of a UXO Risk Assessment or UXO Assessment Survey the UXO Subcontractor determines the Subcontractor can safely carry out the Subcontract Works on the Site by implementing Safety Protocols, the Subcontractor must:
[bookmark: _Ref103684829]comply with:
all Safety Protocols, so far as is reasonably practicable; and
the UXO Risk Management Plan implemented for the Site (if any) in accordance with the Defence Unexploded Ordnance Management Manual and any other relevant documentation;
[bookmark: _Ref101446748]ensure it consults with all persons on the Site regarding the:
UXO risks identified and communicated to the Subcontractor by the UXO Subcontractor; 
[bookmark: _Ref20751529]Safety Protocols; and
UXO Risk Management Plan (if any) and any other relevant documentation;
ensure all persons on the Site comply with the Safety Protocols and UXO Risk Management Plan (if any), so far as is reasonably practicable; and
consult with the UXO Subcontractor to ensure that all Safety Protocols are regularly reviewed and updated.
[bookmark: _Ref159837110]Innocuous Material Found During UXO Assessment Survey
[bookmark: _Ref20751230][bookmark: _Ref116315380][bookmark: _Ref20753344][bookmark: _Ref20753354]If, upon completing a UXO Assessment Survey, the UXO Subcontractor identifies potential UXO present on or at the Site as innocuous material (including Explosive Ordnance Materiel), the Subcontractor must ensure the UXO Subcontractor safely removes and disposes of the innocuous material from the Site, in accordance with all Statutory Requirements.
[bookmark: _Ref116315464]If the UXO Subcontractor removes innocuous material from the Site in accordance with paragraph (a), the Subcontractor must ensure that it obtains a UXO Clearance Certificate from the UXO Subcontractor.
[bookmark: _Ref20752352][bookmark: _Ref20749003]Site Containing UXO
[bookmark: _Ref159834949]In the event the UXO Subcontractor identifies UXO present on or at the Site whilst carrying out investigative actions in accordance with this clause 20 that it considers is a risk to the health and safety of persons present on or at the Site (or persons who will carry out works on the Site), such that removal of the UXO is required, the Subcontractor must ensure the UXO Subcontractor:
[bookmark: _Ref147759719]immediately verbally notifies the Subcontractor, the Contractor's Representative and a representative of the Defence Estate at which the Site is located; 
[bookmark: _Ref144731353]within 24 hours of the verbal notification under subparagraph (i), provides written notice to the Subcontractor, Contractor's Representative and the Contractor setting out specific details of the identified UXO present on or at the Site;
does not attempt to handle, remove, dispose of, destroy or demolish any identified UXO;
immediately implements control measures that prevent persons, other than those authorised by the Contractor, accessing the area of the Site containing the identified UXO; and
ensures all persons and any Plant, Equipment and Work are kept clear and protected from exposure to the identified UXO.
[bookmark: _Ref144731910][bookmark: _Ref116315518]Without limiting paragraph (a), the Contractor's Representative must, within 14 days of the receipt of the notice under paragraph (a)(ii) instruct the Subcontractor as to the course of action it must adopt insofar as the Subcontractor's Activities are affected by the presence of UXO at or on the Site.
[bookmark: _Ref147759792][bookmark: _Ref158902917]Following the identified UXO being removed from the Site (by the Contractor, UXO Subcontractor or the Contractor's nominated representatives in accordance with the notice issued in accordance with paragraph (b)), the Subcontractor must obtain a UXO Clearance Certificate from the entity who removed the UXO at the Site. 
[bookmark: _Ref144458118][bookmark: _Ref159837212][bookmark: _Ref20745066]Notice of UXO After Commencement of the Subcontract Works or a Stage
[bookmark: _Ref159837273]If, having complied with its obligations under clauses 20.1 to 20.5 and having commenced carrying out the Subcontract Works at the Site, the Subcontractor considers it has possibly identified UXO on or at the Site following a: 
UXO Subcontractor determining the Subcontract Works or a Stage can be carried out safely in accordance with clause 20.3; or 
UXO Clearance Certificate being obtained in accordance with clause 20.4(b) or 20.5(c), 
it must:
[bookmark: _Ref144457298]immediately verbally notify the Contractor's Representative and the Contractor (including a representative of the Defence Estate at which the Site is located);
[bookmark: _Ref159423097]within 24 hours of the verbal notification under subparagraph (iii), provide written notice to the Contractor's Representative and the Contractor setting out specific details of the UXO identified as present on or at the Site;
not attempt to handle, remove, dispose of, destroy or demolish the identified UXO;
immediately implement control measures that prevent persons, other than those authorised by the Contractor, accessing the area of the Site containing the identified UXO; and
[bookmark: _Hlk144730639]ensure all persons, as well as any Plant, Equipment and Work in operation at the Site are kept clear and protected from exposure to the identified UXO.
[bookmark: _Ref144458193]The Contractor's Representative must, within 14 days of the receipt of the notice under paragraph (a)(iv):
[bookmark: _Ref159255801]notify the Subcontractor and the Contractor of its determination as to whether UXO has been identified on or at the Site; and
[bookmark: _Ref144458333]instruct the Subcontractor as to the course of action it must adopt insofar as the Subcontractor's Activities are affected by the presence of UXO at or on the Site.
Subcontractor's Entitlement
If the Contractor's Representative determines in accordance with clause 20.6(b)(i) that UXO has been identified at or on the Site and the Subcontractor has otherwise complied with its obligations under clauses 20.1 to 20.6, the Subcontractor will be entitled to:
[bookmark: _Ref144458397]an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 9.5 of the Conditions of Subcontract; and
[bookmark: _Ref144458408]have the Subcontract Price increased by the extra costs reasonably incurred by the Subcontractor after the giving of the notice under clause 20.6(a)(iv) which arise directly from the UXO and the Contractor's Representative's instruction under clause 20.6(b)(ii), as determined by the Contractor's Representative.
To the extent permitted by law, the Subcontractor will not be entitled to make (nor will the Contractor be liable upon) any claim (whether under the Subcontract or otherwise at law or in equity) arising out of or in connection with any UXO or the Contractor's Representative's instruction under clause 20.6(b)(ii), other than under paragraphs (a)(i) and (a)(ii). 
Definitions and interpretation
For the purposes of clause 20:
Abandoned Explosive Ordnance means explosive ordnance that has not been used during an armed conflict, that has been left behind or dumped by a party to an armed conflict, and which is no longer under control of the party that left it behind or dumped it. Abandoned Explosive Ordnance may or may not have been primed, fuzed, armed or otherwise prepared for use;
Defence Unexploded Ordnance Management Manual means the Defence Unexploded Ordnance Management Manual dated September 2022 available on the Defence Website, as amended or replaced from to time;
Discarded Military Munitions means military munitions that have been abandoned without proper disposal or removed from storage in a military magazine or other storage area for the purpose of disposal;
Explosive Ordnance Materiel means the general term to describe any materiel that forms, or has formed, part of an item of explosive ordnance. Explosive Ordnance Materiel refers to all by-products resulting from the functioning of munitions. This includes fragments of exploded/destroyed military munitions, shell casings, projectiles (including expended ejection munitions), fuze remnants, mortar tails, practice munitions, inert training munitions;
Safety Protocols means any risk elimination strategies, risk mitigation strategies and control measures (as applicable) identified by the UXO Subcontractor and implemented at the Site to ensure that the Subcontract Works can be carried out safely;
UXO means explosive ordnance which has been primed, fused, armed or otherwise prepared for action, and which has been fired, dropped, launched, projected or placed in such a manner as to constitute a hazard to operations, installations, personnel or material and remains unexploded either by malfunction or design or for any other cause. For the purpose of this clause 20, the term ‘UXO’ is used to describe UXO, Discarded Military Munitions and Abandoned Explosive Ordnance where contextually appropriate;
UXO Assessment Survey means a survey designed to determine, assess and report on the following (but is not limited to):
whether an area is affected by UXO;
the boundaries of the affected area;
the densities of UXO, including the locations and characteristics of impact areas, within the affected area; and
the residual depths, types and natures of UXO and inert ordnance-related items within the affected area;
UXO Clearance Certificate means a certificate obtained in accordance with clause 20.4(b) or 20.5(c):
verifying that a UXO search has been conducted; 
detailing if any innocuous material has been removed from a Site;
detailing any necessary remediation activities completed if UXO has been identified at the Site; and 
confirming that the risk of UXO contamination on the Site has been eliminated or minimised, so far as reasonably practicable;
UXO Risk Assessment means a preliminary or detailed risk assessment (as described in the Defence Unexploded Ordnance Management Manual) conducted by the UXO Subcontractor to determine the likelihood of the presence of UXO on the Site and the risks to the Subcontractor in carrying out the Subcontract Works;
UXO Risk Management Plan means the plan developed by the UXO Subcontractor detailing the proposed approach for treating UXO risks on the Site, as described in the Defence Unexploded Ordnance Management Manual; and
UXO Subcontractor means a panel member under the:
Unexploded Ordnance Management and Advice (only to be used by the Subcontractor as directed by the Contractor or the Contractor's Representative where the likelihood of any remediation at the Site is low and no physical works are to be carried out by the UXO Subcontractor, and solely a UXO Risk Assessment is required);
Unexploded Ordnance Survey and Safety Services; or 
Unexploded Ordnance Remediation,
service categories of the Defence Infrastructure Panel - Environment, Heritage and Estate Engineering.
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